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Period covered by this update: 1 December 2008-30 January 2009 
Appeal target (current): CHF 167,102,368 (USD 137.7 million or EUR 110 million),  
<click here to view the attached revised emergency appeal budget>  
Appeal coverage: With contributions received to date, in cash and kind, and those in the pipeline, the appeal 
is currently approximately 65 per cent covered. 
<click here for interim financial report or here for contact details>  
 
Appeal history: 
• A revised emergency appeal was launched on 20 November 2008 for 167.1 million (USD 137.7 million or 

EUR 110 million) to assist 200,000 families (up to 1,000,000 people) for 31 months.  
• An emergency appeal was launched on 30 May 2008 for CHF 96.7 million (USD 92.7 million or EUR 59.5 

million) in response to the huge humanitarian needs and in recognition of the unique position of the Red 
Cross Society of China (RCSC) supported by Red Cross Red Crescent partners to deliver high quality 
disaster response and recovery programmes.   

• A preliminary emergency appeal of CHF 20.1 million (USD 19.3 million and EUR 12.4 million) was issued 
on 15 May 2008 to support the RCSC to assist around 100,000 people affected by the earthquake for 12 
months.  

• CHF 250,000 (USD 240,223 or EUR 155,160) was allocated from the International Federation’s Disaster 
Relief Emergency Fund (DREF) on 12 May 2008, to support the RCSC to immediately start assessments 
of the affected areas and distribute relief items.  

 

Lanterns ushering in the Chinese Lunar New Year of the Ox, which begins on 26 January, are hung at a 
temporary housing area for those who lost their homes in the 12 May earthquake in Mianzhu, Sichuan province. 
Xinhua  

 
Summary: 
Although the largest part of the International Federation’s recovery programme is made up of shelter 
reconstruction in support of RCSC’s recovery programme, the International Federation believes that rebuilding 
houses alone is insufficient in getting communities back to their regular lives. It is about rebuilding communities 
and more importantly, about rebuilding back better. The rebuilding back better philosophy encompasses a 
spectrum of initiatives to improve the communities’ well being in a holistic way such as rebuilding houses that 
are earthquake resistant, providing health care services that includes psychosocial support care to aid in 
physical, mental and emotional healing, disaster preparedness and risk reduction interventions that empower 
the communities’ capacity to be prepared for future emergencies, and livelihood interventions that assist 
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communities regain and sustain their livelihoods. 
 
The Red Cross Society of China and International Federation-supported programmes continue to make 
progress though many activities had slowed down due to the peak holiday season in December and January. 
RCSC technical counterparts who will be working closely with the International Federation’s technical teams 
have been identified. A memorandum of understanding (MoU) between RCSC headquarters, provincial and 
county branches, the International Federation and the prefecture government is also at the last stage of review 
and will be signed by February. 
 
As the full effects of the economic crisis are beginning to be felt in the earthquake affected areas, people are 
looking for additional support from the government.  Many family members that had been working as migrant 
labour in other parts of the country have lost their jobs and have to return home to the earthquake area.  In 
addition to needing to find new work in an area still recovering from the devastating affects of the May 12 
earthquake, the family members that worked in other parts of China provided an important source of cash to 
help their families back home rebuild their homes.  In the days leading up to the Lunar New Year, the local 
government in Deyang came under growing pressure from township leadership in areas where the Red Cross 
was not implementing projects to expand Red Cross support to cover all townships.  To allow time to 
investigate the requests and to consult with local township authorities, the Deyang government temporarily 
suspended the implementation of all Red Cross projects in the area.  This affected all Red Cross partners 
working in the area but primarily the International Federation supported projects and projects supported by 
Hong Kong branch of the RCSC.  Negotiations between the local government and RCSC, International 
Federation and the Hong Kong branch of the RCSC will continue after the Lunar New Year in February. Until 
then, projects such as unconditional cash grants and rubble removal cash-for-work are temporarily suspended. 
 
Upon the invitation of the RCSC, the International Federation’s Secretary-General, accompanied by the head of 
the Asia Pacific zone office will be visiting China in mid-February.  His visit is aimed to reinforce the good 
cooperation between the International Federation and RCSC. Apart from Beijing, he will also visit the 
earthquake affected areas in Sichuan. 
 
Many partner national societies have already made contributions to the appeal: American Red Cross, 
Australian Red Cross/Australian government, Belgian Red Cross/ Belgian government, British Red Cross, 
Bulgarian Red Cross, Canadian Red Cross/Canadian government, Cook Islands Red Cross, Croatian Red 
Cross, Czech Red Cross, Danish Red Cross/Danish government, Estonian Red Cross, Finnish Red 
Cross/Finnish  government, German Red Cross, Icelandic Red Cross/ Icelandic government, Indian Red Cross, 
Iran Red Crescent, Irish Red Cross/ Irish government, Japanese Red Cross/Japanese government, Lithuanian 
Red Cross, Malaysian Red Crescent, Mauritius Red Crescent, Monaco Red Cross, Netherlands Red 
Cross/Netherlands government, New Zealand Red Cross/New Zealand government, Norwegian Red 
Cross/Norwegian government, Qatar Red Crescent, Singapore Red Cross, Spanish Red Cross, Swedish Red 
Cross/ Swedish government, Sri Lanka Red Cross, Turkish Red Crescent and United Arab Emirates Red 
Crescent Society, as well as contributions from American, Greek, Italian, Luxembourg, Slovenian and South 
Africa governments, OPEC Fund for International Development, the Stavros Niarchos Foundation and many 
corporate partners. 
 
The Red Cross Society of China has also received many bi-lateral contributions of funding, including the 
following: Canadian Red Cross, Cambodian Red Cross, French Red Cross, German Red Cross, Japanese Red 
Cross, Republic of Korea Red Cross, Norwegian Red Cross, Pakistan Red Crescent, Singapore Red Cross, 
Spanish Red Cross, Swiss Red Cross, Thai Red Cross, Turkish Red Crescent and Viet Nam Red Cross. These 
contributions have been added to the various substantial resources raised domestically by the Red Cross 
Society of China in its national fundraising appeal. 
 
The appeal totalling 167.1 million is 65 per cent covered, with cash and in-kind contributions totalling CHF 109 
million received. Total expenditure from May until the end of January 2009 is CHF 49.9 million1.  
 
The International Federation, on behalf of the Red Cross Society of China, would like to thank all partners for 
their very quick and generous response to this appeal. 
 
<click here to view the revised emergency and recovery appeal budget>, <presented by sector> 
<click here to view the interim financial report> 
<click here to view a map of the affected areas> 
<click here to view contact details> 

                                                 
1 Please note that the interim financial report attached reflects income and expenditure up to 31 December 2008 only. For the latest 
information on contributions, click here for the latest donors’ response list. 

http://www.ifrc.org/docs/appeals/Active/MDRCN003.pdf
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Background 
 
An 8.0 magnitude earthquake devastated 
Wenchuan and the surrounding areas of 
Sichuan, Gansu and Shaanxi provinces in 
western China on 12 May. Today, the official 
count stands at over 69,200 dead2, 375,000 
injured, over 18,000 missing and 15 million 
displaced. Reconstruction is the main priority 
in the earthquake affected areas especially in 
Sichuan, the most severely affected province. 
 

The situation 
As China now prepares to usher in the Year 
of the Ox, the country is bracing itself to face 
one of its toughest years. Economic growth 
plunged to 6.8 per cent in the fourth quarter of 
last year and analysts forecasts for this year’s 
growth to as low as five per cent The 
economic slowdown is putting severe 
pressure on the agriculture and rural 
economy.  
 
Thousands of factories have been shut down 
due to the falling global demand for Chinese-
made products and many more businesses 
have also had to close. Increasing job losses 
have led to around 20 million migrant 
workers, or 15.4 per cent of the mainland’s 
130 million migrant workers, being forced to 
return to the countryside. Officials predict 
more job losses and estimate the number to 
reach 25 million this year.  
 
Migrant workers have been the hardest hit by the current financial crisis and the countryside has borne the brunt of 
its impact, and authorities will be considering ways to ease their plight with economic stimulus measures. The State 
Council recently issued its first policy document for the year, which addresses a wide range of rural issues, and is 
pinning its hopes on development in the countryside where many residents have come to rely on money from 
migrant workers working in factories and urban construction sites.  

The country is also plagued by the worst drought to hit the northern part of China in half a century. Nearly four 
months without rain has affected more than 140 million mu (9.3 million hectares) of wheat farms in Henan, Anhui, 
Shandong, Shanxi, Gansu and Shaanxi, the country’s six major grain-producing provinces. The current dry spell has 
gripped key agricultural regions threatening the supply of water to millions of people and putting winter harvest at 
risk. This has added to the woes of the nation's rural economy, which has been affected by falling commodity prices 
amid the global downturn.  

Almost nine months after the devastating earthquake, the region is beginning to pull itself together. While the country 
moves ahead in its recovery efforts in the earthquake affected provinces, millions of families displaced by the May 
12 earthquake are still without proper homes. Given the unprecedented scale of the disaster, the reconstruction and 
recovery needs are enormous with over 5.2 million houses needing construction in the affected areas. Even though 
the price of fuel, steel and certain building materials have decreased substantially, a majority of people are still 
unable to rebuild their homes due to a lack of funds to begin construction work. The slowdown in the economy is 
also exacerbating conditions for those thousands of families still living in transitional shelters and tents under difficult 
conditions, and a sense of resentment is starting to build at the slow pace of permanent house construction, the 
shortage of jobs and the lack of a timetable for getting their lives back to normal. Labour unrest has been reported in 

                                                 
2 No official statement by the government has yet been declared on the status of the 18,500 missing people. However, some 
media reports quote a death toll of over 80,000 people. 
 

A schoolgirl relating a story through the eyes of Qiu Qiu the panda as part 
of the International Federation’s psychosocial support programme which 
was tested during a trial run at a school in Shifang, Deyang. Jeyathesen 
Kulasingam/International Federation.
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several areas and demonstrations are expected to rise as unemployment worsens. The urgency is to rebuild homes 
and revive livelihoods. 
 
One of the reasons reconstruction efforts have been held up is the continued threat of aftershocks, some of which 
have been strong quakes in their own right. The most recent measuring 5 on the Richter scale, occurred on 5 
January. Infrastructure projects for schools and health facilities take precedence over homes which mean many 
villages remain in a state of disrepair, with most reconstruction projects still on the drawing board. After the disaster, 
the central government twinned a number of quake damaged counties and cities with richer provinces and 
municipalities. These provinces and municipalities were to provide resources to help rebuild infrastructure such as 
roads, schools, government offices, irrigation channels etc. damaged by the earthquake. However, as the economy 
slows down, lower budgets allocated to these provinces means the earthquake affected areas receive less 
assistance as well. 
 

Red Cross and Red Crescent action 
 
Overview 
The International Federation’s is supporting the RCSC in the area of recovery with focus on the reconstruction of 
family homes in three, possibly four, townships of Mianzhu county in Deyang Prefecture.  

 
The RCSC and International Federation will provide reconstruction support for all family houses that need 
reconstruction within the three townships of Jiulong (4,728 homes), Banqiao (5,346 homes) and Zundao (7,466 
homes) which totals 17,540 village homes. If adequate funding becomes available, the fourth township in Mianzhu 
county, Xinglong township (5,000 homes), will also be covered.  
 
The International Federation’s support to the RCSC will include technical and financial support along with a 
comprehensive coordination and management system to provide a holistic approach throughout all programming 
areas.  It also aims to meet identified financial needs of the beneficiaries to support them in the reconstruction of 
their homes through relevant livelihoods programming.  
 
Supplementing the Red Cross’ family house reconstruction support are community-based programmes that are 
incorporated in an integrated approach towards bringing health and psychosocial care, water and sanitation, 
livelihoods and disaster preparedness measures to the same communities where family homes are being 
reconstructed. Click here for the detailed recovery plan as stated in the revised appeal. 

 
In order to provide a holistic approach to enable sustainability and longer-term impact, integrated community-
based health, water and sanitation, disaster risk reduction and livelihoods programmes are aligned with 
reconstruction activities.   
 
The following section reports on the objectives and expected results of the recovery phase as outlined in the 
revised appeal of the International Federation’s support to RCSC’s reconstruction and recovery plans. With the 
exception of the remaining food parcels which are in the process of being procured, all of the International 
Federation’s relief activities have been successfully completed. Click here for the six-month consolidated report 
for information on the relief phase. 

 
Recovery 

 
Shelter reconstruction 

 
Shelter reconstruction 
Objective 1: (Recovery Phase: 7 to 31 months): To support 22,5403 households of the most vulnerable 
earthquake-affected families in Jiulong, Zundao, Banqiao and possibly Xinglong Townships of Mianzhu 
County to reconstruct their homes using the “owner-driven” reconstruction model.    
 

Expected results Activities Planned
Homeowners and local authorities 
receive necessary technical 
support to build earthquake-

• Homeowners receive technical advice and support via village 
level trainings and at the household level 

• Existing architectural plans are reviewed for compliance with 
                                                 

3 Previous reports and the draft shelter programme still address 17.540 households in three townships. As requested by the 
government of China, the International Federation has included a fourth township with another 5,000 households under this 
programme with the understanding that sufficient funding is available. 

http://www.ifrc.org/docs/appeals/08/MDRCN003revEA.pdf
http://www.ifrc.org/docs/appeals/08/MDRCN00318.pdf
http://www.ifrc.org/docs/appeals/08/MDRCN00318.pdf
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resistant homes 
 
 

earthquake-resistant guidelines 
•  Architectural plans for smaller homes are provided (if needed) 
• Existing standard construction contracts are reviewed and 

upgraded to provide protective measures for homeowners 
• Construction skills training provided to villagers, 

artisans/builders (if needed) 
Expected results Activities Planned

Supplementary monitoring and 
quality control that reinforces and 
complements the government of 
China’s monitoring and quality 
control to support homeowners 
and contractors to build 
earthquake resistant homes 

• Beneficiary and monitoring database developed 
• MoU and project agreements signed with local authorities and 

homeowners 
• Technical officers, supervisors and engineers hired and trained 
• Main office at prefecture level and sub-offices in townships set-

up 
• Supplementary monitoring and quality control systems put in 

place 
• Homes that are already under construction are reviewed for 

compliance with earthquake resistant guidelines 
Expected results Activities Planned

Homeowners receive necessary 
financial support to build 
earthquake-resistant homes 

• Homeowners receive support to remove rubble and 
foundations (via livelihoods) 

• Cash grants are provided to homeowners at three stages4 in 
the building process (foundation, walls, roof) that meet 
earthquake resistant guidelines 

Expected results Activities Planned
Homeowners have the necessary 
information and knowledge to 
build earthquake-resistant homes 

• Village level information dissemination meetings held and door 
to door visits conducted 

• Informational materials on policies, guidelines and regulations 
are developed 

• Information on construction contracts developed 
• Other materials and trainings designed to inform and empower 

homeowners to monitor and control the construction of their 
homes 

 
Progress: In the past two months, progress has been made in the recruitment of the construction delegates and 
the shelter and reconstruction coordinator. One construction delegate has been recruited and will arrive in mid-
February, while two other construction delegates have been shortlisted and expected to arrive in early March. The 
shelter and reconstruction coordinator, who has extensive experience in homeowner driven construction in China 
has also been hired. The full construction team, to be based in Deyang to be closer to the respective townships 
under the reconstruction programme, will be in place by March. A Chengdu support office will be set up within the 
premises of the Deyang city RCSC branch and recruitment of staff and technical persons for the construction 
team has started.  
 
The shelter and reconstruction coordinator is responsible for the overall management of the construction 
programme and will work closely with senior management and with RCSC, collaborate with other Movement 
partners, local authorities and affected communities to ensure the timely delivery of International Federation and 
RCSC housing reconstruction support. He will also work closely with technical counterparts from RCSC to provide 
overall supervision of the programme, maintain financial oversight, supervise the construction monitoring team, 
coordinate with local authorities and provide additional monitoring and technical advice to homeowners. 
 
A township office will also be set up in each of the townships of Jiulong, Zundao and Banqiao. The construction 
delegates will make up the construction monitoring team along with 95 other construction and quality engineers, 
and technical and office assistants. The monitoring teams will be operating out of these three township offices and 
report to the management team in Deyang city. Construction delegates will work side-by-side with their RCSC 
counterparts to supervise the shelter team, provide training to technical officers and villagers, develop educational 
materials, coordinate with local authorities and provide additional monitoring and technical advice to housing 
projects. 
  
An interactive database that was being developed by International Federation has now been nearly completed. 
The database is crucial in monitoring the progress of reconstruction as the International Federation’s construction 
support consists of a cash grant of CNY 20,000 to be allocated in three installments, in correlation with the 

                                                 
4 Stages have now been reduced to three instead of four as mentioned in previous reports.  
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foundation, walls and roof as they are completed and found to be earthquake resistant quality and design 
respectively. The database includes beneficiary information and is able to generate monitoring forms for 
beneficiaries at each stage of the monitoring process. Monitors will capture monitoring information to track 1) if 
beneficiaries are building houses according to earthquake resistant guidelines and 2) if beneficiaries qualify to 
receive the next instalment of the cash grant.  
 
Beneficiaries for International Federation housing reconstruction support are selected according to three criteria;  
1) home was fully destroyed or destroyed beyond repair by the earthquake; 2) family unable to self-finance 
reconstruction of home; and 3) family agree to rebuild home according to the government’s rules and regulations 
for earthquake-resistant houses. Integral to the construction process are beneficiary lists indicating all households 
eligible to receive Red Cross assistance. The list is drawn up by the village committee and after being signed and 
stamped by the village authorities, township authorities and the county-level RCSC, it is later cross-referenced to 
the list of families receiving reconstruction assistance from the government for verification. Once beneficiary lists 
are verified as meeting shelter construction criteria, it will be checked through home visits (a sample of 5-10 per 
cent) before being entered into the International Federation’s interactive database. The list generated by the 
database will be stamped by the International Federation, county-level RCSC branches, and the township and 
local governments. This list will finally be posted at the village level for a week and if no further questions, appeals 
or complaints are made, the list will be considered final.  
 
The beneficiary list for the township of Zundao has been provided by the local government and the International 
Federation will be verifying it shortly. Beneficiary lists for Jiulong and Banqiao are compiled but need additional 
information. They will be finalized shortly. 

 
A memorandum of understanding between the International Federation and the RCSC headquarters, RCSC 
provincial and prefecture branches, and the prefecture government has been drawn up and is in the last stages of 
review. The MoU clarifies the roles and responsibilities, expectations and commitment by each party undertaking 
the International Federation’s support in reconstruction and community-based programming.  
 
Homeowner project agreements between county level RCSC branches and households receiving International 
Federation cash support are being finalized. These agreements will clearly explain the expectations and 
requirements to participate in the programme.  Homeowners will be required to sign homeowner agreements 
before they can participate in the reconstruction programme.   
 
The International Federation is also in collaboration with Build Change, an international NGO that designs and 
trains builders and villagers to build earthquake-resistant houses in developing countries. The International 
Federation and Build Change plan to work together by providing technical resources on the design and 
construction techniques of earthquake-resistant. These resources are in the process of being developed and are 
targeted towards two primary groups, 1) homeowners with little or no construction experience, and 2) technical 
personnel such as engineers, architects, technical staff and government officials. The International Federation 
and Build Change are working together to gain the support from relevant government ministries and academic 
institutions. 
 
Resources on house construction will also need to adhere to either one or a combination of the national standard 
of the China government’s structural design codes listed below which are applicable for the construction or 
reconstruction of houses. 
 

• Code for Design of Masonry Buildings  
• Code for Design of Concrete Buildings  
• Code for Structural Load Norms   
• Code for Seismic Design of Buildings 
• Code for Seismic Fortification Classification and Criteria 

 
Challenges: Beneficiary lists provided by the government contained several errors and had to be sent back for 
clarification. Additionally, the programme’s implementation also slowed down in anticipation of the Lunar New 
Year holidays but will pick up again in February.  

 
Health and care, and psychosocial support 

 
I. Health and Care  
Objective 1 (Recovery Phase: 7 to 31 months): To reduce the vulnerability of the earthquake-affected 
population to public health risks through a community-based health (CBH) approach. 

Expected results Activities Planned
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There is significantly increased 
knowledge how to prevent and 
manage public health risks 
among earthquake affected 
communities 

• Integrated baseline and knowledge, attitude and practice (KAP) 
survey completed 

• Village health volunteers have attended community-based health 
training courses and conducted regular household visits in 
targeted communities 

• 70 per cent of the targeted communities have functional village  
• health committees 

Expected results Activities Planned
The knowledge and capacity of 
RCSC board members, staff and 
volunteers to coordinate, 
manage and implement 
programmes is significantly 
strengthened 

• Orientation session and road show of programmes to all 
stakeholders 

• RCSC induction courses are provided to all new volunteers 
• Training of trainers for volunteers on community-based health 
• Monthly meetings for the RCSC staff, volunteers and board 

members 
• First aid training for volunteers 
• Develop necessary information, education and communication 

materials on psychosocial support programme and community-
based health 

  
II. Psychosocial Support 
Objective 1 (Recovery Phase: 7 to 31 months): Improve the psychological resilience of the 
earthquake affected population.  

Expected Results 
Earthquake-affected people are able 
to manage stress and overcome 
crisis in their communities, 
individually, and among their 
families 
 

Activities Planned
• Integrated baseline survey and knowledge, attitude and practice 

(KAP) survey completed 
• Locally adapted information, education and communication 

(IEC) materials are developed and disseminated 
• Training of trainers conducted in close cooperation with schools 
• Care centres in village community centres and schools are 

established 
• Village health volunteers are trained in psychosocial support  
• Trained RCSC volunteers conduct household visits in the 

targeted communities 
• Establish peer support groups 
• Targeted schools are equipped with first aid kits  
• Teachers are trained in psychosocial first aid 
• Emergency and first aid preparedness of the targeted schools is 

improved (creating first aid posts, school emergency areas)
 

Progress:  
 
Community-based health (CBH) 
The International Federation’s health team discussed details of the implementation of the community-based 
health and psychosocial support programme with RCSC branches to agree on the strategies, timeframe and 
development of the programme to suit the communities needs and to take into account the country’s context such 
as the unique community structure and the significant role played by the Ministry of Health in community health. 
 
Volunteer recruitment and management to ensure volunteer systems and procedures are in place when the 
programme begins was also discussed as volunteers are central to the programme’s sustainability.  
 
The community structure in China is clearly defined by natural and administrative villages. Decisions affecting the 
community such as land-relating farming issues or minor disputes are referred to the natural village committee 
and village head, all of whom are elected by the communities themselves.  
 
The International Federation is working with the ministry of health by complementing their existing programmes 
with topics such as avian influenza, HIV/AIDS and first aid. Information, education and communication (IEC), 
materials for dissemination are also being developed. Participatory training with interesting materials to motivate 
and maintain the community’s enthusiasm to disseminate knowledge and awareness to households in their 
villages will be a major criterion in the development of these materials. Developing the programme with 
government agencies will strengthen effective partnerships with other agencies in the health field, while effective 
coordination with other organizations who are working in the health field avoids the duplication of projects in the 
same locations. 
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As community structures exist and communities have prior exposure to the ministry of health’s programmes, 
communities will be much more open to the International Federation’s community-based health programme. 
Selecting resources and promoting volunteer development to ensure the sustainability of the programmes will 
also be less complicated.  
 
The elderly and severely injured 
The International Federation’s health team 
continues to coordinate with RCSC, various 
government and non-government agencies to 
share information and coordinate care for 
vulnerable marginalised communities such as the 
elderly and the severely injured. These 
communities have been mapped out in the three 
townships where the International Federation is 
focusing its activities in.  
 
Based on joint assessments, the International 
Federation together with Handicap International 
will begin implementing a community-based 
rehabilitation programme for the families of those 
severely injured in April. Community-based 
rehabilitation is designed to enable health staff or 
care givers of those severely injured to perform 
rehabilitation exercises at home once patients 
have been discharged from outpatient care. Most 
importantly, it also seeks to reduce the financial 
burden on the families who are using most of their 
financial resources for the reconstruction of their 
destroyed homes. Medical treatment is not a top 
priority for these families compared to rebuilding 
their homes or livelihood.  
 
Through CBH, RCSC volunteers supported by the 
International Federation will be trained to provide 
home care support (medical, nursing assistance 
and companionship), to the elderly within the 
community; and to perform simple rehabilitation 
exercises under the guidance of Handicap 
International physiotherapists. Psychosocial 
support training will also be given to RCSC 
volunteers as these home visits is a form of 
psychosocial support as well. 
 
International Federation is also involved in 
discussions with relevant parties to ensure that 
patients continue to receive medical treatment and financial support in the coming year. Additionally, technical 
reconstruction plans for the disabled are being integrated into the construction designs of houses. The household 
needing these special designs have been mapped out. Livelihood options for this vulnerable community and their 
families will also be planned.  
 
Psychosocial support programme (PSP) 
The psychosocial support programme for the handicap, and severely injured and their families have been rolled 
out with the design of a manual customised to assist paraplegics and amputees. The International Federation’s 
PSP training will be included in CBR and incorporated as part of the inpatient’s treatment at hospitals. Health 
station staff will be included in PSP training to enable them to train and provide continued psychosocial support 
for the recovering and rehabilitating patients.  
 
The International Federation and RCSC have been busy providing support to schools and communities to 
overcome trauma though the promotion of a better understanding about the International Federation’s 
psychosocial support programme. 
 

 

 
In Shuangguan village, Zundao township, this 68-year-old resident who 
was made a widow and also lost her leg to the earthquake, is unable to 
afford medical and rehabilitation costs since free medical services were 
halted after 1 January 2009. Through coordination with other NGOs, 
the International Federation has helped her continue to receive medical 
care and rehabilitation. (Jeyathesen Kulasingam/International 
Federation.) 
 

 
A boy who lost his leg to the earthquake plays ping pong with friends at 
a temporary prefabricated school. Many others like him will be able to 
improve their physical well-being if prosthesis and physical 
rehabilitation are available to them. (Francis Markus/ International 
Federation.) 
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School teachers from some of the township schools previously participated in the International Federation / RCSC 
PSP training where observation and detection methods, among other analytical techniques, were taught. These 
teachers are now implementing a PSP programme in their respective schools. The teachers’ committee will refer 
school children observed as needing professional counseling to the Crisis Intervention Centre.   
 
Activities conducive to the childrens’ growth, motivational levels and expression of their inner feelings, such as the 
use of stories and cartoons, are also being encouraged at schools. Through this method, the International 
Federation health team is in the midst of developing a tool kit using role plays, puppets and a character identified 
by all Chinese, to be implemented at all grade levels at the schools in these three townships. Additional materials 
will also be adapted from those used by the Psychosocial Reference Centre. 
 
While the panda is a symbol of China especially in Sichuan where it is commonly found, pandas were themselves 
survivors who were affected by the disaster. This method of second party story telling plays a useful role in 
allowing children to move forward with their personal narratives without having to revisit their pain and grief. 
 
The first trial at the schools in Shifang demonstrated the therapeutic value of using story-telling as an effective 
healing technique. A teacher from Mianzhu Hongda Secondary School who had participated in the session said “It 
was very effective and suitable for the children. The children responded very well and were very happy to be 
involved. At first they were a little hesitant but later they were very happy to participate”. 
 
As part of the International Federation’s PSP support, plans are being made to offer assistance in training 
psychosocial support volunteers and funding a dedicated psychosocial professional in the disaster area. This will 
form a part of the International Federation’s integrated programming in support of the RCSC. As well as 
reconstructing more than 17,540 homes in three badly-affected townships in Sichuan, the focus will also be on 
health, livelihood support and community-based disaster prevention.  
 
Challenges: After the earthquake, the injured were exempted from all medical costs associated with earthquake 
related injuries at government hospitals. However, as of 1 January 2009, the exemptions ceased and people have 
to start paying for medical treatment at government hospitals. This has been a major set back for those with 
severe injuries especially those needing regular follow up treatment or corrective surgery and amputees or those 
with spinal injuries who still require rehabilitation for their condition. A majority cannot afford the medical cost as 
all available funds are used by their families in the reconstruction of their family homes and the recovery of their 
livelihoods which is the top priority.  

 
Water and sanitation, and hygiene promotion 

 
Objective 1 (Recovery Phase: 7 to 31 months): To reduce vulnerability of earthquake-affected 
populations from water-borne diseases by improving access to safe water and sanitation facilities and 
empowering community based organizations on water governance. 

Expected results Activities Planned
Communities have  improved 
access to water and sanitation 
facilities according to minimum 
Sphere standards in three 
townships of Mianzhu County  

1. Construction of water and sanitation facilities: 
• Consultation/information sessions at village level with local 

authorities, RCSC and water bureau 
• General agreement (memorandum or understanding) 

between the water bureau, village representatives, RCSC 
and the International Federation on water supply systems 

• Design completed for gravity fed water supply systems  
• Tendering for drilling contractors, sanitation materials and 

gravity-fed water supply system materials.  
• Boreholes’ drilling 
• Delivery of materials for water systems rehabilitation 
• Gravity-fed water supply system construction 
• Selection of households for sanitation facilities construction 
• Training in construction of latrines 
• Delivery of materials latrines 
• Construction of  latrines 
• Technical monitoring 
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Expected results 
Communities and RCSC have 
skills and knowledge to identify 
problems and solutions involving 
water, sanitation and hygiene 
practice issues through 
participatory hygiene and 
sanitation transformation 
(PHAST) 

Activities Planned
1. Creation of community-based water and sanitation 
management structures in collaboration with local health 
authorities: 
• Baseline survey (knowledge, attitude and practice)  
• Election of water and sanitation committees  
• Dissemination campaign  
• Community meetings  
• Monitoring  
• PHAST activities integrated under community-based health 

programme 
 
2. Development of RCSC and community water and sanitation 
knowledge and capacity 
• RCSC volunteers training on baseline survey (knowledge, 

attitude and practice) 
• Water committees and caretakers training 
• Village volunteers training in sanitation construction  

 
Progress: The details of the water and sanitation plan of action was agreed between the International 
Federation, RCSC and the local water bureau and a project agreement is being drafted in order to commence 
with the detailed design component of the water supply systems. The water and sanitation delegate’s mission 
ended in November and the water and sanitation delegate based at the zone office in Kuala Lumpur has been 
supporting during the interim period. The zone’s water and sanitation visited in December to review the water 
and sanitation programme to discuss water and sanitation emergency response preparedness with the RCSC 
and debrief with the outgoing water and sanitation delegate.  A replacement water and sanitation delegate has 
been recruited and will arrive in February. 
 
Livelihoods 
 

Objective 1: (Early Recovery Phase 6 to 12 months): To provide vulnerable families with enough 
income/resources to survive winter and start reconstructing their houses. 

Expected results 
• Up to 15,000 vulnerable 

families receive support 
to generate their income 
or resources 

• The vulnerable families 
start livelihoods activity 
and reconstruction of 
their houses by the 
spring of 2009 

 

Activities planned
• Provide cash transfer programme training to the 

RCSC livelihoods volunteers 
• Provide vulnerable families support to remove the 

debris and the foundation 
• Provide unconditional cash grants to the most 

vulnerable families 
• Provide conditional cash grant to the vulnerable 

families to replace their livelihoods assets such as a 
livestock and livelihoods tools 

• Develop cash transfer policy for the RCSC 
(Reconstruction and Longer Term Recovery Phase: 13 to 31 months): 
Objective 2:  Vulnerable families have means (both skills and resources), to rehabilitate their livelihoods 
Objective 3: Vulnerable families have sustainable livelihoods and develop their livelihoods strategy. 

Expected results 
• The livelihoods needs 

and appropriate 
livelihoods interventions 
are developed by April 
2009 

• Up to 4,000 vulnerable 
people receive 
appropriate training to 
have a stable income 
source 

• The necessary 
livelihoods assets are 
replaced or rehabilitated 

• The vulnerable families 
will have at least one 

Activities planned
• Provide assessment training to the RCSC volunteers 
• Conduct integrated vulnerabilities and capacities assessment 

(VCA) in the target community 
• Develop middle and long term livelihoods projects 
• Identify potential areas for middle and long term projects. 
• Rehabilitation of livelihoods assets such as the rehabilitation of 

an irrigation channel or farmland 
• Capacity building of the vulnerable people through trainings 

such as vocational (construction-related and non-construction-
related) trainings and business trainings 

• Improve livelihoods environment in the area through creation 
of potential manufacturing units (such as concrete hollow 
blocks), collective manufacturing units and/or making market 
links between small and micro enterprises and traders 

• Capacity building of the community and/or community-based 
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stable income source 
• The people develop 

sustainable livelihoods 

organizations 
• Develop livelihoods contingency plan and include it in RCSC 

disaster contingency plans 
 
Progress: A plan of action for the livelihoods programme was originally developed after rapid assessments were 
conducted in November and includes various options to improve the livelihoods of families most affected by the 
earthquake. Both the RCSC and the local authorities were keen to begin rolling out the project in order to provide 
immediate relief to those wanting to begin reconstruction but are unable to due mainly to a lack of funds.  
 
Quick Impact Project 
A five-day training for RCSC volunteers in Deyang was conducted by a consultant (with support of British Red 
Cross), hired by the International Federation for 30 RCSC Deyang branch volunteers from 7-11 January in Mianzhu 
county. The training was aimed at preparing volunteers to implement the International Federation’s livelihoods 
projects in the communities. These RCSC volunteers learned topics such as non-violent communication, the basic 
concepts of sustainable livelihoods and how to conduct monitoring and evaluation in addition to receiving Red 
Cross awareness dissemination. These are volunteers will be directly involved in the implementation of the 
livelihoods cash transfer programme in the affected areas.  
 
A four-day cash transfer programme (CTP), training was also conducted for RCSC management and staff from 
headquarters, Sichuan, Gansu and Shaanxi provinces, and representatives from Taiwan Red Cross Organization 
and Hong Kong Red Cross branch from 13 to 16 January 2009.  
 
The cash transfer training included project cycle management and demonstrated how conditional and unconditional 
cash transfers can be an effective option in responding to the needs of those affected by a disaster. Materials for 
the cash transfer workshop were 
designed by the British Red Cross, 
Oxfam UK and Save the Children UK, 
and used a special methodology focused 
on adult learning principles. This is the 
first time a CTP workshop was organised 
in China as the cash transfer concept 
has never been used by RCSC before.  
 
Due to the predominant use of asbestos 
in many village homes, it was deemed 
that the presence of asbestos posed too 
much risk if rubble was cleared and 
removed by those without the proper 
equipment. Thus, the cash-for-work 
option was cancelled and the 
International Federation began searching 
for a contractor to remove the rubble 
instead. 
 
Longer-term projects 
Plans and being made for a 10-day VCA training which will be conducted in Deyang for 100 RCSC volunteers in 
March. This training will equip RCSC volunteers with knowledge and skills to conduct assessments on communities 
within the three focused townships. These assessments endeavour to gain a deeper understanding of the damages 
caused by the earthquake and the capacity of the community in responding to the damages incurred, and to identify 
specific options such as vocational training and other cash transfer programme options which are effective in the 
longer-term. 
 
Challenges:  In the days leading up to the Lunar New Year, the local government in Deyang came under growing 
pressure from township leadership in areas where the Red Cross was not implementing projects to expand Red 
Cross support to cover all townships.  To allow time to investigate the requests and to consult with local township 
authorities, the Deyang government temporarily suspended the implementation of all Red Cross projects in the 
area.  This affected all Red Cross partners working in the area but primarily the Federation supported projects and 
projects supported by Hong Kong Red Cross.  Negotiations between the local government and RCSC, International 
Federation and the Hong Kong Red Cross branch will continue after the Lunar New Year in February. Until then, 
projects such as unconditional cash grants and rubble removal are temporarily suspended. 
 
 
 

RCSC staff, taking part in a role play, simulate an assessment with beneficiaries. This 
activity demonstrated the possible situations arising while conducting assessments for 
cash transfer programming interventions. Melisa Tan/ International Federation. 
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Disaster management 
 
Progress: The International Federation, the RCSC, Hong Kong Branch of the RCSC and Australian Red Cross 
have formed a community-based disaster preparedness (CBDP) working group to discuss RCSCs community-
based disaster preparedness model and to share their experience in working on community-based disaster 
preparedness in the various provinces. The working group aims to standardize training for community-based 
disaster preparedness and to better coordinate community-based disaster preparedness interventions in the 
earthquake affected provinces and other areas. 
 
The working group met on 14-15 January 2009 in Beijing and agreed to share CBDP related documents, materials 
and information with the aim of consolidating, upgrading and enriching CBDP training models, especially on 
management and village disaster committee training modules. It was decided that the Hong Kong Branch of the 
RCSC will take the lead in enriching the management module while the International Federation will develop the 
VDC training module, including early warning and contingency planning at village level. 
 
The working group also agreed to broaden communication channels by including each other, where possible, in 
project reviews and other knowledge and practice exchanges.  It also broached the idea of an expanded CBDP 
working group meeting every one or two years which will involve all RCSC branches with projects.   
 
An updated framework based on the discussions will be written up shortly by Australian Red Cross. A training 
curriculum is to be developed by the end of March and a joint training on CBDP for Sichuan is also being discussed. 

 
 

Objective 1 (Recovery Phase: 7 to 31 months): To reduce the vulnerability of the population in 
Sichuan Province in areas where village home reconstruction is taking place by improving community 
capacity to plan and implement appropriate risk reduction initiatives addressing their local hazards.  

Expected results Activities Planned
• The affected Red Cross 

branches develop their 
capacities in community-
based disaster 
management in future. 

• Identify their capacity and training needs to carry out 
community-based disaster preparedness 

• Assure training modules address the specific needs 
of the communities 

• Conduct training 
Expected results Activities Planned

• The affected communities learn 
how to respond during 
earthquakes and other disasters 

. 

• Identify the likely disasters and the risks in the community, 
people’s knowledge of disasters including earthquakes, and 
the needs of evacuation drills through the modified 
vulnerabilities and capacities assessment (VCA) 

• Identify areas for evacuation and the local authorities 
appointing these areas as official evacuation areas 

• Develop evacuation drills with the communities and the 
relevant authorities 

• Conduct awareness education on the evacuation system in 
the community 

• Practise evacuation drills in the communities, schools and 
hospitals

Objective 2 (Recovery Phase: 7 to 31 months): To reduce vulnerability of the population prior to the 
onset of natural disasters in affected areas of Gansu and Shaanxi provinces by improving community 
capacity to plan and implement appropriate risk reduction initiatives addressing their local hazards.

Expected results Activities Planned
Volunteers and staff of the RCSC in 
Gansu and Shaanxi can provide 
improved risk analysis, including 
assessment of local vulnerabilities 
and capacities for effective disaster 
risk reduction and mitigation 
measures 
 

• Establish criteria for village selection and identify target 
villages 

• Agreements with local government for support to identified 
projects 

• Conduct vulnerability and capacity assessment in selected 
communities 

• Red Cross volunteers organised to formulate village 
community-based disaster preparedness (CBDP) committees 

• Train facilitators at prefecture and county level in general 
community-based disaster preparedness concept and project 
monitoring and evaluation 

• Train Red Cross facilitators at county and village level in 
community mobilization, community-based disaster 

Expected results 
Targeted communities in Gansu and 
Shaanxi have capacity to monitor 
local disaster risks and use their risk 
analysis to develop the institutional 
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disaster planning 
 

preparedness, and defining mitigation measures 
• Community-based disaster preparedness committees 

conduct basic disaster awareness rising in villages 
• Develop or strengthen community early warning system 
• Develop disaster risk reduction information, education and 

communication materials for school, promote disaster 
resistant school buildings 

• CBDP committees conduct hazard/risk mapping and priority 
exercises 

• CBDP committees prepare a village risk reduction plan and 
contingency plan 

• Review village mitigation proposals and allocate grant 
support based on guidelines 

• Ensure proper technical quality assurance of physical 
mitigation measures 

• Mitigation plans are implemented in the villages 
• RCSC provincial branch staff conduct field trips to monitor 

and support the CBDP committees 
 
 
 
 

Objective 3 (Recovery Phase: 7 to 31 months): RCSC builds their capacity to effectively and quickly 
respond to emergencies in the future    

Expected results Activities Planned
RCSC develops three disaster 
preparedness centres in the 
affected area 

• Location and purpose of disaster preparedness centres 
defined, including warehouses, ambulance and logistics 
services. 

• Three disaster preparedness centres constructed 
• Monitoring 

 
 

Capacity building and organizational development 
 
Capacity building activities during this period focused on livelihood capacity building. 
 

III. Livelihoods 
Objective (Recovery Phase: 7 to 31 months): RCSC further develops its capacity to plan, implement, 
and monitor and evaluate the livelihoods projects. 

Expected results 
• RCSC develops its capacity in 

the area of cash transfer 
programming 

• RCSC develops its capacity to 
plan, implement, monitor and 
evaluate long-term livelihoods 
projects 

Activities planned
• Provide cash transfer programming training to the RCSC 
• Provide general livelihoods training which includes livelihoods 

assessment, project design, project management and 
monitoring and evaluation, to the RCSC 

 
Progress: The International Federation continues to work closely with the RCSC to build capacity at all levels in 
responding to disasters.  Through technical support provided by the delegates in the field, RCSC technical 
counterparts and programme managers especially in the county and prefecture branches have been able to build 
their capacities and skills. The RCSC has also been able to recognize the potential of newly-introduced concepts 
such cash transfer programming. 
 
The setting up of International Federation township offices in Jiulong, Zundao and Banqiao, in addition to 
expanding and strengthening the RCSC Deyang branch, will also increase the communities’ awareness on the 
Red Cross Movement and its work. In addition to the promotion of volunteer development through the 
International Federation’s various community-based trainings and knowledge sharing activities, RCSC 
community-based volunteers in these townships will be able to use these hub-offices as a meeting place to 
conduct other Red Cross activities, thereby strengthening their own skills and capacities.   
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Coordination and partnerships 
 
The International Federation continues to support the RCSC and play an important role in coordinating Red Cross 
Red Crescent Movement efforts in the earthquake operations. Upon the invitation of the RCSC, the Secretary-
General of the International Federation and the head of the Asia Pacific zone office in Kuala Lumpur will be in 
visiting Beijing on 14-17 February and Sichuan province on 18-20 February. The vice-president of the RCSC and 
several senior management staff will also be accompanying the Secretary-General to Sichuan. The visit is to 
reinforce the good cooperation between the International Federation and the RCSC. 
 
A third partnership meeting for support to the RCSC earthquake operations is planned for April. This will enable 
the RCSC, the International Federation and partners to summarize activities to date and follow up on priorities 
agreed upon in the last two meetings. These meetings are supplemented with frequent communications with both 
multilateral and bilateral partners.   
 
The International Federation continues to coordinate with Handicap International to assist those with severe 
injuries and permanent disabilities. Close contact with several government agencies, such as the civil affairs 
department, handicap people’s department, public health bureau, agricultural department is ongoing in developing 
a home care volunteer support system. 
 
Collaboration between the International Federation and Build Change has been critical designing training modules 
for homeowners and for technical staff as well as developing IEC materials that will support the construction of 
homes according to nationally and internationally recognised seismic guidelines.    
 
As part of the Cooperation Framework that has been finalised, the proposed advisory committee comprising 
members from RCSC, the International Federation and partner national societies is currently being developed to 
advise on major issues related to the implementation of the reconstruction programme and take into consideration 
interests of the RCSC and all partners. 
 
Capacity of the Red Cross Society of China 
 
The Red Cross Society of China was founded in 1904, becoming one of the first members of the International 
Federation in 1919. The mission of the RCSC is reflected in its law, acknowledged by the central and provincial 
governments, and is reflective of the good working relationship with the government, particularly in the fields of 
relief and health activities. Today with over 21 million members, a headquarters in Beijing (217 staff) and 
established provincial and municipality branches (5,959 staff) corresponding to state administrative units, the 
RCSC is well placed to act as a valuable auxiliary partner to the government in times of disaster. 
 
In recent years, China has experienced many earthquakes, during which RCSC has conducted key relief activities. 
In addition, the RCSC has responded to massive disasters caused by typhoons, torrential rains and snow in the 
past few years. Through these experiences, the RCSC has improved its response mechanisms to deliver 
assistance to affected individuals. When disaster strikes, RCSC branches at the provincial and local levels 
immediately launch local appeals for funding and collect items such as warm clothing to assist those affected by 
disasters.  
 
The RCSC maintains a nationwide network of six regional disaster preparedness centres. These are essentially 
warehouses with stocks of relief supplies, but they also serve as focal points for training staff in disaster 
management, including logistics, report writing skills and first aid, tailored to different kinds of disasters 
 
Capacity of International Federation 
 
The International Federation’s East Asia regional office in Beijing is comprised of a head of office and specialist 
delegates in disaster management, health and care, planning, monitoring, evaluation and reporting, media and 
communications, finance and skilled local staff. The regional office is backed by a team of staff in the International 
Federation’s Asia Pacific zone office in Kuala Lumpur, and relevant technical departments in Geneva.  
 
The International Federation’s operations support team in Chengdu, the capital of Sichuan province, provides 
support as necessary to the RCSC to implement the operation successfully. The International Federation will 
keep approximately 12 delegates and a team of local staff in Chengdu to support the considerable number of 
national society staff and volunteers in the implementation of the programmes. The team consists of a head of 
office, technical delegates in shelter reconstruction, health and psychosocial care, water and sanitation, 
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recovery/livelihoods, logistics, finance, and reporting. A strong team of local staff provides further support to the 
team and the local RCSC staff and volunteers.  
 
The Chengdu office coordinates with the RCSC office in Sichuan, the local authorities and partner national society 
representatives to manage operation programme activities. The regional office in Beijing will continue to 
coordinate with the RCSC headquarters for Gansu and Shaanxi programming. Furthermore, the Beijing office will 
also continue to hold regular meetings with the RCSC senior management, and involve the advisory committee 
when appropriate. A focal point coordinating and holding the overall responsibility for the Federation-supported 
programmes will be appointed and posted in Beijing. 
 
Communications – Advocacy and Public Information 
 
International media focus on Red Cross Red Crescent operations in the earthquake zone has remained 
significant over the Christmas and New Year holiday season. Some media offered coverage in year-enders, such 
as on CNN World Report.  
  
Television stations such as RTL from the Netherlands and Swedish TV4 also filmed Red Cross Red Crescent 
activities such as psychosocial support and in some cases reported feedback from viewers keen to donate to 
communities such as those featured in the coverage. 
  
US National Public Radio's (NPR) coverage from the quake zone also prompted listener queries online as to how 
members of the public could best help. The Shanghai-based NPR correspondent, who interviewed members of 
the International Federation team in Chengdu, responded by providing a link on the NPR website to the American 
Red Cross site. 
  
The upcoming edition of the International Federation’s Psychosocial Reference Centre magazine, Coping with 
Crisis, will feature an article by the regional communications delegate from Sichuan on continuing International 
Federation support for RCSC psychosocial support activities in schools. 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s activities 
are aligned with its Global Agenda, 
which sets out four broad goals to meet 
the Federation's mission to "improve the 
lives of vulnerable people by mobilizing 
the power of humanity". 

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information 
For further information specifically related to this operation please contact: 
• Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department;  

email: rcsc@chineseredcross.org; phone: +86.10.6404.8366, fax +86.10.6402.9928. 
• East Asia regional office in China: Mr. Carl Naucler, head of regional office, mobile: +86 10 6532 7162, 

email: carl.naucler@ifrc.org; and Sheila Thornton, head of Chengdu office, mobile: +86 136 8849 7505, 
email: sheila.thornton@ifrc.org 

• Federation zone office in Kuala Lumpur:  
• Alistair Henley, head of zone office, phone: +6012 203 8254, email: alistair.henley@ifrc.org, 
• Amy Gaver, head of disaster management unit, mobile: +6012 220 1174, email: amy.gaver@ifrc.org  
• Jeremy Francis, regional logistics coordinator, phone: +603 9207 5753, fax: +603 2168 8573 

email: jeremy.francis@ifrc.org 
• For pledges of funding: Penny Elghady, resource mobilization and PMER coordinator 

phone: +603 9207 5775, email: penny.elghady@ifrc.org. 
Please send all funding pledges to zonerm.asiapacific@ifrc.org.  

• For media enquiries: Francis Markus (Chengdu), communications delegate, 
mobile: +86 1391 0096 892, email : francis.markus@ifrc.org; or Jason Smith (KL), zone 
communications manager, mobile: +6012 387 0829, email: jason.smith@ifrc.org 

 
 
 

<Annexes and interim financial report below;  
click here to return to the title page> 

 



Selected Parameters
Reporting Timeframe 2008/5-2008/12
Budget Timeframe 2008/5-2010/12
Appeal MDRCN003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRCN003 - China - Sichuan Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 167,102,368 167,102,368

B. Opening Balance 0 0

Income
Cash contributions
American Government 520,000 520,000
American Red Cross 10,432,547 10,432,547
Australian Red Cross 5,891,300 5,891,300
Australian Red Cross (from Australian Government) 995,500 995,500
Austria - Private Donors 485 485
Belgium Red Cross (Flanders) 93,682 93,682
Belgium Red Cross (Flanders) (from Belgian Federal
Government) 36,523 36,523

Brazil - Private Donors 6,373 6,373
British Red Cross 2,850,396 2,850,396
Bulgarian Red Cross 5,000 5,000
Cambodia - Private Donors 170 170
Canada - Private Donors 5,200 5,200
Canadian Red Cross 5,359,079 5,359,079
Canadian Red Cross (from Canadian Government) 17,816,762 17,816,762
China - Private Donors 32 32
Czech Red Cross 10,202 10,202
Danish Red Cross 10,749 10,749
Danish Red Cross (from Danish Government) 670,030 670,030
DELL Direct Giving Campaign 89,867 89,867
Estonia Red Cross 4,035 4,035
Finnish Red Cross 57,319 57,319
France - Private Donors 2,668 2,668
German Red Cross 167,633 167,633
Germany - Private Donors 121 121
Germany - Private Donors (from Switzerland -
Private Donors) 100 100

Great Britain - Private Donors 22,503 22,503
Greek Government 327,000 327,000
IATA 8,650 8,650
Icelandic Red Cross (from Icelandic Government) 109,646 109,646
ICRC (from Unidentified donor) 153 153
Indian Red Cross 27,409 27,409
India - Private Donors 5,040 5,040
Indonesia - Private Donors 2,209 2,209
Infineum UK Ltd 70,413 70,413
Ireland - Private Donors 1,256 1,256
Irish Government 1,627,000 1,627,000
Irish Red Cross 283,001 283,001
Italian Govt Bilateral Emergency Fund 1,612,150 1,612,150
Japanese Government 1,785,000 1,785,000
Japanese Red Cross 5,000,079 5,000,079
Japan - Private Donors 3,150 3,150
Lithuanian Red Cross 976 976
Luxembourg Government 104,900 104,900
Malaysian Red Crescent 10,546 10,546
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Malaysia - Private Donors 1,780 1,780
Mauritius Red Cross 191 191
Monaco Red Cross 114,914 114,914
Netherlands - Private Donors 8,335 8,335
Netherlands Red Cross 1,025,922 1,025,922
Netherlands Red Cross (from Netherlands
Government) 813,500 813,500

New York Office (from Adams Street Partners) 3,000 3,000
New York Office (from Alcatel Lucent) 149,625 149,625
New York Office (from Applied Materials) 14,902 14,902
New York Office (from Bechtel Group Foundation) 57,698 57,698
New York Office (from Black Rock) 50,895 50,895
New York Office (from Citadel Investment group) 44,590 44,590
New York Office (from Codexis) 1,763 1,763
New York Office (from EMC Corp.) 76,342 76,342
New York Office (from Fibrogen) 10,413 10,413
New York Office (from Genzyme Corporation) 11,197 11,197
New York Office (from Heinz) 99,750 99,750
New York Office (from Hospira) 99,750 99,750
New York Office (from Huber) 49,875 49,875
New York Office (from Jones apparel Group) 21,804 21,804
New York Office (from Kraft Foods) 157,500 157,500
New York Office (from Mellon Bank) 25,447 25,447
New York Office (from Monsanto Foundation) 53,578 53,578
New York Office (from Motorola Foundation) 29,112 29,112
New York Office (from New York Life) 119,078 119,078
New York Office (from Otis LG Elevator Co) 6,786 6,786
New York Office (from Schering Plough) 27,844 27,844
New York Office (from THERMO FISCHER) 20,358 20,358
New York Office (from United States - Private
Donors) 49,610 49,610

New York Office (from United Technologies) 237,021 237,021
New York Office (from Yahoo) 8,143 8,143
New Zealand Red Cross 235,893 235,893
New Zealand Red Cross (from New Zealand
Government) 664,365 664,365

Nigeria  private donors 1,024 1,024
Norwegian Red Cross 83,254 83,254
Norwegian Red Cross (from Norwegian Government) 377,252 377,252
Office of the Representative of the Dalai Lama 52,000 52,000
On Line donations 757,653 757,653
Qatar Red Crescent 59,400 59,400
Royal & Sun Alliance 12,714 12,714
Russia - Private Donors 2,686 2,686
Singapore - Private Donors 9,975 9,975
Singapore Red Cross 114,048 114,048
Slovenia Government 161,500 161,500
South Africa Government 193,050 193,050
South Africa - Private Donors 361 361
Spain - Private Donors 1,985 1,985
Sri Lanka Red Cross 3,250 3,250
Stavros Niarchos Foundation 260,000 260,000
Swedish - Private Donors 32 32
Swedish Red Cross (from Swedish Government) 342,400 342,400
Switzerland - Private Donors 27,486 27,486
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Thailand - Private Donors 5,200 5,200
Total 51,000 51,000
Turkish Red Crescent 5,264 5,264
United Arab Emirates - Private Dono 1,115 1,115
United Arab Emirates Red Crescent 20,981 20,981
United States - Private Donors 144,739 144,739
United Technologies 262,500 262,500
United Technologies (from United States - Private
Donors) 5,250 5,250

VERF/WHO Voluntary Emergency Relief 4,400 4,400
C1. Cash contributions 63,278,352 63,278,352

Outstanding pledges (Revalued)
Cook Islands Red Cross 61 61
Finnish Red Cross 374,140 374,140
Finnish Red Cross (from Finnish Government) 718,348 718,348
Irish Red Cross 70,338 70,338
Japanese Red Cross 21,160,419 21,160,419
New York Office (from Alcatel Lucent) 7,911 7,911
New York Office (from Applied Materials) 772 772
New York Office (from Bechtel Group Foundation) 2,989 2,989
New York Office (from Black Rock) 2,637 2,637
New York Office (from Citadel Investment group) 2,310 2,310
New York Office (from EMC Corp.) 3,955 3,955
New York Office (from Fibrogen) 540 540
New York Office (from Genzyme Corporation) 580 580
New York Office (from Heinz) 5,274 5,274
New York Office (from Hospira) 5,274 5,274
New York Office (from Huber) 2,637 2,637
New York Office (from Jones apparel Group) 1,153 1,153
New York Office (from Mellon Bank) 1,318 1,318
New York Office (from Monsanto Foundation) 2,776 2,776
New York Office (from Motorola Foundation) 1,508 1,508
New York Office (from New York Life) 6,169 6,169
New York Office (from Otis LG Elevator Co) 352 352
New York Office (from Schering Plough) 1,443 1,443
New York Office (from THERMO FISCHER) 1,055 1,055
New York Office (from United Technologies) 12,280 12,280
New York Office (from Yahoo) 422 422
New Zealand Red Cross 140,750 140,750
OPEC Fund For Int-l Development 1,054,741 1,054,741
C2. Outstanding pledges (Revalued) 23,582,151 23,582,151

Inkind Personnel

Inkind Goods & Transport
Belgium Red Cross (Flanders) 134,228 134,228
British Red Cross 2,589,652 2,589,652
Canadian Government 249,696 249,696
Canadian Red Cross 2,247,991 2,247,991
Danish Red Cross 1,395,009 1,395,009
Finnish Red Cross 886,681 886,681
German Red Cross 1,183,335 1,183,335
Japanese Red Cross 3,217,992 3,217,992
Netherlands Red Cross 3,662,744 3,662,744
Norwegian Red Cross 1,889,444 1,889,444
Spanish Red Cross 695,552 695,552
C3. Inkind Goods & Transport 18,152,323 18,152,323
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American Red Cross 26,693 26,693
Australian Red Cross 26,400 26,400
Canadian Red Cross 17,307 17,307
C4. Inkind Personnel 70,400 70,400

C. Total  Income  = SUM(C1..C5) 104,990,682 104,990,682

D. Total  Funding = B +C 104,990,682 104,990,682

Appeal Coverage 63% 63%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 104,990,682 104,990,682
E. Expenditure -49,889,516 -49,889,516
F. Closing Balance = (B + C + E) 55,101,166 55,101,166

Other Income
Miscellaneous Income 868 868
Services -93,411 -93,411
C5. Other Income -92,543 -92,543
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MDRCN003 - China - Sichuan Earthquake

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 167,102,368 167,102,368

Supplies
Shelter - Relief 24,610,307 23,527,757 23,527,757 1,082,550
Shelter - Transitional 1,082,550 1,082,550 -1,082,550
Construction Materials 81,841,090 81,841,090
Clothing & textiles 3,171,287 874,522 874,522 2,296,765
Food 3,500,000 3,500,000
Water & Sanitation 2,121,383 722 722 2,120,661
Medical & First Aid 845,424 1,424 1,424 844,000
Other Supplies & Services 9,406,822 2,024,838 2,024,838 7,381,984
ERU 3,429,933 3,429,933 -3,429,933
Total Supplies 125,496,313 30,941,746 30,941,746 94,554,567

Land, vehicles & equipment
Land & Buildings 2,550,000 2,550,000
Vehicles 260,750 260,750
Computers & Telecom 59,585 36,424 36,424 23,161
Office/Household Furniture & Equipm. 123,279 6,915 6,915 116,364
Total Land, vehicles & equipment 2,993,614 43,339 43,339 2,950,275

Transport & Storage
Storage 28,775 30,419 30,419 -1,644
Distribution & Monitoring 11,193,678 11,196,958 11,196,958 -3,280
Transport & Vehicle Costs 1,054,089 24,621 24,621 1,029,468
Total Transport & Storage 12,276,542 11,251,997 11,251,997 1,024,544

Personnel
International Staff 4,354,407 348,666 348,666 4,005,741
National Staff 4,060,688 52,772 52,772 4,007,916
National Society Staff 1,620,736 6,477 6,477 1,614,259
Consultants 192,342 72,861 72,861 119,481
Total Personnel 10,228,173 480,776 480,776 9,747,397

Workshops & Training
Workshops & Training 2,960,857 14,356 14,356 2,946,501
Total Workshops & Training 2,960,857 14,356 14,356 2,946,501

General Expenditure
Travel 511,703 107,265 107,265 404,438
Information & Public Relation 1,101,273 18,044 18,044 1,083,229
Office Costs 298,436 35,349 35,349 263,087
Communications 190,362 14,727 14,727 175,635
Professional Fees 100,032 100,222 100,222 -190
Financial Charges 5,000 -44,966 -44,966 49,966
Other General Expenses 78,409 3,167 3,167 75,242
Total General Expenditure 2,285,216 233,809 233,809 2,051,407

Contributions & Transfers
Cash Transfers National Societies 3,529,795 3,529,795 -3,529,795
Total Contributions & Transfers 3,529,795 3,529,795 -3,529,795

Programme Support
Program Support 10,861,654 2,889,535 2,889,535 7,972,119
Total Programme Support 10,861,654 2,889,535 2,889,535 7,972,119

Services
Services & Recoveries 500,691 500,691 -500,691
Total Services 500,691 500,691 -500,691

Operational Provisions
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 167,102,368 167,102,368

Operational Provisions 3,471 3,471 -3,471
Total Operational Provisions 3,471 3,471 -3,471

TOTAL EXPENDITURE (D) 167,102,368 49,889,516 49,889,516 117,212,852

VARIANCE (C - D) 117,212,852 117,212,852
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REVISED APPEAL BUDGET SUMMARY

CHINA : SICHUAN EARTHQUAKE MDRCN003

ORIGINAL REVISED VARIANCE

RELIEF NEEDS
Shelter (Tents) 28,000,000 24,610,307 -3,389,693
Construction Materials (Housing) 17,000,000 81,841,090 64,841,090
Clothing & Textiles 1,000,000 3,171,287 2,171,287
Food 5,000,000 3,500,000 -1,500,000
Water & Sanitation 120,000 2,121,383 2,001,383
Medical & First Aid 740,000 845,424 105,424
Teaching Materials 500,000 -500,000
Utensils & Tools 3,500,000 -3,500,000
Other Supplies & Services 11,200,000 9,406,822 -1,793,178

Total Relief Needs 67,060,000 125,496,313 58,436,313

CAPITAL EQUIPMENT
Land & Buildings 2,550,000 2,550,000
Vehicles Purchase 90,000 260,750 170,750
Computers & Telecom Equipment 40,000 59,585 19,585
Office/Household Furniture & Equip. 120,000 123,279 3,279

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 28,775 28,775
Distribution & Monitoring (including Air Transport) 18,000,000 11,193,678 -6,806,322
Transport & Vehicles Costs 350,000 1,054,089 704,089

PERSONNEL
International Staff 2,130,000 4,354,407 2,224,407
National Staff 428,000 4,060,688 3,632,688
National Society Staff 48,000 1,620,736 1,572,736
Consultants 108,000 192,343 84,343

WORKSHOPS & TRAINING
Workshops & Training 150,000 2,960,857 2,810,857

GENERAL EXPENSES
Travel 600,000 511,703 -88,297
Information & Public Relations 108,000 1,101,273 993,273
Office running costs 360,000 298,436 -61,564
Communication Costs 246,000 190,362 -55,638
Professional Fees 319,400 100,032 -219,368
Financial Charges 9,000 5,000 -4,000
Other General Expenses 288,000 78,409 -209,591

PROGRAMME SUPPORT
Programme Support - PSR (6.5% of total) 6,288,274 10,861,654 4,573,380

Total Operational Needs 29,682,674 41,606,055 11,923,381

Total Appeal Budget (Cash & Kind) 96,742,674 167,102,368 70,359,694

(Less) : Available Resources 84,442,730

Net Request 96,742,674 82,659,638



REVISED APPEAL BUDGET SUMMARY
CHINA : SICHUAN EARTHQUAKE MDRCN003

Emergency Relief Phase Total cost CHF
Emergency Shelter 46,029,990          
 - Tents & Air Transport 34,721,435          
 - Base Camp 1,082,550            
 - Quilts 2,883,861            
 - Hygiene kits 3,842,144            
 - Food parcels 3,500,000            
Health & Care 251,959               
 - First Aid Kits 251,959               
Watsan & ERU 3,938,713            

Other costs 3,659,186            
 - Personnel, Training, Vehicles & Admin 3,659,186            
Total Expenditure 53,879,848          

Recovery Phase No.of Units Cost per unit Total cost Total cost CHF
Shelter reconstruction (Housing) 89,695,409          
 - Village Home Construction (4 townships) 22,540        3,979             89,695,409          
(includes contribution of materials for each family, 
monitoring & personnel costs)

Health and Care & Psychosocial support 2,765,202            
 - Psychosocial Support & Awareness (IEC) 21 Villages 1,322,000            
 - Community Based Health 616,800               
 - Health in Emergency (training & personnel costs) 826,402               

Water and Sanitation & Hygiene promotion 3,715,976            
 - Rehabilitation of water and sanitation facilities 5,669          387 2,193,903            
 - Personnel, Training, Logistics & other costs 1,522,073            

Livelihoods 8,349,120            
 - Unconditional Cash Grant/Vulnerable families 5,400          618 3,337,200            
 - Cash Grant to replace livelihoods assets 9,000          256 2,304,000            
 - Training & workshops, Personnel & other costs 2,707,920            

Disaster Management 4,438,503            
 - DP Centers 3                 946,168         2,838,503            
 - Training & workshops, Personnel & other costs 4                 400,000         1,600,000            

Coordination & Management 4,258,310            
 - Capital Equipment 172,373               
 - Transport, Storage & vehicles 179,650               
 - Personnel (delegates, staff & consultants) 2,596,800            
 - Training & workshops 266,790               
 - General expenses (office running costs & travel) 1,042,697            

Total Budget 113,222,520        

TOTAL REVISED BUDGET 167,102,368        

** NOTE : Programme Support Recovery (PSR) has been apportioned under each sector.



Province: Sichuan     Prefecture: Deyang     County: Mianzhu

Sichuan Earthquake Support Operation 
Shelter Program

Summary - Township Level
Zundao Township

Village No. of Natural Villages No. of Homeowners Amount of paymentNo. of Beneficiaries
Bao shui 6 415 01087

Gao an 11 846 02146

Huang jin 10 589 01559

Ma gui 14 822 02148

Peng hua 11 540 01434

Qin jia kan 15 1015 02813

Shuang quan 8 431 01161

Shuang tu 14 1212 03385

Tai ping 5 309 0774

Wen feng 9 622 01604

Total amount of payment: 0

Total no. of Homeowners: 6801

Total no. of Natural villages: 103

Total no. of Beneficiaries: 18111
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Province: Sichuan     Prefecture: Deyang     County: Mianzhu    Township: Zundao

Sichuan Earthquake Support Operation 
Shelter Program

Summary - Village Level
VillageBao shui

Natural Village No. of Homeowners Amount of paymentNo. of Beneficiaries

1 66 0172

2 57 0157

3 56 0142

4 57 0140

5 104 0293

6 75 0183

Total amount of payment: 0

Total no. of Homeowners: 415

Total no. of Beneficiries: 1087

09-02-10 1 / 1
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