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One-year consolidated report   
 
Period covered by this operations update:  
1 October 2009 to 30 September 2010 

Appeal target (current): CHF 16,286,096 (USD 
16.1 million or EUR 10.8 million). 

Appeal coverage: With contributions received to 
date, the appeal is 66 per cent covered in cash 
and kind. Further contributions needed.  

<click here for the financial statement1> 

Appeal history: 
• This emergency appeal was issued 23 

October 2009 for CHF 16,286,096 (USD 
16.1 million or EUR 10.8 million) for 18 
months to assist approximately 110,000 
families (550,000 people). 

• A revised preliminary emergency appeal 
was issued 12 October 2009 for CHF 
6,854,640 (USD 6.65 million or EUR 4.51 
million) for nine months to assist 200,000 
beneficiaries. 

• A preliminary emergency appeal was 
launched on 1 October 2009 for CHF 
3,086,571 (USD 2.98 million or EUR 2.45 
million) for nine months to assist 200,000 
beneficiaries. 

• Disaster Relief Emergency Fund (DREF): 
CHF 200,000 was allocated from IFRC’s 
DREF to support Philippine Red Cross in 
its initial response. 

 
Summary: This consolidated report summarizes 
the progress made during the first 12 months (one 
year) of the operation.  
 
In the aftermath of Typhoon Ketsana, Philippine 
Red Cross (PRC) launched a first response, 
initially by deploying experienced and well-trained 
search and rescue teams that took 3,900 persons from high-risk areas to safety. DREF support covered 
immediate needs before this operation was launched on 1 October 2009, on a preliminary basis. 
 

                                                 
1 The attached financial report covers the period up to August 2010; the financial report for September is still under process. 

 
A year on, life has returned to normal for some 1,000 families 
that have moved into their new shelters. These children play 

outside their new home in Kalinga, where some 160 transitional 
shelters have been constructed 

(Photo: Ken Kobayashi /Japanese Red Cross Society) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18907&record=1&last=1
http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005EA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005prelimEA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005dref.pdf
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After rescue operations, PRC provided direct emergency assistance to typhoon-displaced families in 59 
evacuation centres. The assistance provided to families in evacuation centres comprised the following:  

• Food parcels for 145,000 families;  
• 2.8 million litres of water (for 36,000 persons), 50 portable toilets, 20 permanent latrines in three 

evacuation centres and desludging septic tanks in five evacuation centres;  
• Health services to 700 persons through a 50-bed medical station at Philippines Sports Area (ULTRA), 

Manila and a 35m2 medical tent in Botolon, Zambales;  
• Psychosocial support to 4,000 persons, tracing services to 200 persons, guidance and 

counselling to 400 persons and referral services to 1,600 persons.  
 
Relief distributions followed soon after, during which PRC provided complete non-food item kits (blankets, 
mosquito nets, jerry cans and plastic/sleeping mats) to 35,100 families and assorted non-food items to 46,400 
families. IFRC supplied complete non-food item kits for 20,000 families. In addition, the National Society 
provided kitchen sets to 6,200 families, cleaning kits to 20,000 families, hygiene kits to 45,200 families and 
assorted hygiene items to 7,200 families. Relief distributions concluded in April 2010.  
 
Initially, PRC and IFRC undertook health promotion activities alongside relief distributions. The activities 
included assisting the department of health in distributing doxcycline to 4,000 persons in locations affected by 
leptospirosis. At the conclusion of the relief phase, PRC provided psychosocial care for staff/volunteers 
involved in the intervention.  
 
With the relief phase concluded, focus turned to providing shelter assistance linked with water and sanitation 
services, hygiene promotion, livelihood activities and other components necessary for a community to thrive. To 
date, PRC and IFRC have assisted 5,100 families with shelter repair materials and 1,100 families with new 
shelters. They have also provided 1,000 families whom have moved into their new homes with kitchen utensils 
and sanitation items, and 750 of these with livelihood assistance.  
 
Water and sanitation support relates to both hardware (facilities) and software (hygiene promotion). During 
the relief phase, trained PRC volunteers distributed 12,500 units of liquid chlorine (hyposol) for household water 
treatment to those in need. Through IFRC support, the National Society recruited and trained 500 community 
health volunteers who have delivered hygiene messages to 40,000 families to date. Hygiene promotion 
activities are on hold but will restart soon. Augmenting shelter interventions, IFRC has supported PRC to 
construct/rehabilitate water and sanitation facilities for 16 schools. PRC has also provided water supply 
systems in Bulacan (one hand pump), Kalinga (one supply system) and Rizal (seven boreholes) as well as 
seven washing areas and a drainage system in Rizal. They have also provided the 1,000 families that have 
moved into their new homes with household sanitation items to maintain their latrines.  
 
Besides providing direct assistance to typhoon-affected families, IFRC has reinforced PRC’s disaster 
preparedness and response capacity. In this regard, 900 buckets, 14,000 blankets, 5,000 hygiene kits and 
14,000 plastic mats remain in stock to replenish items used up in the relief phase. Through IFRC support, the 
National Society has formed, trained and equipped 11 land and water search and rescue teams. It has also 
acquired two land cruisers. In addition to providing technical support to the operation, IFRC delegates have 
trained and mentored PRC staff and volunteers.  
 
To date, the following Red Cross Red Crescent partners have provided cash and/or in-kind contributions: 
American Red Cross, Australian Red Cross/Australian government, Austrian Red Cross, British Red Cross/ 
British Government, Canadian Red Cross Society/Canadian government, Danish Red Cross, Finnish Red 
Cross, Hong Kong branch of the Red Cross Society of China, Icelandic Red Cross, Irish Red Cross Society, 
Japanese Red Cross Society, Luxembourg Red Cross, New Zealand Red Cross/New Zealand government, 
Norwegian Red Cross/Norwegian government, Red Crescent Society of the Islamic Republic of Iran, Red 
Cross of Monaco, Swedish Red Cross/Swedish government, The Netherlands Red Cross and The Republic of 
Korea National Red Cross. Credit Suisse Foundation, European Commission’s Humanitarian Aid department 
(DG ECHO), Italian government, Motorola Foundation, Mellon Bank, OPEC Fund for International Develop- 
ment, voluntary emergency relief fund (VERF)/WHO and other private/corporate donors have also contributed.  
 
On behalf of Philippine Red Cross, IFRC would like to thank all partners and donors for their generous and 
invaluable contributions to this appeal. However, a funding gap remains, especially for shelter and livelihood 
needs. Further support from partners needed and encouraged.  
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The situation 
In September and October 2009, the Philippines was severely hit by two major typhoons that caused 
widespread damage and destruction: Ketsana (locally known as Ondoy) on 26 September and Parma (Pepeng) 
on 3 October. The typhoons resulted in widespread flooding, leaving a trail of destruction and causing hundreds 
of casualties. As the response to Ketsana and Parma was being mounted, two more typhoons – Melor 
(Quedan) and Lupit (Ramil) – approached but dissipated without causing much damage. Then, on 30 October 
2009, another significant typhoon, Mirinae (Santi), made landfall.  
 
According to the Philippine national disaster coordinating council – now renamed national disaster risk reduction 
and management council (NDRRMC) – the combined effects of the typhoons left close to a thousand people 
dead, over 700 injured and 89 missing. In total, over 10 million people (about two million families), were affected 
with some 46,000 houses destroyed and over 260,000 others partially or significantly damaged.  
 
Philippine Red Cross (PRC) played a crucial role in disaster response. Within hours of Ketsana, the National 
Society had deployed experienced and well-trained volunteers to conduct search and rescue and evacuate 
people in high-risk areas to safer grounds. PRC volunteers and staff also delivered assistance in evacuation 
centres, including providing food and other relief items as well as meeting immediate health-related and welfare 
needs. Subsequently, the International Federation of Red Cross and Red Crescent Societies (IFRC) launched 
this emergency operation on behalf of PRC. The operation targets 110,000 most vulnerable affected families 
(550,000 persons) in selected provinces of Luzon. 
 
Coordination and partnerships 
 

Movement coordination: From the outset, PRC has implemented typhoon interventions with the support of 
IFRC, ICRC and partner national societies with in-country presence. During the past one year, Red Cross Red 
Crescent partners continued to hold coordination and ad hoc meetings, including at the operational level. 
Meanwhile, PRC organized a pre-disaster planning forum in early September 2010 to develop a coordination 
mechanism, especially in view of the typhoon season. IFRC [including representatives from its Asia Pacific zone 
office in Kuala Lumpur], ICRC, German Red Cross and Spanish Red Cross participated.  
 
Coordinating with authorities: A long-standing and strong relationship exists between PRC and government 
bodies through the National Society’s participation and/or working relationship in/with the following: (i) the 
national disaster risk reduction and management council; (ii) local disaster coordinating councils; and (iii) local 
government units. PRC also coordinates with the department of social welfare and development (DSWD) and 
provincial coordination councils. IFRC has supported the humanitarian diplomacy efforts of PRC, especially with 
regard to obtaining ‘safer’ land to resettle families displaced because of the typhoons.  
 
Inter-agency coordination: IFRC continues to participate at the meetings of the shelter cluster – now led by UN 
Habitat – as well as various inter-agency meetings to coordinate overall relief and recovery efforts; the 
interagency standing committee (IASC) clusters were activated during the emergency phase, and IFRC initially 
deployed a coordination team to convene the emergency shelter cluster. IFRC also participates in humanitarian 
country team (HCT) meetings, led by the UN resident coordinator. Collaboration is ongoing with the World Food 
Programme (WFP) in providing food [on food-for-work basis] in Rizal.  
 
Reviews and monitoring: IFRC facilitated a real-time review of the operation in December 2009. The review 
aimed at determining the quality of the initial response, identifying areas that needed improvement and capturing 
early lessons learnt. The real-time review report was circulated to partners in August 2010. Over the 12 months 
under review, ECHO undertook three monitoring visits. Australian Red Cross and British Red Cross also 
undertook monitoring visits to the Philippines. In the meantime, a mid-term review of the operation has just 
started – on 30 September 2010 – and will continue until 5 October 2010. 
 

Red Cross and Red Crescent action 
During the emergency and relief phases, PRC assisted typhoon-displaced families in 59 evacuation centres. 
PRC was supported in its first response by IFRC and other Movement partners, including ICRC, American Red 
Cross, German Red Cross, Spanish Red Cross and Swiss Red Cross. IFRC deployed a regional disaster 
response team (RDRT) and a field assessment and coordination team (FACT) to assist in conducting 
assessments. The assessments identified shelter as top priority; thus, shelter inputs form almost half of the 
budget. However, an integrated approach has been maintained with water and sanitation, hygiene promotion 
and livelihood activities as well as other components necessary for a community to thrive.  

http://groups.google.com/group/sheltercluster-ph
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Relief distributions covered the needs of the most vulnerable typhoon-displaced families in Benguet, Bulacan, 
Camarines Norte, Ilocos Sur, Kalinga, La Union, Laguna, Nueva Ecija, Pampanga, Pangasinan, Quezon City, 
Rizal, Tarlac and Zambales. Over the past one year, shelter and related activities have mainly covered six 
provinces: Bulacan, Kalinga, La Union, Laguna, Pangasinan, and Rizal. Families assisted with transitional 
shelter have also been provided with kitchen sets, household sanitation items and PHP 7,000 (CHF 163) each 
for livelihood activities. Health and hygiene promotion activities extended to Cagayan, Camarines Norte, Ilocos 
Norte, Quezon City and Zambales.  
  

Table 1: Snapshot of collective activities of the Red Cross Red Crescent over the past one year 
 

Sector  
1 October 2009 to 30 September 2010 IFRC emergency 

appeal target  Main activities Numbers assisted/provided 

Relief distributions 
(basic non-food items)  

Distribute non-food item kits 
(blankets, mosquito nets, jerry 
cans and plastic/sleeping mats) 

35,100 families 30,000 families 

Distribute hygiene kits 45,200 families 30,000 families 
Distribute kitchen sets 7,200 families n/a 
Distribute cleaning kits 20,000 families n/a 

Health and care 

Establish two medical 
stations/posts 700 persons n/a 

Psychosocial support  4,000 persons n/a 
Referral services 1,600 persons n/a 
Health promotion 40,000 families n/a 
Provide doxcycline 4,000 persons n/a 

Water, sanitation, and 
hygiene promotion 

Provide water containers (part 
on NFI distributions) 35,100 families 15,000 families 

Provide potable water in 
evacuation centres  36,000 persons 9,000 families 

Provide emergency latrines in 
evacuation centres 

50 portable toilets and 20 
permanent latrines n/a 

Provide water purification 
solution (hyposol) 12,500 families 15,000 families 

Construct/rehabilitate water and 
sanitation facilities for schools  16 schools 30 schools 

Hygiene promotion   40,000 families 45,000 families 

Shelter  

Construct typhoon-resistant 
transitional shelters, with latrines 1,200 families 6,500 families 

Provide shelter repair kits  5,400 families 10,000 families 

Provide kitchen sets (to families 
assisted with transitional shelter) 1,000 families 6,500 families 

Early recovery and 
livelihoods 

Provide PHP 7,000 to each 
family for livelihood activities  750 families 6,500 families 

Preparedness and 
capacity building  

Form, train and equip search 
and rescue teams  18 teams 15 teams 

Provide vehicles  2 land cruisers 2 land cruisers 

Replenish preparedness stocks 
900 buckets, 14,000 blankets, 

5,000 hygiene kits and 
14,000 sleeping mats 

Items for 10,000 
families 

Note: The average size of a family is five (5) persons 
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Progress towards objectives  
 

Relief distributions (basic non-food items)  

Objective: The quantities and quality of relief items distributed to the 30,000 affected families are appropriate, 
with distributions of basic household items (blankets, jerry cans, mosquito nets, buckets, kitchen sets, hygiene 
items, and sleeping mats) carried out according to assessment and selection criteria based on the 
identification of needs and vulnerable groups. 

Expected results Activities planned
 
The immediate needs of 
typhoon- affected families living 
in evacuation shelters and 
damaged houses are met. 

Working with logistics colleagues and PRC counterparts: 
• Continue with rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Manage a scale-up of spontaneous volunteers to reach affected 

families and communities to meet temporary needs. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Develop an exit strategy. 

 

Achievements  
One year on, PRC has distributed 
non-food item (NFI) kits to 35,146 
families, assorted non-food items 
to 46,386 families, hygiene kits to 
45,200 families, assorted hygiene 
items to 7,200 families, kitchen 
sets to 7,227 families and 
cleaning kits to 20,000 families. 
Distributions covered Benguet, 
Bulacan, Calucan, Camarines 
Norte, Ilocos Sur, Kalinga, La 
Union, Laguna, Nueva Ecija, 
Pampanga, Pangasinan, Quezon 
City, Rizal, Tarlac and Zambales.  
 
Each NFI kit comprised 2 
blankets, 2 mosquito nets, 2 jerry 
cans and 2 sleeping mats. A 
complete hygiene kit contained 5 
toothbrushes, 1 tube toothpaste, 1 
bottle of shampoo, 5 pieces of 
bathing soap, 5 plastic combs, 1 
pack cotton buds (with 200 

pieces), 1 pack of sanitary napkins (with 10 pieces), 1 nail cutter/clipper, 1 bar of washing soap, 2 packs of 
disposable razors, 2 rolls of toilet paper and 5 face towels. A cleaning kit comprised 2 brooms, 1 floor mop, 1 
shovel, 5 empty sacks, 2 four-gallon buckets, 2 pairs of working gloves and 1 kilo of powder soap.  
 
Relief distributions supported by IFRC:  
• NFI kits for 20,000 families 
• Kitchen items for 1,000 families assisted with transitional shelter – and that have already moved to their 

homes – in Kalinga, La Union, Laguna and Pangasinan 
• Each IFRC-supplied kitchen set comprises 2 stainless steel cooking pots, 1 stainless steel frying pan, 5 

plastic cups, 5 stainless steel plates, 5 stainless steel bowls, 5 stainless steel forks, 5 stainless steel 
spoons, 5 stainless steel knives, 1 wooden stirrer and 1 kitchen knife 

• Committed to providing kitchen items for the 4,000 families to receive full shelter assistance 
 

 

 
A couple of days after Ketsana, IFRC airlifted relief items for 10,000 families from its 

regional hub in Malaysia (Photo: Romulo Godinez/Philippine Red Cross) 
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Relief distributions supported by PNS through bilateral arrangements and by ICRC: 
• American Red Cross supplied NFI kits for 6,500 families, German Red Cross for 5,500 families and ICRC 

for 1,900 families 
• American Red Cross supplied hygiene kits for 11,500 families, German Red Cross for 15,000 families, 

Spanish Red Cross for 10,800 families and ICRC for 1,900 families  
• American Red Cross supplied kitchen sets for 2,300 families, German Red Cross for 1,000 families and 

ICRC for 1,900 families 
• German Red Cross supplied cleaning kits for 8,000 families, Spanish Red Cross for 7,000 families and 

ICRC for 3,400 families  
 
 

 
Health and care 

Objective: The health risks of the affected population are reduced through the provision of preventive, 
community-level and curative services to some 13,000 families (65,000 beneficiaries). 

Expected results Activities planned
 

• Health risks of the affected 
population are further 
assessed. 

• Affected people in 
communities hit by the 
typhoon have received 
appropriate medical 
services. 

• Communities have received 
appropriate referral services 
for the most vulnerable 
patients. 

• Affected communities are 
supported to develop social 
resilience. 

 

• Working with the appropriate health authorities, assist in assessing 
the basic mortality and morbidity in the population as a result of the 
emergency and utilizing the obtained information in analysing 
assessment findings. 

• Working with the appropriate health authorities, assist in assessing 
the health risks of the affected population in terms of health 
services, prevention, health needs and risk of communicable 
diseases. 

• Carry out health promotion activities (linked with hygiene 
promotion) to affected communities, in coordination with water and 
sanitation support, through 25 health promotion teams, supported 
by information, education and communication materials. 

• Provide medicines through 50 essential drug kits (procured locally 
through the WHO procurement standards), which have the capacity 
to supply up to 50,000 people. 

• Service affected communities through the deployment of seven 
mobile medical teams for one month. 

• Establish 60-bed medical post to support local hospital. 
• Support medical referral systems for malnourished patients, 

including children, pregnant women and other vulnerable groups. 
• Support to Philippine Red Cross to provide psychosocial support to 

vulnerable communities, volunteers, and staff. 
 

 
Achievements  
Health and care activities implemented during the emergency phase were reported in detail in Operations 
Update no. 13. Briefly, during the relief phase, health promotion was undertaken alongside hygiene promotion. 
Sessions organized by community health volunteers covered, among others, common diseases during 
emergencies. Information, education and communication (IEC) materials produced, addressed diseases such as 
leptospirosis, diarrhoea, athlete’s foot, malaria and dengue fever. It is worth noting that while 50 medical drug 
kits were to be procured, the needs were met through medical drug items donations obtained locally by PRC. 
Timely assistance by PRC contributed to reducing health risks among those assisted.  
 
PRC using own resources and local donations: 
• Established a 50-bed medical station at Philippines Sports Area (ULTRA), Manila and a 35m2 medical 

tent in Botolon, Zambales, and assisted 700 patients 
• Provided referral services to 1,600 persons 
• Provided psychosocial support to 4,000 persons and guidance and counseling to 400 persons 
• Assisted the department of health in distributing doxcycline to 4,000 persons in locations affected by 

leptospirosis 
 

 

http://www.ifrc.org/docs/appeals/09/MDRPH00513-6mth.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00513-6mth.pdf
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Through IFRC support:  
• Recruited and trained 500 community health volunteers [see also hygiene promotion] 
• Produced IEC materials on leptospirosis, diarrhoea, athlete’s foot, malaria and dengue fever 
• Distributed IEC materials and delivered health messages to 40,000 families [see also hygiene promotion] 
• Post-disaster psychosocial care for staff and volunteers involved in the typhoon operation; activities 

included stress debriefing, group discussions [on self-care techniques] and relaxation exercises 
• Organized a ‘health in emergencies assessment’ training for 41 staff and volunteers from PRC’s national 

headquarters and ‘high risk’ chapters   
 

 
Water, sanitation, and hygiene promotion 
 

Objective: The risk of waterborne and water-related diseases has been reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion to 45,000 families (or 225,000 beneficiaries). 
 

Expected results Activities planned
 

Access to safe water and 
adequate sanitation facilities at 
target evacuation centres has 
been established along with 
increased awareness of hygiene 
practices. 

 

• Assess the basic water, sanitation and hygiene promotion and 
likelihood of water and sanitation-related diseases in the affected 
population. 

• Address water, sanitation and hygiene priorities among people 
living in selected evacuation centres, with special emphasis on the 
needs of women and children. 

• Survey the availability of safe drinking water for people living in 
evacuation centres. 

• Provide water containers and purification tablets to 125,000 people 
(15,000 families) in particular need for one month (these will be 
included in the non-food item packages). 

• Provide 45,000 people (9,000 families) with potable water with the 
provision of water bladders at targeted evacuation centres. 

• Provide emergency latrines for a beneficiary group of 45,000 
people (9,000 families) (men and women) at evacuation centres. 

• Conduct emergency participatory hygiene and sanitation 
transformation (PHAST) sessions on the safe use of water and 
sanitation facilities in the target area through locally identified and 
trained community health volunteers in selected shelters and 
respective communities supporting safe return. This will be carried 
out in three rounds (15,000 people per round) over the duration of 
the operation. 

• Coordinate with the water, sanitation and hygiene (WASH) cluster 
and maintain regular reporting/feedback. 

• In collaboration with appropriate government authorities, assist in 
conducting water quality testing. 

• Participate in the treatment of water for vector control. 
• Distribute water purification tablets to complement hygiene 

promotion activities. 
• Conduct vector control and prevention measures. 
• Conduct waste disposal and drainage clearing measures. 

 
 
Achievements  
Water and sanitation activities have contributed towards reducing the risk of water and sanitation related 
diseases in typhoon-affected areas. A pour-flush latrine is incorporated to each shelter while water sources, 
sanitation kits and hygiene promotion have been provided.  
 
First response by PRC (using own resources and/or with support of Movement partners)  
• Provided 2.8 million litres of water (using 19 bladders) for 36,000 persons in four provinces  
• Provided 50 portable toilets in Marikina City and Pasig City  
• Constructed 20 permanent latrines in Marikina City and Quezon City 
• Desludged septic tanks at five evacuation centres in Marikina City (jointly with ICRC) 
• Distributed 12,500 units of chlorine liquid (hyposol) for household water treatment to those in need 
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Through IFRC support 
• Recruited and trained 500 community health volunteers [see also health and care] 
• Produced IEC materials on general hygiene, including hand washing   
• Distributed IEC materials and delivered hygiene messages to 40,000 families [see also health and care] 
• Ensured a pour-flush latrine is incorporated to each of the completed 1,100 transitional shelters 
• Provided household sanitation kits (each comprising a 20-litre jerry can, a 60-litre water container,  

a dipper and a toilet brush) for 1,000 families assisted with transitional shelter – and that have already  
moved to their homes – in Kalinga, La Union, Laguna and Pangasinan to maintain their latrines

• Provided water supply systems in Bulacan (1 hand pump), Kalinga (1 supply system) and Rizal (7 
boreholes, each with a washing area), and a drainage system in Rizal 

• Constructed or rehabilitated water and sanitation facilities for 16 schools that used as evacuation centres 
or severely affected by the typhoons 

• Committed to construct or rehabilitate water and sanitation facilities in 30 schools in total, construction or 
rehabilitation of facilities in the remaining 14 targeted schools ongoing  

 
 

 
Shelter 

Objective: Some 16,500 affected households have safe and adequate shelter and settlement solutions 
through the provision of locally appropriate materials and guidance on improved building techniques. 

Expected result Activities planned
 
Improved shelter conditions for 
families whose houses were 
severely damaged or totally 
destroyed as a result of the 
typhoons.  
 
 
 
 
 
 
 
 
 

 
• Assess the extent of the shelter needs and preferred shelter 

solutions. 
• Provide culturally acceptable shelter conditions for persons unable 

to return to their dwellings in the short term. 
• Construct 6,500 transitional (typhoon and cyclone-resistant) 

shelters with latrines for entirely damaged/destroyed houses and 
repairs to some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate 
shelter solutions through appropriate programming methods. 

• Promote safe and durable shelter techniques where possible 
through the provision of technical assistance and guidance to all 
involved in the shelter activities. 

• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 

 

 
A young girl tests a hand pump installed in Pangasinan 

(Photo: Rommel Sotto/Philippine Red Cross)

 
A hygiene promotion session in Quezon City  

(Photo: Yoshi Shimizu, freelance/IFRC) 
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• Incorporate linked livelihoods initiatives where possible to maximize 
the potential economic benefits of the shelter programming. 

• Promote awareness and understanding of safe and typhoon 
resistant construction and adequate shelter response 

• Programming with the National Society and affected communities, 
including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the families 
involved. 
 

 
Achievements  
Based on the needs determined during assessments, shelter interventions comprise of two components:  

• Providing shelter repair materials – also known as shelter repair kits – to families whose homes were 
damaged [partially] in the typhoons 

• Providing materials for construction of typhoon-resistant transitional shelters to those whose homes 
were destroyed [totally] in the typhoons 

 
The shelter repair kit was provided through a commodity voucher system, with each household allocated the 
equivalent of about CHF 165 worth of materials. The transitional shelters are 20-square foot wood-framed 
houses, with woven split bamboo mat (sawali) walls and corrugated galvanize iron sheet roofs. For Rizal, a 
customized model of shelter has been adopted in that prefabricated concrete posts and walling panels are being 
used in place of wood material; the modifications were necessary as inspections revealed the presence of 
termites in parts of the relocation site.  
 

 
This is what used to be home to this family in Kalinga. 

Everytime there was a typhoon, they would seek a ‘safer roof’ 
at a nearby elementary school, which served as an evacuation 
centre. “Too much rain and strong winds always frightened us 

because they always damaged our home.”  
(Photo: Necephor Mghendi/IFRC) 

 
Standing in front of their new home, the father of this family of 

six says his new home now makes him feel safer.  
“If there’s a typhoon we won’t be as frightened as before”. 

Despite his disability, he played an active role in building his 
new home. “My condition did not stop me.”  

(Photo: Necephor Mghendi/IFRC) 
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Through IFRC support:  
• Provided 5,100 shelter repair kits in Bulacan, Kalinga, La Union, Laguna, Pangasinan, Rizal and 

Zambales 
• Provided 1,100 transitional shelters in Kalinga, La Union, Laguna, Pangasinan and Rizal 
• Construction of 2,900 shelters – including in Laguna, Pangasinan and Rizal – is underway or in the 

planning.  
• Based on funding obtained to date, a total of 4,000 transitional shelters committed 

 
 
Supported by PNS through bilateral arrangements: 
• German Red Cross and Swiss Red Cross provided shelter repair kits for 300 families; and transitional 

shelter for 130 families in Benguet. 
• Swiss Red Cross constructed eight transitional classrooms, with water and sanitation facilities, in Laguna  

 
 
Early recovery and livelihoods 

Objective: To protect the food security and livelihoods of up to 6,500 families (35,000 of the most vulnerable 
affected people). 

Expected results Activities planned
 

• Improved food security for 
the most vulnerable of the 
affected population. 

• Increased livelihood 
opportunities to supplement 
coping mechanisms for 
those households and 
communities that are reliant 
on paddy agriculture, 
fishing, or livestock (until the 
resumption of their main 
production activity). 

 
 

 

• Assess the livelihood needs, including the possible distribution of 
seeds and saplings to some 6,500 families as part of a combined 
relief distribution process, thereby contributing to increased food 
security. 

• Provide grants to enable or reinforce livelihoods with the purchase 
of appropriate tools and equipment to repair fishing nets to a 
percentage of the targeted fishing households. 

• Provide vocational training to grant beneficiaries to support 
supplementary livelihoods in identified districts. 

• For households reliant on fishing, supplement income for 
livelihoods until the trawler fishing sector is regenerated. 

• Provide 25,000 sets of basic school kits (note pads, etc). This will 
be coordinated with UNICEF (and NGOs) working in this sector. 
 

 
Achievements  
Livelihood activities aim to enable families 
assisted with full shelter to re-establish basic 
means of household income. Through IFRC 
support, PRC has provided PHP 7,000 (CHF 
163) livelihood support each to 750 families 
that have moved to their new homes in 
Kalinga, La Union, Laguna and Pangasinan. 
Businesses started include sari-sari (sundry) 
stores, rice trading, fishing, piggery, poultry 
farming, tailoring shops, transport (horse) 
and vegetable stalls.  
 
In addition, PRC has provided food-for-work 
support for some families assisted with 
transitional shelters in Kalinga and 
Pangasinan. Each family received 30kg of 
rice, 28 cans of assorted canned food 
(corned beef, meat loaf and sardines), 12 
packets of noodles, 4kg of beans, 2kg of 
salt, 2kg of sugar and 2ltrs of vegetable 
(cooking) oil.  
 

 
A livelihood activity started by a family in Pangasinan 

(Photo: Rommel Sotto/Philippine Red Cross) 
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Similarly, PRC is collaborating with World Food Programme (WFP) to provide food – on a food-for-work basis – 
to families involved in constructing shelters in Rizal. 
 
Disaster preparedness 
 

Objective: Communities affected and those at risk of future disasters are supported through increased ability 
and resilience to deal with future calamities via enhanced disaster preparedness capacity. 
 

Expected results Activities planned
 

Philippine Red Cross chapters 
have improved stock of essential 
items and training for staff and 
volunteers in disaster response. 

 

• Reinforce Philippine Red Cross emergency response procedures 
and contingency planning. 

• Procure 15 rubber boats and train Philippine Red Cross teams for 
search-and-rescue work. 

• Equip local chapters with 850 rubber boots and 500 life-vests for 
future search and rescue operations. 

• Equip Philippine Red Cross headquarters with two land cruisers 
that will be specially geared for flood situations. 

• Review the existing disaster assessment procedures with a focus 
on strengthening chapter participation in disaster management and 
support. 

• Enhance the preparedness for future disasters through the 
provision of technical materials and support the Philippine Red 
Cross. 

• Conduct on-the-job training for Philippine Red Cross recruits in 
logistics-relief, fleet management and procurement. 

• Implementation of integrated community-based disaster 
preparedness activities (early warning; hazard mapping, 
identification of safe havens and exploring adapting existing 
structures, etc.) through a scaled up community based volunteer 
mobilization and training strategy linked to sustainable approaches 
to branch development. 

• Disaster preparedness (DP) stock replenishment (quantities and 
items to be confirmed with Philippine Red Cross). 

 
Achievements  
Some IFRC-supplied non-food items 
(including 900 buckets, 14,000 blankets, 
5,000 hygiene kits and 14,000 plastic 
mats) remain in stock. They will 
replenish emergency stocks that were 
used in the immediate aftermath of the 
typhoons. Through this operation, 11 
water search and rescue teams – 
comprising volunteers from various 
facets of the community – have been 
formed, trained and equipped. Two land 
cruisers have also been acquired for the 
National Society. 
 
Additionally, IFRC has facilitated 
workshops, training sessions and on-
the-job training for PRC staff at both 
headquarters and chapter levels in 
respect of warehousing, procurement, 
fleet management. Other training 
sessions supported by IFRC delegates 
include ‘emergency health assessment’, basic and advance water and sanitation, and emergency 
communications.   
 

 
A water search and rescue simulation in Pasig City  

(Photo: Romulo Godinez/Philippine Red Cross) 
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Challenges faced [in all sectors] during the first year of the operation have been outlined in previous 
operations updates, including Operations Update 13 and Operations Update 15. Please also refer to 
Annex 1 for details on some of the main challenges, and solutions adopted to address them.  
 
Logistics  

 

During the emergency phase, IFRC airlifted some 100 tonnes [or 500 m³] of relief items from its regional logistics 
hub in Kuala Lumpur, Malaysia. The regional logistics unit (RLU) assisted in international procurement of items 
such as hygiene kits, corrugated galvanized iron sheets and galvanized plain sheets, which arrived during the 
relief phase. All items listed on the original mobilization table are covered. Remaining quantities are being 
procured locally by IFRC’s logistics team in the Philippines, with the technical support of RLU. The in-country 
logistics team comprises two logistics delegate and two logistics officers. Over the past one year, the team has 
supported PRC to secure additional warehousing capacity [to accommodate incoming shipments and shelter 
materials], preparing contracts, recruiting/mentoring warehouse staff, checking/validating invoices, arranging 
payments and following up with contractors. Support also extended to fleet management, with some vehicles 
leased from IFRC’s fleet base in Dubai to facilitate movement and monitoring in the field. 

 

Communications – advocacy and public information  
 

Since the start of this operation, IFRC has maintained a steady flow of information from the field to headquarters 
and to Movement partners and other major stakeholders. This has enabled all stakeholders to be up-to-date with 
regard to operational developments. Furthermore, IFRC is supporting PRC to ensure that targeted beneficiaries 
are informed about, and engaged in, design and implementation of activities. At end-September 2010, some 
communications materials were shared with partners to highlight the achievements gained over the year. A story 
and two beneficiary profiles were issued on IFRC’s public website under the following headings: ‘The road to 
recovery, one year after typhoon Ketsana’; ‘Typhoon Ketsana changed life forever’, and; ‘Double grief’. Previous 
stories and progress reports on Philippine field operations are available here. 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate 
and promote at all times all forms of 
humanitarian activities by National Societies, 
with a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity 
and peace in the world.   
 

IFRC’s work is guided by Strategy 2020 which puts forward 
three strategic aims: 
 

1. Save lives, protect livelihoods, and strengthen 
recovery from disaster and crises. 

2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace. 

Contact information  
 

For further information specifically related to this operation, please contact: 
 
In the Philippines 
• Philippine Red Cross (phone: +63.2.525.5654, fax: +63.2.527.085): 

• Gwendolyn T. Pang, secretary-general; email: gwenpang@redcross.org.ph  
• IFRC country office (phone: +63.2.309.8622, fax +63.2.524.3151):  

• Sandro Kushashvili, head of operations, email: alexander.kushashvili@ifrc.org;  
• Selvaratnam Sinnadurai, head of country office, email: selvaratnam.sinnadurai@ifrc.org;  

 
IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60.3.9207.5700, fax +60.3.2161.0670): 
• Jagan Chapagain, head of operations; email: jagan.chapagain@ifrc.org 
• Heikki Väätämöinen, operations coordinator, email: heikki.vaatamoinen@ifrc.org 
• Jeremy Francis, regional logistics coordinator, email: jeremy.francis@ifrc.org 
• Lasse Norgaard, communications delegate, email: lasse.norgaard@ifrc.org 

http://www.ifrc.org/docs/appeals/09/MDRPH00513-6mth.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00515.pdf
http://www.ifrc.org/docs/news/10/10092701/index.asp
http://www.ifrc.org/docs/news/10/10092701/index.asp
http://www.ifrc.org/docs/news/10/10092801/index.asp
http://www.ifrc.org/docs/news/10/10092802/index.asp
http://www.ifrc.org/where/country/cn6.asp?countryid=136
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/Docs/pubs/who/strategy-2020.pdf


 

13 
 

• Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

 
<Annex and financial report below; click here to return to title page> 



Selected Parameters
Reporting Timeframe 2009/9-2010/8
Budget Timeframe 2009/9-2011/3
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Financial Report

Appeal Timeframe: 28 sep 09 to 31 mar 11

Appeal Launch Date: 01 oct 09

MDRPH005 - Philippines - Typhoons

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 15,965,241 320,856 16,286,096

B. Opening Balance 0 0 0

Income
Cash contributions

# American Red Cross 570,605 570,605
Australian Red Cross 234,067 234,067
Australian Red Cross (from Australian Government) 542,793 542,793
Austrian Red Cross 37,690 37,690
British Red Cross 1,042,806 1,042,806
British Red Cross (from British Government) 320,078 320,078
Canadian Red Cross 1,297,895 1,297,895
Canadian Red Cross (from Canadian Government) 188,715 188,715
China Red Cross, Hong Kong branch 114,768 114,768
Credit Suisse Foundation 48,430 48,430
Danish Red Cross 16,185 16,185
European Commission - DG ECHO 2,381,764 2,381,764
Finnish Red Cross 88,236 88,236
Icelandic Red Cross 50,000 50,000
Iranian Red Crescent 30,600 30,600
Irish Red Cross 22,271 22,271
Italian Government Bilateral Emergency Fund 75,472 75,472
Japanese Red Cross 90,873 90,873
Luxembourg Red Cross 3,234 3,234
Monaco Red Cross 30,216 30,216
Netherlands Red Cross 170,126 170,126
Netherlands Red Cross (from Netherlands
Government) 33,720 33,720

New York Office (from Mellon Bank) 7,595 7,595
New York Office (from Motorola Foundation) 63,171 63,171
New York Office (from Schering Plough) 8,689 8,689
New York Office (from United States - Private
Donors) 1,347 1,347

New Zealand Red Cross 39,100 39,100
New Zealand Red Cross (from New Zealand
Government) 373,400 373,400

Norwegian Red Cross 89,017 89,017
Norwegian Red Cross (from Norway - Private
Donors) 178,034 178,034

Norwegian Red Cross (from Norwegian Government) 172,849 172,849
On Line donations 2,138 2,138
OPEC Fund For International Development 251,762 251,762
Philippines - Private Donors 6,460 6,460
Republic of Korea Red Cross 38,500 38,500
Republic of Korea Red Cross (from Republic of
Korea - Private Donors) 13,577 13,577

Swedish Red Cross (from Swedish Government) 290,036 290,036
Switzerland - Private Donors 2,090 2,090
United States - Private Donors 405 405
VERF/WHO Voluntary Emergency Relief 2,400 2,400
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Reporting Timeframe 2009/9-2010/8
Budget Timeframe 2009/9-2011/3
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Financial Report

Appeal Timeframe: 28 sep 09 to 31 mar 11

Appeal Launch Date: 01 oct 09

MDRPH005 - Philippines - Typhoons

International Federation of Red Cross and Red Crescent Societies

# C1. Cash contributions 8,931,113 8,931,113

Outstanding pledges (Revalued)
# European Commission - DG ECHO 551,181 551,181

Finnish Red Cross 6,900 6,900
Japanese Red Cross 241,378 241,378
Netherlands Red Cross 52,493 52,493

# C2. Outstanding pledges (Revalued) 799,459 52,493 851,952

Inkind Personnel
Australian Red Cross 10,413 10,413
Finnish Red Cross 28,893 28,893
Japanese Red Cross 42,680 42,680
C5. Inkind Personnel 81,986 81,986

C. Total  Income  = SUM(C1..C6) 10,642,614 52,493 10,695,108

D. Total  Funding = B +C 10,642,614 52,493 10,695,108

Appeal Coverage 67% 16% 66%

Inkind Goods & Transport
American Red Cross 131,637 131,637
Australian Red Cross 25,927 25,927
British Red Cross 140,247 140,247
China Red Cross, Hong Kong branch 30,477 30,477
Danish Red Cross 101,324 101,324
Finnish Red Cross 96,852 96,852
Japanese Red Cross 89,865 89,865
Luxembourg Red Cross 62,215 62,215
Netherlands Red Cross 157,907 157,907
C4. Inkind Goods & Transport 836,451 836,451

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0
C. Income 10,642,614 52,493 10,695,108
E. Expenditure -6,547,773 -42,762 -6,590,535
F. Closing Balance = (B + C + E) 4,094,842 9,731 4,104,573

Other Income
Services -6,394 -6,394
C6. Other Income -6,394 -6,394
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

Supplies
Shelter - Relief 8,000,000 837,344 837,344 7,162,656
Shelter - Transitional 583,747 583,747 -583,747
Construction Materials 528,538 528,538 -528,538
Clothing & textiles 802,800 615,362 615,362 187,438
Food 990 990 -990
Seeds,Plants 31,400 31,400 -31,400
Water & Sanitation 1,034,000 136,365 136,365 897,635
Medical & First Aid 75,000 2,928 2,928 72,072
Teaching Materials 125,000 125,000
Utensils & Tools 1,454,050 272,149 272,149 1,181,901
Other Supplies & Services 850,450 366,452 366,452 483,998
Total Supplies 12,341,300 3,375,274 3,375,274 8,966,026

Land, vehicles & equipment
Vehicles 60,000 59,045 59,045 955
Computers & Telecom 30,000 11,201 11,201 18,799
Office/Household Furniture & Equipm. 6,663 6,663 -6,663
Total Land, vehicles & equipment 90,000 76,910 76,910 13,090

Transport & Storage
Storage 37,678 37,678 -37,678
Distribution & Monitoring 195,012 195,012 -195,012
Transport & Vehicle Costs 449,000 88,846 86 88,932 360,068
Total Transport & Storage 449,000 321,536 86 321,622 127,378

Personnel
International Staff 1,716,000 682,459 207 682,666 1,033,334
Regionally Deployed Staff 56,000 56,905 56,905 -905
National Staff 125,200 61,086 302 61,388 63,812
National Society Staff 225,000 30,559 22 30,581 194,419
Consultants 55,000 16,776 22,413 39,189 15,811
Total Personnel 2,177,200 847,785 22,945 870,730 1,306,470

Workshops & Training
Workshops & Training 42,000 7,782 219 8,000 34,000
Total Workshops & Training 42,000 7,782 219 8,000 34,000

General Expenditure
Travel 17,500 40,587 22 40,609 -23,109
Information & Public Relation 30,000 10,107 23 10,130 19,870
Office Costs 30,500 23,180 6,451 29,630 870
Communications 50,000 16,796 275 17,071 32,929
Professional Fees 191 191 -191
Financial Charges 21,169 21,169 -21,169
Other General Expenses 1,053 1,053 -1,053
Total General Expenditure 128,000 113,082 6,771 119,853 8,147

Contributions & Transfers
Cash Transfers Others 10,000 10,000 -10,000
Total Contributions & Transfers 10,000 10,000 -10,000

Programme Support
Program Support 1,058,596 431,199 2,742 433,941 624,655
Total Programme Support 1,058,596 431,199 2,742 433,941 624,655

Services
Prepared on 06/Oct/2010 Page 3 of 4



Selected Parameters
Reporting Timeframe 2009/9-2010/8
Budget Timeframe 2009/9-2011/3
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Financial Report

Appeal Timeframe: 28 sep 09 to 31 mar 11

Appeal Launch Date: 01 oct 09

MDRPH005 - Philippines - Typhoons
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

Services & Recoveries 30,467 30,467 -30,467
Total Services 30,467 30,467 -30,467

Operational Provisions
Operational Provisions 1,343,737 1,343,737 -1,343,737
Total Operational Provisions 1,343,737 1,343,737 -1,343,737

TOTAL EXPENDITURE (D) 16,286,096 6,547,773 42,762 6,590,535 9,695,562

VARIANCE (C - D) 9,417,468 278,094 9,695,562
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Philippines: typhoons Ketsana, Parma and Mirinae 
One‐year on  

 

Question and Answers 
 

What is the current funding situation and how does it affect recovery programmes?    
 

To date, donations  totalling 10.6 million Swiss  francs of  the 16.3 million Swiss  francs  (65 per cent) 
requested  have  been  received.  As  a  result,  the  level  of  shelter  assistance  that  the  IFRC/PRC  can 
provide  to  the  most  vulnerable  typhoon‐affected  families  remains  constrained.  As  it  is,  only 
transitional shelters for 4,000 households (out of the 6,500 targeted) and shelter repair kits for 5,100 
households (of the 10,000 targeted) have been resourced.  
 
Although  some  families  are  now  sheltered  from  harsh  weather  elements,  thousands  are  yet  to 
receive  shelter assistance. The 2010  typhoon  season might bring more misery  to  these  families  if 
they  do  not  get  adequate  shelter.  Therefore,  additional  support  from  partners  is  needed  and 
encouraged to meet outstanding needs. 
 
How has access to land affected the shelter interventions?  
 

Shelter activities took longer to launch due to challenges relating to land. First, for families who were 
authorized  by  authorities  to  rebuild  where  their  original  homes  were  destroyed,  PRC  criteria 
specified that the families had to be able to confirm that they owned the plots.  Many families had to 
navigate  the  land  tenure process, which  is paperless  in many cases,  in order  to obtain permission 
before they could start rebuilding.  
 
Second, a vast majority of houses destroyed by  the  typhoons were  in  locations  considered at  risk 
from water‐related hazards. Families in these areas are not allowed by authorities to return to their 
original sites. However, the relocation of people to safer sites is dependent upon whether acceptable 
land is available. As an intermediate solution, the PRC has provided shelter repair kits to families who 
are waiting to obtain new land sites.    
 
What has the Red Cross done to address the land issue? 
 

The  IFRC continues  to  support  the PRC  in advocacy efforts  targeting authorities,  local government 
units, the Presidential Commission for the Urban Poor and some private entities to secure safer land 
for affected families so they can rebuild. Through these advocacy efforts, relocation sites have been 
secured  in Kalinga, La Union, Laguna, Pangasinan and Rizal.  In these  locations, shelter construction 
has been completed or  is at an advanced stage.   New sites have also been secured  in Bulacan and 
Muntinlupa. Construction will begin in these locations in the second phase of the shelter programme. 
As  additional  safe  land  sites  become  available,  and  funding  permitting,  the  PRC will  initiate  the 
distribution of shelter materials for beneficiaries to re‐build their homes. 
 
Isn’t one year too long for beneficiary families to wait for assistance?  
 

It’s important to note that the Philippines are affected by over a dozen typhoons every year. In this 
context,  local  communities  have  developed  some  coping  mechanisms.  For  example,  often  they 
rebuild using light materials and at the same locations. Such families then wait for the next typhoon 
to hit and repeat the cycle. Our shelter  intervention aims to break that cycle by providing not only 
structures (homes to live in) but also a durable solution linked to disaster risk reduction, for example, 
rebuilding in safer areas that have less risk to water‐related hazards.   



 
 
It’s  also  important  to  remember  that  construction  only  started  in March with  the  first  group  of 
displaced families moving into their new homes in April and May. While this may seem like a delay, in 
reality  resettling  communities  is  a  process  with  various  steps  that  need  careful  planning  and 
consultation. For example, we cannot force families to move; they need to be willing to move to new 
locations. Likewise,  the host communities need  to be consulted  to ensure  they are amenable  to a 
new community moving into their area.  
 
Why is a different model of shelter being implemented in Rizal? 
 

In Rizal, prefabricated concrete posts and walling panels are being used  in place of wood materials. 
These modifications were necessary as inspections revealed the presence of termites in parts of the 
relocation site. While it has since been established that the presence of termites is minimal and can 
be contained, after consultations with the local government unit and the beneficiary community, the 
PRC decided to use prefabricated concrete posts and walling panels as a precautionary measure. This 
is a customized approach, in line with our commitment to adapt our interventions based on lessons 
learned.    
 
Has the intervention focused only on delivering direct assistance to typhoon‐affected persons?  
 

The generosity of our donors has enabled us not only to assist typhoon‐affected families, but also to 
invest in enhancing the capacity of the PRC to cope with future shocks. Some IFRC‐supplied non‐food 
items (including 900 buckets, 14,000 blankets, 5,000 hygiene kits and 14,000 plastic mats) remain in 
stock.  The  items  will  replenish  the  PRC’s  emergency  stocks  that  were  used  in  the  immediate 
aftermath of  the  typhoons. Additionally, 11  land and water search and  rescue  teams – comprising 
volunteers from various facets of the community – have been formed, trained and equipped. Lastly, 
IFRC delegates have provided or facilitated various training sessions for PRC volunteers and staff   in 
relief  and  logistics  procedures,  documentation,  monitoring  and  reporting,  communications, 
emergency health, and basic and advanced water and  sanitation  (the  latter being  jointly provided 
with ICRC and the Spanish Red Cross).  
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