
The church in Cantagallo, south of Bolivar department, was one of many 
community areas flooded as the emergency situation continues. Source: 
CRCS 
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Progress under the programmatic 
sectors of this Revised Appeal covers 
from 20 March to 19 May 2011. 
 

Revised appeal target: This 
revised appeal seeks 1,320,878 
Swiss francs (USD 1,554,360 or EUR 

1,086,060) to support the Colombian 
Red Cross Society (CRCS) in 
providing assistance to 14,372 

affected families over a period of 9 
months. <Click here to view the 
attached Revised Emergency Appeal 
Budget>  
 
Appeal coverage: Approximately 80.8 
per cent; <click here to go directly to 
the updated donor response report, 
or here to link to contact details>  
 
Appeal history: 

 25,000 Swiss francs were allocated from the International Federation of the Red Cross and Red Crescent 
Societies’ (IFRC) Disaster Relief Emergency Fund (DREF) to support this operation. 

 On 8 December, a Preliminary Emergency Appeal was launched to support 3,800 families for 6 months. 

 On 17 December, an Emergency Appeal was issued to seek 1,075,905 Swiss francs to support the 
Colombian Red Cross Society (CRCS), increasing the assistance to 14,300 families (71,500 persons). 

 On 1 April, an operations update was issued informing that the department of Córdoba was exchanged 
with the department of Bolivar to fill an assistance gap discovered during coordinating meetings with 
other organizations. 
This Revised Appeal reflects an extension of the implementation timeframe to 9 months to complete 
activities and a revised budget of 1,320,878 Swiss francs. In addition, the target number of people has 
been increased to 14,372 families (72 additional families).  
 

Summary: The Colombian Red Cross Society (CRCS) has now reached 263,608 families with the support of the 
International Red Cross and Red Crescent Movement, as well as through the collaboration with other 
organizations and national donations. In regards to the activities planed as part of the emergency appeal, during 
the period covered by this Revised Appeal, the National Society reached its emergency health outcome, and 
completed 80 per cent of the water distribution to 3,500 families.  
 
However, as the emergency situation continues to be critical in Colombia and with additional rainfall forecasted 
for the upcoming months, the National Society calls for an extension of three months to complete all the 
remaining activities. In addition, the National Society would like to purchase and pre-position 450 family tents to 
enable the quick provision of shelter solutions for future affected families. The operation will therefore be 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19082&record=4&last=59
http://www.ifrc.org/docs/appeals/Active/MDRCO008.pdf
http://www.ifrc.org/docs/appeals/Active/MDRCO008.pdf
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Red alerts on the Bogota savannah, Andean region of Colombia. 

Source: CRCS 

completed by the end of August 2011. In line with the IFRC’s reporting standards, the final report (narrative and 
financial) is due 90 days after the end of the operation (by the end of November 2011). 
 
The IFRC is thankful to the following Partner National Societies and governments for their kind support to the 
Appeal: the American Red Cross, the Australian Red Cross, the British Red Cross, the Canadian Red Cross and 
the Canadian government, the Danish Red Cross, the Red Cross Society of China, Hong Kong branch, the 
Japanese Red Cross Society, the Monaco Red Cross, the Netherlands Red Cross, the New Zealand Red Cross, 
the Norwegian Red Cross and the Swedish Red Cross. 

 
The situation 
Although there was a two-month reprise early in 
the year, the emergency situation due to floods 
in Colombia continues after almost a year of 
incessant rainfall. The country now has 
3,289,107 persons affected, approximately 
766,476 families in 28 departments. The current 
situation has surpassed the response capacity 
of all institutions as areas that had no history of 
flooding, such as the Bogota savannah, are now 
also underwater and the frequency and intensity 
of landslides has increased.   
 
At the moment, the most intense affectation is 
concentrated in the middle and lower areas of 
the Bogota River basin, with the highest levels of 
alerts for the Andean, Pacific and Atlantic 
regions. 
 
Since the start of 2011, 25 departments and the 
capital district have been affected. The CRCS 

mantains its alerts on all these areas. Only in 2011, an estimated 102,844 families (468,156 persons) have been 
affected and  the National Society estimate that 125 persons have died. The following table illustrates the level of 
affectation of the ten departments with the highest impact (which represent 70 per cent of the overall number of 
people affected – 3,289,107 – in the country since 2010).  
 

10 most affected departments: La Niña weather 
phenomenon 2010 - 2011  

Department Deaths Injured Persons Families  

Bolivar  5 0 518,214 110,415  

Magdalena  5 7 334,797 70,292  

 Cauca 9 10 298,106 65,880  

Córdoba  0 0 201,460 47,266  

Chocó 16 11 181,173 41,619  

Atlántico  6 7 175,609 42,694  

César  8 1 168,277 33,662  

Valle del 
Cauca  

13 12 165,088 34,290  

Nariño  31 52 141,396 69,403  

 Tolima  12 4 122,483 26,511  

TOTAL 105 104 2,306,603 542,032  
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The Colombian Ministry of Agriculture and Rural Development stated that the agricultural losses reached 
1,080,000 hectares, with some 700,000 farm animals lost and 1,430,200 displaced.  
 

Coordination and partnerships 
 
Given the size of the emergency situation and the scale of the response needed, the CRCS has worked 
intensively to increase coordination and collaboration with diverse partners. In addition to the partnerships 
mentioned in the previous operations updates (click here to view n° 1 and here to view n° 2), the National Society 
during the reporting period has now established agreements with the following organizations: 
 

Donor Amount 
(Colombian 

Pesos) 

Area Activity Target 
population 

OXFAM GB- ECHO
1
 $ 916,894,132  Atlántico Water and 

sanitation 
1,000 

families 

ECHO – German 
Red Cross - CRCS 

$ 804,990,800  Santander 
Magdalena 

Water and 
sanitation, 
relief items 

2,400 
families 

American Red 
Cross 

 $ 192,416,500  Bolívar 
Córdoba 

Sucre 
 Guajira 
Atlántico 
Tolima 

Water and 
sanitation,  
health, risk 
reduction. 

3,000 
families 

 
At present, the overall operation of the CRCS has 20 projects covering relief distribution, water and sanitation, 
health and shelter, with a budget of 21,762,195,002 Colombian Pesos (approximately 10,278,500 Swiss francs or 
11,821,400 US dollars). 
 
In Colombia, the International Red Cross and Red Crescent Movement has a Memorandum of Understanding in 
place which is part of a series of mechanisms to ensure appropriate and effective coordination. The CRCS is in 
constant communication with the IFRC’s Pan American Disaster Response Unit (PADRU), the Regional 
Representation for the Andean Region, the International Committee of the Red Cross (ICRC) and Partner 
National Societies (PNS), which are monitoring the situation and determining actions. In this regard, during the 
first week of May, a member of the IFRC’s finance unit visited the National Society to support the local 
procurement process, as well as other administrative activities.  
 
National Society Capacity Building: As the severe weather is forecasted to continue in the following months, 
the CRCS continues to work with the local and regional Committees for Disaster Prevention and Relief (CLOPAD 
and CROPAD, respectively), supporting the risk reduction and damage mitigation processes.  
 
 

Red Cross and Red Crescent action 
 
Overview 
With the support of national donations, the CRCS has thus far distributed 3,498.02 tons of emergency relief items 
since the emergency started in March 2010, reaching 156,714 families (798,869 people). The table bellow 
illustrates the number of persons reached by the National Society with the support of the International Red Cross 
and Red Crescent Movement, as well as through collaboration with other organizations and national donations: 
 

Activity  Families reached  Persons reached  

Relief distribution  190,484 964,230 

                                                 
1
 The Humanitarian Aid department of the European Commission 

http://www.ifrc.org/docs/appeals/10/MDRCO008eu1.pdf
http://www.ifrc.org/docs/appeals/10/MDRCO008eu2.pdf


 4 

Water and sanitation  72,507 364,060 

Emergency health  -  10,436 

Shelter 617 3,130 

TOTAL  263,608 1,341,856 

 
In regards to the emergency appeal, during the period covered by this document the CRCS finished all the 
planned health activities, reaching 2,716 persons with general practice consultations, 1,080 persons with dentistry 
consultations, 391 persons with nursery visits, 227 persons with psychological consultations and 3,135 with 
counselling and health promotion activities. In addition, 80 per cent of the target to distribute potable water to 
3,500 families was reached, and the National Society is finishing the process to purchase 5,070 water filters.  
 
As part of the emergency appeal, the CRCS now intends to reach 14,372 families, 72 more than the original 
target: two more families will be assisted with transitional shelter while 70 more families will receive water filters. 
 
With the current Revised Appeal, the CRCS calls for support to purchase 450 family tents as the emergency 
situation continues and there is the possibility in the future to quickly provide shelter solutions to new families I 
need.  In addition, an extension of three months will be needed to fulfill all activities that were delayed due to the 
need to response to the ongoing emergency.  
 

Progress towards outcomes  
  

Relief distributions (food and basic non-food items)  

Outcome: The families most affected by the constant rains will benefit with humanitarian emergency 
relief to support their efforts to resume essential household activities. 

Outputs  Activities planned 

5,000 families (25,000 persons) 
will receive hygiene kits, kitchen 
kits, dinner sets, hammocks and 
mosquito nets. 

 Conduct rapid emergency needs and capacity assessments. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance. 

 Coordinate with the Regional Committees for Disaster Prevention 
and Relief (CREPAD), the Local Committees for Disaster 
Prevention and Relief (CLOPAD) and local authorities to prioritize 
affected families and develop a beneficiary targeting strategy. 

 Procurement and distribution of relief items. 

 Coordination of relief distributions with CLOPAD and CREPAD. 

 Monitoring and evaluation of the relief activities and quality of 
items and reporting on relief distributions. 

 
Progress: In an effort to save resources and time, the National Society decided to distribute all items 
simultaneously. As shown in the table bellow, all purchased items are being pre-positioned in the departmental 
branches’ warehouses until the complete set has being acquired and distributions can be completed: 
 

Red Cross 
branch 

Mosquito nets Hygiene kits Kitchen kits Dinner sets Hammocks 

Atlántico 2,000 1,000 1,000   1,000 

Bolivar 2,000 1,000     1,000 

Chocó 2,000       1,000 

Magdalena 2,000       1,000 

Valle 2,000       * 

*These families will receive mattresses. 

 
As mentioned on previous updates, the National Society is now distributing hammocks to 4,000 families and 
mattresses to 1,000 families to respect cultural practices and decrease costs.  
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Emergency health and care 

Outcome: The families affected by the current rainy season will have access to primary health care and 
monitoring. 

Outputs  Activities planned 

Public health services are 
supported with mobile health units 
to meet the health needs of 750 
families (3,700 persons). 

 Coordinate with existing public health services to assess and 
monitor the health risks of 750 families in terms access to health 
services, prevention, and risk of communicable diseases. 

 Assist 750 families with health care through Mobile Health Units, 
consultation and distribution of medicines, as well as provide 
advice on children’s growth and development. 

 Organize and facilitate educational activities on hygiene 
promotion, skin diseases, acute respiratory infections and 
diarrheic diseases. 

Selected affected groups and 
communities receiving 
psychosocial support have 
increased their resilience and 
coping mechanisms. 

 Provide psychosocial support to 750 families (3,700 persons) 
affected by the current rainy season. 

 Provide psychological support to medical staff and volunteers. 

 
Progress: All five Mobile Health Units (MHU) supported by the emergency appeal have been mobilized. The 
MHU offered services of general practice, dentistry, nursing and psychology. The table below shows the number 
of people reached with each type of consultation.  

 

Region and date                            Consultations   
 

Branch Municipality Date General 
practice 

Dentistry Nursing Psychology Counselling 

ATLÁNTICO Baranoa, 
Candelaria,  
Manatí 

11 to 14 
March 

762 472 214 26 1,793 

BOLÍVAR Magangué 15 to18 
March 

468 189  - 47 282 

CHOCÓ Taparal 19 to 22 
March 

194 106 177 -  16 

MAGDALENA Pedraza 21 to 24 
March 

783  - -  34 102 

VALLE Obando 24 to 27 
March 

509 313 -  120 942 

TOTAL 2,716 1,080 391 227 3,135 

 
In addition to the individual psychological session completed through the MHU, the National Society also carried 
out community health counselling, with group sessions focusing on oral health care, nutrition, violence prevention, 
dengue fever prevention, sexual and reproductive health.  
 
All emergency appeal activities in the health sector have now been completed, and the outcome of providing 
families affected by the current rainy season with access to primary health care and monitoring has been 
successfully reached. However, it must be mentioned that in addition to the activities completed with the support 
of the emergency appeal, the National Society has also mobilized MHU to five other departments (Córdoba, 
Risaralda, César, Cauca, Norte de Santander) and has reached a total of 10,436 persons. 
 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related diseases is reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion to 8,500 families. 

Outputs Activities planned 

8,500 families have improved 
access to safe water. 
 
 

 Conduct rapid health and water and sanitation emergency needs 
and capacity assessments in coordination with CREPAD, 
CLOPAD and community leaders. 

 Select beneficiary families and develop a delivery strategy in 
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The health status of 8,500 families 
is improved through hygiene and 
sanitation promotion activities 

coordination with the relevant local authorities. 

 Purchase and distribution of 5,070 artisan earthenware water 
filters. 

 Train beneficiaries in the use and maintenance of water filters. 

 Mobilize five water treatment plants to supply safe water to 3,500 
families in collective centres. 

 Conduct 10 training workshops on the use of filters and 
campaigns for hygiene and sanitation promotion. 

 
Progress: Water treatment plants were mobilized to the departments of Atlántico, Bolivar, Chocó and Magdalena, 
reaching 80 per cent of the target of 3,500 families.  
 
During the distribution of water, trained 
volunteers also conducted activities to ensure 
the correct transport, storage and treatment of 
water, as well as to inform on how to maintain 
water sources. Some of the activities included 
to: 

 Inspect of the water storage 
equipment used by families to 
transport the water, providing 
recommendations when necessary.  

 Give short explanations on how to 
store water properly and on how to 
treat it with chlorine, and the 
appropriate times to use the method.  

 Recommend on the disposal of 
laundry and dish-washing residual 
waters to prevent the contamination 
of water sources.  

 Conduct a laboratory test on drinking 
water to analyze the presence of microorganisms and the physical and chemical characteristics of the 
water.  

 
The National Society was also able to locate a supplier of water filters and is in the process of procuring 5,070 of 
them. The 70 additional units will be distributed in the municipality of La Unión, in the department of Valle del 
Cauca.   
 

Challenges: Volunteers had difficulties accessing some areas, as was the case of Salamina, department of 
Magdalena, due to poor road conditions and lack of ferries to cross the river. In the department of Chocó, families 
were resistant to the approach the CRCS volunteers promoted as families traditionally used rainwater. This 
challenge was slowly overcome by the constant promotion on the benefits of potable water.  
 

Shelter 

Outcome: Households in the most affected municipality have safe and adequate shelter and settlement 
solutions. 

Outputs  Activities planned 

52 families are assisted with 
shelter solutions. 
 
The CRCS will have the capacity 
in the future to quickly provide 
shelter solutions to 450 families 
through the purchase of family 
tents.  

 Coordinate with SNPAD, local authorities and community leaders 
to assess shelter needs and to select the beneficiary families. 

 Identify, in association with the Mayor’s Office, the land where the 
homes will be built. 

 Carry out preliminary topographical and soil studies. Construction 
of 52 single-family transitional homes on stilts. 

 Purchase and pre-position of 450 family tents.  

 
Progress: The Colombian government has requested support to the Colombian Red Cross Society reach the 
new families that are being affected with the ongoing emergency situation, therefore this Revised Appeal reflects 
an increase from 50 to 52 target families under this sector. Furthermore, as the weather forecast states the 

The Colombian Red Cross Society distributed potable water in 
Candelaria, department of Atlántico. Source: CRCS 
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continuation of heavy rainfall for the next two months, the National Society will procure and pre-position 450 
family tents to enable the quick provision of shelter solutions for future affected families.  
 
The CRCS plans to start the construction of the 52 transitional shelters during the last week of May. 

 

Capacity of the National Society 

Outcome: The capacity of CRCS to respond to the current and future emergencies is strengthened. 

Outputs  Activities planned 

Five CRCS branches receive 
support to strengthen their 
capacity. 

 Ensure transportation to support operation activities in the Atlantic 
zone. 

 Procure one water treatment plant to support water and sanitation 
activities. 

 Procure one ambulance boat and outboard to support the water 
transportation network. 

 Procure two VHF relay stations and five base radios to replace 
damaged units. 

 Carry out 5 training courses for volunteers on basic swimming 
techniques. 

 Deliver security equipment to volunteers in the branches most 
affected by the emergency. 

 
Progress: The purchase of the equipment to strengthen the capacity of the National Society will be completed on 
a later stage of the operation, as the next priority of the National Society is to complete the distribution of relief 
items and the construction of transitional shelters.  
 

Logistics 

Outcome: The local logistics capacity of the Colombian Red Cross Society to respond is strengthened 
with the support of standardized items prepositioned in the IFRC’s Regional Logistic Unit in Panama as 
well as with technical support for local procurement. 

Outputs  Activities planned 

Enhanced logistics capacity and 
technical support facilitate the 
procurement and distribution of 
relief items. 

 Purchase of non-food items by the Regional Logistics Unit (RLU). 

 Procurement of transport services through the RLU transport 
network 

 Delivery of prepositioned mosquito nets for 5,000 families. 

 Delivery of 1,000 sleeping mats. 

 
Progress: The IFRC’s Regional Logistics Unit (RLU) has delivered 10,000 mosquito nets to Colombia as part of 
the current emergency appeal. In addition, the RLU sent 200 family tents, 21,900 mosquito nets and 16,000 
tarpaulins as a support to a bilateral collaboration of the CRCS with the UNHCR. The RLU also supported the 
local purchasing process of 5,070 water filters.  
 
In the case of the National Society, the current logistic capacity  is illustrated in the table below:   
 

VEHICLES  QUANTITY BRANCH LOCATION ACTIVITY 
SUPPORTED 

AVERAGE 
DAILY 
TONS  

Trucks 
HINO 4,5 

Ton  

5 Valle del 
Cauca 

Cali Relief 
distribution 

3 

Antioquia Medellin Relief 
distribution 

3,5 

Atlántico Candelaria Relief 
distribution 

3 
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Bolívar Cartagena y Sur 
del Bolivar 

Relief 
distribution - 

ACNUR, 
USAID/OFDA 

projects 

4,5 

Meta   Villavicencio Relief 
distribution – 
prepositioning 

of stock 

3 

Light 
truck  
2 Ton  

1 Headquarters Bogotá Available for 
mobilization  

1,5 

Truck 
NPR  

4,5 Ton 

1 Norte de 
Santander  

Cúcuta Relief 
distribution, 
Gramalote 

project, 
UNHCR 

4,5 

 9 Ton 
trucks   

2 Antioquia Turbo, Necocli, 
Apartado, Vigía 

del Fuerte 

Shelter 8 

Atlántico   Barranquilla Relief 
distribution, 

and 
equipment 

mobilization,  
OXFAM and 

UNHCR 
projects 

6 

TOTAL 9 VEHICLES 
TOTAL 37 daily tons 

 
 

Communications – Advocacy and Public Information 

In order to achieve a steady flow of timely and accurate information, the Communication and Image department of 
the CRCS, in coordination with the Relief department, conducts the following activities during the emergency: 

 Post periodical informative reports on the National Society web site: www.cruzrojacolombiana.org 

 Updates in social-network websites such as Twitter (http://twitter.com/#!/cruzrojacol), and Facebook 
(http://www.facebook.com/profile.php?id=100001850443351) informing about their current activities and 
needs. 

 Publications of information in the newspaper El Tiempo that has a circulation of 200,000 copies 

 Systematic uploads of pictures about the operation in the social-network of Flicker 
(http://www.flickr.com/photos/cruzrojacol/) 

 Upload an updated video about relief distributions on YouTube 
(http://www.youtube.com/user/cruzrojacolombiana?feature=mhum) 

 Regular meetings and interviews with representatives from different media outlets to present updates 
about the development of the emergency operation.  
 

 

Budget summary 

See attached budget (Annex 1) for details.  
 
 
 

Matthias Schmale      Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services 

http://www.cruzrojacolombiana.org/
http://www.facebook.com/profile.php?id=100001850443351
http://www.flickr.com/photos/cruzrojacol/
http://www.youtube.com/user/cruzrojacolombiana?feature=mhum
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, 

facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with 

a view to preventing and alleviating human 

suffering, and thereby contributing to the 

maintenance and promotion of human dignity and 

peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 

forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  

For further information specifically related to this operation please contact:  

 In Colombia: Cesar Augusto Urueña Pulido, National Relief Director (Director General de Socorro 
Nacional), phone: (57) 310 294 3747; email: cesar.uruena@cruzrojacolombiana.org  

 In Peru: Carlos Iñigo Barrena, Regional Representative for the Andean Countries; email: 
ci.barrena@ifrc.org  

 In Panama: Jorge Zequeira, Coordinator of the Pan American Disaster Response Unit (PADRU), 
phone: +507 316 1001; email: jorge.zequeira@ifrc.org  

 In Panama: Francisco Maldonado; Disaster Management delegate, PADRU ; phone: (507) 6747 31 
48; fax: (507) 316 1082; email: francisco.maldonado@ifrc.org  

 In Panama: Zuleyka Maynard; Resource Mobilization officer; phone: + 507 317 1304; email: 
zuleyka.maynard@ifrc.org  

 In Panama: Jan Gelfand; Head of Operations; phone: + 507 317 1304; and email: 
jan.gelfand@ifrc.org. 

 In Panama: Douglas Baquero; Regional Logistic Coordinator; email: douglas.baquero@ifrc.org; 
phone: +507 6747 3146; fax: +507 316 1347. 

 In Geneva: Pablo Medina, Pablo Medina, Operations Quality Assurance Senior Officer; email: 
pablo.medina@ifrc.org; phone: (41) 79 2173376; fax: (41) 22 730 0395. 

 
<Revised budget; click here to return to the title page> 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
mailto:cesar.uruena@cruzrojacolombiana.org
mailto:ci.barrena@ifrc.org
mailto:jorge.zequeira@ifrc.org
mailto:francisco.maldonado@ifrc.org
mailto:zuleyka.maynard@ifrc.org
mailto:jan.gelfand@ifrc.org
mailto:douglas.baquero@ifrc.org
mailto:pablo.medina@ifrc.org


COLOMBIA FLOODS 6/1/2011

MDRCO008

BUDGET SUMMARY

Multilateral Response
Inter-Agency Shelter 

Coordination

Coordinated Support 

(ERUs)
TOTAL BUDGET CHF

177,575 177,575

Shelter - Transitional 42,500 42,500

Construction - Housing -

Consruction - Facilities / Infrastructure -

-

125,000 125,000

-

-

363,038 363,038

41,000 41,000

-

125,000 125,000

Other Supplies & Services & Cash Disbursments -

ERU (Emergency Response Units) -

874,113 0 0 874,113

-

-

15,850 15,850

-

-

68,000 68,000

83,850 0 0 83,850

-

24,000 24,000

47,500 47,500

71,500 0 0 71,500

9,900 9,900

Regionally Deployed Staff 10,350 10,350

National Staff 9,000 9,000

National Society Staff 84,300 84,300

Other Staff benefits -

-

113,550 0 0 113,550

26,416 26,416

26,416 0 0 26,416

8,000 8,000

5,920 5,920

5,000 5,000

5,000 5,000

-

35,000 35,000

-

58,920 0 0 58,920

 -

-

0 0 0 0

80,617 0 80,617

80,617 0 0 80,617

11,913 11,913

-

11,913 0 0 11,913

1,320,878 0 0 1,320,878

-

-

Budget Group

Shelter - Relief

Construction - Materials

Clothing & Textiles

Food

Seeds & Plants

Water & Sanitation

Medical & First Aid

Teaching Materials

Ustensils & Tools

Total Supplies

Land & Buildings

Vehicles

Computer & Telecom

Office/Household  Furniture & Equipment

Medical Equipment

Other Machiney & Equipment

Total Land, vehicles & equipment

Storage

Distribution & Monitoring

Transport & Vehicle Costs

Total Transport & Storage

International Staff

Consultants

Total Personnel

Workshops & Training

Total Workshops & Training

Travel

Information & Public Relation

Office Costs

Communications

Professional Fees

Financial Charges

Other General Expenses

Total General Expenditure

Cash Transfers to National Socieities

Cash Transfers to 3rd parties

Total Contributions & Transfers

Program Support

Total Programme Support

Services & Recoveries

ERUs contributions

Shared Services

Total Services

TOTAL BUDGET

Available Resources

Multilateral Contributions



0 0 0 0

1,320,878 0 0 1,320,878

TOTAL AVAILABLE RESOURCES

NET EMERGENCY APPEAL NEEDS


