
 
 

Displaced families due to the floods living in temporary
camps. Source: Ethiopian Red Cross Society. PHOTO/ERCS.
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 300,000 was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) on 28 
September 2010 to support the Ethiopian Red Cross 
Society (ERCS) to replenish disaster preparedness 
stocks that were used to assist 2,781 flood affected 
households from May, 2010 and in delivering 
assistance to an additional 5,000 flood affected 
households initially planned when August 2010 
assessments indicated that flooding would be 
prolonged and more widespread. 
 
By the end of the operation, contingency stocks, in 
the form of blankets and sleeping mats were 
replenished in Amhara and Oromiya regions. These 
stocks are essential for the National Society to be 
able to respond to future emergencies. Fewer stocks 
were procured than planned due to market 
disturbances in September 2010 caused by 
devaluation of Ethiopian Birr by the National Bank. 
The market situation was disrupted temporarily, but  
seriously affected procurement for the operation. 
 
Of the additional flood affected families, 1,223 households were reached with non-food items (NFIs) 
including blankets and sleeping mats. The targeted number of households was less than planned due to 
two main reasons: the procurement process could not be completed within the operational timeframe and 
relief items such as jerry cans, plastic sheeting and plastic cups were unavailable in the local markets; 
Secondly, the National Society did not distribute all the procured NFIs as the displaced populations had 
already returned to their respective villages once the flood waters subsided. Undistributed NFIs were 
simply added to the National Society’s prepositioned contingency stocks.  Since the entire DREF amount 
was not spent, the remaining balance of CHF 159,576 will be returned to DREF.  
 
By replenishing depleted stocks of relief supplies, the current operation played a vital role in ERCS relief 
assistance during the floods in the first half of the year, as well as helping ensure readiness for future 
emergencies. The assistance provided through the current operation also provided essential relief to a 
significant number of additional flood affected households in the latter half of 2010. The challenges 
encountered in procurement underscore the need for having contingency stocks prepositioned in 
strategic locations for flood response operations. Considering possible market disruptions and likelihood 
of a lengthy procurement process, contingency stocks are the most efficient and relevant means for 
quick and effective response. 
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<click here for the final financial report, or here to view contact details> 
 
The European Commission for Humanitarian Affairs (ECHO) contributed CHF 200,000 to the DREF in 
replenishment of the allocation made for this operation and their support is gratefully acknowledged. 
 
The major donors and partners of the DREF overall, include the Australian, American and Belgian 
governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and 
government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the 
Italian governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red 
Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross and 
government, the Spanish Government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and other 
corporate and private donors.  The IFRC, on behalf of the National Society, would like to extend thanks 
to all for their generous contributions. 
 
Details of DREF contributions can be found on: www.ifrc.org/docs/appeals/Active/MAA00010_2010.pdf 
and for 2011 on: www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf. 
 

The situation 
The main kiremt rainy season in Ethiopia extends from June to September producing high volumes of rain 
and floods. As 2010 kiremt rains were above normal, floods affected not only “traditionally” prone areas of 
Afar (along the Awash river), but also Tigray, Amhara, Oromiya and Gambella. A flood alert was issued on 
18 August 2010 based on the seasonal forecast from the National Meteorology Agency (NMA) where it 
warned additional flooding would affect the western, south western and central parts of the country during 
the second half of August and early September 2010.  
 
In August 2010, floods displaced over 25,000 people causing extensive damage to agricultural crops in 12 
districts in Afar Region. Over 2,000 hectares of agricultural land was affected. The United Nations Office for 
Coordination of Humanitarian Affairs (UNOCHA) also estimated that in total, approximately 86,500 people 
were temporarily displaced by the widespread 2010 seasonal floods.   
 
By October 2010, the Disaster Risk Management and Food Security Sector (DRMFSS) reported that the 
likelihood of further flooding had decreased in most parts of the country with the end of the kiremt rains and 
no further floods were experienced. At the same time in the Amhara Region, flood waters subsided and 
more than 95 percent of the estimated 70,000 people displaced by floods in Habru and Kobo woredas of 
North Wollo Zone returned to their villages. Nonetheless, the affected communities required support to 
recover from the impact of the floods.  
 
Local authorities distributed food rations to displaced people in Amhara Region. They also provided wheat, 
beans and maize for displaced people in Oromiya Region. In addition, NGO’s in the area provided the 
affected people with essential relief items including mattresses and household utensils. 
 

Red Cross and Red Crescent action 
Preliminary assessments were conducted by the ERCS relevant regional and zonal branches in Amhara, 
Tigray, Oromiya and Afar regions. Assessment reports along with requests for further assistance in 
addressing the needs of displaced families were submitted to the ERCS Disaster Management Department 
for consideration and development of relevant response activities. ERCS received several reports and 
alerts from branches requesting assistance for flood affected families, particularly for internally displaced 
populations (IDPs). Given the situation described and responding to a request from the ERCS regional 
branches to support their on-going efforts to scale-up interventions on addressing the needs of families 
affected by floods, the IFRC provided emergency funding support for the operation. Thus, ERCS started to 
respond to the floods since May 2010 with distributions of essential relief items in collaboration with the 
International Committee of Red Cross (ICRC). A total of 2,781 households received blankets, jerry cans, 
sleeping mats, kitchen utensils, soap, plastic buckets, water treatment chemicals, biscuits and sugar as 
described in the table below: 
 
 
 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2010.pdf
http://www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf
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Oromiya Region 
Affected Zone Woreda No. of households 

assisted 
Relief items 

West Hararghe Bedessa 400 Blankets, jerry cans, water jugs, 
sleeping mats and cooking pots 

Guji Borena Udet Adola 
and Yabello 925 

Blankets, tarpaulin, plastic mat, 
soap, jerry cans, cooking pots, 
plastic cups and plastic buckets 

East Shoa Bora 660 

Blankets, kitchen sets, jerry 
cans, sleeping mats, soap, water 
treatment chemicals, biscuits 
and sugar for children 

West Shoa Addis Alem 353 Blankets and plastic sheeting 
Amhara Region 

Affected Zone Woreda No. of households 
assisted 

Relief items 

South Gondar Libo Kemkem 423 Blankets, soap, jerry cans and 
sleeping mats 

North Wollo Mersa, 
Worgesa 20 12.5 quintal of wheat flour and 

100 litres of edible oil 
 
The items distributed in Oromiya Region were from the ERCS contingency stock, while those distributed in 
South Gondar were from ERCS prepositioned stock obtained with financial support from ICRC, IFRC and 
DFID. All costs incurred from the ERCS North Wollo Branch were financed by their own income. 
 
Additional assessments were conducted by a team composed of three ERCS officers and an ICRC officer 
in Tigray and Amhara regions in August 2010. Reports and field observations confirmed the number of 
zones severely affected by the floods were South Wollo, North Wollo, Oromiya special zone, South Gondar 
and Raya Alamata Woreda of Tigray.  
 
Achievements compared with planned outcomes 
 
Relief distributions (non-food items)  
Outcome: To support 25,000 IDPs (5,000 households) affected by floods with essential non-food 
items at initial, emergency stage and restore their sense of home. 
Outputs: Affected households maintain health, dignity and meet personal hygiene needs by getting 
non-food items.  
 
Activities planned:  
• Agree caseload with local authorities (DRMFSS) and inform about intention to do NFI interventions. 
• Issue Red Cross beneficiary cards and mobilize volunteers for the operation. 
• Procure 10,000 blankets, 5,000 plastic sheeting, 5,000 sleeping mats, 5,000 jerry cans, 25,000 

laundry soap, 25,000 plastic cups, and 10,000 water guards based on a formal 
logistics/procurement service agreement or through public tenders and procurement contracts. 

• Set-up supply chain and control supply movements from point of dispatch to final distribution points 
including identification of warehouses and transport means. 

• Distribute NFIs to at least 5,000 households through one-off distribution round. 
• Monitor distributions against beneficiary lists and agreed package of NFIs. 
• Checking beneficiary lists, warehouse stocks and payments for distributions. 
• Procure an additional 2,000 blankets, 1,000 tarpaulins, 1,000 sleeping mats and 1,000 jerry cans to 

replenish stocks and pre-positioned in strategic locations as identified by the ERCS. 
 
Progress:  
After the DREF approval, the ERCS procurement department announced a bid through the newspaper for 
the procurement of the above mentioned relief items. ERCS procured 9,221 blankets and 7,626 sleeping 
mats and followed with a distribution of these items in November 2010 as follows: 
 

Afar Region 
Affected Zone Woreda No. of households 

assisted 
Relief items 
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Zone 1 Afambo 500 
Blankets (2 per family), sleeping mats (1 

per family) and soap* ( three 250 gr. 
pieces per family) 

Zone 2 Dubti 300 
Blankets (2 per family), sleeping mat (1 
per family), soap* (three 250 gr. pieces 
per family) and jerry cans* (1 per family) 

*The soap and jerry cans were from the ERCS prepositioned stocks. 
 
A total of 800 households in Afar Region received 1,600 blankets, 800 sleeping mats, 300 jerry cans and 
24 cartons (of 100 pieces of 250 gms.) of soap. Since an NGO in the area provided affected families with 
jerry cans in Afambo Woreda, ERCS did not distribute jerry cans in that locality.  
 

Amhara Region 
 No. of households 

assisted 
Relief items 

Replenish distributed stocks  423 Blankets (2 per family), sleeping mats (1 
per family)  

 
Some 846 blankets and 423 sleeping mats that were distributed to 423 households in Amhara Region by 
the ERCS were subsequently replenished through this operation. In total, 1,223 households were reached 
in Afar and Amhara.   
 
The total number of families could not be reached since by the time the blankets and sleeping mats were 
procured and ready for distribution in November 2010, the majority of the affected families had returned to 
their homes and were no longer in urgent need of the items. 
 
ERCS decided to preposition the remaining blankets and sleeping mats in three strategic areas where 
warehouses have been established: East Hararghe (Oromiya), South Gondar (Amhara) and Wollayita 
(SNNPR). Since the logistical problems meant that not all items used in the initial 2010 emergency 
response could be replenished, ERCS currently remains with a gap in their contingency stocks for 
emergencies, which will have to be rectified through future arrangements.   
 
Challenges and lessons learnt 
Beyond the blankets and sleeping mats, other intended items were temporarily unavailable through the 
local market. Due to local currency devaluation in September 2010, several of the items could not be found 
locally as local stores and markets were waiting for price stabilization. Consequently, ERCS could not use 
already-identified suppliers of non-food items and their previous prices due to changes in the market 
environment. 
 
ERCS does not have framework agreements with suppliers to ensure smooth and quick procurement of 
NFIs during the emergency operations. All procurement is normally required to go through formal tender. 
Exceptions may occur only when approved by the Secretary General during emergencies, although even 
this does not ensure smooth procurement if markets are not stable as occurred in September 2010.  
  
 
Such challenges underscore the importance of mobilising resources for contingency stocks.  Only 
prepositioned stocks can ensure timely availability and distribution of relief items when disaster strikes.  
 
 
 
Disaster Preparedness (contingency stocks)  
Outcome: To enable the ERCS to effectively respond to future disasters through its network of 
small storages in strategic locations. 
Outputs: Minimum level of capacity in responding to small scale disasters and assisting up to 1,000 
families is in place through the prepositioning of essential NFIs.  
 
Activities planned: 
• Procure 2,000 blankets, 1,000 tarpaulins, 1,000 sleeping mats and 1,000 jerry cans through local 

tender process. 
• Deliver procured non-food items to targeted location in Oromiya region. 
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Progress:  
As indicated, ERCS will preposition the remaining undistributed blankets and sleeping mats in 3 areas, 
including Oromiya (East Hararghe) as well as in South Gondar (Amhara) and Wollayita (SNNPR). This will 
help the ERCS to effectively respond to future disasters. Additional items will need to be procured to fill the 
gap in contingency stocks.   
 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 
Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which 
puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

 
• In Ethiopia: Abebe Belay, Acting Secretary General, Ethiopian Red Cross Society, Addis Ababa; 

phone: +251 11 515 38 53; fax: +251.11.551.26.43; email: dsg.operation@redcrosseth.org.  
• In Ethiopia: George Gigiberia, Country Representative, IFRC, phone: +251.11.551.4571; fax: 

+251.11.551.2888; e-mail: george.gigiberia@ifrc.org. 
• In Kenya: East Africa Regional Office (Alexander Matheou, Regional Representative, East Africa, 

Nairobi), phone: +254.20.283.5124; fax: 254.20.271.27.77; email: alexander.matheou@ifrc.org. 
• In IFRC Africa Zone: Dr Asha Mohammed, Head of Operations, Johannesburg, email: 

asha.mohammed@ifrc.org, Phone: +27.11.303.9700, Fax: + 27.11.884.3809; +27.11.884.0230. 
• In Geneva: Pablo Medina, Operations Advisor; phone: +41.22.730.43.81; fax: +41 22 733 0395; email: 

pablo.medina@ifrc.org.  

 
 

<final financial report below; click here to return to the title page> 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
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mailto:george.gigiberia@ifrc.org
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mailto:asha.mohammed@ifrc.org
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Selected Parameters
Reporting Timeframe 2010/9-2010/12
Budget Timeframe 2010/9-2010/11
Appeal MDRET009
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Financial Report

Appeal Timeframe: 22 sep 10 to 05 nov 10

Appeal Launch Date: 22 sep 10

MDRET009 - Ethiopia - Seasonal Floods
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 301,273 301,273

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C6) 300,000 300,000

D. Total  Funding = B +C 300,000 300,000

Appeal Coverage 100% 100%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 300,000 300,000

E. Expenditure -300,000 -300,000

F. Closing Balance = (B + C + E) 0 0

Other Income
Voluntary Income 300,000 300,000
C6. Other Income 300,000 300,000
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 301,273 301,273

Supplies
Clothing & textiles 108,000 108,000
Utensils & Tools 32,250 32,250
Other Supplies & Services 13,550 13,550
Total Supplies 153,800 153,800

Transport & Storage
Storage 1,250 1,250
Distribution & Monitoring 2,500 2,500
Transport & Vehicle Costs 8,800 8,800
Total Transport & Storage 12,550 12,550

Personnel
National Society Staff 9,063 9,063
Total Personnel 9,063 9,063

Workshops & Training
Workshops & Training 588 588
Total Workshops & Training 588 588

General Expenditure
Office Costs 3,000 3,000
Communications 102,690 102,690
Total General Expenditure 105,690 105,690

Contributions & Transfers
Cash Transfers National Societies 281,690 281,690 -281,690
Total Contributions & Transfers 281,690 281,690 -281,690

Programme & Service Support
Programme & Service Support 19,583 18,310 18,310 1,273
Total Programme & Service Support 19,583 18,310 18,310 1,273

TOTAL EXPENDITURE (D) 301,273 300,000 300,000 1,273

VARIANCE (C - D) 1,273 1,273
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