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Period covered by this operations update: 12 April 2010 to 12 May 2010. 
 
Appeal target (current): CHF 3,604,299 (USD 3.4 million or EUR 2,5 million) 
<click here to view the attached Revised Emergency Appeal Budget and interim financial report> 
 
Appeal coverage: With contributions received to date, including pledges in the pipeline, the appeal is about 
40 per cent covered. Funds are urgently needed to enable Sri Lanka Red Cross Society to provide much 
needed assistance to those displaced by years of conflict.<click here for the donors’ response list or here for 
contact details> 
 
Appeal history: 
• An emergency appeal was launched in April seeking CHF 3,604,299 (USD 3.4 million or EUR 2,5 million) 

in cash, kind, or services to support the Sri Lanka Red Cross Society (SLRCS) as it assists approximately 
5,000 families (25,000 people) for 24 months; this operation is expected to be completed by 12 April 
2012. A Final Report will be made available by 12 July, 2012 (three months after the end of the 
operation). 

 
Summary:  
As of 22 April, the populations in the camps have reduced to 28 per cent of the original figure and additional 
people returning within the next five months means that the operational framework will be shifting dramatically 
from relief to recovery.  
 
The Sri Lanka Red Cross Society has 
started to set up the operation in the 
target areas, bringing in the lessons 
learnt from the tsunami operations, 
particularly, of the owner-driven housing 
programme. Close coordination with the 
government of Sri Lanka is ongoing 
through the Presidential Task Force 
(PTF) for Resettlement with the 
SLRCS/Red Cross Red Crescent 
reconstruction and recovery assistance 
to returnees programme approved by the 
PTF. Beneficiary identification process in 
Killinochchi and Mullaitivu districts has 
commenced in partnership with 
respective local government agents, 
members of rural development societies 
and the community development council. 
Discussions on re-establishing Killinochchi and Mullaitivu branches are ongoing. Mobilization of needed 
human resources to support the operation has started. 
 
Partners which have made contributions to the appeal to date include the Republic of Korea Red Cross and 
United Arab Emirates Red Crescent. IFRC, on behalf of SLRCS, would like to thank partners for their 
generous response to this appeal. 

Displaced populations are living in temporary camps in Vavuniya. Photo: 
SLRCS
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The situation 
On 18 May 2009, the government of Sri Lanka declared victory over the Liberation Tigers of Tamil Eelam 
(LTTE), with the entire island territory going back under government rule for the first time since the war 
erupted in 1983. For over 25 years, the insurgency caused significant hardships for the population and a 
negative impact on the environment and economy of the country, with more than 80,000 people officially 
listed as killed during its course. The conflict left hundreds of thousands of people in transit, displaced, and 
seeking refuge with host families or in government-run camps or centers for internally displaced people. 
 
The total population that lived in the Northern Province of Sri Lanka prior to May 2009 is yet to be assessed 
as there was no proper population census for a period of nearly 30 years. Considering the size, complexity, 
and evolving nature of the situation, it has been a challenge to gain access to isolated or inaccessible areas 
and to assess the needs of the most-affected communities. 
 
The populations in the districts of Kilinochchi and Mulativu were reported to have been completely displaced. 
Divisional Secretary (DS) divisions of Manthai West, Madhu and Musali in Mannar district as well as 
Vavuniya North DS division in Vavuniya district were also reported to be in a similar situation. There were 
partial displacements in Nanattan and Mannar town DS divisions in Mannar district; Vavuniya, Vavuniya 
South and Cheddikkulam DS divisions in Vavuniya district and some of the DS divisions in Jaffna district, with 
displacements in Vavuniya South, Cheddikulam, Vavuniya and almost all Jaffna DS divisions dating back 15 
to 20 years. 
 
Throughout 2009, security conditions and conditional authorized access for humanitarian agencies in the 
areas west of the A9 highway, North Vavuniya, Mannar, Kilinochchi, Mulativu and Jaffna, have left large 
numbers of people at increased risk. As of March 2010, more than 180,000 people are reported to have 
returned in Vavuniya, Mannar, Jaffna, Kilinochchi, Mulativu, Trincomalee, Batticaloa, Ampara, Polonnaruwa 
and Kandy. 
 
Although mine-clearing activities are ongoing and more areas are being made safer, there are locations 
across northern Sri Lanka with significant explosive remnants of war, exposing returnees as well as the 
resident population to significant risks. A large extent of land along the eastern costal belt of Northern 
Province is to be cleared of mines, including the Maritimepattu and Puthukuduirippu DS divisions. In addition, 
the destruction of public infrastructure, absence of adequate medical services, livelihoods support, shelter 
and access to basic services are exacerbating the situation. Government and humanitarian actors estimate 
that some 260,000 houses are in need of rebuilding and reconstruction. It is also expected that a secondary 
movement of those people living with host families will take place as safe areas will be announced and 
released for residential use. 
 
Figures as of 22 April1 
• 80,246 people - in camps in Vavuniya, Mannar and Jaffna Districts.   
• 207,027 people - released from camps (of which 112,408 have returned to their districts of origin). 
• 93,427 people- staying with host families  
• 1,192 people - in social care institutions. 

 
 
Coordination and partnerships 
Coordination: The Sri Lanka Red Cross Society, registered under the social service department is mandated 
as auxiliary to government in disaster response. SLRCS does coordinate at all levels with government 
authorities. The government of Sri Lanka has established a national level body; “The Presidential Task Force 
(PTF) for Resettlement, Development and Security in the Northern Province” for national recovery 
coordination. The Red Cross Red Crescent Movement partners have one person from SLRCS working 
closely with the PTF and relevant authorities and who is the point of contact for Red Cross Red Crescent 
Movement partners on coordinating recovery activities. 
 
Field level coordination, lead by SLRCS ensures access to government agents (GA), who are responsible for 
overall coordination in their respective districts. All activities will be undertaken respecting the principles and 
guidelines established in the concept paper that was specifically developed as a guiding document for the 
IDP recovery response. 
 
Internally, the Red Cross Red Crescent Movement partners have an operational task force established for 
the tsunami response and a CROM structure established for the conflict relief operation where in-country 

                                                 
1 Humanitarian update, Development Partners Meeting 
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partners have met monthly to review any outstanding issues and undertaken initial movement coordination of 
the IDP response activities in northern and eastern regions in the past year. The Movement coordination for 
the current situation has a solid ground in the recently approved and signed concept paper of the Red Cross 
Red Crescent response, which clearly states principles for the IDP recovery operation. 
 
Externally, the UN has convened an early recovery cluster system appointing four working groups focusing 
on permanent housing, infrastructure, livelihoods and civil administration to support the government of Sri 
Lanka in coordinating the broader humanitarian community. IFRC and ICRC will continue to participate in 
meetings and discussions of the humanitarian country team. Information from this platform will be shared 
with other Red Cross Red Crescent partners through the task force and future operational structures. 
 

 

Red Cross and Red Crescent action 
 
Overview  
During the 2008-2009 phase of the conflict, SLRCS and ICRC provided services to the affected people from 
within the territory controlled by LTTE. The SLRCS branches of Jaffna, Vavuniya, Mannar, Trincomalee, 
Batticaloa, Ampara, Anuradhapura and Polonnaruwa, with support of several partner national societies and 
IFRC, responded in a coordinated manner as the crisis evolved. 
 
Over the reporting period, SLRCS has started to set up the operation to be covered by this appeal in the 
target areas, bringing in the lessons learnt from the tsunami operations, particularly, of the owner-driven 
housing programme, Beneficiary identification process in Killinochchi and Mullaitivu districts has commenced 
in partnership with respective local government agents, members of rural development societies and the 
community development council. Discussions in Kilinochchi have progressed towards identifying 100 
beneficiaries, out of which 10 site audits have taken place during the reporting period. Files for the 100 
identified beneficiaries in Kilinochchi have been opened. 
 
Five SLRCS branches (Jaffna, Kilinochchi, Mullaitivu, Vavuniya, Mannar) are currently in discussions with 
German Red Cross and ICRC for assistance in re-establishing Killinochchi and Mullaitivu branches. SLRCS 
has written to the government authorities, putting in a request to release the Kilinochchi branch building. 
 
Mobilization of needed human resources to support the operation has started. 

 
 
Progress towards outcomes  

 
Shelter 
Outcome: 1,150 affected families (5,750 people) in north-eastern districts have safe and adequate 
shelter and settlement solutions through the provision of cash grants and technical guidance on 
proper building techniques. 

Outputs (expected results) Activities planned
1,150 repaired and constructed 
permanent houses by engaging 
beneficiaries in the construction 
process.  

• Selection of sites and beneficiaries; 
• Dissemination of the “Owner driven construction programme” with 
beneficiaries, branches and volunteers 
• Establishment of community committees to involve in addressing 
community issues and resolving constraints (in phases); 
• Setting up contract mechanisms and instalment systems; 
• Initiate the owner driven construction of 200 houses and repair of 
950 houses; 
• Provision of technical assistance with guidelines and skilled 
supervision on site during the construction process 
• Execution of community contracts for the construction of community 
infrastructure to promote healthy living conditions and sanitation; 
• Monitor and technical verification of progress. 

 
Progress:  
Killinochchi – The divisional secretary of the Karachchi DS Division in Kilinochchi district handed over a list of 
100 beneficiaries from three Grama Niladhari (GN) divisions to the SLRCS. Although 76 beneficiary files 
were opened only 10 site audits have been completed (SLRCS aims to complete all site audits by the end of 
May). Mullaitivu beneficiary lists have also been received from the government authority. 
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Beneficiaries were briefed on the owner-driven housing reconstruction programme, fund disbursement 
procedures and how to set up owner-driven housing reconstruction committees (ODHRCs). A scaled plan of 
the sample house was also shared along with two documents, Construction Guidelines and Good and Bad 
Practices in Construction (both documents were prepared in the Tamil language). Beneficiaries were also 
informed that SLRCS together with IFRC and partner national societies would be providing them with 
financial and technical assistance and as such the National Society will occasionally be joined by their 
partners on site visits to observe the progress of the project. 
 
Challenges: 
Some beneficiary files were incomplete due to insufficient information. See table for details: 

 
 

Land documents could not be provided in several cases as they belonged to spouses or relatives who were 
not present. In these cases, the beneficiary was requested to provide a copy of their marriage certificate and 
or a letter of assurance from the divisional secretary stating that the latter would take responsibility for 
resolving any disputes between the beneficiary and the land owner that may occur in the future. In other 
cases, bank documents were missing as beneficiaries had not yet opened bank accounts or were waiting to 
receive their pass books.  
 
Through the briefing meetings on the owner-driven housing programme, it was discovered that there was a 
considerable lack of carpentry and masonry skills among the beneficiaries. To counter this, beneficiaries 
were requested let others know that the mentioned skills were being sought for the project. Additionally, 
SLRCS is considering the possibility of sharing information about this project with the media in the hopes of 
attracting people with these skills from other regions of the country. 
 

 
Health and care 

 
Outcome: The health risks on the affected population are reduced through the provision of 
preventive, community-level and curative services to 5,000 families (25,000 beneficiaries) in north-
eastern districts. 

Outputs (expected results) Activities planned
Enhanced knowledge and 
improved health practices in 
target communities through 
health promotion and 
prevention interventions. 

• Conduct community assessments in selected areas to map the most 
acute health needs; 
• Provision of first aid/mobile health clinic and ambulance services in 
transit camps and among population while in transit; 
• Develop and implement community plans with the full participation 
of the community; 
• Conduct relevant information, education and communication 
campaigns to increase awareness on identified health issues through 
various mediums including media, cultural art forms, posters, billboards 
etc; 
• Identify and train community volunteers using the CBHFA training 
manual for volunteers; 
• Deliver community-based first aid training to community members 
based on Module 4 of the CBHFA training manuals.  

Improved preparedness and 
response mechanisms in the 
target communities to better 
respond to health in 
emergencies and epidemics. 

• Conduct dengue preparedness and response interventions in target 
communities;  
• Revise and update SLRCS contingency plans for responding to 
rapidly emerging epidemics/outbreaks during the course of the year; 
• Revise and update national disaster response team, branch disaster 
response team training curriculum by including relevant health topics in 
an integrated manner with disaster management unit. 

Psychosocial support is • Train 50 staff and volunteers of SLRCS on psychosocial support; 

GN Division Beneficiaries 
listed 

Beneficiaries 
Attended 

Completed 
Files 

Land 
Documents 
Pending 

Bank  
Documents 
Pending 

Several  
Documents 
Pending 

All 
Documents 
Pending 

Site Audits 
Completed 

Vevekanandanagar 34 34 15 9 3 7 - 10 
Kaneshapuram 33 32 9 13 3 3 4 - 
Anandapuram 34 10 2 2 3 3 - - 
Total 101 76 26 24 9 13 4 10 
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provided to affected population  • Provide psychosocial support to returning population.  
Enhanced SLRCS profile and 
capacity at all levels to deliver 
effective CBHFA interventions 
 
 

• Maintain appropriately trained CBHFA staff in the national 
headquarters to support the health programme at all levels; 
• Print and distribute CBHFA volunteer manuals in target branches; 
• Expand the number of trained community volunteers in target 
branches; 
• Establish a system of regular activity reporting in the field, project 
monitoring, donor reporting and information dissemination at the 
national headquarters; 
• Strengthen monitoring and reporting systems in the branches; 
• Produce appropriate volunteer protection and  visibility materials for 
SLRCS; 
• Document and share best practices and lessons learnt from the 
SLRCS's work in the communities; 
• Maintain high SLRCS profile through regular interactions with the 
media - print, radio and TV; 
• Expand and maintain partnerships with relevant movement and non-
movement partners in the country.

 
Progress: 
The current programmes of SLRCS in providing medical help to internally displaced people in the camps are 
continuing. Under the programme, initial steps have been taken to distribute 2,400 emergency hospital 
packages (personal hygiene items, clothing, and supplementary foods). The emergency health and hygiene 
promotion project also continues within the camps in Menik Farm, aiding more than 40,000 remaining people. 
More details on this component will be provided in the next operations update.  
 

 
Water, sanitation, and hygiene promotion  
Outcome: The risk of waterborne and water-related diseases has been reduced through the 
provision of safe water, adequate sanitation as well as hygiene promotion to 5,000 families (or 
25,000 beneficiaries) in north-eastern districts. 

Outputs (expected results) Activities planned
Access to sustainable safe 
water is provided to the 
targeted families. 

• Identify damaged community water supply infrastructure;  
• Execute community contracts for reconstruction of water supply 
infrastructure, including wells; 
• Monitoring and evaluation of constructions.   

The health status of the 
population is improved through 
behaviour change and hygiene 
promotion activities. 

• Distribute water purification tablets to complement hygiene promotion 
activities where needed; 
• Conduct baseline survey.  
• Conduct emergency participatory hygiene and sanitation 
transformation (PHAST) sessions on the safe use of water and 
sanitation facilities in the target areas through locally identified and 
trained community volunteers in selected communities supporting safe 
return. 
• Conduct hygiene promotion activities linked with water supply and 
sanitation hardware through the trained volunteers. 
• Conduct end-line survey. 

Appropriate sanitation, 
including excreta disposal, solid 
waste disposal and drainage, is 
provided to the affected 
families. 

• Execution of community contracts for the construction of sanitation 
infrastructure; 
• Conduct waste disposal and drainage clearing measures; 
• Provision of toilets, wells and other local community structures in 
schools, community halls and common sites; 
• Monitoring and evaluation of constructions.   

 
Progress: 
The programme is still in the planning stage where over 100 trained emergency hygiene promotion 
volunteers are to deliver health and hygiene messages to the displaced. Currently over 300,000 litres of 
water have been delivered daily to the remaining camps.  More details on this component will be provided in 
the next operations update.  
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Livelihoods Support    
 

Outcome: To assist 2,000 displaced families in replacing, repairing, re-establishing, strengthening 
and sustaining their household income. 

Outputs (expected results) Activities planned
Improved livelihoods for the 
most vulnerable of the affected 
population. 

• Assess the livelihood needs of some 2,000 families within re-settlers; 
• Provide grants/resources to enable households to restart or reinforce 
livelihoods.  

 
Progress: 
Discussions are underway between SLRCS and IFRC to come up with livelihood programmes after the 
resettlement has taken place. This project will be set up in the second phase of the IDP programme. More 
details on this component will be provided in the next operations update.  
 

 
Disaster Management    

 
Outcome: Local communities are aware of local risks and resources available and are prepared and 
equipped to respond to disasters.  

Outputs (expected results) Activities planned
Communities are educated in 
safe behaviours and principles 
and values. 

• Develop/conduct awareness raising activities on mine and other 
risks (information, education and communication material development, 
school level competitions, humanitarian values); 
• Support school children with recreational activities/facilities 

Disaster response tools, 
mechanisms and systems are 
established in Kilinochchi and 
Mulativu districts with adequate 
capacities to deliver services. 

• Formation and training of local disaster response teams; 
• Provision of standard equipments; 
• Develop local contingency plans for the identified risks/hazards; 
• Facilitate coordination with government disaster response 
mechanisms. 
 

Skilled human resources base 
is established in two branches 
to carry out disaster 
management activities. 

• Develop a pool of master trainers in disaster response and 
preparedness in both branches; 
• Conduct disaster management trainings for staff and volunteers. 

 
Progress: 
More details on this component will be provided in the next operations update.  
  

 
Organizational development   

 
Outcome: Branch level structures in Kilinochchi and Mulativu districts are able to provide effective 
support for local population to improve community resilience, to develop healthy lifestyles, prepare 
for disasters and respond for emergencies. 
 

Outputs (expected results) Activities planned
Developed SLRCS local 
structures to facilitate 
community level service 
delivery mechanisms in 
Kilinochchi and Mulativu 
districts.  

• Establish / reactivate SLRCS structures to support volunteer work of 
units and divisions; 
• Orientation and support for divisional governance  on the Red Cross 
Red Crescent Movement and constitution, policies and management 
manuals;  
• Introduction and assistance for health and disaster management in 
implementing volunteer management systems at divisional level;   
• Develop leadership capacity, awareness on good governance 
among the divisional level leaders; 
• Support and training on project management and budgeting;  
• Awareness on SLRCS systems and procedures (finance, planning, 
activity implementation, reporting, and others) for divisions;  
• Support in formation of divisional health and DM volunteer action 
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groups and induction trainings;  
• Support for conducting integrated assessments; 
• Support for initiation of community services;  
• Support for development of fundraising and income-generation plans 
for divisions; 
• Support community committees in raising common concerns, 
working to minimize impacts and participate in Red Cross activities. 
• Accreditation of the beneficiary committees as Red Cross 
units/divisions 

 
Progress: 
More details on this component will be provided in the next operations update.  
 

 
Logistics 
 
IFRC liaises and coordinates actions with all appropriate key logistics actors to ensure that the Federation 
logistics operation uses all information and resources as efficiently and effectively as possible. 
 
 
Communications – Advocacy and Public Information 
 
The steady flow of timely and accurate information between the field and major stakeholders will support 
the programme objectives of this emergency appeal, increase the profile of, aid funding and other support 
for SLRCS and IFRC, and provide a platform on which to advocate in the interests of vulnerable 
populations. In close collaboration with the operation, those affected by this emergency will be provided 
with information to support their relief and recovery. Donors and national societies will receive information 
and materials they can use to promote this operation and communications initiatives will help to build the 
information and public relations capacity of the National Society for future emergencies. 
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<revised emergency appeal budget and interim financial report below;  
click here to return to the title page> 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 
 
The International Federation’s vision is to inspire, 
encourage, facilitate and promote at all times all 
forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating 
human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The International Federation’s work is guided by 
Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact: 
• Sri Lanka Red Cross Society: 

- Neville Nanayakara (director general); email: directorgen@redcross.lk; phone +94.11.269.4487;  
fax +94.11.269.5434 

• International Federation country office in Sri Lanka: 
- Barry Armstrong (acting head of country office); email: barry.armstrong@ifrc.org;  

phone: +94.11.452.8698; fax +94.11.268.2671 
• International Federation regional office in India: 

- Azmat Ulla (head of regional office); phone: +91.11.2411.1125; fax: +91.11.2411.1128;  
email: azmat.ulla@ifrc.org; 

- Michael Higginson (regional programme coordinator); email: michael.higginson@ifrc.org;  
phone: +91.11.2411.1122 

• International Federation Asia Pacific zone office in Kuala Lumpur: 
- Jagan Chapagain (deputy head of zone); email: jagan.chapagain@ifrc.org;  

phone: +603.9207.5700 
- Al Panico (head of support services); email: al.panico@ifrc.org; phone: +603.9207.5700 
- Disaster management unit: Elzat Mamutalieva (operations coordinator);  

email: elzat.mamutalieva@ifrc.org; phone: + 603.9207.5727; mobile: +6019.2744.960 
- Regional logistics unit: Jeremy Francis (regional logistics coordinator);  

email: jeremy.francis@ifrc.org; mobile: +6012.298.9752; fax: +603.2168.8573 
- Resource mobilization & planning, monitoring, evaluation and reporting (PMER) unit:  

Penny Elghady (resource mobilization & PMER coordinator); email: penny.elghady@ifrc.org,  
phone:  +603.9207.5771 

o For pledges of funding: zonerm.asiapacific@ifrc.org 
 

mailto:directorgen@redcross.lk
mailto:barry.armstrong@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
mailto:penny.elghady@ifrc.org
mailto:jeremy.francis@ifrc.org
mailto:elzat.mamutalieva@ifrc.org
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MDRLK002- Sri Lanka Support for Internally Displaced People

BUDGET SUMMARY

BUDGET GROUP TOTAL BUDGET CHF

Construction - Housing 1,889,851

Consruction - Facilities / Infrastructure 233,158

Teaching Materials 1,200

Other Supplies & Services & Cash Disbursments 331,620

Total Supplies 2,455,829

Vehicles 15,000

Computer & Telecom 10,812

Office/Household  Furniture & Equipment 18,443

Other Machiney & Equipment 16,200

Total Land, vehicles & equipment 60,455

Transport & Vehicle Costs 24,300

Total Transport & Storage 24,300

International Staff 144,000

National Staff 108,000

National Society Staff 190,543

Consultants 10,800

Total Personnel 453,343

Workshops & Training 93,939

Total Workshops & Training 93,939

Travel 99,296

Information & Public Relation 4,080

Office Costs 20,368

Communications 16,979

Other General Expenses 155,729

Total General Expenditure 296,452

Program Support 219,981

Total Programme Support 219,981

TOTAL BUDGET 3,604,299

NET EMERGENCY APPEAL NEEDS 3,604,299
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