
 

 

 
FINAL REPORT 
Emergency appeal n° MDRVN007 
GLIDE n° FL-2010-00194-VNM 
26 January 2012 
 

 
Period covered by this final report:  
8 October 2010 to 30 September 2011 
 
Appeal target (current): CHF 1,070,620  
 
Appeal coverage: This appeal was 99% covered; 
<click here to go to the final financial report, or 
contact details>  
 
Appeal history: 

 18 July 2011: The operational timeframe of this 
appeal was again extended to 30 September 
2011 with revisions to the budget. The appeal 
target remained as before. 

 18 April 2011: The operational framework of 
this emergency appeal was extended to 31 July 
2011 with a budget revision to accommodate 
the revised plan of action. The appeal target 
remained as before.  

 25 February 2011: The emergency appeal was 
revised to CHF 1,070,620 without change to 
the operational framework. 

 18 October 2010: An emergency appeal was 
launched for CHF 1,034,754 to assist 120,000 
beneficiaries (some 28,500 families) for six 
months. 

 8 October 2010: CHF 155,064 was allocated 
from the International Federation’s Disaster 
Relief Emergency Fund (DREF) to support the 
national society in its initial emergency 
response. 

 
Summary  
The one-year 2010 floods operation has been successfully completed, reaching 154,556 (see table one 
below) in the three provinces of Quang Binh, Ha Tinh and Nghe An in central Viet Nam. While all the planned 
targets and activities laid out in the emergency appeal were achieved in due course of the operation, this 
appeal also covered the cost of transportation and distribution of several relief items procured by Viet Nam 
Red Cross (VNRC) from its domestic fundraising.  
 

Emergency appeal final report 

Viet Nam: Floods  

 
 
VNRC was one of the first organizations to provide emergency relief 
in Quang Binh.  (Photo: VNRC/Quang Binh chapter) 

 

 

 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19212
http://www.ifrc.org/docs/appeals/10/MDRVN00705.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN007OU4.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN00703.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN007EA.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN007dref.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN007dref.pdf
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Reviews
1
 of the operation have highlighted the overall positive impact of the operation, both for the 

beneficiaries as well as for the national society. Challenges were faced and were either overcome or have 
been taken into account for future consideration. Through this flood operation VNRC has made significant 
progress in gaining more capacity and skills to better respond to future disaster events. In the current ongoing 
flood operation in the Mekong delta region of south Viet Nam, although still in its initial stages, VNRC has 
demonstrated better capacity in responding to the situation owing to the lessons it has cumulatively learned in 
the 2010 operation.  
 
Over all the achievements of the objectives under this emergency appeal have ensured: 
 

 30,418 people (7,300 families) in two affected provinces received 219 tonnes of rice by mid-November 
2010; 

 38,208 people (10,247 families) in three affected provinces received a total of VND 5.4 billion in cash 
grants for food by end of January 2011; 

 14,700 people (3,500 families) in three affected provinces received basic household items by early 
November 2010; 

 24,360 people (5,800 families) received water purification tablets for household water treatment by 
early November 2010; 

 7,126 people (1,697 families) were provided with 184,000 litres of safe drinking water in four 
communes of Quang Binh province by end of October 2010; 

 12,139 people (3,000 families) in three affected provinces received a total of VND 2.1 billion in cash 
grants to help support their families and income-generation activities by end of January 2011; 

 Two locally manufactured water treatment units were tested for their operational fitness in May and 
then again in July 2011; 

 Two water treatment units along with other required items for provision of clean drinking water in 
emergencies were procured by end of September 2011; 

 49 staff and volunteers were trained (three training sessions – one training of trainers, and two basic) 
in emergency water and sanitation provision by end-September 2011; 

 27 national disaster response team (NDRT) members were provided with induction training in July 
2011. 

 605 people (144 families) were provided with psychological support by end-March 2011; 

 126 staff and volunteers were trained (five training sessions – one training of trainers, three basic and 
one practical on-the-job) to provide community-based psychosocial support (PS) services, by end of 
September 2011. 

 Rearrangement of the VNRC warehouse stocks in Hanoi along with on-site training for the VNRC 
warehouse officer was carried out. 

 Improvement of VNRC fleet capacity through the provision of a 4x4 vehicle. 

 Capacity building of the VNRC communications department with focus on communication in 
emergencies. 

 

Financial situation: This appeal was 99 per cent covered with contributions totalling CHF 1,057,923. With 

this final report, this emergency appeal will be closed. As there is still a remaining balance of CHF 36,901 
currently outstanding, IFRC seeks to transfer the funds over the next 30 days to the Viet Nam Long Term 
Planning Framework (2012-2015) under its outcome four (health and care). This balance will be used to 
further strengthen the emergency water provision capacity of VNRC. Partners/donors who have any questions 
about the reallocation of this final balance of funds are kindly requested to contact IFRC within the next 30 
days. 
 
Lessons learnt 
Throughout the operation, six updates

2
 and two substantive reviews (see footnote one) have led to the 

documentation of the activities conducted as part of the operation, including achievements to be sustained and 
challenges to be addressed in future operations.  
 

 Planned warehouse stocking: The national society was able to deliver much-needed essential relief items 
including food and household kits to the affected population from its pre-positioned stock in a timely way.  

                                                 
1
 See internal review of emergency relief activities and external review of cash grants for food and livelihoods. 

2
 Available here. 

http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
http://www.ifrc.org/docs/appeals/annual12/SP351VN_LTPF12.pdf
http://www.ifrc.org/docs/appeals/annual12/SP351VN_LTPF12.pdf
mailto:alan.bradbury@ifrc.org
http://www.ifrc.org/docs/appeals/10/MDRVN007-Australian-Red-Cross-Monitoring-Review-Report-Final-April-2011.pdf
https://wwwadmin.ifrc.org/docs/Appeals/10/MDRVN007_Consolidated_Report_Post_Distribution_Monitoring_260811_final.pdf
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRVN007&at=&c=&co=VN&f=&r=&t=&ti=
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Thus, this operation has reinforced the fact that systematic warehouse stocking and management in the 
pre-disaster period is a necessary measure to ensure that response is timely and therefore, effective. 

 

 Vertical and horizontal coordination in distribution: A review of the relief distribution has identified the 
need for a single comprehensive framework that facilitates a coordinated approach between local 
authorities, Red Cross levels and Red Cross partners involved in relief distribution. Further, better 
coordination was required between the Red Cross headquarters, chapters, branches and communes. 
Several Red Cross and People’s Committee representatives said that there is a need for all groups to be 
clearer about roles and responsibilities, and receive more guidance from the management in order to 
provide better assistance.  

 
VNRC, with the support of its partners, has already been working on enhancing its coordination 
mechanism. The national disaster response team (NDRT), comprising Red Cross members from the 
headquarters and disaster-prone chapters, were trained in the areas of needs assessments, relief 
distribution and monitoring in July 2011. The team was deployed for the first time in the current ongoing 
flood operation in south Viet Nam, to assist the chapters and branches. The introduction of the NDRT is a 
significant step towards developing a more systematic and effective disaster response capacity.  

 
A pre-disaster agreement, that lays out the coordination mechanism between VNRC and its various 
partners in providing relief, was finalized in 2011. Lessons on the need of a joint operational plan are 
being implemented in the current ongoing flood operation in south Viet Nam by putting in place a more 
unified plan of action that coordinates support from various partners and external sources.  

 

 Timeliness of cash grants: Cash grant distribution around the Lunar New Year and the beginning of the 
new cultivation season was timely. Cash at the time of recovery was considered appropriate since it gives 
the beneficiaries a chance to fulfil needs that may vary between households during recovery.  

 

 Beneficiary selection: While the cash distribution programme proved to be effective, the process was 
faced with some challenges. Criteria for selecting who should receive the money needed to take into 
consideration the social-economic context of the affected population. For instance, local authorities faced 
a dilemma in distributing relief money between richer households that had invested more and therefore 
lost more in the floods and poorer households that did not lose as much because they did not have much. 
It has been reported that in some cases, it was not possible to come up with a beneficiary list that all 
parties concerned agreed upon. Hence, a more well-defined and robust mechanism is required to 
facilitate the beneficiary selection process better.  

 
As an ongoing process to develop standard operating procedures (SOP) for disaster response, guidelines 
for relief and cash distribution including beneficiary selection, are being revised.   

 

 Monitoring: Two post-distribution monitoring missions took place during April and May in order to collect 
feedback from beneficiaries and to learn from experiences in the overall implementation of the cash 
distribution programme. These missions have indicated that VNRC has gained significant experience in 
that sector but strong and timely monitoring is still needed to ensure the sustainability, efficiency and 
effectiveness of such a programme. 

 
A training on needs assessment and monitoring and evaluation for Red Cross provincial staff in the 
affected provinces was supported by Australian Red Cross in 2010 before the disaster. When a review 
team held a reflection workshop in March 2011 to test the effectiveness of the learning from that training, 
the staff demonstrated that they had applied much of their learning in the 2010 flood operation. However, 
they brought up the difficulty of using the concepts of monitoring and evaluation on the field due to a lack 
of understanding the topics as well as the lack of required support from the management and community. 
Efforts are being made to take this challenge into account in future training on monitoring and evaluation.  

 

 Red Cross visibility: the Red Cross works closely with the People’s Committee in disaster preparedness 
and response. A review team pointed out that while this helps to provide effective and timely response, 
the beneficiaries are sometimes not clear from whom they are receiving assistance. Another review of the 
cash distribution programme showed that 92 per cent of the beneficiaries surveyed said that they had 
received money from the Red Cross due to the use of visibility material such as banners, uniforms of 
cash distributors, and symbols on the vouchers. It is worthwhile to continue investing in creating greater 
visibility for the national society’s objectives of profile building and fundraising. 

http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
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Partners and donors who supported this appeal include American Red Cross/American government, 
Australian Red Cross/Australian government, British Red Cross, Canadian Red Cross Society/Canadian 
government,  Hong Kong branch of Red Cross Society of China, Japanese Red Cross Society, New Zealand 
Red Cross/New Zealand government, Red Cross of Monaco, Swedish Red Cross/Swedish government. 
Funding has also been received from the Italian government and corporate donors. 
 
On behalf of the Viet Nam Red Cross, IFRC would like to thank all partners and contributors for their generous 
and invaluable support of this appeal. 
 

The situation 
According to the General Statistics Office of Viet Nam, in 2010, at least 12 provinces of Viet Nam suffered 
several storms and floods from October to December 2010. At least 355 people lost their lives or went 
missing. Nearly 600 people were injured. The three most affected provinces were Nghe An, Ha Tinh and 
Quang Binh, where 79 per cent of damages and losses occurred; while 41 people lost their lives in Nghe An; 
34 in Ha Tinh and 75 in Quang Binh. 
 
The Statistics Office also estimated the overall loss of property at over CHF 585 million. In these three affected 
provinces alone, the total estimated loss of property was CHF 100 million in Nghe An, CHF 265 million in Ha 
Tinh and CHF 95 million in Quang Binh. Key losses included: some 2,600 houses totally destroyed, 579,000 
other houses damaged or flooded; 30,000 hectares of rice and other crops completely destroyed; 100 kms of 
dykes and embankments damaged; 1,900 kms of road damaged; and, over 11,000 electric poles toppled. 
 
From January to March 2011, freezing weather over 30 days and high humidity killed thousands of cows and 
buffaloes, increasing the threat of disease in north and central Viet Nam. Five provinces were under the threat 
of avian influenza in northern Viet Nam while hand, foot and mouth disease threatened 21 others in central 
Viet Nam, including several flood-affected provinces.  
 
 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
 
Most of the outcomes under this appeal were achieved 
by the initial timeframe (April 2011). However, an 
extension of five months was sought with a view to 
complete the capacity building objectives of this 
appeal, namely, disaster preparedness, development 
of emergency water treatment capacity and expansion 
of psychosocial support skills. 
 
An overview of the achievements against outcomes is 
as follows:  
 
Relief distributions: Food 

 219 tonnes of rice were distributed in 7,300 
households in Nghe An, Ha Tinh and Quang 
Binh provinces between 1-15 November. 

 Cash-for-food of up to VND 5.4 billion was 
distributed among 10,274 households from 21-
29 January. This cash was used to buy food 
and other essentials items in Nghe An, Ha 
Tinh and Quang Binh provinces. 

 Further, this appeal covered the distribution 
and transportation costs of 573 tonnes of rice 
and  22,209 boxes of noodles, 27,292 bottles 
of water provided by various donors not under 
the appeal.  

 
 
A staff member of Ha Tinh Red Cross chapter checks the 
contents of a household kit with the head of a family in the Phu 
Phong commune, Huong Khe district, Ha Tinh province. 
(Photo: Tran Quang Tuan/VNRC)  

 

 

 

http://www.gso.gov.vn/default_en.aspx?tabid=491
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Relief distributions: Non-food items 

 13,500 household kits comprising basic household items were delivered to an equal number of 
households in ten provinces from October to December 2010. Of these, 5,800 households each 
received one box of 100 water purification tablets in October and November 2010. 

 

Water and sanitation: 

 184,000 litres of safe drinking water were provided to 7,126 people in four communes in two districts 
in Quang Binh from 8-27 October 2010 

 Two water treatment units were procured. A team of eight staff members received specific training on 
operating the unit in September 2011. 

 Two water and sanitation training sessions (including one training-of-trainers session) for 41 VNRC 
staff were  organized  with  the  technical  support  of  partner national  society water and sanitation 
delegates. 
 

Livelihood support: 

 VND 2.1 billion was distributed among 3,000 households in Nghe An, Ha Tinh and Quang Binh 
provinces from 21- 29 January 2011 to buy seeds and fertilizer.  
 

Psychosocial support: 

 126 VNRC staff at branch level and volunteers in 16 disaster-prone provinces benefited from five 
psychosocial support (PS) training sessions carried out between May and September 2011. 
 

Disaster preparedness: 

 Standard operating procedures (SOP) for disaster response, procurement of necessary equipment as 
well as  for national disaster response team (NDRT) deployment were finalized by VNRC with support 
from the Spanish Red Cross (SRC) and IFRC teams in August 2011.  

 The national disaster response team (NDRT) team comprising 34 staff members from VNRC 
headquarters and disaster-prone chapters underwent training in July 2011. 
 
 

Table 1: Total beneficiaries reached under this appeal by activities: 
 

Sector 
People 
(Target) 

People 
(Reached) 

Families 
(Target) 

Families 
(Reached) 

Rice 71,500 30,418 17,000 7,300 

Cash-for-food 0 38,208 0 10,247 

Household kits 14,700 14,700 3,500 3,500 

Drinking water bottles 25,000 27,000 5,900 6,400 

Aqua tabs 21,000 24,360 5,000 5,800 

Clean drinking water – emergency 
response unit (ERU) 

0 7,126 0 1,697 

Cash for livelihoods 12,600 12,139 3,000 3,000 

Psychosocial support (PS) outreach 420 605 100 144 

Total 145,220 154,556 34,500 38,088 
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Relief distributions: Food 

Outcome: 17,000 affected households who have lost food stored in houses and/or standing crops during 

the floods in Quang Binh, Ha Tinh and Nghe An will receive rice or cash to purchase food. 

Outputs Activities planned 

 
17,000 households (71,500 people) 
who have lost food and/or crops   
during the flood have received food 
assistance. 

 
 Identification of beneficiaries using criteria agreed between 

the national society and the local communities. 

 Procurement of rice following Federation procurement 
standards OR distribution of cash (coupons) for food if 
needed and the appropriate conditions are met. 

 Organization of the transport and distribution system for rice 
by VNRC’s Quang Binh and Ha Tinh chapters. 

 Distribution of rice to 17,000 households with a proper  
recording system. 

 Monitoring, evaluation and reporting. 

 
Impact 
There were two interventions under this component.  
 
The first was carried out from 1 to 15 November 2010 with the distribution of 219 tonnes of rice to 7,300 
families with approximately 30,418 people in the provinces of Ha Tinh and Quang Binh. Of this, 120 tonnes of 
rice was supported directly through contributions to this emergency appeal. Distribution was done according to 
IFRC standards and procedures. In addition, the transport and distribution costs of the remaining 99 tonnes of 
rice were also covered by this appeal. 
 

 
 
Recipients of rice distribution in this remote area in Hong Son district, Ha Tinh province included this family whose home 
and rice paddies were destroyed by the flood of 19 October. Community members helped sustain them with instant 
noodles; and with cleaning and repairing their home. The family expressed their great appreciation for the food relief 

provided by VNRC.  (Photo: Tran Quang Tuan/VNRC)  
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The second intervention was made from 21 to 29 January 2011 through cash grants (food) in the three 
provinces of Nghe An, Ha Tinh and Quang Binh, when the local markets reopened. Although not included in 
the original appeal, Nghe An was added to this component because the situation in the province worsened 
after the second flood in October. In total, 10,274 families in the three provinces received cash grants. 
Households with less than four members received VND 400,000 (CHF 20) while households with four or more 
members received VND 800,000 (CHF 40) each. The total cash distribution was VND 5,399,800,000 
(approximately CHF 245,445). 
 
Thus, through this appeal, 17,547 families with 66,626 people received rice and cash for food. The distribution 
was as follows: 
 

Table 2: Total food distribution under this appeal by VNRC 
 

Province Rice (tonnes) Number of households Date of distribution 

Ha Tinh 81 2,700 1‐15 November 2010 

Quang Binh 138 4,600 1‐ 15 November 2010 

TOTAL 219 7,300  

 
 

The distribution of cash for food under this appeal was as follows: 

 

Table 3: Total cash for food distribution under this appeal by VNRC 
 

Province 
In cash 

(mil VND) 
Households (total) Households 

led by men 
Households 

led by women 

Nghe An 1,250 2,577 1,751 826 

Ha Tinh 1,875 3,661 2,060 1,601 

Quang Binh 2,275 4,009 2,450 1,559 

TOTAL 5,400 10,247 6,261 3,986 

 

Further, this appeal also covered the distribution and transportation costs of 573 tonnes of rice and 22,209 

boxes of noodles provided by various national donors outside of this appeal. 

 
In March-April 2011, a review

3
 of the relief distribution process in Quang Binh and Ha Tinh was undertaken by 

a team comprised of members from Australian Red Cross (ARC), VNRC, and IFRC. This review was primarily 
conducted to assess the timeliness, appropriateness and effectiveness of the relief activities funded by 
AusAID. The review methodology involved semi-structured meetings with 65 provincial government and Red 
Cross officials and district and commune-based officials. Feedback from more than 120 commune 
beneficiaries was sought through focus group discussions and individual household interviews.  
 
The overall feedback was positive. Throughout both provinces, the food distribution was perceived to be very 
well-organized and appropriate. Beneficiaries felt that the food was delivered to their homes in a very timely 
way which helped to cover crucial gaps in food supply. The timeliness is indeed significant because it 
demonstrates that VNRC learnt a valuable lesson from the Ketsana operation. During the latter operation, the 
procurement of rice was delayed due to a fluctuation of prices at the time that it was most needed. At the time, 
a decision was taken to strengthen the logistics unit at VNRC in preparation for the next 2010 typhoon season. 
Due to this capacity building, VNRC was indeed able to distribute 219 tonnes of rice within two weeks of 
disaster striking. 
 
The review also pointed out that while VNRC used the local government guidelines in some relief distributions, 

                                                 
3
 Viet Nam Review Trip: Hanoi, Quang Binh, Ha Tinh. 21 March – 7 April 2011. Australian Red Cross, Viet Nam Red Cross & 

International Federation of Red Cross and Red Crescent Societies 

http://www.ifrc.org/docs/appeals/10/MDRVN007-Australian-Red-Cross-Monitoring-Review-Report-Final-April-2011.pdf
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they included larger criteria, thereby reaching more households. The criteria included mothers with young 
children, pregnant and lactating mothers, people with disabilities, women, people who had lost farming land, 
elderly people, households where one member had died, and families whose houses had been partially or 
completely damaged or washed away. This points to the national society’s commitment to gender and 
diversity in its operations.  
 
Cash distribution figures show that almost 40 per cent of the households that received cash grants for food 
were led by women. An issue, that was brought up by some community members, for future consideration 
could be the different requirements for households led by men and women. Some women said that they prefer 
food to cash so that they can feed their families, while the men prefer cash so that they can buy what they 
needed. It was suggested that in future the possibility of distributing a combination of food and cash grants 
during the emergency phase could be explored.   
 
A post-distribution monitoring exercise for the cash transfer programme was conducted in May 2011 to 
specifically review the programme on cash grants for food and for livelihood support that were made in the last 
week of January 2011. The exercise was conducted in Quang Binh, Ha Tinh and Nghe An. Feedback was 
obtained from 1,646 beneficiaries. The majority of these beneficiaries were recipients of cash-for-food.  
 
Beneficiaries said that they were happy to receive cash 
grants for food just before Tet, the annual Lunar new 
year festival, and the Red Cross received very positive 
feedback. Some 94.3 per cent of the beneficiaries said 
that they were satisfied with the money received. The 
distribution of cash at this time, it is said, also helped to 
boost community spirit. A minority of the beneficiaries 
commented that the cash would have been more 
helpful if it had been provided sooner. Further, inflation 
at the time of distributing the cash grants led the price 
of rice to increase. Hence, people either had to pay 
more for rice or buy less rice for the household with the 
relief money provided to them.  
 
Challenges 
 
Beneficiary selection 
The beneficiaries were selected through a process of 
joint decision-making between local Red Cross, 
community leaders and local authorities according to 
the guidelines provided by VNRC national headquarters. Although efforts were made to adhere to VNRC 
guidelines for cash distribution, in some cases it was difficult to do so. In some villages, there was a demand to 
share the allocated money among all households instead of a few selected. Thus, money was distributed 
among a larger number of households than there were on the beneficiary list, thereby reducing the amount of 
money that households were supposed to receive. Often community members hesitated in accepting support 
while other households in the same community did not. The review team also reported that in some cases, it 
was difficult for the parties concerned to come up with a beneficiary list that everyone agreed upon. 
 
Further, while selecting households for the cash distribution, local authorities were faced with the dilemma of 
distributing money between richer households that had been badly affected by the floods and very poor 
households that had suffered fewer damages in the floods because they had fewer belongings to lose. In the 
guidelines for cash distribution, there was an additional criterion of providing grants to those who had received 
no support from Red Cross or any other agency as yet. These largely included richer households, because the 
poor affected households had already received support in the past. Thus, the post-distribution monitoring 
exercise found that cash had been granted to households that had recovered better than others. It has been 
reported that in some cases, it was difficult to come up with a beneficiary list that all parties concerned agreed 
on.  
 
The Ketsana operation final report pointed out that the national society needed to advocate the understanding 
of the “most in need” concept and build the national society’s capacity in applying the Fundamental Principles 
while addressing local community member concerns. VNRC, with support from IFRC, is now working on 
revising the guidelines for beneficiary selection. 

 
 
21 January 2011, Red Cross staff and volunteers in Nghe 
An province distributed cash for food to selected people in 
Thack Khai commune.  (Photo: Quang Tuan/VNRC) 

 

 

 

http://www.ifrc.org/docs/appeals/09/MDRVN006fr.pdf
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Monitoring 
Financial issues were not supervised at the same time that the relief programme was implemented. The 
requirements for missing or necessary accounting records and papers came a few months later after the relief 
programme was delivered. Also, although the officers were experienced in relief distribution, they had limited 
capacity in financial accounting. This challenge will be addressed through further training for Red Cross staff 
on cash distribution, financial management and monitoring. 
 

 

Relief distributions: Non-food items 

Outcome: 3,500 affected households in the provinces of Quang Binh, Ha Tinh and Nghe An will be 
provided non-food relief items in order to meet their immediate needs and enable them to restore their 
everyday lives as quickly as possible.

4 

Outputs Activities  

 
The immediate needs in terms of 
basic household items for 3,500 of 
the most affected households 
(14,700 people) are met. 

 Identification of beneficiaries using criteria agreed between the 
national society and the local communities. 

 Procurement of items for the basic household kits following 
Federation procurement standards. 

 Organization of the transport and distribution system for the 
basic household kits by VNRC’s Quang Binh and Ha Tinh 
chapters. 

 Distribution of the 3,500 household kits to beneficiaries using a 
proper recording system. 

 Monitoring, evaluation and reporting. 

 
Impact 
3,500 household kits were distributed in the three provinces of Quang Binh, Ha Tinh and Nghe An by early 
November. VNRC released 1,800 kits shortly after the disaster in October from pre-positioned stocks in its 
warehouses.  Funds from this appeal were used to replenish the stocks in the warehouses. Nghe An was 
added to this component because its condition worsened after the second flood hit the region in October.  

 

Table 4: Total household kits distributed under this appeal by VNRC 
 

Province Number of households Date of distribution 

Quang Binh 1,700 23‐26 October, early November 

Ha Tinh 1,200 
Early November 

Nghe An 600 

Total 3,500  

 
Additionally, this appeal has also paid for the distribution of 10,000 household kits from VNRC’s warehouse. 
This support for transportation and distribution was critical in ensuring that these kits were available on time in 
the communities affected. At a time when VNRC was restricted in the use of its nationally generated funds for 
warehousing and transportation, support from this appeal proved to be significant.   
 
As mentioned in the Ketsana operation final report, the composition of the household kit has been developed 
by VNRC according to beneficiary needs in similar disaster situations experienced previously, learning from 
numerous relief operations carried out in the past. The report also pointed out that the timing of distribution of 
the household kits is crucial. These items should be distributed within a few days following a disaster during 
which such items are generally not available for purchase. Learning from this experience, in the 2010 flood 
operation, VNRC was able to provide the kits in a timely manner to the households in Quang Binh. Delays in 
distribution in the two other provinces were owing to inaccessibility.  

                                                 
4
 Relief items consisted of household kits that contained one blanket, one mosquito net, kitchen utensils and water containers  

http://www.ifrc.org/docs/appeals/09/MDRVN006fr.pdf
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Water, sanitation, and hygiene promotion 

Objective: The risks to the flood-affected people from waterborne or water- and sanitation-related diseases 

are reduced through the provision of safe water and hygiene promotion to 5,000 households in Quang Binh 

and Ha Tinh provinces. 

Outputs Activities  

 
5,000 households (21,000 people) 
are provided with safe water and 
trained on household level water 
treatment and safe storage. 

 More detailed assessment of water, sanitation and hygiene 
needs in these two provinces 

   Deployment of the VNRC water treatment unit based in Thua 
Thien Hue by VNRC staff who have received appropriate 
training. 

 Provision of safe drinking water and hygiene promotion from 
VNRC’s water treatment unit. 

 Distribution of 25,000 bottles of drinking water. 
 Distribution of 5,000 water purification boxes (each box contains 

100 tablets) together with training for households on household 
water treatment through trained VNRC staff and volunteers. 

 
Impact 
Immediately in the wake of the floods, VNRC deployed its water treatment unit in Quang Binh to provide safe 
drinking water to those in the most affected districts. The deployment included staff and volunteers trained at a 
VNRC water and sanitation in emergencies training held in August 2010. 
 

Table 5: Total quantity of clean water provided under this appeal by VNRC 
 

Dates District Commune 
Number of 

people reached 
Drinking water 

(litres) 

8-10 Oct Le Thuy Phong Thuy 1,126 37,000 

11-15 Oct 
Min Hoa Tan Hoa 

3,525 45,000 

21-25 Oct 1,826 75,000 

26-27 Oct Minh Hoa Minh Hoa 649 27,000 

TOTAL 3 3 7,326 184,000 

 

The water treatment unit was the only source of water after the flood, so the communities were very happy to 
receive it. Households that accessed the water from the unit expressed great appreciation for the water 
provided and said that they were very satisfied with the quality of water. “The community talked about the 
colour of the water being clear, that it tasted good and smelt “right”.”

5
 The local Red Cross said that the unit 

had indeed been very useful during the emergency. It helped to plug a vital gap in access to clean and safe 
water for the community. The knowledge and experience gained by the Red Cross staff and volunteers during 
deployment and training in the Ketsana operation, helped to strengthen VNRC’s capacity to deploy the water 
treatment unit unassisted in this operation.  

 

In addition to the drinking water provided by the water treatment unit, 3,000 boxes of water purification tablets 
(each box containing 100 tablets) for household water treatment were distributed to 3,000 families with support 
from this emergency appeal, through trained volunteers in the three provinces of Ha Tinh, Quang Binh and 
Nghe An. Further, this appeal covered the transport and distribution costs of an additional 2,800 boxes. Similar 
to the distribution of non-food items, the VNRC disaster response operation was extended to cover Nghe An 
province under the water and sanitation component. 

                                                 
5
 Viet Nam Review Trip: Hanoi, Quang Binh, Ha Tinh. 21 March – 7 April 2011. Australian Red Cross, Viet Nam Red Cross & International 

Federation of Red Cross and Red Crescent Societies 

 

http://www.ifrc.org/docs/appeals/10/MDRVN007-Australian-Red-Cross-Monitoring-Review-Report-Final-April-2011.pdf
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Table 6: Total water purification tablets distributed under this appeal by VNRC 

 

Province Quantity (boxes) Number of households Distribution Date 

Nghe An 1,000 1,000 
October/November 2010 Ha Tinh 2,600 2,600 

Quang Binh 2,200 2,200 
Total 5,800 5,800  

 

Investment in building capacity in water and sanitation was supported by a water and sanitation delegate. As 
many as 49 staff members from the VNRC headquarters and seven chapters from disaster-prone provinces in 
central Viet Nam were trained on the provision of water and sanitation in emergencies in August 2011 over 
three sessions.  

 

First, two training sessions for 41 
VNRC staff were  organized  with  the  
technical  support  of  partner national  
societies  including  Australian  Red  
Cross and French Red Cross water 
and sanitation delegates in the 
provinces of Quang Binh and Da 
Nang. One of these sessions was for 
the training-of-trainers and the other 
session was a basic training on water 
and sanitation in emergencies. 

 

Further, two water treatment units 
along with other equipment required 
for water and sanitation were 
procured. Eight members from the 
headquarters and chapters were 
trained on operating the water 
treatment unit. Subsequently, the unit 
was used to provide clean water to 
800 households in Tan Chau district, 
An Giang province in October 2011 in the wake of the worst floods to hit the Mekong region in south Viet Nam 
in more than a decade.  
  
An initiative to find suitable technical and financial options for locally-developed water purification units was 
carried out as part of the floods 2010 operation. As a result, two water units were locally developed. However, 
further improvements are needed to meet with the Federation’s standards for drinking water in emergencies. 
The finalization of these units required longer investment which was beyond the timeframe of this emergency 
appeal. One reason for the extension of this appeal’s operational timeframe was the need to rigorously re-test 
the units following technical alterations made upon recommendations made by the team of water and 
sanitation delegates. Some of the balance amount from this appeal has been allocated for further investment 
in the locally made units. 
  
Challenges 
 

Maintenance 

Provincial Red Cross trained staff to operate the water treatment unit said that they had had some trouble with 
the filters as the water being treated was very muddy and had required frequent change of filters that are very 
costly. Maintenance was, therefore, very expensive. Nevertheless, VNRC said that the water produced met 
Australian standards for drinking water. Provincial Red Cross staff have said that, in future, they would like to 
train more people on how to operate the different units, and will source and stock spare parts.  

 

 
 
Safe drinking water was made available through VNRC’s deployment of the 
water treatment unit in Quang Binh province. This unit located in the Phong 
Thuy commune, Le Thuy district, reached 1,126 people with 37,000 litres of 
drinking water from 8-10 October 2010.  (Photo: Tran Quang Tuan/VNRC)  
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Livelihood support 
 

Outcome: 3,000 households in Quang Binh, Ha Tinh and Nghe An provinces, who have lost their means of 
income (i.e. lost their crops) have received seeds, fertilizers OR cash grants to help restore their livelihoods. 

Outputs Activities 

 
3,000 households (12,600 
people) are able to plant their 
crops for the next harvest. 

 Conduct household and livelihood needs and capacity 
assessments. 

 Scope the capacity of VNRC and IFRC to deliver a variety of 
livelihood initiatives such as seeds and fertilizer and/or cash 
grants. 

 Develop a beneficiary targeting strategy and registration system 
with communities to deliver intended assistance. 

 Provide support to the most vulnerable groups for restoration and 
alternative livelihood options. 

 Monitor and evaluate the activities, and report on distribution. 

 
Impact 
As many as 3,000 households comprising some 12,139 members (53 per cent women) in the three provinces 
received cash grants totalling VND 2.1 billion from VNRC as livelihood support by end-January 2011. The 
cash for livelihood support involved the distribution of VND 700,000 to every household selected. Beneficiary 
households used this money to buy seeds and fertilizers and resume their rice planting activities in February.  
 
 

Table 7: Total cash for livelihood support distributed under this appeal by VNRC 
  

Province 
Number of 
households 

Households 
led by men 

Households 
led by women 

In cash (mil VND) 

Nghe An 600 375 22
5 

420 
Ha Tinh 1,200 578 62

2 
840 

Quang Binh 1,200 750 45
0 

840 

TOTAL 3,000 1,703 1,297 2,100 

 
 
Interviews with beneficiaries indicated that they were satisfied with the money received. Cash for livelihood 
was considered appropriate and timely. They were of the opinion that during and immediately after the floods, 
relief in the form of food, water, clothes and such items is crucial. However, in the period of recovery after the 
floods, cash grants are most appropriate because the needs and living conditions of households vary. It gives 
them greater freedom to satisfy household needs. Further, given that the cash grants were made around the 
time of the Lunar New Year and the start of the new cultivation season, the timing of the cash distribution was 
also greatly appreciated.   
 
Challenges  
 
The overall challenges of the cash grant programme were discussed earlier (see section on relief distributions: 
food).  
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Impact 

VNRC staff and volunteers have been in direct contact with 144 families affected by these floods to provide 
psychosocial support (PS) through household visits as well as distributed small sums of cash to families who 
have suffered the loss of family members. 

 
The operation also contributed towards developing VNRC capacity in the delivery of PS services. This is the 
first time VNRC has built capacity for 
Red Cross staff at local level since a 
modest PS training for the 
headquarters staff in 2007. In total, 126 
VNRC staff at branch level and 
volunteers in 16 disaster-prone 
provinces benefited from five PS 
training sessions carried out between 
May and September 2011.  
 
Further, a package with PS training 
materials was developed. The training 
received positive feedback, wherein 
participants have shown awareness of 
and ideas on how to incorporate 
psychosocial support into what is 
perceived to be the mandate of VNRC. 

 
In the longer term, VNRC plans to 
carry forward this programme through 
the standardization of the training 
package; further skills training for volunteers in disaster-prone provinces; and basic training in the rest of its 
Red Cross chapters. 
 
Challenges 
 
Given that PS had not been a component in recent operations, it took a considerable amount of time to 
achieve the objectives under this component. However, having built some capacity in PS, VNRC now plans to 
focus on building it further.  

 
  

Psychosocial support 

Objective: To provide psychosocial assistance to 100 of the most affected families and help them to cope 
with their loss. 

Outputs Activities 

 
100 families have received 
psychosocial support from VNRC. 

 

  Organization of community-based psychological support (door-
to-door visits) by trained VNRC staff and volunteers to families 
in need. 

  Organization of various community activities by local VNRC   
chapters. 

 
 
Psychosocial support  training in Binh Dinh province incorporated existing 
IFRC material in its curriculum.  (Photo: VNRC/IFRC) 
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Disaster response preparedness 

Outcome:  To  improve  the  disaster  response  capacity  of  VNRC  national  headquarters  and  affected 

provinces to provide timely and relevant assistance in the upcoming coming disaster season. 

Outputs Activities  

 
400 trained staff  and volunteers 
in relevant disaster response 
skills with access to necessary 
equipment for their effective 
deployment. 

 Training of staff in headquarters and in affected provinces on 
providing psychological support. 

 Procurement of three to five water treatment units (localized if 

possible). 
 At least five training sessions in deploying the water treatment 

units for staff and volunteers. 
 Training of staff in newly adopted standard operating procedures 

and strengthening of the national disaster response teams. 
 Procurement of a four-wheel drive for the national disaster 

response team. 

 
Impact 
The operational framework of the appeal was extended to accommodate the disaster preparedness objectives 
and revision of some activities to be undertaken. The addition was made in operations update no.5, covering 
the period from April to June 2011.   
 

 
In water and sanitation, the locally manufactured water treatment units were tested and improved to reach 
IFRC standards to ensure water quality

6
. One out of the two water units procured under this operation was 

deployed in the October 2011 floods in the Mekong delta region in south Viet Nam. The deployment included a 
customized training on water and sanitation in emergency for the three most affected provinces. Psychosocial 
training was conducted and VNRC is preparing for the planning and design of such interventions in the future.  
 
Strengthening needs assessment mechanisms has been one of the main priorities for VNRC since last year. 
Standard operating procedures (SOP) for disaster response and procurement of necessary equipment as well 
as  for national disaster response team (NDRT) deployment were finalized by VNRC with support from the 
Spanish Red Cross and IFRC teams in August this year. As planned, the NDRT team comprising 34 staff 

                                                 
6
 See operations update no 6 for details. 

 
 

Training in water and sanitation in emergencies emphasized practical exercises such as the 
cleaning of onion tanks. (Photo: VNRC/IFRC) 

 

 

http://www.ifrc.org/docs/appeals/10/MDRVN00705.pdf
http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
http://www.ifrc.org/docs/appeals/10/MDRVN00706.pdf
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members from VNRC headquarters and disaster-prone chapters underwent training in July 2011. Four of them 
were deployed for rapid assessment during the Mekong flood in October 2011. The related assessment report 
was used to request funds from IFRC’s Disaster Relief Emergency Fund (DREF) and later, for the 
international emergency appeal launched by IFRC, thus extending VNRC’s emergency intervention. 

 

Logistics 
There was no request from VNRC for the international mobilization of relief items. All procurement was made  
in-country,  with  technical  support  from  Federation  logistics  and  procurement  staff  in  ensuring 
procurement was made according to Federation standards and quality control. Strengthening VNRC 
preparedness through logistics and fleet capacity was also made with this appeal funding. Also, the 
rearrangement of the VNRC warehouse in Hanoi along with on-site training and upgrading related knowledge 
of the VNRC warehouse officer were carried out. 
 
Support to VNRC on warehouse management was carried out from 18 to 25 August with technical support 
from a logistics delegate seconded from the Asia Pacific zone office in Kuala Lumpur, as a part of 
strengthening the national society’s disaster preparedness before the upcoming typhoon season. Focus of the 
support was on reorganization of stock and establishment of sustainable stock management systems in the 
Hanoi warehouse. Rearrangement of the VNRC warehouse has been done with key priorities for the short 
term. On-site training and knowledge sharing was provided to the VNRC warehouse officer on a daily basis 
during this period. 
 
Given the frequency of disasters in the country, VNRC is looking towards the development of logistics capacity 
to a sustainable level. However, VNRC capacity in this regard is challenged by the lack of warehousing 
capacity and lack of full-time staff dedicated to logistics, a limited experience of logistics issues, and 
monitoring at management level. Discussion with VNRC to address these human resource issues will be 
made in the coming months with interventions planned for the longer term.  

 

Communications and advocacy 
Efforts were made to disseminate timely and accurate information on the operation to key external 
stakeholders with  the  help  of  in-country  communications  assistance  and the  Federation’s Southeast  Asia  
regional office communications unit. News stories were posted on the Federation public website, highlighting 
milestones achieved in the Federation appeal, and VNRC’s response to the floods, bringing the situation 
further into the public eye. 
 
During the Typhoon Ketsana operation period, a review of the status of communications within VNRC was 
conducted and recommendations included the development of a communications strategy, restructuring the 
communications department, a dedicated budget for communications and fundraising through the use of 
available resources. Subsequently, a new communications department was formed on 1 August 2011. Prior to 
this, communications was handled jointly by the volunteer and youth departments at VNRC. 
 
Further steps towards building an overall communications strategy were taken up during the visit of the 
Federation’s regional communications delegate in November. In addition, a plan for improving 
communications in emergencies was included as a component in the standard operating procedures for 
disaster response.   
 
Fundraising activities during this operation were significant

7
. In total, VNRC raised CHF 6 million in cash to 

help people affected by the floods. A substantial part of this was raised through national and local fundraising 
activities. The SMS fundraising campaign, which closed at the end of November 2010, alone raised VND 21 
billion (CHF 1.05 million) after 45 days. 

 

National Society capacity building  
In recent years, starting from the emergency appeal to response to typhoons Ketsana and Mirinae in 2009, 
relief and recovery operations have also taken into account capacity building for the national society across all 
sectors. Capacity building is now built into most, if not all, relief and recovery programming. The 2010 flood 
operation has demonstrated that the national society is well on track in the process of garnering lessons from 
previous experiences and has made significant progress in terms of applying them. The cumulative process of 

                                                 
7
 See Operations update 4 , page 4, for details. 

http://www.ifrc.org/docs/news/pr10/5910.asp
http://www.ifrc.org/docs/news/10/10102001/
http://www.ifrc.org/docs/appeals/10/MDRVN007OU4.pdf


 

16 

learning is a sure way for the national society to build its capacity progressively in order to reach its goal of 
becoming a leading professional humanitarian organization in Viet Nam by 2020. 
 
The first response activity in the 2010 flood operation that provides evidence of the capacity building process 
of the national society is the deployment of the water treatment unit by personnel who were trained to do so 
just before the flood operation. Further investments were made in building local capacity to manufacture water 
treatment units. These units are being improved so that they can reach the Federation’s quality standards. 
Two other water treatment units have also been procured under this appeal. In addition to equipment 
upgrading, basic training to build response capacity in water and sanitation in emergencies, including training-
of-trainers; and a specific training on deployment of the one of the units, was conducted. This capacity building 
has yielded results in this year’s Mekong flood operation where this unit was deployed immediately after the 
disaster and successfully fulfilled the need for clean water in many of the affected communities.  
 

As part of capacity building for its disaster preparedness and its long-term strategic priorities, finalization of 
standard operating procedures (SOP) and training in the deployment of SOP during disaster response was a 
significant achievement for VNRC under this appeal. The capacity of the national disaster response team 
(NDRT) that received training under this appeal, has been demonstrated in the rapid needs assessments it 
conducted in the current Mekong flood operation. These needs assessments guide the operation. The team 
has also been engaged in relief distribution and monitoring of the activities in this operation.  
 
More specific technical training will be explored and delivered in response to existing needs. This process will 
be supported  by Spanish  Red Cross  through an ongoing  project on strengthening the  capacities of VNRC  
in emergency response and disaster prevention. 
 
The logistics capacity of the national society has also been significantly built. VNRC was able to release large 
quantities of rice and household kits from its pre-positioned stock in the wake of the disaster. Under this 
appeal, further investments were made in reorganizing stocks and establishing a sustainable stock 
management system. Efforts are ongoing to take the logistics capacity to a sustainable level.  
 

 
 

Testing of the water treatment units with IFRC and French Red Cross technical support. Photo: IFRC 

 

 

http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
http://www.ifrc.org/docs/appeals/11/MDRVN009ea.pdf
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Capacity building in the area of psychosocial support (PS) is an ongoing process initiated under the 2010 
appeal and involves developing a standard package of PS training materials and conducting training of staff 
and volunteers to deliver PS services at the local level. Feedback from participants was positive wherein 91 
per cent agreed it was beneficial, and 28 per cent further elaborated on its practicality, necessity and utility in 
their work. They also agreed that more such training for VNRC staff was needed.  
 
Capacity building for the head of the newly-formed communications department was also initiated under this 
appeal. Strengthening communications capacity is high on the agenda of the VNRC leadership. Raising the 
profile of the national society and communication in emergencies are the priorities at VNRC. Under this 
appeal, the first steps towards developing a long-term communications strategy, including communication in 
emergencies, were undertaken. A plan for communications in emergencies was included as a component in 
the standard operating procedures for disaster response.   
 
The fleet capacity of VNRC was also improved with revisions to this appeal. Most of the functional vehicles at 
the headquarters have been in use for over 14 years, and the national society is forced to depend on the 
partner national societies and IFRC to undertake monitoring visits. The purchase of a new 4X4 vehicle to be 
used for field visits was thus a significant step towards improving VNRC’s fleet capacity. 

 

Looking forward 
The 2010 floods operation is another instance of how VNRC is gradually building its capacity to respond to 
disasters better than it used to. It also reinforces the fact that no disaster operation is an isolated phenomenon. 
It learns from the past and builds for the future while responding to the present. With lessons learnt from this 
operation and significant organizational achievements such as the finalization of a pre-disaster agreement in 
2011 and formation of a trained national disaster response team, the national society is well on its way to 
achieving its objective of becoming a leading humanitarian organization in Viet Nam by 2020.  
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Viet Nam Red Cross: Mr. Doan Van Thai, secretary general; mobile: +84913216549;  

email: doanvanthai62@gmail.com  

 IFRC Viet Nam country office: Bhupinder Tomar, head of country office; mobile: +84 98 460 5252;  

email: bhupinder.tomar@ifrc.org 

 IFRC Southeast Asia regional office, Bangkok: Anne Leclerc, head of regional office;  

mobile: +668 5661 7464, phone: +662 661 8201, email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Heikki Väätämöinen, operations coordinator; mobile: +60122307895; email: 

heikki.vaatamoinen@ifrc.org  

o Alan Bradbury, head of resource mobilization and PMER; phone: +603 9207 5775,  

fax: +603 2161 0670, email: alan.bradbury@ifrc.org  

Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

mailto:doanvanthai62@gmail.com
mailto:bhupinder.tomar@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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Reporting Timeframe 2010/10-2011/11
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I. Consolidated Response to Appeal

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 1,070,620 1,070,620

B. Opening Balance 0 0

Income

Cash contributions
# American Red Cross 29,487 29,487

Australian Red Cross (from Australian Government) 172,107 172,107
British Red Cross 63,271 63,271
China Red Cross, Hong Kong branch 25,145 25,145
Italian Government Bilateral Emergency Fund 121,655 121,655
Japanese Red Cross Society 34,100 34,100
New Zealand Red Cross (from New Zealand
Government) 190,650 190,650

Nokia 66,877 66,877
Red Cross of Monaco 13,060 13,060
Swedish Red Cross 28,655 28,655
Swedish Red Cross (from Swedish Government) 214,313 214,313
The Canadian Red Cross Society 9,826 9,826
The Canadian Red Cross Society                     (from
Canadian Government) 49,018 49,018

United States  Government - USAID 43,104 43,104
# C1. Cash contributions 1,061,267 1,061,267

C. Total  Income  = SUM(C1..C4) 1,057,923 1,057,923

D. Total  Funding = B +C 1,057,923 1,057,923

Appeal Coverage 99% 99%

II. Balance of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 1,057,923 1,057,923

E. Expenditure -1,021,022 -1,021,022

F. Closing Balance = (B + C + E) 36,901 36,901

Other Income
Fundraising Fees -3,344 -3,344
C4. Other Income -3,344 -3,344
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,070,620 1,070,620

Relief items, Construction, Supplies
Clothing & Textiles 33,800 32,138 32,138 1,662
Food 308,817 304,612 304,612 4,205
Seeds & Plants 114,000 94,399 94,399 19,602
Water, Sanitation & Hygiene 85,040 61,236 61,236 23,804
Utensils & Tools 42,910 42,904 42,904 6
Other Supplies & Services 636 636 -636
Total Relief items, Construction, Supplies 584,567 535,925 535,925 48,642

Land, vehicles & equipment
Land & Buildings 3,100 3,100
Vehicles 36,000 28,051 28,051 7,949
Computers & Telecom 1,880 1,880 -1,880
Total Land, vehicles & equipment 39,100 29,931 29,931 9,169

Logistics, Transport & Storage
Storage 4,000 7,152 7,152 -3,152
Distribution & Monitoring 31,054 32,007 32,007 -953
Transport & Vehicles Costs 12,855 10,057 10,057 2,798
Logistics Services 4,885 4,885 -4,885
Total Logistics, Transport & Storage 47,909 54,101 54,101 -6,192

Personnel
International Staff 50,000 77,842 77,842 -27,842
National Staff 40,000 49,608 49,608 -9,608
National Society Staff 29,400 27,604 27,604 1,796
Volunteers 3,014 3,014 -3,014
Total Personnel 119,400 158,069 158,069 -38,669

Consultants & Professional Fees
Consultants 56,300 28,394 28,394 27,906
Total Consultants & Professional Fees 56,300 28,394 28,394 27,906

Workshops & Training
Workshops & Training 91,620 63,979 63,979 27,641
Total Workshops & Training 91,620 63,979 63,979 27,641

General Expenditure
Travel 13,200 13,597 13,597 -397
Information & Public Relations 21,010 16,835 16,835 4,175
Office Costs 1,350 13,087 13,087 -11,737
Communications 3,480 3,714 3,714 -234
Financial Charges 12,341 26,963 26,963 -14,622
Other General Expenses 15,000 7,515 7,515 7,485
Total General Expenditure 66,381 81,711 81,711 -15,330

Indirect Costs
Programme & Services Support Recover 65,343 61,887 61,887 3,456
Total Indirect Costs 65,343 61,887 61,887 3,456

Pledge Specific Costs
Pledge Earmarking Fee 3,126 3,126 -3,126
Pledge Reporting Fees 3,900 3,900 -3,900
Total Pledge Specific Costs 7,026 7,026 -7,026

TOTAL EXPENDITURE (D) 1,070,620 1,021,022 1,021,022 49,598

VARIANCE (C - D) 49,598 49,598
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Appeal MDRVN007
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All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Disaster_Management
PVN028 Floods 0 1,057,923 -1,021,022 36,901 1,070,620 49,598

Sub-Total Disaster_Management 0 1,057,923 -1,021,022 36,901 1,070,620 49,598

Total Vietnam - Floods 0 1,057,923 -1,021,022 36,901 1,070,620 49,598
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