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Period covered by this Update: 1 June  2011 to 30 
September 2011 
 
Appeal target (current):  
CHF 1,811,530  
 
Appeal coverage: 38% <click here to go directly to the 
updated donor response report, or here to link to contact 
details > 
 
Appeal history: 

• The Emergency Appeal was launched on the 8th of 
April 2011 for CHF 1,811,530 for six months to assist 
37,457 displaced people/9,364 families.  

 
• Disaster Relief Emergency Fund (DREF): An initial 

amount of CHF 296,472 was allocated from the 
International Federation of Red Cross and Red 
Crescent Societies (IFRC) DREF to support the National Society`s response activities.  

 
• Operations updates 1 and 2 were issued in May, 2011, to describe start up activities of the operation and the 

evolving situation; 
 

• The current operations update describes progress and constraints and announces extension of the operation 
until 31 December.  

                                                                                                     
Summary: The Namibia Red Cross Society (NRCS) continues to assist people who were affected by the worst floods 
in decades in the northern and north-eastern Namibian regions of Oshana, Omusati, Ohangwena, Oshikoto, Kavango, 
Kunene and Caprivi. The number of affected people rose to 500,000 with about 60,000 displaced; approximately 
23,275 were in relocation camps and there were 108 related deaths reported since the onset of the disaster. Flood 
water levels reached the highest levels on record in the Oshana region, resulting in more communities relocating to 
higher ground. Although water levels have subsided and the majority of the relocated population have returned to their 
homesteads, the majority are still struggling to recover. According to the Vulnerability Assessment Committee (Nam-
VAC) report of 2011/2012, the situation this year will exacerbate household vulnerability to food and livelihood 
insecurity. This is due to the low resilience among the community in the flood-affected areas, itself a consequence of 
the cumulative impact of frequent floods over the past years. 
 
The NRCS emergency relief operation focused on the provision of emergency shelter, clean water and improvement of 
sanitation conditions, promoting health and hygiene practices and the relief distribution of non-food items (NFIs). The 
National Society, with the support of the IFRC and the local partners, responded to the deteriorating situation in the 
relocation camps by urgently improving the sanitation conditions in 78 of the relocation camps in the Kunene, Omusati, 
Oshana, Oshikoto, Ohangwena, Caprivi and Kavango regions. 
 
The support provided by the National Society has contributed towards the restoration of human dignity for the relocated 

Relief  distribution  by  volunteers  in Mayana  Camp  Kavango
Region/photo NRCS 
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population. However full recovery has yet to be achieved as those displaced have returned to homesteads that were 
extensively damaged by floods, while resources to rebuild remain very limited. In order to continue to serve the needs 
of flood affected populations, this operation will be extended for another three months, until 31 December, 2011.  A 
final report will be issued 3 months later (31 March, 2012). 
 
The National Society appreciates the support of both local and international partners, for the contributions made to the 
Emergency Appeal.  
 

 
The situation 
On 29 March 2011, the government of Namibia declared a national state of emergency to respond to large-scale 
flooding in the northern parts of the country. The declaration was based on the results of a rapid assessment 
conducted on the 25 to 27 March 2011. Following the declaration of an emergency, a joint assessment was conducted 
by the government in collaboration with NRCS and UN agencies. According to findings of the assessment conducted, 
the displaced population reached a total of 60,000 people, roads, bridges, business centres, crops and road network 
and other infrastructures were destroyed in Cuvelai basin which transverses through Ohangwena, Oshana, Oshikoto 
and Omusati regions. The floods are estimated to have affected over 500,000 people in the seven northern regions. 
Some communities were cut off from schools, health clinics, and other social amenities. The situation initially unfolded 
in the Karas Region with about 12,000 people affected by the floods from the Orange River. In the North and North 
Eastern regions, a total of 23,275 people were housed in relocation camps. 
 
The National Society with the support of the regional office of the International Federation of the Red Cross launched 
an Emergency Appeal on the 8th of April 2011 to support 9,364 families. The (NRCS) has mobilized regional staff and 
trained volunteers in Omusati, Oshana, Ohangwena, Oshikoto, Kavango, Kunene and Caprivi Regions for the 
operation.  
 
In all the affected regions, all the communities have returned to their respective homesteads. They have started with 
the reconstruction and rehabilitation of their damaged houses. Many families whose houses were completely 
destroyed are facing the challenge of lack of materials needed for house reconstruction. There are also communities 
that are willing to relocate permanently to higher ground, who need construction materials to build from scratch. 
According to the Nam-VAC assessment report of 2011/2012, the situation this year will exacerbate household 
vulnerability to food and livelihood insecurity. This is due to the low resilience among the community in the flood-
affected areas, itself a result of the cumulative impact of both annual and frequent floods over the past years (Nam-
VAC report 2011).  
 
The tarpaulins distributed to households during the operations are now being utilised by the families as temporary 
shelter while reconstructing their houses. As durable solution, there is a need to support these vulnerable populations 
with re-integration assistance by helping rebuild destroyed houses in order to pre-empt protracted distress among the 
communities.  
 
Coordination and partnerships 
The current disaster response operation is being undertaken by the NRCS, in collaboration with the Namibian 
Regional Disaster Risk Management Committees and the National Risk Management Committee. The NRCS has 
been mandated by the government to head camp management activities in all the relocation camps. To date, the 
National Society has enjoyed collaborative working arrangements with Regional Disaster Risk Management 
Committees, UN agencies and IOM, and helps make sure that the operation arrangements are fully coordinated. 
 
The National Society has entered into partnership with several UN agencies in the affected regions. Partnerships have 
been initiated on training of volunteers with WHO on health issues, UNICEF on Sanitation and hygiene promotion, 
WFP on logistics issues, IOM on Camp management and UNFPA on gender based violence during emergencies. 
Efforts are also underway to collaborate with UN-Habitat on shelter materials in the flood plains. 
 
At regional level, the IFRC Southern Africa regional office coordinates the Movement partners present in Namibia and 
also within the region to enhance mobilization of financial resources. Where needed, the IFRC Southern Africa 
regional office will identify suitable staff to be deployed and assist response actions, within the framework of the 
RDRT. The IFRC Regional Office is also in regular communication with the Zone Office who is coordinating with 
partners outside of the region. 
 
 

Red Cross and Red Crescent action 
The National Society, through the Federation, raised 38% of funds required through the emergency appeal. This has 
also been complemented by the local support from different stakeholders in the country and embassies. With this 
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support, the NRCS has acquired relief items to assist the affected families with basic necessities. The National 
Society distributed relief items such as water purification sachets, blankets, kitchen sets and hygiene packs to the 
affected communities along the Orange River in the south, Caprivi and Kavango in the north east, and the four north-
western regions of Omusati, Oshana, Oshikoto and Ohangwena. Although the majority of the populations have 
returned to their homesteads, hygiene promotion actions continue to reduce the risk of water borne and water related 
diseases in all the affected regions. The National Society also continues to assess the situation in the respective 
homesteads within their localities. The National Society also received some relief items from ECHO through the 
Belgium Red Cross. These items are tarpaulins, water makers, blankets, and jerry cans. These items are still being 
distributed in Omusati and Oshana Regions. 
 
In the Caprivi, this year’s flooding experience has demonstrated the impact of the Zambezi River Basin Initiative 
(ZRBI) on communities in terms of early warning systems, as most of the communities reacted positively to the 
warnings. To date, a total of 31 villages have been relocated permanently to higher ground in the Caprivi Region and 
in the Kavango Region. Through the ZRBI, the NRCS also engaged the communities in the identification of locations 
on higher ground and preparations of these areas as reception centres during disasters.  
 
Progress towards outcomes  
The NRCS continues to respond to address the plight of the affected population in the entire seven flood- affected 
regions. The response operation was focused on the relief distribution to reduce the impact of stress caused by the 
2011 floods.  
 
Relief distributions (basic non-food items)  
Outcome: 9,364 flood-affected households are provided with appropriate non-food relief items.  
Expected results Activities planned 
9,364 households receive relief 
items  such as  blankets and 
hygiene kits 

• Conducting continuous assessments in the affected areas. 
• Distributing blankets and soaps to the relocated schoolchildren and lactating 

mothers.  
• Providing technical and financial support in logistics, warehousing and 

distribution. 
• Monitoring and evaluating the relief activities and providing reports of relief 

distributions. 
 

 
Progress: 
The NS distributed items such as blankets, mosquito nets, kitchen sets, plastic sheets, water makers, tarpaulins, and 
water containers etc to the affected communities in the Omusati, Oshana, Oshikoto, Ohangwena, Kavango, Kunene 
and Caprivi Regions. See the table below on the distribution list of relief items. 
 

Table 1: Relief items distributed 

Relief Items 

Affected Regions 
Caprivi 
Region 

Kavango 
Region 

Oshana 
/Oshikoto Omusati Ohangwena Kunene 

Grand 
Total 

Number of families supported 4,134 377 930 1,368 360 200 7,369

Total number of beneficiaries 
supported 17,145 1,243 3,823 3,739 1,349 2,000 29,299
Tarpaulins (Single) 2,408  0 1,003 370 236 250 4,267

Black Sheets (Rolls) 100 15 34 10 5   164

Mosquito Nets  650 292 75 55 397 22 1,491
Soaps  15,500 517 3,500 1000 500 288 21,305
Water makers 56,111 4,500 10,000 10,000 33,400   114,011

Kitchen sets 14 0 0 0 39 0 53
Tents 700 60 30 27 30 5 852
Blankets  2,610 300 1,127 128 30   4,195

20L Jerry Cans   2,010 392 1300 300 102 150 4,254
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Hygiene kits 1,200 193 1000 1000 500 155 4,048

Pit Latrines constructed 150 11 20 10 0 0 191
Family showers  101 6 20 10    137
 *Total families including those who were lodging with their families away from their damaged homesteads 
 
The staff and volunteers continue to distribute relief items to populations back in their respective homesteads. The 
relief items distribution is ongoing and will aid in restoring the lives of the flood-affected communities. In order to avoid 
duplication, the distribution of NFIs took into account what other partners and agencies (including government) were 
distributing and what the beneficiaries themselves still had.   
 
Challenges 
 
At this stage, the majority of the population have moved back to their respective homesteads. However, the National 
Society still faces challenges. For example, houses and their grain stores have been damaged. This situation requires 
intervention to help in restoring normalcy in people’s lives. Therefore, relief distributions will continue in these 
identified areas. Additionally, the response plan is also being revised to align it with the operational budget where total 
funding less than half of the original budget. 
 
Emergency shelter 
Outcome:   9,364  households  have access to a safe and adequate emergency shelter  
Expected results Activities planned 
The targeted 9,364 displaced 
families are provided with shelter 
materials  
 

• Distribution of tarpaulins to the affected 7,364 families  
• Trainings of volunteers and public awareness to beneficiaries related to the 

use of tarpaulins 

 
Progress: 
In total 4,267 tarpaulins and 852 tents were distributed in the relocation centres. The distribution of relief items 
continues, and more relief items have been procured and are awaiting delivery to the affected areas. More shelter 
materials are needed, especially by the families returning to their houses, to use while reconstructing their houses. In 
particular, there is a need to provide shelter to vulnerable groups (including elderly, child-headed households, 
disabled, etc.). These shelter materials will be used to assist these groups in their reconstruction. 
 
The notable situation is that this year’s floods destroyed more homesteads and therefore there is a need to assist 
these communities in their reconstruction of their homesteads. These could be in the form of support with some 
corrugated iron, poles, nails and rafters. 
 
Training on the use of shelter materials was conducted during the distribution in the relocation centres. In addition, a 
total of 8 NRCS staff members trained as TOTs and 20 volunteers were then further trained on Camp Coordination 
and Camp management. The training was conducted in collaboration with International Organization for Migration 
(IOM). The trainings were conducted during the week of 23-24 May 2011 in Caprivi Region and 30 May to 1 June 
2011 in Oshana Region. Trainings of all the camp managers in the affected areas will still continue.   
 
Challenges: 
Having responded to several emergencies related to floods, there is a need to support communities to construct 
houses that are more resistant to floods in the long term. This will ensure appropriate living conditions as a way to 
minimize vulnerability among those already vulnerable, and aim to reduce risks for severe damage by simple yet 
innovative means of raising foundations while using traditional construction material and architecture. Therefore, the 
National Society aims at supporting populations whose homesteads have been damaged and do not have the 
resources to rebuild their houses. This is aimed at reducing the number of people relocated every year due to poor 
housing. 
 
 
Emergency health and care 
Outcome:  Health risks, morbidity and mortality resulting from the emergency are reduced among the affected 
population through the provision of health promotion, preventive, community-level and PHC services to 
households in affected regions for six months. 
Expected Results Activities planned 
Mortality and morbidity of 43,729 
beneficiaries as a result of the 
emergency are prevented through a 
primary health care oriented 

• Provide first aid and referral services for affected communities through 100 
volunteers in the coming six months.  

• Distribute mosquito bed nets within the two months of the operation  
• Refresher training for 100 volunteers on communicable disease surveillance 
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programme. 
 

in coordination with MoH and District Health Offices.  
 

The resilience of the community is 
improved through better health 
awareness, knowledge and 
behaviour change  

• Refresher training for 100 community-based volunteers on health promotion 
as well as hang up/keep up. 

• Sustain health promotion campaigns within the affected population focusing 
on malaria targeting 9,364 households in affected areas. 

• Support and provide printed and other materials to be used in the health 
promotion campaign (such as posters, flyers, manuals, educational 
materials, etc). 

• 50 more volunteers will be trained in the Community Based Health & First 
Aid (CBHFA) approach to assist in responding to the issues surrounding 
emergency at the same time ensuring that prevention is emphasized in 
order to minimize disease outbreaks through proactive health education in 
affected communities and also strengthening 

 
Psycho-social support is provided 
to  affected households 

• Train   150 staff and volunteers of the National Society engaged in 
Psychological Support  in emergency  

• Identify and provide psychosocial support to the affected families.  
 
Progress: 
The trained volunteers on CBHFA and health education during the previous disasters have continued to conduct 
hygiene promotion and health education in all the camps. The volunteers trained on drama performances are also 
complementing the health awareness component. The volunteers have been involved in the community based 
disease surveillance and referrals to the clinics. The NRCS with support from WHO have trained volunteers on 
Hygiene promotion, health education and disease surveillance. A total of 50 volunteers from Caprivi Region, 20 
volunteers from Kavango and 30 volunteers from Omusati Region were trained. 
  
A total of 1,491 bed nets have been distributed from the prepositioned stocks. Initially the National Society did not 
procure bed nets since the government indicated that they had enough stock in the regions. However, the stocks 
could only support 3,000; therefore, more nets need to be procured to reduce the possibility of malaria outbreak in the 
affected populations. 
 
Psychosocial support was provided in the camps in collaboration with LifeLine/ChildLine. The team from 
LifeLine/ChildLine trained some community members within the relocation camps who together with the NRCS 
volunteers provided psychosocial support to the affected population. 
 
Further training on hygiene promotion and surveillance is planned for in Kunene Regions.  
 
 
Water, sanitation, and hygiene promotion  
Outcome: The risk of waterborne diseases is reduced through the provision of safe water, adequate sanitation 
as well as hygiene promotion to 9,364 families in the seven affected Regions for six months. 
 
Expected results Activities planned 
Safe water is provided to 9,364 
families while damaged systems 
are restored. 

• Distributing household level water storage (i.e. jerry cans) to the affected 
families. 

• Distribution and training on water Purification sachets/Tablets (WPT). 
Appropriate sanitation, including 
excreta disposal, solid waste 
disposal and drainage, is provided 
to 9,364 families in the seven 
affected regions for six months. 

• Creating defecation fields. 
• Building pit latrines in relocation centres. 
• Facilitate vector control and prevention measures in collaboration with 

government.  
• Provide domestic solid Waste disposal facilities. 

The health status of the population 
is improved through behaviour 
change and hygiene promotion 
activities. 

• Refresher training for 100 community-based volunteers on PHAST/in 
emergencies.  

• Conduct hygiene promotion campaigns within the affected population 
focusing on behaviour change.  

• Provide IEC materials for health promotion campaign. 
 
Progress: 
The National Society distributed 2,584 jerry cans, and 114,011 water makers. Distribution continues in all the 
relocation centres in all the affected regions. In total, the National Society constructed 191 pit latrines in the different 
relocation centres. Bathing shelters (137) were also provided for both women and men in all the different camps.  
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Table 2: Total latrines bathing shelters constructed 

The National Society also managed to create water and sanitation 
sub-committees in all the relocation camps who facilitated vector 
control and prevention measures in the relocation camps. These 
interventions assist in the reduction of diseases in the camps. The 
established committees were also involved in conducting hygiene 
education, which was mainly focusing on behaviour change. The 
NRCS Drama groups were used in the awareness creation on 
hygiene in the relocation camps. IEC materials acquired from the 

Ministry of Health and Social Services and those that were acquired from the ERU team and UNICEF were distributed 
to the communities. These easy to use IEC materials were shared with the village leadership to be used during their 
meeting when the communities return to their respective homesteads. Volunteers in all the camps assisted the 
communities in establishing solid waste disposal pits in the camps in all the camps. 

Region Pit latrines Bathing 
shelters 

Caprivi 150 101 
Oshana 20 20 
Omusati 10 10 
 Kavango 11 6 
Totals 191 137 

 
 
Challenges: 
Although the communities have returned back to their respective homesteads, there is a need to continue with 
hygiene promotion due to poor sanitation in many villages. This will reduce the risk to waterborne diseases in these 
villages. Additionally, there has been widespread contamination of water sources this year, therefore the communities 
have to be supplied with sufficient water makers to reduce the risks towards water born disease.  
 
Due to the outbreak of cholera outbreak in Angola, the National Society continues to conduct hygiene promotion and 
disease surveillance through volunteers in order to contain any outbreak.  
 
 
Logistics  
Outcome: To support the relief operations, delivering a range of relief items in line with the operational 
priorities. 
Expected results Activities planned 
The operation has coordinated 
mobilization of relief items and 
efficient dispatch of goods to the 
final distribution points. 

• Procure and distribute relief stocks and controlling supply movements to end 
user. 

• Monitor and evaluate relief activities and reporting on the relief distributions. 
• Facilitate appropriate warehousing and transportation to distribution points. 

 
Progress: 
At this stage, the National Society delivered all the procured relief items through the DREF and those donated in-kind. 
The National Society, with support from the IFRC in Johannesburg and Harare are working on the procurement and 
delivery of the relief items to the affected populations. There is proper record keeping at the warehouses in the 
affected regions. The two cards distribution system is being utilised for proper records keeping and accountability. The 
Red Cross distribution cards system has been approved by Regional councils to be utilised for the distribution of relief 
items in all the relocation camps. The National Society is also currently in the process of developing a database that 
will assist the proper registration and records of the IDPs. This database upon completion will be based at the regional 
level, with the Regional Office. 
 
The National Society in collaboration with WFP have conducted logistic trainings for the regional staff and the 
Regional Councils countrywide. 
 
 
 
Communications – Advocacy and Public information 
 
The NS with technical support from the IFRC regional office conducted awareness and publicity activities including 
field trips to sensitise the public and media on the situation on the ground and the humanitarian response. Press 
releases and conferences were held to update the public on the Red Cross floods interventions. Volunteers also 
disseminate the principles and values of the Movement during the response operation. 
 
Outcome: Regular credible and reliable information to the public is provided 
Expected results Activities planned 
A steady flow of timely and 
accurate information between field 
and other stakeholders is 
maintained. 

• Conduct awareness campaigns through print and electronic media.  
• Support field staff in producing regular field updates for sharing with 

stakeholders. 
• Develop/adapt IEC materials for public education on impact of floods. 
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• Ensure the visibility of the Red Cross in response operations. 
• Collaborate and support other NS programmes to produce IEC material and 

develop social mobilization campaigns. 
• Collect visual materials of the operation. 
• Organize at least one six-day media tour to the operation area. 
• Strengthen the communication capacity of the National Society. 

 
Progress: 
With the assistance of the Federation Senior Communication Officer, the National Society managed to raise the profile 
of the floods and NS response both in and outside Namibia. A press release and a news story were posted on ifrc.org 
website. The Federation news story and the accompanying pictures were picked up by CNN, who then broadcast a 
telephone interview with the Secretary General of Namibia. The Namibia Red Cross was also mentioned in a number 
of IRIN news reports, especially those involving other humanitarian players such as UNOCHA. 
 
The National Society established itself as an authority on the flood situation in the north. This was sustained by regular 
updates provided to local media. The National Society conducted a media tour with the main media organisations in 
the country.  In addition to creating debate on disaster management in the country, the media tour has increased the 
visibility of the Red Cross and its ability to manage disaster situations. The media tour was also a way of showing local 
donors that have contributed towards the flood operation how their money was used and to encourage them for the 
future. The National Society has started receiving positive responses from the public regarding the work being 
portrayed in the both print media and TV. The National Society is also organising a Patron’s breakfast, where local 
donors will be awarded with a certificate of appreciation for their contribution. 
 
 
General Operation Challenge 
 
The response towards the appeal has been relatively low (38%).  In relation to the scale of the emergency the 
National Society’s response operation was limited and compromised, due to lack of resources. The Nam-VAC 
assessment report findings revealed that there is a need for support regarding food provision  in all the flood affected 
regions. The report revealed that there will be a shortage of food since these communities have been made vulnerable 
due to cumulative flooding during of the past years. Similarly, shelter remains a challenge as the most vulnerable 
groups still struggling to rebuild their houses. The National Society therefore plans to assist this population with shelter 
materials that will in a long term reduce the number of population relocated to higher ground. 
 
Water and sanitation still remains a challenge in the areas where these communities have returned to. Therefore the 
National Society will continue with hygiene promotion and provision of water makers to the population. 
 
For the National Society to conduct these activities effectively there is a need to further extend the response operation 
for three months. This will facilitate the smooth implementation of the program and proper closure by the National 
Society. It is also worth noting that 2011 flood s were higher than those of 2009 .  Floodwaters  that had constrained 
operations are only subsiding now in some places.   
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Contact information 
For further information specifically related to this operation please contact:  

• Namibia: Dorkas Kapembe-Haiduwa, Secretary General; Tel no +264 61 413750; email: dorkas.kapembe-
haiduwa@redcross.org.na 

• IFRC Southern Africa Region: Ken Odur, Regional Representative, Johannesburg,  phone: +27.11.303.9700, 
fax: + 27.11.884.3809; +27.11.884.0230; email: ken.odur@ifrc.org, 

• IFRC Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; phone: +27 (0)11 303 9735,  mobile: +27 
(0)835566911; email: daniel.bolanos@ifrc.org  

• Geneva: Pablo Medina, Senior Officer, Operations Quality Assurance; phone: +41 22 730 4381; email: 
pablo.medina@ifrc.org   

• Regional Logistics Unit (RLU): Aysegul Bagci, Regional Logistics Delegate, phone: +971 4 457 2993, email: 
aysegul.bagci@ifrc.org 

 

For Resource Mobilization and Pledges: 

• IFRC Zone: Pierre Kremer, Acting Head of Resource Mobilization; phone: +41 792264832; email: 
pierre.kremer@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

• IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Johannesburg; phone: +27.11.303.9744;  email: 
robert.ondrusek@ifrc.org 

 

 
Click here 

1. Interim financial report below 
2. Click here to return to the title page 
 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2011/3-2011/10
Budget Timeframe 2011/3-2011/9
Appeal MDRNA006
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 09 mar 11 to 30 sep 11

Appeal Launch Date: 08 apr 11

MDRNA006 - Namibia - Floods
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Pledge Disaster
Management

Health and
Social

Services

National
Society

Development
Principles and

Values Coordination TOTAL

A. Budget 1,811,530 1,811,530

B. Opening Balance 0 0

Income

Cash contributions
# American Red Cross M1105004 43,215 43,215

British Red Cross M1105005 59,200 59,200
Fondation Trafigura M1104043 9,074 9,074
Japanese Red Cross Society M1105188 59,800 59,800
Red Cross of Monaco M1105070 12,422 12,422
Swedish Red Cross M1105012 5,823 5,823
Swedish Red Cross (from Swedish Government) M1105012 188,288 188,288
The Canadian Red Cross Society                     (from
Canadian Government)

M1103100
28,579 28,579

The Canadian Red Cross Society                     (from
Canadian Government)

M1104083
102,409 102,409

The Netherlands Red Cross                          (from
Netherlands Red Cross Silent Emergency Fund)

M1104023
32,204 32,204

United States  Government - USAID M1109091 146,843 146,843
VERF/WHO Voluntary Emergency Relief M1104042 1,500 1,500

# C1. Cash contributions 689,357 689,357

C. Total  Income  = SUM(C1..C4) 689,357 689,357

D. Total  Funding = B +C 689,357 689,357

Appeal Coverage 38% 38%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 689,357 689,357

E. Expenditure -328,431 -328,431

F. Closing Balance = (B + C + E) 360,926 360,926

Extracted  from  the  IFRC  audited  financial statements Prepared on 03/Nov/2011 Page 1 of 3
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,811,530 1,811,530

Relief items, Construction, Supplies
Shelter - Relief 282,766 47,765 47,765 235,001
Construction Materials 10,000 9,141 9,141 859
Clothing & Textiles 143,325 15,397 15,397 127,928
Water, Sanitation & Hygiene 289,000 41,955 41,955 247,045
Medical & First Aid 6,300 1,524 1,524 4,776
Teaching Materials 10,000 2,066 2,066 7,934
Utensils & Tools 36,000 16,488 16,488 19,512
Other Supplies & Services 368,470 368,470
Total Relief items, Construction, Supplies 1,145,861 134,337 134,337 1,011,524

Logistics, Transport & Storage
Storage 45,000 2,700 2,700 42,300
Distribution & Monitoring 20,000 32,201 32,201 -12,201
Transport & Vehicles Costs 252,000 13,569 13,569 238,431
Logistics Services 6,215 6,215 -6,215
Total Logistics, Transport & Storage 317,000 54,685 54,685 262,315

Personnel
International Staff 3,000 3,000
National Staff 19,000 19,000
National Society Staff 127,006 13,669 13,669 113,337
Volunteers 1,023 1,023 -1,023
Total Personnel 149,006 14,693 14,693 134,313

Consultants & Professional Fees
Consultants 20,000 20,000
Professional Fees 717 717 -717
Total Consultants & Professional Fees 20,000 717 717 19,283

Workshops & Training
Workshops & Training 8,000 314 314 7,686
Total Workshops & Training 8,000 314 314 7,686

General Expenditure
Travel 5,000 17,577 17,577 -12,577
Information & Public Relations 9,000 735 735 8,265
Office Costs 6,100 3,300 3,300 2,800
Communications 1,471 1,471 -1,471
Financial Charges 6,000 4,471 4,471 1,529
Other General Expenses 35,000 597 597 34,403
Total General Expenditure 61,100 28,151 28,151 32,949

Operational Provisions
Operational Provisions 74,617 74,617 -74,617
Total Operational Provisions 74,617 74,617 -74,617

Indirect Costs
Programme & Services Support Recover 110,563 19,988 19,988 90,574
Total Indirect Costs 110,563 19,988 19,988 90,574

Pledge Specific Costs
Pledge Earmarking Fee 29 29 -29
Pledge Reporting Fees 900 900 -900
Total Pledge Specific Costs 929 929 -929

TOTAL EXPENDITURE (D) 1,811,530 328,431 328,431 1,483,099
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Selected Parameters
Reporting Timeframe 2011/3-2011/10
Budget Timeframe 2011/3-2011/9
Appeal MDRNA006
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 09 mar 11 to 30 sep 11

Appeal Launch Date: 08 apr 11

MDRNA006 - Namibia - Floods
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,811,530 1,811,530

VARIANCE (C - D) 1,483,099 1,483,099
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