
  

 

Emergency appeal n° MDRPH008    
GLIDE n° TC-2011-000189-PHL 
21 December 2011 
 

 
This preliminary emergency appeal 
seeks CHF  2,629,398 in cash, kind, 
or services to support the 
Philippine Red Cross to assist 
5,000 families (25,000 persons) for 
9 months. The operation will be 
completed by 20 September 2012 
and a final report will be made 
available by 20 December 2012, 
three months after the end of 
operation.  
 
CHF 200,000 was allocated from the 
International Federation of Red Cross 
and Red Crescent (IFRC) Disaster 
Relief Emergency Fund (DREF) to 
support this operation. Unearmarked 
funds to replenish the DREF are 
encouraged. 
 
Summary: Typhoon Washi (local 
name: Sendong) pounded southern 
Philippines on 17 December 2011 
that brought heavy rains and strong 
winds which resulted to massive 
flooding and widespread damage in Northern Mindanao area. According to the national disaster agency, national 
disaster risk reduction and management council (NDRRMC), as of 20 December, Typhoon Washi has left 957 
persons dead, 1,582 injured and 49 missing with 432 rescued survivors. A total of 3,127 houses were totally 
damaged while 7,218 others were partially damaged. Currently, there are 62 evacuation centres operating to 
cater to 9,700 families (some 42,700 people).  
 
The Philippine Red Cross operations centre has been monitoring the situation since the typhoon entered the 
Philippines area of responsibility. It has distributed disaster bulletins to its chapters especially to those who were 
located at the typhoon track. At the onset of the disaster, PRC swiftly deployed its emergency response units and 
143 Red Cross volunteers in Cagayan de Oro and nearby chapters. Alongside rescue operations, the Cagayan 
de Oro, Dumaguete and Iligan chapters provided hot meals to some 2,300 persons and food items to 828 
persons. PRC have also set up first aid and welfare desks at the evacuation centres to provide assistance to the 
affected families. 
 
Just three months ago, Philippines was struck by back-to-back typhoons Nesat and Nalgae which mainly affected 
Northern Luzon with heavy rains that resulted in flash floods. More than four million people were affected and a 
reported 101 persons dead, 103 injured and 27 missing. The back-to-back typhoons left some areas inaccessible 
and isolated, in parts of Bulacan, Nueva Ecija and Pampanga. The floodwaters took weeks to recede. 
 

Preliminary emergency appeal 
Philippines: Typhoon Washi 

 
 

Typhoon Washi ravaged southern Philippines on 17 December 2011. The storm, 
with maximum winds of 65 kph and gusts up to 80 kph made landfall in the 

Northern Mindanao area with heavy rains and strong winds, resulting to 
massive flooding and landslides. This photo shows one of the hardest-hit areas 

in Iligan City. Photo: Reuters/Erik de Castro 
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Based on the new situation, this preliminary emergency appeal responds to a request from PRC and focuses on 
providing support to take an appropriate and timely response in delivering immediate assistance as its staff and 
volunteers undertake assessments that will serve as the basis for further operational adjustments to the strategy 
and budget in the coming weeks. This operation will focus on delivering food, non-food, water sanitation and 
hygiene, shelter and livelihood assistance to 5,000 families (25,000 persons) in affected provinces in Northern 
Mindanao. The worst-hit areas include Cagayan de Oro and Iligan.  
 
Through this intervention, 5,000 families will receive food packages sufficient for two days and  essential non-food 
items, i.e. blankets, sleeping mats and jerry cans. PRC will also undertake basic hygiene promotion to those 
5,000 families assisted with non-food items with a view to contributing towards reducing the risk of waterborne 
and water-related diseases. To meet immediate water needs of those in evacuation centres, PRC aims to supply 
clean water to those centres in most need. Some 1,200 households will benefit from transitional shelter, and 
1,200 will receive livelihood assistance. Detailed plans will be developed after further assessments. 
 

<click to view the attached budget; link to a map of the affected area;  
or for contact details> 

  

The situation 
Typhoon Washi (local name: Sendong) struck southern Philippines on the evening of 17 December 2011. The 
storm, with maximum winds of 65 kph and gusts up to 80 kph, made landfall in the Northern Mindanao area 
bringing heavy rains and strong winds, resulting in massive flooding and widespread damage. Road sections and 
bridges were damaged, electricity and communication lines disrupted and domestic flights cancelled. Dumaguete 
City and the Valencia municipality (both in the Negros Oriental province) were declared under a state of calamity. 
The typhoon entered the Philippines area of responsibility on 15 December at the Caraga region, traversed 
through Northern Mindanao, Central Visayas, Western Visayas and made its exit through the Palawan area. As of 
the evening of 18 December, it moved out of the Philippine area of responsibility. 
 
Latest figures from the NDRRMC indicate Typhoon Washi has left 957 persons dead, 1,582 injured and 49 
missing with 432 rescued survivors. A total of 3,127 houses have been totally damaged with 7,218 others partially 
damaged. In particular, Surigao del Sur located in the Caraga region, reported agricultural damages worth more 
than 1.5 million Philippine pesos (some CHF 25.7 million or USD 27.5 million). 
 

Table 1. Effects of Typhoon Washi – as of 20 December 2011, 6AM (source: NDRRMC) 
 

Details Total 

Deaths  957 

Injured  1,582 

Missing  49 

Rescued 432 

# of evacuation centres  62 

# of families in evacuation centres (persons) 9,743 (42,733) 

Persons affected Total # of families (persons) 

Central Visayas (2 provinces) 12,021 (60,105) 

Zamboanga Peninsula (1 province) 1,290 (4,471) 

Northern Mindanao (4 provinces) 45,305 (254,636) 

Davao Region (2 provinces) 910 (4,550) 

Caraga (2 provinces) 3,552 (14,648) 

Autonomous Region of Muslim Mindanao (1 province) 1 (5) 

Total # of affected families 63,079 (338,415) 

Houses totally damaged 3,127 

Houses partially damaged  7,218 

Total # of houses damaged  10,345 

 

Media reports have indicated that authorities have undertaken mass burials in an effort to avoid the health risks 

posed by unclaimed bodies and to reduce the pressure on overwhelmed morgues. PRC, for its part, is working to 

help expedite the release of identified bodies to the respective family members. IFRC will support PRC with 

regard to these actions. Government authorities will be taking every measure to ensure that family members are 
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able to identify and retrieve their mortal remains. Aside from health issues, the greater concern is the 

psychological impact that uncollected dead bodies may have on the surviving members of an affected community, 

particularly those family members whose relatives remain missing. 

 

 

Coordination and partnerships 
 
Movement coordination: Coordination is crucial for the success of this operation. The Red Cross Red Crescent 
operational coordination mechanism has been activated. A Movement coordination meeting took place on 
20.December after initial findings from the field visits were gathered. IFRC encourages funding for this operation 
to be channelled through the appeal framework to minimize overlap or duplication of efforts, and to reinforce 
accountability. 
 
Partners continue to hold coordination and ad hoc meetings to discuss the latest developments. IFRC has 
supported PRC rapid assessments, and has personnel, emergency supplies and resources available in-country 
and in the region for immediate mobilization. The International Committee of the Red Cross (ICRC) has released 
funds to support PRC’s emergency response and has indicated readiness to deploy its WatHab team to support 
PRC’s actions, if required. Australian Red Cross, Japanese Red Cross Society, German Red Cross, Netherlands 
Red Cross, and Spanish Red Cross offices in the Philippines have also placed their technical specialists on 
standby for assessments and to support PRC action. 
 
Coordinating with authorities: PRC maintains a long-standing and strong relationship with government bodies 
through participation or collaboration with the following: (i) the NDRRMC; (ii) local disaster risk reduction and 
management councils; and (iii) local government units. PRC is participating in NDRRMC meetings as well as 
coordinating with the department of social welfare and development (DSWD), department of health (DOH), and 
disaster risk reduction and management councils at the provincial, municipal and barangay (village) levels. IFRC 
will support the humanitarian diplomacy efforts of PRC, especially with regard to obtaining safer land to resettle 
displaced families, where such needs are noted. 
 
Inter-agency coordination: The IFRC country office will continue to participate in humanitarian country team 
(HCT) meetings as well as in the relevant inter-agency standing committee (IASC). While the emergency shelter 
cluster has not yet been activated. IFRC will also maintain close collaboration with other partners, outside the 
Philippines, including European Commission’s humanitarian aid and civil protection (DG ECHO). The DG ECHO 
programme officer for Philippines has consistently been updated on the Red Cross Red Crescent action. 

 
Red Cross and Red Crescent action 
The PRC operations centre has been monitoring the 
situation since Typhoon Washi entered Philippine territory, 
and has issued advisories and regular updates to its 
chapters in the projected typhoon path. At the onset of the 
disaster, PRC swiftly deployed emergency response units 
and Red Cross 143 volunteers in Cagayan de Oro and 
nearby chapters. At the moment, there are more than 600 
staff and volunteers on the ground assessing the situation. 
 
Alongside rescue operations, the Cagayan de Oro, 
Dumaguete and Iligan chapters provided hot meals to 
2,333 persons and food items to 828 persons. PRC have 
also set up first aid and welfare desks at the evacuation 
centres to look after the affected families. 
 
The PRC chairman and the IFRC country representative 
visited the affected areas where they engaged with staff 
and volunteers who informed them of the extent of impact 
and initially identified needs. IFRC preliminarily dispatched 
2,000 pre-positioned stocks of non-food items from Manila. 
More items will be dispatched for distribution in the days to 
come. 

At the onset of the disaster, PRC swiftly deployed 
emergency response units and Red Cross 143 volunteers 
in Cagayan de Oro and nearby chapters. At the moment, 
there are more than 600 staff and volunteers on the ground 
assessing the situation and providing relief assistance. 
(Photo: Philippine Red Cross) 
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In addition, ICRC dispatched 3,000 hygiene kits, food items and non-food items from its warehouse in Davao. 
They have also provided body bags and deployed their WatHab teams for further assessments. Plans have 
advanced to distribute food packages and relief supplies such as blankets and sleeping mats. The national 
headquarters is coordinating response efforts while continuing to monitor the situation. 
 
The disaster relief emergency fund (DREF) and this preliminary emergency appeal operation will focus on 
delivering food, non-food, shelter, and livelihoods assistance to 5,000 families (25,000 persons) in selected 
affected provinces in the Northern Mindanao region. 
 

The needs 
At the moment, detailed assessments cannot be undertaken in some of the most affected areas because these 
remain inaccessible. However, PRC chapters, bolstered by a team from the national headquarters, have identified 
priority urgent needs of affected communities. Detailed assessments will be conducted in the coming days, and 
will serve as the basis for further adjustments to the strategy and budget in the coming weeks. 
 
Immediate needs: There are immediate food and water needs for those people living in evacuation centres,  
Shelter needs are also apparent and further assessment to be undertaken to evaluate the full extent.  
Approximately 10,000 houses have been damaged with over 3,000 of these currently estimated as being severely 
damaged. 
 
Longer-term needs: Owing to the significant number of damaged houses reported, shelter assistance is a top 
priority. Already, some affected households have requested their Red Cross chapters for assistance to repair or 
rebuild their homes. PRC and IFRC consider provision of shelter assistance to be fully in line with helping people 
to restore their everyday lives and to enable them to live in decent conditions. 
 
Beneficiary selection: In general, this operation targets storm-affected families as a whole rather than individual 
members of family units. Lists of beneficiaries will be obtained from the DSWD. Respective PRC chapters will 
revalidate the lists, with volunteers undertaking surveys in affected areas. Other aspects considered in PRC’s 
selection criteria, especially as regards shelter, prioritizes families headed by women [widows, divorced or 
separated] without income, families headed by children, families with persons with disabilities, families with young 
children or elderly family members, families from ethnic minorities and other socially excluded groups. Women, 
men, girls and boys will attend orientation sessions before receiving assistance. 
 

The proposed operation 
This preliminary emergency appeal focuses on providing support to take an appropriate and timely response in 
delivering immediate assistance as PRC staff and volunteers undertake further assessments that will serve as the 
basis for further adjustments to the strategy and budget in the coming weeks. It will focus on delivering food, non-
food, water sanitation and hygiene, shelter, and livelihoods assistance to 5,000 families (25,000 persons) in 
affected provinces of Northern Mindanao region.  
 
PRC will undertake one-off distribution of two-day ration of food [rice, noodles and sardines] to 5,000 of the most 
vulnerable displaced families. Up to 5,000 of the most vulnerable families will also receive essential non-food 
items, comprising blankets, sleeping mats and jerry cans.  
 
To meet immediate safe water needs of those in evacuation centres, PRC aims to supply clean water to these 
where most needed.  This supply will be undertaken under the supervision of local water authorities who will be 
responsible for maintaining water quality testing.  Water will be delivered to the tanks at the temporary evacuation 
centres. PRC will also undertake basic hygiene promotion to the benefit of 5,000 families assisted with non-food 
items, with a view of contributing towards reducing the risk of waterborne and water-related diseases, including 
dengue and malaria. Some 1,200 households will benefit from transitional shelter, and 1,200 from livelihood 
assistance. The National Society will ensure that distributions are orderly, safe and done respectfully. Post-
distribution surveys will be undertaken to capture the perspectives of people assisted on the suitability and 
timeliness of the assistance provided.  
 
This operation will provide shelter repair kits to families whose houses have been partially damaged and 
transitional shelter – together with linked livelihood assistance – to families whose houses have been completely 
destroyed.  
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In addition to meeting the direct needs of affected people, the operation will support the development of some of 
the Red Cross chapters that have been significantly impacted. There is the need for chapter capacity building and 
disaster preparedness with a view of enabling them to respond swifter in case of future potential disaster.  
 
Two chapters will be assisted to set up volunteer structures and equipped with water search-and-rescue teams 
while one chapter will be provided with a vehicle. A wide volunteer network and search and rescue capacity will 
contribute towards enhancing the disaster response capacity of assisted chapters while the vehicle will contribute 
towards improving programme monitoring capacity of the assisted chapter. Delegates engaged for this 
intervention will support PRC training opportunities by facilitating relevant sessions based on their expertise. For 
instance, the logistics delegate will conduct on-the-job training in logistics core areas (procurement, warehousing, 
and transport and fleet management) for PRC staff and volunteers at national headquarters and targeted 
chapters. All training related to the operation will refer to the new version of Sphere standards. Separate 
introductory training will be arranged, where needed. 
 
 

Food 

Outcome: Emergency food needs of 5,000 typhoon-affected families in Northern Mindanao are met through 

provision of appropriate food items in adequate quantities and quality within one month. 

Outputs (expected results) Activities planned 
 
The immediate food needs of 
5,000 typhoon displaced families 
are met through one-off food 
distributions. 

 Establish a beneficiary focusing strategy and distribution protocols.  

 Mobilize volunteers and provide them with orientation on 
distribution protocols. 

 Identify, register and verify beneficiaries. 

 Mobilize validated beneficiaries for food distributions. 

 Arrange pre- and post-relief distribution volunteer meetings. 

 Provide food (rice, noodles and sardines)  

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 

Non-food items 

Outcome: The status of 5,000 affected families in three regions improved through timely provision of 

appropriate relief items within three months. 
Outputs (expected results) Activities planned 

 
The immediate needs of 5,000 
typhoon-affected families are met 
through relief distributions 

 Develop a beneficiary targeting strategy and registration system.  

 Mobilize volunteers and provide them with orientation on 
distribution protocols. 

 Register and verify beneficiaries. 

 Mobilize validated beneficiaries for relief distributions. 

 Arrange pre- and post-relief distribution volunteer meetings. 

 Distribute blankets (two per family), and sleeping mats (two per 
family)  

 Provide jerry cans for household level water storage 

 Track movement of items from point of dispatch to end-user. 

 Undertake real-time needs/capacity assessments to identify gaps  

 Monitor and report on distributions. 
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Water, sanitation, and hygiene promotion  

Outcome: The risk of waterborne and water-related diseases has been reduced through the provision of safe 

water supply and hygiene promotion to 5,000 families over nine months  
Outputs (expected results) Activities planned 

 
Basic water, sanitation and 
hygiene promotion needs of 
5,000 affected families identified 
to enable design of appropriate 
solutions.   

 Assess the basic water, sanitation and hygiene promotion needs and 
likelihood of water and sanitation-related diseases. 

 Survey the availability of safe drinking water for people sheltered in 
evacuation centres. 

 
Safe water is provided to 5,000 
affected families in evacuation 
centres as floodwater subsides 
and damaged systems are 
restored. 

 Provide potable water [using bladders] at targeted evacuation centres 
as per needs. 

 Monitor and report on activities.  

 
Appropriate household sanitation 
facilities provided to 1,200 
families assisted with transitional 
shelter in three regions for eight 
months. 

 Support construction of pour-flush latrines and septic tanks as integral 
components of transitional shelters.  

 Ensure that construction of pour-flush latrines takes into account 
unique needs of people with disabilities, where required.   

 Provide sanitation kits comprising a 20-litre jerry can, a 60-litre water 
container, a dipper and a toilet brush (1 per targeted family) to families 
assisted with transitional shelters (kit included in transitional shelter 
toilet).  

 Monitor and report on activities.  

 
Basic hygiene practices among 
5,000 families improved through 
behaviour change and hygiene 
promotion activities. 

 Mobilize existing trained community health volunteers. 

 Undertake baseline surveys to determine the level of awareness of 
water-related illnesses and hygiene practices in targeted communities. 

 Mobilize community members for hygiene promotion sessions. 

 Distribute information, education and communication (IEC) materials in 
the target communities. 

 Disseminate relevant hygiene and health messages  

 Undertake final surveys to determine level of improvement in 
awareness and practices. 

 Monitor and report on activities. 

 
The scope and quality of the 
Philippine Red Cross hygiene 
promotion services are improved. 

 Recruit and train community health volunteers. 

 Produce IEC materials relevant for hygiene promotion.  

 

Shelter   

Outcome: 1,200 typhoon-affected families are provided with  safer shelter solutions through the provision of 

locally appropriate materials, tools and guidance on improved building techniques within eight months.  
Outputs (expected results) Activities planned 

 
1,200 families whose houses 
were totally destroyed as a result 
of the typhoons have rebuilt 
applying resilient techniques. 

 Assess the extent of the shelter needs and shelter solutions preferred 
by typhoon-affected communities. 

 Conduct advocacy for access to appropriate land sites.  

 Conduct orientation of volunteers to be involved in shelter project.  

 Select beneficiaries from lists provided by DSWD.  

 Undertake door-to-door surveys (site visits) to validate beneficiaries. 

 Provide carpenters and project volunteers with training that promotes 
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awareness and understanding of typhoon-resilient construction.  

 Conduct orientation of beneficiaries (by project volunteers). 

 Construct model houses in select localities within operational areas.  

 Provide appropriate transitional shelter materials and tools to families 
whose houses were destroyed.  

 Promote safer, typhoon resilient shelter, where possible, by providing 
technical assistance and guidance. 

 Ensure shelter programming includes access to required water and 
sanitation services and linked livelihoods grants.  

 Ensure shelter programming takes into account unique needs of 
people with disabilities, where required.  

 Promote increased awareness and understanding of shelter response 
programming with the National Society and affected communities. 

 Coordinate with the emergency shelter cluster, if activated.   

 Monitor and report on activities. 
 

 

Livelihoods  

Outcome: Coping mechanisms of 1,200  typhoon-affected families improved through enhanced livelihoods 

opportunities  
Outputs (expected results) Activities planned 

 
1,200 families assisted with 
transitional shelter are able to re-
establish a basic means of 
household income and livelihood 
opportunities are increased 

 Consult targeted households on their preferred livelihood solutions. 

 Organize orientation sessions for targeted households on the scope of 
livelihoods assistance to be provided under this operation.  

 Provide targeted households with livelihood assistance application 
forms.   

 Review and validate livelihood assistance application forms submitted 
by beneficiary families.  

 Using relevant methodologies, e.g. cash grants, provide livelihood 
assistance to families whose houses were destroyed.  

 Monitor and report on activities. 

 

National society disaster preparedness and capacity building   

Outcome: The disaster preparedness and response capacity of PRC national headquarters and two chapters 

in affected regions are strengthened.  

Outputs (expected results) Activities planned 
 
PRC national headquarters and 
two chapters in operational areas 
have improved their disaster 
response capacities.  

 Train and equip two land and water search-and-rescue teams 

 Equip one PRC chapter with a land cruiser, geared for flood situations 

 Support two PRC chapters in improving on their volunteer management 
structures 

 Provide technical materials and technical support to PRC  

 Conduct on-the-job training in Sphere and logistics core areas 
(procurement, warehousing, and transport and fleet management) for 
PRC staff and volunteers  

 Assist PRC in its training activities by providing delegates as facilitators 
based on their expertise 

 Identify and map the overall and essential preparedness gaps in 
capacities and resources 
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 Logistics  
 
Professional logistics support to the operation will be provided in accordance with IFRC standards, procedures 
and processes. Activities will include, but are not limited to, the following:   
 

 Mobilizing relief items pre-positioned in IFRC’s regional logistics unit in Kuala Lumpur for emergencies 
and ongoing operations. 

 Coordinating within IFRC and PRC programme managers and the regional logistics unit in Kuala 
Lumpur for timely and cost-efficient sourcing option for items required in the operation  

 Coordinating mobilization of goods and reception of incoming shipments 

 Utilizing existing warehousing facilities and vehicles for storage and efficient dispatch of goods to the 
final distribution points  

 Supporting PRC in securing adequate storage solutions  

 Ensuring that local procurement of goods, services and transport is in line with IFRC procurement 
standards and procedures  

 Liaising and coordinating actions with other key actors so that that the IFRC logistics operation 
processes use all information to be as efficient and effective as possible 

 Providing and maintaining an up-to-date mobilization table on the IFRC’s disaster management 
information system (DMIS). 

 
IFRC will work on mobilizing specific relief items to respond to needs in the field. As such, donors should 
coordinate with the RLU regarding outstanding needs. The RLU will provide shipping instructions and issue a 
consignment tracking number before any goods are shipped to the operation. Procurement of goods and 
transport can also be arranged through RLU. 
 

 Communications – advocacy and public information 
 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. A steady flow of timely 
and accurate information will be maintained between those working in the field and other stakeholders, 
including the media and donors, to promote greater quality, accountability, and transparency. This will support 
the objectives of this appeal, increase the profile, funding and other support for PRC and IFRC, and provide a 
platform on which to advocate in the interests of vulnerable people.  
 
Communications support to this operation will ensure that needs, achievements and challenges are profiled to 
enhance funding, other support, accountability and to provide a platform for advocating in the interests of 
typhoon-affected people. Donors and national societies will receive information and materials they can use to 
promote the operation. Relevant information and publicity materials, including audio-visual products, will be 
channeled through IFRC’s public website – www.ifrc.org.  
 
Activities will include, but are not limited to, the following:   

 Producing press releases, news stories and beneficiary case studies 

 Proactive engagement with media (national, international based in the Philippines and international 
based around the world) to highlight the needs of the storm-affected and to profile the response of the 
Red Cross. This will include the use of established IFRC social media tools. 

 Developing media packages, including facts and figures, questions and answers, issue briefs and 
audiovisual products for distribution to partner national societies, other partner organizations and 
media 

 Developing and producing communications products that highlight achievements of the operation 

 Supporting field visits by communications colleagues from partner national societies and donor 
agencies  

 Supporting programme teams in designing and producing project-specific materials, including forms, 
banners, pamphlets, brochures, posters and signage  

 Supporting programme teams to ensure consistent and two-way engagement with beneficiaries as 
part of IFRC’s commitment to greater accountability to affected communities. 

 
 

mailto:hicham.diab@ifrc.org
http://www.ifrc.org/
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 Capacity of the National Society 
 
PRC is the nation’s largest humanitarian organization and is recognized by ‘Republic Act No. 10072’ – also 
known as ‘Philippine Red Cross Act of 2009’ – as an independent, autonomous organization auxiliary to the 
authorities in the humanitarian field. PRC works through 100 chapters covering all administrative districts and 
major cities of the nation. In delivering services, PRC relies on a team of skilled, trained and experienced staff 
and volunteers with different specializations. Currently, it has approximately 1,000 staff at the national 
headquarters and chapter levels, and approximately one million volunteers and supporters, some 500,000 of 
them active volunteers. Below the national headquarters level, a professional administrator, who doubles as 
the manager in charge of operations and administrative functions, represents each chapter of PRC.  
 
PRC is in partnership with a number of national societies, some maintaining offices in the Philippines. 
Australian Red Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red Cross and 
Spanish Red Cross maintain offices within PRC. PRC also enjoys a close working relationship with many 
other partner national societies and works closely with ICRC.  
 
Outside the Movement, PRC works in partnership with the government and non-government agencies as well 
as private groups in achieving effective networking and delivery of services. It is the only organization outside 
the government structure that has a wide network, presence and mandate, ranging from the capital, Manila, to 
the grassroots level.   
 

 Capacity of IFRC 
 
IFRC maintains a country office in the Philippines, housed within PRC’s national headquarters. The office is 
headed by a country representative and has delegates and staff supporting an ongoing operation in response 
to the typhoons of late 2009. Some of these delegates continue to provide support in parallel to the Typhoon 
Nesat operation. The coordination capacity of the Philippine country office will be supported by the 
deployment of an operations coordinator from the Asia Pacific zone disaster management unit based in Kuala 
Lumpur; a communication manager from the Southeast Asia regional office, and two regional disaster 
response team (RDRT) members for field support. The Southeast Asia regional office in Bangkok and the 
Asia-Pacific zone office in Kuala Lumpur also provide technical and operational assistance as needed in the 
following areas: logistics; communications; resource mobilization; planning, monitoring, evaluation and 
reporting; and finance.  
 

Monitoring and evaluation 
 
PRC and IFRC are committed to improving the quality of their humanitarian programmes. As a contribution to 
meeting this commitment, PRC, supported by its partners, will capture lessons for this operation. IFRC will 
facilitate a real-time review of the operation with the aim of determining the quality of the initial response, 
identifying areas that needed improvement and capturing early lessons learnt. Throughout the operation, PRC 
and the IFRC country office will facilitate monitoring visits by interested partners. An internal evaluation will be 
undertaken within three months of completing the operation. 

 

 Budget summary 
 
See attached budget for details.  
 
 
 

Mathias Schmale      Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
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Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross: Gwendolyn Pang, secretary-general; phone +63 2 525 5654;  

fax +63 2 527 0857; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippine country office: Selvaratnam Sinnadurai, country representative;  
phone +63 2 309 8622; mobile +63 917 880 6844; email: selvaratnam.sinnadurai@ifrc.org  

 IFRC regional office for Southeast Asia, Bangkok: Anne Leclerc, head of regional 

office;  phone +662 661 8201; mobile +66 85 661 7464; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur: 
o Al Panico, head of operations; email: al.panico@ifrc.org, phone: +60 9207 5700   

o Michael Annear, head of disaster management unit, email: michael.annear@ifrc.org, 
phone: +60 12 2346591  

o Hicham Diab, regional logistics delegate, email: hicham.diab@ifrc.org;  
phone: +60 12 2956730  

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org;  
phone: +6012 2308451  

o Alan Bradbury, head of resource mobilization and PMER;  
email: alan.bradbury@ifrc.org; phone: +603 9207 5775  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

 



Click here 

1. Preliminary emergency appeal budget and map below 

2. Return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:michael.annear@ifrc.org
mailto:hicham.diab@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


EMERGENCY APPEAL 20/12/2011

MDRPH008 : PHILIPPINES TYPHOON WASHI

Budget Group

Shelter - Transitional 1,680,000 1,680,000

Clothing & Textiles 65,500 65,500

Food 22,500 22,500

Seeds & Plants 240,000 240,000

Water, Sanitation & Hygiene 180,550 180,550

Other Supplies & Services 20,000 20,000

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,208,550 2,208,550

Vehicles Purchase 30,000 30,000

Total LAND, VEHICLES AND EQUIPMENT 30,000 30,000

Storage, Warehousing 5,000 5,000

Distribution & Monitoring 10,000 10,000

Transport & Vehicle Costs 18,000 18,000

Total LOGISTICS, TRANSPORT AND STORAGE 33,000 33,000

International Staff 108,000 108,000

National Staff 33,300 33,300

National Society Staff 14,400 14,400

Total PERSONNEL 155,700 155,700

Workshops & Training 20,000 20,000

Total WORKSHOP & TRAINING 20,000 20,000

Travel 8,068 8,068

Information & Public Relations 1,000 1,000

Office Costs 4,500 4,500

Communications 4,500 4,500

Financial Charges 1,800 1,800

Other General Expenses 1,800 1,800

Total GENERAL EXPENDITURES 21,668 21,668

Programme and Supplementary Services Recovery 160,480 160,480

Total INDIRECT COSTS 160,480 160,480

TOTAL BUDGET 2,629,398 2,629,398

Multilateral Response
Appeal Budget 

CHF
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