
Volunteers of the Salvadorean Red Cross Society (SRCS) are 
assisting hundreds of families taking refuge in some of the 566 
collective centres opened in response to the emergency. 
Source: SRCS 

As early as 11 October, volunteers of the Salvadoran Red Cross Society 
(SRCS) started to distribute relief items to affected families in Ahuachapán. 

Source: SRCS 
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This Emergency Appeal seeks 
1,054,611 Swiss francs in cash, 
kind, or services to support the 
Salvadoran Red Cross Society 
(SRCS) to assist 2,000 families 
(10,000 persons) for 9 months; 
the operation will be completed 
by the end of June 2012. A Final 
Report will be made available by 
the end of September 2012.  
 
In addition, the IFRC is soliciting 
42,029 Swiss francs to cover the 
cost of the Shelter Cluster 
coordination; funds will be 
allocated to this component when 
partners expressly indicate their 
interest to do so. 
 
Appeal coverage: This appeal 
currently stands at 50 per cent 
based on the total of in-kind 
donations, registered and 
unregistered pledges. Further 
contributions are urgently needed to 
help the Salvadoran Red Cross Society to meet the immediate needs of the most vulnerable affected by the 
floods.  
<Click here to go directly to the updated donor response report > 
 
Appeal history: 
 On 17 October 2011, 191,129 Swiss francs were allocated from the International Federation of Red Cross 

and Red Crescent (IFRC)’s Disaster Relief Emergency Fund (DREF) to support the emergency response. 

 A Preliminary Emergency Appeal was initially launched on 21 October 2011 for 1,185,025 Swiss francs 
for 9 months to assist 2,000 families. 

 The current budget revision reflects the need to support shelter cluster coordination in El Salvador. The 
IFRC is soliciting 42,029 Swiss francs to cover the cost of this additional activity; funds will be allocated to 
shelter cluster coordination when the partners expressly indicate their interest to do so. 

 
Summary:  
 
On 10 October El Salvador, alongside several other countries in Central America, started to experience the 
effects of Tropical Depression 12-E which brought almost 1,500mm of rain, surpassing the levels reached by 
Hurricane Mitch in 1998. With some 300,000 persons affected by flooding and landslides, the government of 

Emergency appeal 
El Salvador: Floods 

http://glidenumber.net/glide/public/search/details.jsp?glide=19587&record=1&last=27
http://www.ifrc.org/docs/appeals/11/MDRSV004do.pdf
http://www.ifrc.org/docs/appeals/11/MDRSV004pea.pdf
http://www.ifrc.org/docs/appeals/Active/MDRSV004.pdf
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El Salvador has declared a state of emergency and called for international assistance. In response to the 
situation, the Salvadoran Red Cross Society activated 56 of its branches and 1,200 volunteers, who supported 
the government with search and rescue, evacuation and first aid care of affected families. The National 
Society has also reached 2,262 families (10,048 persons) with food and non food relief items, with the support 
of prepositioned items, national private donations and Red Cross partners.  
 
The current plan of action of the emergency appeal proposed by the SRCS follows the same lines presented 
in the Preliminary Emergency Appeal in the sectors of relief distributions, emergency health, water and 
sanitation, shelter, early recovery, and National Society capacity building. However, as there was a need to 
activate the shelter cluster for inter-agency coordination, the budget has been revised to address this new 
activity. Financial and in-kind donations are still required to support the National Society’s activities in helping 
2,000 of the hardest-hit families in meeting their needs to preserve their physical and mental well-being, 
particularly to prevent the further deterioration of their livelihoods. 
 
<Click here to view the attached Emergency Appeal Budget; or here to view contact details> 
 
 

The situation 
 
El Salvador is considered one of the countries in Latin America which is most vulnerable to natural disasters, 
a situation exacerbated by the effects of climate change in a country with high levels of social, political and 
economic exclusion. Recent studies report that 88.7 per cent of its territory can be considered at high risk, 95 
per cent of its population live under risk 
conditions, and some 96 per cent the Gross 
Domestic Product of El Salvador is linked to these 
vulnerable areas. Therefore it is no surprise that 
when Tropical Depression 12-E struck on 10 
October –bringing around 1,500 mm of rain in just 
over a week– its accompanying flooding and 
landslides have severely affected around 10 
percent of El Salvador’s territory.  
 
The Office of Civil Protection reported on 21 
October that the tropical depression caused the 
overflow of 132 rivers, 419 landslides, 185 floods, 
18 cases of subsidence and 20 sunken areas. At 
the peak of the emergency, 59,854 persons were 
forced to evacuate their homes, many of them 
took shelter in 619 collective centres. Thus far, 
the deaths of 35 persons have been confirmed.  
 
The United Nations estimates that some 300,000 
persons

1
 have been economically, psychologically 

and socially impacted by the storm and heavy rains, and these persons are characterized as living in areas of 
poverty. Governmental authorities estimate that more than one million persons have been directly and 
indirectly affected by the disruption of infrastructure, social services and loss of crops. On 14 October, the 
Salvadoran government declared a state of emergency when the extent of the damage became apparent and 
precipitation still continued in the country. Currently, the government estimates that recovery costs could be 
as high as 1,500 million US dollars. All the rivers on the coastal fringe between Ahuachapán and San Miguel 
overflowed their banks, directly affecting 103 cantons (cantones) from 29 municipalities.  
 
The Secretariat for Vulnerability Issues (Secretaría de Asuntos para la Vulnerabilidad) reported on 20 
October that La Libertad was the department with the highest number of persons severely affected, 
representing approximately 2,450 families (9,626 persons). The La Paz and San Vicente departments 
followed each with some 2,502 families (8,430 persons), Sonsonate with 2,148 families (7,722 persons) and 
Usulután with 1,411 families (5,794 persons). The municipality with the largest number of displaced persons 
is Jiquilisco, Usulután department, with 4,549 persons or 30 per cent of its total population. 

                                                 
1
 El Salvador Flash Appeal, 2011 

Areas affected by flooding due to Tropical Depression 12-E. 
Source: Civil Protection Office 

http://www.ifrc.org/docs/appeals/11/MDRSV004pea.pdf
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Collective Centres: At the peak of the emergency, some 59,854 persons were sheltered in 619 collective 
centres, 51 per cent were under 18 years old, 15 per cent were pregnant or breastfeeding women, and 7 per 
cent were elderly. However, the majority of families have already returned to their homes or moved with host 
families. As of 26 October there were 1,895 persons in 42 collective centres.  
 
 

Department No. of 
collective 
centres 

No. of 
families 

No. of 
persons 

Sonsonate 4 36 132 

Santa Ana 2 13 48 

San Salvador 7 35 129 

La Libertad 22 278 1,388 

Chalatenango 1 1 4 

Usulután 1 34 101 

San Miguel 2 8 35 

Morazán 2 10 46 

La Unión 1 3 12 

Total 42 418 1,895 

    

Schools functioning as 
collective centres 7 

 
 

 
The Ministry of Public Works, Transportation, Housing and Urban Development (Ministerio de Obras 
Públicas, Transporte, Vivienda y Desarollo Urbano) provided preliminary reports on 26 October informing that 
8,188 homes have some level of affectation or are at risk due to deteriorated structures (see Annex 1 for 
details).  
 
Many of the affected regions are areas where unsafe construction, overcrowding and environmental 
degradation are common factors.   
 
As soon as the rainfall diminished, people started to move back to their homes to protect their belongings and 
to take stock of the scope of the damage. However, living conditions are in some cases extremely unhealthy 
and/or risky. Additionally, the numbers of people returning has created a scenario where registration of 
affected families and their needs has become increasingly difficult. 
 
Livelihoods and food security: The Ministry of Agriculture and Husbandry (Ministerio de Agricultura y 
Ganadería) reported on 27 October losses of corn crops of over 54 per cent, and of 33 per cent in the case of 
bean crops. Agricultural production has been affected in 188 municipalities. On the coastal fringe and 
lowlands, families have lost 100 per cent of their subsistence crops as well as jobs related to agricultural 
production.   
 

Item 
Cultivated 

area (in 
hectares) 

Affected 
area 

(in hectares) 

Production 
lost (tons) 

Production 
partly affected 

(tons) 
Corn 271,398 93,987 44,900 179,598 

Beans 119,886 58,813 15,446 16,076 

Sorghum 104,914 20,972 10,385 41,542 

Rice 4,671 1,838 4,193 6,558 

TOTAL 500,870 175,610 74,923 243,774 
 
In addition, there is a loss of some 50 per cent of dairy production, and about 80 per cent of vegetables have 
been lost in Riego de Zapotitlán, one of the main sources for San Salvador city. Furthermore, some 27,000 
small fishermen and 40 ships for large scale fishing have been directly affected, particularly in the lower 
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Lempa area (Bajo Lempa): Puerto El Triunfo port, Jiquilisco Bay, Usulután and Corral de Mulas 1 and 2, in 
the San Juan del Gozo peninsula. The affected areas had, before the emergency, one of the highest rates of 
malnutrition in the country, particularly Ahuachapán, where 27 per cent of the children have chronic 
malnutrition

2
.  

 
Health: The Technical Health Commission (Comisión Técnica Sectorial de Salud) reports 122 health 
establishments affected: 110 health centres, 9 hospitals and 3 administrative buildings, most of them from the 
departments of La Paz (20 establishments), La Libertad (20 establishments) and Chalatenango (16 
establishments). The Health Renal Unit of Bajo Lempa was flooded, affecting some 350 patients with chronic 
renal diseases who currently lack other treatment options. The activities in Sonsonate Hospital have been 
disrupted with their current incapability to clean laundry, affecting the hygiene conditions of their patients. 
Furthermore, the Civil Protection Office reported on 20 October a short supply of medicines, dry clothes and 
food in many collective centres. Authorities are also concerned that when water levels recede and families 
return to the affected areas, there could be an increase in vector proliferation due to stagnant waters and 
waste accumulation, as well as an increase of acute diarrheic diseases resulting from the lack of safe 
drinking water. Another health concern is the possibility of a dengue outbreak, as the country was already 
close to a red alert level before the tropical depression. Finally, the Ministry of Health reported on 1 
November the first case of leptospirosis associated with the flooding in Jiquilisco, Usulután.  
 
Water, sanitation and hygiene: The Secretariat for Vulnerability Issues is prioritizing the need for safe 
water, as several latrines flooded and wells have been contaminated. The Ministry of Health reported on 26 
October that 10,136 wells are contaminated, while the Office of Civil Protection reported 993 latrines flooded. 
In addition, 2 water supply networks were damaged and 1 water collection system collapsed. The Water, 
Sanitation and Hygiene Promotion (WASH) cluster has been activated with the participation of 19 
organizations. Assessments carried out by the Salvadoran Red Cross Society reflect that most communities 
and collective centres do not have access to safe water, nor adequate systems for excretal disposal.  
 
Infrastructure: Reports on 19 October indicated that 40 highways, 29 streets and 39 roads were flooded, 
while 15 highways, 49 streets and 43 roads were otherwise affected. In addition, 15 bridges were affected 
and 9 destroyed. These damages have isolated 20 communities. Furthermore, one major electric tower and 
28 electric poles have fallen, leaving 28 communities without electric power.  
 
Education: Official figures from 24 October report that 690 educational centres across the country have 
suffered infrastructural damages due to the tropical storm.  

 
Department N° educational 

centres 
Ahuachapán 27 

Cabañas 19 

Cuscatlán 5 

La Libertad 24 

La Paz 147 

La Unión 4 

Morazán 17 

San Miguel 212 

San Salvador 41 

San Vicente 95 

Santa Ana 12 

Sonsonate 58 

Usulután 29 

Total 690 
 
 

                                                 
2
 III Censo Nacional de Talla de Niños y Niñas de Primer Grado. Ministry of Education and Ministry of Health. 

2007 
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Coordination and partnerships 
On 26 October, the General Directorate of the Civil Protection System established new lines of response to 
the emergency. Although the Emergency Operations Centre remains active, as well as the technical 
commissions at the departmental and municipal level, most commissions at the national level have been 
closed. Currently, each government institution will oversee the response in their sectors. However, the national 
commissions for collective centres, health, logistics and security remain active.  
 
In addition, different clusters have been activated to facilitate inter-agency coordination at the national level: 

 Agriculture cluster, led by the Food and Agriculture Organization (FAO) 

 Health and WASH clusters, led by the Pan-American Health Organization (PAHO) 

 Education and Protection clusters, led by the United Nations Children’s Fund (UNICEF) 

 Collective Centres and Camp Management cluster, lead by the International Organization for 
Migration (IOM) 

 Shelter cluster, led by the IFRC and to be handed over to governmental authorities with further 
technical support from the IFRC. 

 Food Aid and Logistics cluster, led by the World Food Program (WFP) 
 
The Coordination Office also decided to activate an Early Recovery cluster to manage the early recovery 
activities as a cross-cutting issue. To support their humanitarian operation, the United Nations system 
launched a Flash Appeal for 15 million US dollars to support some 300,000 persons.  
 
Shelter Cluster Coordination: 
The IFRC took the lead in Shelter Cluster Coordination through the Americas zone office’s shelter 
coordinator with support from the Global Shelter Cluster focal points in Geneva and Canada. The shelter 
cluster team will be formed by two dedicated staff to support the in-country coordination in information 
management, recovery and technical expertise (contribution provided by UN Habitat for two weeks).  
 
El Salvador has significant experience in long-term shelter programming at country level. The shelter cluster 
team members (information manager and technical and recovery coordinator) will support the local 
authorities throughout the emergency phase, while guaranteeing there is continuity into the recovery phase. 
During the emergency phase, the shelter cluster will manage information on distribution of non-food items, 
return kits (items selected to increase the habitability of homes), repair kits (containing tools and construction 
materials) and family tents with tool kits. The organizations active during this phase will be the Office of Civil 
Protection, Habitat for Humanity-El Salvador, IOM, the Salvadoran Red Cross Society, Save the Children, the 
United Nations Development Programme (UNDP) and World Vision. 
 
For the recovery phase, which is slowly starting, the shelter cluster team will support the Vice Ministry of 
Housing and Urban Development in the creation of a coordination structure and reconstruction strategy. This 
strategy will involve all agencies and organizations which have been working in the shelter sector within the 
country for several years. The recovery phase includes temporary housing, as well as the progressive 
movement from “core” houses to permanent structures in definitive land and relocations when required. 
There will also be some long-term planning for housing by agencies working at country level. The 
organizations active during this phase are CHF International, Habitat for Humanity-El Salvador, IOM, Plan 
International, UN Habitat, the Vice-Ministry of Housing and Urban Development, and World Vision.   
 
Further information can be found on: 
https://www.sheltercluster.org/Americas/ElSalvador/ElSalvadorFloods2011/Pages/default.aspx 
 
In an effort to increase the quality and impact of the intervention, the agencies working at country level will 
take the lead in facilitating different working groups, both in the emergency and the recovery phase. These 
working groups, agreed by all members of the shelter cluster, will be: 

 Technical group to provide advice on repair and reconstruction methods (“build back better”), 
including traditional construction techniques.  

 Capacity building group, which will link the technical construction work with livelihoods activities, to 
provide a source of income generation. 

https://www.sheltercluster.org/Americas/ElSalvador/ElSalvadorFloods2011/Pages/default.aspx
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 Legal assistance group, which will address issues such as land tenure and subsidies, providing 
information and assistance to affected families. 

 Financial group to provide advice on the use of different tools such as micro-credit and loans.  

 Group of providers of construction materials and services as well as other items that could be 
required.  

 
Support to shelter cluster coordination will be possible through earmarked funding, with a separate budget 
and financial code linked to this Emergency Appeal. This additional funding is required to cover the cost of 
this additional activity; funds will be allocated to shelter cluster coordination when the partners expressly 
indicate their interest to do so. The IFRC is soliciting 42,029 Swiss francs for the coordination of the Shelter 
cluster through the project linked to this Emergency Appeal. 
 
 

Red Cross and Red 
Crescent action 

 
The Salvadoran Red Cross Society as part 
of the Civil Protection System activated its 
56 branches and some 1,200 volunteers. 
As part of the response, the National 
Society supported evacuation efforts, as 
well as search and rescue activities, 
damage and needs assessments, and has 
started the distribution of relief items to the 
affected population.  

 Monitoring of the emergency: 
since the declaration of a green 
alert on 7 October, the 
headquarters of the SRCS has 
been in constant communication 
with all branches, gathering 
information on community 
affectation and local capacities. 
The National Society was able to 
provide preventive notice to 60 communities that were in high-risk areas in Puerto de La Libertad, 
Santa Ana, La Paz, Cuscatlán and Sonsonate. 

 Evacuation, search and rescue, and first aid care: the National Society supported preventive 
evacuations of some 15,100 persons in La Libertad, Usulután, San Vicente, Ahuachapán, 
Sonsonate, La Paz, San Salvador and Cuscatlán. In coordination with the Civil Protection System, 
collective centres were selected and established. Additionally, volunteers specialized in aquatic 
rescue assisted some 3,000 persons. Also, the SRCS supported the recovery of five bodies in Puerto 
de la Libertad, Ciudad Arce, Usulután, and Bajo Lempa. Finally, SRCS ambulances provided first aid 
care to 201 persons injured by landslides, road accidents and exposure to cold weather. 

 Distribution of relief items: the SRCS has distributed relief items to 71 communities and or 
collective centres in 21 municipalities in the Ahuachapán, Cuscatlán, La Libertad, La Paz, San 
Salvador, Santa Ana, Sonsonate and Usulután departments. Thus far, 2,262 families (10,048 
persons) have been reached with blankets, mattresses, hygiene kits and food parcels. 

 Distribution of safe drinking water: more than 45,000 litres (12,000 gallons) of drinking water have 
been distributed in Ahuachapán, La Libertad, Usulután and Zacatecoluca. 

 Preliminary damage and needs assessments: ten teams have been deployed to carry out 
assessments in 127 communities in ten departments.  

 Coordination with Red Cross partners: The SRCS is actively involved with the national coordination 
mechanism and conducts daily meetings with Partner National Societies (PNS) in country, including 
the Spanish Red Cross and the Swiss Red Cross. Constant coordination is also ongoing with the 
American Red Cross and the Finnish Red Cross. The Canadian Red Cross is in contact with the IFRC 
to provide support as required. Acknowledging the need for continuous and effective coordination, the 
IFRC has deployed a Regional Intervention Team member who will coordinate the operation alongside 
a counterpart in the National Society.  

Volunteers of the Salvadoran Red Cross Society (SRCS) have carried out 
assessments in 127 communities. Source: SRCS 
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The needs 
 
As information became available the Salvadoran Red Cross Society has been able to determine the 
municipalities that will be reached through their emergency operation. Four major criteria have been used in 
the selection process:  

1. Municipalities with low levels in the Human Development Index and high poverty rates before the 
emergency. 

2. Municipalities with high-risk levels and vulnerability to climate change. 
3. Municipalities with high rates of food insecurity. 
4. Feasibility of coordination with other agencies to avoid duplication of efforts. 

 
Once the qualitative data available for these criteria was analyzed by the National Society (see Annex 2 for 
details), it decided to assist 5,000 families from 39 municipalities in the departments of Ahuachapán, La 
Libertad, La Paz, Santa Ana, San Vicente, Sonsonate and Usulután (refer to Annex 3). The current 
Emergency Appeal will support the assistance of 2,000 of these families.  
 
Immediate needs: At present, the needs identified continue to be the distribution of food and safe water, as 
well as other non-food relief items such as hygiene kits, cleaning kits and kitchen sets to assist in the 
immediate recovery of affected families, who are returning to their homes but have lost their personal 
belongings and home gardens. 
 
Medium and longer-term needs: One of the main concerns for the National Society and other humanitarian 
agencies as well as the government is the need to recover lost crops and other livelihoods, as thousands of 
small farmers and fishermen lost their source of income and food. Affected families will also require support to 
rehabilitate homes or relocate to safer areas. Finally, communities’ water and sanitation systems need to be 
restored and ensure that water-borne and vector-transmitted diseases do not significantly increase. 
 
At the institutional level, the National Society is in need of equipment to conduct search and rescue activities, 
provide first aid and ensure the safety of their volunteers, as well as telecommunications equipment.  

 

The proposed operation 
 
The current plan of action of the Emergency Appeal proposed by the Salvadoran Red Cross Society maintains 
the same lines presented in the Preliminary Emergency Appeal. The needs of 2,000 families will be covered 
with food and non-food items, emergency health, water and sanitation, shelter solutions, and early recovery of 
livelihoods. Based on the information obtained by the National Society’s volunteers in the field and 
supplemented with the government’s data, this operation will focus on these interrelated priority areas which 
complement and/or further actions by State institutions and other actors in the affected regions.  
 

Relief distributions (food and basic non-food items)  
Outcome: The immediate needs of 2,000 families living in collective centres are met through the 
distribution of relief items. 

Outputs  Activities planned 
2,000 families living in 
collective centres will receive 
blankets, mats/mattresses, 
food parcels. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance in the collective centres. 

 Identify priority families. 

 Develop a distribution plan. 

 Procure and distribute relief items (blankets and mats) and food 
parcels in collective centres. 

 Replenish relief items distributed. 

 Monitor the relief activities and provide reporting on distributions. 

 
The current Emergency Appeal does not contemplate changes in this sector of the Plan of Action. Thus far 
the National Society, with the support of the Red Cross partners and private donors, has reached 10,048 
persons with relief items as stated in the table below.  
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Department Municipality C. centres or 
communities 

Families  Persons Blankets Mattresses Food parcels 

Santa Ana Coatepeque 1 2 11 10 2 0 

El Congo 1 6 14 24 1 0 

Sonsonate Armenia 1 9 38 0 8 0 

San Julian 4 76 296 365 42 0 

Juayua 1 22 87 101 0 0 

Coatepeque 1 2 11 10 2 0 

El Congo 1 6 14 24 1 0 

Ahuachapán San Francisco 
Menéndez 

5 123 561 123 123 250 

San Salvador San Marcos 4 89 411 316 89 0 

La Libertad La Libertad 4 48 168 201 46 0 

Jicalapa 2 11 45 22 11 0 

Ciudad Arce 1 47 218 235 47 0 

Comasagua 5 169 393 680 0 0 

Socacoyo 1 8 37 0 0 0 

La Paz San Pedro 
Masahuat 

4 153 535 306 152 0 

San Luis Talpa 3 144 566 720 144 0 

San Luis La 
Herradura 

1 82 398 246 82 0 

Zacatecoluca 3 266 822 703 0 440 

Cuscatlan El Carmen 1 39 156 183 39 0 

Santa Cruz 
Michapa 

1 46 133 174 46 0 

Usulután Jiquilisco 26 1,314 5,134 2,628 1,000 0 

Total   71 2,662 10,048 7,071 1,835 690 
 
The Emergency Appeal has supported the distribution of 3,740 blankets and 835 mattresses. The Swiss Red 
Cross supported the distribution of 2,628 blankets and 1,000 mattresses in the municipality of Jiquilisco, 
department of Usulután. The Spanish Red Cross supported the distribution of 250 food parcels in the 
municipality of San Francisco Menendez in Ahuachapán.  
 

Shelter 
Outcome: The immediate shelter and settlement needs of the target population are met in the most 
affected municipalities. 

Outputs  Activities planned 
2,000 families are assisted 
with cleaning kits.  
 
250 families are assisted with 
essential shelter-related 
items and technical 
assistance. 
 
Basic rehabilitation of 10 
collective centres is carried 
out 
 
10 community trainings on 
house rehabilitation are 
completed. 

 Coordinate with local authorities and community leaders to assess 
shelter needs and preferred assistance to be provided, as well as 
to select the beneficiary families and identify priority collective 
centres to be rehabilitated. 

 Promote increased awareness and understanding of safe shelter. 

 Conduct shelter reinforcement trainings. 

 Enable the provision of means for households to recover or reach 
safe and adequate locally appropriate solutions. 

 Identify and enable the provision of means to improve living 
conditions in collective centres.  

 Provide technical assistance to most vulnerable households. 
 

 
As mentioned previously, preliminary assessments from the Ministry of Public Works, Housing and Urban 
Development report some 8,188 homes affected or in high risk due to weakened foundations. The government 
estimates that reconstruction costs are around 122 million dollars. The SRCS plans to support the national 
efforts through the provision of technical and material resources as was developed in the Preliminary 
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Emergency Appeal. In addition, the National Society is currently supporting the Shelter Cluster for inter-agency 
coordination in El Salvador with the assistance of the shelter coordinator of the IFRC’s Americas zone office. 
 
As more funds become available, the National Society will commence the purchase of cleaning kits and will 
provide affected families with technical and material support to safely reach appropriate shelter solutions. 
The shelter strategy will support preferred local construction materials, which could include adobe, cane, or a 
mixture of both.  
 

 Emergency health and care 
Outcome: the health risks in the emergency affected population are reduced in the medium and 
long term through a strategy based on community health promotion  

Outputs  Activities planned 
 
Community-based disease 
prevention and health 
promotion is provided to  
2,000 families (10,000 people)  
 
 
 
 
 
 
Affected population have 
access to first aid services. 
 
 
 
Selected affected groups and 
communities receive 
psychosocial support to 
increase their resilience and 
coping mechanisms. 
 
 
The capacity of the 
volunteers to respond to 
health needs is strengthened. 

 Ensure the development and maintenance of inter-institutional 

coordination. 

 Assess the health situation within the affected population in 

coordination with the established national mechanism. 

 Train health National Intervention Teams through the Epidemic 

Control for Volunteers (ECV) tool kit. 

 Implement educational activities to prevent health risks at the 

community level. 

 Conduct vector control activities to targeted affected groups in 

communities.  

 

 Provide first aid care to the affected population 

 Review and update inventories of equipment and medical supplies. 

 

 

 Train SRCS volunteers in community based psychosocial support 

and psychological first aid. 

 Provide psychosocial support to targeted affected groups in 

communities, collective centres and to SRCS volunteers. 

 

 

 Conduct community-based health first aid training for volunteers 

(CBHFA)  

 Implement educational activities at the community level to promote 

behavioural change related to health care. 

 Monitor, evaluate and provide reporting on activities. 

 
SRCS volunteers have been deployed to start more detailed assessments, including assessments of the 
health situation of affected families. In addition, National Society ambulances provided first aid care to 201 
persons injured by landslides, road accidents and exposure to cold weather as consequence of Tropical 
Depression 12-E. Members of the Red Cross are also present in the meetings carried out under the Pan-
American Health Organization’s lead.  
 
The current Emergency Appeal does not contemplate changes in this sector. Further activities will be 
developed as more funds become available to ensure that health risks do not increase as families return to 
their communities.  

 

 Water, sanitation and hygiene promotion  
Outcome: The risk of waterborne and water related diseases is reduced through the provision of 
safe water, adequate sanitation as well as hygiene promotion within the population affected by 
Tropical Depression E-12. 

Outputs  Activities planned 
Access to safe water is 
provided to 2,000 families as 
damaged systems are 

 Assess the existing coverage of water supply and select the 

most vulnerable families in coordination with the established 

national mechanism. 
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restored. 
 
2,000 families receive 
hygiene kits.  
 
2,000 families are reached 
through hygiene promotion 
and sanitation activities. 
 
5 communities are benefited 
with micro-projects to 
rehabilitate water and 
sanitation infrastructures. 

 Distribute safe water to families in collective centres (through 

water trucking and/or water filters). 

 Clean 200 wells and establish community water well committees.  

 Support well management activities and training at the 

community level.  

 Distribute hygiene kits and water filters. 

 Review and update educational materials on safe water, 

sanitation and hygiene promotion. 

 Complete micro-projects to repair community water and 

sanitation infrastructures. 

 Conduct sanitation and hygiene promotion campaigns. 

 Print and distribute educational materials. 

 Support the cleaning of living spaces. 

 Conduct monitoring and evaluation of activities. 

 
In conjunction with the distribution of blankets and mattresses, the SRCS has distributed 677 hygiene kits, of 
which 527 have been through the support of the Emergency Appeal.  
 

Department Municipality C. centres or 
communities 

Hygiene 
kits 

Santa Ana Coatepeque 1 11 

El Congo 1 14 

Sonsonate Armenia 1 49 

San Julian 4 129 

Juayua 1 0 

Coatepeque 1 11 

El Congo 1 13 

Ahuachapán San Francisco 
Menéndez 

5 123 

San Salvador San Marcos 4 0 

La Libertad La Libertad 4 13 

Jicalapa 2 11 

Ciudad Arce 1 150 

Comasagua 5 37 

Socacoyo 1 8 

La Paz San Pedro 
Masahuat 

4 108 

San Luis Talpa 3 0 

San Luis La 
Herradura 

1 0 

Zacatecoluca 3 0 

Cuscatlan El Carmen 1 0 

Santa Cruz 
Michapa 

1 0 

Usulután Jiquilisco 26 0 

Total   71 677 
 
With current national figures reporting 10,123 contaminated wells, 45,000 litres (12,000 gallons) of safe water 
have been distributed in collective centres and affected communities through trucks. The National Society is 
currently prioritizing communities as the majority of families have left the collective centres. 
The Emergency Appeal maintains the same outcome, outputs and activities presented through the 
Preliminary Emergency Appeal. As more funds become available, the National Society will start the medium 
to long-term community-recovery activities such as the cleaning of wells, the rehabilitation of latrines and 
hygiene promotion campaigns.  

 

Livelihoods 
Outcome: Contribute to the early recovery of 250 families who have lost their livelihoods as a 
result of the floods. 

Outputs  Activities planned 
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250 families receive technical 
and material support to 
recover their agricultural 
production and/or fishing 
activities. 
 

 Research and develop a technical assessment and intervention 
strategy. 

 Establish mutual collaboration agreements with national 
institutions (agricultural associations, cooperatives and/or 
NGOs). 

 Provide technical support. 

 Distribute kits or cash-transfer / vouchers for agricultural and/or 
fishing endeavours. 

 Conduct monitoring and evaluation activities. 

 
Preliminary assessments report that 175,610 hectares of crops have been lost, of which 54 per cent were corn 
and 33 per cent were beans, the staple food in El Salvador. Other crops, such as rice and vegetables were 
also affected. Therefore, the National Society continues with its strategy to reach 250 families with material 
and technical support to recover agricultural production, particularly for those families depending on 
subsistence agriculture. A cash-transfer method for seeds is still being considered, which could be 
complemented by the distribution of tool kits. The current Emergency Appeal has reduced the number of 
families to be reached in an effort to provide a comprehensive approach in the recovery of livelihoods within 
the capacity of the National Society.  
 

Logistics  
Outcome: The local logistics capacity of the Salvadoran Red Cross Society to respond is 
strengthened with technical support for procurement and distribution. 
Outputs  Activities planned 
Enhanced logistics capacity 
is achieved and technical 
support facilitates the 
procurement and distribution 
of relief items. 

 Purchase of non-food items by the Regional Logistics Unit (RLU). 

 Technical approval for local procurements as per rules and 
regulations. 

 Procure transport services (light vehicle) through the RLU transport 
network. 

 Deploy a logistics IFRC staff member to support warehouse 
management.  

 Maintain the level of stock in El Salvador sub-regional warehouse to 
meet required demand from the National Society. 

 Replenishment of IFRC stock to sub-regional warehouse to support 
regional requirements from the Salvadoran Red Cross Society and 
Partner National Societies.  

 
In support of the emergency operation, the IFRC’s Regional Logistic Unit (RLU) has launched a mobilization 
table for in-kind donations, and is currently in the process of delivering 2,000 hygiene kits.  

 

Capacity of the National Society 
Outcome: The capacity of the SRCS to support search, rescue, first aid care, and relief activities as 
well as evacuations in flooded and at-risk areas is strengthened. 

Outputs  Activities planned 
At least 100 volunteers have 
the equipment necessary to 
safely support evacuations.  
 
 
People living in high-risk 
areas are evacuated to safer 
locations by the SRCS in 
coordination with different 
humanitarian actors.  
 

 Provide equipment (20 first aid kits and 100 personal protection 
kits) to volunteers. 

 Mobilize SRCS volunteers, rescue workers and lifeguards to the 
affected areas. 

 Conduct search and rescue activities in coordination with the Civil 
Protection System authorities. 

 Monitor the population at risk at the national level focusing on 
possible landslides and rising river levels. 

 Mobilize evacuees to collective centres. 

 Provide logistic support to field activities (vehicles, motor boats, 
radio equipment and rescue material). 

 Provide SPHERE training. 

 Carry out a participatory evaluation at the end of the operation. 

 Monitoring and reporting of activities. 
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The National Society activated some 1,200 volunteers who have worked alongside government actors to 
save the lives of persons living in the coastal fringe and other areas severely affected by flooding. Lifeguards 
from the SRCS have successfully supported the evacuation of 3,000 persons living in flood-prone areas. In 
addition, the monitoring system established prior to the emergency enabled the National Society to alert 60 
communities that were in high risk areas in Puerto de La Libertad, Santa Ana, La Paz, Cuscatlán and 
Sonsonate.  
 
As water recedes and families are returning to their communities, the National Society is focusing on the 
distribution of relief items and the planning of medium-term actions to protect livelihoods and reduce health 
risks in the affected areas.  
 
Once the operation has been completed, the SRCS will carry out an evaluation which will review the 
implementation of its national response plan and operational procedures in an effort to identify possible 
adjustments needed to improve future operations.   

 

 Communications – Advocacy and Public information 
In an effort to maintain a steady flow of timely and accurate information in regards to the emergency situation 
developing in the country, the National Society’s communications department has undertaken several 
activities. Firstly, the communications team has developed 20 press releases that have been shared with 
local and regional media as well as some international media. In order to collaborate with the fundraising 
carried out by resource mobilization, the department has also coordinated eight press conferences to date. 
The effort has helped mobilize donations and collaboration with donors from the corporate and public sectors 
within the country. In addition, Red Cross communications staff has helped coordinate field visits for media to 
the most affected areas in El Salvador, in many cases providing transportation to journalists via Red Cross 
vehicles. The SRCS has coordinated closely with the IFRC’s Americas zone office to share information and 
has also shared this information with the communication departments of the national agencies responding to 
the disaster. The communications department is also supporting the EOC in reviewing situation reports and 
has been providing information for their website. Nonetheless, limitations exist as to the effective use of 
communication in supporting the emergency response, particularly related to outdated equipment that slows 
down the process of recording, monitoring and sharing the information. In an effort to counteract the 
challenge of limited personnel and equipment, the National Society has hired professional photographers to 
accompany field activities. The Emergency Appeal will therefore support the procurement of equipment to 
strengthen the capacity of the communications department.  
 

 Capacity of the IFRC 
The IFRC’s Pan American Disaster Response Unit (PADRU) and the regional representation for Central 
America and Mexico continue to maintain constant communication with the Salvadoran Red Cross Society. An 
IFRC delegate is currently in El Salvador supporting the shelter cluster coordination, and staff in the region is 
ready to provide needed assistance as requested by the National Society. 
 
Additionally, PADRU and the Regional Logistics Unit will continue to provide technical support, including 
tendering and purchasing processes within country. This support could include human, material and technical 
support for all of the objectives as needed. Finally, a Regional Intervention Team (RIT) member has been 
deployed to support the coordination of the operation. The RIT will work alongside the operations coordinator 
designated by the SRCS for the foreseeable months, as required by the situation. 
 

 Budget summary 
See attached budget for details.  
 
 
 

Mathias Schmale      Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
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Contact information 
For further information specifically related to this operation please contact: 

 In the Salvadoran Red Cross Society: Roy Venegas, disaster management and risk 

reduction national director; phone: +503 778.72238; email: roy.venegas@cruzrojasal.org.sv 

 IFRC regional representation for Central America and Mexico in Costa Rica: Fabricio 

Lopez, regional representative for Central America and Mexico; email: fabricio.lopez@ifrc.org   

 

 IFRC Americas zone office in Panama, phone: +507 317.3050  

- Jorge Zequeira, PADRU coordinator; email: jorge.zequeira@ifrc.org 

- Douglas Baquero, regional logistics coordinator; email: douglas.baquero@ifrc.org  

- Jane Grimshaw; PMER manager; email: jane.grimshaw@ifrc.org  

 In Geneva: Pablo Medina, operations quality assurance senior officer; phone: + 

41.22.730.4381; fax: + 41.22.733.0395; email: pablo.medina@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC Zone: Zuleyka Maynard, resource mobilization senior officer; email: 
zuleyka.maynard@ifrc.org; phone: (507) 66 732 026.  

 



Click here 

1. Emergency Appeal budget below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in 

the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:roy.venegas@cruzrojasal.org.sv
mailto:fabricio.lopez@ifrc.org
mailto:jorge.zequeira@ifrc.org
mailto:douglas.baquero@ifrc.org
mailto:jane.grimshaw@ifrc.org
mailto:pablo.medina@ifrc.org
mailto:zuleyka.maynard@ifrc.org


EMERGENCY APPEAL 04/11/2011

MDRSV004 El Salvador Floods

Budget Group

Shelter - Relief 0

Shelter - Transitional 67,502 67,502

Construction - Housing 0

Construction - Facilities 27,001 27,001

Construction - Materials 0

Clothing & Textiles 41,401 41,401

Food 142,203 142,203

Seeds & Plants 60,751 60,751

Water, Sanitation & Hygiene 208,895 208,895

Medical & First Aid 1,800 1,800

Teaching Materials 18,900 18,900

Ustensils & Tools 31,501 31,501

Other Supplies & Services 54,001 54,001

Emergency Response Units 0

Cash Disbursments 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 653,955 0 0 653,955

Land & Buildings 0

Vehicles Purchase 22,501 22,501

Computer & Telecom Equipment 19,800 19,800

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machiney & Equipment 9,000 9,000

Total LAND, VEHICLES AND EQUIPMENT 51,301 0 0 51,301

Storage, Warehousing 0

Dsitribution & Monitoring 7,551 7,551

Transport & Vehicle Costs 31,501 31,501

Logistics Services 3,337 3,337

Total LOGISTICS, TRANSPORT AND STORAGE 42,389 0 0 42,389

International Staff 75,602 22,781 98,383

National Staff 3,510 3,510

National Society Staff 31,231 554 31,785

Volunteers 30,601 30,601

Total PERSONNEL 140,943 23,336 0 164,279

Consultants 15,750 10,080 25,831

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 15,750 10,080 0 25,831

Workshops & Training 46,441 1,008 47,449

Total WORKSHOP & TRAINING 46,441 1,008 0 47,449

Travel 9,000 4,320 13,320

Information & Public Relations 2,250 2,250

Office Costs 11,565 450 12,015

Communications 3,150 270 3,420

Financial Charges 13,500 13,500

Other General Expenses 0

Shared Support Services 0

Total GENERAL EXPENDITURES 39,466 5,040 0 44,506

Programme and Supplementary Services Recovery 64,366 2,565 0 66,931

Total INDIRECT COSTS 64,366 2,565 0 66,931

TOTAL BUDGET 1,054,611 42,029 0 1,096,640

Available Resources
Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 1,054,611 42,029 0 1,096,640

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF

EMERGENCY APPEAL BUDGET V2011.07
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Annex 1: Homes affected by Tropical Depression 12-E. Ministry of Public 
Works, Housing and Urban Development 
 

Department Homes destroyed Homes partly 
destroyed 

Homes in high 
risk areas 

Santa Ana 50 155 130 

Ahuachapán 42 225 570 

Sonsonate 58 570 676 

La Libertad 150 253 512 

San Salvador 17 6 183 

Chalatelango 0 0 64 

La Paz 6 0 989 

San vicente 0 0 130 

Usulután 2 0 2,958 

San Miguel 0 0 204 

La Unión 0 0 97 

Morazán 6 0 65 

  331 1,209 6,578 
 TOTAL 8,118 



ANNEX 2 - Quantitative data of selected municipalities 
 
DEPARTMENT Development / Poverty Affectation Food Security Coordination 

IDH 
 

 

Extreme 
poverty 

% 
 

Flooding 
% 
 

Landslides 
% 
 

No. of 
Municipalities 

with high 
impact 

Malnutrition 
% 
 

No. SRCS 
branches 

Projects with 
PNS 

1 AHUACHAPNA 0.723 22.4 70 30 5 23.7 5 - 

2 SONSONATE 0.745 13.3 90 70 9 20.19 5 - 

3 USULUTÁN 0.723 15.3 80 10 3 14.64 6 
Swiss Red 

Cross 

4 LA PAZ 0.757 11.4 70 80 5 10.72 1 - 

5 LA LIBERTAD 0.788 10.3 80 50 8 15.47 9 
American Red 

Cross 

6 SAN VICENTE 0.744 16.7 40 40 4 15.7 3 
Finnish Red 

Cross 

7 SANTA ANA 0.754 11.8 20 50 5 16.19 6 
Spanish Red 

Cross 

9 CUSCATLÁN 0.749 13.4 20 20 4 20.05 2 
Spanish Red 

Cross 

8 
SAN 
SALVADOR 

0.81 6.3 40 50 4 17.42 8 
Spanish Red 

Cross 

 

 
  
  



ANNEX 3 Selected Municipalities 
 

DEPARTMENT MUNICIPALITY N° 

1 SONSONATE Sonsonate 9 

Acajutla 

Armenia 

Cuisnahuat 

Izalco 

Juayua 

Nahuizalco 

San Julian 

San Isabel Ishuantan 

2 AHUACHAPAN Apaneca 5 

Concepcion de Ataco 

San Francisco Menedez 

Tacuba 

Jujutla 

3 LA LIBERTAD La Libertad 8 

Ciudad Arce 

Comasagua 

Huizucar 

Jayaque 

Opico 

Sacacoyo 

Tepecoyo 

4 LA PAZ San Luis de Talpa 5 

San Juan Tepezones 

San Luis Herradura 

San Pedro de Masahuat 

Santiago Nonualco 

5 USULUTAN El Triunfo 3 

Jilisco 

Puerto El Triunfo 

6 SAN VICENTE Guadalupe 4 

Tecoluca 

Tepetitan 

Verapaz 

7 SANTA ANA Coatepeque 5 

El Congo 

El Porvenir 

Masahuat 

San Sebastián Salitrillo 

 


