
 
 

In brief 
 
Programme summary:  
The 2009-2010 appeal is in support of the Philippine National Red Cross (PNRC) plan. The national society’s 
plan focuses on organizational development with the primary purpose of increasing the PNRC and local 
community (“barangay”) capacity to address the most urgent situations of vulnerability by maximizing the 
highly potential resources that PNRC has: its volunteers. The PNRC initiative known as Project 143 reinforces 
the presence of PNRC in all 42,000 barangays in the country. Up to 44 volunteers from each barangay (one 
team leader and 43 members) will be recruited and trained, and mobilized to augment the capacity of each 
PNRC chapter in disaster preparedness, response and management; blood services; health and welfare. 
 
Financial situation: The total budget for 2009 is CHF 619,917 (USD 572,460 or EUR 407,186). Coverage is 
100 per cent while expenditure from January to October 2009 is 31 per cent of the total 2009 budget (see 
attached financial report). The financial report from January to December 2009 will be issued with the 2009 
annual report by April 2010. 
 
Our partners: Within the Red Cross Red Crescent family, sister societies such as German Red Cross, 
Japanese Red Cross and Spanish Red Cross, and the International Committee of the Red Cross (ICRC) 
provide support to PNRC. Other non-Movement partners include the World Health Organization (WHO) and 
other UN agencies, international social services, and agencies for international development. Local partners 
are led by the national department of health, the department of social welfare and development, the national 
disaster coordinating council, the armed forces of the Philippines, and the overseas workers welfare 
administration. 
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A young girl from the province of Laguna smiling after 
attending an interactive class on health and nutrition 
conducted by the Philippine National Red Cross. Photo: Rob 
Few/International Federation. 
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On behalf of the Philippine National Red Cross, the International Federation would like to thank all partners 
who have supported the work of the national society. 

 

Context 
The Philippines is a middle-income country, constrained by deficit spending and challenged with increasing 
demands for better public service; poverty is predominant in rural areas as well as urban settlements. Wide 
disparities exist in income distribution and between provinces. Urbanization has accelerated; Manila has at least 
11 million inhabitants. Overall, the Philippines is classified as a medium country on the Human Development 
Index (HDI) scale, along with other Asian countries such as China and Thailand. It ranks at 90 out of 177 
countries, with an HDI of 0.771 in 2005, as computed in the 2007-2008 Global Human Development Report. 
 
Located along the typhoon belt in the Pacific, the Philippines has an average of 20 typhoons yearly (roughly a 
third of which are destructive), and of all natural disasters in the Philippines, typhoons claim the most lives. The 
country is also prone to other natural disasters, such as landslides, floods, volcanic eruptions and earthquake  
The recent onslaught of typhoons from 26 September onwards has affected more then 11 million people, 
leaving more then 950 dead and tens of thousands of houses either totally damaged or partially damaged.  
These affected people have been living under very difficult and crsamped conditions in evacuation centres for 
weeks and months with deplorable water and sanitation facilities.  
 
On 20 December, increased volcanic activity in Mount Mayon in the province of Albay was recorded by the 
Philippine Institute of Volcanology and Seismology. This volcanic activity prompted scientists to raise the alert 
level from 3 to 4, speculating that a hazardous explosive eruption was possible within days. So far, Mount 
Mayon has not erupted, but smoke has been expelled from the volcano. To prevent a high number of casualty 
over the Christmas holiday, the Philippine National Red Cross (PNRC) national headquarters worked closely 
with the nearby chapters, namely Camarines Sur, Camarines Norte, Sorsogon and Cataduanes in evacuating 
about 44,000 people. Since 20 December, these people – consisting of more than 9,000 families – have been 
living in make-shirt evacuation centres, like schools and community halls. 
 
The PNRC has, over time, developed adequate skills in responding to most of these disasters and is recognized 
and respected nationally for its efforts in supporting those affected. The national society also continues to 
support those impacted by three ongoing armed insurgencies in the country, mainly concentrated in Mindanao, 
located in the southern part of the country.     
 
The national society seeks to establish a volunteer presence in every local community (barangay) in the country 
with a target of 1.8 million volunteers nationwide by the end of 2009, via an ambitious recruitment scheme. The 
initiative, known as Project 143, is very much in line with the rationale of the Federation of the Future of scaling 
up activities, building capacities and managing partnerships. However, the scope of this project poses a 
formidable challenge to balance rapid recruitment with proportional levels of training and increases in the 
society’s volunteer management capacities. 
 
Project 143 helps the PNRC’s dynamic leadership position the national society at the cutting edge of 
humanitarian aid in the Philippines and Southeast Asia. This international appeal for assistance aims to support 
this process through the training and management of new volunteers via a volunteer action and guidance 
programme. 
 

Progress towards outcomes  
The focus is on organizational development where emphasis is placed on the continuous expansion and 
development of volunteers based throughout the country; and on increasing the national society’s capacity in 
disaster management and health care. PNRC needs support to allow it to expand its presence and service 
delivery at village level. 
 
Funding was channelled from the 2006 typhoons emergency appeal to support the annual plan 2009-2010. The 
budget for 2009 totalling CHF 619,917 (USD 572,460 or EUR 407,186) was allocated in April. The majority of 
activities commenced in May and accelerated throughout the rest of 2009.  The focus of activities under the 
current appeal lies largely on work that has been ongoing in terms of organizational development and 
specifically, on the progress of volunteer recruitment under the Project 143 initiative that seeks to make up that 
shortfall through the expansion of human (if not material) resources throughout the country. The need for a 
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greater number of volunteers, especially at barangay (village) level is a key priority, so that PNRC can work 
towards: 
 

• Coping with the scale of emergency operations required in response to the effects of climate change; 
and, 

• Enabling the national society to engage in crucial preventive health initiatives at community level. 
 
Besides providing training to new volunteers, the 
appeal also focuses on two pilot projects meant to 
guide the national society’s programme development in 
two key areas: the fight against HIV/AIDS; and more 
relevant support to the homeless/landless. Both issues 
are seen as high priority fields for future action by 
PNRC but the national society needs to rapidly develop 
a better understanding of the highly sensitive and 
complex issues at hand before expanding its portfolio. 
 
In the period July to December 2009, the Philippines 
was struck by a series of typhoons, three of which 
caused casualties and widespread destruction to 
private and public assets. The Philippines national 
disaster coordinating council (NDCC) reports that in 
total typhoons Ketsana (locally known as Ondoy), 
Parma (locally known as Pepeng) and Mirinae (locally 
known as Santi) caused 963 deaths, destruction of 
some 46,000 houses and significant damage to 
another 260,000 houses.  Typhoons Ketsana and 
Parma were declared calamities by the Philippines 
government and the International Federation launched 
an Emergeny Appeal 
(http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.p
df) in support of the PNRC’s typhoons operations. 
 
The consecutive and calamitous typhoon disasters of 
the latter half of 2009 has required PNRC headquarters 
and the chapters on the main island of Luzon, which 
were most significantly affected by the typhoons, to 
devote much of its energy towards search and rescue, 
provision of relief, and now at the end of the year, in 
delivery of recovery services.  The latest operations 
update on the typhoons operation can be found here.  
 

Disaster management 
 
Outcomes/Expected results 
With the 2009-2010 appeal, PNRC aims to improve its disaster management capacity by reinforcing first and 
foremost, its presence in all barangays in the country. This should allow the national headquarters to be more 
aware of any disaster, related damage and needs in most, if not all, areas of the countries, up to the most 
remote islands. This will improve the overall speed and relevance of PNRC’s response to disasters. 
 
PNRC is training key disaster management staff and volunteers in the various  chapters to help strengthen the 
coping mechanisms of the most vulnerable communities. Focus areas in the next two years are: community risk 
and resource mapping; and promoting disaster risk reduction and disaster response activities in the community. 
Training will identify at-risk areas and safe havens as well as use information, education and communication 
materials and board games to raise awareness of safety and disaster prevention among children.  With 
experience and lessons learned from the recent disasters PNRC is also equiping with rubber boats, vehicles 
and other necessary equipments and rescue missions.   Stock of essential non-food items will be increased for 
quicker response.  
 
 

 
 
The Philippine National Red Cross providing first  
aid to those in need. Photo: Philippine National  
Red Cross. 
 

http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00509.pdf
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Achievements 
The national society continues to identify, recruit, organize, train and mobilize volunteers at the community level 
for immediate response during disasters and emergencies. It also helps strengthen the capacity of community 
members in the barangay to cope with disaster and emergency situations through proper education and skills 
training. 
 
In line with its goal to reduce impact from disaster on the most vulnerable people through participatory 
preparedness and response by building the capacities of branches, local authorities and the communities, 
PNRC selected seven provinces (namely Surigao Norte, Surigao Sur, Negros Occidental, Zambales, 
Pangasinan, Laguna and Southern Leyte) for the implementation of the integrated community disaster 
preparedness programme. Through this programme, a total of 30 barangay disaster action teams (BDAT) will 
be created, trained and equipped. Each team will consist of ten volunteers representing different components of 
the local community such as teachers, members of local government units, youth, and farmers. Following is the 
breakdown of the number of teams and volunteers per municipality: 
 

Province Number of BDATs Total number of  volunteers 
Surigao Norte 6 60 
Surigao Sur 6 60 
Negros Occidental 6 60 
Zambales 6 60(awaiting training) 
Pangasinan 6 60 
Laguna 3 30 
Southern Leyte 2 20 
Total 30 290 +60 awaiting training 

 
All activities, except for equiping the BDATs as per schedule, have been acived during the reporting period. The 
equipments have been purchased and are awaiting distribution and will be carried out in the early weeks of 
2010. 
 

 June July Aug Sept Oct Nov Dec
Orientation and training of Red Cross chapter administrators 
and chapter project coordinators from seven targeted 
provinces 

       

Social preparation and networking with identified target 
communities and local government units (LGUs) 

       

Memorandum of Understanding signing with LGU/barangay 
council 

       

Organization and training of 30 barangay disaster action 
teams (BDAT) through community-based disaster 
management training (CBDMT) 

       

Equipping of 30 BDATs 
       

 
The following activites, although scheduled to take place in the second half of 2009, could not be achieved due to the 
various response from the recent disasters.  These activities would be re-looked at in the beginning of 2010 when 
plans are drawn for the year. 
 

 

Activity June July Aug Sept Oct Nov Dec
Selection of consultant and drafting of terms of reference   
Engagement of consultant   
Social action research   
Submission of report   
Drafting and finalization of research report   
Drafting of advocacy paper to local government unit (LGU)   
Social mobilization with LGU   
Development of toolkit on safe shelter construction   
Development of flip chart for safe shelter  construction   
Training on construction of safe shelter   



 5 

Constraints or challenges 
Due to a number of typhoons from July and especialy the most severe from 26 September, the national 
society’s attention was diverted from longer-term capacity building initiatives to disaster response.   Before the 
affected – as well as PNRC – could recover from the series of typhoons which affected more then 11 million 
people, Mount Mayon is erupting, resulting in the national society taking the lead in evacuating more than 
44,000 people from the 8 km radius. 
 

Health and care 
 
Outcomes/Expected results 

PNRC has been at the forefront of 
educating the Filipino public on basic 
health care, and of providing access 
to health services for vulnerable 
communities. Through the 2009-2010 
appeal, the national society will 
provide more effective, sustainable 
and integrated health training in the 
community through the community-
based health and first aid (CBHFA) 
programme. In 2009, the health 
programme activities under the 
appeal focus on training health 
volunteers in 25 barangays in five 
provinces (five per province) on 
health promotion and disease 
prevention, including water and 
sanitation, hygiene and first aid. The 
newly recruited volunteers will then 
train community members in their 
respective barangays. This will be 
done through practical activities, 
posters and brochures. Inhabitants of 

all barangays should benefit from greater awareness on key health issues. 
 
Besides the CBHFA programme, PNRC community health and nursing services (CHNS) is launching a pilot 
project which will aim on activities such as preventive measures for further spread of HIV infection through 
awareness raising campaigns, peer education, information dissemination and referral, expansion of HIV care 
and support, and psychosocial counselling intended for the reduction of HIV stigma and discrimination. This 
project targets people living with HIV/AIDS and groups vulnerable to HIV/AIDS, specifically overseas Filipino 
workers and their families, out-of-school youth, and communities in six selected provinces 
 
Achievements 
The HIV/AIDS project is jointly implemented by Red Cross Youth (RCY), social services and community health 
and nursing services (CHNS) as the lead office in the implementation. Seven locations for delivering the 
activities under the project were selected during the consultation meeting held in May, namely: Manila, Quezon 
City, Rizal, Ilocos Norte, Aklan, General Santos City, and Davao City. Chapters were selected based on the 
prevalence of cases (and supported by reports from the National Blood Services), and areas from where most 
overseas Filipino workers (OFWs) come.  
 
Trained volunteers, especially youth, are seen as having great potential in the implementation of an HIV/AIDS 
prevention programme by focusing on one of the major vectors in the transmission of HIV – young commercial 
sex workers. Many of these sex workers are young mothers without family support and belong to the same 
social and age group of Red Cross volunteers. Because of this, these volunteers have relatively easy access to 
the target audience of this programme. On top of supporting a change in behaviour of this important group of 
young sex workers, such a programme is also perceived as having a positive impact on the behaviour of 
volunteers themselves. This programme capitalizes on peer education as a main strategy. 
 
Achievements for this period includes review of the CHNS training manual on HIV/AIDS which followed the 
writing workshop for training manuals and information, education and communication (IEC) materials in August 

 
 
Two Philippine National Red rossC volunteers share knowledge 
laughter with children at a health and nutrition event in Laguna,  
Philippines. Photo: Rob Few/International Federation. 
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2009.  CHNS also designed the HIV/AIDS tshirt (below) to be worn by volunteers during information 
dissemination activities (see below). 
 

  
PNRC printed brochures containing information about PNRC Social Services intended for overseas 
Filipino workers entitled “Pamilya Mo, Lingap Ko” which also contains information about HIV/AIDS 
prevention and basic First Aid. The brochures were distributed during trainings.  
 
In toital 100 volunteers will participate in training-of-trainers courses which will commenced from July 2009. The 
orientation of the respective Red Cross chapters and staff involved in project implementation took place as 
planned. 
 

Activity June July Aug Sept Oct Nov Dec
Orientation of Red Cross chapter administrators and chapter 
project coordinators from five targeted provinces 

       

Coordination with local health units (LHU)        

Identification of the five leading causes of morbidity/mortality in 
the province, city/municipality, selected barangay 

       

Training of trainers on CBHFA in the barangay        

Development, printing and distribution of training and 
communication materials 

       

Dissemination to communities        

Monitoring/evaluation        

 
The HIV/AIDS project is jointly implemented by Red Cross Youth (RCY), social services and community health 
and nursing services (CHNS) as the lead office in the implementation. Seven locations for delivering the 
activities under the project were selected during the consultation meeting held in May, namely: Manila, Quezon 
City, Rizal, Ilocos Norte, Aklan, General Santos City, and Davao City. Chapters were selected based on the 
prevalence of cases (and supported by reports from the National Blood Services), and areas from where most 
overseas Filipino workers (OFWs) come. Below is the implementation timetable for the project which has been 
carried out. 
 

Activity May June July Aug Sept Oct Nov Dec 

Conduct consultation and planning workshop         
Core group (project committee) with partner agencies 
coordination meeting         

Write shop for training package and manuals         

Training of trainers for youth peer education          
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Toolkit, information, education and communication, 
development, printing, reproduction and distribution          

Training of youth volunteers in Red Cross chapters         
Training of community health volunteers in Red Cross 
chapters         
Service delivery to beneficiaries, dissemination education, 
referral, peer education         

Monitoring and evaluation         

Annual PNRC HIV and AIDS programme review         
 
Constraints or challenges 
The commitment of trained Red Cross volunteers to deliver community services on HIV/AIDS education and 
care; the involvement of PLWHA and community support groups; and the support of local health units for 
referral are important aspects to facilitate access to health care services. 
 
The series of typhoons from 26 september and the imminent eruption of Mount Mayon around the middle 
of December that affected more than 11 million people has required significant support and input from 
PNRC’s health and care departments. Such inputs has included despatch of medical teams, 
establishment and staffing of short-term medical stations, distribution of medications, provision of water 
and sanitation services, tracing services, psychosocial support and hygiene promotion. It is anticipated 
that return to normal business will occur in early 2010 as evacuation centres continue to close. 

 
Organizational development 
 
Outcomes/Expected results:  
Although the 143 initiative was seen as ambitious but is expected to achieve success due to the high 
volunteering spirit in the Philippines coupled with the realisation on the need for volunteers arising from the 
recent disasters.. The national society is already recruiting large numbers of volunteers. Whatever the final 
number, the existing volunteering and training management systems are already insufficient to cope with the 
additional numbers. To ensure adequate management of all volunteers, a volunteering policy and code of 
conduct will be implemented, a standard manual on volunteer management developed and distributed and the 
existing PNRC volunteer database updated regularly. 
 
With support obtained through this appeal, PNRC is adamant that regardless of the overall number of 
volunteers recruited through the 143 project, these volunteers will be properly managed. To ensure adequate 
management of all volunteers, the build up of proper mechanisms to achieve this is being planned. 
. 
The new guidelines on volunteer management elaborated through the current appeal will spell out how the 
national society will handle recruitment, orientation, training, placement/mobilization, and motivation of 
volunteers at the national and chapter level. At a later stage, these guidelines will be distributed to all Red Cross 
chapters. 
 
Other priorities include PNRC finance development support in logistics, planning, budgeting and reporting. 
 
Achievements:  
With support from the International Federation, PNRC held an organization development forum on 9 July and its 
2009 management retreat on 20-21 August.  Each had the following objectives: 
 

• A forum for planning the various activities/tasks which is the integral part of a well functioning NS. 
• Taking stock of crucial outstanding issues which is hampering the progress of PNRC and way 

forward. 
• Strengthening the role of Chapters especially in addressing the most vulnerable. 
• Addressing issues related to working as a team, division of roles/responsibilities, clear 

communication lines and delegating authority. 
 
With PNRC board members attending, the 9 July forum assessed PNRC’s organisational strengths and 
weaknesses and set organisation development priorities for 2009-2010.  These included: 
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• Reviewing statutes/laws 
• Reviewing organisation structure 
• Addressing human resource development and staffing issues 
• Chapter development 
• Updating policies and procedures 
• Fundraising 
 

Outcomes of the management retreat were the setting of objectives for each of PNRC’s departments and 
services, and review of how these services are delivered. 
 
PNRC, with the support of the International Federation, planned a ten-year Startegic Planning exercise from 29 
September for three days involving governing board, managers from the various departments, governance and 
mangement from the selected chapters as well as volunteers and youth.   Movement partners were also invited.   
However, due to the 26 September typhoons, this process has been delayed until January 2010.   It is regretful 
that this exercise had to be postponed as the draft would have been tabled at the bianial convention of PNRC, 
held in December. 
 
The PNRC youth team held their three-day convention as per legislation of PNRC youth and was well attended 
by more then 400 participants from  chapters.   Several youth declarationss were adopted at the convention and 
new office bearers were elected. The youth have pledged to be actively involved in areas related to road safety, 
youth development in chapters, youth governance, disaster management information system (DMIS), drug free, 
HIV, Pledge 25, non-discrimation of cultural diversity, safe access and disaster risk reduction. 
 
PNRC held their 28 biennial national convention from 15-16 December with participation of more then 400 
officials and staff representing the headquarters as well as the 96 chapters.  Election for nine positions of the 
governing board was carried out with four incumbents being reelected as well as  five new faces.  The 
Honorable Chairman has been reelcted as a governing board member.   In January 2010 at the first governing 
board meeting, election of the position for Chairman and the other positions will take place.  A number of 
resolutions were passed at the convention mainly related to strengthening the volunteer base, tackling climate 
change related issues and issues related to youth. 
 
Two members from statutes commission one each from the ICRC and International Federation Secretariat in 
Geneva made a three-day visit in October to provide advice and guidance to PNRC with regards to PNRC 
statutes which goes way back to 1947.   There were discussions with the leadership of PNRC as well as the 
working group responsible for the revision of the statutes.   Following this visit the deputy secretary general of 
the International Federation visited PNRC as well as paid courtersy call on the chief justice, speaker of the 
house as well as the President of Philippines.   The main purpose is to explain and dissimenate the auxullary 
nature of PNRC and the special status the Red Cross Red Crescent societies all over the world benefits.   
PNRC was for a long time referred to as part of the government and quite recently as private corporation.   
Following the visit a concept paper explaning why PNRC should not be a private nor government entity while 
auxillary to the government was forwarded to the leadership of PNRC.  
 
Constraints or challenges: 
Again, due to the September and October typhoons as well as the recent imminent eruption of Mount Mayon 
within a short span of three months, the national society’s attention was diverted from longer-term capacity 
building initiatives to disaster response.   This is indeed an early warning on the importance to build capacitries 
at all level in order to respond to disasters effectively as well as to operate the ongoing programmes effectively.  
Certainly the structures within PNRC at the headquarters as well as chapters need to reviewed. 
 
Principles and values 
 
Outcomes/Expected results 
The disaster management and health programmes contribute not only to Global Agenda Goals 1 and 2 
respectively but also to Goal 4 via two of its pilot projects that focus on people without homes and raising 
HIV/AIDS awareness among commercial sex workers and the general public. 
 
The youth programme aims to further combat drug abuse, raise HIV/AIDS awareness among youth (in 
collaboration with the health programme), strengthen protection of the environment, and promote existing youth 
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volunteer activities. Volunteers will be trained to disseminate pivotal messages to fellow youth, and potential 
volunteers in the barangays and cities. 
 
Achievements 
Much effort has been put in the wide dissemination of Red Cross Red Crescent Fundamental Principles, gender 
issues, awareness of non-discrimination and tolerance. These activities have been incorporated into and carried 
out under all PNRC programmes, such as communications, health and disaster management. Target audiences 
have included government representatives, national society staff and volunteers, and communities themselves. 
Presently, the Red Cross Red Crescent principles and values form an integral part of all PNRC programmes. 
 
Constraints or Challenges 
Confidence in understanding and applying core values and principles still needs to be strengthened. 
 

Working in partnership 
PNRC has a strong history of partnership with various components of the International Red Cross Red Crescent 
Movement. The Japanese, German, and Spanish are among the many supporters of PNRC in recent years, 
contributing to the fields of youth advocacy, health and construction (Japanese Red Cross), health and disaster 
preparedness (German Red Cross), health, and water and sanitation (Spanish Red Cross). PNRC also works 
closely with the ICRC, particularly in the dissemination of international humanitarian law (IHL), and with 
government ministries, various UN agencies and other non-governmental organizations 
 

Contributing to longer-term impact 
The PNRC initiative seeks to fulfil Global Agenda goal 3: Increase local community, civil society and Red Cross 
Red Crescent capacity to address the most urgent situations of vulnerability; which in effect, works indirectly 
towards achieving Global Agenda goals 1 and 2. It is compatible with the International Federation’s Strategy 
2010, and the Federation of the Future policies. It addresses the issues of up-scaling and achieving more 
impact through the translation of these policies into pragmatic action. 
 
One may look upon Project 143 as a pilot project within the area of organizational development, a commitment 
towards improving Red Cross volunteer service impact on the ever-growing numbers of vulnerable families at all 
levels, be it to natural disaster or the consequences of poverty. 
 

Looking ahead 
While the main priority of the national society presently lies in its emphasis on organizational development and 
the expansion of the volunteer base in the Philippines, this effort ultimately spills over into the areas of disaster 
management, and health and care. Active support from other national societies and organizations for the 
PNRC’s initiative to translate the Federation of the Future concept into reality is greatly encouraged. 
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How we work  
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 
 

Contact information  
For further information specifically related to this report, please contact:  
 

• Philippine National Red Cross: Gwendolyn T. Pang, secretary-general; 
email: gwenpang@redcross.org.ph, pnrcnhq@redcross.org.ph; phone: +632 525 5654;  
fax: +632 527 0857 

• Federation country office, Philippines:  
o Selvaratnam Sinnadurai, head of country office,  

email: selvaratnam.sinnadurai@ifrc.org; phone: +63 527 0000, ext. 155 
o Sandro Kushashvili, head of operations; email: alexander.kushashvili@ifrc.org  

• Federation Southeast Asia regional office, Bangkok 
phone: +662 661 8201; fax: +662 661 9322) 

o Alan Bradbury, head of regional office, email: alan.bradbury@ifrc.org;  
o Andy McElroy, programme coordinator; email: andy.mcelroy@ifrc.org;  

• Federation Asia Pacific zone office, Kuala Lumpur: 
o Jagan Chapagain, deputy head of zone office; email: jagan.chapagain@ifrc.org;  

phone +603 9207 5700 
o Penny Elghady, resource mobilization and PMER coordinator; 

email: penny.elghady@ifrc.org; phone +603 9207 5775; fax: +603 2161 0670 
Please send funding pledges to zonerm.asiapacific@ifrc.org 

 
 
 

<financial report below; click to return to title page> 
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Selected Parameters
Reporting Timeframe 2009/1-2009/10
Budget Timeframe 2009/1-2009/12
Appeal MAAPH001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report Jan-Oct 2009

MAAPH001 - Philippines

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 271,172 91,675 257,070 0 0 619,917

B. Opening Balance 0 0 0 0 0 0

Income
Cash contributions
Other 271,172 91,675 257,070 619,917
C1. Cash contributions 271,172 91,675 257,070 619,917

C. Total  Income  = SUM(C1..C5) 271,172 91,675 257,070 619,917

D. Total  Funding = B +C 271,172 91,675 257,070 0 0 619,917

Appeal Coverage 100% 100% 100% #DIV/0 #DIV/0 100%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0 0 0 0 0
C. Income 271,172 91,675 257,070 619,917
E. Expenditure -155,704 -27,992 -10,875 -0 -194,572
F. Closing Balance = (B + C + E) 115,468 63,683 246,195 0 -0 425,345

Prepared on 01/Dec/2009 Appeal report with project details.rep Page 1 of 2
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Budget Timeframe 2009/1-2009/12
Appeal MAAPH001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report Jan-Oct 2009

MAAPH001 - Philippines

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 271,172 91,675 257,070 0 0 619,917

Supplies
Medical & First Aid 2,189 2,189
Total Supplies 2,189 2,189

Land, vehicles & equipment
Computers & Telecom 4,341 4,341
Others Machinery & Equipment 672 325 87 1,084 -1,084
Total Land, vehicles & equipment 4,341 672 325 87 1,084 3,257

Transport & Storage
Storage 309 309 -309
Distribution & Monitoring 5,756 5,756
Transport & Vehicle Costs 45,566 1,469 438 117 -280 1,744 43,821
Total Transport & Storage 51,322 1,469 438 117 29 2,054 49,268

Personnel
International Staff 193,916 61,476 8,334 2,222 -438 71,595 122,321
National Staff 29,440 3,503 880 235 394 5,011 24,429
National Society Staff 76,920 19 61 79 76,841
Consultants 3,700 3,700
Total Personnel 303,976 64,997 9,274 2,457 -44 76,685 227,291

Workshops & Training
Workshops & Training 68,234 29,591 5,266 3,148 38,006 30,228
Total Workshops & Training 68,234 29,591 5,266 3,148 38,006 30,228

General Expenditure
Travel 22,312 4,393 1,193 1,471 7,057 15,256
Information & Public Relation 54,171 2,041 2 0 2,044 52,127
Office Costs 21,457 11,059 150 134 11,343 10,114
Communications 26,897 357 78 189 15 638 26,259
Professional Fees 14,249 14,249
Financial Charges 1,054 388 388 666
Other General Expenses 9,420 10 5 1 16 9,404
Total General Expenditure 149,560 18,248 1,427 1,796 15 21,486 128,074

Programme Support
Program Support 40,295 10,121 1,820 707 0 12,647 27,647
Total Programme Support 40,295 10,121 1,820 707 0 12,647 27,647

Operational Provisions
Operational Provisions 30,605 9,442 2,563 42,611 -42,611
Total Operational Provisions 30,605 9,442 2,563 42,611 -42,611

TOTAL EXPENDITURE (D) 619,917 155,704 27,992 10,875 0 194,572 425,345

VARIANCE (C - D) 115,468 63,682 246,194 0 -0 425,345
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