
 
 

In brief 
 
Programme outcome: The programmes supported by the international Federation of the Red 
Cross and Red Crescent Societies (IFRC) in the Democratic People’s Republic of Korea (DPRK) 
are all streamlined with the strategic aims of IFRC’s Strategy 2020: 
Strategic aim 1: Save lives, protect livelihoods, and strengthen recovery from disasters 
- Effective preparedness capacities for appropriate and timely response to disasters and 

crises 
- Reduced deaths, losses, damage and other detrimental consequences of disasters and 

crises 
Strategic aim 2: Enable healthy and safe living 
- Better personal and community health, and more inclusive public health systems 
- Reduced exposure and vulnerability to natural and man-made hazards 
- Greater public adoption of environmentally sustainable living 
Strategic aim 3: Promote social inclusion and a culture of non-violence and peace 
- Greater public support for the fundamental principles and reduced stigma and discrimination 
 
Programmes’ summary: 
Since the start of its operations in 1995, the IFRC has supported the DPRK Red Cross in the 
provision of essential drugs to 8.25 million people through 2,030 clinics nationwide. A new area 
of intervention within the health programme is the community-based health and first aid 
(CBHFA). Within the water and sanitation programme, the total number of people supplied with 
clean drinking water in the past 10 years is over 600,000.  
 
The disaster management programme has made over 100 communities safer through 
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Community people help in the construction of a stream  embankment to 
reduce the impact of flooding in Dongyang ri,    Yangdok county, south 
Phyongan province. Kim Kwang Son, IFRC/DPRK 
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community-based disaster risk reduction (CDRR) activities, including tree planting as a long-
term mitigation measure, and livelihood-improvement for the reduction of vulnerability.  
 
Financial situation: The disaster management and health budget lines were revised upwards to 
reflect the increase in mitigation measures in vulnerable areas (as identified by communities 
through VCAs) as well as fluctuations in the price of construction materials related to water and 
sanitation activities in the market. The overall budget for 2011 increased from  CHF 7.99 million 
to CHF 8.4 million, with CHF 5.57 million (66 per cent) covered during the reporting period 
(including opening balance). Overall expenditure during the reporting period was CHF 2.89 
million, or 35 per cent of the budget. 
 
Click here to go directly to the attached financial report.  
 
No. of people we have reached: Up to 8.25 million target beneficiaries are community 
residents in rural areas, with focus on the most vulnerable groups.  
 
Our partners: The DPRK Red Cross works in the framework of a three-year cooperation 
agreement strategy (CAS) with nine partner national societies: Australian Red Cross, Canadian 
Red Cross, Danish Red Cross, Finnish Red Cross, German Red Cross, Netherlands Red Cross, 
Norwegian Red Cross, Spanish Red Cross, and Swedish Red Cross. The current CAS 
agreement up to 2012 was signed in October 2009. The current CAS agreement up to 2012 was 
signed in October 2009. 
 
The DPRK country plan and budget is supported by Danish Red Cross/Danish government, 
Finnish Red Cross/Finnish government, German Red Cross/German government, Japanese 
Red Cross, Netherlands government, Norwegian Red Cross/Norwegian government, Spanish 
Red Cross, British Red Cross and Swedish Red Cross/Swedish government. In addition, three 
Europe Aid-funded projects are being implemented through the Danish Red Cross; Swedish Red 
Cross; and Finnish Red Cross. IFRC received funds from the European Commission 
Humanitarian Aid Office (ECHO) for its flood operations in August 2010. 
 
At county, provincial, and national level, the ministries of public health, city management, 
people’s security, and land and environmental protection contribute with technical advice and 
material support to the Red Cross programmes. Collaboration with UN agencies consists of 
information exchange as well as the agreement on the contents of the medical kits, the role 
division in disaster response situations, and training initiatives in different areas. The Red Cross 
also benefits from specialized expertise of non-governmental organizations (NGOs) active in the 
DPRK, where they are called European Union project support (EUPS) units.  
 
IFRC, on behalf of the DPRK Red Cross Society, would like to thank all partners and donors for 
their support. 

 
Context 
While the situation remains tense on the Korean peninsula, no serious incidents have occurred 
in the first half of 2011. 
 
The DPRK government’s request for food aid to multiple donor countries at the beginning of the 
year raised concerns about the deteriorating food security in the country. Insufficient evidence to 
substantiate the gravity of the situation caused doubts with many donors. IFRC believes it is 
evident to continue to support the DPRK, as large parts of the population are chronically 
malnourished with fragile coping mechanisms in terms of food, water, health and disasters. 
 
At the same time, the number of cars and mobile phones continue to increase all over the 
country. The main road networks to the north and on the east coast are being drastically 



Democratic People’s Republic of Korea (MAAKP002), Mid-Year Report 
 

 
3 

 
DPRK State Academy of Science experts 
provided training to Red Cross staff and 
community people in improved stone 
embankments techniques. Yu Ju Yong/DPRK 
Red Cross 

improved. All universities closed in June, as students are mobilized for the construction of new 
apartment buildings in Pyongyang and elsewhere, up to April 2012, when the DPRK is 
celebrating the 100th birthday of its leader. 
 

Progress towards outcomes  
 

Disaster management 
Last year’s floods provided good lessons 
learned for fine-tuning the preparedness for 
disaster response of the DPRK Red Cross at 
headquarters and branch level. Contingency 
plans were updated accordingly, and several 
experience sharing workshops took place.  
 
To improve the durability and effectiveness of 
mitigation works as well as greenhouses, the 
DPRK Red Cross is working closely together 
with the DPRK state academy of science, which 
is providing technical expertise in engineering 
aspects of the construction works.  
 
More and more community people prioritize 
livelihood improvement interventions such as 
food processing machines and greenhouses as 
key outcome of the community assessments.  
 
Outcomes  
Programme component 1: Disaster management planning 
Outcome: Improve ability to predict and plan for disasters, and to mitigate their impact on 
vulnerable communities 

 
Programme component 2: Organizational preparedness  
Outcome: Developing human, material and financial resources for effective disaster 
management  

 
Programme component 3: Community preparedness   
Outcome: Improved self-reliance of individuals and communities to reduce their 
vulnerabilities to public health emergencies and disasters 

 
Programme component 4: Disaster response 
Outcome: Improved disaster assistance to meet the needs of people affected by disasters 

 
Programme component 5: Recovery  
Outcome: Restore or improve livelihoods of disaster victims to pre-disaster conditions, and 
reduce future disasters 

 
Achievements  
Disaster management planning and organizational preparedness 
The disaster management strategy 2009-2012 was incorporated in the DPRK Red Cross 
strategic plan 2015. One of its main strategic aims is saving lives, protecting livelihoods of the 
people and strengthening recovery from different disasters, in line with the IFRC Strategy 2020.  
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After the first part of the pre-disaster planning workshop conducted in December 2010, the 
second part took place in May 2011. Thirty Red Cross staff from IFRC, ICRC and the DPRK Red 
Cross headquarters, provincial and county branches worked together with disaster management 
experts from the IFRC Asia Pacific zone office in Kuala Lumpur and the East Asia delegation in 
Beijing on the updating of the contingency plan with the lessons learned from last year’s flooding.  
Three disaster response and relief workshops were conducted in Kangwon, south Hwanghae 
and north Phyongan provinces, targeting 90 Red Cross staff and volunteers at city and county 
level, including members of the provincial disaster response teams (PDRT). The workshops 
covered topics like search and rescue, damage and need assessment, contingency planning, 
the Shpere project, and roles and responsibilities of Red Cross volunteers in emergencies. The 
workshops allowed participants to discuss the experiences and lessons gained from 2007 and 
2010 flood operations as well as to identify best practices for future relief operations.  
 
The three provincial branches drafted their disaster management and contingency plans, with 
clear standard operating procedures for the PDRTs. The plans were shared with county 
branches and communities. South Phyongan PDRT members received mobile phones to test 
the communication network during normal times and emergencies.  
 
Additional relief items arrived at the central municipal disaster preparedness warehouse: 1,000 
cooking sets, 1,000 tarpaulins, 1,000 jerry cans, and 3,000 blankets. Relief stocks for 23,500 
families are now readily available for emergency situations. 
 
Community disaster risk reduction (CDRR) 
The EU-funded Danish Red Cross-supported 
CDRR project has been targeting 31 
communities in 2010 and 20 in 2011. Lessons 
learned from 2010 show that for some 
communities, the implementation period of 
one year is too short. To ensure optimal 
impact, it was decided to include 8 ‘old’ 
communities among the 20 communities 
targeted for 2011, and select only 12 new 
flood prone communities. The 20 communities 
together have an approximate total population 
of 70,000. As previous project cycles have 
shown, neighbouring communities also greatly 
benefit from the mitigation works constructed, 
hence the total number of people reached is 
estimated to be more than double. 
 
All 12 new communities formed a community disaster management committee (CDMC) with 
representatives from the cooperative farm, local government, clinic, school, youth league, 
women’s and farmer’s association. In the ‘old’ communities, the CDMC were strengthened by 
incorporating different social groups, such as the elderly.   
 
A total of 66 Red Cross staff and volunteers at branch level as well as community leaders from 
‘old’ and ‘new’ communities were trained on community assessments, disaster management 
planning, contingency planning, monitoring, and reporting. The trained staff and volunteers 
shared their knowledge with 1,489 CDMC members and other community people to elaborate 
and update their community’s risk maps and disaster plans.   
 
In the community assessments, the community people prioritize the main problems and ways to 
address these. Besides livelihood improvement interventions such as food processing machines 
and vegetable greenhouses, all communities selected a set of flood mitigation structures like 
dykes, dams, sluices, riverbank reinforcements, reservoirs, and evacuation bridges, to minimize 
the annual damage caused by flooding, landslides, and drought. The communities contributed 

 
Retaining wall built in 2010, monitored during the 
Swedish Red Cross visit in February 2011. Emilie 
Goller/ Swedish Red Cross 
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the physical labour of the construction work, and the Red Cross provided construction materials 
like cement, steel bar, timber, working tools, and fuel to transport the materials to the 
construction site. Local, county, and provincial authorities provided technical expertise as well as 
heavy machinery and transport means to facilitate the construction work.  
 
In addition to the ‘normal’ support, IFRC provided the communities with vegetable oil and sugar, 
to motivate the community people’s active participation in the physical construction through the 
provision of meals. As the Red Cross normally does not remunerate volunteer work, IFRC 
positive replied to this exceptional request from the communities through the Red Cross 
branches, in view of the growing concerns over the food security situation in the country. 
 
An interesting new development in the 2011 project cycle is the joint selection of mitigation 
works, which benefit up to three communities at the same time. Whereas in the distribution plan 
for the construction materials, carefully prepared by the DPRK Red Cross disaster management 
team, only 17 communities seem to be targeted for the mitigation works, two neighbouring 
communities in south Hwanghae and three communities in south Hamgyong province are 
closely cooperating in the planning, preparation and construction of the mitigation sites.  
 
It is estimated that the CDRR project for 2011 will help to: 
- protect 3,712 families (almost 15,000 people) from possible flooding and landslides. 
- protect 31 households from flooding by relocating dwellings to safer areas. 
- protect 2,249 ha of cropland from flooding and irrigate 3,660 ha of crop field during periods of 

drought, through building reservoirs, overflow dams and sluices.  
- help 34,950 people to move to safer areas during floods by building evacuation bridges.  
 
In May and June, well before the start of the flood season, which normally runs from July to 
September, all CDMC activated their early warning and evacuation systems, established 
monitoring posts in high-risk areas and prepared evacuation routes and areas. The communities 
also conducted simulation exercises to test their readiness for disasters.   
 
The DPRK Red Cross signed two service agreements with the DPRK state academy of science. 
Throughout June, engineers from the academy conducted assessments and on-the-spot training 
in improved technologies for hydrological structures (such as floodgates, irrigation gates, spill 
ways, and culverts), stone embankments, and vegetable greenhouses for 500 Red Cross staff 
and community people in 15 communities in 9 counties in south Phyongan, south Hamgyong 
and south Hwanghae provinces. As most mitigation structures and greenhouses were still under 
construction, corrective measures could be taken on the spot, significantly increasing their 
impact. The engineers will also be elaborating training materials and guidelines for provincial 
design institutes and community people 
involved in the construction, identify best 
practices and standard operating procedures, 
and act as an independent review and 
monitoring agency for the design and 
implementation of the construction works. 
 
Livelihoods improvement/Recovery 
Materials for the construction of vegetable 
greenhouses and food processing machines 
for rice cleaning, noodle making, oil pressing, 
soya bean milk, and milling were delivered to 6 
communities in March. Training in improved 
construction and management of the 
greenhouses by experts from the state 
academy of science is planned for August.  
 
An exchange visit took place with the IFRC-

 

Vegetables grown in this greenhouse in Kunchon 
ri, Cholsan county, north Phyongan province, are 
distributed to the most vulnerable groups in the 
community, as well as for income generating 
purposes. Sacha Bootsma/IFRC 
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supported livelihood programme in Chengdu, China in May, as part of the Sichuan earthquake 
operation. Key recommendation from the visit was the need to coordinate with local institutions 
for relevant skills trainings (e.g. in the management of vegetable greenhouses); and expert 
advise to ensure quality and sustainable interventions. 
 
Tree planting 
With technical support from the ministry of land and environmental protection (MoLEP) and the 
state academy of science’s institute of forestry, 50 flipcharts, 500 brochures, and 600 guidelines 
on tree planting were printed and broadly distributed to Red Cross volunteers. The information 
materials describe advanced techniques in seedling production and management of tree 
nurseries. Also, 300 handbooks were printed with practical tips for tree nurseries how to 
exterminate harmful insects to trees without pesticides.  
 
Three technical workshops on proper techniques in seedling production, selection, and 
maintenance of nurseries, as well as nutrition and cultivation of the trees were held in south 
Hamgyong, south, and north Phyongan provinces for 90 people from 30 communities involved in 
the tree planting project. The workshops were facilitated by MoLEP experts, applying technical 
recommendations from past reviews of the community-based tree planting (CBTP) project.  
 
At the same time, the Red Cross provided tree nursery maintenance materials like PV sheets, 
fertilizer, herbicide, cylindrical spraying devices, and working tools to the community nurseries. 
Anecdotal evidence shows a remarkable increase in seedling production in the 30 communities. 
 
The Red Cross spring tree planting campaign 
was carried out in 30 communities in south 
Hamgyong, south and north Phyongan 
provinces between 30 March and 10 April, in 
close cooperation with MoLEP and other 
relevant authorities. During the campaign, the 
DPRK Red Cross disaster management team 
visited 24 communities to support and monitor 
the activities. Almost 26,500 Red Cross youth 
volunteers and farmers planted over 2.3 
million samplings of acacia, larch, paulownia, 
pine, pine nut, poplar, maple, willow, and fruit 
trees on 215 hectares of disaster-prone 
mountains and hills.  
 
Road safety in urban areas 
Three road safety trainings were conducted in south Hamgyong, south and north Phyongan 
provinces for 150 schoolchildren and Red Cross youth volunteers. The trainings focus on traffic 
regulations and rules for pedestrians. 300 books on road safety is no accident, 300 road safety 
and first aid training guidelines and 2,000 road safety 10 commitment cards were printed and 
distributed to road safety education rooms, traffic police, relevant authorities, and schoolchildren.        
 
As every year, during May, road safety is no accident month, Red Cross youth volunteers in 10 
secondary schools in south Phyongan province conducted promotion activities to increase 
awareness about road safety among approximately 25,000 people.  
 
Disaster response 
To prepare for the flood season, which runs from July to September, the DPRK Red Cross 
activated its disaster response task force at headquarter level. The task force consists of officers 
from disaster management, health and care, water and sanitation, and logistics departments and 
is on 24-hours standby to ensure the rapid mobilization of assessment teams to flood-affected 
areas. All provincial and county branches have put in operation their early warning systems, and 
Red Cross staff and volunteers in disaster-prone communities are on alert for rapid response in 

 
Launch of tree planting campaign on 30 March in 
Hutan ri, Pyongsong city, south Phyongan 
province. Pak Ryon Mi/DPRK Red Cross 
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case of floods and landslides. The DPRK Red Cross is in permanent contact with the national 
flood damage response committee, the meteorological services, and other key players.   
 
DPRK Red Cross and IFRC technical officers participated in an inter-agency contingency 
planning workshop organized by UNDP in Pyongyang on 14-16 June.   
 
Constraints or challenges 
As with the water and sanitation programme, the CDRR project is facing similar constraints in 
the limited time community people have for construction in between the winter season, rice 
planting, flood season and harvest. This is the main lesson learned for the planning of future 
projects involving construction activities.  
 
The availability of reliable suppliers for sufficient quantity and quality tree seeds has again 
proven a serious difficulty. The procured seeds were delivered only at the end of June, and will 
be stored in MoLEP’s central seedling nursery to be sown next year. The 30 community 
nurseries involved in the CBTP project received locally produced seeds from MoLEP. In future, 
the IFRC logistics team will start to approach seed suppliers in a much earlier stage.  
 
Health and care 
While discussions are ongoing with the 
ministry of public health (MoPH) on the scaling 
down of the essential medicine distribution, 
2,030 clinics in north Hwanghae, south 
Hamgyong, south and north Phyongan 
provinces received the basic drugs for the two 
first quarters of 2011. 
 
The EU-funded Finnish Red Cross supported 
community-based health care project was 
finalized by the end of June. The main 
achievement was the successful piloting of the 
community-based health and first aid 
(CBHFA) programme, and the organization of 
comprehensive household doctors’ training in 
two counties. Key recommendations of a 
review conducted in May are the need for a 
CBHFA monitoring plan and a baseline survey.   
 
Outcomes  
Programme component 1: Improvement of medical services focusing on maternal, newborn 
and child health (MNCH) 
Outcome 1: Community people, particularly mothers, newborns and children maintain good 
health and access to basic medical services through minimum provision of essential drugs 
Outcome 2:  Community health professionals (household doctors and midwives) increased 
their skills and knowledge on MNCH and rational drug usage of essential medicines 
Outcome 3: Basic health and social services are strengthened for community people by 
restoring and rehabilitating the referral and primary health institutions 

 
Programme component 2: Community-based health and first aid 
Outcome: Communities and volunteers are prepared and able to respond to health and injury 
priorities in the communities by increasing their capacities 

 
Programme component 3: Public health in emergencies 

 
Technical advisor from the Finnish Red Cross 
together with technicians from the DPRK Red 
Cross and IFRC visiting the operating theatre in 
Hyangsan county hospital, March 2011. Ri 
Cholbom/IFRC DPRK 
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Outcome: Increased capacity of the DPRK Red Cross to meet health needs during disasters 
and health emergencies 

 
Programme component 4: Voluntary non-remunerated blood donation 
Outcome: Existing volunteers’ network of DPRK Red Cross used for promotion of voluntary 
non-remunerated donation 

 
Achievements 
Essential medicine distribution and support to basic health care services 
Thanks to the traditional support of the Norwegian and Swedish governments, 2,386 Il Cha kits 
and locally produced small medicine kits were distributed to 2,030 primary and secondary health 
institutions during the first and second quarter of 2011. For 2011, IFRC made one-year 
framework agreements with two suppliers. The local pharmaceutical company PyongSu Pharma 
is delivering the small kit, which has added zinc tablets to its contents. The DPRK Red Cross 
helped to distribute 30,000 packs of micronutrient tablets and 7,000 packs of iron-folic tablets 
donated by UNICEF. To ensure the safe storage of the medicines, 2,086 hydro thermometers 
were distributed to 56 city/county medical warehouses and 2,030 ri clinics.  
 
Six DPRK Red Cross field monitors visited 
823 ri clinics (on average 137 per month) 
during the first six months of 2011, mainly 
confirming the effectiveness of the 
distribution and usage of the Red Cross 
medicines. Other findings are:  
- Food shortages in rural areas negatively 

affect the health status of the population, 
resulting in an increase in the number of 
outpatients and delayed recovery time.  

- Health and hygiene promotion 
conducted by Red Cross volunteers 
increase awareness among community 
people how to prevent diseases.  

- Bicycles provided to household doctors 
and Red Cross volunteers in the first aid 
posts greatly facilitate home visits. 

 
As frequent monitoring shows, the amount of medicines provided to the clinics is insufficient for 
the three-month period. In most clinics, the drugs run out after 2 months. Due to increasing 
difficulties in ensuring donor funds for the procurement of the drugs, discussions on the scaling 
down of the essential drugs programme as of 2012 are ongoing, to gradually and smoothly 
transfer the responsibility back to the MoPH. At the same time, MoPH is conducting a survey to 
measure the impact of the Red Cross essential medicine programme in 20 sample health 
institutions, based on jointly selected indicators. Results will be available at the end of 2011.  
 
The EU-funded Finnish Red Cross supported project titled Rehabilitation of health care services 
for people of DPRK: from community-based actions to capacity building of personnel and 
facilities, officially ended on 30 June after 18-months. Two county hospitals in Riwon and 
Hyangsan and 42 ri hospitals and clinics in south Hamgyong and north Phyongan provinces 
were supported with WHO-standardized medical equipments, medical instruments, laboratory 
kits and delivery kits, to increase the diagnostics, laboratory and management capacity, as well 
as the operating theatre and delivery rooms. The project improved the quality of care for women 
in childbed and babies, resulting in a reduction of the number of referrals to provincial hospitals. 
 
As part of the project, a hospital engineer from the Finnish Red Cross visited the DPRK for two 
weeks in March to monitor and assess the electrical systems in the hospitals. Thanks to the 

 
Experienced field monitor, Mr Paek Sung Il (left) is 
teaching the new field monitor Mr Jang Su Nam the 
ins and outs of the monitoring work. Ri 
Cholbom/IFRC DPRK 



Democratic People’s Republic of Korea (MAAKP002), Mid-Year Report 
 

 
9 

engineer’s practical advise and on-the-spot training, local electricians were able to properly 
connect the medical equipment, to protect it from damage caused by unstable electricity supply. 
 
Also part of the project was the refresher training (phase II) of 130 household doctors in 
Hyangsan county, north Phyongan province and Riwon county, south Hamgyong province, using 
the nationally standardized household doctors training package, jointly prepared by MoPH, WHO 
700 household doctors training package manuals were printed with funds from the Japanese 
and Finnish Red Cross. 
Community-based health and first aid 
As part of the EU project, the CBHFA 
programme could be successfully piloted in 
Hyangsan and Riwon counties. A total of 40 
CBHFA trainers and 400 volunteers were 
trained, using the Korean version of the 
CBHFA toolkits. CBHFA volunteers conducted 
community assessments in their villages and 
drafted action plans accordingly. Reports 
show that food shortage, safe water, hygiene 
and injures are the major health risks in the 
communities. Hence, volunteers need to focus 
their activities on nutrition, first aid and 
hygiene promotion. 
 
A review of the CBHFA programme was 
conducted in May by a joint Finnish Red 
Cross/IFRC/DPRK Red Cross team. Field visits and interviews with trainers, volunteers, and 
community people showed increased community empowerment in the field of first aid, disease 
prevention, and hygiene promotion. The DPRK Red Cross is already in the process of 
developing a CBHFA monitoring plan and a baseline survey, as recommended by the review.   
 
To share experiences in the implementation of the CBHFA program and other components, and 
to further enhance relationships between Red Cross national societies in East Asia, the DPRK 
Red Cross health team visited China and Mongolia from 28 May to 9 June. The study trip 
provided good insights into how to better integrate emergency health with disaster management.  
 
Thanks to the Finnish Red Cross 5,000 first aid handbooks and 500 first aid bags could be 
distributed to Red Cross volunteers. In addition, 1,700 first aid posts received first aid refill kits. 
 
Emergency health 
Training of 20 trainers and training of 200 volunteers was conducted on health in emergencies 
during March-April in ten cities and counties of south Hamgyong province. Participants shared 
their experiences from last year’s floods and learned how to better prepare for the flood season. 
 
To be fully prepared for the flood season, ten interagency emergency health kits (IEHK) were 
delivered to the central medical warehouse in Pyongyang. One IEHK provides basic medicines 
for 10,000 people for a 3-month period. Together with the MoPH, the Red Cross is preparing a 
plan to preposition the kits in the most flood-prone provinces.  
 
Voluntary non-remunerated blood donor recruitment 
Thanks to a new, enthusiastic blood donor officer in the DPRK Red Cross, it is hoped to 
increase the number of blood donors among students through Club 25 activities. The VNBDR 
programme will focus particularly on recruiting male donors, as currently 99% are women.  
 
As every year on 14 June, World Blood Donor Day was commemorated in an official event 
together with MoPH, WHO and UNICEF. The most important objective for the Red Cross to 
celebrate this day is to express gratitude to voluntary blood donors for their important effort.  

 
Fifteen county trainers are trained in the second 
part of the community-based health and first aid 
(CBHFA) workshop in Hyangsan, north Phyongan 
province. Ri Cholbom/IFRC DPRK 
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Constraints or challenges  
Funding restrictions may pose a threat to the requisition of next year’s medicine kits, which needs to 
be made 6 months in advance. Although the need for essential drugs remains, especially in times of 
food shortage, IFRC is urging the MoPH for serious discussions on the handing over of the drug 
distribution while ensuring the health needs of targeted vulnerable groups, even if UNICEF is 
planning to continue its drug distribution on the same scale in 2012. 
 
Water and sanitation 
The 2010-2011 water supply and sanitation 
programme is implemented in 19 
communities in south Hamgyong, south 
Hwanghae, north and south Phyongan 
provinces, aiming to reduce the incidence of 
waterborne diseases through clean drinking 
water supply, sanitation facilities, and hygiene 
promotion to 64,800 people. The total number 
of people supplied with clean drinking water 
in the past 10 years is well over 600,000. 
 
Preparations for 15 new water supply and 
sanitation systems for 2011-2012 are 
underway. Thanks to the design workshops 
conducted in 2010 and early 2011, the initial 
designs submitted of the 15 new systems 
showed significant improvement.   
 
Discussions are taking place to integrate hygiene promotion within the CBHFA programme, 
instead of focusing on PHAST (participatory hygiene and sanitation transformation). 
 
Outcome  
Programme component 6: Water and sanitation  
Outcome 1: Access to safe water and sanitation services improved in the communities 
preventing outbreak of waterborne illnesses 
Outcome 2: Access to safe water and sanitation and other services improved in disaster-
affected areas minimizing mortality and morbidity 

 
Achievements 
2010-2011 water and sanitation programme (19 communities)  
During the first half of 2011, most activities have been implemented according to plan. Pipe 
laying, which was stopped during the winter, restarted in March 2011. Trials with pipe-welding 
machines show significant saving of material and improved quality of the pipe connections.  
 
Materials for the construction of sanitation facilities (latrines and soak pits) had been delivered 
early December 2010, while the monitoring of the quality and quantity of the delivered cement 
and steel bar was completed by end December. Construction of sanitation facilities started in 
March 2011 and was delayed in some places due to rice planting in May, as all community 
people are mobilized for this purpose.  
 
A total of 55 public latrines are newly constructed or rehabilitated in all schools and clinics; 1,380 
households living in apartments receive new septic tanks and latrines; 6,158 soak pits are built 
at household level for wastewater collection, as well as 1,810 new ventilated improved pit (VIP) 
latrines. Ten water supply and sanitation schemes have been funded by the EU with support 
from the Swedish Red Cross. The German government is funding the construction of sanitation 
facilities in 18 communities and the Spanish Red Cross in one community.  

 
New ventilated improved pit latrines built by the 
Red Cross next to an old latrine in Sinyang ri, 
Impyong county, south Phyongan province Henk 
Schipper/IFRC DPRK 
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During regular monitoring of the ongoing construction, the DPRK Red Cross water and 
sanitation technicians and local branch officers provided technical assistance to each community. 
The monitoring form was constantly updated after each visit, facilitating the necessary 
adjustment of implementation works in certain communities. For example, monitoring in 
Tongbon ri, Hamju county, south Hamgyong province showed the need for more ductile iron 
pipes and fittings, to enable the piping system to pass under the main road. The system’s design 
was modified accordingly and additional construction materials were delivered in June.  
 
By end June, all water supply schemes were 
finalized, with most sanitation facilities near 
completion, according to the monitoring visits. 
After a thorough verification process of the 
functionality of the water supply and sanitation 
systems, the DPRK Red Cross and IFRC will 
officially handover the projects to the 
communities from July on.  
 
Water filters were distributed to households, 
schools, kindergartens, and nurseries. Red 
Cross branches and local authorities 
conducted assessments in February-March to 
verify which households were not connected to 
the water schemes, to be provided with filters. 
According to local Red Cross branches, the 
water filters are intensely used.  
 
Training 
To improve the designs of future water supply systems, three-day design workshops were held 
in March 2011 in Sunchon city, south Phyongan province and Hamhung city, south Hamgyong 
province. A total of 50 community technicians and managers, and technicians from relevant 
county authorities, as well as Red Cross branches attended the workshops with group 
discussions, presentations of experiences and lessons learned, as well as a simulation exercise.  
The DPRK Red Cross water and sanitation technicians and officers, and the IFRC water and 
sanitation delegate facilitated the workshops. The principles of designing piped water supply 
schemes with special attention for hydraulic designs were introduced at the workshops.  
 
2011-2012 new water and sanitation programme (15 projects) 
For the 2011-2012 programme cycle, which runs from July 2011 to December 2012, 15 new 
communities were selected according to preset selection criteria. All communities had applied 
for Red Cross assistance in 2009. The application contained detailed information on 1) existing 
water and sanitation situation in the community, 2) proposal for improvement, 3) initial design for 
water scheme (locations of proposed water sources, pumping stations, reservoirs, pipeline 
network, etc.), 4) health data, and 5) water quality test results of current and proposed water 
sources. Based on the outcomes of VCAs, conducted in the communities in February-March - 
2010, the DPRK Red Cross water and sanitation department selected 15 communities with high 
incidence of waterborne diseases, poor water quality, feasible design, and proactive attitude of 
community leadership. In-depth technical assessment visits took place to ten communities in 
March-April 2011. The five other communities will be assessed in July 2011.  
 
The DPRK Red Cross and IFRC water and sanitation team has checked the preliminary designs 
of the water supply schemes in the 15 new communities. Five designs were in accordance with 
requirements addressed during the design workshops held in March 2011. The quality of the 
designs is considerably better then previous designs; all designs are now based on standard 
formulas. Only one design had a minor mistake. The remaining nine designs were sent back for 
revision.   
 

 
Newly constructed water source in Nyongwon 
eup, south Phyongan province Henk Schipper/ 
IFRC DPRK 

 



Democratic People’s Republic of Korea (MAAKP002), Mid-Year Report 
 

 
12 

Impact review of 2004-2005 programme (24 target communities) 
In April and June, 20 ‘old’ water supply and sanitation systems in south Hamgyong, north and 
south Phyongan provinces, constructed in 2004-2005 (phase 3) were reviewed. The aim is to 
review all 44 systems constructed during the 2004-2005 programme by the end of 2011. The 
review showed a reduction of 60% in diarrhoea cases, according to the community clinics. The 
review confirmed problems with voltage and frequency of electricity supply due to fluctuations, 
causing serious damage to the electrical control boxes. The watsan team is looking for ways to 
adapt the electric control boxes to the local conditions, i.e. the unreliable electricity supply.  
 
Emergency water and sanitation  
The EMWAT water purification units are ready for deployment in time for the flood seasons: 
locally procured spare parts and consumables have been delivered, while procurement of 
additional spare parts and consumables for the SETA units is ongoing, directly with the 
manufacturer in Spain. Discussions about pre-positioning of the units in flood-prone provinces 
during the flood season is ongoing.  
 
An additional 3,500 family hygiene kits were delivered to the provincial warehouses. 
 
Twenty technicians from anti-epidemic 
centres, ministry of city management and Red 
Cross branches participated in a three-day 
refresher emergency water and sanitation 
workshop on 26-28 April in Anju city, south 
Phyongan province. As part of a simulation 
exercise, the EMWAT and SETA mobile water 
purification units were installed, with the aim 
to produce safe drinking water from a nearby 
water source (Anju city central park’s pond).  
 
Hygiene promotion 
The successful piloting of the CBHFA 
programme has resulted in serious 
discussions about integrating hygiene 
promotion activities within CBHFA, instead of 
using PHAST methodology.  
 
World Water Day was celebrated on 22 March in Anju city, south Phyongan province. Through 
art performances, schoolchildren raise awareness on the importance of water resources, clean 
drinking water, hand washing, and saving water. 
 
Constraints or challenges 
The emergency watsan workshop showed the need for regular verification of the availability of 
spare parts and consumables to ensure the operability of the water purification units, as well as 
the emphasis on quality of the produced water. Handling of the equipment as well as ensuring 
that the water contains appropriate levels of chlorine requires further attention. 
 
Organizational development/capacity building 
 
Outcomes  
Programme purpose: Global Agenda Goal 3 
Increase local community, civil society and Red Cross Red Crescent capacity to address the 
most urgent situations of vulnerability 

 
Programme component 1: Strengthening national society foundation and leadership ability 
to effectively lead the organization and its service delivery 

 
Setting up the EMWAT water purification unit 
during the emergency water and sanitation 
workshop held in April, in Anju city, south 
Phyongan province. Kim Ikson/IFRC DPRK 
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Outcome 1: The DPRK Red Cross integrity has been further assured 
Outcome 2: National Society overall activities are directed by strong leadership 

 
Programme component 2: Upgrading the level and the quality of volunteer service 
Outcome 1: Volunteers have become more able to support community needs  
Outcome 2: Volunteering in emergencies and volunteering in urban areas are maintained 
Outcome 3: Youth volunteer base is strengthened 

 
Programme component 3: Increasing capacity at headquarters and branches for scaled up 
service delivery  
Outcome 1: Branches have improved managerial skills 
Outcome 2: Headquarters staff have improved professional and communication levels 

 
Programme component 4: Improving cooperation and collaboration with stakeholders 
Outcome 1: DPRK Red Cross enjoys improved accountability and partnership with local 
partners 
Outcome 2: Public awareness about Red Cross value and knowledge is increased 

 
Achievements 
Strengthening national society foundation and leadership 
The central committee of the DPRK Red Cross Society adopted the draft 2015 strategic plan of 
the DPRK Red Cross, which presents future directions in alignment with the IFRC strategy 2020, 
as well as the draft statutes of the DPRK Red Cross Foundation. During its two-day session held 
mid February, with participation of the secretary general and provincial branch secretaries as 
observers, the central committee also reviewed the 2010 implementation and approved the 2011 
annual plan of action and budget. 
 
Following the approved 2015 strategic plan and 2011 annual action plan of the DPRK Red Cross, 
all Red Cross branches developed detailed annual action plans accordingly. 
 
The OD department conducted a nationwide 
OD impact review on 19-28 February, 
supported by the OD coordinator of the IFRC 
Asia Pacific zonal office in Kuala Lumpur. The 
impact review team developed the guidelines 
and questionnaires for the impact review, 
which was conducted at the provincial 
branches of south Phyongan, south Hwanghae, 
Kangwon, and south Hamgyong, in close 
collaboration with beneficiaries, volunteers, 
branch staff and other stakeholders. One of 
the outcomes of the impact review was the 
need for branches to promptly respond to the 
changing needs of the community people as 
well as the need for further integration of all 
Red Cross programmes. 
 
The DPRK Red Cross and IFRC OD officers participated in the IFRC Asia Pacific OD meeting 
on 26-28 April in Kuala Lumpur. The meeting addressed the new IFRC long-term planning 
framework (LPTF), and new approaches for building stronger national societies and integration. 
 
The DPRK Red Cross and IFRC jointly prepared the LPTF for 2012-2015. Recommendations 
from discussions held at branch level were presented at a one-day planning meeting held in 

 
OD impact review in Anju city, south Phyongan 
province on 22 February Emilie Goller/Swedish 
Red Cross 
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Pyongyang in May, together with the outcomes of the technical programme’s planning 
discussions. The DPRK Red Cross and IFRC staff agreed on the IFRC support to the DPRK 
Red Cross for the coming four years. The framework was then discussed at regional level in 
Beijing, to be in line with other national societies’ LPTF in East Asia (specifically China and 
Mongolia). 
 
Updating level and quality of volunteer service at branch and headquarters level 
Five volunteer management workshops were conducted in two cities and two counties in south 
Hwanghae and south Hamgyong provinces, for 120 volunteers, leaders, and branch staff during 
March-April. The workshops aim to further enhance skills of volunteer leaders and volunteers, as 
well as the diversification of volunteer activities and the service quality. 
 
All branches conducted volunteer management trainings for volunteer leaders using the new 
curriculum revised in 2010, aimed at sharing experiences with each other and lessons learned. 
 
The DPRK Red Cross and IFRC provided galvanized iron sheets for the repair of the roofs of the 
office branch buildings of south Phyongan, Kangwon, south Hamgyong, south Hwanghae 
provinces, and Anju city. Repairs were completed before the start of the rainy season. 
 
Improved cooperation and collaboration with stakeholders 
The DPRK Red Cross communications unit conducted a two-day workshop for 20 local 
journalists from the Korean Central News Agency (KCNA), central radio, the TV broadcasting 
committee, and the newspapers Pyongyang Times, Korea Today, and magazine Korea. The 
journalists were given information about the Red Cross Red Crescent Movement, its history, 
fundamental principles, emblem use, the IFRC strategy 2020, and the DPRK Red Cross 2015 
strategic plan.  
 
A workshop for 14 students majoring in international relationship at the Kim Il Sung University 
was conducted on 19-20 May, to increase awareness of DPRK Red Cross and its activities as 
well as the wider the Red Cross Red Crescent. 
 
Branches at all levels conducted activities to raise awareness on the principles of the Movement, 
humanitarian values, emblem use regulations and historic activities of the Society among 
members, volunteers and community people in various manners and ways suitable to their 
actual conditions through all kinds of trainings and various events. 
 
All special events such as World Red Cross and Red Crescent Day, World Water Day, spring 
tree planting campaign, and so on were widely broadcasted through newspapers, magazines, 
and TV, thus contributing to raise awareness on the Red Cross.  
 
Constraints or challenges  
Due to funding limitations, several planned activities for 2011 had to be cancelled.  
 

Working in partnership 
Thanks to its community-based activities and participatory way of working, the Red Cross has 
been working closely together with key groups in the community like the local government (ri 
office), people’s committee, cooperative farm, women’s union, farmer’s union, youth league, 
school, nursery and clinic. All groups have a say in the community assessments organized as 
part of the disaster risk reduction, health and first aid, and the water and sanitation programmes. 
After prioritizing the key needs in the community, a joint action plan is prepared, defining the 
contribution of each group, based on the available means. At provincial level, governmental 
design institutes provide technical expertise in the engineering aspects of the water supply 
schemes and different mitigation works. County authorities often contribute legal advice, heavy 
machinery, and transportation to support the implementation of the Red Cross programmes.  
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The collaboration with the DPRK state academy of science makes use of available technical 
expertise for a reasonable cost. The payment enables the Red Cross to demand proper quality 
of the services provided. 
 
Discussions with the MoPH are still ongoing on the details of the scaling down strategy of the 
essential medicine distribution programme as of 2012, while ensuring the health needs of the 
targeted vulnerable groups. At the same time, the MoPH is conducting a survey to measure the 
impact of the Red Cross essential drug distribution, expecting the first results at the end of 2011. 
 

Contributing to longer-term impact 
Training of designers at provincial design institutes has significantly improved the quality of the 
designs, aiming to decrease leakage and increase durability of the water supply schemes.  
 
The collaboration with the DPRK state academy of science within the disaster management 
programme aims to increase the quality and durability of the different interventions, through the 
training of engineers and community people in the proper construction of mitigation works and 
vegetable greenhouses, as well as in the management of the greenhouses and food processing 
machines. At the same time, the disaster management programme is addressing middle- to longer-
term food security concerns through increase of crop production by protecting arable land from 
floods and mudflows, as well as through its livelihoods component. The provision of food processing 
machines and other means to generate income for the community are ways to improve their 
livelihoods, as well as to invest in more flood-mitigating interventions. 
 

Looking ahead 
The continuing rhetoric and verbal threats between the DPRK and South Korea may have an impact 
on the willingness of donors to fund the programmes. In view of possible decreased donor interest, 
the IFRC is seriously discussing the scaling down of the essential drug distribution programme with 
the DPRK MoPH. IFRC is pushing for less focus on hardware and more on software, in the form of 
trainings and knowledge-sharing. Integration of the different programmes through joint selection of 
target communities and assessments also aims to increase cost-effectiveness.    
 
At the same time, IFRC’s strategic priority in the DPRK is shifting to a stronger developmental 
approach, instead of humanitarian aid. Therefore, IFRC is looking into more long-term support with 
a strong focus on capacity building and institutional development.  
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How we work 

All Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and 
Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 

The IFRC’s vision is to: 
 
Inspire, encourage, facilitate and promote at 
all times all forms of humanitarian activities by 
National Societies, with a view to preventing 
and alleviating human suffering, and thereby 
contributing to the maintenance and promotion 
of human dignity and peace in the world.  

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
 
1. Save lives, protect livelihoods, and strengthen recovery 

from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence 

and peace.  

Contact information  
For further information specifically related to this report, please contact:  
DPRK Red Cross Society:  
• Mr Ri Ho Rim, Secretary General, email: dmw@star-co.net.kp phone: +85.2.381.4350, 

fax:+85.2.381.3490 
IFRC DPRK country office:  
• Mr Igor Dmitryuk, Head of country office, email: igor.dmitryuk@ifrc.org phone: +85.02.3814350, fax: 

+85.02.3813490 
IFRC regional office in China:  
• Mr Martin Faller, Head of regional office, email: martin.faller@ifrc.org phone: +86.10.65327162, fax: 

+86.10.65327166 
IFRC Asia Pacific zone office in Malaysia:   
• Mr Al Panico, Head of operations, email: al.panico@ifrc.org  
• Mr Alan Bradbury, Head of resource mobilization and planning, monitoring, evaluation and reporting 

(PMER), email: alan.bradbury@ifrc.org 
 
Please send pledges of funding to zonerm.asiapacific@ifrc.org 

 
<revised budget and interim financial report below; click here to return to title page> 
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Selected Parameters
Reporting Timeframe 2011/1-2011/6
Budget Timeframe 2011/1-2011/12
Appeal MAAKP002
Budget APPEAL

All figures are in Swiss Francs (CHF)Annual Report

MAAKP002 - Democratic People's Republic of Korea

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 1,903,059 6,087,855 251,008 0 158,371 8,400,294

B. Opening Balance 1,009,952 2,056,787 64,743 0 1,669 3,133,151

Income

Cash contributions
# British Red Cross 77,942 77,942

Canadian Red Cross 37,973 37,973
Danish Red Cross -1,156 -1,156
Danish Red Cross (from European Commission - DG
ECHO) -13,620 -13,620

Finnish Red Cross 37,449 37,449
Finnish Red Cross (from European Commission -
Europe Aid) 1,414 1,414

Finnish Red Cross (from Finnish Government) 0 211,842 211,842
Germany Red Cross 23,858 23,858
Japanese Red Cross 74,658 31,996 106,654
Kuwait Red Crescent 24,283 7,971 969 33,223
Netherlands Government 33,580 6,382 39,962
New Zealand Government 13,821 174 13,995
Norwegian Red Cross (from Norwegian Government) 319,245 717,344 31,082 63,562 1,131,234
Swedish Red Cross (from European Commission -
Europe Aid) -1,558 -1,558

Swedish Red Cross (from Swedish Government) 65,117 386,881 65,117 78,140 595,255
# C1. Cash contributions 593,870 1,399,721 97,342 203,533 2,294,466

Inkind Personnel
Finnish Red Cross 54,600 54,600
Netherlands Red Cross 49,600 49,600
Norwegian Red Cross 23,357 23,357
C3. Inkind Personnel 104,200 23,357 127,557

C. Total  Income  = SUM(C1..C4) 593,870 1,503,921 97,342 0 226,890 2,422,023

D. Total  Funding = B +C 1,603,822 3,560,708 162,085 0 228,559 5,555,175

Appeal Coverage 84% 58% 65% #DIV/0 144% 66%

II. Balance of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 1,009,952 2,056,787 64,743 0 1,669 3,133,151

C. Income 593,870 1,503,921 97,342 0 226,890 2,422,023

E. Expenditure -1,099,441 -1,642,151 -64,588 -92,909 -2,899,088

F. Closing Balance = (B + C + E) 504,381 1,918,558 97,497 0 135,650 2,656,086

Extracted from the IFRC audited financial statements Prepared on 04/Aug/2011 Page 1 of 3
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MAAKP002 - Democratic People's Republic of Korea

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,903,059 6,087,855 251,008 0 158,371 8,400,294

Relief items, Construction, Supplies
Shelter - Relief 12,700 12,700
Construction Materials 573,027 457,436 8,859 466,295 106,732
Clothing & textiles 73,600 37,824 37,824 35,776
Food 43,500 40,051 40,051 3,449
Seeds & Plants 109,626 106,001 106,001 3,625
Water, Sanitation & Hygiene 564,402 49,252 75,842 125,095 439,307
Medical & First Aid 3,452,974 714,444 714,444 2,738,530
Teaching Materials 122,897 18,951 47,087 759 66,797 56,100
Utensils & Tools 70,768 22,444 22,444 48,324
Other Supplies & Services 490,200 49,790 120,329 170,118 320,081
Total Relief items, Construction, Supplies 5,513,693 781,749 957,702 9,618 1,749,069 3,764,624

Land, vehicles & equipment
Vehicles 41,592 41,592
Computers & Telecom 6,804 6,804
Others Machinery & Equipment -5,385 -5,385 5,385
Total Land, vehicles & equipment 48,395 -5,385 -5,385 53,781

Logistics, Transport & Storage
Storage 16,554 1,047 2,400 3,447 13,106
Distribution & Monitoring 289,163 2,764 84,543 481 87,789 201,374
Transport & Vehicle Costs 137,265 56,412 41,738 1,213 99,362 37,903
Logistics Services 2,601 20,259 22,859 -22,859
Total Logistics, Transport & Storage 442,982 62,823 148,940 1,694 213,458 229,524

Personnel
International Staff 885,928 51,555 214,906 7,160 97,515 371,136 514,792
National Staff 136,103 21,561 40,630 5,910 -11,851 56,250 79,854
National Society Staff 186,346 13,971 54,307 3,819 72,097 114,249
Volunteers 311 311 -311
Total Personnel 1,208,377 87,086 309,843 16,889 85,974 499,793 708,584

Consultants & Professional Fees
Consultants 28,161 12,483 3,099 15,582 12,579
Total Consultants & Professional Fees 28,161 12,483 3,099 15,582 12,579

Workshops & Training
Workshops & Training 439,391 31,580 45,140 15,989 92,709 346,682
Total Workshops & Training 439,391 31,580 45,140 15,989 92,709 346,682

General Expenditure
Travel 41,866 4,871 22,845 9,545 3,125 40,386 1,480
Information & Public Relation 44,731 15,434 5,578 1,714 22,726 22,005
Office Costs 41,923 522 27,975 28,496 13,427
Communications 81,000 27 47 19,482 19,555 61,445
Financial Charges 1,200 7,677 17,458 2,532 4,112 31,780 -30,580
Other General Expenses 18,075 30,986 2,582 -51,341 302 -302
Total General Expenditure 210,720 46,606 76,914 16,374 3,352 143,246 67,474

Operational Provisions
Operational Provisions 3,245 3,865 -902 6,207 -6,207
Total Operational Provisions 3,245 3,865 -902 6,207 -6,207

Indirect Costs
Programme & Service Support 508,574 66,662 93,029 3,937 4,229 167,858 340,717
Total Indirect Costs 508,574 66,662 93,029 3,937 4,229 167,858 340,717

Pledge Specific Costs

Extracted from the IFRC audited financial statements Prepared on 04/Aug/2011 Page 2 of 3
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MAAKP002 - Democratic People's Republic of Korea

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,903,059 6,087,855 251,008 0 158,371 8,400,294

Earmarking Fee 4,706 4,411 79 256 9,452 -9,452
Reporting Fees 2,499 4,592 8 7,100 -7,100
Total Pledge Specific Costs 7,206 9,003 88 256 16,552 -16,552

TOTAL EXPENDITURE (D) 8,400,294 1,099,441 1,642,151 64,588 92,909 2,899,088 5,501,205

VARIANCE (C - D) 803,619 4,445,704 186,421 65,462 5,501,205

Extracted from the IFRC audited financial statements Prepared on 04/Aug/2011 Page 3 of 3



Project Name Opening
Balance Income Expenditure

 Revised Budget 
for PU1 

Difference 
(more/(Less)

A B C

PKP160 Disaster Management 1,009,952 520,602 -814,974 1,903,059             306,103            
1,009,952 520,602 -814,974

PKP002 Health & Care 2,056,787 1,107,608 -1,526,596 6,087,855             25,071              
PKP003 CBFA 0
PKP004 Watsan 0

2,056,787 1,107,608 -1,526,596

PKP005 Organizational Development 64,743 32,225 -48,547 251,008                (78,979)             
64,743 32,225 -48,547

PKP007 Humanitarian Values 0
0

G00123 DPRK CAS Support (MC) 0
PKP001 Coordination & Management 1,669 117,192 -35,239 158,371                158,371            

1,669 117,192 -35,239

Total Democratic People's Republic of Kore 3,133,151 1,777,626 -2,425,356 8,400,293             410,566        2,485,422 7,989,727

83,623 0
Sub-Total Coordination 83,623 0

Coordination
0

Goal 4: Principles and Values
0

Sub-Total Goal 4: Principles and Values 0

48,421 329,987
Sub-Total Goal 3: Capacity Building 48,421 329,987

Sub-Total Goal 2: Health and Care 1,637,799 6,062,784

Goal 3: Capacity Building

1,637,799 6,062,784
0
0

Sub-Total Goal 1: Disaster Management 715,580 1,596,956

Goal 2: Health and Care

A + B + C D
Goal 1: Disaster Management

715,580 1,596,956

APPEAL

All figures are in Swiss Francs (CHF)

IV. Project Details
Closing
Balance Budget

International Federation of Red Cross and Red Crescent Societies

MAAKP002 - Democratic People's Republic of Korea

Selected Parameters
Reporting Timeframe 2011/1-2011/6
Budget Timeframe 2011/1-2011/12
Appeal MAAKP002
Budget
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