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In brief 
 
Programme outcomes:  

 Lives of affected people are saved and improved through timely and effective disaster response 
and increased community participation in risk reduction activities. 

 Safe and healthy living conditions are provided through community-based health and first aid and 
promotion in health and care and water and sanitation. 

 MRCS becomes stronger at all levels to deliver quality community-based services to the vulnerable 
in Myanmar. 

 Social inclusion and a culture of non-violence and peace are promoted through active humanitarian 
diplomacy.  

 

Programme summary:  
In accordance with its new disaster management policy, the Myanmar Red Cross Society (MRCS) is 
carrying out response preparedness and disaster risk reduction activities. MRCS provided a timely and 
effective response to the Cyclone Giri (October 2010) and the Shan earthquake (March 2011) in line with 
its contingency plan and standard operating procedure (SOP).  
 
Progress has been made in community-based health and first aid (CBHFA), communicable disease control, 
and water and sanitation. This has been demonstrated by the reduced impact on community health during 
the Cyclone Giri operation; less HIV vulnerability among communities-at-risk, and reduced TB 
transmissions. MRCS continually contributes to the supply of safe blood through voluntary non-
remunerated blood donors mobilized by Red Cross volunteers (RCVs). Thanks to health education 
sessions, community awareness of communicable diseases has increased and vulnerable people are 
better able to cite symptoms of diseases and take preventive measures. 
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The division of organizational development of MRCS has had a stable structure and a high level of 
cooperation within the team, facilitating a cooperative and coordinated approach to the development of the 
National Society. Conscious of the demands placed on MRCS, the IFRC country office continuously seeks 
to support its internal dialogue and consensus building.  
 
MRCS has also exerted efforts in media relations, volunteer capacity building and dissemination of the 
Fundamental Principles and humanitarian values of the Red Cross Red Crescent Movement.  
 

Financial situation: The total 2011 budget is CHF 3,520,232, of which CHF 2,886,650 (82 per cent) is 
covered up to end-June 2011. The contributions to the Cyclone Giri operation are not included here. 
Overall expenditure during the reporting period was CHF 1,446,152 (41 per cent) of the total budget. The 
level of expenditure was low because of the uncertainty of funding of programmes and the National Society 
gave priority to the timely completion of the Nargis operation and the emergency response to the Cyclone 
Giri and Shan earthquake. Considering the overall expected funding and the level of expenditures, budget 
revisions are due in September 2011.  
 

Click here to go directly to the attached financial report.  
 
No. of people we have reached: Some 230,000 people benefited directly and some 520,000 others 
indirectly, from the IFRC-supported programmes during the reporting period. Approximately 250,000 
people are expected to benefit from the activities planned for the rest of the year. 
 

Our partners: MRCS continues to benefit from a number of multilateral and bilateral partnerships. 
Ongoing key multilateral support for this plan comes from Canadian Red Cross, Red, Finnish Red 
Cross/Finnish government, Hong Kong branch of the Red Cross Society of China, Japanese Red Cross 
Society, Netherlands Red Cross and Swedish Red Cross. MRCS also works with the long-term in-country 
partner national societies of Australia, Denmark and France on various bilateral programmes. MRCS’s 
cooperation with the International Committee of the Red Cross (ICRC) continues in the area of 
communications and support to prostheses workshops and training sessions.  
 
MRCS maintains important partnerships with Burnet Institute, UNICEF, UNFPA, UNHCR and UNOPS, as 
well as with the Ministry of Health, Ministry of Social Welfare and Relief and Resettlement, Ministry of 
Education, Ministry of Home Affairs and local authorities. 
 
On behalf of Myanmar Red Cross Society, IFRC would like to thank all partners and donors for their 
generous and invaluable support of this programme. 

 

Context 

Following the general elections on 7 November 2010, a new central government and state/regional 
governments were officially put in place in March-April 2011. New ministries at central and regional levels 
expressed their willingness to support the humanitarian activities and development work of UN agencies and 
other humanitarian actors. State and regional governments may play a bigger role in future disaster 
response as demonstrated after the earthquake in Shan State in March. However, the actual level of 
cooperation from various ministries varies from one ministry to another. There has been no progress in visa 
approval processes for expatriate aid workers working for humanitarian missions in the country or visiting 
Myanmar for the same purpose. Visa issues continue to affect IFRC delegates working in the country, as 
well as Red Cross visitors to Myanmar.    
 
The 67

th
 Central Council Meeting and the 10

th
 General Assembly of MRCS were held at the National 

Society’s new headquarters building in Naypyidaw respectively on 2 and 3 June 2011. The MRCS’s strategy 
for 2011-2015 was adopted and the MRCS President and members of the Central Council were re-elected at 
the General Assembly.  
 
A good level of progress has been made in the Cyclone Nargis operation, with most programmes close to 
reaching overall targets and concluding related project activities within the agreed timeframes. In some 
programmes, targets have even been exceeded or second phases have been launched due to the positive 
feedback received from communities as well as the continuing need for support.  Two consultants have been 
recruited by the IFRC Asia Pacific zone office to undertake the final evaluation of the Cyclone Nargis 
operation, which is expected to be completed by the end of July.  
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The Cyclone Giri operation is progressing well with the emergency relief operation funded by the IFRC’s 
DREF

1
 as well as ECHO

2
 having concluded at the end of January and March 2011 respectively. The 

timeframe of the emergency health and care programme supported by Swedish Red Cross and the water 
and sanitation programme supported by AusAID

3
 through Australian Red Cross has been extended until the 

end of July 2011 to meet the needs of affected communities. With the support of IFRC and partner national 
societies, MRCS quickly responded to the disaster caused by the earthquake in Shan State in March. These 
two operations have demonstrated the MRCS’s disaster response capacity which has been enhanced 
through the Cyclone Nargis operation.  
 
Although MRCS has been busy with the final phase of the Cyclone Nargis operation and two emergency 
relief operations, it was able to achieve progress in implementing the annual programmes through effective 
management of its available resources. 
 

Progress towards outcomes 
 

Disaster management 
 

Programme purpose: Reduce deaths, injuries and impact from disasters 

Outcome: Lives of affected people are saved and improved through timely and effective disaster response 
and increased community participation in risk reduction activities. 

 

Achievements 
 

Programme component: Response preparedness 
 
Disaster preparedness stock 
MRCS procured standard disaster preparedness (DP) stock for 18,000 households, of which 14,000 were 
distributed to people affected by Cyclone Giri. Up to 700 packages were distributed to people affected by the 
earthquake in Shan State. The remaining 3,300 standard packages have been stored at different 
warehouses for future disaster response needs. Considering the vital need for ropes and hammers among 
affected communities as was evident in recent emergencies, MRCS has added these items to its standard 
disaster preparedness packages. Tarpaulins, blankets and mosquito nets were purchased through the 
IFRC’s regional logistics unit in Kuala Lumpur to ensure their quality, while clothing materials, kitchen sets, 
hammers and rope were procured locally. 
 
Disaster response 
MRCS responded to various small- and medium-scale disasters in the country and distributed disaster 
preparedness stock to 2,028 disaster-affected households. With support from IFRC’s disaster relief 
emergency fund (DREF) as well as ECHO, MRCS distributed non-food items, shelter kits, community shelter 
kits and hygiene parcels to 13,912 families affected by Cyclone Giri in four townships in Rakhine State. With 
the support of Swedish Red Cross and AusAID through Australian Red Cross, MRCS continues to support 
cyclone-affected people by providing emergency health and care, and water and sanitation services. These 
programmes are due to be completed by the end of July 2011. 
 
In cooperation with IFRC and other partners, MRCS launched a DREF operation to respond to the 
earthquake in Eastern Shan State in March 2011. The society deployed relief teams and distributed disaster 
preparedness stock and family tents to affected people. Please see the DREF operation updates for details. 
 
Warehouse upgrading 
The upgrading of three MRCS warehouses is in progress. When they are completed, the number of 
upgraded warehouses will increase to 12, thereby strengthening the National Society’s warehousing capacity 
and management. In addition to the renovation of their physical structure, these upgraded warehouses have 
been equipped with furniture, pallets and communications equipment. With the support of Japanese Red 
Cross Society, MRCS is building a new warehouse in Yangon in order to enhance its warehousing capacity. 
A contractor has been identified and construction is in progress. 

                                                 
1
 Disaster Relief Emergency Fund. 

2
 European Commission Humanitarian Aid and Civil Protection department (DG ECHO) 

3
 Australian Agency for International Development. 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRMM004&at=&c=&co=MM&f=&r=&t=&ti=
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Communications facilities 
MRCS procured 30 new telephones for distribution to disaster-prone townships as part of its efforts to 
strengthen the communication between the headquarters and branches at regional and township levels. 
These telephones will be used for early warning and income-generation initiatives by branches.  
 
Emergency management fund 
At the end of May 2011, MRCS and IFRC signed an agreement concerning the establishment, management 
and supervision of an emergency management fund, which stipulates its concept and other details regarding 
its management and operational procedures. The fund which has a ceiling of CHF 500,000 is aimed at 
financing the replenishment of disaster preparedness stock, deployment of assessment teams and the local 
transportation of disaster preparedness stock. MRCS and Japanese Red Cross Society have contributed 
CHF 16,000 and CHF 150,000 respectively to the fund. 
 
Sphere

5
 training 

Together with Oxfam and other partners, MRCS and IFRC jointly organized a Sphere training-of-trainers 
workshop in Yangon on 9-14 May. A total of 30 people, including four from MRCS and IFRC, were trained as 
facilitators of Sphere training. MRCS and IFRC have completed the translation of the 2011 edition of the 
Sphere handbook into the Myanmar language and the printing process is due to begin soon.  
 
Other initiatives 
In response to the recommendations of the Cyclone Giri lessons learnt workshop held in March, MRCS is 
developing rapid assessment tools in cooperation with IFRC, UN OCHA

6
 and other partners. In an effort to 

speed up its disaster response, MRCS is working to form emergency response teams (ERT) in all states and 
regions throughout the country. MRCS and IFRC are also contributing towards inter-agency efforts to 
promote disaster risk reduction (DRR) as a member of the inter-agency DRR working group, and as a 
member of the steering committee which consist of key humanitarian organizations which facilitate DRR 
initiatives in Myanmar. 
 

Programme component: Disaster risk reduction 
 
Community-based disaster risk management programme (CBDRM) 
Up to June, 56 per cent of the total target of 960 direct recipients have benefited from the programme 
support and 53 per cent of the total target of 82,500 indirect recipients have received some form of support in 
this regard.  
 
A total of 30 communities from ten townships (three communities per township) in the Bago and Magway 
regions have been selected to participate in the CBDRM programme, based on their vulnerability towards 
disasters. (Please see the table below for details on these selected communities) 
 
As part of the programme, two CBDRM facilitator courses were conducted in February and March, for a total 
of 62 participants. They comprised Red Cross volunteers (32 from Bago and 30 from Magway), among 
whom 21 participants were women. They were trained in the CBDRM processes including community 
mobilization, hazards and vulnerability mapping, early warning, vulnerability and capacity assessments (VCA) 
and coping measures aimed at reducing risks at community level. The training was combined with field visits 
to review the disaster profiles and vulnerability of townships and identify the potential villages which would 
benefit from participation in the CBDRM programme. After the training, these facilitators formed CBDRM 
multiplier teams within each of the 30 villages which had been selected to participate in the programme.  
 
Each CBDRM multiplier team has a membership of 30 villagers, with half of them being women. Of these 30 
teams, 16 teams (15 from Magway Region, and one from Bago Region) have been trained in vulnerability 
and capacity assessments (VCA), hazards and capacity mapping; developing seasonal calendars within 
their respective communities; and improving coping measures to reduce the impact of disasters. These 
teams have identified focal persons and formed individual action groups covering the areas of early warning, 
first aid, search-and-rescue, relief distributions, assessments, preparedness and mitigation.  
 
As part of the programme, MRCS has also procured 40 CBDRM kits to strengthen the disaster preparedness 
measures of the communities and township Red Cross branches. These kits which include ropes, life jackets, 
hand-held loud speakers, buckets, blankets, early warning flags, tarpaulins, bamboo sticks and advanced 
first aid kits are expected to be distributed in July. 

                                                 
5
 Humanitarian Charter and Minimum Standards in Disaster Response. 

6
 United Nations Office for the Coordination of Humanitarian Affairs. 
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CBDRM townships 
 

Region Township Village Potential hazards 

 
 
 
 

Bago 

Thanatpin 
Tar Wa YaeTa Khar, Ka Mar Se,  

Nat Yae Kan 
Strong wind, flood, drought 

Waw 
Thu Ye Thu Mein, Ta Naw Kyun,  

Shan Kaing 
Flood, drinking water, strong wind 

Daik U 
Hpaung Taw Thi, Ka Toke Hpa Yar Gyi, 

Thone Gwa 
Strong wind, dengue,  drinking 

water, flood 

Phyu Oke Hpyat, Ban Laung, Ka Nyin Daing Bank erosion, flood, strong wind 

Tantabin Chaung Wa, Ohn Pin, Zee Hpyu Thaung 
Flood, strong wind, bank erosion, 

dengue 

 
 
 
 

Magway 

Pwintbyu Zee Kyun, Ah Nauk Layu Ein, Tha Nat Wa Land slide, fire, snake bite, flood 

Yenangyaungg Chaing, Pin Wa, Hpa Ye Kyun Landslide, fire, flood 

Chak Chaung Tet, Pa Day Thar, Let Pan Kyun Landslide, fire 

Seikphyu 
Than Za Lon, Ah Shey Kan Twin,  

Saik Khan 
Landslide, fire, flood 

Yesagyo Mee Laung Kyun, Pa Khan Nge, Taung U Landslide, fire, HIV, water shortage 

 
School-based disaster risk management programme (SBDRM) 
As part of the school-based disaster risk management programme, facilitator training was held in June, for 
32 participants from the Bago Region. Participants included 20 teachers from ten schools (two teachers per 
school), representatives from the township education authority and Red Cross branches. Up to 16 of the 
participants were women. The training focused on community mobilization, facilitation skills, vulnerability and 
capacity assessments (VCA), hazards and capacity mapping, development of seasonal calendars and 
counter-measures to reduce the impact of disasters. Another course for facilitators is due to take place in 
July for participants selected from Magway Region.  
 
Trained teachers will form an SBDRM team within their respective schools, with team members consisting of 
30 students who will be trained in using various disaster risk reduction tools. In connection with this, MRCS 
has procured and distributed 20 SBDRM kits to the schools to strengthen their disaster preparedness. Each 
kit contains disaster risk reduction (DRR) materials such as rope, life jackets, stretcher, hand-held loud 
speaker, buckets, tarpaulins, first aid kits, fire beaters, DRR manuals and information, education and 
communication (IEC) materials.   

 
Information, education and communication (IEC) materials 
In order to raise awareness of disasters and related counter-measures, MRCS has produced and distributed 
a total of 63,000 copies of IEC materials to schools and communities participating in the CBDRM and 
SBDRM programmes. These materials address topics such as CBDRM, malaria, dengue, psychosocial 
support, TB, diarrhoea, cyclones, earthquakes and bird flu.   
 
National Society capacity building 
Two MRCS staff members attended a regional disaster response team (RDRT) meeting held in Indonesia on 
4-11 April, and another two participated in a regional disaster management committee meeting in Bangkok 
on 24-27 May. One MRCS staff member took part in an RDRT induction course in Singapore on 24-27 May.  
 

Constraints or Challenges 
Since the MRCS disaster management division staff were given the lead in the Red Cross response to the 
Cyclone Giri and Shan earthquake, in addition to the ongoing annual disaster management programme, 
some of the intended activities were not undertaken as planned. Close coordination with MRCS disaster 
management staff who are based most of the time at the society’s new headquarters in Naypyidaw remains 
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challenging - as such, opportunities to engage in joint strategic planning have reduced and the timely 
completion of planned activities has also been affected.  
 
 

Health and care 
 

Programme purpose: Reduce the number of deaths, illnesses, injuries and impact from diseases, public 
health emergencies and disasters 

Outcome: Safe and healthy living conditions are provided through community-based health and first aid; 
and promotion in health and care, and water and sanitation. 

 

Achievements 
 
Community-based health and first aid (CBHFA) 
With the support of IFRC’s Southeast Asia regional office in Bangkok, MRCS and the IFRC country office 
conducted a workshop for CBHFA master facilitators in Yangon on 17-24 January. A total of 24 participants 
from CBHFA townships in the states or regions of Mandalay, Ayeyarwady, Bago and Rakhine were trained 
as CBHFA master facilitators. 
 
A CBHFA task force led by the MRCS honorary secretary and composed of representatives of MRCS and 
IFRC meet regularly to discuss the plan of action and budget, as well as the issues raised in the 
implementation of CBHFA.  
 
Pilot township 
Lewe Township in Mandalay Region has been identified as a pilot area for CBHFA implementation with the 
support of Hong Kong branch of the Red Cross Society of China. Staff from MRCS headquarters and the 
township branch met the local authorities and visited communities, to advocate for CBHFA at various levels. 
They explained in detail how CBHFA in action builds on local capacities and enhances the communities’ 
safety and resilience.  
 
Based on the selection criteria and the findings of the community needs assessment carried out between 1-7 
April, MRCS selected five communities, namely Shan Su, Da Lant Chun, Swe Taw Myaung, Magyi Gone, 
and Char Chaung. In the selection process, due consideration was given to the vulnerability, health situation 
and commitment of communities; Red Cross branch capacities and the distance of communities from the 
township. CBHFA committees were formed at the township and community levels and their terms of 
reference was approved. MRCS organized a Learning by Doing workshop for 21 community volunteer 
leaders in Lewe Township on 2-6

 
May. CBHFA facilitators visited the communities betwen 13-19

 
May to 

advocate to community leaders and members about the CBHFA concept and process and distributed IEC 
materials. Based on a plan of action developed with community leaders and members, CBHFA committees 
are organizing various activities to address community needs. Together with the MRCS’s deputy head of 
health and CBHFA coordinator, the IFRC health delegate visited CBHFA communities in Lewe township on 
1-7 May to monitor the progress.  
 
New implementation areas 
With the confirmation of Swedish Red Cross funding for CBHFA in mid-May, MRCS is making preparations 
to implement the programme in Toungup Township (Rakhine State) and Pauk Khaung Township (Bago 
Region). Located in coastal and hilly areas of the country, these locations are representative of typical 
coastal and hilly townships of the country in terms of population, living standards, disaster profiles and 
disease patterns. Therefore, lessons learnt and experience gained from these areas would be useful in 
expanding the CBHFA programme to other townships in the country. Now, MRCS is gathering secondary 
data for a situational analysis of the areas through the township and village authorities and the CBHFA 
master facilitators there. A field visit for an initial assessment of Pauk Khaung Township and targeted 
villages is scheduled for the second week of July.   
  
CBHFA in the Ayeyarwady Delta 
To build on the experience of CBFA in Cyclone Nargis-affected areas and engage township branches more 
effectively in building community safety and resilience in disaster-prone townships, MRCS is targeting five 
townships in the Delta area for implementation of CBHFA. Myaungmya and Wakema townships have been 
selected as pilot areas with due consideration of Red Cross branch capacity and volunteer experience of 
working with communities. With experience and lessons learnt from these two townships, the programme is 
expected to gradually expand to include three more townships later in the year. In June, the MRCS chief 
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coordinator met with the authorities of the two townships for advocacy purposes. A team from MRCS is 
currently visiting targeted communities for an initial assessment.  
 
Existing community-based health project 
The existing community-based health project in 30 villages of Natmauk and Pwintbyu townships, Magway 
Region, is progressing according to the plan. A total of 220 health education sessions were conducted in the 
targeted villages by project staff and Red Cross and community volunteers, and 20,841 IEC materials and 
5,000 mosquito nets were distributed to all households there in June. A total of 600 school hygiene kits were 
also distributed to the primary schools. For prevention of poisonous snake bites, 7,010 boots were 
distributed to people living in the areas. Up to 600 community volunteers were trained in community-based 
first aid and health education.  
 
In accordance with the plan of action for 2011, MRCS is working on expanding the project to ten new villages. 
The project staff assisted them in forming village health committees and developing their action plans. A total 
of 300 community volunteers trained in CBFA are making field monitoring visits to villages once a month and 
conducting health education activities.  
 
Red Cross volunteers visited 4,905 households in Natmauk Township and 4,331 households in Pwintbyu 
Township. Project staff members visit villages regularly to monitor the progress in the field and supervise 
volunteers. Volunteers meet once a month in villages, and township steering committees meet on a quarterly 
basis to follow up on activities and submit reports. 
 
Completed activities in Natmauk Township consist of one tube well in Shaw Chaung Lay village, two shallow 
wells in Ywar Thit and Thet Yin Taw villages, and one water storage tank in San Kan Village. In Pwintbyu 
Township, four shallow wells were rehabilitated in Saw Taw village and one water storage tank was 
rehabilitated in North Chaung Sone village. A total of 2,000 latrine pans and pipes were distributed to all 
households in the ten new villages.  
 
A Finnish Red Cross delegation, accompanied by the IFRC head of delegation and health delegate, visited 
the Magway Region in January to monitor the project implementation. They were also briefed on the results 
of the impact study of the project in Magway. 
 
 

Various health and care projects 
 
Integration of psychosocial support 
MRCS is working to integrate psychosocial support elements into mainstream programmes such as health, 
disaster management and volunteer management. In January and February, MRCS provided psychosocial 
support training to 42 Red Cross volunteers in Sittwe Township (Rakhine State). These trained Red Cross 
volunteers provided 264 persons in Cyclone Giri-affected areas with psychosocial support. School-based 
and community-based activities were also conducted, benefiting 4,036 people. A total of 58,800 IEC 
materials on psychosocial support were distributed to people living in areas affected by Cyclone Giri.  
 
Public health in emergencies (PhiE) 
The public health in emergencies (PHiE) project could not be implemented as planned due to the lack of 
funds. The PhiE officer has been engaged in health education and hygiene promotion in the areas affected 
by Cyclone Giri and the Shan earthquake. 
 
HIV project 
MRCS is implementing the HIV project in Aung Myay Thazan, Mahar Aung Myay and Pyi Gyi Tagon 
townships in Mandalay Region, and Lashio Township in Northern Shan State. Three specific groups have 
been targeted: 

 youth aged between 14 and 25  

 truck and bus drivers and their assistants; and,  

 people living with HIV (PLWHIV) and their families  
 
A total of 75 PLWHIVs from the three townships in Mandalay received their nutritional support. Two trained 
caretakers from each township visit their homes every week to provide health information and necessary 
support. A self-help group established in each township meets every month to discuss issues related to 
health and income generation for these PLWHIVs. The PLWHIV leader from each township attends monthly 
meetings held at the township National AIDS Programme (NAP) office and shares experiences with others. 
Although the contracts of field staff in Mandalay were terminated in March, they continue to work as 
volunteers and make monitoring visits.  
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MRCS volunteers conduct a baseline survey for the 
water and sanitation programme in Pyawbwe,  

Mandalay Region. (Photo: MRCS) 

 
During the monitoring and supervision visit to Mandalay in March, the HIV coordinator supervised volunteer 
activities in PLWHIV nutrition support, and met with branch staff and self-help groups. Each self-help group 
saved around MMK 100,000

7
 thanks to contributions from PLWHIVs, and formed a micro-credit committee to 

manage the funds properly.  
 
Three project staff attended a HIV prevention, care and support workshop held in Beijing in June. 
 
Tuberculosis project 
MRCS is implementing a tuberculosis project in eight townships in the Cyclone Nargis-affected areas to 
strengthen TB prevention, care and support. In collaboration with the National TB programme (NTP), 10 
assistant field supervisors and 203 trained volunteers conducted health education for 46,977 people. Of 563 
suspected cases referred to the NTP for diagnosis and treatment, 116 cases (20.6 per cent) were detected 
as TB positive; they were given DOTS

8
 treatment and observed by Red Cross volunteers.  

 
This shows an increase in case detection in 2011 as compared with 17 per cent in 2010. A total of 1,980 TB 
patients were supported with TB care kits, nutrient cereals, vitamins and handkerchiefs. Monthly volunteer 
meetings take place in every township to share knowledge and experiences.  
 
Ceremonies marking World TB Day were held in 13 townships and CBHFA communities. A total of 3,000 TB 
care kits and multivitamins were donated to TB patients in the Aung San TB Hospital, the New Yangon 
General Hospital and to volunteers from the project townships. Activities conducted by Red Cross Volunteers 
are monitored by assistant field supervisors, volunteer leaders and 2 i-Cs

9
. 

 
Blood project  
In an effort to ensure a sufficient amount of safe blood available in the country, MRCS continues to 
implement a voluntary non-remunerated blood donor recruitment project in collaboration with the National 
Blood Centre. A total of 1,855 blood bags were collected by Red Cross volunteers from 11 townships in 
Yangon and Mandalay. MRCS supported the transportation costs of blood donor teams after every donation.  
 
The Kachin Red Cross Committee collected 62 blood bags on New Year’s Day in coordination with other 
social organizations. In collaboration with the National Blood Centre, the MRCS blood donor recruitment 
working group met on two occasions and conducted various blood donation campaigns. MRCS conducted 
health talks for potential blood donors in universities and Red Cross branches. Red Cross blood donor 
recruiters formed a network with blood banks and prepared a donor calendar to facilitate blood donations.  
 

In February, the MRCS President attended an 
appreciation ceremony for 49 regular blood donors, 
organized by the Thongwa Township Red Cross Blood 
Association. The donors were presented with certificates 
of appreciation as well as pins and badges.  
 
MRCS and the National Blood Centre held a coordination 
meeting in May and June in Yangon and Mandalay. The 
World Blood Donor Day was celebrated in June in 
Yangon, Mandalay, Kachin, Mon and Ayeyarwady 
regions. The Yangon Red Cross Committee collected 200 
blood bags through mass blood donation campaigns at 
three hospitals and the National Blood Centre in the city 
on the occasion of World Blood Donor Day.  
 
Water and sanitation programme 
As part of the water and sanitation programme, two 
baseline survey training workshops for Red Cross 
volunteers were conducted in Meikhtilar between 16-19 
March, and in Yangon between 7-8 April. MRCS selected 

Pyawbwe Township in Mandalay, and Yesagyo Township in Magway as the implementation areas of the 
programme, taking into consideration the initial availability of vulnerability data, health statistics, easy 
access, budget and timeframe. By using the questionnaire developed by MRCS and IFRC, 36 volunteers 
from these two townships conducted baseline surveys in June in 16 villages, covering around 28 per cent of 

                                                 
7
 Myanmar Kyat (MMK) is the local currency in Myanmar. 

8
 Directly Observed Treatment Short-course (DOTS). 

9 2 i-C: Second-in-command who is the manager of a township Red Cross Volunteer brigade. 
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the targeted population. To facilitate the data collection, the volunteer team leaders conducted interviews 
with school principals, health workers and village leaders in the catchment areas. A special software 
programme has been designed to process and analyse the baseline survey findings. Data entry began in 
mid-June. 
 
A representative from Austrian Red Cross visited Myanmar on 23-30 April for insight into the water and 
sanitation activities implemented with Austrian Red Cross funding and to provide technical support to 
improve activities in the months to come.  
 
First aid programme 

MRCS conducted various first aid workshops to enhance the 
first aid skills of Red Cross volunteers and communities. A first 
aid team building workshop was held in Ngwe Thaung Yan 
sub-township in Ayeyarwady Region on 3-4 February, for 21 
staff (15 of them women) from all divisions of MRCS 
headquarters.  
 
Two community-based first aid training-of-trainers courses 
were conducted in Maung Daw township in Rakhine State from 
February-March, for 19 persons (four of them women) from 
MRCS, UNHCR and communities. MRCS branch in Thongwa 
Township in Yangon Region conducted the same course for 40 
Red Cross volunteers and community volunteers (18 of them 
women) from 28 March to 8 April. One first aid instructor 
course was organized by Bago Red Cross Committee in Pyay 

township on 1-10 April, for 30 RCVs,13 of whom were women. 
 
Two representatives from Japanese Red Cross Society visited 
Myanmar on 20-26 February to conduct a final review of the 
2008-2010 first aid programme implemented with JRCS support and to discuss issues related to future 
bilateral cooperation.  
                                

Constraints and Challenges  
Due to the lack of funding for some health projects such as public health in emergencies (PHiE), first aid and 
HIV, the ability to retain staff and carry out planned activities is a challenge. Some communities are resistant 
towards changing their behaviour because of their socio-economic conditions and traditional habits. 
 

Organizational development 
 

Programme purpose: Increase local community, civil society and Red Cross and Red Crescent capacity 
to address the most urgent situations of vulnerability. 

Outcome: MRCS becomes stronger at all levels to deliver quality community-based services to the 
vulnerable people in Myanmar. 

 

Achievements 
The division of organizational development has had a stable structure for the past several months and a high 
level of cooperation within the team and is supporting a cooperative and coordinated approach to the 
development of the National Society. IFRC recognizes the demands placed on the National Society and 
continuously seeks to support internal dialogue and consensus building. As the MRCS organizational 
development team no longer has a permanent presence in Yangon, the organizational development 
delegate visited the new MRCS headquarters three times to follow up on related issues and provide 
necessary support.  
 
The 2011-2015 Strategic Plan was formally approved at the General Assembly held in Naypyidaw on 3 June. 
With the support of Swedish Red Cross, MRCS is arranging for its printing, distribution and dissemination 
throughout Myanmar.  
 
MRCS has made significant progress in the transition from the Cyclone Nargis operation, especially in the 
areas of human resources, hub assets redistribution, archiving of documents and financial reconciliation. 
MRCS and IFRC are also seeking to maximize the learning from the Cyclone Nargis operation and support 
the long-term development of the National Society. As such, MRCS organized lessons learnt workshops on 

MRCS volunteers provide first aid following a 
road accident. (Photo: MRCS) 
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shelter, livelihoods, logistics and monitoring and evaluation with the support of IFRC between March and 
June. More workshops are scheduled for the next quarter. 
 
Legal base 
With the adoption of a new constitution and the establishment of a new administrative structure in the 
country, MRCS has initiated internal discussions on redrafting the amendment of the Red Cross Act to be 
submitted to the national Parliament.  
 
Branch development 
In accordance with the 2011-2015 Strategic Plan, MRCS is working on developing an appropriate branch 
development model which can effectively support community-based programmes. The MRCS/IFRC 
organizational development team held six workshops between February and June to seek full input from and 
build consensus among the various stakeholders, as well as draft a field test concept and model in 
consultation with branches at township and state levels. 
 
The branch reporting system (also supported by the communications division) tracks locally-funded branch 
activities. According to the reports from 17 states and regions, 2,692 volunteers supported some 4,182 
people through various activities like dissemination, community-based first aid (CBFA), school Red Cross, 
relief and rescue, youth training, emergency health and care, and community development work.  
 
The 67

th
 Central Council meeting held in Naypyidaw on 2 June approved the 30-point criteria to be used in 

assessing the capacity of branches. In May, the organizational development team carried out branch 
assessments at 18 townships in Kayin and Tanintharyi regions. A total of 43 branches have been assessed 
to date. This information has been provided to the MRCS Executive Committee and management as a tool to 
support future planning. 
 
Red Cross Youth and Volunteers  
The total number of registered volunteers trained and available for immediate deployment during an 
emergency has increased from 29,556 to 32,056 or by nine per cent. The revision of youth and volunteer 
systems and guidelines has been delayed as priority was given to the development of a branch development 
model. MRCS continues to support university-based Red Cross teams with the dual objectives of sensitizing 
the educated classes of Myanmar and supporting mass blood donations. Historically, there are more blood 
donations in the second half of the year due to university examinations from March to May. During this 
reporting period, Red Cross teams organized voluntary blood donations at Mawlamyine University, Myit Gyi 
Na University and Thanlin Community College. The Kachin State Chief Minister personally joined the mass 
blood donation at Myit Gyi Na University and donated USD 350 to support the Red Cross branch activities.  
 
A total of 17 youth leaders attended the meeting of Grade 1 staff officers of Red Cross Brigades in June, 
which has formed a national youth committee and established a terms of reference which defines its future 
role.  
 
Following the 6.8 magnitude earthquake in Shan State in March, 100 volunteers from neighbouring branches 
were deployed to assist affected communities in coordination with the affected township supervisory 
committee. They were provided with volunteer insurance. The local authorities and affected communities 
appreciated their contribution and offered help to the MRCS headquarters in constructing a new Red Cross 
branch office this year. 
 
The organizational development division organized large-scale ceremonies in 10 states and regions 
including Yangon and Mandalay on the occasion of the World Red Cross and Red Crescent Day, in order to 
appreciate the exemplary work carried out by Red Cross volunteers. Chief ministers, health ministers, 
mayors and other dignitaries of these states and regions and more than 3,000 people attended these 
ceremonies and publicly acknowledged the contributions of the volunteers.  
 
Financial management 
With the support of the IFRC regional finance development delegate in Bangkok, MRCS is developing a 
branch financial guideline for township branches which are involved in community-based programmes. Three 
workshops took place between February and April with the participation of MRCS and IFRC programme 
managers concerned to reach consensus on financial procedures and requirements. This branch financial 
regulation is expected to be finalized by July and guide the process of working advances provided to 
township branches. The IFRC regional finance development delegate visited Myanmar in April to support this 
process. 
 
Financial journal entries covering the period up to March 2011 have been entered into the Peachtree 
financial software by an external service provider. The planned auditing of 2008-2009 accounts in January 
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was postponed as more MRCS data needs to be entered into the Peachtree system. Discussions to resolve 
this issue continue. 
 
Human resource management 
A reference coding system for all human resource-related documents was completed during the first quarter 
of 2011. The human resource unit continues to assist all programmes in human resource-related issues such 
as recruitment, selection and relocation to the society’s new headquarters in Naypyidaw. In January, a total 
of 70 per cent of National Society staff actively participated in the year-end appraisal of performance. The 
development of various human resource regulations is in progress and these include evaluation during a 
probation period, staff promotion criteria, leave regulation and performance appraisal. 
 
As part of the transition from the Cyclone Nargis operation, the human resource unit organized training in 
curriculum vitae (CV) writing and interview skills for nearly 500 hub staff and volunteers, as well as an 
appreciation ceremony on 16 June for hub staff who had ended or are ending their contracts. The human 
resource unit received positive feedback and appreciation from the staff and Red Cross volunteers for these 
initiatives.   
 
Income generation 
Following the establishment of an income generation unit in late 2010, MRCS undertook two successful 
fund-raising initiatives after the natural disasters in Rakhine and Shan States (where Cyclone Giri and the 
earthquake occurred respectively) and constructed a bottling plant in Naypyidaw. After the departure of the 
head of the income generation unit, these activities have slowed down a little. MRCS and IFRC have agreed 
to give priority to the development of an income generation handbook detailing success stories which can be 
used by CBHFA branches to develop their own income generation activities.  
 

Challenges 
It is a little difficult for the organizational development division to focus on specific issues due to a number of 
ad hoc assignments or projects requested by the MRCS management. The physical distance between the 
MRCS headquarters in Naypyidaw and the IFRC country office in Yangon also has an impact on the latter’s 
potential support to the National Society. Also, due to the low level of organizational development funding, 
MRCS and IFRC has postponed or cancelled some planned activities.  
 

Humanitarian values  
 

Programme purpose: Promote respect for diversity and human dignity, and reduce intolerance, 
discrimination and social exclusion. 

Outcome: Social inclusion and a culture of non-violence and peace are promoted through active 
humanitarian diplomacy. 

 

Achievements 
MRCS directed its efforts towards enhancing media relations, volunteer capacity building, dissemination of 
the Fundamental Principles of the Red Cross Red Crescent Movement, and producing a documentary video 
for the Cyclone Nargis operation, during this reporting period. 
 
MRCS organized photography and reporting training for 50 volunteers from Cyclone Nargis-affected 
townships to strengthen the communication capacity and preparedness of the branches for future disasters. 
As a follow-up to the training, they submitted 104 communications inputs, which were later included in the 
2011 issue of the MRCS’s News Journal. Due to budget constraints, the circulation of this journal was 
reduced from 4,500 to 3,000 copies.  
 
The MRCS communication division organized five media trips to cyclone- and earthquake-affected areas. As 
a result, Red Cross activities were covered 77 times by the local media. Through its relationship with an FM 
radio station, MRCS aired information about first aid and disaster preparedness in May and June. MRCS 
also produced four new Red Cross songs in cooperation with the Myanmar Music Association and had them 
aired in the first two weeks of May in commemoration of the World Red Cross and Red Crescent Day. The 
health promotion TV spots produced by MRCS in cooperation with the Central Health Education Bureau of 
the Ministry of Health are frequently aired by four Myanmar TV channels. A total of 8,684 people visited the 
MRCS website from January to June this year. 
 
The communication division organized a photo exhibition on the Red Cross Red Crescent Movement, 
international humanitarian law and MRCS activities during the 67

th
 Central Council Meeting and 10

th
 General 

http://www.myanmarredcross.org.mm/
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Assembly held on 2 and 3 June respectively. The exhibition was visited by the minster and deputy minister of 
health, who spoke highly of MRCS activities. 
  
A total of 3,946 people from all walks of life in different states and regions benefited from MRCS advocacy 
and dissemination activities, which were carried out in various forms such as workshops, dissemination 
sessions, Red Cross songs, radio programmes, and media trips. As a result of these activities, vulnerable 
communities, the media and authorities have come to have a better understanding of the Red Cross Red 
Crescent Movement and have expressed their interest in volunteering and the role of Red Cross volunteers. 
Three instances of this interest follow: 
 

 Communities and media personnel have asked MRCS branches how they could contribute their 
knowledge and skills in support of Red Cross activities in times of disaster and how they can 
become volunteers in the field.  

 After a dissemination workshop in Shan State in July 2010, the local authorities became better 
aware of Red Cross activities and, when the earthquake occurred in March this year, they included 
the MRCS 2 i-C

10
 of Tachileik

11
 township as a member of the earthquake rescue, recovery and 

resettlement sub-committee. 

 In March, when the strong winds in the Bay of Bengal hit the coastal areas of Myanmar, the local 
authorities concerned worked closely with local Red Cross teams and willingly shared information 
about missing persons with the MRCS restoring family links unit – this coordination was 
unprecedented.  

 

Constraints or Challenges 
Due to the lack of funds for the MRCS’s Humanitarian Values programme, it is difficult for the National 
Society to carry out dissemination activities as planned and sustain quality staff who have greatly increased 
their capacity during the Cyclone Nargis operation. 
 

Working in partnership  
MRCS and the IFRC country office maintain close coordination through daily, weekly and monthly meetings. 
Movement coordination is also promoted through the IFRC-hosted monthly coordination meetings with the 
three in-country partner national societies and the International Committee of the Red Cross (ICRC).  
 
MRCS, IFRC, ICRC and in-country partner national societies also held regular meetings to coordinate the 
Red Cross response to Cyclone Giri and the Shan earthquake. IFRC facilitates the partnership between 
MRCS and partner national societies like Japanese Red Cross Society and Austrian Red Cross through the 
implementation of tripartite agreements in the areas of first aid and water and sanitation. IFRC continues to 
provide standard services to the in-country delegations of Australian Red Cross, Danish Red Cross and 
French Red Cross, in accordance with the Administrative Service Agreements signed with them. 
 
Ongoing key multilateral support comes from Austrian Red Cross, Canadian Red Cross, Finnish Red Cross, 
Hong Kong branch of Red Cross Society of China, Japanese Red Cross Society, Netherlands Red Cross 
and Swedish Red Cross. MRCS also works with longer-term in-country partner national societies of Australia, 
Denmark and France on various bilateral programmes. MRCS’s cooperation with ICRC continues in the area 
of communications and support to prosthesis workshops and training sessions. 
 
MRCS has important partnerships with ICRC, UNICEF

12
, UNFPA

13
, UNHCR

14
, UNOPS

15
 and Burnet Institute, 

and has maintained close relationships with the Ministry of Health, the Ministry of Social Welfare and Relief 
and Resettlement, Ministry of Education, Ministry of Home Affairs, local authorities, and international and 
local non-governmental organizations. It is also a member of the national TB programme as well as a 
member of the national AIDS/malaria technical working group. MRCS has become a sub-recipient of the 
malaria programme and of the TB programme, funded by the Global Fund to Fight AIDS, Tuberculosis and 
Malaria. In May and June, MRCS, IFRC and partner national societies held meetings with the new Union 
Minister of Health and the Senior Minister of Yangon and briefed them on Red Cross activities in the country. 
  

                                                 
10 2 i-C: Second-in-command who is the manager of a township Red Cross Volunteer brigade. 
11

 Villages in this township were affected by the earthquake. 
12 United Nations Children’s Fund (UNICEF). 
13

 United Nations Population Fund (UNFPA). 
14 United Nations High Commissioner for Refugees (UNHCR). 
15

 United Nations Office of Project Services (UNOPS). 
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Contributing to longer-term impact 
MRCS and IFRC held a series of workshops to share lessons learnt, best practices and quality standards 
developed in different sectors of the Cyclone Nargis operation and use them in strengthening the capacity of 
the National Society in various areas. The Cyclone Nargis monitoring and evaluation workshop held on 13-
14 June came up with a number of recommendations to improve the monitoring and evaluation of the 
MRCS’s annual programmes based on the experience and lessons learnt from the Cyclone Nargis operation. 
In accordance with the Nargis transition plan jointly developed by the two parties, MRCS and IFRC are 
closely working on human resource issues, asset relocation and financial closing in order to help the 
National Society benefit as much as possible from the Cyclone Nargis operation.  
 
Gender equity and diversity have also been given due attention. In this regard, MRCS programme divisions 
consider gender balance when selecting participants for training workshops and direct recipients of Red 
Cross support. Community-based programmes also promote the increased involvement of women in 
community activities.  
 

Looking ahead 
MRCS has a new strategy for 2011-2015 and will conclude its three major ongoing operations for Cyclone 
Nargis, Cyclone Giri and the Shan earthquake by the end of August 2011. These operations have helped the 
National Society enhance its capacity in various areas and improve its image and reputation in the country. 
With stronger and more competent staff, MRCS will redouble its efforts to tackle new challenges ahead and 
assist vulnerable people in the areas it has identified. 
 
MRCS and IFRC will join efforts to make the best use of available opportunities in the interests of the 
National Society’s development, incorporate community-based approaches in MRCS programmes, and 
develop Red Cross branches which can best support community-based programmes. 
 
 

How we work  

All Federation assistance seeks to adhere to the Code of Conduct for the International Red 
Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster 
Response (Sphere) in delivering assistance to the most vulnerable. 

IFRC’s vision is to inspire, encourage, 

facilitate and promote at all times all forms of 

humanitarian activities by National Societies, 

with a view to preventing and alleviating 

human suffering, and thereby contributing to 

the maintenance and promotion of human 

dignity and peace in the world.   

IFRC’s work is guided by Strategy 2020 which puts 

forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-

violence and peace. 

Contact information  
 
For further information specifically related to this report, please contact:  

 Myanmar Red Cross Society: Prof. Dr. Tha Hla Shwe, president,  
e-mail: president@myanmarredcross.org.mm, phone: +95 67 419014, fax: +95 67 419036 

 Federation country office in Myanmar: Bernd Schell, head of country office,  
e-mail: ifrcmm01@redcross.org.mm, phone and fax: +951 383 686, 383 682 

 Federation Southeast Asia regional office, Bangkok: Anne Leclerc, head of regional office, 
email: anne.leclerc@ifrc.org; phone: +662 661 8201; fax: +662 661 9322 

 Federation Asia Pacific zone office, Kuala Lumpur: 
o Al Panico, head of operations; email: al.panico@ifrc.org; phone: +603 9207 5700 
o Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org, 

phone: +603 9207 5775; fax: +603 2161 0670 
Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 

 
<financial report below; click here to return to title page> 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:president@myanmarredcross.org.mm
mailto:ifrcmm01@redcross.org.mm
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


Selected Parameters
Reporting Timeframe 2011/1-2011/6
Budget Timeframe 2011/1-2011/12
Appeal MAAMM002
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 01 jan 08 to 31 dec 13

Appeal Launch Date: 01 jan 11

MAAMM002 - Myanmar
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 1,593,244 1,389,606 370,210 60,712 106,459 3,520,232

B. Opening Balance 1,041,816 418,316 114,860 12,777 102,533 1,690,302

Income

Cash contributions
# Australian Red Cross (from Australian Government) -742 -742

Canadian Red Cross 46,654 46,654
China Red Cross, Hong Kong branch 417,442 93,687 511,129
European Commission - DG ECHO -10,142 -10,142
Finnish Red Cross 16,842 16,842
Finnish Red Cross (from Finnish Government) 95,439 95,439
Netherlands Red Cross 18,626 18,626
Swedish Red Cross 53,686 439,706 19,535 512,927

# C1. Cash contributions 460,244 692,328 38,161 1,190,732

C. Total  Income  = SUM(C1..C4) 460,244 692,328 38,475 0 5,302 1,196,348

D. Total  Funding = B +C 1,502,060 1,110,644 153,335 12,777 107,835 2,886,650

Appeal Coverage 94% 80% 41% 21% 101% 82%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 1,041,816 418,316 114,860 12,777 102,533 1,690,302

C. Income 460,244 692,328 38,475 0 5,302 1,196,348

E. Expenditure -1,250,668 -131,120 -60,389 412 -4,386 -1,446,152

F. Closing Balance = (B + C + E) 251,392 979,523 92,946 13,189 103,448 1,440,498

Other Income
Balance Reallocation 0 0
Sales 959 959
Services Fees 4,343 4,343
Sundry Income 315 315
C4. Other Income 0 315 5,302 5,616
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Budget Timeframe 2011/1-2011/12
Appeal MAAMM002
Budget APPEAL
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Interim Report

Appeal Timeframe: 01 jan 08 to 31 dec 13

Appeal Launch Date: 01 jan 11

MAAMM002 - Myanmar
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,593,244 1,389,606 370,210 60,712 106,459 3,520,232

Relief items, Construction, Supplies
Shelter - Relief 99,000 302,192 302,192 -203,192
Construction Materials 224,074 224,074
Clothing & textiles 194,158 249,470 -342 249,128 -54,970
Food 1,733 1,733 -1,733
Water, Sanitation & Hygiene 201,756 203,382 15,494 218,876 -17,120
Medical & First Aid 69,113 29,438 1,808 31,246 37,868
Teaching Materials 158,780 158,780
Utensils & Tools 70,000 12,014 12,014 57,986
Other Supplies & Services 248,865 -32,592 425 -32,167 281,032
Total Relief items, Construction, Supplies 1,265,747 763,905 19,118 783,022 482,725

Land, vehicles & equipment
Land & Buildings 26,936 26,936 -26,936
Vehicles 8,744 530 530 8,214
Computers & Telecom 9,229 237 237 8,992
Office & Household Equipment 12,667 12,667
Others Machinery & Equipment 15,826 15,826
Total Land, vehicles & equipment 46,466 767 26,936 27,703 18,763

Logistics, Transport & Storage
Storage 99,681 48,433 263 155 48,851 50,830
Distribution & Monitoring 67,176 90,133 4,741 94,874 -27,697
Transport & Vehicle Costs 51,371 21,594 4,479 423 379 26,876 24,495
Logistics Services 17,426 17,426 -17,426
Total Logistics, Transport & Storage 218,228 177,586 9,483 578 379 188,027 30,201

Personnel
International Staff 590,017 25,763 532 48 26,343 563,674
National Staff 99,386 2,996 1,156 46 112 4,310 95,076
National Society Staff 311,944 44,872 43,256 20,109 4,955 113,191 198,753
Volunteers 32,555 6,352 805 39,712 -39,712
Total Personnel 1,001,346 106,186 51,295 20,959 4,955 160 183,555 817,791

Consultants & Professional Fees
Consultants 18,404 3,224 1,286 4,509 13,895
Professional Fees 2,668 167 715 881 1,787
Total Consultants & Professional Fees 21,072 167 3,224 2,000 5,390 15,682

Workshops & Training
Workshops & Training 392,911 40,727 40,818 30,560 4,315 1,341 117,761 275,150
Total Workshops & Training 392,911 40,727 40,818 30,560 4,315 1,341 117,761 275,150

General Expenditure
Travel 88,777 19,340 3,118 3,847 1,029 27,334 61,443
Information & Public Relation 162,945 30,498 3,638 2,568 1,255 847 38,806 124,139
Office Costs 58,790 3,939 5,184 1,613 165 143 11,044 47,747
Communications 36,776 6,174 227 1,159 219 7,779 28,997
Financial Charges 11,225 11,579 5,379 12,212 598 29,769 -18,544
Other General Expenses 1,098 485 11 496 603
Total General Expenditure 359,611 72,015 17,557 21,399 2,018 2,238 115,227 244,384

Operational Provisions
Operational Provisions 5,780 -19,841 -45,807 -11,677 -71,545 71,545
Total Operational Provisions 5,780 -19,841 -45,807 -11,677 -71,545 71,545

Indirect Costs
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Interim Report

Appeal Timeframe: 01 jan 08 to 31 dec 13

Appeal Launch Date: 01 jan 11

MAAMM002 - Myanmar
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,593,244 1,389,606 370,210 60,712 106,459 3,520,232

Programme & Service Support 214,850 75,866 7,908 3,681 -25 268 87,696 127,153
Total Indirect Costs 214,850 75,866 7,908 3,681 -25 268 87,696 127,153

Pledge Specific Costs
Earmarking Fee 4,823 792 5,616 -5,616
Reporting Fees 2,847 767 83 3 3,700 -3,700
Total Pledge Specific Costs 7,670 1,559 83 3 9,316 -9,316

TOTAL EXPENDITURE (D) 3,520,232 1,250,668 131,120 60,389 -412 4,386 1,446,152 2,074,079

VARIANCE (C - D) 342,576 1,258,486 309,822 61,124 102,072 2,074,079
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