
 
 
A family camping at the roadside in Khartoum State, the worst-
affected state to date, after their house totally collapsed in the 

flash floods. Photo by SRCS.  

 

Emergency Appeal n° MDRSD018 
GLIDE n° FF-2013-000091-SDN 
Operation update n°1 
30 August 2013 
 
Period covered by this Ops Update: 13 August to 
29 August 2013 
 
Appeal target: CHF 993,715 <click here to view the 

attached Revised Emergency Appeal Budget> 
 
Appeal coverage: 66% click here for the updated 

donor response report, or here for contact details > 
 
Appeal history: 

 An Emergency Appeal was initially 
launched on 13 August 2013 for CHF 
918,554 for six months to assist up to 7,000 
households (35,000 beneficiaries). Disaster 
Relief Emergency Fund (DREF): CHF 
80,000 loan was allocated from the 
International Federation’s DREF to support 
this operation.  

 This operations update number 1 will 
provide a situation’s update, an overview of donor contributions so far and information about the current 
process of revising the appeal to meet the needs of a rising number of flood affected households.  

 With this Operations Update 1, the budget is adjusted to CHF 993,715 (not exceeding 10% of the original 
budget) to reflect NFI price adjustments and developments of the RDRT deployment.   

 
Summary: Continued heavy rains and consequent flash floods across Sudan over the past three weeks have 
caused extensive damage and loss of lives in twelve states, with Khartoum, Gezira, Blue Nile and River Nile being 
the most affected states to date. The Humanitarian Aid Commission of the Government of Sudan estimates that, 
as of 22 August 2013, over 114,000 households have been affected by floods across the country with at least 133 
people injured and 76 others dead and over 50,000 houses completely damaged. Weather forecasts indicate that 
rainfall will continue in the coming days, with the level of the While Nile and Blue Nile rivers rising in different 
states.  
 
The Sudanese Red Crescent Society (SRCS) volunteers and staff are providing emergency assistance to the 
affected families through distribution of essential non-food items (NFI), provision of health services and evacuation 
of at-risk population. As of 27 August, the National Society had reached out to 24,237 families with NFIs, 70,000 
chlorine tablets and had also been providing First Aid, Emergency Health services and Health education through 
its mobile and temporary clinics in Khartoum, Gezira, Blue Nile, River Nile, White Nile and Northern states. 
Further, while basing on the Sudanese Meteorological Authority’s forecasts, SRCS is working with communities 
at-risk on disseminating early warning messages and preparing for expected floods.  
 
The National Society continues to conduct assessments of affected areas with situation reports indicating rapidly 
increasing needs and a growing number of vulnerable people. Recognizing the magnitude of the disaster and 
growing needs of the flood-affected populations and population at risk, the Sudanese Red Crescent Society is in 
the process of scaling up its response operation. The SRCS refined plan of action will be drawn based on the 

Emergency appeal operation update 

Sudan: Floods 

http://www.ifrc.org/docs/appeals/Active/MDRSD018.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD018ea.pdf
http://www.icpac.net/Products/Ten-Day/DEK232013_EN_BULL.pdf
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results of a detailed assessment, and will be available with the Revised Appeal (expected within the coming 
weeks).  
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) country team in Sudan is 
supporting the SRCS floods response operation and has mobilized an international interim operations manager. 
IFRC is also supporting the National Society in planning the detailed rapid assessments, availing technical 
resources and facilitating the planning with other Movement partners (ICRC, in-country PNSs). The rapid 
assessment will inform the revision of the appeal to correspond to the needs of an increased number of affected 
communities. 
 
To date, Canadian Red Cross/Canadian Government, Danish Red Cross/Danish Government, Netherlands Red 
Cross, Italian Government, and Bulgarian Red Cross have provided financial contributions towards the Appeal, 
and the Swedish Red Cross/Swedish Government and USAID/US Government have made pledges to this 
Appeal. IFRC, on behalf of the Sudanese Red Crescent Society, would like to thank all partners for their support 
to the Appeal.  

 

The situation 
The extent of the damage caused by floods in Sudan continues to rise, with an estimated 114,000 families having 
been affected as of 25 August 2013 according to the Government of Sudan out of which SRCS has managed to 
register 65,304 households (326,520 people). Many have lost their houses, assets, livestock and crops to the 
floods. The Humanitarian Aid Commission (HAC) reports that over 50,000 houses have been completely 
destroyed and additional 50,000 partially damaged. Over 480 schools are reported to have been damaged. The 
Federal Ministry of Health (MoH) and Water and Environmental Sanitation (WES) authorities indicate that more 
than 3,500 water sources and over 50,000 latrine units have been affected by floods.  
 
The assigned Government agencies of Sudan at National level are coordinating the assessment of the evolving 
needs as well as mobilization of resources from the international governments and other donors to the affected 
states, with state authorities being responsible for direct delivery of assistance in the concerned areas. 
Particularly, the National Council of Civil Defence under the Ministry of Interior is coordinating relief efforts in the 
sector of emergency shelter and non-food items, while the Humanitarian Aid Commission is overseeing provision 
of food to the affected. The Federal Ministry of Health is coordinating provision of health services.  
 
Response efforts of the Government and local organizations are being supported by the in-country international 
organizations, UN agencies, and international government contributions.  As of 22 August 2013, the Government 
reported that 7,000 metric tons of food (sorghum, sugar, wheat flour) have been availed and distributed to the 
affected populations, with 110 mobile and temporary clinics providing health services across the affected states. 
MoH and WES reported that 3,277 water sources have been chlorinated and 5,516 latrines have been treated.  
 
At the Floods Response Task Force Meeting on 20 August, the HAC highlighted the unaddressed immediate 
shelter needs, need for essential non-food items (blankets, mosquito nets), latrine slabs, debris cleaning efforts 
and equipment, water purification, and continuation of health services. MoH reports indicate that while there is no 
case of acute diarrhoea, the cases of malaria are increasing in some areas (Khartoum) and the mosquito breeding 
sites demonstrate high density. More intense rainfall and increase of water levels are expected in the coming 
days.  

 

Coordination and partnerships 
The assigned government agencies - the Ministry of Interior/Department of Civil Defence, the Humanitarian Aid 
Commission and the Ministry of Health - are coordinating the flood response efforts of the involved actors. The 
HAC and Partners Floods Task Force (HPFTF) committee, chaired by HAC and co-chaired by UN OCHA has 
been activated since 18 August 2013, with daily coordination meetings taking place in Khartoum. SRCS and IFRC 
have been participating in the meetings at National level, with SRCS also coordinating with respective 
Government authorities at Federal and State levels. An additional important forum for coordination and information 
sharing is the Humanitarian Country Team (HCT) meetings and different sub-sector meetings (WASH, Health, 
NFIs and emergency shelter) convened amongst the humanitarian actors, and in which SRCS and IFRC have 
been participating.  
 
SRCS continues to organize coordination meetings for the RCRC partners. The following PNSs have presence in 
Sudan and are supporting various programmes and activities of the SRCS in the areas of health, nutrition, food 
security and organizational development: German Red Cross, Spanish Red Cross, Netherlands Red Cross, 

http://www.ifrc.org/docs/appeals/Active/MDRSD018.pdf
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To date, SRCS has reached over 20,000 affected families across the 
country with essential non-food items through mobilization of its 

wide network of volunteers. Photo by SRCS.  

Norwegian Red Cross, Qatar Red Crescent, Swiss and Danish Red Cross. On 24 August, the SRCS facilitated a 
joint field visit to the affected areas in the Khartoum State with representatives of the PNSs and the IFRC Sudan 
Office.  
 
In addition, SRCS is currently coordinating the deployment of a joint Red Cross/Red Crescent (RCRC) 
assessment team, composed of the in-country RC/RC technical experts (IFRC, International Committee of the 
Red Cross (ICRC), SRCS, PNSs) in support of the on-going field assessments.  
 
The National Society is coordinating with non-Movement partners through bilateral meetings. Discussions have 
been held with various organizations, including World Health Organization (WHO), United Nations People Fund 
(UNFPA), United Nations High Commissioner for Refugees (UNHCR), DWHH (German Agro Action), Women’s 
Union, Albaraka Bank and other organizations with regard to collaboration in relief efforts.  

 
The following agencies have provided bilateral in-kind contributions in support of the SRCS relief operations: 

o Department of Civil Defence: 4,000 plastic sheets, 8,000 blankets; 
o UNHCR: 1,000 plastic sheets, 1,000 mosquito nets, 1,000 jerry cans;  
o Women’s Union: 40 cans of vegetable oil, 40 sacks of sugar, 40 cartons of biscuits; 
o Red Crescent Society of UAE: 3,500 plastic sheets, 7,000 mosquito nets, 7,000 blankets, 8,000 
mats, 2,500 food packs; 
o Kuwait Red Crescent Society: NFI packages for 1,500 families;  
o International Committee of the Red Cross (ICRC): NFI packages for 4,000 families (including 
tarpaulins, mosquito nets, blankets, mats, jerry cans, clothes, kitchen sets, and hygiene kits).  

  

Red Cross and Red Crescent action 
The Sudanese Red Crescent Society has been 
at the forefront of the response in the affected 
areas through its state branches and district 
units, providing essential services to the affected 
population. The National Society’s Emergency 
Room/Emergency Operation Centre has been 
activated at the headquarters since the 
beginning of the disaster, coordinating the 
overall response of the SRCS.  
 
Emergency action teams have been mobilized in 
the SRCS branches of the affected states. The 
National Society volunteers are conducting 
home visits in affected areas on a daily basis to 
assess the extent of the damage and to register 
the population for emergency assistance. In the 
areas where more floods are expected, SRCS 
has been supporting the government efforts in early warning and evacuation of communities at-risk.   
 
The unique position of the National Society as a grassroots organization has allowed it to become the first 
responders to the emergency in many worst-affected areas. SRCS has been responding from the early days of 
the disaster with rescue and evacuation activities, distributing food and other relief items, such as tents, tarpaulins, 
blankets, kitchen sets, hygiene sets, jerry cans, and chlorine tablets to the affected populations.   
 
SRCS health volunteers have been providing first aid and emergency health services in partnership with the MoH 
teams in Khartoum, Gezira, White Nile, Blue Nile and Northern states through joint mobile and temporary 
clinics/field hospitals.  
 
The National Society has also launched a local resource mobilization campaign “Sudanese for Sudan,” with an 
aim to increase engagement of local population in supporting the flood-affected people through donations and 
provision of services.  
 
SRCS is currently coordinating the deployment of a joint Red Cross/Red Crescent (RCRC) assessment team, 
composed of the in-country RC/RC technical experts (IFRC, International Committee of the Red Cross (ICRC), 
SRCS, PNSs) in support of the on-going field assessments.  

http://www.ifrc.org/en/news-and-media/press-releases/africa/sudan/red-cross-red-crescent-step-in-to-assist-flood-victims-in-sudan/
http://www.ifrc.org/en/news-and-media/press-releases/africa/sudan/red-cross-red-crescent-step-in-to-assist-flood-victims-in-sudan/
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State
# of food packages 

distributed

Khartoum 500

Northern State 200

Gezira 40

North Darfur 271

Total 1011

 
The IFRC Country Office in Sudan has been supporting the SRCS floods response operation through launching 
the international emergency appeal, administering a DREF start-up loan, liaison with donors (Partner National 
Societies, Italian Cooperation/Government, Canadian Government, USAID, and others), support with media 
communications, deployment of an interim operations manager, and support the assessment planning process. 
 
Relief 
SRCS  has  been  providing  basic  food  and  non-food  items  to  the  affected  families  in the flood-affected 
states through availing its prepositioned stocks and through support provided by the in-country international 
partners and local organizations. A total of 24,237 families have been reached as of 26 August 2013 by the SRCS 
overall floods response operation.   The following table summarizes the relief distributions to date: 

 
Table 1: SRCS food and non-food distributions as of 26 August 2013 

 

State
# of households 

reached w/NFIs

Khartoum 15027

Northern State 1000

Nile River 250

Red Sea 1000

Gezira 1250

North Darfur 271

Blue Nile 5284

Sennar 55

North Kordofan 100

Total 24237
 

 
Emergency Health and Care 
 
SRCS mobilized its health volunteers from the first day of the disaster to provide first aid and emergency health 
services to the flood-affected populations. The National Society, in close collaboration with the Ministry of Health, 
has provided medical services in the first weeks of the floods through two mobile clinics in Khartoum, which 
consisted of a medical doctor, a medical assistant, a pharmacists and a health volunteer. SRCS field 
clinics/hospitals in Gezira, White Nile and Blue Nile states have also been active in providing first aid, evacuation, 
emergency medical services as well as health education to local populations.  
 
The following services have been and continue to be provided in the affected states: 

State Health Services
# of patients served 

through SRCS clinics

Khartoum 
First aid services. Mobile 

clinics operational. 
1449

Northern State First aid services. 13

Nile River First aid services.

Gezira
First aid services provided. 

Mobile clinics operational. 
1740

North Darfur First aid services.

Blue Nile Ambulance services. 8

Sennar First aid services.

Kassala First aid services.

Total 3210
 

 
The National Society has teamed up with the MoH and WHO to provide health services to vulnerable populations 
by having two additional temporary health clinics in each of these areas – Khartoum, River Nile, Northern State 
and Gezira. 
 
Water and Sanitation 

http://www.ifrc.org/docs/Appeals/13/MDRSD018ea.pdf
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SRCS deployed its available water treatment plants from White Nile to Gezira state to provide safe water to the 
affected families and, to date, has distributed a total of 70,000 chlorine tabs, 3,250 jerry cans and 2,000 hygiene 
kits accompanied by hygiene promotion messages.  
 
The National Society is coordinating with WASH sector actors, including the MoH and WES, on the needs and 
coordinate response in the affected areas. The following services have been provided by the SRCS:   
 

State WASH activities

Khartoum 

4 health education/WASH campaigns. 

1 spraying campaign/vector control in 

Sharq-Al-Neel locality with 

participation of 250 volunteers.  

Northern State 
Distribution of 10,000 chlorine tabs. 1 

WASH campaign.  

Nile River
Distribution of 20,000 chlorine tabs. 2 

spraying/vector control campaigns. 

Gezira

Distribution of 20,000 chlorine tabs. 1 

cleaning event. 1 spraying/vector 

control event.  

North Darfur 1 WASH campaign.

Sennar 4 cleaning campaigns

Kassala
1 cleaning campaign. Distribution of 

20,000 chlorine tabs. 

North Kordofan 1 cleaning campaign

White Nile

5 health education/WASH campaigns 

and vector control activities in 5 

villages.  
 

Progress towards outcomes  
 
The operation was launched to assist 7,000 flood-affected households in the states of Khartoum, River Nile, and 
Northern State. An interim Operations Manager was deployed to the field to support start-up of the operation. To 
date, the Sudanese Red Crescent Society has assisted 24,237 families affected by the floods. The National 
Society utilized its prepositioned stocks of NFIs (for 2,000 families), to be recovered through this Emergency 
Appeal, in support of the affected families in Khartoum State. Health, water and sanitation teams continue 
providing needed services in the target states. The National Society is coordinating with other Movement partners 
on the immediate deployment of joint rapid assessment teams (comprising of technical experts from SRCS HQ, 
IFRC, ICRC, and in-country PNSs) in support of the on-going field assessments.  
 

 

 

Assessment  

Outcome: Emergency needs of affected families are identified and gaps documented in the 
Khartoum, River Nile and Northern State, leading to revision of the operation’s plan of action  

Output   Activities planned  

 Detailed assessment is carried 
out across all sectors and the 
operation plan of action is revised 
appropriately to address 
outstanding needs 

 Deploy technical specialists to support National 
Society in planning and managing a detailed 
assessment including key informant interviews 

 Identify outstanding needs and gaps in consultation 
with local authorities and other stakeholders. 

 Revise plan of action and budget 

Emergency shelter and relief distributions (Basic non-food items)  

Outcome: Vulnerability is reduced through distribution of relief assistance (non-food items) to 
7,000 HH in the three worst affected states of Khartoum, River Nile and Northern state.  
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Emergency Health and Care 
Outcome: To meet the basic health needs of at least affected 7000 households (35,000 persons) 
in the 3 targeted States 
Outputs Activities planned 

 Up to 7,000 affected families have access 
to health services. 

 At least 150 volunteers are trained on 
hygiene and health promotion, 
preparedness and response 

 Support MoH medical outreach through 
setting up tents for health posts in strategic 
points and providing volunteers for crowd 
control. 

 Training of 150 volunteers on emergency 
health, health promotion with a focus on 
water related and water borne diseases, 
such as malaria, cholera, yellow fever and 
Polio. 

 First aid and referrals services provided to 
affected persons. 

 Basic health education, focusing on water 
related and water borne diseases such as 
malaria, cholera, yellow fever and Polio. 

 

 
 

 Water, Sanitation, and Hygiene Promotion 

Outcome: Reduced risk of waterborne and sanitation related disease outbreaks for 7,000 

households (35,000 persons) affected by the flash floods in Khartoum, River Nile and the 

Northern State. 

Outputs Activities planned 

 Provide safe drinking  Mobilise 100 volunteers for water, sanitation and hygiene 

Outputs  Activities planned 

 At least 7,000 households in Khartoum, River 
Nile, and Northern State, receive essential 
relief items. 

 

 Develop beneficiary targeting strategy and 

registration system to deliver assistance 

 Mobilise 200 volunteers for the emergency 
operation, of which 150 volunteers will be 
involved in distribution of relief items and 
assessments 

 Train 150 volunteers in needs assessment, 
relief distribution, emergency shelter 
construction, demonstration of how to use 
mosquito nets etc.   

 Conduct a detailed assessment on the 

needs, existing capacity and propose 

sustainable interventions  

 Procure and distribute NFIs to 7000 
families based on the IFRC Shelter kit. Out 
if these, 2000 NFI kits have already been 
distributed and this appeal will replenish 
these. 

 SRCS volunteers and staff to provide 

technical assistance to the families to 

construct the emergency shelter and put up 

the mosquito nets. 

 Monitor and evaluate the relief activities 

and provide reporting on relief distributions. 

 Provide an update of the situation based on 

the findings of the assessment and revise 

the operation as appropriate. 
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water to targeted 
families 

 Assessment of 
sanitation conditions 
will inform a refined 
pan of action for 
intervention. 

 

promotion activities. 

 Train 100 volunteers in household water treatment education, 
hygiene awareness and promotion, and community cleaning 
campaigns. 

 Conduct an assessment on the water sources to determine 
extent of damage and alternate means of accessing safe 
drinking water. 

 Enabling safe water through provision of PUR for the 7000 
targeted households (along with training of households), 
distribution of one hygiene kit per family (300gms per pax, per 
month bathing soaps, 250gms detergent per pax per month, 6 
toothbrushes per month per pax, toothpaste, 1 nail clippers 
and 2 combs) 

 Deployment of Watsan ERU and NDRT team. 

 Undertake sanitation and hygiene awareness campaigns, 
focusing on floods related risks. 

 Conduct community cleaning campaigns, and vector control 
(spraying) 

 Provide an update of the situation based on the findings of the 

assessment and revise the operation as appropriate. 

 
 

Disaster Preparedness and Risk Reduction 

Outcome: Communities preparedness and resilience to floods risks is strengthened in 7 high 
risk communities in the 3 targeted affected States. 

Outputs  Activities planned 

 VCAs have been 
conducted in 7 Flood 
affected communities 
to inform planning for 
risk reduction and 
preparedness 
activities. 

 SRCS has increased 
preparedness to 
respond to disasters in 
high risk and flood 
affected communities  

 Review and update the SRCS flood contingency plan, linking 
with early warning systems. 

 Conduct trainings for 30 staff and volunteers on Capacity 
Assessment (VCA) guidelines and tools in the affected and 
high-risk areas. 

 VCA conducted in 7 communities. This will include reviewing 
existing early warning mechanism, and assessing need for 
relocation of people to higher ground 

 Close links and collaboration with meteorological services in 
the country for early warning and action. 

 

 Logistics 

Outcome: Efficient and effective logistical support and warehousing of stocks 

Outputs  Activities planned 

 Coordinated mobilization of 
relief goods; reception of all 
incoming goods and 
efficient dispatch of goods 
to the final distribution 
points.  

 Procurements done in line 
with IFRC procurement 
guidelines. 

 Provide logistical support in transportation of supplies, staff 
and volunteers across the response sites of the crisis 

 Procure and mobilize relief stocks locally and control supply 
movements to distribution points. 

 Distribute relief supplies and control supply movements from 

point intended of dispatch to end-user. 

 
 

 

Communications – Advocacy and Public information 
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SRCS, with support of IFRC, is ensuring a smooth flow of information on the operation undertaken to all 
concerned stakeholders, including beneficiaries and partners supporting the operation. Qualified 
spokespersons, including the Secretary General, the Director of Programmes, the Disaster Management 
Director, the IFRC Country Representative and other designated spokespersons have been providing the 
relevant information and updates to the media and to other stakeholder, and will continue this effort.  
 
Kenya Red Cross (KRCS) has supported with a communication person who has been liaising with the SRCS 
Communications Unit to document and make available information regarding the floods with main focus on 
advocating on behalf of the most vulnerable population regarding their situation, capacities and needs and the 
RCRC action. News releases, fact sheets and photographs have been developed and made available to media 
and key stakeholders through different platforms including meetings, interviews, the IFRC website and social 
media among others. The latest publications are available through the following links: 
 

o http://www.ifrc.org/en/news-and-media/news-stories/africa/sudan/one-familys-lucky-escape-
after-flash-floods-leave-sudan-in-chaos-63040  
 
o http://www.irinnews.org/report/98628/mohannad-hamdnallah-flood-victim-sudan-our-house-has-
completely-collapsed 

 
So far, the Appeal and the action of the RCRC have received favourable and extensive coverage locally and 
internationally. The SRCS Facebook page, which was created in the course of the reporting period, has also 
received commendable visits and can be followed here: https://www.facebook.com/sudanredcrescentsociety  

 

http://www.ifrc.org/en/news-and-media/news-stories/africa/sudan/one-familys-lucky-escape-after-flash-floods-leave-sudan-in-chaos-63040
http://www.ifrc.org/en/news-and-media/news-stories/africa/sudan/one-familys-lucky-escape-after-flash-floods-leave-sudan-in-chaos-63040
http://www.irinnews.org/report/98628/mohannad-hamdnallah-flood-victim-sudan-our-house-has-completely-collapsed
http://www.irinnews.org/report/98628/mohannad-hamdnallah-flood-victim-sudan-our-house-has-completely-collapsed
https://www.facebook.com/sudanredcrescentsociety
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Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; 

Phone: +249.8.378.48.89 email:  sg_srcs@yahoo.com 

 IFRC Country Representation: Aisha Maulana, Country Representative; Khartoum; 

phone: +249.9.123.04.023; email: aisha.maulana@ifrc.org   

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East 

Africa; Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; 

Nairobi; phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: 

+254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 In IFRC East Africa regional representation: Diana Ongiti, Senior RM Officer; phone 

+254 20 2835 276; email: diana.ongiti@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, PMER Coordinator, Africa phone: +254 731 067277; 

email: robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org


EMERGENCY APPEAL 30/08/2013

SUDAN FLOODS 2013 : MDRSD018

Budget Group

Shelter - Relief 245,000 245,000

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 201,830 201,830

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 76,050 76,050

Medical & First Aid 0 0

Teaching Materials 2,800 2,800

Utensils & Tools 171,000 171,000

Other Supplies & Services 0

Emergency Response Units 0 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 696,680 0 0 696,680

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 1,100 1,100

Distribution & Monitoring 0

Transport & Vehicle Costs 35,112 35,112

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 36,212 0 0 36,212

International Staff 60,500 60,500

National Staff 0

National Society Staff 0 0

Volunteers 90,200 90,200

Total PERSONNEL 150,700 0 0 150,700

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0

Workshops & Training 15,474 15,474

Total WORKSHOP & TRAINING 15,474 0 0 15,474

Travel 9,000 9,000

Information & Public Relations 5,500 5,500

Office Costs 12,000 12,000

Communications 1,500 1,500

Financial Charges 4,000 4,000

Other General Expenses 2,000 2,000

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 34,000 0 0 34,000

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 60,649 0 60,649

Total INDIRECT COSTS 60,649 0 0 60,649

Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 993,715 0 0 993,715

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 993,715 0 0 993,715

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF

EMERGENCY APPEAL BUDGET V2012.06
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