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SENEGAL: HEAVY RAINS

AND FLOODS

Appeal No. 20/2003; Operations Update no. 1

Appeal launched on 2 October 2003 for CHF 802,000 (USD 607,934 or EUR 520,406) for 4 months
for 29,000 beneficiaries. This Update extendsthis Appeal for 5 months until 30 June 2004.

Disaster Relief Emergency Funds (DREF) allocated: CHF 125,000 (CHF 80,000 reimbur sed)
Period covered: October - November 2003

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the
world’s largest humanitarian organization and its millions of volunteers are active in over 180 countries.
For more information: www.ifrc.org

In Brief

Appeal cover age: 106.9%; Click hereto go to the Contributions List, or refer to the Federation website for
details

Outstanding needs. None

Related Appeals: Information Bulletin no. 1/03; Click hereto go to this Bulletin.

Operational Summary: All six national societies have been supporting the populations affected by the floods
in line with the original Appeal. Due to recurring flooding, difficulty accessing the affected areas, and delays in
funding, this Appeal requires an additional five months (June 2003) to allow for full implementation. Registration
of beneficiaries also caused delays at the beginning of the programme. During this first phase of the operation,
materials were distributed to the beneficiaries.

Oper ational developments

Heavy seasonal rains that swept across the Sahel region between August and October 2003 caused serious
flooding and landslides in several of these countries. This led to the destruction of grain storehouses, homes, loss
of lives and livestock. Bridges and roads were washed away in some countries making access to flooded zones
very difficult. Bamako, Mali experienced four violent rainstorms during the last week of October and the first
week of November. Surrounding towns which had been flooded for three months experienced more flooding after
the heavy rainsin July. Thisincludes Saint Louis in Senegal.


http://www.ifrc.org/
http://www.ifrc.org/cgi/pdf_appeals.pl?rpts03/sahelfloods03a1.pdf
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Similarly, Cameroon experienced heavy downpour on 19 to 20 July and on 27 to 29 August in Magah village,
Wabane subdivision, Lebialem Division, South West Province. The torrential rains caused flooding and a
landslide, claimed 20 lives, damaged property extensively, and left about 1,000 people homeless.

National societies in the affected countries began providing assistance to most affected families with own funds
before five out of the six countries in the Appeal received a DREF of 25,000 CHF per country with the exception
of Cameroon which benefited from a first donation from Japan. All the needs expressed in the regional
emergency Appeal were responded to.

Red Cross and Red Crescent Action — objectives, progr ess, impact

Burkina Faso

Objective: Provide basic emergency assistance in the form of food (dry rations) and non-food (par acetamol,
aspirin and bleach) to meet the immediate needs of the affected population for two months.

Thefirst phase of the operation was completed on 27 October 2003. The operation took place in: Comoe Province:
Sideradougou, Deregoue (waterfalls region); Noumbiel Province: Batie (South-west region)

Rations for one month were distributed (25.0 MT of maize and 25.5 MT of rice). A total of 6,740 people affected
by the floods were assisted instead of the 4,636 initially proposed. A second phase will focus on the northern part
(reaching out to 2,036 beneficiaries) and the south-west (reaching out to 3,600 beneficiaries). The two-month
operation will distribute rice (57.95 MT) and millet (57.95 MT). Medicine such as paracetamol and chloroquine
(30 boxes of each containing 15,000 tablets) will be distributed.

Out of the 6,740 beneficiaries, 1,294 children (aged O to 3 years) and 714 children (aged between 4-5 years) were
targeted (31% of the total beneficiaries). Due to this large number of children, the individual numbers have been
dightly revised. With partial funding, the national society decided to focus on food distribution and give second
priority to non-food items proposed in the initial Emergency Appeal. These items will be distributed in the second
phase of the programme.

Coordination

The Burkinabe Red Cross Society is working mainly through its branches in the different provinces. The figures
are obtained from CONASUR (National Committee Relief Emergency and Rehabilitation) and verified by the
branchesin thefield. About 90 volunteers implemented the programme.

Constraints

The operation had to be postponed by ten days; difficulty in accessing the affected areas delayed the receipt of the
beneficiaries list. This difficulty resulted in extra costs such as repairs and rental of trucks since the trucks
belonging to the national society had broken down.

M ali

Although the water level is slowly decreasing, it's still raining and the farms are flooded. Cholera cases have been
reported. Theredlity of the situation might necessitate a revision of the original objectives during the second phase
of the operation.

Objective 1: Provide basic emergency assistance in the form of dry food rations and non-food articles (mats,
soap, buckets) to meet the immediate needs of the most vulner able affected population in Bamako district
(619 beneficiaries), Segou (160 beneficiaries) and Mopti (732 beneficiaries) regions for a one month period.

Using own funds, the M ali Red Cross assisted 619 beneficiaries in four different parts of Bamako during the first
days of the emergency. Assistance from the national society consisted of food items such as pasta (30 5-kg packs)
and non-food items such as 1,500 pieces of soap. A donation from the Red Crescent Society of the Islamic


http://www.ifrc.org/where/country/check.asp?countryid=181
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Republic of Iran enabled the national society to assist 1,800 beneficiaries in the regions of Tombouctou, Segou
and Mopti (sweet peas, sugar, butter and blankets).

Objective 2: Prevent malaria and diarrhoeal diseasesin the affected areas by disinfecting wells and latrines
and distributing 906 insecticide treated nets for 302 families (3 units per family)

In Bamako district, the Mali Red Cross used own funds to provide 400 bottles of bleach, 200 insecticide treated
nets and medicine to beneficiaries during the emergency. This abjective will be met during the second phase of the
programme.

Objective 3: Replenish the emergency NFI contingency stock to enable an immediate intervention in the
event of future disasters.

This objective was delayed pending confirmation of funding.

Results
The 1,511 beneficiariesinitialy identified by the national society were covered during the operation.

Coordination

A member of the Red Craoss of Benin trained as a member of regional disaster response team (RDRT) training in
Bamako in early October 2003 was sent to Mali to support the national society. Procurement of food items began
on 29 October. Items such as rice, beans, and vegetable oil were purchased.

A second phase of the programme will cover the Gao region.

Senegal
Objective 1: Shelters: to provide shelter assistance to flood affected victims.

Distribution of tents, construction of houses, training of masons, and sensitization of the population is being
planned with ear-marked donations from the German Red Cross and the government.

Objective 2: Health, water and sanitation assistance and training — training of community agents to sanitize
the areas and carry out water purification.

The operation focused on the region of Matam; other affected areas were difficult to access. Out of the 2,488
families identified, only 622 have been assisted; DREF funding did not allow the Senegalese Red Cross Society
to cover all needs. Hedlth has been the main priority area due to the poor sanitation conditions. Wheel-barrows,
insecticide treated nets, mats, shovels, medicine and food assistance for one month have been supplied by the
national society.

This involves the distribution of mosquito nets, chlorination of wells, draining the stagnant water to fix irrigation
pipes, dams and community hygiene education. A total of 622 families have been assisted representing 3,732
persons. Volunteers distributed 15.7 MT of rice purchased with the national society’s own funds, and purchased
the following non-food items:

Items Quantities
Insecticide treated nets 622

Mats 622
Paracetamol tablets 10,000
Chloroquine tablets 10,000
Bottles of Chloroquine | 300
Syrup

Whesdl-barrows 35
Shovels 35



http://www.ifrc.org/where/country/check.asp?countryid=150
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With improved funding, distribution will continue in the northern parts of Senegal. Six districts represent 22
villages according to the level of vulnerability. Priority was given to pregnant and breast-feeding women, infants
aged 0 to 6 months and the elderly. These categories represent 1,308 persons (38% of the initial target); and each
was given a one-month ration of 12kg of rice, one insecticide treated net and a mat. The rest of the beneficiaries
representing 2,424 persons (404 families) received one insecticide treated net and one large size mat each.

All the sanitation equipment has been |eft to the good use of the Red Cross local committees of Matam, Kanel and
Ranérou to help the local committees, local authorities and other partners assist the community. The Red Cross
regional committee president co-ordinated the distribution of medicine to local dispensaries for the treatment of
malaria cases.

The German Government, through the German Red Cross, gave EUR 167,000 for the floods programme for the
northern part of the country to complement the DREF funds. Assistance in the second phase targeting 17,000
beneficiaries already registered in the first phase of the programme in Saint L ouis and Matam regions will consist
of:
Food allocation (rice) for a one month period.
The national society will make brick moulds available to affected families to help re-build their houses.
A total of 18 iron sheets will be allocated per affected people corresponding to about 26 square meters
corresponding to Sphere standards (3.5 - 4.5 s metres per person). An average family in Senegal consists
of six members. The sheets will be given to families whose houses are already under construction. The
local branch of the national society will monitor the sites prior to the release of the sheets.
One large insecticide treated mosquito net will be distributed to each family as per the requirements of the
national policy of malaria campaign.
Medicine such as fansidar and paracetamol tablets will be given to the dispensaries in the affected regions.

The Federation is assisting the national society in procurement procedures, reporting and coordination with the
German Embassy who are the representatives of donorsin Dakar.

Results
The condition of vulnerable people was improved with theinitial assistance provided.

Constraints

Due to limited DREF funding, the national society was not in a position to complete the purchase of all required
items necessary to carry out theinitial assistance described in the Appeal. Difficulty in accessing the affected areas
and a serious breakdown of the truck also caused delays in the execution of the programme. The national society is
now waiting for the second phase of the programme to cover the rest of affected persons initially registered who
are mostly located in the regions of Matam; 1,866 families are still in a very vulnerable situation and are seeking
assistance. The national society is requesting for 20 tonnes of food, 1,000 insecticide treated mosquito nets, 1,000
mats and sheltering (metallic structure is recommended due to the serious lack of wood in the region). In addition,
964 families in the regions of Kaolack, Ranouré and Tambacounda are relying on the Red Cross for assistance.

Coordination

The distributions have been supervised by the relief coordinator of the national society, and realized with 30
volunteers of Matam branch of the Red Cross.

M auritania

The Mauritanian Red Crescent has tremendous experience in operations related to drought and health in
Mauritania after successfully handling 14 Appeals dealing with drought, health and population movement between
1973 and 1992, with assistance from the Federation.

<Click hereto return to title page>
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Objective 1: Provide temporary sheltersto 1,800 affected beneficiaries (300 families).

One tarpaulin per family was given to 150 families which were identified as the most affected in Kaedi and Aleg.
Objective 2: To repair the damaged dykesin the Kaedi region.

Volunteers distributed 2,000 bags of clay to beneficiaries for the repair of the damaged dykesin Kaedi.
Objective 3: To provideinsecticide treated mosquito netsin order to prevent the malariarisks.

In Aleg and Kaedi 300 insecticide treated mosquito nets have been distributed to 150 families.

Objective 4: To identify and train community agents to sanitize the areas and purify the water in the wells.

In Atar region, ten voluntary hygienists have been recruited and trained; they have been issued with whesel-
barrows, shovels and rakes to organize sensitization sessions on basic sanitation and hygiene in different parts of
the city. Chlorine tablets have been distributed to purify water from wells.

Objective 5: To identify and train agentsin water purification in Nouakchott, Atar, Kaedi and Aleg.

In Nouakchott, 12 volunteers have been trained as trainers on WatSan' and knowledge sharing with their
respective branches in Atar, Aleg and Kaedi. A nutritional survey was conducted by WFP, Ministry of Health and
Food Security Ministry in Aftout region, southern Mauritania in September 2003. The survey revealed high
mal nutrition rates as a result of the floods, which has necessitated a sixth objective to be added to the operations of
the Mauritanian Red Crescent. The survey showed:

High malnutrition rate of 20.1% among boys and 17.3% among girls aged 12-23 months.

General chronic malnutrition rate of 29.1% among the population.

The Italian government donated EUR 250,000 to the Mauritanian Red Crescent to carry out food security
operations in the most affected regions of Gorgol and Guidimaka by establishing community feeding centres. The
proposed operation will be directly linked to the 2004 plan of action which focuses on developing and
strengthening the capacity of the national society. More update on this additional objective will be provided in the
next Operations Update.

Objective 6: Ensure food security in the north east regions of Gorgol, and north of Guidimaka.

Expected results
- Daily mesals of porridge are provided to 1,250 malnourished under-fives.
Daily dry rations are given to 1,250 pregnant and breast-feeding women who show signs of malnutrition.
Around each centre, 2,000 persons are sensitized on issues related to health, malnutrition, hygiene and
sanitation.
Training on management of community feeding centres is provided to 50 women.
Each nutrition centre produces its own vegetables, cereals and rear small farm animals.
Each nutrition centreis well equipped to finance part of its own costs in 2005.
Mortality rate due to malnutrition is reduced in the target aress.

Results

The national society, in collaboration with the Federation, the French Red Cross and Italian Red Cross, gave
priority to the assistance of the most affected provinces in the northern part of the country. Assistance has been
focused on Atar province and in the South in Gorgol and Brakna provinces.

1 WatSan — Water and sanitation
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Coordination

The Mauritanian government organized a crisis group including the national society to gather information from the
field and organize the disaster response. Even though the government did not launch any appeal to support the
affected regions, it called upon the Mauritanian Red Crescent to assist the most vulnerable. The Federation
coordinated the operation with human and logistical support from the Italian Red Cross, the French Red Cross and
various NGOs such as (Oxfam, FLM, MSF, Doulos, and Medicos del Mundo).

Niger

Objective: Provide basic emergency assistance to meet the immediate needs of the most vulnerable per sons
(estimated at 5,000) in the five regions of Dosso, Tilaberi, Maradi, Tahoua, Zinder and Agadez for one
month. The assistanceis consisting in the distribution of food (millet) and blankets.

Report on this objective has yet to be received.

Cameroon

The DREF funds enabled the Cameroon Red Cross Society to distribute food and non-food items from 2 to 11
November 2003 to the most affected villages. This operation was carried out by ten volunteers despite the bad
road and long distances. Out of the four localities hit by the disaster, only two will be covered in the present report.

Objective: Reduce the vulnerability of affected populations by reinforcing their economic power and by
preventing water bor ne diseases.

Activities, Magha region

Distribution of food itemsto 768 beneficiaries (100 families):
Distribution of the following food items was done by ten volunteers:
- 32 bags of beans (25 Kgs each)
30 bags of seed potatoes, type siperer
42 bags of rice (25 Kgs each)
12 cartons of palm oil (15 | each)
10 bags of salt

Distribution of non-food items:
65 insecticides treated mosquito nets to 60 families.
Sensitization and water treatment:
Several demonstrations on how to treat water for human consumption were done by four volunteers from the
Cameroon Red Cross Society. The volunteers then distributed 2000 hydroclonazone tablets for water purification.

Activities, Njen-Kon (Batibo Sub-Division)

Distribution of food items to 380 beneficiaries
Distribution of the following food items was done by ten volunteers:
- 27 bags of corn (25 Kgs each)
21 bags of rice (25 Kgs each)
21 bags of beans (25 Kgs each)
6 cartons of palm ail
3 bags of salt (18 Kgs each)
1,000 yam seedlings
1,000 plantain seedlings

<Click heretoreturn to title page>
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Distribution of non-food items

Onetreated net was given to each of 50 vulnerable families.

Sensitization and water treatment
Several demonstrations on how to treat water for human consumption was carried out by four volunteers from the
Cameroon Red Cross Society. They then distributed 1,500 hydroclonazone water purification.

The Cameroon Red Cross first-aid teamis currently pursuing relief activities in the remaining two localities hit by
the rainstorm. A comprehensive Operations Update will be made available by the end of the current phase. To

launch the present operation, the national society was advanced CHF 21,000.

In Olorunti and Egbeachuc (Widikum Sub division), distribution of food items per family, to 200 beneficiaries (45
families) by eight volunteers was done as follows:

Rice

Corn

Beans

Palm oil

Salt

Plantain seedling

9.0kg

9.0kg

5.6 kg

1.5 litres

1.2 kg

33.0 units

Distribution of non-food items:
Insecticide treated mosquito nets (45) were distributed, one per family.

Sensitization and water treatment:
Several water treatment demonstrations were carried out by four Red Cross volunteers. The volunteers then
distributed 1,250 hydrochlonazone tablets.

In Sabri, Soh, Bako and Nyebia (Njikwa Sub division)

Distribution of food itemsto 143 beneficiaries (45 families)
Items were distributed per family by eight volunteers as follows:

Rice

Corn

Beans

Palm oil

Salt

Plantain seedling

5.00 kg

5.00 kg

4.60 kg

2.00 litres

1.25Kkg

33.00 units

Distribution of non-food items:
Onetreated net was given to each of 40 vulnerable families.

Sensitization and water treatment:
Several water treatment demonstrations were carried out by four Red Cross volunteers. The volunteers then
distributed 1,250 hydrochlonazone tablets.

Summary

Table1: Food

L ocality Numbers| Rice| Corn| Beans| Palm Salt | Potato Plantain | Number of
of families| (Kg) | (Kg) (Kg) oil (Kg) seeds | seedlings| volunteers

(L) (Kg) involved

Magha 100 1,250 | 1,250 | 780 180.0 | 180.0 | 625 10

Njen & Kon | 60 630 630 570 90.0 90.0 _ 1,500 10

Olorunti & 45 405 405 252 67.5 54.0 _ 1,485 08

Egbeachue

Sabri, Soh, 45 225 225 207 90.0 1125 | _ 1,485 08

Bako Nyebia

Total 250 2,510 | 2,510 | 1,809 | 4275 |4365 |625 4,470 36

Note: 250 families represent 1,600 beneficiaries
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Table 2 Non-food and water purification tablets

L ocality Number of families Insecticide treated Water purification

mosquito nets tablets (Piece)
Magha 60 65 2,000
Njen & Kon 50 50 1,500
Olorunti 45 45 1,250
Sabri, Soh, bako, & nyeba 40 40 1,250
Total 195 200 6,000
Planning

Thefollowing activities will be carried out during the second phase:
- Distribute remaining non-food items (buckets, basins, cooking pots)
Train 20 volunteers per village on first aid, community-based health education and prevention of
epidemics.
Encourage civil protection authorities to develop a disaster management plan for these villages with
emphasis on floods and landslide.
Return to thefield by the end of December to assess thefirst yield of potatoes.
Donate intervention tools (Stretchers, hemets, gloves, first aid kits, aprons, rain boots) to the four local
branches.

For further information please contact:

- Andrea Wojnar Diagne, Federation Head of Sahel sub-Regional Office, Dakar; Email ifrcsnO3@ifrc.org;
Phone 221 842 23 41; Fax 221 842 23 40
Mark Willis, Federation Regional Officer, Geneva, Email; mark.willis@ifrc.org Phone 41 22 730 42 60,
Fax 41 22 73303 95
Roger Bracke, Head of Federation Central Africa Sub-regional Office, Yaounde, Email
ifrccm06@ifrc.org; Phone 237 221 74 37; Fax 237 221 74 39
Terry Carney, Federation Regional Officer, Geneva; Email terry.carney@ifrc.org; Phone 41 22 730
4298; Fax 41 22 733 0395

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the
Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance
to the most vulnerable.

For support to or for further information concerning Federation programmes or operations in this or other
countries, please access the Federation website at http://www.ifrc.org

<Contributions list below — Click here to return to title page>




Burkina Faso, Cameroon, Mali, Mauritania, Niger: heavy rains and flood: ANNEX 1

APPEAL No. 20/2003 PLEDGES RECEIVED 10/12/2003

DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
CASH

TOTAL COVERAGE
REQUESTED IN APPEAL CHF > 802,000 106.9%
FINNISH - RC 50,000 EUR 76,950 15.10.03
GERMAN - GOVT 167,833 EUR 260,728 14.11.03 PURCHASE RELIEF GOODS
ITALIAN - GOVT/DREF 250,000 EUR 385,750 26.11.03 MAURITANIA
JAPANESE - RC 20,100 usD 26,572 08.10.03
MONACO - RC 2,500 EUR 3,848 08.10.03
SWEDISH - GOVT 600,000 SEK 103,500 10.10.03
SUB/TOTAL RECEIVED IN CASH 857,348 CHF 106.9%
KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%
ADDITIONAL TO APPEAL BUDGET

DONOR | CATEGORY | QUANTITY UNIT | VALUE CHF DATE COMMENT
SUB/TOTAL RECEIVED 0 CHF




