
 

EAST AFRICA:  
EARTHQUAKE & TSUNAMIS 
QUARTERLY REPORT 

17 May 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Emergency and Recovery Plan of Action (Appeal No. 28/2004); Operations Update no. 59; Period covered: 1 
January to 31 March 2006; Appeal coverage: 39%. The list of contributions can be accessed from the 
Federation’s website:  
http://www.ifrc.org/cgi/pdf_appeals.pl?04/1-2-3%20-%20ap2804.pdf 
 
Operational highlights: 
 
• Implementation of the community-based risk reduction programme is underway at the Seychelles Red 

Cross Society. The concept has been introduced at branch level and community information leaflets on 
floods, cyclones and tsunamis distributed.  

• A community-based first aid (CBFA) working group was formed at a health planning meeting in 
Hargeisa and focal persons for different zones selected. The Somali Red Crescent Society is planning to 
expand and broaden its CBFA programme in Somalia. 

• The East Africa regional delegation organized a workshop on sexual reproductive health (SRH) and 
HIV/AIDS in humanitarian emergencies attended by 35 participants from national societies in the region. 
As a result of the workshop, the Kenya Red Cross has begun SRH interventions (safe motherhood) in the 
north eastern part of the country. Furthermore, the Red Cross Society of Eritrea is planning to integrate 
campaigns against sexual harmful practice, such as female genital mutilation (FGM), in their ongoing 
programmes.  
 

In response to the sheer volume of operations and project-related information available, this quarterly report is 
issued in three parts, by tsunami-affected region. The hyperlinks included replace inclusion of lengthy annexes such 
as the contributions list and updates on bilateral projects of partner national societies. Feedback and suggestions 
for further improvement are welcomed. 
 

• For detailed information on tsunami-related operations in Indonesia, Myanmar, Thailand and 
Malaysia please refer to the Southeast Asia section of this report. 

• For detailed information on tsunami-related operations in Sri Lanka, Maldives, India and 
Bangladesh, please refer to the South Asia section of this report. 

• A listing of progress by partner national Red Cross and Red Crescent societies working on tsunami-
related projects is attached here. 

 
•  

Click here for contact details related to this operation 

 

http://www.ifrc.org/docs/Appeals/04/280459a.pdf
http://www.ifrc.org/docs/Appeals/04/280459b.pdf
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Secretariat Overview 
 
Following its inception by the Special Representative of the Federation’s Secretary General, the High Level 
Tsunami Group (HLTG), comprising leaders of 12 national societies, travelled in March to the Maldives, Sri 
Lanka and Indonesia to evaluate the progress of the tsunami recovery operation.  
 
The group made observations on a variety of issues ranging from resource utilization, coordination and 
accountability to operational progress and the impact on the host national societies. Good progress was noted in 
recovery and reconstruction particularly with the increased number of people moving into good quality temporary 
shelters and new homes. However, the group also found that many of the early collective decisions on 
commitments and allocations by the International Federation needed to be reviewed and adjusted in light of 
changed realities, existing needs and an optimization of resources. Of particular concern was the drastic increase 
in field costs due to the high demand and limited supply mainly of construction material. The need was also 
identified to further enhance partnerships with authorities and other organizations for coordinated solutions to 
challenges on the ground. 
 
As a result, a joint partner national society 
(PNS) and Federation Secretariat working 
group was formed to review the plans and 
commitments of all Red Cross Red Crescent 
members with a significant stake in the 
operations. This Reprioritization and 
Reallocation of Resources Group (RRRG) 
has established a tight timetable during 
which a number of processes will take place 
with the final result being available by mid-
June. A collection of all PNS financial data 
(income, expenditure, commitments, un-
earmarked funding) will be completed by end 
April and analyzed by early May. 
Simultaneously, and in close collaboration 
with PNS representatives on the ground, all 
delegations will critically assess existing and 
realistic needs, and reprioritize their planned 
interventions along clear criteria, keeping in 
focus the main objectives and aims of the Global Agenda. These revised plans will be submitted to the Secretariat 
by mid-May for analysis and submission to the RRRG, following which a series of meetings between the HLTG 
and the Tsunami Steering Committee will then decide which recovery programmes will be prioritized and 
financially supported in the future. This will also include a more coordinated and streamlined use of human 
resources at field level. Existing and remaining needs will be addressed by a variety of approaches, for example, 
member societies could take on some of the Secretariat’s earlier commitments, programmes would be 
implemented with a higher degree of economy of scale, better use would be made of common resources, and 
external partners could be identified to take on operational aspects non-core to the Red Cross Red Crescent.  
 

As existing water sources recover, the Red Cross Red Crescent is 
identifying viable and sustainable alternatives to current costly 
emergency water purification and distribution in affected areas. 
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Seychelles 
 
The Seychelles Red Cross Society (SRCS) hosted a coordination meeting with its partners at the beginning of 
March taking the opportunity to gather stakeholders’ input and contributions for its ongoing strategic planning 
process. The national society has been working in close collaboration with the ministries of health and local 
government in disaster response.  
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Disaster management  
• In February the Seychelles Red Cross Society presented to the government its achievements in 2005 and the 

plan for 2006, highlighting the importance of coordination in emergencies.  
• Implementation of the community-based risk reduction programme is being undertaken by SRCS. The 

concept has been introduced at the branch level, and community information leaflets on floods, cyclones and 
tsunamis distributed.  

• Discussions are ongoing between the SRCS and local authorities for the preparation of a national disaster 
management plan, which will define the roles and responsibilities of all stakeholders to reduce the effects of 
disasters. 

 
Organizational development 
• Preparations are underway by the SRCS for a master plan to construct the national society headquarters and a 

warehouse for disaster preparedness stocks. 
• The Federation Secretariat contributed to the national society’s administrative and operational costs during the 

last quarter. 
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DISASTER MANAGEMENT 
Project PSC 503: Disaster preparedness, response and mitigation 

Location Expected results Progress / Achievement Remarks 
Seychelles 
 

• A contingency plan 
for floods and 
cyclones and a 
national society 
disaster management 
plan have been 
developed 

• Community-based 
risk reduction 
programmes have 
been established 

• Seychelles Red Cross participated in a meeting with the government to 
discuss coordination and cooperation in emergencies.  

 
• Discussions are ongoing between the national society and local 

authorities to prepare a national disaster plan, which will define the roles 
and responsibilities of SRCS branches in disaster response.  

 
• The national society is in the process of implementing the community-

based risk reduction programme. The concept has been introduced at the 
branch level and community information leaflets on floods, cyclones and 
tsunamis distributed.  

 

 

Seychelles 
 

The logistics 
management capacity of 
the Seychelles Red Cross 
Society has been 
strengthened 

The national society has started to develop a master plan for the 
construction of a warehouse for disaster preparedness stocks.  
 
 

 

 
 
ORGANIZATIONAL DEVELOPMENT 
Project PSC002:  Organizational capacity building at national and branch levels 

Location Expected results Progress / Achievement Remarks 
Seychelles The Seychelles Red Cross 

Society has a well 
structured organizational 
capacity, including 
skilled human resources 
at national and branch 
levels 
 

• The recruitment of the disaster management officer in March has helped 
strengthen capacity at all levels, particularly of that of the branches. The 
officer provides day-to-day support to national society staff. 
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Seychelles 
 

General administrative 
and operational costs of 
the national society are 
supported 

• During the last quarter, Federation support contributed to the national 
society’s utilities including electricity, fax and telephone costs as well as 
the maintenance of the ambulance, which is essential for the transport of 
volunteers and casualties during regular first aid activities.  
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Somalia 
 
Red Cross and Red Crescent Movement Coordination 
A Movement cooperation approach was adopted by all Red Cross Red Crescent Movement partners from 
the time of the initial disaster. Regular meetings, chaired by Somali Red Crescent Society (SRCS) are held 
with the main partner national society (PNS) present in Nairobi, the Federation’s regional delegation, and 
the International Committee of the Red Cross (ICRC).  
 
The German Red Cross was keen to work bilaterally with the Somali Red Crescent but operational and 
security constraints has made this difficult. Arrangements were made through coordination structures to 
support four new Somali Red Crescent clinics in the Bari region, with the Federation country delegation 
providing monitoring and support services. The clinics are now fully resourced and operational. A joint 
assessment by the national society, the Federation and German Red Cross on the performance of the clinics 
took place in March 2006. The German Red Cross has carried out an evaluation of the gaps in water and 
sanitation activities in the tsunami-affected areas with a view to support the same. 
 
Persistent conflict and unrest makes operations in Somalia complex with close coordination between all 
Movement members essential. The Federation has been supporting clinics through the SRCS in Somaliland, 
Puntland and south/central Somalia. The security and logistical difficulties faced by the Federation 
accessing and supporting clinics in the south has led to an agreement that the ICRC take over support of the 
south/central clinics, while the Federation concentrates its efforts through support of Somali Red Crescent’s 
tsunami programme especially in Puntland and Somaliland. 
 
Working with Government, UN agencies and other actors 
The Federation delegation continued to support the Somali Red Crescent in strengthening its cooperation 
with UN agencies, international organizations and donors. Both the Somali Red Crescent and the Federation 
continued to be active members in the health sector committee of the Somalia Aid Coordination secretariat. 
Besides organized meetings, the Somali Red Crescent and the Federation delegation continue to take part in 
field coordination meetings with other state and humanitarian actors. Discussions were also held during the 
quarter with the World Bank about support to the health programme in tsunami-affected areas. 
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Health and care 
• The Somali Red Crescent continued to operate four clinics in the Bari region of Puntland (supported by 

German Red Cross) and provide essential health care services to vulnerable communities in the 12 
mother-and-child health/out-patient (MCH/OPD) department clinics in Puntland. 

• Recommendations of a Federation and German Red Cross supervision, monitoring and evaluation visit 
to the Bari clinics in the last quarter included: the renovation of the clinics structures; recruitment of a 
field health officer; assessment of water sanitation needs in the clinics and internally displaced persons 
(IDP) camps; and the development of information-education-communication (IEC) materials on 
participatory hygiene and sanitation transformation (PHAST) and health education activities. 

• The Somali Red Crescent Society conducted PHAST training for staff and volunteers in Bossasso clinic. 
Data gathered from an earlier PHAST survey in Puntland branches is being analyzed and results will 
assist with the development of new water sanitation interventions in the region.  

• Staff of Somaliland, Puntland and national society headquarters attended a SRCS health planning 
meeting in Hargeisa from 23-28 February. Objectives of the meeting centred on 2006 programme 
planning and implementation, information sharing on a wide range of health topics, and better 
integration with disaster management (DM) and organizational development (OD) projects. A 
community-based first aid (CBFA) working group was formed at the meeting and focal persons for 
different zones selected. The national society is planning to expand and broaden its CBFA programme 
in Somalia. 
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• The tsunami-hit areas and Somalia in general are at risk of avian influenza with some cases of causal 
virus already reported in Africa. As a preparedness measure, Somali Red Crescent with support of the 
Federation developed an avian flu toolkit for distribution to the SRCS coordination offices, clinics and 
Garowe Hospital.  
 

Disaster management  
 
• The Federation DM officer joined the delegation during the last quarter and has initiated IT and logistics 

support for key Somali Red Crescent branches.  
• With the support of the Federation regional delegation, SRCS has been working to modify and re-launch 

its website to enhance information sharing both within and outside the national society.  
• The Federation carried out a needs assessment on psychosocial support requirements for the tsunami-

affected population as well as SRCS staff/volunteers working in the disaster area. A training-of-trainers 
(ToT) workshop and integration of psychosocial support activities into the CBFA programme and other 
SRCS initiatives will follow on from this. 

• The 22 March management meeting recommended that the Somali Red Crescent roll-out focussed 
vulnerability and capacity assessment (VCA) exercises starting in the disaster-prone regions of Jowhar, 
Galkayo and Burao. Teams of staff and volunteers are being formed in each region with exercises 
scheduled to begin from the next quarter.  

• To improve reporting and information sharing in Somalia, the Federation delegation distributed digital 
cameras to the Mogadishu and Hargeisa offices for use at the branch level. Practical media training for 
SRCS staff and volunteers will be conducted to improve operations coverage. 

 
Constraints 
Travel to some areas of Puntland was restricted in the early part of the reporting period because of violent 
incidents that followed the Danish cartoon controversy. Access was temporarily restricted when four people 
were killed in Garowe following political unrest in the area. In the south, intense fighting in Mogadishu 
between the warlords’ Alliance for Restoration of Peace and Counterterrorism and the militias controlled by 
Islamic groups left up to 100 dead and hundreds more injured. Support to the national society in this volatile 
environment has been extremely difficult. 
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HEALTH AND CARE 
Project PSO 411: Epidemics disaster preparedness, emergency response, mitigation and prevention 
Location Expected results Progress / Achievement Remarks 

Bari/Kar 
Kaar 
regions 
 

Health conditions among 
the most affected in tsunami-
hit areas are preserved and 
outbreak of epidemics and 
waterborne diseases is 
prevented. 

• The SRCS continues to run four clinics in the Bari region of Puntland 
supported by the German Red Cross (GRC) and the Federation.  

• The Federation’s Somalia delegation continued to support SRCS in 
essential health care services to vulnerable communities in 12 
MCH/OPD clinics in Puntland. 

 

 Health services reach the 
most vulnerable 
populations and capacity 
of the community to 
prevent and respond to 
outbreaks of diseases in 
targeted areas, is increased 
 

• In March, an evaluation of the GRC-supported clinics conducted by 
the Federation delegation and the GRC recommended: increasing the 
capacity of the clinics through renovation of clinic structures; 
recruitment of field health officers; assessment of water sanitation 
needs in the clinics and IDP camps; and development of IEC materials 
on PHAST and health education activities. 

• In Bossasso, PHAST training was conducted for clinic staff and 
volunteers while data gathered from the PHAST survey in Puntland 
branches has been compiled and analyzed. Results of the survey will 
be used to direct new water sanitation interventions by the SRCS in the 
region.  

• A planning meeting was held in Hargeisa from 23-28 February with 
health team members from Somaliland, Puntland and national 
headquarters. Objectives centered on 2006 programme planning and 
implementation, and information sharing on a range of health topics, 
together with DM and OD colleagues. During the meeting, a CBFA 
working group was formed and focal persons for different zones 
selected. The national society is planning to expand and broaden its 
CBFA programme in Somalia. 

• A needs assessment on psychosocial support requirements for the 
affected population as well as SRCS staff/volunteers working in the 
disaster area was carried out by the Federation. The assessment will be 
followed by a ToT workshop and integration of psychosocial support 
activities into the CBFA programme and other SRCS initiatives. 

• With the approval of SRCS, and as a preparedness measure, the 
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Federation delegation health and DM teams developed an avian flu 
toolkit comprising masks, gloves, thermometers, aprons and avian flu 
information brochures, for distribution to the SRCS coordination 
offices, clinics and Garowe Hospital. 

 
 
 
 
 
 
 

 
 
 
 
 

 
DISASTER MANAGEMENT 
Project PSO522: Disaster preparedness, response, prevention and mitigation 
Location Expected results Progress / Achievement Remarks 

Hargeisa 
 

Branch vulnerability and 
capacity assessments (VCA) 
and contingency plans are 
developed in all 19 branches 
and a national VCA and 
contingency plan is 
established 

• At a SRCS management meeting held on 22 March recommendations 
were made that VCAs should be more focussed (for instance that it 
addresses a particular hazard, set of vulnerabilities by sector or 
geographical area). Three regions - Jowhar, Galkayo and Burao - with 
recurrent hazards of flooding, disease outbreaks and drought, 
respectively have been chosen for the initial exercise.  

• Five volunteers have so far been trained in VCA in each region. To 
ensure good representation, three people will be trained from each sub-
region alongside already trained volunteers. Together they will form 
the team conducting VCA exercises in the pilot branches. Exercises 
are scheduled for the second quarter and will run through 2006. 

 

 
 

Strengthened disaster 
management capacity of 
Somali Red Crescent and 
Federation capacity to 
support the programme 
 

• The new Federation DM officer has initiated IT and logistics support 
for key SRCS branches. The SRCS communications director has been 
working with the Federation regional delegation counterpart to re-
launch the SRCS website for improved information sharing within the 
SRCS and with other partners. Email addresses will also be created for 
all branches, coordination offices and key staff/leaders to streamline 
and formalize communications. 

• To improve reporting and information sharing, the Federation 
provided digital cameras to the coordination offices in Mogadishu and 
Hargeisa for use in all branches. Practical media training for SRCS 
staff and volunteers will be conducted to improve operations coverage. 
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East Africa regional programmes 
 
Red Cross and Red Crescent Movement Coordination 
The East Africa regional delegation organized a workshop on sexual reproductive health (SRH) and 
HIV/AIDS in humanitarian emergencies attended by 35 participants from national societies in the East 
Africa region.  
 
Working with Government, UN agencies and other actors 
National societies in the region continued to raise their profiles and increase their interaction with their 
respective governments.   
 
Red Cross and Red Crescent action 
 
Overall operational overview  
 
Health and care 
Action points agreed by participants at the regional health workshop included strategic ways of improving 
sexual reproductive health in emergency situations and the continuity and sustainability of interventions 
post-emergency. Points included: addressing SRH and HIV/AIDS for application to the Federation’s 
disaster relief emergency fund, (DREF); using existing tools in the African Red Cross Red Crescent health 
initiative (ARCHI 2010); and CBFA to implement and integrate interventions in ongoing programmes. As a 
result of the workshop, the Kenya Red Cross has begun SRH interventions (safe motherhood) in the north 
eastern part of the country. Furthermore, the Red Cross Society of Eritrea is planning to integrate campaigns 
against sexually harmful practices, such as female genital mutilation (FGM), in their ongoing programmes.  
 
Disaster management  
• Focus of the DM programme is on strengthening national societies’ capacities for disaster preparedness. 

The Federation regional delegation has been closely monitoring national societies in the region to 
develop plans and policies, VCA, and training and equipping national and branch response teams. 

• Community-based risk reduction programmes have started with a focus on community-based early 
warning mechanisms. 

• Logistics management capacity of national societies has been enhanced through the purchase of disaster 
preparedness stocks and training, to develop procedures for efficient and effective response to disasters. 

• In mid-March, the DM department participated in a meeting on early warning systems in Nairobi jointly 
organized by the Federation and the UN International Strategy Disaster Reduction (UNISDR) to identify 
areas of common interest and start the collaboration process at country level. Eighteen representatives 
from country platforms and seven national society DM focal points participated. The meeting resolved 
to: improve links between the UNISDR, national platforms and national societies by agreeing to work 
together to reduce disaster risk and vulnerability in communities; include national societies as members 
of the national platforms; and for disaster risk reduction to be included in the mainstream education 
sector. The last point would include establishment of an ad-hoc group to deal with the issue, 
contingency plans for schools based on identified risks and vulnerabilities, and emergency preparedness 
training for children.   
 

Organizational development 
The lack of an organizational development delegate in the regional delegation continues to have a negative 
impact on the effective and efficient implementation of the programme. It is hoped that the position will be 
filled next quarter. 
 
Humanitarian values 
No activity has been implemented during the reporting period due to unavailability of funds. The regional 
information and communication delegate was recruited in the last quarter.   
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HEALTH AND CARE 
Project P64412: Support to East African national societies during health emergencies, and prevention and control of water-borne and vector-borne diseases 

Location Expected results Progress / Achievement Remarks 
National 
societies in 
eastern Africa 
 
 

Increased capacity of 
national societies to respond 
to health emergencies 
 
 

Thirty-five participants from the East Africa region attended a Federation 
workshop on sexual reproductive health and HIV/AIDS in humanitarian 
emergencies. The workshop aimed to improve access to quality sexual 
reproductive health including HIV/AIDS prevention, control and 
management services in humanitarian emergencies. Action points included 
addressing SRH and HIV/AIDS during the DREF appeal process, and 
using already existing tools in ARCHI and CBFA to implement and 
integrate interventions in ongoing programmes. The Kenya Red Cross has 
since begun SRH interventions in Elwak, in the north east of the country, 
while the Red Cross Society of Eritrea is planning to integrate campaigns 
against sexually harmful practices such as FGM in its ongoing 
programmes. 

 

 Strengthened capacity of 
national societies for 
prevention /control of water-
borne diseases 

No activity has been implemented during the last quarter.  

Project P64532/4/5: Horn of Africa sub-region – health emergencies, and prevention and control of water-borne and vector-borne diseases 
National 
societies in 
eastern Africa 

Increased capacity of 
national societies to respond 
to health emergencies 

No activity has been implemented in the last quarter.  

 Strengthened capacity of 
national societies for 
prevention/control of 
waterborne diseases 

No activity has been implemented in the last quarter.  

 Strengthened capacity of 
national societies for 
prevention and control of 
vector-borne diseases 

No activity has been implemented in the last quarter. 
 

 

 

DISASTER MANAGEMENT 
Project P64530: Regional delegation - Formulation of disaster preparedness plans, vulnerability and capacity assessments, IT and telecommunications information 
systems installation and upgrading, community-based risk reduction programmes and logistics trainings within national societies 

Location Expected results Progress / Achievement Remarks 
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National 
societies in 
eastern Africa 
 

 

National societies have 
developed disaster 
preparedness plans, 
completed VCAs in high-
risk locations and 
improved response 
mechanisms 
 

• The VCA exercise initially planned for January was postponed to March 
following consultations with the national society of Eritrea 

• The regional DM coordinator attended an annual DM meeting, during 
which the issue of a DM centre for Africa was discussed and a process 
proposed to strengthen DM capacity in Africa.  

• Assistance was provided to the Burundi Red Cross DM focal person to 
draft the terms of reference for a disaster preparedness strategy. 

Deployment of the Federation 
DM delegate to disasters in the 
region put the department under 
considerable stress. The level of 
disaster response has reached an 
all time high with the regional 
drought totalling over CHF 20 
million, and operations running 
in several countries. The role of 
the Federation field assessment 
coordination team (FACT) will 
soon end and the food security 
unit has yet to be staffed. 

 Disaster management and 
IT/telecommunications 
information systems are 
developed to improve 
rapid transfer of DM 
information 
 

• In January, a review of the IT/telecommunications systems in Djibouti 
identified the need for a centralized local area network and a central 
telephone and billing system at headquarters. Computers, HF/VHF 
networks, and e-mail access will be installed at two branches.  

• IT infrastructure has been upgraded with a new server installed next 
quarter and wireless link for improved internet connectivity.  

• An IT and telecommunications review was carried out in Ethopia and 
recruitment of the IT and telecom officer at Rawanda Red Cross started. 

 

 Community-based risk 
reduction (CBRR) 
programmes for recurrent 
disasters are established 
 

• The regional DM department participated in an early warning systems 
meeting organized by the Federation and UNISDR to identify areas of 
common interest and to start the collaboration process at country level. 
Eighteen representatives from country offices and seven national society 
DM focal points participated. The meeting resolved to: improve links 
between the UNISDR, national platforms and national societies by 
agreeing to work together to reduce disaster risk and vulnerability in 
communities; for national societies to be members of the national 
platforms; and for disaster risk reduction to be included in the 
mainstream education sector. This would be achieved by establishing an 
ad-hoc group to deal with the issue, contingency plans for schools based 
on identified risks and vulnerabilities, and emergency preparedness 
training for children.   
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• Together with the Comoros national society, the Federation is preparing 
for a one-week meeting next quarter to review the volcano eruption 
preparedness plan. 

 
 National societies and the  

possess sufficient 
logistics management 
capacity and disaster 
preparedness stocks to 
provide efficient and 
effective response to 
disasters 

• The senior logistics officer visited Seychelles for an assessment and 
provided logistics support to the southern Sudan sub–delegation.   

• During the last quarter regional disaster preparedness stocks were 
increased by nearly 1,000 kitchen sets and 2,400 jerry cans. 

Due to recurrent disasters in the 
region disaster preparedness 
work has been put on hold. 
 

Project P64531: East Africa sub-region – health emergencies, and prevention and control of water-borne and vector-borne diseases 
Location Expected results Progress / Achievement Remarks 

Kenya, Burundi 
Rwanda, 
Tanzania and 
Uganda 

National societies in the 
region have developed 
disaster preparedness plans, 
completed VCAs in high-
risk locations and improved 
response mechanisms 

No activity was implemented in the last quarter due to lack of funds.  

Project P64532/4/5: Horn of Africa sub-region – health emergencies, and prevention and control of water-borne and vector-borne diseases 
Eritrea, Sudan 
Ethiopia and 
Djibouti 

Disaster management and 
IT/telecommunications 
information systems are 
developed to improve rapid 
transfer of DM information 

No activity was implemented in the last quarter due to lack of funds.  
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ORGANIZATIONAL DEVELOPMENT 
Project P64051: Regional Delegation – National societies’ organizational capacity building including branch management systems and skilled human resources at 
national and branch levels and volunteer management policies development and implementation. 

Location Expected results Progress / Achievement Remarks 
 National societies have well 

structured organizational 
capacity including branch 
management systems and 
skilled human resources at 
national and branch levels 
 

No progress to date. The lack of an organizational 
development delegate in the 
regional delegation continues to 
have an impact on the effective 
and efficient implementation of 
this programme. However, 
recruitment efforts have been 
intensified and it is hoped that 
the position will be filled in the 
second quarter of 2006. 

 
 
 
 

 
HUMANITARIAN VALUES 
Project P64303: Regional Delegation – Communications and advocacy activities and external relationship-building with key organizations in the region by national 
societies 

Location Expected results Progress / Achievement Remarks 
 National societies in the 

region are effectively 
undertaking 
communications and 
advocacy activities that 
promote both the societies 
and the Federation in their 
respective countries. 
 

No activity was implemented in the last quarter due to lack of funds. 
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For further information specifically related to the Tsunami operations please contact: 
 
 
In Asia:  
• India, New Delhi: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534, 2671 email: 

bob.mckerrow@ifrc.org; Mohamed Babiker, Head of Delegation, phone: +91.98.1039.9650, email: 
mohamed.babiker@ifrc.org. 

• Sri Lanka: Tony Maryon; Head of Delegation; phone: +94.(11)452.8698; fax:+94.(11)268.2671 email: 
tony.maryon@ifrc.org  

• Indonesia: Arnulv Torbjornsen, Head of Delegation; phone: +622.1791. 91 841; mobile: +628 11 824 859; fax: 
+622 1 79180 905; email: arnulv.torbjornsen@ifrc.org and Latifur Rahman, Disaster Management Delegate; 
phone: +62.811.82.6624; fax: +62.217.18.0905 email: latifur.rahman@ifrc.org 

• Maldives: Jerry Talbot, Head of Delegation, phone: +960 791 435 email: jerry.talbot@ifrc.org 
• Myanmar: Bridget Gardner, Head of Delegation, phone: +95.1.383686 email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325 
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
• Thailand, Bangkok: Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; email: 

bekele.geleta@ifrc.org  
• Bangladesh: Selvaratnam Sinnadurai, Head of Delegation, email: phone: +88 02 831 5401-2, Mobile: + 88 0171 

521 615,  fax: +88 02 934 1631; email: selvaratnam.sinnadurai@ifrc.org 
 
In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; 

email: anitta.underlin@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional 
Disaster Management Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: 
steve.penny@ifrc.org 

 
In Geneva: 
• Gert Venghaus, Tsunami Programme Coordinator., Geneva; +41.22.730.4258, email: gert.venghaus@ifrc.org 
• Josse Gillijns, Indonesia desk and tsunami programmes in Thailand, Malaysia and Myanmar; phone: 

+41.22.730.4224; email: josse.gillijns@ifrc.org;  
• Suzana Harfield, South Asia desk (Sri Lanka and Maldives), Geneva; phone: +41.22.730.4353; email: 

suzana.harfield@ifrc.org 
• Jagan Chapagain, South Asia regional officer (India, Bangladesh), Geneva; phone: +41.22.730.4316; email: 

jagan.chapagain@ifrc.org  
• Charles Evans, Southeast Asia desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: : 

charles.evans@ifrc.org 
• Amna Al Ahmar, East Africa regional officer, Geneva; phone: +41.22.730.4427; fax:+41.22.733.0395; email: 

Amna.AlAhmar@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items and general Logistics support, Aysegul Bagci, logistics 

officer for Sri Lanka and Maldives, Geneva; phone: +41.22.730.45 50; email: aysegul.bagci@ifrc.org and 
Isabelle Sechaud, focal point for Indonesia and general coordination of tsunami operations logistics cell, Geneva; 
phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org; as January 15.2006, Alka Kappoorsharma, 
procurement officer, Geneva; email: alka.kappoorsharma@ifrc.org, 

 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to 
or for further information concerning Federation programmes or operations in these or other countries, or for a full 
description of the national society profiles, please access the Federation’s website at http://www.ifrc.org. 
 
 

http://www.ifrc.org/publicat/conduct/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/

