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GUYANA: FLOODS 18 April 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 

Appeal No. 05EA001; Operations Update no. 4; Period covered: 18 February to 14 April 2005; Appeal 
coverage: 63.7% (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 

• Launched on 24 January 2005 for CHF 2,042,000 (USD 1,724,515 or EUR 1,321,970) for 6 months to 
assist 30,000 beneficiaries (6,000 families) 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 300,000 

Outstanding needs : CHF 740,666 

Related Emergency or Annual Appeals: Caribbean Sub Regional Programmes Annual Appeal 05AA041; 
Hurricane Ivan Emergency Appeal 21/2004 

Operational Summary: Flood waters have now receded from all previously affected areas; however, heavy 
rain fell on 7 April, further affecting some communities in Region 3 (West Demerara/Essequigo Islands) and 
Region 4 (Demerara/Mahaica). The United Nations Economic Commission for Latin America and the 
Caribbean (ECLAC) estimates that 70 percent of households were seriously affected in Region 3, Region 4 
and Region 5 (Mahaica/Berbice), as well as Georgetown. To date, the Guyana Red Cross Society (GRCS) has 
distributed more than 12,000 food parcels and 13,000 blankets to 9,000 beneficiary families in the country. A 
total of 8,175 hygiene kits, 12,375 jerry cans, 8,266 mosquito nets and 3,243 clean up kits have also been 
distributed to beneficiaries to reduce their vulnerability to water- and vector-borne disease. Assessments are 
ongoing to select beneficiaries to receive kitchen sets; most will be selected from communities that were 
previously inaccessible due to high flood waters. Relief efforts are now beginning to focus  on preparing the 
country for the next rainy season, which normally begins in April or May. To date, 26 training sessions in 
health and hygiene have been carried out in 20 communities for more than 582 adults, plus their children. 
Subjects covered included water, sanitation, latrines, vaccinations, TB, first aid, HIV/AIDS/STIs, and skin 
and parasitic infections. Two trainers from the Guyana Red Cross Society also took part in a regional 
workshop for the “Together We Can” (TWC) youth peer education methodology to address HIV/AIDS that 
was held recently in Curaçao. Activities are also ongoing in psychosocial support: a team of three members of 
the Jamaica Red Cross visited Guyana on 23-25 March to conduct a psychosocial support workshop for 29 
Red Cross staff and volunteers, social workers, hospital/NGO personnel and beneficiaries. The Federation is 
currently recruiting a head of operations for the Guyana Floods relief operation; it is urgent to identify a 
candidate for this position in order to ensure that all of the objectives are met in a coordinated manner.   
 
For further information specifically related to this operation please contact:  
• In Guyana: Guyana Red Cross Society, Dorothy Fraser, General Director; email redcross@sdnp.org.gy, phone (592) 

227-5190, fax (592) 225-2525 
• In Trinidad & Tobago: Coordinator, Julia Brothwell, e-mail; ifrctt06@ifrc.org; phone (868) 735 0858; Fax (868) 627 

9627 
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• In Panama: Nelson Castaño, Head, Pan American Disaster Response Unit; email ifrcpa07@ifrc.org, phone (507) 316-
1001, fax (507) 316-1082 

• In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva: email luis.luna@ifrc.org, phone (41 
22) 730-4274, fax (41 22) 733-0395 
 

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org  
 
 
Background 
Three days of torrential rains which began on 14 January caused serious flooding in Guyana, affecting more than 
150,000 people. This was the third time since late December 2004 that rains caused flooding in the country’s 
capital, Georgetown, and other coastal towns. After a day of relative sunshine the rains started again on 22 January 
causing increased flooding in many parts of the country, including the capital and surrounding areas. Whilst the 
main airport continued to function, the state owned radio station was not operating and the Municipal Airport was 
temporarily forced to close. Furthermore, the heavy rains cut off some areas along the eastern coast of the country. 
There were also reports that one of the main canals in the capital city of Georgetown burst its banks. Houses were 
completely flooded and many businesses were forced to close in an effort to protect their goods. Government 
offices, courts and schools were also forced to close. In the eastern coastal region of the country, roads were 
flooded and impassable. In some areas, more than two feet of water were covering the roads, making several 
communities unreachable for rescue teams.  
 
Georgetown and the surrounding area are divided into two districts: Demerara-Mahaica and West Demerara-
Essequibo Islands, both of which were declared “disaster areas” by the Guyanese government. The district of 
Mahaica-Berbice, which is located on the east coast of the country, to the southeast of Georgetown, was also 
declared a disaster area. The hardest hit communities are Albouystown, Shopia, Better Hope, Coldingen, 
Enterprise Gardens, Paradise and Enmore. Many residents in these areas live in poverty and the severe flooding 
has further exacerbated their already precarious situation. Thousands of people have been displaced by the floods 
and have been forced to seek refuge in one of the shelters set up in East Coast Demerara by the Guyana Defence 
Force. The GRCS headquarters was also transformed into an emergency shelter, assisting those in need from the 
surrounding area. Tens of thousands more were affected by the floods and were in urgent need of potable water 
and food. The Guyanese government initially released 200 million Guyanese dollars (approximately USD 
1,120,448 or CHF 1,332,025) for emergency relief. On 20 January, a telethon was held in Berbice County; money 
and food supplies from which were channelled through the Guyana Red Cross Society (GRCS). 
 
The Pan American Disaster Response Unit (PADRU) deployed a team leader and a water and sanitation delegate 
to Guyana; the regional health delegate was also in the country; a regional intervention team (RIT) member who is 
an expert in water and sanitation also travelled to Guyana to ensure support for the National Society. 
 
CHF 300,000 was released from the Federation’s Disaster Relief Emergency Fund (DREF) in order to facilitate 
prompt mobilization of relief goods from PADRU.  
 
Operational developments 
Flood waters have now receded from all previously affected areas; however, heavy rain fell on 7 April, further 
affecting some communities in Region 3 (West Demerara/Essequigo Islands) and Region 4 (Demerara/Mahaica). 
 
The president’s office reported that the economic loss from the floods was massive and the United Nations 
Economic Commission for Latin America and the Caribbean (ECLAC) has estimated this at 60 percent of the 
GDP. ECLAC also estimated that 70 percent of households were seriously affected in Region 3 (West Demerara/ 
Essequibo Islands), Region 4 (Demerara/Mahaica) and Region 5 (Mahaica/Berbice), as well as Georgetown. As 
such, households in these areas will each receive a grant of USD 50. The government acknowledged that the sum 
offered to households is small, but hopes that this could be used to help defray the cost of cleaning up houses and 
carrying out minor repairs. A Recovery Planning and Implementation Secretariat to administer the grants was 
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established and assessment teams commenced their work to determine the loss of crops and livestock in farming 
communities.  
 
The manufacturing industry suffered USD 30 million in losses after factories were flooded and retail businesses 
were forced to close. Damages also included thousands of acres of ruined agricultural crops and thousands of lost 
livestock, ECLAC reported. The fledgling eco-tourism industry also lost about USD 5 million. ECLAC, in its 
assessment of the flood, also urged the government to improve its drainage system before the April-June rains.  
 
The government of Guyana has received some USD 6 million in cash and in-kind donations, and aid from a 
number of countries. The president of Guyana announced an initial USD 14 million package to help flood-affected 
communities and sectors to recover over the next three months. He said the disaster response phase of activities in 
the wake of the devastating January floods in the three coastal regions was over and the programme he outlined 
covers only short-term interventions. 
 
The government of Guyana has allocated the following funds to the relief effort: 

• USD 3.5 million was set aside for agriculture grants, while a similar sum was earmarked for assistance to 
farmers in cash or kind, including seeds, fertilizers and other inputs.  

• USD 1.6 million was allocated to water treatment plants and water transmission systems, heavily hit by the 
floods. A task force was established to identify needs in the drainage systems which require urgent 
attention, and USD 500,000 has been allocated for this.  

• USD 4 million will be expended on short-term repairs to the East Demerara Water Conservancy and 
drainage infrastructure in Georgetown. 

• USD 750,000 was allocated to the education sector and will be used to provide textbooks, school uniforms, 
furniture and improving water and sanitation facilities in affected schools. 

• USD 250,000 will be spent to repair health facilities; the Pan American Health Organization (PAHO) will 
provide support for the health recovery programme.  

• In addition to the USD 250,000 already spent on post-flood garbage disposal, an additional USD 250,000 
will be provided for this activity. Garbage accumulated during the floods is still a visible problem.  

 
Activities over the next three months of recovery will include:  

1. Cleaning and restoring the physical environment  
2. Providing support for households in restoration activities  
3. Improving drainage systems and restoring other infrastructure  
4. Restoring pre-disaster levels of public services in education, health and water  
5. Providing start-up assistance in the produce sector  

 
The following short term measures have been identified for urgent attention:  

1. Repairs to release drainage canals from the East Demerara Water Conservancy  
2. Repairs to sluices in the affected areas  
3. Clearing of drainage channels in East Demerara Water Conservancy  
4. Strengthening the East Demerara Water Conservancy Dam  
5. Improving drainage systems (secondary drains) 

 
Life is slowly getting back to normal; shops are open and people have gone back at work. Most of the evacuated 
populations have now returned home; the clean-up campaign is still ongoing, supported by authorities and the Red 
Cross. Some farmers have started planting again. The surveillance information as monitored by PAHO/World 
Health Organization indicates that there is no current threat to life from flood-related diseases, and health 
indicators have returned to their pre-flood levels. The PAHO/WHO office announced that the county is now safe 
for visitors.  
 
At the end of February, PADRU handed over the operation to the Federation’s Port of Spain Sub Regional Office, 
although PADRU is still following up on technical activities, such as telecommunications. The Regional 
Intervention Team (RIT) members from the American Red Cross, the Barbados Red Cross Society, the Red Cross 
Society of Panama and the Saint Kitts and Nevis Red Cross Society all completed their missions by 15 March.  
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The Federation recruited locally a finance and administration officer on 11 February but has yet to identify a head 
of operations. This position has been posted on the Federation’s ‘Open Positions’ list and is urgently required. 
 
The first phase of the German Red Cross bilateral project developed with the GRCS was completed (see below) 
and the German Red Cross is now focusing on a community health centre, in close collaboration with the Ministry 
of Health, targeting pregnant women and women with children less than two years of age. 
 
Solidarity among the Caribbean and overseas-based Guyanese has been strong and the Guyana Red Cross Society 
has received significant amounts of cash and in-kind private donations. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and basic non-food items) 
 
Objective 1: 30,000 vulnerable beneficiaries (6,000 families) in Guyana have benefited from the provision of 
food and non-food items to assist them during the flood emergency.  
  
Progress/Achievements (activities implemented within this objective) 
The GRCS coordinated with the World Food Programme (WFP) and other stakeholders involved in the 
distribution of food, including representatives of NGOs and the Civil Defence Commission (CDC). The 
distribution of food parcels has continued and to date 14,638 parcels from the Federation and the WFP have been 
distributed in over 100 communities. In addition, 13,000 blankets were distributed. This objective has now been 
met with regard to food and blankets. There are still a large number of kitchen sets remaining; needs are being 
assessed in the communities. Catchment populations for those items are families living in areas previously 
inaccessible due to the high flood waters and the distance from main roads.  
 
To date, the following number of relief items has been distributed through the Federation’s emergency appeal: 
 

Item Quantity distributed to date Total of items  for distribution 
 as per the Emergency Appeal 

 
Food parcels 12,518 12,000 
Blankets 13,000 13,000 
Kitchen sets 28 1,000 

 
A total of 9,000 families received food parcels; approximately 3,000 received two distributions, 6,000 received 
one distribution. 
 
The following number of WFP food parcels has been distributed with logistics support from the Federation:  
 

Item Quantity distributed to date 
Food parcels 2,640 

 
The following number of kitchen sets has been distributed through the German Red Cross bilateral project:  
 

Item Quantity Total for distribution 
Kitchen sets 1,000 1,000 

 
Impact: 
The most vulnerable beneficiary families have received immediate relief assistance. Essential assistance provided 
through the GRCS, such as food parcels, blankets and kitchen sets, is helping expedite the recovery process of 
those affected. 
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Constraints : 
Kitchen sets are only now being distributed in areas that previously were not accessible  and needs are to be 
reassessed.  
 
Health 
 
Objective 1: The water and sanitation needs for 30,000 vulnerable beneficiaries (6,000 families) in Guyana 
have been assessed, and assistance delivered in this sector. 
 
Progress/Achievements (activities implemented within this objective) 

Under the campaign entitled “For a Fresh Start”, the GRCS 
distributed cleanup kits, comprising one machete, one shovel, 
one yard brush, one pair of rubber boots, one pair of rubber 
gloves, 10 heavy duty garbage bags, one bucket, bleach and 
disinfectant. Awareness leaflets containing tips on good 
sanitation practices were given to the heads of families. The 
packaging of cleanup kits was organized in the GRCS 
warehouse, with local Red Cross volunteers, students, and other 
community members taking part. At the same time, new 
assessments commenced in areas that are now accessible given 
that the waters have receded. 
 
Training sessions on health and hygiene were conducted in 20 
communities (see Objective 2 below). The GRCS also 
continued its public health awareness campaign, which 
included the distribution of posters containing key health 
messages focussing on “Health in Disasters” and “Use of 
Mosquito Nets.”  
 

To date, the following items have been distributed through the Federation’s emergency appeal: 
 

Item Quantity distributed to date Total of items for distribution 
 as per the Emergency Appeal  

Hygiene Kits 8,175 12,375 
Jerry cans *12,375 12,375 
Mosquito nets *8,266 12,000 
Clean up kits 3,243 6,000 

* 2 per family 
 
The following items have been distributed through the German Red Cross bilateral project: 
 

Item Quantity distributed to date Target 
Mosquito nets 2,400 4,000 
Buckets 1,200 2,000 
Water filters 1,200 2,000 

 
Impact: 
As the flood waters recede, vulnerable families whose houses require cleaning and sanitizing are receiving 
appropriate materials, as well as information stressing the importance of carrying out these activ ities. 
 
Constraints : 
There is currently a world-wide shortage of impregnated mosquito nets as most stocks are destined for the Asia 
Tsunami response. These would have provided a physical and chemical barrier to mosquito-borne disease. The 
Federation made a decision that a physical barrier was better than none at all, and went ahead with the 
procurement of un-impregnated nets. In addition, the awareness leaflet alone is not sufficient to ensure a raised 

To date, 3,243 clean up kits containing machetes, 
shovels, brushes, boots, gloves, garbage bags, 
buckets, bleach and disinfectant have been 
distributed. 
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level of awareness in communities on the benefits of a clean environment considering the high illiteracy rate in 
many communities in Guyana. 
 
Objective 2: Awareness of vulnerable families will be raised in key health messages through an 
HIV/AIDS/STI and TB campaign. 
 
Progress/Achievements (activities implemented within this objective) 
Four GRCS volunteer health teams visited community health centres to give one-hour talks on health and hygiene 
messages. These teams are composed of 3-4 youths who are qualified first aid instructors or first aid workers, 
some of whom have also taken the ‘Fundamentals of Health’ training. To date, 26 trainings have been carried out 
in 20 communit ies for more than 582 adults, plus their children. Subjects covered included water, sanitation, 
latrines, vaccinations, TB, first aid, HIV/AIDS/STIs, and skin and parasitic infections. The methodology used was 
a pre-prepared flip chart. After each talk, the team spent half an hour answering any questions from the community 
and verifying that all the information was understood and relevant. Each health centre and other community 
buildings then received a package of health education posters to put up in prominent places, as well as condoms. 
In addition, the GRCS conducted three health and hygiene trainings for 70 children at the “School for the Deaf” 
using sign language. 
 
A regional workshop for the “Together We Can” (TWC) youth peer education methodology to address HIV/AIDS 
recently took place in Curaçao; two TWC trainers from the Guyana Red Cross Society took part. The workshop 
included the introduction of updated tools and information as well as a monitoring and evaluation tool which will 
be incorporated into the TWC workshops in Guyana, scheduled for each quarter. In preparation for the next rainy 
season, in Rupununi, a high flood-risk area in the south of Guyana, the GRCS also conducted a Training of 
Trainers course in health and hygiene for teachers and Red Cross volunteers from six communities. 
 
Schools were not open for six weeks as they were either flooded or used as community shelters for the flood-
affected population; however, high school and primary school teachers are indicating that they are now ready to 
receive training in HIV/AIDS/STIs and other health topics. 
 
Impact: 
Communities have verified that the health messages are relevant, both in terms of this flood emergency as well as 
in terms of their general day-to-day living. For the first time, the children who attend the “School for the Deaf”, 
many of whom live in flood-affected areas, had access to health information presented in a way they can fully 
understand. Communities have also asked for additional Red Cross training courses, such as first aid and further 
health awareness, as has the “School for the Deaf”. In addition, there are a number of individuals who have 
received the health and hygiene awareness community training who would now like to become Red Cross 
volunteer trainers themselves; GRCS will wait until there are sufficient numbers to conduct a Training of Trainers 
course. 
 
Constraints : 
There has been some resistance to the HIV/AIDS/STIs awareness campaigns because of religious and cultural 
traditions. An additional constraint is that there has been limited interest on the part of some beneficiaries in the 
awareness campaigns. 
 
Trained Red Cross volunteers have returned to their schools and jobs now that the flood waters are receding. They 
are therefore no longer available to focus on the emergency operation as before. Neither are they available to 
provide as much training for new trainers. There is also an insufficient number of vehicles available to the Guyana 
Red Cross Society for the transportation of the volunteer health teams. In addition, there has been a delay in the 
printing of some water and sanitation posters.  
 
Psychosocial Support 
 
Objective 1: Staff and volunteers of the Guyana Red Cross Society plus the affected communities have 
benefited from psychosocial support to assist them in recovering from the effects of the floods 
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Progress/Achievements (activities implemented within this objective) 
A team of three members of the Jamaica Red Cross visited Guyana on 23-25 March to conduct a psychosocial 
support workshop for Red Cross staff and volunteers, social workers, hospital/NGO personnel and beneficiaries. A 
total of 29 people took part. The workshop covered the following subjects: 

• Stress – physical signs, emotional signs, behavioural signs, types of stressors and coping styles 
• Psychological support – what is it? 
• Characteristics of a disaster – the phases of disaster, the consequences of disaster, emotional responses in 

disasters 
• Helping the Helpers – job stresses in humanitarian work, taking control of stress, what to do/what not to 

do 
 
The Jamaica Red Cross team also conducted two debriefing sessions, one for the workshop participants and one 
for Red Cross relief volunteers, to help them come to terms with issues they had dealt with during the relief 
operation, such as facing hostile communities during distributions, working long hours and uncomfortable 
physical conditions.   
  
Impact: 
The two debriefing sessions were well received. Amongst the participants there was an appreciation of their own 
and others’ behaviour and actions during the disaster. The Red Cross volunteers began to understand why they 
volunteered, for whom they were doing it and issues of vulnerability. They also reported a change in attitude 
towards the beneficiaries through personal discovery of the Red Cross “principles in action”. Red Cross volunteers 
also recognized that there is a major need for training and awareness to be better prepared for the next disaster. 
 
Constraints : 
The psychosocial support component of this operation was originally planned to take place earlier than it did. 
Unfortunately , the team from the Jamaica Red Cross was involved in psychosocial support activities in the 
Cayman Islands as part of the Hurricane Ivan emergency response. The team was in Guyana for only three days, 
one of which was a national holiday, instead five days, as had been originally planned. 
 
Strengthening of Preparedness and Response 
 
Objective 1: The capacity of the Guyana Red Cross Society and vulnerable communities in disaster 
response and community based disaster preparedness (CBDP) including First Aid have been strengthened 
 
Progress/Achievements (activities implemented within this objective) 
The American Red Cross confirmed that they will provide 1,070 first aid kits to the GRCS, including 640 family 
kits and 430 personal kits. These will be handed out to participants in the forthcoming disaster preparedness 
trainings to take place in May, before the next rainy season. In addition, a total of 200 community-based first aid 
books were printed and used for first aid training for community representatives that took place in the GRCS 
headquarters. To date, 60 people have received this training. 
 
There is an ongoing distribution in the flood-affected communities of 800 posters containing four disaster 
preparedness messages (200 posters of each design) printed by the Port of Spain Sub Regional Office. These 
posters are visible in shops, market places, health centres and schools. Some 100 posters were given to the 
Ministry of Health to be distributed by their mobile health clinics.  
 
Impact: 
The community representatives who received the first aid training are now active Red Cross first aid volunteers. 
 
Constraints: 
The delivery of the first aid kits is taking longer than originally expected, which in turn has delayed the start of the 
disaster preparedness training. 
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Objective 2: The capacity of the Guyana Red Cross Society in the area of telecommunications has been 
reinforced. 
 
Progress/Achievements (activities implemented within this objective) 
The GRCS has installed a DSL line, two extra telephone lines and a PBX (a private telephone network) with 11 
extensions in the headquarters building. Unfortunately, the telecommunications equipment identified by the 
PADRU telecommunications delegate during his visit in February has still not arrived in the country.  
 
Impact: 
The additional telephone lines and PBX for the GRCS headquarters has significantly improved both internal and 
external telephone communication. 
 
Constraints : 
Permission from the National Frequenc ies Management Unit for the use of HF and VHF frequencies by GRCS has 
not yet been granted. Furthermore, the DSL is only linked to one computer and not the whole computer network, 
which means e-mail and internet access is still limited. In addition, delays in the delivery of telecommunications 
equipment mean that there is still limited communication with the Lethem branch, which is  a 14-hour drive away 
on unpaved roads from Georgetown. 
 
Federation Coordination 
 
Upon the announcement that the emergency phase was complete, the Civil Defence Commission ceased its 
coordination function in mid-March. The Guyana Ministry of Health is discussing with hospitals and the GRCS 
the latter’s role in blood donor recruitment and blood drives during disaster. Currently, the GRCS organizes four 
blood drives a year, but the Ministry of Health would like this increased to 12 times a year and would like the 
GRCS to take the lead role in coordinating NGOs and other organizations in blood donor campaigns. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives  
 

• Relief activities being carried out are based on the Fundamental Principles of the Red Cross and Red 
Crescent Movement. 

• Beneficiary selection criteria focused on the vulnerability of those affected; as a result, food and non-food 
distributions targeted the elderly, disabled, evacuees to shelters, pregnant women, children and female  
heads of household. 

• In addition to the targeted communities, specific assistance is being provided to groups with special needs 
which are not receiving assistance from other organizations: these include “The Guyana Association for 
the Blind” (food) , the “Children’s Convalescent Home” (food), the “School for the Deaf” (health and 
hygiene awareness messages) and a shelter for Persons Living with HIV/AIDS (food).  

• Activities are based on the SPHERE Project humanitarian charter and the code of conduct for emergency 
response. 

 
National Society Capacity Building  
 
One staff member and one volunteer from the Guyana Red Cross Society attended the ‘Public Health in 
Emergencies’ RITs training in Panama in March 2005. In addition, two staff members attended a regional 
workshop for the “Together We Can” youth peer education methodology to address HIV/AIDS in Curaçao in 
order to better facilitate TWC workshops in Guyana. 
 
Communications – Advocacy and Public Information 
 
The GRCS has provided pictures with comments on the relief operation to CNN and a major interview was given 
to the BBC by the Federation Team Leader. The absence of a head of operations in Guyana has impacted on the 
Federation’s ability to provide this service. 

Contributions list below; click here to return to the title page. 



Guyana - Heavy rains and floods ANNEX 1

APPEAL No. 05EA001 PLEDGES  RECEIVED 13/04/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 2,042,000 63.7%

ECHO 650,000 EUR 1,000,675 02.03.05

JAPANESE - RC 56,800 USD 64,298 08.02.05

MONACO - RC 10,000 EUR 15,485 14.02.05

NETHERLANDS - GOVT 32,086 EUR 49,685 01.02.05

SWEDISH - GOVT 1,000,000 SEK 171,000 01.02.05

TRINIDAD & TOBAGO PRIVATE 1,000 TTD 191 28.02.05

SUB/TOTAL RECEIVED IN CASH 1,301,334 CHF 63.7%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


