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GUYANA: FLOODS 26 July  2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 

Appeal No. 05EA001; Operations Update no. 5; Period covered: 15 April to 24 June, 2005; Appeal 
coverage: 68.9%; (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 

• Launched on 24 January for CHF 2,042,000 (USD 1,721,727 or EUR 1,320,872) for 8 months to assist 
30,000 beneficiaries (6,000 families). 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 300,000. 
• The appeal has been extended by two months, therefore closing on 24 September. The budget (attached – 

click here -) has been revised in line with funding received. 

Outstanding needs: None  

Related Emergency or Annual Appeals: Caribbean Sub Regional Programmes Annual Appeal 05AA041, 
Hurricane Ivan Emergency Appeal 21/2004 

Operational Summary:  While the majority of the emergency relief operation has  now been concluded, the 
Guyana Red Cross Society (GRCS) continues its work on community health messages and disaster 
preparedness activities. In order to allow the time to ensure that these activities are completed to their full 
potential, the appeal has been extended by a further two months. The Guyana Red Cross Society has 
reached over 11,500 families, providing them with food and non food relief items , which supported them 
through the severe flooding, helped them clean their homes and prevent serious outbreaks of water borne 
diseases. Some relief items in the form of hygiene kits  and kitchen sets  are still being distributed. In the 
communities, ongoing and planned activities include  community based first aid and disaster preparedness 
training and continuing health and hygiene talks . To date, the GRCS has conducted over 30 community 
health sessions, which have been well received, with the GRCS continuing to receive requests for more of 
these talks. The GRCS is also working to procure much needed disaster response supplies, provide 
psychosocial support training for staff and volunteers, install radio communications equipment and 
examine lessons learned. Currently, Guyana is in the middle of its rainy season, but to date there has been 
no sign of any significant flooding. At the beginning of May, the  Federation recruited an operations 
coordinator to oversee the activitie s in the appeal. 
 
For further information specifically related to this operation please contact:  
• In Guyana: Guyana Red Cross Society, Dorothy Fraser, General Director,  email redcross@sdnp.org.gy, phone +(592) 

227 5190, Fax +(592) 225 2525  
• In Guyana: Tanya Wood, Federation Head of Operations,  email ifrcgy01@ifrc.org , phone + (592) 226 5174, Fax (592) 

225 2525 
• In Trinidad & Tobago, Coordinator, Julia Brothwell, email ifrctt06@ifrc.org, phone (868) 735 0858, Fax (868) 627 

9627 
• In Panama, Nelson Castaño, Pan American Disaster Response Unit, email ifrcpa07@ifrc.org, phone (507 316 1001), 

Fax (507 316 1082) 
• In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva,  email luis.luna@ifrc.org,  Phone 
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(41) 22 730 4274; Fax (41) 22 733 0395 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org  
 
  
Background 
Three days of torrential rains which began on 14 January caused serious flooding in Guyana, affecting more than 
200,000 people. This was the third time since late December 2004 that rains caused flooding in the country’s 
capital, Georgetown, and other coastal towns. After a day of relative sunshine the rains started again on 22 January 
causing increased flooding in many parts of the country, including the capital and surrounding areas. Whilst the 
main airport continued to function, the Municipal Airport was temporarily forced to close and the state owned 
radio station ceased to operate. Furthermore, the heavy rains cut off some areas along the eastern coast of the 
country. Houses were completely flooded and many businesses were forced to close in an effort to protect their 
goods. Government offices, courts and schools were also forced to close. In the eastern coastal region of the 
country, roads were flooded and impassable. In some areas, more than two feet of water were covering the roads, 
making several communities unreachable for rescue teams. 
 
Georgetown and the surrounding area are divided into two districts: Demerara-Mahaica and West Demerara-
Essequibo Islands, both of which were declared “disaster areas” by the Guyanese government. The district of 
Mahaica-Berbice, which is located on the east coast of the country, to the southeast of Georgetown, was also 
declared a disaster area. The hardest hit communities are Albouystown, Shopia, Better Hope, Coldingen, 
Enterprise Gardens, Paradise and Enmore. Many residents in these areas live in poverty and the severe flooding 
has further exacerbated their already precarious situation. Thousands of people were displaced by the floods and 
forced to seek refuge in one of the shelters set up in East Coast Demerara by the Guyana Defence Force. The 
GRCS headquarters was also transformed into an emergency shelter, assisting those in need from the surrounding 
area. Tens of thousands more were affected by the floods and were in urgent need of potable water and food. The 
Guyanese government initially released 200 million Guyanese dollars (approximately USD 1,120,448 or CHF 
1,332,025) for emergency relief. On 20 January, a telethon was held in Berbice County; money and food supplies 
from which were channelled through the Guyana Red Cross Society (GRCS). 
 
There was serious concern of an increase of water borne diseases; however, due to the quick and effective 
coordination of the Red Cross, the government and other agencies in providing disease preventative messages, the 
number of people affected was far less than had been feared.  
 
The Pan American Disaster Response Unit (PADRU) deployed a team leader and a water and sanitation delegate 
to Guyana; the regional health delegate was also in the country; and five regional intervention team (RIT) 
members also travelled to Guyana to ensure support for the National Society.  
 
CHF 300,000 was released from the Federation’s Disaster Relief Emergency Fund (DREF) in order to facilitate 
prompt mobilization of relief goods from PADRU. 
 
Operational developments 
Flood waters have now receded from all previously affected areas. It is currently the rainy season, which normally 
lasts throughout May and June. To date there have been no reported cases of any significant flooding. 
 
The government of Guyana received some USD 6 million in cash, in-kind donations and aid from a number of 
countries. In March, the president of Guyana announced an initial USD 14 million package to help flood-affected 
communities and sectors to recover from the floods. The government established a “Recovery Planning and 
Implementation Secretariat”, to administer these government grants and has now almost reached its target 
population of 70,000 households who were eligible for this grant of 10,000 Guyanese dollars (approximately USD 
50). The same Secretariat has also stared administering a USD 1.2 million grant for agricultural relie f as well as 
USD 0.2 million to affected small businesses. 
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For the majority of the population, life has almost returned to normal. Most of the evacuated populations have 
returned home, some farmers have started planting again and the Pan American Health Organization 
(PAHO)/WHO office has assured visitors that Guyana is safe to visit.  
 
For the Guyana Red Cross Society, the majority of the emergency relief operation has now been concluded. The 
Guyana Red Cross Society has reached over 11,000 families, providing them with food and non food relief 
items, which supported them through the most severe flooding, helped them clean their homes and contributed 
to preventing serious outbreaks of water borne diseases. Some relief items in the form of hygiene packs and 
kitchen sets are still being distributed. Their distribution has been delayed to ensure further needs assessments. 
These remaining items are now being distributed via the Guyana Red Cross Society’s social welfare programme, 
ensuring they reach some of the most vulnerable people in Guyana.  
 
The current focus, therefore, is on preparing both the affected communities and the GRCS to be in a stronger 
position and better prepared in case of similar disasters. In the communities, this includes community based first 
aid and disaster preparedness training and the continuation of health and hygiene talks in the affected 
communities. Better preparedness for the GRCS includes enhancing capacity by ensuring that the National 
Society is better physically equipped in case of future disasters, further psychosocial support training for staff 
and volunteers, installing and training the National Society in radio communications and logistics, and 
conducting a lessons learned review. In order to ensure all these activities are fulfilled to the best advantage, the 
appeal has been extended by a further two months. 
 
At the beginning of May, a head of operation was recruited, who is now based in Guyana to oversee the remaining 
activities in the work plan.   
 
The first phase of the German Red Cross bilateral project developed with the GRCS was completed and the 
German Red Cross is now focusing on a community health centre, in close collaboration with the Ministry of 
Health, targeting pregnant women and women with children less than two years of age.  
 
Solidarity among the Caribbean and overseas-based Guyanese has been strong and the Guyana Red Cross Society 
continues to receive significant amounts of cash and in-kind private donations. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and basic non-food items) 
 
Objective 1: 30,000 vulnerable beneficiaries (6,000 families) in Guyana have benefited from the provision of 
food and non-food items to assist them during the flood emergency. 
 
Progress/Achievements (activities implemented within this objective) 
 
This objective has been met with regard to food and blankets. The GRCS coordinated with the World Food 
Programme (WFP) and other stakeholders involved in the distribution of food, including representatives of NGOs 
and the Civil Defence Commission (CDC). Overall, the Federation and the WFP have distributed 14,640 food 
parcels in over 100 communities. In addition, 13,000 blankets, 46 kitchen sets and 11 rolls of the plastic sheeting 
have been distributed.  
 
To date, the following numbers of relief items have been distributed through the Federation’s Emergency Appeal:  
 

Item Quantity distributed to 
date 

Quantity received via the 
Federation 

Total of items for distribution 
as per the Emergency Appeal 

Food parcels 12,000 * 12,000 12,000 
Blankets 13,000 13,000** 5,000 
Kitchen sets 46 904*** 1,000 
Plastic sheeting 11 rolls 26 rolls 26 rolls 
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*In Operations Update 4, it was reported that 12,518 food parcels had been distributed. However, after rechecking 
the figures, this has been revised down to 12,000. In the last operations update the figure could also have included 
some unsolicited goods. A total of 9,000 families received food parcels; 3,003 received two distributions, while 
5,997 received one distribution. 
 
**In the Emergency Appeal, the original request was for 5,000 blankets and a further 12,000 bed sheets. However, 
this decision was changed to distribute 13,000 blankets instead. 
 
*** Unfortunately, 96 kitchen sets went missing in transit to Guyana. Therefore, the total number of kitchen sets 
that will be distributed will only be 904. It was not felt necessary to reorder the missing sets.  
 
The following number of WFP food parcels was distributed with logistics support from the Federation: 
 

Item Quantity distributed to date  Total of items for distribution 
Food parcels 2,640 2,640 
 
Impact 
The most vulnerable beneficiary families received immediate relief assistance. Essential assistance provided 
through the GRCS, such as food parcels, blankets and kitchen sets, helped to expedite the recovery process of 
those affected. The kitchen sets continue to be distributed via the GRCS welfare programme, which provides 
support to, among others, people living with HIV/AIDS, single parents and senior citizens, thereby targeting some 
of the most vulnerable people in Guyana who are still struggling to cope after the floods. 
 
Constraints  
Fewer kitchen sets will be distributed than planned, due to the fact that some of the kitchen sets went missing in 
transit. Insurance procedures are being followed to follow upon on this matter. In addition, the distribution of the 
kitchen sets was delayed due to the need for ongoing assessments. These kitchen sets are now being distributed via 
the GRCS social welfare programme. 
 

  
 
 
 
 
 
Health 
 
Objective 1: The water and sanitation needs for 30,000 vulnerable beneficiaries (6,000 families) in Guyana 
have been assessed, and assistance delivered in this sector. 

The Federation and the WFP have distributed 14,640 food parcels, 13,000 blankets, 46 kitchen sets and 11 rolls of 
plastic sheeting in over 100 communities.  In total, more than 11,500 of the most vulnerable beneficiary families in 
Guyana have received immediate relief assistance. 
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Progress/Achievements (activities implemented within this objective) 
 
Between 1 March and 13 May, under the campaign entitled “For a Fresh Start”, the GRCS distributed 12,000 
clean up kits. The packaging of these clean up kits was organized in the GRCS warehouse, with local Red Cross 
volunteers, students, and other community members taking part. The clean up kits were distributed together with 
chlorine tablets and two mosquito nets per family.  
 
To date, the following items have been distributed through the Federation’s emergency appeal: 
 

Item Quantity distributed to 
date 

Quantity received via the 
Federation 

Total of items for distribution 
as per the Emergency Appeal 

 
Hygiene Kits 10,729 12,375* 6,000 
Jerry Cans 13,336** 12,375* 12,000 (2 / family)  
Mosquito Nets 12,000 12,000 12,000 (2 / family) 
Clean up Kits 6,000 6,000 6,000 
    
 
* 10,000 hygiene kits and jerry cans were donated by USAID for distribution; hence, more of these items were 
distributed than originally requested in the Emergency Appeal 
 
** This figure also includes unsolicited jerry cans donated from some of the Caribbean National Societies. 
 
Some hygiene kits remain in stock and are currently being distributed together with the kitchen sets, via the people 
registered on the GRCS’s welfare programme. 
 
A key part of the “For a Fresh Start” campaign was the delivery and promotion of health and sanitation messages. 
During the clean up kit distributions, trained Red Cross volunteers provided the heads of families with awareness 
leaflets containing messages about good sanitation practices. Posters on “Health in Disasters”, “Use of Mosquito 
Nets” and HIV/AIDS messages were also taken out to the communities and displayed in prominent places. Two 
more posters have been designed with messages regarding “Safe Water Treatment” and “Garbage Disposal”. 
There has been a delay in printing these posters as they had to be altered to ensure the design was culturally 
appropriate for Guyana. These were printed at the end of June and are being distributed. 
 
Community workshops on health and hygiene were also conducted and have now been held in over 30 
communities (see Objective 2 below) 
 
Impact 
Vulnerable families whose houses required cleaning and sanitizing received appropria te materials to help them do 
this, as well as information stressing the importance of carrying out these activ ities. They also received mosquito 
nets which have contributed towards the prevention of major outbreaks of malaria and dengue fever. 
 
Constraints  
There has been a delay in printing two posters designed to provide messages regarding safe water treatment and 
garbage disposal. This has been due to alterations being made to the posters to ensure the design was culturally 
appropriate for Guyana. In addition, the distribution of all the hygiene kits has not yet been completed as a result 
of ongoing assessments for the most appropriate distribution of these items.  
 
Objective 2: Awareness of vulnerable families will be raised in key health messages through an 
HIV/AIDS/STI and TB campaign. 
 
Progress/Achievements (activities implemented within this objective) 
 
Since the last Operations Update, more than 15 community health talks have taken place, bringing the total 
number of talks to more than 30, reaching more than 600 people. These talks are conducted by health teams, 
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comprising of three to four trained GRCS volunteers, who give one-hour talks on health and hygiene messages. 
These teams use a large pre prepared illustrated flipchart containing messages on water, sanitation, latrines, 
vaccinations, TB, first aid , HIV/AIDS/STIs, and skin and parasitic infections. These talks will continue, and the 
extended timeframe of the appeal will allow more communities to be reached.  
 
At the beginning of May, two “Together We Can” (TWC) workshops were held. “Together We Can” is a youth 
peer education methodology aimed at addressing HIV/AIDS. The first was conducted for eight Instructor Trainers, 
which was followed by a workshop for 14 of the Peer Educators.   
 
Psychosocial Support 
 
Objective 1: Staff and volunteers of the Guyana Red Cross Society plus the affected communities have 
benefited from psychosocial support to assist them in recovering from the effects of the floods  
 
Progress/Achievements (activities implemented within this objective) 
 
Since the last Operations Update there has been no further activities related to this objective. However, attention 
has been on planning for two “Children in Crisis” workshops aimed at Red Cross staff and volunteers, social 
workers and hospital/NGO personnel, with the aim of increasing their knowledge and understanding to be better 
able to support children during a crisis situation. These workshops are being conducted by two specialists from the 
Canadian Disaster Child Care Centre and are due to take place at the end of August. 
 
Strengthening of Preparedness and Response 
 
Objective 1: The capacity of the Guyana Red Cross Society and vulnerable communities in disaster 
response and community based disaster preparedness (CBDP) including First aid have been strengthened. 
 
Progress/Achievements (activities implemented within this objective) 
 
Between February and April, 60 community leaders from the flood affected areas participated in first aid  courses 
at the GRCS headquarters. These community leaders were identified as a result of their close work with the Red 

Cross during the distributions. This training has provided stronger links 
between community leaders and the Red Cross, has enabled community 
leaders to work towards becoming first aid trainers themselves, and has 
helped in building stronger links with the affected communities. The 
participants from these courses have been key contact people for 
arranging the forthcoming community based first aid sessions.  
 
During the timeframe of this update, the emphasis has been on planning 
and coordinating a community training plan, comprising community 
based first aid and disaster preparedness training, which will target eight 
of the flood affected communities. These first of the community based 
first aid sessions took place over the weekend of 11 June, in the 
community of Sophia. A total of 32 participants took part and the 
feedback was extremely positive, with the community members 
interested in finding out more about becoming more involved with the 
Guyana Red Cross Society and how they could benefit from future 
training. This was a positive start to this community training plan, which 
will see the sessions continue for the remainder of the appeal timeframe.  

 
Another part of the community training plan was the development of the community based disaster preparedness 
workshops, which will take place over the coming month. These will focus on increasing the participants’ 
knowledge of local disasters, what can be done to prevent them and on creating family and community plans in 
case of disasters. As part of this work on community based disaster preparedness, the GRCS will also work with 
the Guyana Government, NGOs and the private sector to develop a plan of action for the National Society in 
relation to the National Disaster Plan. 

The ongoing and planned activities 
include community based first aid and 
disaster preparedness training, and 
continuing health and hygiene talks. 
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With the savings made on some of the relief items and their distribution, the budget has been revised to channel 
these funds into helping build the capacity of the GRCS for disaster preparedness and response. This will include a 
number of different elements. A key element of the ongoing activities will be on disaster preparedness training. 
One aspect of this has been the participation of a key member of staff in a regional Red Cross pre-hurricane 
meeting, held in early June in Panama. Another aspect has been the request from the National Society for further 
training in logistics, which will be provided to the GRCS by a member of PADRU in the coming months.   
 
A key constraint during this operation was transport, as the GRCS did not own any of their own 4x4 vehicles. 
With a portion of the savings made on some of the relief goods and associated distribution costs, the GRCS will 
purchase two 4x4 vehicles in order to increase the overall capacity in case of future disasters. This will also be of 
substantial benefit to the ongoing community health work. In addition, treated mosquito nets will also be procured 
and will be distributed in collaboration with the Ministry of Health to those areas that were hard to reach during 
the floods.  
 
The National Society will also hold a two day lessons learned review in July to jointly look at the lessons learned 
during this operation and feed this into future preparedness planning. One day of this session will be internal to the 
Red Cross, with external partners invited for the second day. 
 
The following chart outlines the activities planned for the remaining three months of the appeal, most of which 
focus on capacity building and disaster preparedness:  
 

 EMERGENCY -
RELIEF  

FOOD AND NON 
FOOD ITEMS 

HEALTH - 
WATER AND 
SANITATION  

HEALTH -
PSYCHOSOCIAL 

SUPPORT 

PREPAREDNESS – 
COMMUNITY BASED FIRST AID & 
COMMUNITY BASED DISASTER 

PREPAREDNESS 

PREPAREDNESS - 
TELECOMMUNICATION 

JUNE Distribution of 
remaining relief 
items 

  Community based first aid / disaster 
preparedness workshops 
 

 

JULY   • Satisfaction survey  
• Poster printing 
• Distribution of posters 

 • Community based first aid / disaster 
preparedness workshop continued 

• Lessons learned session  

Equipment cleared and 
installed 
 

AUGUST   Psychosocial support 
workshop 
 

Logistics and 
telecommunications 
training 

SEPT     

• Continuation of  training sessions  
• Distribution of American Red Cross 

first aid kits 
• Cross country workshops  
• Development of National Disaster Plan 
• Purchase of disaster preparedness 

equipment (mosquito nets, first aid 
kits, vehicles for National Society ) 

 

 
Impact 
The start of the community based first aid training sessions had a positive response from the participants, who also 
showed enthusiasm in becoming more involved in Guyana Red Cross Society activities.  
 
Constraints  
The start of the community based first aid training was delayed due to a number of factors, including the late 
arrival of first aid kits, donated by the American Red Cross. Also, some of the communities have not been as 
forthcoming as expected in arranging the community based first aid sessions, which could be attributed to many 
people only just getting their lives back to normal after the flooding. More awareness-raising will be done with the 
support of the community leaders to explain the benefits of this training, to encourage a strong turn out. In 
addition, transportation has been a key constraint to many of the activities in the work plan; therefore, savings 
made on the budget will partly go towards the purchase of two 4x4 vehicles to increase the capacity of the GRCS. 
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Objective 2: The capacity of the Guyana Red Cross Society in the area of telecommunications has been 
reinforced. 
 
Progress/Achievements (activities implemented within this objective) 
 
The telecommunications equipment identified by the PADRU telecommunications delegate during his visit in 
February arrived at the beginning of June and is currently awaiting customs clearance. Permission from the 
National Frequencies Management Unit for the use of HF and VHF frequencies by the GRCS has now been 
granted. Once the equipment has got customs clearance, a telecommunications specialist from PADRU will travel 
to Guyana to ensure it is correctly installed and conduct a telecommunications training session for the Guyana Red 
Cross Society. 
 
Constraints  
Delays in the delivery of telecommunications equipment means that there is still limited communication with 
outlying areas, including the Lethem branch, which is a 14-hour drive away on unpaved roads from Georgetown. 
 
Federation Coordination 
 
The Guyana Ministry of Health has requested that the GRCS increase the number of blood drives it does each year 
from four to twelve. The GRCS has agreed to this and will take a lead role in coordinating blood donor campaigns. 
One of the campaigns, which will be launched at the end of June, is the GRCS “Club 25” campaign, which will 
encourage young people to give 25 units by the time they reach the age of 25, hence increasing blood donations as 
well as promoting a healthy lifestyle amongst these young people. The Guyana Red Cross Society is also holding 
talks with the Ministry of Health to potentially collaborate on further mosquito net distributions in the harder to 
reach communities. 
 
OXFAM is initiating a knowledge sharing session between different international NGOs working in Guyana, in 
which the Federation will participate.  
 
Red Cross and Red Crescent Movement -- Principles and initiatives 
 

• Relief activities have been and continue to be carried out are based on the Fundamental Principles of the 
Red Cross and Red Crescent Movement. 

• Beneficiary selection criteria focused on the vulnerability of those affected; as a result, food and non-food 
distributions targeted the elderly, disabled, evacuees to shelters, pregnant women, children and female 
heads of household. 

• In addition to the targeted communitie s, specific assistance has been provided to groups with special needs 
which are not receiving assistance from other organizations: these include “The Guyana Association for 
the Blind” (food), the “Children’s Convalescent Home” (food), the “School for the Deaf” (health and 
hygiene awareness messages) and for Persons Living with HIV/AIDS (food). 

• Activities are based on the SPHERE Project humanitarian charter and the code of conduct for emergency 
response. 

 
National Society Capacity Building 
 
One staff member of GRCS staff attended a pre-hurricane meeting in Panama in June 2005 for all the Caribbean 
National Societies. Topics included information about the Federation’s disaster response tools, good logistical and 
financial practices, information on the Regional Intervention Teams, contingency planning and pre-positioning of 
stock commodities. The GRCS member of staff found the meeting extremely useful and has planned a feedback 
session to the GRCS. 
 
Savings made during the relief phase have meant the National Society will be able to purchase two 4x4 vehicles. 
This is particularly important as the limited availability of transport in these floods was a hindrance. These savings 
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are also allowing the National Society to build up some disaster preparedness stocks. Furthermore, the Federation 
will provide additional training for the GRCS in logistics and the use of telecommunications equipment. 
 
GRCS will also host a lessons learned session, which will include its staff and volunteers, the Federation and key 
external partners, to look at what lessons can be learned from this emergency as well as to conduct future disaster 
planning. 
 
Communications – Advocacy and Public Information 
 
A full page newspaper report describing the accomplishments of the Guyana Red Cross during the floods was 
placed in three of the major national newspapers on 8 May. The full page report described the services and 
donations the Guyana Red Cross Society had provided during the relief phase, described its ongoing work in 
response to the disasters and said thank you to all the volunteers and donors who had supported the flood relief 
effort. 
 
 
 

Contributions list below; click here to return to the title page. 
 
 



Guyana - Heavy rains and floods ANNEX 1

APPEAL No. 05EA001 PLEDGES  RECEIVED 21/07/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 2,042,000 68.9%

CANADIAN - GOVT/CIDA/IHAPS 100,000 CAD 94,000 24.01.05

ECHO 624,348 EUR 967,115 02.03.05

JAPANESE - RC 56,800 USD 64,298 08.02.05

MONACO - RC 10,000 EUR 15,485 14.02.05

NETHERLANDS - GOVT 32,086 EUR 49,685 01.02.05

SWEDISH - GOVT 1,000,000 SEK 171,000 01.02.05

ST. MAARTEN & ST. ESTATIUS - RC 20,825 USD 23,574 19.04.05

TRINIDAD & TOBAGO - PRIVATE DONOR 1,000 TTD 191 28.02.05

SUB/TOTAL RECEIVED IN CASH 1,385,348 CHF 67.8%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

USA - AMCROSS DELEGATE 6,222 USD 8,089

USA - AMCROSS FIRST AID KITS 11,090 USD 13,815 DIRECT

SUB/TOTAL RECEIVED IN KIND/SERVICES 21,904 CHF 1.1%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF



ANNEX 1

BUDGET SUMMARY
Caribbean - Guyana Floods

TYPE IN CHF

RELIEF NEEDS ORIGINAL REVISED VARIANCE

Shelter & construction 13,000                 -                       13,000                 
Clothing & textiles 86,000                 164,081               (78,081)                
Food 720,000               347,689               372,311               
Water & sanitation 137,000               33,907                 103,093               
Medical & First Aid 3,000                   1,500                   1,500                   
Utensils & tools 328,000               174,696               153,304               
Other relief supplies 102,000               70,886                 31,114                 

TOTAL RELIEF NEEDS 1,389,000            792,759               596,241               

CAPITAL EQUIPMENT

Vehicles -                       60,288                 (60,288)                
Computers & telecom equipment 21,000                 32,939                 (11,939)                

PROGRAMME SUPPORT

Programme support (6.5% of total) 133,000               89,918                 43,082                 

TRANSPORT STORAGE & VEHICLE COSTS

Warehousing & distribution 115,000               131,845               (16,845)                
Transport & vehicle costs 78,000                 20,989                 57,011                 

PERSONNEL

Expatriate staff 123,000               74,103                 48,897                 
National staff 54,000                 20,898                 33,102                 
Consultants 10,000                 15,000                 (5,000)                  
Workshops & training 3,000                   26,845                 (23,845)                

ADMINISTRATION & GENERAL SERVICES

Travel & related expenses 56,000                 34,329                 21,671                 
Information expenses 26,000                 34,847                 (8,847)                  
Administrative & general expenses 34,000                 48,596                 (14,596)                

-                       

TOTAL OPERATIONAL NEEDS 653,000               590,597               62,403                 

TOTAL APPEAL CASH, KIND, SERVICES 2,042,000            1,383,356            658,644               

LESS AVAILABLE RESOURCES (-) 1,383,395            

NET REQUEST NIL

APPEAL No. 05EA001


