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This Emergency Appeal has been revised and 
extended, and now seeks CHF 1,082,230 (USD 
983,845 or EUR 670,111) in cash, kind, or services to 
support the National Societies in Togo and Benin to 
assist 2,205 families (some 11,000 beneficiaries) for 
2 months while supporting additional National 
Societies to respond to smaller-scale flooding. This 
operation is extended to November 2008; a final 
report will be completed implemented over 2 months, 
and will therefore be completed by November 2008. 
 
Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 11 July 
2008 for CHF 750,000 for 2 months to 
assist 47,500 beneficiaries. 

• Disaster Relief Emergency Fund 
(DREF): CHF 483,047 was allocated from the Federation’s DREF to support national societies 
to start implementing the planned activities. In addition, in a linked operation, CHF 45,738 (USD 
41,170 or EUR 28,392) was allocated to respond to cholera in Benin and CHF 108,967 (USD 
99,000 or EUR 67,775) was allocated to respond to cholera in Guinea Bissau. Unearmarked 
funds to reimburse the DREF are encouraged. 

 
Summary: Early predictions of an especially wet rainy season in West Africa have materialized. Multiple 
countries are currently affected by floods. The flood situation is most serious in Togo and Benin. Given the 
evolving climatic forecasts and current floods, this Revised Emergency Appeal responds to a request from 
National Societies in West and Central Africa, and focuses on the continuance of timely and appropriate 
pre-emptive flood preparations and the provision of rapid flood relief to heavily affected countries. This 
Revised Emergency Appeal is intended to assist Togo, Benin, and multiple countries that are experiencing 
smaller flood emergencies. 
 
The preliminary appeal covered the purchase of stocks which are being deployed (Togo, Benin, Senegal 
and Gambia).  The revised appeal is intended to replace those stocks. Preparations have been carried out 
through contingency plan development, flood relief supply pre-positioning, and volunteer training. With this 
revised Appeal the Federation is providing creative and flexible tactical support to national societies in the 
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region to take appropriate action during disasters, with the main component being the creation of relief 
stocks strategically located in Dakar, Senegal, Accra, Ghana, and Yaoundé, Cameroon. This has enabled 
the Federation to provide timely and qualitative support to National Societies’ emergency interventions 
when needed. This appeal was initially developed based on a country-based strategy with the launch of 
separate country appeals. While this continues to be the approach, the Zonal office initiated a limited 
response action in Togo and Benin based on funding resources remaining from the 2007 floods appeal for 
Togo, Ghana, and Burkina Faso (the Federation appreciates the flexibility in allowing the re-allocation of 
these funds).   
 
<click here to view the attached Revised Appeal Budget, here to view the map,  
or here to view contact details> 

 
The situation 
 
Seasonal forecasts for July, August, and September 2008 indicated that the northern part of the West Africa 
region was likely to experience “wet” situations, the middle will experience “very wet” situations, while “near 
normal” situations will be expected in the south. Extreme events may occur, particularly floods, mainly in the 
Volta region. These predictions are being confirmed by the series of floods that occurred in The Gambia with 
80 families left homeless; Liberia (Monrovia) with 68 families left homeless; Burkina (112 affected families); 
Cameroon (Yaoundé – Ekirozock, Nkomassi and Mdamvout) with an estimated 100 families left homeless; 
Guinea (840 affected families); Senegal (Dakar, Kaolack and Saint-Louis) with 1,996 affected families; Niger 
(Zender region with 860 families left homeless); Guinea Bissau with 150 families left homeless; Central 
African Republic (55 families affected).  
 
Continuous rain over a large area is causing limited but serious floods in a variety of countries. While there 
have been no big emergency situations, a series of widespread smaller emergencies have occurred. National 
Societies and the Federation are responding to these emergencies, but further support is needed to respond 
to the multiple small emergencies. Increased cholera and malaria are a source of considerable concern and 
the Federation has taken appropriate action supported by its DREF.  
 
Togo and Benin are experiencing medium size floods; in Togo more than 1,600 families have been left 
homeless and over 7,000 families have been affected, and in Benin the number of people affected by the 
floods is approximately 7,000, and 525 families are homeless (see attached map).  
 
In Burkina Faso, according to the government's National Council for Emergency Aid (CONASUR),  since the 
beginning of the year seven of the country's thirteen regions have been affected by the rains, and over 500 
houses have been destroyed. 
 
In 2007 the number of beneficiaries targeted by the emergency flood appeals in Togo, Burkina, Ghana, was 
94,825, while the total number of persons affected by small emergency floods in other West and Central 
African countries was approximately 700,000. These disparate flood situations are difficult to manage, and 
demonstrated that when compiled smaller disasters constitute a large disaster. 
 
Coordination and partnerships 
 
The regional coordination platform for natural disaster preparedness lead by the Federation has been 
reactivated. Regular meetings are taking place with the participation of the UN agencies, NGO partners, the 
Red Cross Movement, and government partners in order to discuss preparedness measures and to exchange 
information on weather forecasts. 
 
Information on Red Cross flood-related activities is being shared with humanitarian actors. The Federation is 
also sharing information from the African Centre of Meteorological Applications for Development (ACMAD). 
The seasonal forecast was widely disseminated through National Societies and Red Cross and Red Crescent 
networks and also through partner and donors networks such as USAID, partner National Societies, and local 
donors. 
 
The Togolese Red Cross has been collaborating with other humanitarian actors in Togo such as UN agencies 
(WFP, UNICEF, WHO, FNUAP and FAO) and Caritas. OCHA, the Togolese Red Cross, OCDI and PLAN-
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TOGO are coordinating the planned intervention. As an integral member of the National emergency planning 
commission (CNPS), the Togolese Red Cross is working in close collaboration with these humanitarian 
agencies to ensure effective and efficient service delivery to the affected communities. The Togolese Red 
Cross is also working in close collaboration with the West Coast regional representation and the disaster 
management coordination team in Dakar. 
 
In Benin, the Red Cross of Benin has been collaborating with local authorities in the region (the Ministries of 
Health and Internal Affairs). A joint assessment was carried out with local authorities while the National 
Society has been meeting with Government ministries to agree on delivering assistance to those affected. 
Access to some of the affected areas in Benin remains limited, and therefore assessments have been 
delayed. The Red Cross of Benin has also met with WFP to advocate for food assistance. Meanwhile, the 
Red Cross continues to provide first-aid assistance to the affected communities. These activities are being 
coordinated by the neighboring National Society local branches. 
 
The National Societies together with the International Federation will continue to promote an inter-agency 
approach advocating the integration of risk management. 
 

Red Cross and Red Crescent action 
 
Prior to the flooding and based on the seasonal forecasts, the following preparedness activities were 
undertaken: 

• Organization of a flood preparedness to elaborate plans of action to map risks, development and use 
early warning systems (EWS), and devising Red Cross branch alert systems. 

• Organization of a regional disaster response team leader training organized for 15 regional disaster 
response team (RDRT) members ready to be deployed within 48 hours after a disaster. 
Administrative arrangements (travel visas and insurance) have been arranged to be rapidly deployed 
during floods. 

• Development of flood contingency plans with National Societies in Senegal, Nigeria, Benin, Togo, 
Gambia, Niger, and Burkina. 

• Launching of an Emergency Appeal for stock pre-positioning in Dakar, Accra and Yaoundé to have 
the emergency stocks near affected areas and allow a rapid response. The storage of goods is in 
process. 

• A pilot shelter training workshop in collaboration with the shelter department in Geneva and Mali Red 
Cross was organized for 20 participants in Bamako. 

• The seasonal forecast was widely disseminated, though National Societies and Movement networks 
and also through partners and donors networks such as USAID, PNS’s, and local donors. 

• The Federation’s West & Central Africa zone is sharing weekly meteorological predictions from 
ACMAD and IRI with National Societies to promote proactive action.  

• Development of a pilot EWS with Togo Red Cross. 
• Technical support to National Societies affected by floods (for example DREF’s for cholera in Benin).  

 
These actions and activities helped to increase National Society response capacity in Liberia, Guinea Bissau, 
Burkina Faso, Cameroon, Senegal, Niger, Guinea, Gambia, Mali, and the Central African Republic to conduct 
effective assessments that support appropriate response and implementation in collaboration with 
Government and local embassies, PNS and other humanitarian partners. The above activities have increased 
response capacity of involved National Societies. 
 
The Zonal office in Dakar also conducted a training session for national disaster response teams (NDRT’s) 
and a light contingency planning training in Niger. A logistics delegate has been identified and recruited in 
order to support the Zone for local procurements, storage and warehousing, and related logistics issues in 
Accra and Yaoundé. This person is now working in the field. An agreement has been signed by Geneva and 
the UNHRD in Accra to use their warehouse for regional NFI stock storage in Accra. With support of the 
Federation Regional Logistics Unit in Dubai, relief supplies have been shipped to Accra, Ghana and Yaoundé 
in Cameroon while Dakar has already received its stock. Goods are now in place in Accra. For Yaoundé, the 
Zone has procured goods through the Federation RLU and the goods will be in place by September 11. The 
Zone Office in Dakar will take in charge the warehousing cost for 6 months for Yaoundé. 
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In addition to the main actions already taken or currently underway in Togo and Benin (further details 
elaborated below), the following limited action was taken or is now underway by Red Cross National Societies 
in other affected countries: 

• In Burkina Faso, the Red Cross reported 30 deaths in the North region due to landslides. After heavy 
rains in the capital Ouagadougou, the local Red Cross carried out an assessment. They identified 112 
affected families and provided them with first aid, and food and non-food items. The Burkina Red 
Cross capacity was sufficient to respond to this disaster. 

• In Cameroon, Burkina Faso, Niger, Guinea Bissau, Mali, Guinea, Liberia and the Central African 
Republic, National Societies have responded to the floods and provided assistance to affected 
persons. Additional assistance from the Federation was considered not necessary because of the 
existing strong capacity of the National Societies in disaster management. National Society actions 
have included: assessment, provision of locally procured non-food items, first aid, sanitation, 
sensitisation, monitoring, shelter, and assisting those affected to move their belongings from 
damaged houses. The flood season in Central Africa normally begins in October, and the Federation 
is prepared to continue monitoring efforts.  

• In Niger, the Red Cross Society of Niger has received USD 50,000 from the US Embassy in Niamey 
to assist the most affected populations in three communes. According to the recent OCHA report 
approx 290 million FCFA (about 655,000 USD) were urgently needed in order to repair damaged 
agricultural infrastructures (dykes, irrigation and drainage systems) and rehabilitate rice fields 
damaged by the water. 

• In Gao, Mali, 200 families are affected, and the ICRC will support the plan of action to cover the 
needs of affected people with basic non-foot relief items. The Federation is working with the ICRC. 
According to the Direction Régionale de la Protection Civile of Kayes in north-western Mali, the 
torrential rains of 18 and 19 August caused considerable damage in three communes: Diancouté, 
Camara, Lambidou and Fatao. Over 500 houses collapsed and 86 granaries were destroyed.  

• In Piking, Senegal, 20 families have been displaced by floods and relocated in schools. The 
Federation supported the Senegal Red Cross to carry out assessments and the distribution of non-
foot items (mosquito nets and sleeping mats). Assessments were done on Tuesday, 2 August and the 
distribution of mosquito nets and mats was carried out on Wednesday, 3 August. Affected families are 
currently temporarily sheltered in public and school facilities, and when classes resume these families 
will again need to be relocated; The Federation and the Red Cross will follow up with the displaced 
family’s cases to provide continued support for their identified needs.  

• In Ghana, the Federation assisted the Ghana Red Cross in monitoring dam control in Burkina Faso, 
and when it appeared that authorities there planned to relieve pressure by opening the dam action 
was taken with the Ghana Red Cross to activate early warning systems. The Ghana Red Cross 
deployed their volunteers, to warn communities, and with the early warning campaign ongoing 
messages are being disseminated, including improving flood resistance of homes, timely movement 
to safer areas, and prioritizing what to bring.  

• In The Gambia, three areas have been affected. The Federation is providing support to the Gambia 
Red Cross Society to assist 60 homeless families in Darsilameh village, including shelter and 
sensitization. In Kafuta, floods have been responded to locally by the local Red Cross chapter and 
government. In Kanifing municipality, in the Western Region, Lower River Region, the Federation 
sent non-food items to support affected persons. These non-food items included water purification 
tablets, jerry cans, blankets, mosquito nets, soap and cash. Funding for this support is coming from 
the preliminary appeal. 

• In Chad, heavy rain resulted in flooding, and Government authorities have conducted an initial 
assessment of the situation. Medecins Sans Frontieres (MSF) and the Red Cross also assessed the 
situation and are considering immediate assistance. 

 
In Togo and Benin the floods are the most serious and the damage most significant, and the Federation’s 
West and Central Africa Zone office has provided support to the National Societies to deliver the needed 
assistance. This revised and extended appeal is based on requests from both National Societies to continue 
support and to better target the planned assistance. 
 
In Togo, the two major rivers (Zio and Haho) have overflowed after the continuous heavy rainfalls in the 
Plateaux and Maritime regions of Togo from 15 to 27 July, 2008 causing human and material damage. Based 
on the preliminary assessment carried out by the Togolese Red Cross, 81 communities have been affected 
with six deaths, 79 injured and more than 1,600 families that have been rendered homeless. Nine bridges 
were damaged thereby complicating the transportation of goods including food items to the northern parts of 
the country and access to some affected communities. The number of displaced persons continues to 
increase; they are sheltered in six temporary camps in schools. Some of them are temporarily staying with 
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friends or relatives. The displaced people are mainly farmers, civil servants and craftsmen, including children. 
Properties including houses, farm crops, and livestock worth thousands of US dollars have been lost in the 
disaster.  

 
The Togolese Red Cross (TRC) deployed its emergency teams of volunteers to the affected areas to carry 
out preliminary assessments and to provide first-aid assistance to the victims. According to statistics from 
Togolese Red Cross, about 7,143 households of 44,735 persons have been registered so far. The National 
Society is collating and analyzing the statistics to determine the extent and degree of damage per household. 
The TRC started implementing its flood contingency plan in the two regions immediately after the beginning of 
the disaster. Red Cross volunteers trained during the 2007 floods operation were mobilized and deployed to 
the affected communities to provide first-aid service and psychological support to the affected people. They 
also assisted the victims in evacuating some of their belongings; carried out registration of affected people; 
and evaluated the extent of damages. Residents of Atiégou Zogbedji have left their homes for safer places 
because of the early warning campaigns carried out by members of the mothers’ clubs in the community. The 
Red Cross volunteers in collaboration with the department of social services and the Army of Togo are 
presently running activities at the various temporary sites set up for displaced persons. The Red Cross has 
made available 2,000 litres of bottled water for drinking at camp sites of Togblékopé, Atiégu and Kalagougan. 
 
In addition to Movement partners such as the Swiss, Canadian, Spanish, and German Red Cross Societies 
and the ICRC that have provided vital support so far, other humanitarian actors and government agencies 
including UNICEF and Caritas are collaborating with and supporting the National Society. The Swiss Red 
Cross pledged to assist 248 affected families in Atakpamé and Kégué with non-food items such as blankets, 
mats, soap, buckets, kitchen sets, mosquito nets and jerry cans. The US Embassy in Lomé has donated USD 
50,000 to the Togolese Red Cross to assist those affected in the form of basic non-food relief items to assist 
1,368 affected families in the Prefecture of Zio. UNICEF has made a material pledge to assist the affected 
communities. WFP indicated assistance in the form of 400 tons of food items to be distributed by the Red 
Cross.  
 

Preliminary results of the assessment carried out by the Togo Red Cross in Plateaux Region 
(Agou, Agou, Atakpamé, Kloto, Haho) and Maritime Region (Ave, Golfe in Lomé, Vo, Zio) 

 

Affected populations 
Prefecture 

Number of 
affected 

communities  

Number of 
affected 

households  Men Women Children Total 

Number 
of 

people 
in 

camps 

Number  
of 

damaged 
houses  

Total Maritime 70 6,774 8,069 9,047 21,572 43,437 2,698 3,317 

Total Plateaux 11 369 485 470 343 1,298 0 180 

Total 81 7,143 8,554 9,517 21,915 44,735 2,698 3,497 
 

In Benin, torrential rainfalls during the last week of July 2008 caused heavy flooding in Ouinhi, Zou district 
(central Benin). The heavy rains caused the Mono and Zou rivers to overflow thereby causing flooding in 
Sagon, Tohoué, Dasso and Ouinhi communities. According to the preliminary assessment carried out by the 
Red Cross of Benin in collaboration with local government authorities, the number of people affected by the 
floods has risen to 6,983 with about 15 deaths. Some 1,560 children are among the displaced. Property, 
household goods, and livelihood support were either damaged or washed away by flood waters. Most of the 
houses including schools were constructed with mud and straw and more vulnerable to flood water.  
 
Since the Benin Red Cross local branches in the affected communities are not active, Red Cross volunteers 
in the neighbouring local branches were mobilized and deployed in the affected areas. The Red Cross 
volunteers provided first-aid assistance to the victims and psychological counselling and support. Volunteers 
also assisted some of the affected families to evacuate their belongings. The Red Cross carried out two joint 
assessment missions with local authorities in the affected communities. It came out of the assessments that 
affected people needed basic food and non-food items. The national society is consulting with WFP on the 
possibility to assist victims with basic food items.  
 
Red Cross volunteers deployed to the affected communities are presently carrying out hygiene and sanitation 
awareness messages among the affected people though on a small scale. This will serve to prevent the 
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outbreak of epidemics in the area. The national society hopes to intensify sensitization activities. The Red 
Cross of Benin also aims at reactivating its local branch during the operation. Activities planned in this 
operation will be carried out using a community based approach to revive and strengthen the capacities of the 
local branches of the national society. 
 
The majority of affected families are farmers and have sought shelter with their relatives and friends. With 
their means of livelihood washed away, the affected communities are exposed to food insecurity and 
epidemics. The main source of portable water, a river, has been polluted by the flood waters. The stagnant 
flood water in communities and the poor hygiene practices of community members could also lead to the 
outbreak of epidemics as the few available latrines have also been inundated by flood waters. The 
inaccessibility of some of the affected communities is increasing their vulnerability. The major roads leading to 
these communities are very rough, and were made impassable by the floods. 
 
The Red Cross of Benin mobilized and deployed volunteer teams to assist those affected in evacuating their 
belongings and providing humanitarian assistance such as first aid and psychological support. The Ministry of 
Health has offered medical supplies to the health facilities. After the second assessment conducted by the 
Red Cross and the local authorities, there is a need to provide further assistance to 525 of the most affected 
households with non-food items such as blankets; insecticide treated nets (ITN); water purification tablets; 
and hygiene and kitchen kits. 

 
Impact of the disaster (Source: Red Cross of Benin) 

 
Benin was also affected by a cholera outbreak, and according to the epidemiological surveillance department 
of the Ministry of Health (MoH), as of 29 August 2008 over 350 cases have been recorded in eastern parts of 
the city of Akpakpa. While no deaths have been reported so far, the Red Cross of Benin has deployed its 
team of volunteers to Enagnon, Dedokpo and Segbeya communities in Cotonou and Porto Novo, the capital 
city, to provide humanitarian assistance such as first aid and hygiene education to the families and those 
affected. Further cases are expected to be recorded in the coming days primarily because of the ongoing 
heavy rains and flood conditions. The National Society and its volunteers will be providing assistance by 
furnishing cholera kits, and carrying out education and sensitization activities in the communities. The action 
is aimed at reducing the suffering those affected, their families and the communities at large, and is supported 
by a CHF 45,738 allocation from the Federation’s DREF. 

Total 
population of 
the affected 
communities 

Number of 
households 

affected 

Number of 
persons 
affected 

Number of 
children (0-5 

years) 
affected 

Number of 
deaths 

(estimate) 

Number of 
houses 

damaged 

38,319 1,421 6,963 1,560 15 525 
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Logistics, procurement (local and international), and resource mobilization 
 

Yaoundé, Cameroon: Procurement through Dubai RLU ETA Douala 
arrival date September 11th 2008 

Description  Qty for 1,250 
families  

Blankets  3,750 
Buckets (15 litres) 1,250 
Jerry cans (collapsible) 1,250 
Kitchen sets  1,250 
Sleeping mats (pieces) 3,750 
Tarpaulin (4 x 6 metres) 1,250 
Cholera kit  1 
Soap (pieces) 7,500 

 
 

Accra, Ghana-  Completed local procurement 

Description  Qty for 1,250 
families  

Blankets  4,050 
Bucket (15 litres) 1,250 
Jerry cans (collapsible) 3,750 
Sleeping mats (pieces) 3,750 

 
Accra, Ghana-  Received from Dubai and Geneva 

Watsan kit (for 2,000 families) from Dubai RLU 1 
Cholera kit from Geneva 1 

 
 

 

 
The following supplies were sent from Accra to Togo and Benin, and distribution has begun (week of 
8 September):  
 

 Togo Benin 
Blankets 3,000 1,050 
Sleeping mats 3,000 — 
Jerry cans 3,000 525 
Cholera kit  0 1/2 

 

Accra, Ghana-  Ongoing local procurement 

Description  Qty for 1,250 
families  

Blankets  3,750 
Jerry cans (collapsible) 1,025 
Kitchen sets  1,250 
sleeping mats (pieces) 3,000 

  
Accra, Ghana-  Purchased from Dubai and Geneva for replenishment 

Cholera kit  1/2 
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The needs 
 
In Togo, the immediate needs of the affected people, mainly children and women, are blankets, sleeping 
mats, water jerry cans, disinfectant for the camps and shelter before the beginning of the academic year as 
they are presently staying in schools. Other needs include water purification tablets and insecticide treated 
nets (ITN). To prevent the outbreak of epidemics in the affected areas, there is the need to reconstruct the 
latrines, and carry out epidemiological surveillance, nutritional counselling and HIV/AIDS awareness 
campaigns among the affected populations. To reduce the food crisis in the affected communities, the Red 
Cross will distribute food items from WFP to some of the affected families. The Red Cross is also planning to 
assist affected farmers with seeds and other farming tools for early recovery of their means of livelihood.  
 
In Benin, the immediate needs (apart from basic food items) include basic non-food items such as blankets, 
sleeping mats, ITN, kitchen and hygiene kits, including jerry cans and water purification tablets.  
 
The proposed operation 
 
This proposed operation aims at filling the gaps (needs that have not been covered by other partners). The 
Togolese Red Cross, with support from the Federation, is planning to scale-up its intervention as the number 
of the internally displaced persons continues to increase. The intervention will focus on the provision of basic 
non-food items, health and hygiene as well as psychological counselling for 1,500 families (overt 7,500 most-
affected persons).   
 
The operation in Benin aims at providing direct assistance to 525 families (some 2,625 beneficiaries). The 
beneficiaries are selected based on the extent of damage to their means of livelihood, age, and gender.  
 
Guidance and technical support will be provided to both National Societies in the establishment of longer-term 
disaster risk reduction activities in affected communities to contribute to building community safety and 
resilience for the future. 
 
Relief distributions (food and basic non-food items)  
 
Objective: about 2,025 families (10,125 beneficiaries) affected by floods (1,500 families in Togo, 525 
families in Benin) will benefit from the distribution of non-food relief items.  

 
Specific objective 1: To assess the immediate needs of the affected people. 
 
Activities planned: 

• Contact local government authorities in the affected communities; 
• Monitor the situation; 
• Strengthen the capacity of Red Cross volunteers; 
• Compile the list of affected populations in each community; 
• Ensure availability of a reliable database.  

 
Expected outcomes:  

• The staff and volunteers of the Red Cross (of Togo and Benin) are deployed and visible in the field; 
• 75% of the volunteers are actively involved in the registration of the affected population; 
• A database with the list of affected persons per community is available. 

 
Specific objective 2: To procure and distribute basic non-food items to 2,025 affected households. 
 
Activities planned: 

• Retrain 100 National Society volunteers and staff on registration of beneficiaries based on 
international standards/best practices; 

• Identify, select and register the most affected households; 
• Distribute items, and ensure that it is handled in conformity with Federation standards; 
• Monitor and assess distribution.   

 
 
 



 9 

Expected outcomes: 
• Red Cross of Togo and Benin volunteers and staff of the have enhanced their knowledge in best 

registration and distribution practices; 
• The most affected vulnerable populations have been identified and registered; 
• The 2,025 identified and registered households have received basic non-food items; 
• Checks and control of movement of items are carried out.  

 
Items to be distributed 

 
Designation Quantity 

Shelter   
Blankets 4,050 pcs 
Sleeping mats 3,000 pcs 
Kitchen sets (plastic spoons, cups, plates and bowls) 2,025 pcs 
Water & Sanitation   
Jerry cans 3,525 pcs 
Water  purification Tablets 1,500 pcs 

Hygiene kits (soap 250g) 10,125 pcs 

Health   

Condoms (box of 4) 3,000 boxes 

Mosquito nets 2,025 pcs 
 
Water, sanitation, and hygiene promotion 
 
Objective: To contribute to the reduction of water borne epidemics by carrying out good hygiene 
awareness activities in the affected communities. 

 
Activities planned: 

• Procure and distribute water purification tablets to 2,025 most affected households; 
• Carry out awareness campaigns on good hygiene practices, water and sanitation among the target 

communities in collaboration with UNICEF and local NGOs; 
• Assist the affected populations to purify their drinking water; 
• Strengthen the capacity of Red Cross volunteers in water treatment and sanitation. 

 
Expected outcomes: 

• Affected populations are sensitized on good hygiene practices, how to purify water, and have access 
to potable water; 

• Red Cross volunteers have enhanced their knowledge of water purification; 
• At least 75% of the affected populations are protected against water borne epidemics. 

 
Emergency health 
 
Objective: To contribute to improving the health conditions of the affected communities. 

 
Activities planned: 

• Sensitize populations on community-based health;  
• Procure and distribute ITN to 2,025 most affected households; 
• Procure and distribute condoms to adults in affected areas in Togo; 
• Carry out STI/HIV/AIDS awareness activities among the affected communities in Togo. 

 
Expected outcomes: 

• The affected communities have enhanced their knowledge of community-based health; 
• About 2,025 families have received ITN and are using them; 
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• Cases of malaria and STI, and HIV/AIDS infection have reduced in the affected communities. 
 

National Society capacities: assessment and building 
 
The Federation’s Well-Prepared National Society (WPNS) process was recently carried out, enabling the 
Togo and Benin Red Cross to reflect on their existing capacities and identify gap areas in disaster 
management. Results of WPNS show that both the Togolese and Benin Red Cross should work to put in 
place: 

• Supply agreements. 
• Emergency stocks pre-positioned in strategic areas. 
• Emergency stocks stored in secure and well managed warehouses. 
• Warehouses located outside known high-risk hazard zones. 
• Warehouses with adequate transportation capability to quickly distribute emergency stocks. 

 
In addition, the Benin Red Cross needs to reinforce its telecommunications system available/suitable for use 
in disasters/conflicts. 

 
Budget summary 
 
See annex 1 for details of the revised budget. 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
 
For further information specifically related to this operation please contact: 

• In Dakar: Alasan Senghore, Head of Zone, West and Central Africa Zone, phone: 
+221.869.3640, Fax:+221.33.820.2534, email: alasan.senghore@ifrc.org; Youcef 
Aitchellouche, Disaster Management Coordinator, email: youcef.aitchellouche@ifrc.org 

• In Geneva: Niels Scott, Operations Coordinator for West Africa; phone: +41.22.730.4400; 
email: niels.scott@ifrc.org or Tunay Firat, Officer, Management Support Team, email: 
tunay.firat@ifrc.org; phone: +41.22.730.4415. 

 
<Revised Emergency Appeal budget; click here to return to the title page> 
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APPEAL BUDGET SUMMARY

WEST AFRICA FLOODS PREPAREDNESS MDR61003

ORIGINAL REVISED VARIANCE

RELIEF NEEDS
Shelter 310,000 454,113 -144,113
Construction Materials 0 0
Clothing & Textiles 0 0
Food 0 0
Seeds & Plants 0 0
Water & Sanitation 196,000 242,125 -46,125
Medical & First Aid 13,875 -13,875
Teaching Materials 0 0
Utensils & Tools 0 0
Other Supplies & Services 24,500 24,500 0

Total Relief Needs 530,500 734,613 -204,113

CAPITAL EQUIPMENT
Land & Buildings 0 0
Vehicles Purchase 0 0
Computers & Telecom Equipment 5,000 5,000 0
Office/Household Furniture & Equip. 0 0
Medical Equipment 0 0
Other Machinery & Equipment 0 0

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 15,000 15,000 0
Distribution & Monitoring 12,750 -12,750
Transport & Vehicles Costs 63,000 82,500 -19,500

PERSONNEL
International Staff 20,000 20,000 0
Regionally Deployed Staff 10,000 10,000 0
National Staff 3,230 -3,230
National Society Staff 24,138 -24,138
Consultants 0 0

WORKSHOPS & TRAINING
Workshops & Training 30,000 40,850 -10,850
Monitoring and evaluation 9,000

GENERAL EXPENSES
Travel 2,000 18,000 -16,000
Information & Public Relations 12,000 18,000 -6,000
Office running costs 21,967 -21,967
Communication Costs 4,750 5,838 -1,088
Professional Fees 0 0
Financial Charges 0 0
Other General Expenses 0 0

PROGRAMME SUPPORT
Programme Support - PSR 48,750 70,345 -21,595

Total Operational Needs 219,500 347,617 -137,117

Total Appeal Budget (Cash & Kind) 750,000 1,082,230 -341,230

Available Ressources

Net Request 750,000 1,082,230 -341,230



APPEAL BUDGET SUMMARY

WEST AFRICA FLOODS PREPAREDNESS - TOTAL BY COUNTRY MDR61003

BENIN TOGO REGIONAL TOTAL
RELIEF NEEDS
Shelter 39,113 105,000 310,000 454,113
Construction Materials 0 0 0
Clothing & Textiles 0 0 0
Food 0 0 0
Seeds & Plants 0 0 0
Water & Sanitation 18,000 28,125 196,000 242,125
Medical & First Aid 0 13,875 13,875
Teaching Materials 0 0 0
Utensils & Tools 0 0 0
Other Supplies & Services 0 0 24,500 24,500

Total Relief Needs 57,113 147,000 530,500 734,613

CAPITAL EQUIPMENT
Land & Buildings 0 0 0
Vehicles Purchase 0 0 0
Computers & Telecom Equipment 0 0 5,000 5,000
Office/Household Furniture & Equip. 0 0 0
Medical Equipment 0 0 0
Other Machinery & Equipment 0 0 0

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 0 0 15,000 15,000
Distribution & Monitoring 2,000 10,750 12,750
Transport & Vehicles Costs 13,750 5,750 63,000 82,500

PERSONNEL
International Staff 0 0 20,000 20,000
Regionally Deployed Staff 0 0 10,000 10,000
National Staff 1,615 1,615 3,230
National Society Staff 4,985 19,153 24,138
Consultants 0 0 0

WORKSHOPS & TRAINING
Workshops -Training & monitoring 950 900 39,000 40,850

GENERAL EXPENSES
Travel 8,000 8,000 2,000 18,000
Information & Public Relations 3,000 3,000 12,000 18,000
Office running costs 6,031 11,187 4,750 21,967
Communication Costs 1,900 3,938 5,838
Professional Fees 0 0 0
Financial Charges 0 0 0
Other General Expenses 0 0 0

PROGRAMME SUPPORT
Programme Support - PSR 6,906 14,689 48,750 70,345

Total Operational Needs 49,137 78,980 219,500 347,617

Total Appeal Budget (Cash & Kind) 106,249 225,980 750,000 1,082,230

Available Ressources

Net Request 106,249 225,980 750,000 1,082,230


