In Brief

Appeal No. 05EA022; Operations Update no. 8; Period covered: 22 – 26 October 2005; Appeal coverage: 30.8%; (click here to go directly to the attached Contributions List, also available on the website).

Appeal history:
- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) based on the newly assessed delivery capacity and average family size of seven.
- Revised Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Outstanding needs: To date CHF 22.7 million has been received in cash and in kind contributions total CHF 24 million. More pledges are in the pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are very urgently needed.

Related Emergency or Annual Appeals: Pakistan Annual Appeal 05AA049, South Asia Regional Annual Appeal 05AA051

Operational Summary:
The Pakistan Red Crescent Society (PRCS), with the support of the International Federation and Red Cross and Red Crescent partners, continues a massive relief operation and is optimizing all available resources to rapidly escalate aid efforts in the earthquake-affected areas. Relief distributions and emergency medical assistance are getting to more areas and more people. Red Cross and Red Crescent relief workers and local volunteers are racing against onset of harsh winter weather conditions, increasing aftershocks, high-altitude and rough terrain, and limited delivery options to rush immediate relief to survivors in remote, isolated villages. Progress has been significant despite the immense logistics challenge. The Red Cross and Red Crescent continues to be at the forefront of relief operations in Pakistan.

The needs, particularly for shelter, remain huge and desperate, and demand concerted efforts from the international community to contain an even greater humanitarian disaster through the winter.

On 25 October the Federation revised its emergency appeal to assist 81,000 families with winterized shelter, emergency health care and basic water and sanitation services. The generosity of Red Cross and Red Crescent societies from around the world and other donors shown so far is very much appreciated. However, with less than half of the appeal covered, more donor support is urgently needed to ensure
immediate, sustainable and long-term assistance to earthquake survivors.

Click here to view latest situation map; also available at http://www.ifrc.org/docs/pubs/disasters/map-271005.pdf

For further information specifically related to this operation please contact:

- In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), Phone +92 51 925 404; Fax: +92 51 925 0408
- In Islamabad: Flemming Nielsen (Head of operations), email: flemming.nielsen@ifrc.org, mobile: 41 79 217 3343, Irja Sandberg (Head of Delegation), email: ifrckb08@ifrc.org; phone +92 51 925 0416, fax +92 51 443 0745; South Asia Regional Delegation, Bob McKerrow (Head of regional delegation), email: ifrcin02@ifrc.org, phone +92 300 850 3317
- In Delhi; South Asia Regional Delegation, Nina Nobel (Regional Programme Coordinator), email: ifrcin134@ifrc.org; phone +91 98 1030 1984
- In Geneva: Jagan Chapagain (South Asia regional officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 22 733 0395; Christine South (Pakistan desk officer), christine.south@ifrc.org, phone +41 22 730 4529; Penny Elghady (Grant/Funding officer), penny.elghady@ifrc.org, phone: +41 79 308 9820; fax +41 22 730 4906.

For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +412 2 730 4852; mobile: +41 79 308 9820; fax +41 22 730 4906.

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation’s website at http://www.ifrc.org

Background

An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 kilometres north-east of Pakistan’s capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, over 53,000 were killed with some estimates much higher; 75,000 people were injured and more than three million people were made homeless. The disaster is one of deadliest in the region in a century.

Situation

The relief operation represents unprecedented logistical challenges, with the high-altitude terrain, many roads yet to be restored, and dropping temperatures. Thousands of affected communities are scattered and remain isolated. Shelter continues to be the priority need. Recent severe aftershocks have caused landslides in northern Pakistan, blocking newly restored roads and disrupting relief operations and the lives of the vulnerable.

A massive international relief operation is ongoing, centred on the Himalayan foothills in northern Pakistan. The terrain, in elevations up to 15,000 feet (or 4,500 metres), can often be only accessed by animal or air transport.

Additional heavy lift helicopters are arriving in the next ten days as the current air transport capacity is not enough to deliver the urgently needed relief supplies to the majority of the homeless before winter. Relief efforts will be severely obstructed when snow sets in. Many agencies have opted to focus on easy-to-reach areas while needs in other inaccessible
areas have not been addressed sufficiently or even at all. It has become even more imperative that all aid agencies coordinate their relief activities more effectively.

As it has become clear that the current world stocks of tents will not meet all the needs, international agencies, including the Red Cross and Red Crescent, are looking at alternative shelter options. The UN reports that another 200,000 winterized tents are urgently needed.

The government, together with the army and supported by the UN High Commissioner for Refugees (UNHCR), have set up relief camps in Ghari Habibullah, Dalola, Kalapani, Basian, and Kohela. More tent villages are being put up with basic facilities including water, electricity, sanitation, education and health in Abbottabad for the earthquake survivors. Sites for smaller camps are being identified in Muzaffarabad. Three rehabilitation centres have been set up there for orphans and displaced children. Many affected people in some urban towns have started to repair their houses and to construct shelters in preparation for the fast-approaching winter.

Large numbers of health teams are arriving to supplement several field hospitals that are operating in the disaster area. Scabies and acute respiratory infections are major public health problems due to lack of hygiene, cold weather and inappropriate shelter. The health authorities and the World Health Organization (WHO) have established an early warning and response network to identify and respond to outbreaks of disease in the affected areas.

There are a few reported incidences of looting, including one against the Red Cross and Red Crescent. The government has deployed troops every ten kilometres to provide security and to scout the surrounding areas for survivors while continuing to evacuate the injured and distributing food and other relief materials.

**Operational Developments**

The Pakistan Red Crescent, with support of the Federation and Red Cross and Red Crescent partners, continues to mobilize staff and volunteers to provide first aid, immediate relief and medical evacuation to quake survivors in the outlying areas.

Highlights of Pakistan Red Crescent’s main achievements as of 25 October include:

- Collection of 1,381 units of blood for distribution to hospitals.
- Between six to eight mobile medical teams have, on rotation and in changing locations, provided first aid or medical evacuation of 20,000 people in Pakistan-administered Kashmir and North West Frontier Province (NWFP).
- A 100-bed Pakistan Red Crescent hospital is fully operational in Rawalpindi. The hospital among other services has surgical facilities including orthopaedic surgery and plastic/reconstruction surgery facilities.
- Dispatch of nearly 200 truckloads of relief goods to the affected areas from Islamabad and as of 25 October Pakistan Red Crescent distributed a total of 6,788 tents, 30,318 blankets and 743 tarpaulins in both North West Frontier Province and Pakistan-administered Kashmir.
- Some 400 volunteers have been mobilized to help in logistics, relief distributions, tracing and health activities at both national headquarters and in various locations in the affected areas.
- The society has received a total of 383 metric tons of relief consignments directly from sister societies and raised 9.6 million Pakistani rupees (CHF 204,000) nationally.

More of the coordination functions of the Federation’s field assessment coordination team (FACT) are being handed over to longer-term Federation delegates. Five FACT members have left and the rest of the team continues to coordinate the deployment of emergency response units (ERUs), regional disaster response teams (RDRTs) and work closely with the Pakistan Red Crescent, partner national societies, the International Committee of the Red Cross (ICRC) and other agencies in Islamabad, Mansehra and other operational areas.

Major achievements of the Federation to date:

- Some 42 relief flights have been handled which carried 1,050 tons of relief goods, medical supplies and emergency response equipment.
• A total of 2,070 tents, 17,172 blankets, and 2,704 tarpaulins distributed to some 2,070 families (approximately 18,900 beneficiaries) from rural, inaccessible villages in Garhi Habibullah, Balakot and Batagram as of 25 October. Relief distributions are gaining momentum despite the harsh conditions and hostile terrain.
• The two basic health ERUs and one RDRT medical team in Balakot have in total seen more than 1,500 patients in Balakot and Batagram. The 250-bed multi-national Red Cross and Red Crescent hospital in Abbottabad is being set up. A surgical team from Japanese Red Cross has started seeing patients.
• The three-module water and sanitation unit in Balakot is distributing about 20,000 litres of safe water to people in urban and surrounding areas. Another specialized water and sanitation unit has also become operational and will be producing water and constructing sanitation facilities for the Federation’s health unit in Batagram.

This operation has mobilized an unprecedented number of RDRT members. They have made a tremendous contribution to the operation in terms of conducting assessments and distributing relief in an extremely difficult operational environment. Currently, some 30 RDRT members from Southeast Asian Red Cross and Red Crescent societies (including Malaysian Red Crescent, Philippines Red Cross and Singapore Red Cross) and South Asian societies (including Afghan Red Crescent, Bangladesh Red Crescent, Sri Lanka Red Cross, Nepal Red Cross and Pakistan Red Crescent) are currently working with the FACT and Pakistan Red Crescent in Islamabad and various operational areas. The RDRT members have been actively engaged in initial assessments, coordinating logistics, warehousing, relief distributions and providing medical care to the earthquake survivors.

The Federation’s president, in his current visit to Pakistan, paid tribute to all the Red Cross and Red Crescent staff and volunteers for their work in the earthquake operations and appealed to all member national societies and their donors to respond to the revised appeal immediately and generously.

**Coordination**

**Red Cross and Red Crescent Movement**

Red Cross Red Crescent Movement coordination meetings between the Pakistan Red Crescent, the ICRC and the Federation continue on a daily basis. The majority of bilateral partner national societies currently in the country are coordinated by the Federation or the Pakistan Red Crescent. Coordination and cooperation among various operational Movement partners has generally been harmonious and effective. A joint communications document, bringing together consolidated data on the operation, is expected to be ready in the coming days.

During the reporting period, the Federation’s coordination office in Islamabad and the operational base in Mansehra were reinforced with additional delegates in human resources, legal, finance and administration, information and logistics. The head of operation has also arrived to take over overall operational responsibility from the departing FACT team leader. Longer-term delegates are arriving to take over sectoral coordination assumed by the FACT members. The human resources and legal delegates are harmonizing the structure, insurance, salary scales and contracts of all existing staff with the ICRC, and are working closely with the Mansehra-based administration and finance delegate. The welcome service has also been reinforced to ensure operational and security briefing for all incoming delegates.

Additional equipment, warm jackets and sleeping bags are arriving which will help staff in the operational areas to cope better with the harsh living conditions and freezing temperatures.

With more structures and resources being put in place, efforts are being made to normalize working patterns, internal coordination and communication among operational staff. Most of the existing human resources have been working tirelessly since the onset of the operation and replacement of some of these positions is urgently sought. A duty officer roster is also being put in place. It is envisaged that the operation will require 45 delegates for the initial stage of the operation. The Federation is finalizing an organigram with main coordination and field structures, and the human resources needed to support them.

The operation has mobilized an unprecedented number of RDRT members. To reinforce the coordination of their deployment in various sectoral areas, the Federation has identified a RDRT coordinator from Southeast Asia who will arrive in the coming days.
Two staff arrived in Mansehra yesterday for the base camp which is now operational. The base camp with winterized, catering and water and sanitation facilities can accommodate up to 60 people. The Federation’s operational base in Mansehra is operating temporarily from a hotel at the moment and will move to the base camp once the IT/telecom facility is ready.

The finance and reporting specialists from the Federation’s Asia Pacific Service Centre have been actively engaged in the operation, particularly contributing to the revision of the appeal. Both are being replaced by longer-term delegates.

External partners
The Federation’s representatives continue to attend inter-agency coordination and various sectoral meetings. The Federation is chairing the health coordination meeting for four weeks on a rotational basis, and will provide specific support to the health sector. The Federation has provided two shelter specialists with an additional two coming in to support the effective implementation of the emergency shelter programme for the affected population. The former FACT logistics coordinator was also seconded to support UN Joint Logistics Centre to help develop logistics strategies. The Federation will continue to feed operational updates and assessment information into the UN reporting systems.

The Federation continues to attend regular meetings of the Inter-Agency Standing Committee (IASC) on the South Asia earthquake to ensure well-coordinated international response.

Red Cross and Red Crescent action - objectives, progress, impact

1. Emergency relief (food and non-food)

Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.

Progress/Achievements
Despite a slow start and harsh conditions, the Red Cross and Red Crescent Movement continues to play a major role in providing emergency response and is placing emphasis especially on rural areas where assistance has so far been ad-hoc.

The Federation has, as of 25 October, distributed 2,704 tents, 17,172 blankets and 2,704 tarpaulins in Garhi Habibullah, Balakot and Batagram for the benefit of 2,704 families. Earlier assessments, conducted with the aid of helicopters, animal and road transport, have identified some 38,000 families (approximately 260,000 people) in need of immediate aid.

Five relief teams made up of FACT/RDRT and Pakistan Red Crescent members have been coordinating relief distribution with the assistance of local scouts. Up to 12 volunteers are assisting in each relief distribution.

Distributions in Garhi Habibullah are two-pronged depending on accessibility. Based on the identified and quantified beneficiaries in a village, the relief items were transported by a variety of means. Volunteers were oriented and beneficiaries notified before distributions. In villages where it would be too difficult to get transport to, vouchers were given and a site on the edge of town (scout centre) was used as a distribution point.

As the two teams currently operational move north towards Balakot, needs are found to be vast as no other agencies are operating there. First distributions took place yesterday in Batagram at the Rubb hall site which the Federation has just erected.

Based on initial assessments in the high villages, the identified beneficiaries are given beneficiary cards (vouchers) and notified about distributions dates. The system, if proven effective, will be replicated in other areas.
Batagram now has two (which will become three) teams with other distributions being carried out in the areas behind Baffa/Batal (half to three-quarters of the way up towards Batagram). Local communities are mobilized and engaged in distributions once the monitoring team completes the identification process.

In Balakot, the teams are moving northwest and northeast, having to use the army for transport by jeep to both assess and get the goods to distribution points in the villages. Beneficiary cards are being used for identified families. In both Balakot and Batagram, army helicopters will soon be used to gear up relief deliveries to the completely inaccessible areas. This will undoubtedly be a challenge.

So far, all distributions have been well-organized and coordinated. Cooperation with the local communities has also been good. There has also been good visibility with Pakistan Red Crescent banners and the Federation’s emblem at all distribution sites.

There is now enormous pressure to get the partial shelter package delivered as fast as possible to the targeted areas as accessibility will become increasingly difficult in the coming weeks. There is a need to constantly review how relief supplies can be pushed out faster without compromising Red Cross and Red Crescent assessment/distribution principles. In addition, further assessments will be needed to grasp the extent of devastation in these areas and identify the most needed and appropriate shelter options.

<table>
<thead>
<tr>
<th>Location</th>
<th>Tents</th>
<th>Blanket</th>
<th>Tarpaulins</th>
<th>No. of beneficiaries</th>
</tr>
</thead>
<tbody>
<tr>
<td>Garhi Habibullah</td>
<td>2,070</td>
<td>12,734</td>
<td>2,070</td>
<td>12,734</td>
</tr>
<tr>
<td>Balakot</td>
<td>234</td>
<td>1,638</td>
<td>234</td>
<td>1,638</td>
</tr>
<tr>
<td>Batagram/Battal</td>
<td>400</td>
<td>2,800</td>
<td>400</td>
<td>2,800</td>
</tr>
<tr>
<td>Total</td>
<td>2,704</td>
<td>17,172</td>
<td>2,704</td>
<td>17,172</td>
</tr>
</tbody>
</table>

The current relief plans have been developed and implemented in close coordination and cooperation with Pakistan Red Crescent’s national headquarters and branches in the affected areas. Population movement and plans of the authorities and aid agencies regarding tented camps are closely monitored.

The Federation is bringing in a specialist to assess the feasibility of using cash and vouchers to enable the population to rebuild their homes utilizing local markets. The assessment will include factors such as the capacity of the local market to provide basic building materials, and identification and prioritization of communities where such an approach could work. An analysis of the economy of the region would need to be undertaken in order to realistically determine the coping mechanisms through winter.

2. Emergency health and care

**Objective:** Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months

**Progress/Achievements**

**Basic health care:**

It is estimated that there are about 21 foreign field hospitals and 13 medical teams in both North West Frontier Province and Pakistan-administered Kashmir. There is a great demand for emergency health care services from the Red Cross and Red Crescent health units in their operating areas.

In Batagram, the French Red Cross’ basic health care ERU is treating approximately 100 patients a day. There are plans to expand the health base and add two mobile teams before the end of the month.

In Balakot, the Spanish Red Cross’ basic health care ERU is treating some 70 people a day. The unit is well established and networked with the surrounding communities. The unit will be one of the three remaining health units in the area within the next month. Expansion of the base is underway and two mobile teams will reach out to the surrounding communities by the end of November.
The RDRT mobile medical team (from Malaysian Red Crescent) has also been seeing over 311 patients in another location in Balakot. The team is meeting today with the Federation’s health team in Islamabad to discuss further deployment plans.

In Abbattobad, the Norwegian Red Cross’ 250-bed hospital has arrived and is being set up to support the referral hospital there. The hospital will be run by a multi-national team from German, Japanese, New Zealand and Norwegian Red Cross societies. A Japanese Red Cross surgical team of ten has already arrived in Abbottabad and started seeing patients. Statistics are being collected. Local medical personnel are being recruited.

In Bagh, the equipment for a 20-bed basic health care unit has arrived as has the Qatar Red Crescent’s medical team. The Federation and the ICRC are coordinating water and sanitation support to the clinic.

In Besham, two medical teams from South Korean Red Cross and Pakistan Red Crescent’s NWFP branch are providing emergency medical care in remote areas. The teams have assisted more than 400 people in the last two days.

The Federation, in coordination with the ICRC, is planning to provide equipment support for the Pakistan Red Crescent’s basic health unit, to be operated in Pakistan-administered Kashmir. The Federation’s health team is attending daily health cluster meetings with the WHO in Islamabad and in the field. There are also daily consultation and coordination meetings with the Pakistan Red Crescent.

Water and sanitation: The Swedish/Austrian Red Cross three-module water and sanitation unit (comprised of three modules of treatment and supply, mass sanitation and distribution and trucking) has already started water purification since Sunday (23 October) in Balakot. The unit is distributing water for the Federation’s basic health unit in Balakot and, in cooperation with a French NGO, to the affected population in Balakot and its surrounding areas. Approximately 20,000 litres of water are distributed daily. The Red Cross and Red Crescent is the only supplier of purified water in the area. Work to restore public water supply and sanitation systems will start shortly.

The German Red Cross’ specialized water and sanitation unit in Batagram has started water production for the French Red Cross’ basic health ERU. Four latrines will be constructed for the clinic in the coming days.

The Federation’s water and sanitation coordinator is assessing the water and sanitation needs in Bagh to prepare for the setting up of the Qatar Red Crescent’s 20-bed health unit.

3. Logistics/IT/Telecommunications

Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.

Progress/Achievements

Logistics: Limited infrastructure, congested air traffic in Islamabad airport and road traffic in the main towns in North West Frontier Province continue to strain the relief pipeline. The Federation’s logistics team continues 24-hour air operations and works closely with the ICRC in the logistics centres established in Islamabad and Mansehra. A further office will be set up in Abbottabad. All Federation air cargo has been cleared. The logistics set up was restructured to cope with increasing amounts of relief goods, now coming in by land into the country.

To date, the Federation has received 42 aircraft. Nearly 1,000 tons of relief goods and equipment have been dispatched to the onward hub in Mansehra using trucks. Over 17 trucks carrying up to 25 tons each of relief goods that arrived in Pakistan by land have also been received. Support continues to be given to Pakistan Red Crescent in setting up a logistics system that can receive and store direct donations. Two Federation logisticians are assisting the Pakistan Red Crescent to receive bilateral cargo.

Eight more all-terrain vehicles have arrived, reinforcing the fleet for movement of staff between operational areas. Additional drivers are being recruited. Six of the light-weight vehicles have been dispatched to Mansehra with one fleet manager and other field-based staff. The 10 Norwegian Red Cross trucks should arrive Friday and the rest will follow shortly. Drivers for these trucks are being identified and trained.
The Federation and the ICRC have supported Pakistan Red Crescent in setting up a logistics system that can receive and store direct donations. In Islamabad, two Rubb halls have been erected on the car park of Pakistan Red Crescent’s national headquarters and are already in use to store direct donations.

A 666 square-metre warehouse has been secured in Mansehra and is jointly operated with the ICRC. Two Rubb halls have been erected, one in Balakot and another in Batagram. Space is limited as other agencies are placing onward hubs in Mansehra. The logistics team has been helping to erect the base camp in Mansehra and the Federation’s field hospital in Abbottabad.

A procurement delegate has arrived and has started setting up local procurement systems in line with the Federation’s standards.

**IT/Telecommunications:** With the approval of the use of HF and VHF frequencies, the IT/telecommunication team in Islamabad has installed radios in all light-weight vehicles and is making operational the radio set-up in the eight additional all-terrain vehicles which arrived yesterday. Drivers are being trained on basic use of the radio. Additional handsets have been ordered and will be arriving soon. Meanwhile, local Wi-Fi (Internet) solutions are being sought to ensure reliable communications in the base camp before the Federation’s Mansehra operational base moves in. Two landlines are already available.

**4. Communications – Advocacy and Public Information**

**Objective:** The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent’s interventions profiled through national and international media coverage

**Progress/Achievements**

The press conference jointly organized by the Federation and the Pakistan Red Crescent for the arrival of the Federation’s president was well attended by international media such as CNN, BBC, Al Jazeera and various national media. Video footage was produced and a number of news stories have been published both on the Federation’s website and in various international print and electronic media. An information delegate on loan from the ICRC has joined the Federation’s information team. Given the scope and scale of the disaster, it is critical to maintain media interest and profile the Red Cross and Red Crescent to enhance donor support.

**Outstanding Needs**

- Response to the appeal to date has been slow. Cash contributions are urgently needed to allow the Red Cross and Red Crescent to rapidly scale up emergency operations.
- Large-scale mobilization of relief items is needed (a detailed mobilization table is available and updated on the Disaster Management Information System (DMIS). Among the outstanding needs: tarpaulins, winterized tents, blankets, jerry cans, buckets, kerosene lamps, kerosene stoves, kitchen sets, mattresses, bed sheets, hygiene parcels, water purification tablets, pharmaceuticals (antibiotics and vaccines) and emergency health kits. Where possible, these relief items will be procured locally.
- The following longer-term positions need to be sought internationally, regionally and nationally: in Pakistan - operations manager, head of support services, finance, information, reporting, IT/telecom, ERU coordinator, logistics coordinator, transport manager, warehouse manager, airport manager, fleet manager, relief coordinator and relief managers, water-sanitation coordinator, health coordinator, ERU health coordinator, medical logistics coordinator, field health managers, psychosocial support manager, shelter coordinator; and in Delhi – regional reporting and regional disaster response. While obviously there is emphasis on regional recruitment, partner national societies are urged to review their rosters for experienced, suitable candidates.

*Contributions list below; click here to return to the title page*
## Pakistan - earthquake

### ANNEX 1

#### APPEAL No. 05EA022

**PLEDGES RECEIVED**

<table>
<thead>
<tr>
<th>DONOR CATEGORY</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>CASH</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>DONOR CATEGORY</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>TOTAL COVERAGE</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>152,033,929</td>
</tr>
</tbody>
</table>

- **AMERICAN - RC**: 850,000 USD 1,099,900 17.10.05
- **AMERICAN - PRIVATE DONORS**: 129 25.10.05
- **AUSTRALIAN - GOVT**: 3,000,000 AUD 2,956,500 10.10.05
- **AUSTRALIAN - RC**: 500,000 AUD 492,750 19.10.05
- **AUSTRALIAN - RC**: 500,000 AUD 492,750 25.10.05
- **BRITISH - RC**: 250,000 GBP 569,500 09.10.05
- **BRITISH PETROLEUM**: 500,000 USD 647,000 11.10.05
- **CAMBODIAN - RC**: 15,000 USD 19,410 13.10.05
- **CANADIAN - GOVT/CIDA/HAPS**: 990,000 CAD 1,083,455 13.10.05
- **CANADIAN - GOVT/CIDA/HAPS**: 99,000 CAD 109,346 18.10.05
- **CANADIAN - RC**: 1,000,000 CAD 1,104,500 19.10.05
- **CHINA - HONG KONG RC BRANCH**: 500,000 HKD 81,500 10.10.05
- **CHINA - MACAU - RC BRANCH**: 81,500 10.10.05
- **CYPRUS - RC**: 13,354 12.10.05
- **CZECH - RC**: 10,000 USD 12,940 25.10.05
- **DANISH - RC**: 95,920 14.10.05
- **DANISH - RC**: 492,769 20.10.05
- **ECHO (05004)**: 810,747 EUR 1,262,333 13.10.05
- **FINNISH - PRIVATE DONORS**: 200 EUR 311 12.10.05
- **FRENCH - PRIVATE DONORS**: 467 21.10.05
- **GERMAN - PRIVATE DONORS**: 148 18.10.05
- **HELLENIC - RC**: 50,000 11.10.05
- **ICELANDIC - GOVT**: 75,000 USD 97,050 09.10.05
- **IRISH - GOVT**: 300,000 EUR 467,100 13.10.05
- **ITALIAN - GOVT**: 200,000 EUR 311,400 17.10.05
- **ITALIAN - RC**: 200,000 EUR 311,400 13.10.05
- **JAPANESE - RC**: 262,513 USD 339,692 11.10.05
- **JAPANESE - RC**: 2,800,000 USD 3,623,200 25.10.05
- **KOREA, REPUBLIC - RC**: 50,000 USD 64,700 10.10.05
- **LATVIAN - GOVT**: 100,000 USD 129,400 13.10.05
- **LIBYAN - RC**: 10,000 10.10.05
- **LUXEMBOURG - GOVT**: 200,000 EUR 311,400 24.10.05
- **MONACO - RC**: 30,000 EUR 46,710 17.10.05
- **NETHERLANDS - GOVT**: 160,428 EUR 249,786 13.10.05
- **NEW ZEALAND - RC**: 100,000 NZD 89,600 20.10.05
- **OPEC FUND F.INTERNATIONAL DEV.**: 1,000,000 USD 1,294,000 13.10.05
- **POLAND - PRIVATE DONORS**: 3,235 17.10.05
- **PRIVATE DONORS ON LINE**: 390,000 14.10.05

**PROCUREMENT FOR MOB TABLE**: 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS

**PROCUREMENT 1300 WINTERISED TENTS**

**PROCUREMENT SHELTER KITS**

**PURCHASE OF MEDICINES, BLANKETS & TENTS**

**PURCHASE 10'000 BLANKETS**

**PAKISTAN, INDIA**

**PAKISTAN, INDIA, AFGHANISTAN**

---

**Remark:**

- **Mob Table:** Emergency Health Kits, Supplementary Units of NEHK
- **Procurement:** 1300 Winterised Tents
- **Procurement:** Shelter Kits
- **Procurement:** Purchase of medicines, blankets & tents
- **Procurement:** Purchase 10'000 blankets
- **Procurement:** Pakistan, India
- **Procurement:** Pakistan, India, Afghanistan

---

**Note:**

- **CASH**
- **Value CHF**
- **Date**
- **Comment**
Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022
PLEDGES RECEIVED
27/10/2005

<table>
<thead>
<tr>
<th>DONOR Category</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>SINGAPORE - RC</td>
<td>100,000</td>
<td>EUR</td>
<td>77,850</td>
<td>11.10.05</td>
<td>PROCUREMENT OF RELIEF ITEMS</td>
</tr>
<tr>
<td>SINGAPORE - PRIVATE DONOR</td>
<td>50,000</td>
<td>SEK</td>
<td>334,000</td>
<td>11.10.05</td>
<td></td>
</tr>
<tr>
<td>SWEDISH - GOVT through RC</td>
<td>2,000,000</td>
<td>SEK</td>
<td>2,571,800</td>
<td>14.10.05</td>
<td></td>
</tr>
<tr>
<td>SWEDISH - GOVT through RC &amp; RC</td>
<td>15,400,000</td>
<td>SEK</td>
<td>7,600</td>
<td>12.10.05</td>
<td></td>
</tr>
<tr>
<td>SWISS - PRIVATE DONORS</td>
<td>1,000,000</td>
<td>USD</td>
<td>1,294,000</td>
<td>11.10.05</td>
<td></td>
</tr>
</tbody>
</table>

SUB/TOTAL RECEIVED IN CASH
22,743,905 CHF 15.0%

KIND AND SERVICES (INCLUDING PERSONNEL)

<table>
<thead>
<tr>
<th>DONOR Category</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>AMERICAN - RC</td>
<td>2,665,700</td>
<td>TARPAULINS, KITCHEN SETS, BUCKETS, FAMILY TENTS, BLANKETS, WINTERISED TENTS, HYGIENIC PARCELS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BELGIAN - RC/FL</td>
<td>167,180</td>
<td>BLANKETS, KITCHEN SETS, FAMILY TENTS, TARPAULINS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BELGIAN - RC/FR</td>
<td>666,676</td>
<td>BLANKETS, KITCHEN SETS, FAMILY TENTS, TARPAULINS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BRITISH - RC</td>
<td>1,882,850</td>
<td>TARPAULINS, KITCHEN SETS, BUCKETS, FAMILY TENTS, WINTERISED FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CANADIAN - RC</td>
<td>1,584,632</td>
<td>BLANKETS, HIGH LOFT TENTS, TARPAULINS, GRAMMAX TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DANISH - RC</td>
<td>2,032,875</td>
<td>EMERGENCY HEALTH KITS, DELEGATE HEALTH KITS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DANISH - RC</td>
<td>158,995</td>
<td>ERU TELECOM, LOGISTICS MK1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EGYPTIAN - RC</td>
<td>18,200</td>
<td>BLANKETS, FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FINNISH - RC</td>
<td>780,000</td>
<td>WINTERISED FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRENCH - RC</td>
<td>79,950</td>
<td>TARPAULINS, KITCHEN SETS, TRANSP./INS.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRENCH - RC</td>
<td>260,000</td>
<td>ERU BASIC HEALTH CARE UNIT</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GERMAN - RC</td>
<td>778,500</td>
<td>ERU SPECIALISED WATSAMODULE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DONOR</td>
<td>CATEGORY</td>
<td>QUANTITY</td>
<td>UNIT</td>
<td>VALUE CHF</td>
<td>DATE</td>
</tr>
<tr>
<td>--------------</td>
<td>----------</td>
<td>----------</td>
<td>---------------------</td>
<td>-----------</td>
<td>-------</td>
</tr>
<tr>
<td>GERMAN - RC</td>
<td></td>
<td>2,829,287</td>
<td>WINTERISED FAMILY TENTS, 10000 BLANKETS, 4000</td>
<td>1000000000</td>
<td></td>
</tr>
<tr>
<td>IRISH - RC</td>
<td></td>
<td>47,450</td>
<td>7300 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LUXEMBURG - RC</td>
<td></td>
<td>60,723</td>
<td>6000 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NEPAL - RC</td>
<td></td>
<td>6,500</td>
<td>100000 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NETHERLANDS - RC</td>
<td></td>
<td>1,022,320</td>
<td>EMERGENCY HEALTH KITS, WINTERISED FAMILY TENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NORWEGIAN - RC</td>
<td></td>
<td>2,002,325</td>
<td>40 TRUCKS M6, 50 FAMILY TENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NORWEGIAN - RC</td>
<td></td>
<td>1,036,116</td>
<td>ERU REFERRAL HOSPITAL EQUIPMENT</td>
<td></td>
<td></td>
</tr>
<tr>
<td>QATAR - RC</td>
<td></td>
<td>3,210,053</td>
<td>RIGID FRAME, 30480 BLANKETS, 117000 FAMILY TENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPANISH - RC</td>
<td></td>
<td>227,205</td>
<td>8125 BLANKETS, 2400</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWEDISH - RC</td>
<td></td>
<td>344,020</td>
<td>ERU WAT-SAN, MASS SANITATION MODULE</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWEDISH - RC</td>
<td></td>
<td>206,804</td>
<td>976 WINTERISED TENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWISS - RC</td>
<td></td>
<td>1,249,344</td>
<td>7220 BLANKETS, 3866 KITCHEN SETS, 2 EMERGENCY HEALTH KITS, 20000 BLANKETS, 45000 TARPAULINS, 200 FAMILY TENTS, 1562 KEROSENE HEATERS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VARIOUS DONORS</td>
<td></td>
<td>12</td>
<td>144,000</td>
<td>14400000</td>
<td>12.10.05</td>
</tr>
</tbody>
</table>

**SUB/TOTAL RECEIVED IN KIND/SERVICES** 24,074,964 CHF 15.8%

**ADDITIONAL TO APPEAL BUDGET**

<table>
<thead>
<tr>
<th>DONOR</th>
<th>CATEGORY</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**SUB/TOTAL RECEIVED** 0 CHF