PAKISTAN: EARTHQUAKE 4 November 2005

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Appeal No. 05EA022; Operations Update no. 10; Period covered: 1-3 November 2005; Appeal coverage: 37.6%; (click here to go directly to the attached Contributions List, also available on the website).

Appeal history:
- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) based on the newly assessed delivery capacity and average family size of seven.
- Revised Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Outstanding needs: To date CHF 57.1 million has been received, of which CHF 26.7 million is in cash and CHF 30.4 million is in kind contributions. More pledges are in the pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are very urgently needed.

Related Emergency or Annual Appeals: Pakistan Annual Appeal 05AA049, South Asia Regional Annual Appeal 05AA051

Operational Summary:

The ongoing emergency relief operation in Pakistan is one of the most challenging and one of the biggest ever faced by the humanitarian community. Nearly one month after the disaster, relief operations are still building and, despite the Movement providing what is estimated to be one of the most coordinated operations recently, the needs of vulnerable people still far outweighs the response.

As part of the Federation’s relief strategy in the devastated areas, a feasibility study is being carried out to determine the appropriateness of cash grant distributions for affected families. The initiative is well aligned with the national plan of action outlined by the Pakistan government in response to the earthquake. Since distributions started two weeks ago, relief goods have reached some 76,000 beneficiaries.

More than 22,500 people have had access to health care services provided by the Federation/Pakistan Red Crescent Society (PRCS). The 200-bed multinational hospital in Abbottabad is now operational and some 334 surgical inpatients have been treated so far. Distribution of water sanitation facilities continues to expand, with new systems expected in Bagh in the coming days. In Balakot, water production has increased to reach some 13,000 beneficiaries.
It is urgent that donor national societies inform the logistics department in Geneva of the progress of all items in the pipeline and update them regarding ongoing availability and arrival times. This is particularly relevant with regard to tents as production levels are very restricted.

For further information specifically related to this operation please contact:

- In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408
- In Islamabad: Irja Sandberg (Head of Delegation), email: ifrcpk08@ifrc.org; phone + 92 51 925 0416, fax +92 51 443 0745; Azmat Ulla (Acting Head of Delegation), email azmat.ulla@ifrc.org, phone +92 301 522 6903; Flemming Nielsen (Head of Operations), email: flemming.nielsen@ifrc.org, mobile: +92 0300 555 4522
- In Geneva: Jagan Chapagain (South Asia Regional Officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 22 733 0395; Christine South, christine.south@ifrc.org, phone +41 22 730 4529; Penny Elghady (Asia Pacific Department), penny.elghady@ifrc.org, phone: +41 22 730 4864.
- For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +4122 730 4852; mobile: +41 79 308 9820; fax +41 22 730 4906.

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation’s website at http://www.ifrc.org

Background

An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 kilometres north-east of Pakistan’s capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, enormous numbers of people have been killed and injured. More than 3.5 million people have been made homeless. The immensity of the disaster is one of deadliest in the region in a century.

Situation

The official death toll from the earthquake has increased dramatically over the last few days to more than 73,000, and figures could rise further. The sharp jump from 57,600 just days earlier may well be related to concerted efforts to clear up debris since the disaster struck nearly one month ago. The number of injured stands at 69,000 and there is a likelihood of a further increase.

Aftershocks of the quake are likely to continue. Severe cold waves and winds are expected in the northeast and other mountainous regions with temperatures in quake-hit areas set to drop to freezing by mid-November. With a bitter Himalayan winter fast approaching, there is an urgent call for tents and blankets to reach those affected families living in remote villages.

The Eidul Fitr holidays have begun and are being celebrated with sobriety and solemnity this year to express solidarity with quake survivors. All government officials working in relief camps have been directed to remain on duty to provide basic facilities. The Eid holidays have reduced the speed and movement of relief goods to affected populations.

Pakistan and leading international agencies have estimated that the ongoing relief operations in North West Frontier Province (NWFP) and Pakistan-administered Kashmir (PAK) could be completed in one year but the reconstruction of houses and infrastructure could take four to five years. The first draft of a damage assessment is

Concerted efforts to clear up debris since the earthquake has dramatically increased the death toll in the country
expected to be ready within days and the full document will be made public at the international donor’s conference in Islamabad on 19 November.

**Operational Development**

The Federation and Pakistan Red Crescent Society (PRCS), together with partner Red Cross Red Crescent societies, continue to focus on emergency response, primarily the distribution of tents and shelter materials, treating the injured and providing health care, and identifying ongoing needs. Almost 11,000 tents, 74,000 blankets and over 10,500 tarpaulins have been distributed by the Federation to over 76,000 beneficiaries since relief operations started two weeks ago. The PRCS has, to date, dispatched over 460 truckloads of relief goods and is seeking further tents and blankets.

In line with the medium-term strategic plan developed by the NWFP health department, the Federation has offered support to the establishment of temporary primary health care facilities and health “houses”, provide essential primary health care and secondary services, and set up a coordination body and mechanisms to implement district health plans under the Pakistan department of health. To date, the Federation/PRCS has provided more than 22,500 patients with health care services.

In Maira camp, the German/Austrian Red Cross specialized water and sanitation emergency response unit (ERU) has filled water storage tanks and provided small distribution lines with tap stands to service some 2,000-3,000 people. Emergency latrines have also been built, to last until better infrastructure is in place. In Balakot, the Austrian/Swedish water and sanitation ERU has increased water production in the past few days serving some 13,000 beneficiaries.

**Coordination**

**Red Cross and Red Crescent Movement**

A Federation recovery coordinator has joined the coordination office in Islamabad to identify, map and plan a one-twelve month recovery strategy and implementation plan for highly vulnerable communities affected by the earthquake. The plan will focus on the anticipated priority areas of shelter, livelihoods, health and disaster risk reduction, working in conjunction with other Movement actors. Replacement of the recovery coordinator with a long-term delegate is already a priority.

The Federation logistics team has maintained a close working relationship with ICRC to maximize the efficiency of joint operations. The team is also liaising and coordinating actions with the United Nations Joint Logistics Centre (UNJLC) and other key actors to ensure the Federation logistics operation uses all information and resources as efficiently and effectively as possible.

Most delegates entering Pakistan will need to obtain visas before leaving from the Pakistan embassy or consulate in their home country. An invitation letter will also be required from the Pakistan delegation (further details of requirements can be found on DMIS).

It is important that all movement of human resources is initiated by request from the delegation and that both Geneva human resources department and the delegation human resources focal point is informed of any arrivals. The delegation is extremely busy at this time and cannot guarantee support to any unannounced arrivals.

**External partners**

The key issue in terms of relief response, particularly for those areas that will be inaccessible by December, is the coordination of the international community’s humanitarian response with the Pakistan Federal Relief Commission, which includes both the Pakistan military and civilian authorities.

Coordination and cooperation with the ministry of health (MoH) at both the district and national level is advancing well. A coordinated health report with input by the Federation, identifying priorities and gaps that will arise in the coming months and the intentions of partners, will be submitted to the Pakistan government by the district health services.
The Federation continues to attend meetings in Islamabad and the field with cluster heads from United Nations Office for the Coordination of Humanitarian Affairs (OCHA), Oxfam and United Nations High Commissioner for Refugees (UNHCR), among others. It also continues to provide valuable advice and support to the shelter cluster led by International Organization for Migration (IOM). In Batagram, for instance, the rural water supply sanitation project (RWSSP) and United Nations Children’s Fund (UNICEF) recently met and agreed to rebuild the Batagram water system, 17 “zones” in total. The Federation-coordinated water and sanitation ERU has been offered additional materials by UNICEF for the Maira camp, which is expanding daily.

**Red Cross and Red Crescent action - objectives, progress, impact**

1. **Emergency relief (food and non-food)**

   **Objective:** the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.

   **Progress/Achievements**

   Federation distributions figures have increased daily, with nearly 76,000 beneficiaries reached since operations began two weeks ago. Almost 11,000 tents, 74,000 blankets and over 10,500 tarpaulins have been distributed to affected populations. The Eid holidays will slow down the speed and movement of relief goods to families, with relief distributions expected to restart after the holidays as new supplies start to arrive at the base camp in Mansehra. The distribution hub of Mansehra, now emptied of relief goods, is closed for the three day holiday.

   ![Accumulative Relief Distribution as of 3 November](image)

   As part of the Federation’s relief strategy in the devastated areas, a feasibility study is currently being carried out to determine the appropriateness of cash grant distributions for affected families who have access to local markets. The findings of the study are expected to be available in the next week. If this is feasible, many more people will be reached in a short time than is currently possible. The initiative fits in well with the national plan of action outlined by the Pakistan government in response to the earthquake.

   The Federation relief missions carried out by air in remote locations in the Kagen valley delivered community tents, a quantity of tools and other repair material to two villages. The logistics for the mission was provided by UNJLC and the United Nations Humanitarian Air Services (UNHAS) and the cargo by the IOM. Assessment missions in other areas during the reporting period indicated the areas were already being assisted. Planned distributions will take place after the Eid holidays. This operation, conducted mainly by the Federation regional disaster response teams (RDRT) to reach remote mountain communities, will continue to be a priority for the coming weeks. Work is also underway to take forward plans to provide construction kits to families.
2. Emergency health and care

Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months.

Progress/Achievements

*Basic health care:*
The 200-bed Federation multi-national field hospital at the Ayub Medical Centre teaching hospital, Abbottabad, will continue to provide health services as outlined in the recently-signed memorandum of understanding. Word has spread in neighboring Mansehra that the hospital is operational and provides quality care, and some 334 surgical inpatients have been treated so far. Local translators, cleaners, ward nurses, assistant nurse, and office staff are in place with additional nurses yet to be employed.

The Norwegian Red Cross team has done an extraordinary job in establishing the quality hospital in such a short time and promoting the Movement. There have also been valuable contributions from other national society teams such as from the Japanese Red Cross.

The Italian Red Cross and Saudi Red Crescent (together with their governments) also run field hospitals in Mansehra, and have committed to continue to operate during the medium term. The Saudi Red Crescent is also exploring the possibility of re-constructing district headquarters’ Mansehra hospital.

In line with the medium-term strategic plan developed by the NWFP health department, the Federation has expressed a keen interest in supporting the following components:

*Establishment of temporary primary health care (PHC) facilities and health “houses”*
The health houses, through the mobilization of women health workers who provide basic health services related to mother and child healthcare (MCH), immunization or health education, have been one of the effective community-based health programmes. The Federation intends to contribute to the resumption of this undertaking through the provision of 200 winterized tents for women health worker/supervisors in selected under or un-served communities. Based on identified needs and gaps, the Federation can also support in the provision of essential medicines, equipment and supplies to be used by local health workers or to be supplied to selected PHC facilities/centres.

The Federation has many member societies, with decades-long experience of implementing community-based health programmes through the training and mobilization of health volunteers and community organizations. In this respect, the Federation together with the PRCS will also be in the position to contribute to the strengthening of community health system through community-based health programmes.

*Provision of essential primary health care and secondary services*
The Federation has already established two basic health care units in Batagram and Balakot, through the French and Spanish Red Cross societies, respectively. The units have been committed to providing outpatient services for 10,000 persons for a period of three to four months, and can be expanded to 20-bed in-patient services if necessary. They also have outreach capability. For example, the French Red Cross team has sent a mobile health unit to Banna Ali, Pacho, Bateela and Rashang to assess and respond to needs. The Federation is interested to work with district health authorities to integrate staff and services in order to expand the services of each unit to become 40-beds units, and to ensure the smooth hand-over of unit facilities after four months.

As the rehabilitation of damaged health facilities will take time and many organizations are already seeing cases of disease linked to poor sanitation, the Federation will focus increasingly on sanitation and hygiene support and will continue to expand the operation of mobile health services in the next six months. It will also seek to include...
reproductive health and other services in this response. The Federation would like to undertake this by tapping
health staff from the local area – this will complement one of the strategic components of the Pakistan
government’s plan, which aims to locate and support local hospital and PHC staff to help them resume their duties.

Establishment of a coordinating body and mechanism to implement district health plan
The Federation, and its Red Cross and Red Crescent member societies, will work closely with the government-
designated coordinating body to ensure that proposed contributions are in line with the overall strategic
components and directions of the department of health plan. The PRCS, the Federation and its partners are
preparing for a recovery planning process which will outline the Movement’s contribution to the long-term plans
of the government in different sectors, including health.

<table>
<thead>
<tr>
<th>Red Cross Red Crescent health care services as of 3 November</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Red Cross Red Crescent</strong></td>
</tr>
<tr>
<td>---------------------------</td>
</tr>
<tr>
<td>PRCS mobile health unit</td>
</tr>
<tr>
<td>PRCS mobile health unit</td>
</tr>
<tr>
<td>PRCS/Korean Red Cross mobile health</td>
</tr>
<tr>
<td>Spanish Red Cross ERU</td>
</tr>
<tr>
<td>French Red Cross ERU</td>
</tr>
<tr>
<td>RDRT/ Malaysian Red Crescent medical team</td>
</tr>
<tr>
<td>Federation multinational field hospital (daily inpatients)</td>
</tr>
<tr>
<td>Italian Red Cross field hospital</td>
</tr>
<tr>
<td>Saudi Red Crescent field hospital</td>
</tr>
<tr>
<td><strong>Total</strong></td>
</tr>
</tbody>
</table>

Psychosocial support:
Turkish Red Crescent psychosocial support programme (PSP) activities will be carried out in six camps in
Jalalabad, Tariq Abad, Tori Park, Meratonalia, Celabandi and AIMS. The operation targets 10,000 people, with 18
specialists including two PSP specialists, ten teachers, one volunteer clinical psychologist and five psychologists.
Some of these camps have already been visited by Turkish Red Crescent specialists to plan the programme and ten
local teachers have been trained. Local psychologists will be sourced from Lahore. The Abbasi Medikal Institute
Hospital has agreed to dispatch two psychiatrists for clinical patients in the camps. The Danish Red Cross is also
working to support the PSP programme with technical expertise and resources in quake-affected areas.

Water and sanitation:
In Maira, the German/Austrian Red Cross ERU has filled water storage tanks at Maira camp and provided small
distribution lines with tap stands. Emergency latrines have also been built to last until a better infrastructure is in
place. At present, some 2,000-3,000 people are in the camp, with 25 more tents being added daily. A further influx
is expected after Eid. The army now calculates that in the first stage the camp will accommodate 6,000, instead of
the earlier estimated 40,000 people.

In Batagram, latrine construction at the French Red Cross basic health care ERU has been completed. Water
production is expected to increase significantly during the next few days, as the Batagram 1 camp becomes
operational. General water consumption will increase with the end of the Muslim fasting month, Ramadan, and a
further influx of people from mountain villages will also put additional demands on water supply.

In Balakot, water production has increased in the past few days and has now reached some 13,000 beneficiaries.
At the Federation’s multi-national field hospital in Abbottabad, the construction of latrines/showers has progressed
well. Emergency latrines (six cubicles) have been set up and are in use until work is completed. The basic water
system for patients has also improved. In Bagh, the Federation water and sanitation team will assist the Qatar Red
Crescent set up systems at their field hospital in the coming days.
3. Logistics/IT/Telecommunications

Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.

Progress/Achievements

Logistics:
Air and sea freighted Federation relief goods and equipment continue to flow into Islamabad, Peshawar and Karachi, with 64 flights received and over 227 truckloads of goods dispatched. Together with PRCS, some 475 truckloads of goods have been dispatched to date. The Islamabad coordination office continues to carry out fleet management, procurement and reporting activities for the Federation while the logistics team in Mansehra has kept the set up running, supporting Federation operations in and around Balakot, Batagram and Garhi Habibullah where Rubb halls (temporary warehouse tents) have been erected.

The Mansehra hub will carry out the receipt, warehousing and dispatch of relief goods and resources using, as much as possible, the transport support unit deployed in Batagram and Balakot. In addition, this hub will carry out fleet management, procurement and reporting activities for Federation operations in Mansehra.

Constraints
A medical warehouse is urgently needed for medical supplies as the one initially identified and rented for this purpose has been handed over to PRCS.

IT/Telecommunications:
The base camp office has been set up, and wireless internet connection by RBGAN satellite connection now covers the entire base camp compound. The Manserha office will be relocated to base camp within days. Wired connection has been installed in all three office tents for non-wireless computers.

A good price for VSAT connection has been negotiated for Batrasi base camp and the Manserha office building, but connections can only be made after the Eid holiday. The connections should be operational by 11 November, and another connection has been planned for Abbottabad. The operation has received a donation of 25 IBM laptops, which will cover immediate needs. These will be transported to the field in the coming days.

4. Communications – Advocacy and Public Information

Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent’s interventions profiled through national and international media coverage

Progress/Achievements
Two video news releases (VNRs) are being finalized this weekend, with the one on relief distributions to be released through APTN on 7 November to mark one month after the earthquake. A web story will also be released on that occasion. Interviews were set up with Radio France International, Finnish/Swedish Radio, Danish media and several Icelandic print and broadcasting media. The information delegate liaised with the BBC television for a special earthquake edition on 4 November, which was broadcasted out of Muzaffarabad.

A long-term information delegate has joined the operation. Both information delegates coordinated with media teams from the Swedish, Danish, Norwegian and Japanese Red Cross societies, all preparing fundraising campaigns to take place in their respective countries next week.

Preparations for the Federation secretary general’s visit on 6-7 November are underway, with information delegates providing speaking points and background information on the operation. Some key messages will be relayed to the media to mark the one-month anniversary.

Outstanding Needs
- Response to the appeal to date has been slow. Cash contributions are urgently needed to allow the Red Cross and Red Crescent to rapidly scale up emergency operations.
• Large-scale mobilization of relief items is needed (a detailed mobilization table is available and updated on Disaster Management Information System (DMIS). Among outstanding needs remain tarpaulins, winterized tents, blankets, jerry cans, buckets, kerosene lamps, kitchen sets, mattresses, bed sheets, hygiene parcels, water purification tablets, pharmaceuticals (antibiotics and vaccines) and emergency health kits. Where possible, these relief items will be procured locally.

• The following longer-term positions need to be sought internationally, regionally and nationally: operations manager, head of support services, information, reporting, IT/telecom, ERU coordinator, logistics coordinator, warehouse manager, fleet manager, health coordinator, ERU health coordinator, field health managers, psychosocial support manager, shelter coordinator and heads of sub-offices. Where possible, these positions will be sought locally.

The map of the operation is attached (see annex 2) to this report and will be updated on a weekly basis.

Contributions list below; click here to return to the title page.
## CASH

<table>
<thead>
<tr>
<th>DONOR Category</th>
<th>DONOR</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>TOTAL COVERAGE</strong></td>
<td><strong>152,033,929</strong></td>
<td><strong>37.6%</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>REQUESTED IN APPEAL</strong></td>
<td><strong>152,033,929</strong></td>
<td><strong>---------</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### ADC FOUNDATION
- **Quantity**: 10,000
- **Unit**: USD
- **Value**: 12,805
- **Date**: 31.10.05

### AMERICAN - RC
- **Quantity**: 850,000
- **Unit**: USD
- **Value**: 1,099,900
- **Date**: 17.10.05

### AMERICAN - PRIVATE DONORS
- **Quantity**: 19,539
- **Unit**: USD
- **Value**: 25.10.05

### AUSTRALIAN - GOVT
- **Quantity**: 3,000,000
- **Unit**: AUD
- **Value**: 2,956,500
- **Date**: 10.10.05

### AUSTRALIAN - RC
- **Quantity**: 500
- **Unit**: AUD
- **Value**: 492,750
- **Date**: 19.10.05

### MEDICINE & MEDICAL SUPPLIES
- **Remarks**: MOB TABLE: EMERGENCY HEALTH KITS, SUPPLEMENTARY UNITS OF NEHK

### CANADIAN - GOVT/CIDA/HAPS
- **Quantity**: 990,000
- **Unit**: CAD
- **Value**: 1,093,455
- **Date**: 13.10.05

### CANADIAN - RC
- **Quantity**: 3,000,000
- **Unit**: CAD
- **Value**: 1,104,500
- **Date**: 19.10.05

### CHINA - HONG KONG RC BRANCH
- **Quantity**: 500,000
- **Unit**: HKD
- **Value**: 81,500
- **Date**: 10.10.05

### CHINA - MACAU - RC BRANCH
- **Quantity**: 25,000
- **Unit**: HKD
- **Value**: 25,000
- **Date**: 10.10.05

### CZECH - RC
- **Quantity**: 10,000
- **Unit**: USD
- **Value**: 12,940
- **Date**: 25.10.05

### DANISH - RC
- **Quantity**: 95,920
- **Unit**: EUR
- **Value**: 14.10.05

### ECHO (05004)
- **Quantity**: 810,747
- **Unit**: EUR
- **Value**: 1,262,333
- **Date**: 13.10.05

### FINNISH - PRIVATE DONORS
- **Quantity**: 200
- **Unit**: EUR
- **Value**: 311
- **Date**: 12.10.05

### FRENCH - PRIVATE DONORS
- **Quantity**: 467
- **Unit**: EUR
- **Value**: 21.10.05

### GERMAN - RC
- **Quantity**: 500,000
- **Unit**: EUR
- **Value**: 778,500
- **Date**: 27.10.05

### GERMAN - PRIVATE DONORS
- **Quantity**: 148
- **Unit**: EUR
- **Value**: 18.10.05

### HELLENIC - RC
- **Quantity**: 50,000
- **Unit**: USD
- **Value**: 16.10.05

### ICELANDIC - GOVT
- **Quantity**: 75,000
- **Unit**: USD
- **Value**: 97,050
- **Date**: 09.10.05

### INDONESIA - PRIVATE DONOR
- **Quantity**: 128
- **Unit**: EUR
- **Value**: 28.10.05

### IRISH - GOVT
- **Quantity**: 300,000
- **Unit**: EUR
- **Value**: 467,100
- **Date**: 13.10.05

### ITALIAN - GOVT
- **Quantity**: 150,000
- **Unit**: EUR
- **Value**: 231,825
- **Date**: 17.10.05

### ITALIAN - RC
- **Quantity**: 200,000
- **Unit**: EUR
- **Value**: 311,400
- **Date**: 13.10.05

### JAPANESE - RC
- **Quantity**: 282,513
- **Unit**: USD
- **Value**: 339,692
- **Date**: 11.10.05

### JAPANESE -RC
- **Quantity**: 2,800,000
- **Unit**: USD
- **Value**: 3,623,200
- **Date**: 25.10.05

### KOREA, REPUBLIC - RC
- **Quantity**: 50,000
- **Unit**: USD
- **Value**: 64,700
- **Date**: 10.10.05

### LATVIAN - GOVT
- **Quantity**: 100,000
- **Unit**: USD
- **Value**: 129,400
- **Date**: 13.10.05

### LUXEMBOURG - GOVT
- **Quantity**: 200,000
- **Unit**: EUR
- **Value**: 311,400
- **Date**: 24.10.05

### MACEDONIA, FYR - RC
- **Quantity**: 3,000
- **Unit**: EUR
- **Value**: 4,671
- **Date**: 28.10.05

### PROCUREMENT FOR MOB TABLE:
- **Remarks**: 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS

### PURCHASE 10’000 BLANKETS
- **Remarks**: INDIA, EUR 50’000 (DP - AA047)

### PROCUREMENT FOR MOB TABLE:
- **Remarks**: 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS

### PROCUREMENT SHELTER KITS
- **Remarks**: PURCHASE OF MEDICINES, BLANKETS & TENTS

### PURCHASE 10’000 BLANKETS
- **Remarks**: PURCHASE 10’000 BLANKETS

### PURCHASE 10’000 BLANKETS
- **Remarks**: PURCHASE 10’000 BLANKETS
Pakistan - earthquake

**ANNEX 1**

**APPEAL No. 05EA022**

**PLEDGES RECEIVED**

<table>
<thead>
<tr>
<th>DONOR Category</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>MONACO - RC</td>
<td>30,000</td>
<td>EUR</td>
<td>46,710</td>
<td>17.10.05</td>
<td></td>
</tr>
<tr>
<td>NETHERLANDS - GOVT</td>
<td>160,428</td>
<td>EUR</td>
<td>249,786</td>
<td>13.10.05</td>
<td></td>
</tr>
<tr>
<td>NETHERLANDS - PRIVATE DONOR</td>
<td>779</td>
<td></td>
<td></td>
<td>28.10.05</td>
<td></td>
</tr>
<tr>
<td>NEW ZEALAND - RC</td>
<td>100,000</td>
<td>NZD</td>
<td>89,600</td>
<td>20.10.05</td>
<td></td>
</tr>
<tr>
<td>NEW ZEALAND - GOVT</td>
<td>400,000</td>
<td>NZD</td>
<td>358,400</td>
<td>25.10.05</td>
<td></td>
</tr>
<tr>
<td>OPEC FUND F.INTERNATIONAL DEV.</td>
<td>600,000</td>
<td>USD</td>
<td>768,300</td>
<td>13.10.05</td>
<td>INUIJAH AAUJ/A &amp; AFGHANISTAN (DP - AA045), USD 200'00 EACH</td>
</tr>
<tr>
<td>PHILIP MORRIS</td>
<td>30,000</td>
<td>USD</td>
<td>38,415</td>
<td>24.10.05</td>
<td></td>
</tr>
<tr>
<td>POLAND - PRIVATE DONORS</td>
<td>3,235</td>
<td></td>
<td></td>
<td>17.10.05</td>
<td></td>
</tr>
<tr>
<td>PRIVATE DONORS ON LINE</td>
<td>390,000</td>
<td></td>
<td></td>
<td>14.10.05</td>
<td></td>
</tr>
<tr>
<td>SINGAPORE - RC/GOVT</td>
<td>100,000</td>
<td></td>
<td></td>
<td>26.10.05</td>
<td>PROCUREMENT OF RELIEF ITEMS</td>
</tr>
<tr>
<td>SINGAPORE - PRIVATE DONOR</td>
<td>50,000</td>
<td>EUR</td>
<td>77,850</td>
<td>11.10.05</td>
<td></td>
</tr>
<tr>
<td>SOUTH AFRICA - PRIVATE DONOR</td>
<td>1,000</td>
<td>USD</td>
<td>1,280</td>
<td>27.10.05</td>
<td></td>
</tr>
<tr>
<td>SWEDISH - GOVT through RC</td>
<td>2,000,000</td>
<td>SEK</td>
<td>334,000</td>
<td>11.10.05</td>
<td></td>
</tr>
<tr>
<td>SWEDISH - GOVT through RC &amp; RC</td>
<td>15,400,000</td>
<td>SEK</td>
<td>2,571,800</td>
<td>14.10.05</td>
<td></td>
</tr>
<tr>
<td>SWISS - PRIVATE DONORS</td>
<td>15,450</td>
<td></td>
<td></td>
<td>12.10.05</td>
<td></td>
</tr>
<tr>
<td>USA - COCA-COLA</td>
<td>1,000,000</td>
<td>USD</td>
<td>1,294,000</td>
<td>11.10.05</td>
<td></td>
</tr>
</tbody>
</table>

**SUB/TOTAL RECEIVED IN CASH**

<table>
<thead>
<tr>
<th>DONOR</th>
<th>QUANTITY</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>26,716,453</td>
<td>17.6%</td>
<td></td>
</tr>
</tbody>
</table>

**KIND AND SERVICES (INCLUDING PERSONNEL)**

A number of in-kind contributions are on their way to Pakistan. The list will be updated as soon as all details are available.

<table>
<thead>
<tr>
<th>DONOR Category</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>AMERICAN - RC</td>
<td>2,665,700</td>
<td></td>
<td>3000 TARPAULINS, 18000 KITCHEN SETS, 3000 BUCKETS, 5000 FAMILY TENTS, 70000 BLANKETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>AUSTRIAN - RC</td>
<td>672,360</td>
<td></td>
<td>306 FAMILY TENTS, 76000 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>BELGIAN - RC/FL</td>
<td>167,180</td>
<td></td>
<td>11720 BLANKETS, 3500 KITCHEN SETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>BELGIAN - RC/FR</td>
<td>666,676</td>
<td></td>
<td>12500 BLANKETS, 1250 KITCHEN SETS, 1478 FAMILY TENTS, 1259 TARPAULINS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>BRITISH - RC</td>
<td>1,882,850</td>
<td></td>
<td>2000 JERRICANS, 21700 BLANKETS, 2000 TARPAULINS, 600 FAMILY TENTS, 600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CANADIAN - RC</td>
<td>1,564,950</td>
<td></td>
<td>12000 BLANKETS, 3300 BLANKETS HIGH LOFT, 100 TARPAULINS, 2000 GRAMMAX TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DANISH - RC</td>
<td>2,032,875</td>
<td></td>
<td>1, BASE CAMP, 30 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DANISH - RC</td>
<td>567,938</td>
<td></td>
<td>ERU TELECOM &amp; LOGISTICS UNITS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DONOR</td>
<td>CATEGORY</td>
<td>QUANTITY</td>
<td>UNIT</td>
<td>VALUE CHF</td>
<td>DATE</td>
</tr>
<tr>
<td>-------------</td>
<td>----------------</td>
<td>----------</td>
<td>-----------------------------</td>
<td>-----------</td>
<td>------</td>
</tr>
<tr>
<td>EGYPTIAN - RC</td>
<td></td>
<td>18,200</td>
<td>2000 BLANKETS, 20 FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>FINNISH - RC</td>
<td></td>
<td>3,440,710</td>
<td>5798 WINTERISED FAMILY TENTS, 5500 HURRICANE LAMPS, 10'000 STOVES, 59 DOUBLE FLY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRENCH - RC</td>
<td></td>
<td>79,950</td>
<td>2300 TARPONLINS, 1350 KITCHEN SETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRENCH - RC</td>
<td></td>
<td>769,491</td>
<td>ERU BASIC HEALTH CARE UNIT</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GERMAN - RC</td>
<td></td>
<td>778,500</td>
<td>ERU SPECIALISED WATANMODULE</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GERMAN - RC</td>
<td></td>
<td>2,829,287</td>
<td>10000 BLANKETS, 4000 WINTERISED FAMILY TENTS, 10000 SLEEPING BAGS, 10000 HURRICANE LAMPS, 200 HOSPITAL BEDS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>IRISH - RC</td>
<td></td>
<td>1,217,450</td>
<td>WINTERISED FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LUXEMBURG - RC</td>
<td></td>
<td>60,723</td>
<td>6000 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NEPAL - RC</td>
<td></td>
<td>6,500</td>
<td>1000 BLANKETS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NETHERLANDS - RC</td>
<td></td>
<td>1,022,320</td>
<td>30000 BLANKETS, 5000 TARPONLINS, 1000 FAMILY TENTS, 6000 KITCHEN SETS, 15 EMERGENCY HEALTH KITS, 53000 BEDSHEETS, 1000 WINTERISED FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NORWEGIAN - RC</td>
<td></td>
<td>2,365,821</td>
<td>40 TRUCKS M6, 50 FAMILY TENTS, 16 TENTS DELTA, 21 TENTS 90 M2, 8620 TARPONLINS, 120 TENT GAMMAX, 1 MODULE MOTHER &amp; CHILD CARE, 4 WATER TANKS, 11320 BLANKETS, 4 UN. WATER PURIFICATION UNITS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NORWEGIAN - RC</td>
<td></td>
<td>1,036,116</td>
<td>ERU REFERRAL HOSPITAL EQUIPMENT, STAFFIN &amp; TRANSPORT</td>
<td></td>
<td></td>
</tr>
<tr>
<td>QATAR - RC</td>
<td></td>
<td>3,357,333</td>
<td>6299 FAMILY TENTS, 1170 BEDS RIGID FRAME, 48480 BLANKETS, 92 VARIOUS MEDICINE, DATES, LENTILS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPANISH - RC</td>
<td></td>
<td>227,205</td>
<td>8125 BLANKETS, 2400 TARPONLINS, 100 FAMILY TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPANISH - RC</td>
<td></td>
<td>533,699</td>
<td>1 ERU BASIC HEALTH CARE UNIT</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWEDISH - RC</td>
<td></td>
<td>344,020</td>
<td>ERU WAT-SAN, MASS SANITATION MODULE</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWEDISH - RC</td>
<td></td>
<td>206,804</td>
<td>976 WINTERISED TENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SWISS - RC</td>
<td></td>
<td>1,769,344</td>
<td>7220 BLANKETS, 3898 KITCHEN SETS, 2 EMERGENCY HEALTH KITS, 20000 BLANKETS, 4500 TARPONLINS, 200 FAMILY TENTS, 1562 KEROSENE HEATERS, 1000 WINTERISED TENTS, TRANSP./INS.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VARIOUS DONORS DELEGATES</td>
<td></td>
<td>12</td>
<td>144,000</td>
<td>12.10.05</td>
<td></td>
</tr>
</tbody>
</table>

SUB/TOTAL RECEIVED IN KIND/SERVICES: 30,428,002 CHF 20.0%
Pakistan - earthquake

APPEAL No. 05EA022
PLEDGES RECEIVED

<table>
<thead>
<tr>
<th>DONOR</th>
<th>CATEGORY</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
</table>

ADDITIONAL TO APPEAL BUDGET

<table>
<thead>
<tr>
<th>DONOR</th>
<th>CATEGORY</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>VALUE CHF</th>
<th>DATE</th>
<th>COMMENT</th>
</tr>
</thead>
</table>

SUB/TOTAL RECEIVED 0 CHF
Pakistan: Earthquake

ICRC is lead RC/RC agency in Pakistan-administered Kashmir

PRC/Federation in the other areas

The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies or the ICRC concerning the legal status of a territory or of its authorities.

Map data sources: ESRI, Keyobs, Federation, ICRC

Version: 04111624