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Emergency appeal n° MDRSD011 
GLIDE n° CE-2011-000097-SD 
Period covered: March 2012 – June 2012 
Operations update n° 3; 10 July 2012 
 

This appeal update covers the period between 
March and June 2012.  
 
Appeal target (current): CHF 6,188,106; for 
300,000 people 
 
Appeal coverage: 40%; <click here to go directly 
to the updated donor response report, or here to link 
to contact details >  
 
Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 1 July 
2011 for CHF 3,758,917 for 8 months to 
assist 173,000 beneficiaries in South 
Kordofan, Blue Nile and Abyei states 

• CHF 200,000 was initially allocated from 
the Federation’s Disaster Relief 
Emergency Fund (DREF) to support the 
National Society to respond as a start up 
to the appeal.  

• Operation Update 1 (26 August 2011) adjusted the budget from CHF 3,758,917 to CHF 3,930,089 based 
on the proposed changes in the activities.  

• Operation Update 2 (28 November 2011) highlighted the status of operations and included emerging 
information on the situation in Blue Nile State and South Kordofan. 

• Consequent to increasing needs and change of situation in the complex emergency operation areas, this 
appeal was further revised in February 2012 with expansion of target beneficiaries rising to 300,000 
people and consequent increase in the budget to CHF 6,188.106.  

The appeal has so far received multilateral pledges of CHF 2,490,973 from British, Canadian Japanese, 
Norwegian, Swedish, Canadian, Monaco and Saudi Arabian National Societies as well as the United States 
Agency for International Development (USAID). 
 
Meanwhile, SRCS has continued to receive bilateral in kind and financial support (amounting to CHF 834,803) 
from several other partners (Movement and external) to respond during the complex emergency crisis. SRCS 
also received bilateral support from the United Nations Children’s Fund (UNICEF), World Health Organization 
(WHO) and World Food Programme (WFP). SRCS has joint ongoing operations with the International Committee 
of the Red Cross (ICRC) in Blue Nile which will be duly reported jointly by SRCS/ICRC.   
 
Summary:  
As at the time of the revision of this appeal in February 2012, SRCS had managed to reach 136,796 beneficiaries 
in Blue Nile and South Kordofan with relief assistance (food and non-food items) water and health services. 
During this reporting period, SRCS reached 88,151 beneficiaries with relief and medical assistance more so 
during the time when serious active conflict occurred at the border towns of Higlig and Talodi. The situation has 
improved slightly despite the military engagements that are still being reported in Blue Nile and South Kordofan. 

Emergency appeal operation update 
Sudan: 2011 Complex Emergency  

 
SRCS setting up for NFIs distribution in Talodi. Photo 
by SRCS 

http://www.ifrc.org/docs/appeals/Active/MDRSD011.pdf
http://www.ifrc.org/docs/appeals/Active/MDRSD011.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSD011rea.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSD011rea.pdf
http://www.ifrc.org/docs/appeals/11/MDRSD01102.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSD011rea.pdf
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SRCS has also been able to reach another over 109,000 beneficiaries through its bilateral agreement with WFP, 
Goal Sudan and ICRC which will be duly reported separately as per the respective agreements. 
 
Most of the beneficiaries during this reporting period were reached during the peak of the crisis that turned to 
cross-border conflict in April 2012 causing huge population displacements. The beneficiaries were assisted with 
non food items (NFIs), outreach mobile clinics, medical referrals, water and sanitation and tracing services. 
 
Besides teams of volunteers engaged by SRCS, committees with membership drawn from beneficiary community 
were quite instrumental in registration and distribution of relief in addition to the day to day cleaning of the camps 
and camp management. SRCS maintained the culture of partnership and collaboration through operations jointly 
ran; food distribution which is ongoing jointly with WFP and clinic operations as agreed with Goal Sudan in Blue 
Nile. Meanwhile, SRCS also received in kind donations from some of its partners WHO. For instance, WHO 
donated 14 emergency health kits for use in providing health care to the population affected by war. 
 

The situation 
The security situation remains fragile and quite unpredictable in South Kordofan, Blue Nile States of Sudan with 
the experience of cross-border level violent engagement between the Sudan People's Liberation Movement-North 
(SPLM-N), Sudanese Armed Forces (SAF) and South Sudan forces being an example. These protracted crises 
have continued to cause huge population displacements affecting food security capacity and livelihoods of the 
population living in the vicinities. Sporadic attacks have continued to be reported in South Kordofan and Blue Nile 
State.  
 

The population displacements have not only been within 
the country but have spilled over into the neighboring 
countries with about 202,000 refugees in Ethiopia and 
South Sudan. About 30,938 people have returned to the 
state and have been registered by HAC and SRCS in 
Blue Nile. 200 families have been reported to have 
moved to the neighboring Sennar state. In Abyei, 
UNISFA has reported that SAF withdrew their troops in 
May later followed by the police. 
 
Other neighboring states remained calm except for 
Khartoum where demonstrations were staged to 
complain about rising inflation rates and cost of basic 
commodities.  
 
Early warning messages provided by IGAD Climate 
Prediction and Application centre (ICPAC) suggest 
there will be above normal rains in the operation areas 
during the coming season. The rain season started in 
mid June for most of the Southern parts of Sudan. The 
rains are expected to increase in July and possibly 
reach peak towards the end of July or the beginning of 
August. This phenomenon will to a great extent affect 
delivery of relief particularly if bulky relief items will need 
to be shifted due to the bad roads in the operation and 

is likely to impact on cost and time of intervention in the aforementioned months.  
 
Coordination and partnerships 
The IFRC Secretariat in Sudan continue to deliver its representation, coordination and facilitation role in support 
of the activities of IFRC members with an interest in supporting the humanitarian efforts of the SRCS through 
three levels of coordination meetings. These are:  

• Level 1. Movement Platform at strategic level; with SRCS, IFRC and ICRC participation;  
• Level 2. Movement Partnerships Task Force at operational level; SRCS, IFRC, ICRC and Partner 

National Societies (PNSs) in country participation;  
• Level 3. Technical Ad-Hoc Committees at technical level. SRCS, IFRC, ICRC and PNSs in country 

participation based on subject under discussion.  
 
SRCS continues to hold coordination meetings on a weekly basis at their Emergency Operation Room to discuss 
the various responses under this appeal. Both IFRC and ICRC participate on a regular basis. In addition, SRCS 

 
 
Map of areas covered under the operation 
 

-State covered,              Pink: Active conflict zone 

http://reliefweb.int/sites/reliefweb.int/files/resources/Full_Report_4170.pdf
http://www.securitycouncilreport.org/atf/cf/%7B65BFCF9B-6D27-4E9C-8CD3-CF6E4FF96FF9%7D/Sudan%20SRES%201990.pdf
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holds regular bilateral meetings to discuss the situation and ongoing response with IFRC, ICRC, PNSs and other 
non-movement actors such as Goal Sudan. The latter have medical clinics operation agreements with SRCS for 
Blue Nile.  
 
Both SRCS and IFRC secretariat in Sudan are attending regular information sharing UN led meetings. This 
includes participation in the sectoral meetings on security, health, Humanitarian Country Team (HCT) and 
logistics. They also participate in bilateral and/or joint discussions with the United Nations Commission for 
Refugees (UNHCR), the UNs Children’s Fund (UNICEF), UN Population Fund (UNFPA), the World Health 
Organization (WHO) the World Food Programme (WFP) and the UN Office for the Coordination of Humanitarian 
Affairs (UNOCHA) among other key agencies with presence on the ground.  
 
The IFRC office in Sudan continues to organize and hold discussions with PNSs and Aid agencies of several 
foreign missions based in Khartoum to give an update of the RC/RC response in the three protocol areas. IFRC 
also shares on a regular basis situational updates to its members and partners worldwide supporting this appeal. 
 

Progress towards outcomes 
During the reporting period, SRCS, through IFRC and bilateral support, was able to reach 88,151 people in South 
Kordofan and Blue Nile State affected by the ongoing crisis. Cumulatively, SRCS has reached 224,947 people 
directly with various relief services including food and non-food items. In addition, SRCS has been able to provide 
basic health care to 11,743 people in South Kordofan during the reporting period. Through their restoring family 
links (RFL) activities, SRCS has been able to identify and document 3 unaccompanied children, all of whom have 
been linked to their families. Access restrictions coupled by poor road conditions and GSM communication as well 
as instability continue to impede smooth and timely delivery of relief to the affected people. 
 
Relief distributions (food and basic non-food items)  

Outcome 1: Vulnerability is reduced through provision of relief assistance (non-food items) to 39,000 
(234,000 beneficiaries) affected households, in three protocol areas (Blue Nile and South Kordofan 
States), White Nile, North Kordofan, Sennar and Khartoum states  
Outputs Activities planned 
• At least 39,000 households in 3 protocol 

areas, White Nile, North Kordofan, Sennar 
and Khartoum receive essential relief 
items. 

• Coordinated mobilization and distribution of 
relief goods 

 

• Identify most vulnerable beneficiaries and distribute relief 
cards to them. 

• Procure, transport and distribute non-food relief items to 
identified beneficiaries. (NFIs include: Tarpaulins, 
blankets, mosquito nets, sleeping mats, kitchen sets, 
empty jerry cans, digging tools distributed according to 
local circumstances). 

• Mobilize 600 SRCS volunteers to carry out relief 
operation (assessment, distribution, incl. food distribution 
with WFP). 

• Renovation of warehouse at headquarters. 
• Provision of 5,000 ‘dignity kits’ (Ladies; sanitary pads 

underwear, kanga, toothbrush, tooth paste, antiseptic 
soap, Vaseline. Males; pair of underwear, Araqi, 
toothbrush, toothpaste, antiseptic soap, Vaseline and 
shaver.) 

• Monitor and evaluate the relief activities and report on 
relief distributions. 

• Develop an exit strategy.  
 
Progress: 
SRCS conducted an assessment in Blue Nile State on the number of people who have returned to the state 
owing the relative improvement in security situation in some conflict zone. A total of 5,214 families (30,938 
people) were registered during the assessment. This was a follow up to a rapid assessment that had revealed 
13,750 people (in Maganza and Derang) with a projection of increment and it was necessary to get a 
confirmation.  
 
SRCS provided relief that included assorted types of food stuffs donated by Sudan's Humanitarian Aid 
Commission (HAC) and NFI kits for 2,000 households (blankets, sleeping mats, mosquito nets and tarpaulins). An 
additional 200 kits were provided by SRCS’s Sennar Branch to returnees who originated from Blue Nile in 
Almazmoum locality of Sennar. 
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In South Kordofan, the fluid movement of population to and from areas around Talodi required routine 
assessment in order to monitor the situations and prioritize needs. SRCS conducted registration and regular 
assessment and deployed 10 volunteers to keep abreast with the developments and allocate relief resources as 
per situation needs. At the peak of the displacements, SRCS had registered a cumulative figure of 7,813 
households; Elleri had 6,138 households and 1,675 households in Lagawa localities of South Kodofan.  
 
SRCS provided 1,500 households (in the assessed areas) with NFIs kits; 1,500 kitchen sets, 1,500 tarpaulins, 
1,500 sleeping mats, 500 buckets and 3,000 pieces of soap during the period in Eleri. An additional 844 
households received NFIs from SRCS in May 2012. This includes 476 households in Abujbeha and 368 
households in Kalogi. 
 
Food donations from the Government through HAC were also distributed to displaced populations in April 2012 
through SRCS. The food items comprised of; 3,031 90kg bags of sorghum (Dura), 2,589 4.5Lt cans of oil, 1,165 
50kg bags of lentils, 666 20kg bags of lentils again. 
 
Following the deteriorating condition, SRCS requested WFP for support in providing relief food to people affected 
by conflict in South Kordofan. Initial assessment and registration revealed that 84,491 families were in serious 
need of support and have so far been assisted under SRCS/WFP partnership. A further assessment and 
verification exercise was later done with the findings revealing 108,558 people in dire need of food aid. 
Consequently, SRCS and WFP revised their agreements for the food distribution to cover the additional numbers 
and locations. This will include; Talodi 16,506, Eleri 18,675, Kalogi 13,109, Abujbeha 16,338, Rashad 34,860 and 
Abasia 9,070. Before delivering food aid, training was conducted for 26 volunteers from SRCS and WFP staff 
involved in the operation. 

 
Challenges:  
There was a lot of movement of internally displaced persons to and from Eleri where most of the people escaped 
to but made frantic attempts of going back to their residences as and when they perceived the area safe. As such 
it was not easy to make distinction of those that have been assisted and new comers. It was also difficult to peg a 
specific number on resources needed.  

Health  
Outcome 2: Contribution to improved health situation in 3 protocol areas, White Nile, North Kordofan, 
Sennar and Khartoum States and preparedness for response to any future health needs that might 
occur (targeting at least 20,000 beneficiaries).  
Outputs Activities planned 
• Improved access to Primary Health 

Care (PHC) services in conflict 
affected areas.  

• Controlled morbidity rates of epidemics 
and communicable diseases in the 
affected communities (minimized risks 
and threats of outbreak of epidemic 
and communicable diseases). Timely 
basic first aid and pre-hospital health 
care to communities affected by the 
ongoing crisis are provided. 

• Enhanced capacity for response in 
case of emergency along the targeted 
locations. 
 

 

• Establish and support 6 mobile health clinics in South 
Kordofan conflict affected areas. 

• Support 11 PHC clinics in  affected areas in South Kordofan 
State, White Nile, Sennar and North Kordofan  

• Procurement of 2,000 First Aid kits to support ongoing 
operation and preposition in remote areas across proposed 
operational sites. 

• Mobilize 80 volunteers/locality in each of the targeted states 
to provide first aid and conduct  public health promotion 
sessions on prevention and control of common 
communicable diseases e.g. Malaria, AWD, ARIs, bloody 
diarrhoeas, dermatitis and other outbreaks during emergency 
phase 

• Procure and provide information, education and 
communication materials to enable SRCS volunteers to 
conduct effective health education and promotion.  

• Procure and distribute 8 Interagency Emergency Health Kits 
(IEHK) for support to 13 PHC and mobile clinics in South 
Kordofan State and provision of emergency health care in 
other operational sites. 

• Provide logistics support and essential equipments for the 
PHC and mobile clinics. 

• Mobilize and second 60 medical personnel to support 
provision of basic health care during emergencies.  

• Continue provision of post traumatic counselling services to 
the affected people and relatives still at the site of ongoing 
conflict.   
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Progress:  
South Kordofan: During the period under review, SRCS operated 12 mobile clinics but had to cut down the 
number in May 2012 to seven clinics due to budgetary constraints. The clinics registered 8,232 outpatient 
consultations in South Kordofan. The health centres of Higlig, Kharasana, Keilek and Muglad were quite busy 
due their proximity to the active conflict zone.  
 
The health team facilitated safe evacuation of 11 injured people from Elleri to Khartoum for specialized 
treatment in April 2012. WHO assisted the health team by providing in-kind donation of 14 EHK; 10 were 
donated in April and 4 EHK donated in May 2012.  
 
A total of 50 volunteers from SRCS were deployed to provide First Aid in hospitals and mobile clinics during the 
operation. An additional 400 volunteers took part in a Polio vaccination campaign that was conducted in South 
Kordofan. 
 
The volunteers also conducted awareness sessions on the importance of using mosquito nets, preserving food, 
water safety and distributed a total of 3,500 mosquito nets. In addition, 1,500 delivery kits were also distributed 
in hospitals for pregnant mothers.  
 
Challenges:  

• There was a limited number of well trained volunteers in Keilak and Karasana where medical staff were 
few and could not handle all patients without support of volunteers.  

• Road network and telephone communication remained unreliable to effectiviely provide services 
effectivel and efficiently without challenges of access. 

• Funding was the main challenge through the reporting period. 

 
Progress:  
SRCS volunteers conducted hygiene 2 promotion campaigns and supported clean-up activities in the camps 
where the Internally Displaced Persons (IDPs) settled. In addition, 35 trained volunteers from SRCS with support 
from beneficiary community (IDPs and host community) constructed 3 common latrines for use by the displaced 
people in Elleri. 
 
Challenges:  

• Limited financial resources to implement the water and sanitation activities. 

• Provision of psychosocial debriefing sessions for staff and 
volunteers of the South Kordofan Branch. 

• Procure personal protective equipment for staff and 
volunteers for use during response. 

• Prepare (put on call) 30 volunteers/state to provide first aid 
and conduct health promotion sessions on prevention and 
control of common diseases of epidemic potential in Blue 
Nile, White Nile, North Kordofan, Sennar and Khartoum 
States. 

Water, sanitation, and hygiene promotion  
Outcome 3: Reduced risk of waterborne and sanitation related disease outbreaks during emergency 
situation.  
Outputs Revised activities  
• Improved access to safe drinking 

water, sanitation facilities and their 
use during emergency situations 
targeting 39,000 HH (234,000 
beneficiaries).  

• Distribute 10,000kg of soap to the most affected 
households. 

• Conduct 404 health awareness sessions. 
• Water trucking to  targeted locations in protocol areas, 

White Nile, Khartoum and North Kordofan  
• Provision and distribution of 9,300 hygiene kits. 
• Provision and distribution of cleaning tools. 
• Provide information, education and communication (IEC) 

materials for education sessions 
• Conduct  PHAST training for 310 volunteers 
• Rehabilitation of 30 hand pumps (20 in South Kordofan and 

10 in Blue Nile 
• Construction of 10 common latrines in South Kordofan 
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Progress:  
SRCS volunteers jointly with HAC and assistance from a private roads construction company supported the return 
of 1,536 people from Rashad and Abujbeha to Talodi. The roads construction company provided 8 lorries to 
transport the returnees.  
 
Family reunification through tracing services was also made possible for 27 cases that were brought to the 
attention of SRCS. Three of the cases involved unaccompanied minors in Abujbeha who were successfully 
reunited with their families. 
 
Challenges:  
Communication system particularly GSM was unreliable and/or unavailable during the operation period.  
 

 
Progress:  
During the reporting period, NFis were delivered to beneficiaries across the operation area. Through this appeal, 
SRCS was able to procure and distribute 3,000 pieces of tarpaulins, 4,300 mosquito nets, 3,000 jerry cans1, 1,000 
kitchen sets and 4,000 sleeping mats. A total of 2,000 of the 4,000 procured sleeping mats were distributed in 
Blue Nile. 

 
 

                                                 
1 3,000 out of the 15,270 jerry cans were distributed 

Restoring family links (RFL) and protection  
Outcome 4:  Enhanced protection for minors, women and the elderly and reunification of families 
Outputs Activities planned 
• Tracing services are provided for 

missing persons and families are 
supported in re-unification with 
their loved ones. 

• Procurement of tracing support materials including GSM mobile 
phones and airtime. 

• Follow up of tracing requests 
• In coordination with key stakeholders, support evacuation of 

minors, women and the elderly to safer locations from conflict 
areas. 

• Creation of child friendly spaces in collaboration with UNICEF 
• Establishment of interim care for unaccompanied minors. 

Logistics 
Outcome 5: Well supported relief operations, ensuring delivery of a range of relief items in line with the 
operational priorities. 
Outputs Activities planned 
• Coordinated mobilization of relief 

goods; coordinated reception of all 
incoming goods; coordinated 
warehousing, centralized provision 
of standard vehicles as required; 
and coordinated and efficient 
dispatch of goods to the final 
distribution points.  

 

• Provide logistical support in transportation of supplies, staff and 
volunteers in the response sites of the crisis. 

• Procure through the IFRC Dubai logistics centre 3 trucks and 6 
land cruisers, to enhance capacity of SRCS to respond in a 
timely manner to future sudden onset disasters. 

• Provide additional warehousing capacity through acquisition of 
rub halls. 

• Procure and mobilize relief stocks and control supply 
movements to distribution points. 

• Support the SRCS branches to further improve their logistics 
capacity, procurement practices and management of relief 
items. 

• Procure 20 Thuraya phones. 
• Procure through the IFRC Dubai logistics centre one fork lift to 

improve efficiency in loading and offloading of relief items. 
• Procure through the IFRC Dubai logistics centre one 

refrigerated van for transportation of medical drugs 
• Procure through the IFRC Dubai logistics centre one water 

trucking vehicle. 
• Renovation of SRCS Khartoum warehouse. 
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Table 1: Mobilization Table: Status of procurement  
S/No Items Description IFRC/SRCS appeal Bilateral Remarks 

1 

Procure 3 trucks from Dubai 
Fleet base  

0 0 

Procurement to be 
processed based on 
appeal response 
  

2 
Procure 6 Land Cruisers from 
Dubai Fleet base  0 0 

3 
2,000 First Aid kits for response 
and prepositioning 0 0 

4 
8 IEHK (Interagency Emergency 
Health Kits) 

3.5 MT emergency 
drugs  0 

 

5 
22,693 tarpaulins 

14,029 2,393 
3,000 Procured this 
reporting period 

6 45,386  blankets 15,346  4,786  

7 
45,386 mosquito nets 

20,600 7,700 
4300 Procured this 
reporting period 

8 
45,386 sleeping mats 

16,025 3,086 
4,000 Procured this 
reporting period 

9 
22,693 kitchen sets  

5,485 1,043 
1,000 Procured this 
reporting period 

10 
68,079 empty jerry cans 

15,270 1,498 
15,270 Procured this 
reporting period 

11 Codan Base radio 4 0  

12 Codan Mobile radio 1 0  

13 22,693 Hygiene Kits 6,900 0  

14 
10,000Kg of soap/c*27pcs by 
170g 2,526 7,301 

15 

Cleaning tools ( 
1,000g bags, 150 rakes, 350 
brooms, 300 wheel barrows. 

1,000 g bags, 150 
rakes, 350 brooms, 
150 wheel barrows. 0 

16 

Digging tools 
200 shovels, 200 hoes, 200 pick 
axes 

200 shovels, 200 
hoes, 200 pick axes. 0 

 

17 3 Rub halls 10*24m 0 1 (In kind Donation) 
18 3,000 SRCS serialized jackets  3,000 0 
19 Clothes 0 1,043  

20 Buckets 0 1,043 

21 

Others 

0 

1x plastic water 
tank (2,000L) and 
Fittings. 

22 1 Fork Lift  0 0  

23 1 Refrigerated Van 0 0 
24 1 Water tanker truck 0 0 
25 20 Thuraya phones 0 0 

 
Capacity of the National Society  
Outcome 6. Enhanced operational capacity of SRCS to respond to potential future disasters 
throughout Sudan 
Outputs Activities planned 
• Increased capacity of SRCS staff and 

volunteers to respond to disaster.  
• Timely information to all stakeholders 
• Daily updates on unfolding information  

 
 

• Emergency Rapid Assessment Training provided to SRCS 
disaster response teams located at the targeted branches. 

• Deployment of technical support from Disaster Response 
Teams and sister National Societies from the region and 
Globally as per emerging needs 

• Recruitment and deployment of additional staff to 
implement the various operational activities. 

• Enhance branch capacity to report on the unfolding 
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SRCS volunteers participated in the training 
workshop; North Kordofan branch 15-19 May 2012 

situation through training and regular communication and 
monitoring. 

• Conduct focused Sphere training in line with the planned 
outcomes and activities of this appeal. 

• Coordination and debriefing meetings with key 
stakeholders. 

• Engagement with key stakeholders on Humanitarian 
Values and Principles 

• Evaluation of the whole operation to document best 
practice and identify weakness to better inform adjustment 
to current and future operations. 

 
Progress 
In may 2012, 30 SRCS volunteers were trained in needs 
assessment, data analysis, WatSan, health, media in emergency 
,camp management, relief distribution, First Aid and rescue, 
monitoring and evaluation, safe access and Dead Body 
Management (DBM).  
 
10 of the trained volunteers were drawn from Sennar and while the 
other 20 volunteers were drawn from North Kordofan branches . 
 
The trained volunteers have been participating in the opeartion 
providing First Aid Sevices in hospitals and clinics, conducting 
health promotion campains and cleaning activities, distribution of 
food and none food items as well as collecting data from the field 
 

Communications - Advocacy & Public Information  
Outcome 7. The profile and position of the host National Society and the IFRC are enhanced, leading to 
increased availability of funds and other resources to support this and future emergency operations. 
Outputs Activities Planned  
• Smooth flow of information on the 

operation is ensured for all concerned 
stakeholders, including beneficiaries 
and partners supporting the operation. 

• News releases, fact sheets, video, photographs and 
qualified spokespeople are immediately developed and 
made available to media and key stakeholders. 

• Coordinate direct outreach with the host National Society 
and the national and international media.  

• Support the launch of this appeal and other major 
milestones throughout the operation using people-centred, 
community level diverse content, including web-stories, 
blog entries, video footage and photos with extended 
captions posted to ifrc.org and shared with other global 
humanitarian web portals and international media. 

• Launch a media campaign on disaster awareness and 
promotion of peace and risk reduction.  

• The communications and media relations 
capacity of the host National Society is 
increased in advance of the next major 
disaster to impact their communities.   

• Jointly plan (Host National Society staff and IFRC 
communications focal points) and implement IFRC 
supported field missions to gather information required. 

• The IFRC will facilitate training and practical experience for 
host National Society staff in domestic and international 
media relations, photo and video production, global 
information transfer (via ftp servers and other tools), and in 
the use of new media outlets. 

• If needed, the host National Society will receive hardware 
and tools required to support enhanced communications 
activities, and training in the effective use of those tools. 

• General population and key stakeholders 
well informed about the RC/RC 
Movement humanitarian work in Sudan 

• Design and production of new protective serialized 
emblem aprons and jackets for 1,000 SRCS Emergency 
Action teams in each operational area of this appeal 

• Recall and destroy all current aprons and protective 
materials that are likely to fall prey to misuse 

• Refresher training on Emblem protection for SRCS 

http://www.ifrc.org/
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National Disaster Response Team 
• Engagement with key stakeholders on Humanitarian 

Values and Principles around the emblem and the 7 
Principles of the Red Cross and Red Crescent Movement 

• News releases, fact sheets, video, photographs, 
campaigns around the Emblem and its value as a symbol 
of protection for both SRCS staff and volunteers as well as 
those they serve 

• Multi Media news updates on the SRCS operations under 
this appeal. 

• Design and production information materials (5,000 
posters, 100 flags, 1,000 badges) 

• Organizing publicity activities in the affected areas to raise 
people awareness and knowledge towards SRCS and 
RC/RC Movement. 

• Documentation of the media coverage regarding situation 
development in South Kordofan, Blue Nile and Abyei.  

 
Progress 
SRCS and IFRC have continued to provide regular updates to all partners and donors involved in this operation. 
Beside the Operation updates that are published on the Federation website, SRCS/IFRC has initiated weekly 
updates that provide information on activities covered each week under this and other ongoing appeals. This is 
also being done for longer term programmes. 
 
The serialized jackets whose procurement was reported in previous updates are fully in use and are now 
appreciated as providing distinct identification of volunteers and staff of SRCS. 
 
Challenges 
Limited resources to support awareness and campaign activities.    

 
Contact information 
For further information specifically related to this operation please contact:  

• In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 
+249.8.378.48.89 Email: srcs_sg@yahoo.com   

• In Sudan: IFRC Country Representation Office; Aisha Maulana, Country Representative; Khartoum; 
Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org   

• IFRC Africa Zone: Daniel Bolanos, Disaster Management Coordinator, Africa , South Africa; Phone: +27 
(0)11 303 9735; Email: daniel.bolanos@ifrc.org;  

• In Geneva: Pablo Medina, Operations Quality Assurance; Phone: +41.22.730.43.81; Fax: 
+41.22.733.0395; Email: pablo.medina@ifrc.org    

For Resource Mobilization and Pledges  
• IFRC Regional Representation: Douglas Masika, Senior Resource Mobilization Officer; phone: +254 20 

283 5000; email:douglas.masika@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting): 

• In IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate, Johannesburg; Phone: +27.11.303.9700;  
Email: robert.ondrusek@ifrc.org 

For Logistics 
• IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator, Dubai; phone +971 50 

4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org  

Click here to return to the title page 
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 
 
 



Selected Parameters
Reporting Timeframe 2011/7-2012/5
Budget Timeframe 2011/7-2012/12
Appeal MDRSD011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 01 jul 11 to 31 dec 12

Appeal Launch Date: 01 jul 11

MDRSD011 - Sudan - Complex Emergency
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 6,188,106 6,188,106

B. Opening Balance 0 0

Income
Cash contributions

# British Red Cross 286,416 286,416
Japanese Red Cross Society 204,200 204,200
Norwegian Red Cross 77,330 77,330
Red Cross of Monaco 12,019 12,019
Swedish Red Cross 624,705 624,705
The Canadian Red Cross Society 121,233 121,233
United States  Government - USAID 1,093,033 1,093,033 58,267

# C1. Cash contributions 2,418,937 2,418,937 58,267

C. Total  Income  = SUM(C1..C4) 2,418,937 2,418,937 58,267

D. Total  Funding = B +C 2,418,937 2,418,937 58,267

Coverage = D/A 39% 39%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 2,418,937 2,418,937 58,267
E. Expenditure -2,242,841 -2,242,841
F. Closing Balance = (B + C + E) 176,096 176,096 58,267
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 6,188,106 6,188,106

Relief items, Construction, Supplies
Shelter - Relief 321,484 297,542 297,542 23,942
Clothing & Textiles 1,059,254 436,429 436,429 622,825
Water, Sanitation & Hygiene 48,000 23,948 23,948 24,052
Medical & First Aid 204,534 123,799 123,799 80,735
Teaching Materials 12,000 12,000
Utensils & Tools 714,623 250,506 250,506 464,117
Other Supplies & Services 48,500 36,718 36,718 11,782
Total Relief items, Construction, Supplies 2,408,395 1,168,942 1,168,942 1,239,453

Land, vehicles & equipment
Computers & Telecom 54,700 34,709 34,709 19,991
Total Land, vehicles & equipment 54,700 34,709 34,709 19,991

Logistics, Transport & Storage
Storage 255,000 51,305 51,305 203,695
Distribution & Monitoring 8,000 9,776 9,776 -1,776
Transport & Vehicles Costs 790,000 141,584 141,584 648,416
Total Logistics, Transport & Storage 1,053,000 202,665 202,665 850,335

Personnel
International Staff 242,600 29,154 29,154 213,446
National Staff 150,000 128 128 149,872
National Society Staff 985,534 248,669 248,669 736,865
Volunteers 300,000 254,609 254,609 45,391
Total Personnel 1,678,134 532,560 532,560 1,145,574

Consultants & Professional Fees
Consultants 30,000 30,000
Total Consultants & Professional Fees 30,000 30,000

Workshops & Training
Workshops & Training 263,199 141 141 263,058
Total Workshops & Training 263,199 141 141 263,058

General Expenditure
Travel 0 6,615 6,615 -6,615
Information & Public Relations 115,000 1,282 1,282 113,718
Office Costs 118,000 5,465 5,465 112,535
Communications 40,000 19,738 19,738 20,262
Financial Charges 50,000 -18,498 -18,498 68,498
Other General Expenses 2,522 2,522 -2,522
Total General Expenditure 323,000 17,125 17,125 305,875

Operational Provisions
Operational Provisions 135,626 135,626 -135,626
Total Operational Provisions 135,626 135,626 -135,626

Indirect Costs
Programme & Services Support Recover 377,678 135,965 135,965 241,713
Total Indirect Costs 377,678 135,965 135,965 241,713

Pledge Specific Costs
Pledge Earmarking Fee 13,108 13,108 -13,108
Pledge Reporting Fees 2,000 2,000 -2,000
Total Pledge Specific Costs 15,108 15,108 -15,108

TOTAL EXPENDITURE (D) 6,188,106 2,242,841 2,242,841 3,945,265
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 6,188,106 6,188,106

VARIANCE (C - D) 3,945,265 3,945,265
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