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Period covered in this update:  
14 October to 21 October 2013. 
 
Appeal target (current):  
CHF 2,114,739 in cash, kind and services. 
 
Appeal coverage: The appeal is currently 35 per 
cent covered in hard and soft pledges.  
 
<click to go to donor response list, or link to 
contact details >  
 
Appeal history: 
 This emergency appeal was initially launched on 

7 October 2013 on a preliminary basis for  CHF 
2,114,739 to assist 37,500 beneficiaries (7,500 
households) for ten months. 

 CHF 266,261 was advanced from the 
International Federation of Red Cross and Red 
Crescent Societies (IFRC) Disaster Relief 
Emergency Fund (DREF) to initiate distribution 
and support the assessment. 

 
 

Summary: Within two weeks of October 2013, central Viet Nam was hit by two category-1 storms, Typhoon 
Wutip and Nari, locally named storms Number Ten and Eleven. After Typhoon Wutip made landfall on 30 
September and left behind significant damages and losses in six central provinces, Typhoon Nari struck Quang 
Nam and Da Nang provinces in the early morning of 15 October, with strong winds of maximum speed 194 km/h. 
 
The storm affected coastal provinces between Quang Binh and Binh Dinh and the highlands of Kon Tum 
province. Specifically, the provinces affected by Nari are Nghe An, Ha Tinh, Quang Binh, Quang Tri, Thua Thien-
Hue, Da Nang, Quang Nam and Kon Tum. While Da Nang and Quang Nam are the provinces most severely 
affected by Nari, areas in Nghe An, Ha Tinh, Quang Binh, Quang Tri and Thua Thien-Hue are suffering from the 
dual impacts of both storms. The total economic loss due to Nari is estimated to be VND 1.5 trillion (USD 71 
million), on top of the VND 13.5 trillion (USD 663.23 million) economic loss earlier caused by Wutip.  
 
Viet Nam Red Cross Society (VNRC) headquarters as well as Red Cross chapters in affected provinces were 
prepared for the arrival of Typhoon Nari. VNRC provincial disaster response teams (PDRTs), which are providing 
relief support for those affected by Typhoon Wutip, were immediately deployed to carry out initial assessments 
and relief activities in the provinces affected by Nari. 
 

 

Emergency appeal operation update  
Viet Nam: Typhoon Wutip 

16 October 2013: In Quang Binh province, Red Cross staff 
transport relief goods by boat to Tuyen Hoa district. 

Photo: VNRC/Quang Binh Red Cross chapter 

http://glidenumber.net/glide/public/search/details.jsp?glide=20081&record=1&last=3
http://www.ifrc.org/docs/appeals/active/mdrvn012.pdf
http://www.ifrc.org/docs/Appeals/13/MDRVN012pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRVN012dref.pdf
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Red Cross chapters in the affected provinces continue to 
frequently share their reports with VNRC headquarters, 
who have consolidated these to inform IFRC,  in-country 
Red Cross Red Crescent partners, and inter-agency 
coordination mechanisms in order to coordinate the 
response in a timely and effective manner. 
 
Though the storm weakened as it moved westward into 
Lao PDR and Thailand, Nari left behind significant 
damage such as damaged/collapsed homes, damaged 
crops and losses in aquaculture and poultry farming, as 
well as badly damaged public infrastructure. A major 
concern now is regarding heavy rains in Quang Binh and 
Ha Tinh, which have been affected by both storms, and 
are now under serious risk of flooding. There are also 
risks of landslides in central highlands.  
 
As of 22 October, the CCFSC reports losses and 
damages in the nine provinces where VNRC has planned 
its operation following Typhoons Wutip and Nari, as 
follow: 

 
Impact of Typhoons Wutip and Nari (source: CCFSC) 

 

Deaths 
reported 

People 
missing 

People 
injured 

Houses Crops damaged 
(ha) Collapsed Damaged Flooded 

38 5 330 976 225,257 141,794 37,376 

 
Based on results from  initial needs assessments following Typhoon Nari, VNRC headquarters has provided 
initial support of VND 2 billion, including VND 1 billion in cash, 800 household kits and 530 shelter repair kits for 
Quang Nam, Da Nang and Quang Ngai.  This brought the total support by VNRC headquarters to VND 6 billion in 
cash and relief items since the start of the operation.  
 
Currently, this appeal has received contributions from Australian Red Cross, Hong Kong branch of Red Cross 
Society of China and Netherlands Red Cross while other pledges are in the pipeline. IFRC would like to thank all 
donors who have contributed in support of this appeal. More funding is urgently needed in order to address the 
pressing needs of the most vulnerable people affected by these two typhoons.  
 

The situation 

Since Typhoon Wutip made landfall between the provinces of Ha Tinh and Thua Thien-Hue three weeks ago, it 
has resulted in 16 people dead or missing, and 214 injured in six provinces, as well as extensive damages to 
buildings, agriculture and infrastructure. After sweeping through Ha Tinh, Quang Binh, Quang Tri and Thua 
Thien-Hue, the strong winds and heavy rain left hundreds of houses collapsed, and hundreds of thousands more 
damaged or without roofs. Following this, the continuous torrential rain led to three broken dams in Tinh Gia 
district, Thanh Hoa province, and forced other hydro-electric reservoirs in Nghe An to discharge water in order to 
prevent them bursting. This endeavour resulted in uncontrolled flooding of some 20,000 households in both 
provinces, for which many affected residents were unprepared.  
 
Two weeks later, when communities in the affected provinces were still recovering, central Viet Nam was hit by 
Typhoon Nari (Storm Number 11) of equivalent strength, which made landfall further south in the provinces of 
Quang Nam and Da Nang, but the subsequent rain and winds affected provinces that were already suffering from 
the impacts of Typhoon Wutip.  
 
As of the morning of 22 October, 38 lives were reported lost in both storms, with five people missing and 330 
others injured. Quang Binh has been the province most badly affected by both of these events in terms of death 
(18) and injuries (193). The number of people affected by Wutip is some 119,040, while reports are still coming in 
to gauge the number of people affected by Typhoon Nari. Serious flooding in some areas have impeded travel to 
the affected areas. The impact of heavy rain as a result of the storm in combination with the cold air flow, has 

 
16 October 2013: In Quang Ngai, Red Cross staff carry out 

initial assessments in the affected areas. 
Photo: Quang Ngai Red Cross Chapter 
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also led to flooding of 1.5 to 2 metres in some areas along rivers in the provinces of Ha Tinh and Quang Binh, 
which are blocking traffic flow, and putting these areas under the risk of heavy flooding.  
 
In Quang Binh, the same districts that were affected by Typhoon Wutip are also affected by Typhoon Nari, 
including Tuyen Hoa, Quang Trach and Bo Trach. Nghe An and Thanh Hoa provinces where heavy flooding 
occurred following the typhoon, still face high chances of flooding, with water levels rising above alert level 3 in 
Nghe An.  
 
Compared to Wutip, Nari appears to have caused twice as many deaths and houses flooded, though the number 
of injured individuals and partially damaged or unroofed houses are lower. Below is a breakdown of damages 
caused by both storms.  

 
Table 1a: Summary of impacts on human lives by Typhoons Wutip and Nari  

Sources: Provincial disaster response team (PDRT) and Central Committee for Storm and Flood Control (CCFSC) reports 
 

Provinces 
affected by 

Province 

Number of affected 
people 

Deaths (#) Missing (#) Injured (#) 

Wutip Nari Wutip Nari Wutip Nari Wutip Nari 

Typhoon 
Wutip 

Thanh Hoa 12,800  2 _ 0 0 0 _ 

Nghe An* 8,896 

A
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3 2 3 0 2 _ 

Ha Tinh* 17,557 0 5 0 0 18 6 

Quang Binh* 25,247 6 12 2 0 140 53 

Quang Tri* 43,680 0 _ 0 0 52 11 

Thua Thien-Hue* 10,858 0 2 0 0 2 11 

Typhoon 
Nari* 

Da Nang  tbc  _  0  11 

Quang Nam  tbc  6  0  15 

Quang Ngai  tbc  _  0  9 

TOTAL/Storm 119,038 tbc 11 27 5 0 214 116 

TOTAL affected To be confirmed 38 5 330 

 
* Affected by both Typhoons Wutip and Nari 
** Assessments still ongoing 
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Table 1b: Summary of damages to houses by Wutip and Nari 
Sources: Provincial disaster response team (PDRT) and Central Committee for Storm and Flood Control (CCFSC) reports 

 

Provinces 
affected by 

Province 

Damages to houses 

Houses collapsed (#) 
Houses 

damaged/unroofed (#) 
Flooded houses (#) 

Wutip Nari Wutip Nari Wutip Nari 

Typhoon 
Wutip 

Thanh Hoa 2 _ 8 _ 16,527 _ 

Nghe An* 6 5 15,000 _ 22,269 9,336 

Ha Tinh* 3 11 26,951 366 983 57,100 

Quang 
Binh* 

345 243 156,517 684 3,581 30,312 

Quang Tri 10 2 12,817 21 0 _ 

Thua Thien-
Hue* 

8 28 903 931 0 1,686 

Typhoon  
Nari  

Da Nang _ 122 _ 5,449 _ _ 

Quang Nam _ 181 _ 5,033 _ _ 

Quang Ngai _ 10 _ 577 _ _ 

TOTAL/Storm 374 602 212,196 13,061 43,360 98,434 

TOTAL affected  976 225,257 141,794 

 
* Affected by both Typhoons Wutip and Nari 

 
Between 1 and 8 October, provincial disaster response teams (PDRTs) carried out needs assessments in the 
affected communes of the six provinces in order to gauge the damages, response actions and immediate as well 
as long-term needs. Between 2 and 4 October, inter-agency joint assessment teams (JAT) established among 
members of the Disaster Management Working Group (DMWG), including VNRC, also conducted rapid 
assessments in Quang Binh and Quang Tri, the two provinces most impacted by the storm. DMWG members are 
still discussing the feasibility of sending the JAT to affected areas to assess the impact of Typhoon Nari.  
 
The findings thus far revealed adequate preparation by local authorities and international as well as local NGOs in 
evacuating residents to safer areas and calling for fishing boats and ships to drop anchor prior to the storm. 
Assessments have confirmed the need to provide immediate relief support in the areas of shelter and food 
supplies; and longer-term support in the areas of livelihood and infrastructure repair and rebuilding.  
 
The main damages in provinces that were directly affected by the storm (i.e. Quang Binh, Quang Tri, Ha Tinh and 
Thua Thien-Hue) are houses which have collapsed or are partially damaged or lost their roofs. Quang Binh alone 
accounts for 345 out of the 374 collapsed houses as a result of Wutip, and 243 out of the 602 collapsed houses 
as a result of Nari. Some families are still living under tarpaulins on the rubble of their damaged homes, or are 
living with relatives or neighbours, which are by no means a long-term solution. Most of these are also among the 
poorest or households with children, or headed by single women or the elderly. The most urgent needs here are 
tools for house repair and cash for building storm-resistant houses. 
 
In the provinces of Quang Binh and Quang Tri, a considerable portion of rubber and pepper plantations have 
been damaged (with up to 30 per cent of these plantation areas in Quang Tri) and which cannot be recovered. 
This has decreased the livelihood options of many residents, including those who have invested in these crops as 
well as those who worked directly in the these plantations. These families will need plant seedlings or other 
options for livelihood recovery. 
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In Nghe An and Thanh Hoa, where communities were affected by flooding, their crops, including newly harvested 
rice, corn and cassava, have been swept away; this leaves people in dire need for both food and clean water, 
since the water here has been heavily polluted by the flooding. The water purification tablets (aquatabs) provided 
by the Red Cross are useful for immediate relief but these communities will need to be supplied with water 
purification systems for the forthcoming period. In the medium and long term, those affected will need seedlings 
and livestock for livelihood recovery, as the majority of their crops cannot be salvaged, and their poultry and cattle 
have been swept away by the flood.  
 
Following both storms, local governments as well as the Red Cross and other agencies present in the affected 
areas have been supporting evacuated families to return to their homes, and those with damaged or collapsed 
houses, to repair the damages. Government and non-government agencies have also been distributing cash 
grants to families who have had family members killed or injured by the floods. 
 
In the affected provinces, there is a lack of assessment capacity by local authorities. At the same time, the PDRTs 
are newly established, so, conducting assessments in such a short period with little equipment provided is a 
challenging task. The teams need more capacity building in assessment skills, and more training in disaster 
response for PDRTs and local communities.  

 
Coordination and partnerships 

Movement coordination: Over the past few weeks, VNRC has provided Red Cross Red Crescent Movement 
partners with regular updates on the latest developments and findings, as well as on progress of relief activities. 
Following the Movement coordination meeting on 8 October, updates were provided by each partner regarding 
the actions they had undertaken in support of the operation. The final reports by PDRTs were shared with IFRC 
and other partners on Friday, 18 October. VNRC and IFRC have agreed that the priority focus areas will be 
shelter and livelihoods. 
 
The IFRC country office has actively assisted VNRC with regard to Movement and internal coordination with its 
provincial chapters and response teams, while all in-country partners have committed to providing technical 
support to the operation, initially through the consolidation and finalization of the VNRC assessment reports. 
The national society and country office have also agreed upon developing a master plan for the operation and 
revising the appeal to include the provinces Da Nang, Quang Nam and Quang Ngai – those affected by Nari, in 
the operation.  
 
With the support of the Asia Pacific disaster management unit, VNRC and the IFRC country office held a 
teleconference with relevant Red Cross Red Crescent partners on Tuesday, 22 October, in order to provide an 
update of the current situation, to clarify and increase understanding about the operation and to call for further 
support of partners to the appeal. 
 
To date, VNRC has received bilateral support from Swiss Red Cross in providing shelter kits, which includes 
tools for house repair and technical support. The Chinese government (through the Red Cross Society of 
China), Singapore Red Cross, Luxembourg Red Cross and the Chilean Embassy will also provide bilateral 
support to VNRC. The Australian Red Cross, Canadian Red Cross, Hong Kong branch of the Red Cross 
Society of China, Japanese Red Cross Society, Netherlands Red Cross and Swedish Red Cross have 
confirmed their support to the multi-lateral emergency appeal, which brings the coverage to 35 per cent.  
 
The VNRC, IFRC, and French, German, Spanish, and Netherlands Red Cross have also agreed to facilitate 
negotiation with the European Commission Humanitarian Aid and Civil Protection (ECHO), who is conducting 
assessments in affected provinces. 
 
Coordination with the government: VNRC continues to engage with local and national government 
authorities in information sharing and coordination of response activities. VNRC headquarters and provinces 
have been sharing information with the Central Committee for Flood and Storm Control (CCFSC). The 
information provided by local authorities have helped Red Cross chapters determine the extent of damage and 
the areas that are most in need.  
 
At the chapter level, Red Cross chapters in affected provinces have collaborated with local authorities to 
evacuate thousands of families to safe shelters before and after the most recent storm.  
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On 7 October, the People’s Aid Coordinating Committee (PACCOM) made a request for international 
assistance in the areas of livelihoods, healthcare and education. The Ministry of Health have been providing 
medicines and water purification tablets (aquatabs), while the National Institute for Nutrition has been preparing 
to distribute micronutrient powders for children under five in the five most affected provinces, with the aim of 
preventing malnutrition. Furthermore, the government has pledged food support, which will mostly consist of 
rice. Using this information, VNRC has been able to refine its operational planning and focus on filling the 
response gaps to support the government. 
 
Inter-agency coordination: The UN Disaster Risk Management Team (UNDRMT) and INGOs have been 
coordinating the monitoring of response activities to Typhoon Wutip as well as the development following 
Typhoon Nari.  
 
The UN Country Team in Viet Nam held a meeting on Thursday, 17 October, during which the informal ‘cluster 
leads’ (including IFRC) were invited to discuss detailed sector assessments. While further discussion continues 
on this, the group has agreed to review these based on new information in the following days. Meanwhile, 
INGOs have collaborated to share information on their operation in order to avoid duplication of efforts. For 
example, World Vision plans on providing emergency relief to 119 poor affected families with small children in 
Quang Nam; Save the Children is mobilizing resources to support hygiene and education kits, as well as house 
repair and livelihood recovery to households in Quang Binh; and Plan International is supporting food and non-
food items for some of the worst-hit districts in Quang Binh.  
 
The DMWG held the second coordination meeting on Friday, 18 October to discuss potential assessment 
teams. Given the continuously changing context, the team did not make any concrete decision on joint action 
and instead agreed to meet again on Tuesday, 22 October to review the situation, with the participation of 
CCFSC representatives. DMWG members agreed on the need for better coordination among agencies working 
in the same areas or providing similar relief items to ensure standards and avoid duplications.  

 

Red Cross and Red Crescent action 
Overview 
VNRC assistance following both 
storms includes the deployment of 
PDRTs to carry out needs assessment 
and delivery of initial relief and early 
recovery assistance to the most 
affected households in Thanh Hoa, 
Nghe An, Ha Tinh, Quang Binh, 
Quang Tri, Thua Thien-Hue (following 
Wutip), Quang Nam, Da Nang and 
Quang Ngai (following Nari) in both 
kind and cash.  

 
Following the onset of Typhoon Wutip, 
Typhoon Nari and subsequent flooding 
in many areas, PDRTs were 
immediately deployed to carry out 
needs assessment and immediate 
relief activities, including assisting 
families with deceased or injured 
members, and damaged or collapsed 
homes. These relief activities include 
the provision of cash, household kits, 
shelter repair kits, instant noodles, 
rice, water filters, aquatabs and jerry 
cans. 
 
Initially, the operation covered six provinces most affected by Typhoon Wutip. Later on, due to the damages by 
Typhoon Nari, the appeal will require the inclusion of three more provinces: Quang Nam, Da Nang and Quang 
Ngai throughout the proposed revision of the emergency appeal. This will be undertaken once the full extent of 

16 October 2013: Da Nang Red Cross volunteers help with clean-up in the community 
the day following Typhoon Nari. 

Photo: VNRC/Da Nang Red Cross chapter 
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the needs are defined from the ongoing PDRT assessments. On 16 October, VNRC headquarters decided to 
provide initial support of VND 2 billion, including VND 1 billion in cash, 800 household kits and 530 shelter kits for 
these three provinces. On 18 October, Quang Binh Red Cross Chapter was supported with a water treatment unit 
to be used for a week. 

Based on reports and updates from the provinces and other stakeholders, the IFRC country office has been 
working closely with VNRC Disaster Management Department to prioritize and plan detailed activities for the 
operation. Currently, VNRC is prioritizing unconditional cash grants to support early recovery in the areas of 
shelter, food and essential household needs. Below are the activities which have been planned, some of which 
have already begun implementation. 

Table 2: VNRC relief distributions in response to Typhoons Wutip and Nari 

Province 
Unconditional 

cash 
VNRC 

(households) 

Cash 
support 
VNRC  

(mil VND) 

Unconditional 
cash 

IFRC DREF 
(HHs) 

Household 
kits 

(kits) 

Instant 
noodles 
(boxes) 

VNRC HQ 

Rice 
(tons) 
VNRC 

HQ 

Shelter 
kits 

Swiss 
RC 

(unit) 

Aquatabs 
100 

tablets 
each HH 
(boxes) 

Jerry 
cans 
(unit) 

 

Thanh Hoa 333  _ 200   _ 1,520 600 

Nghe An 266  50 200 1,000   1,625 700 

Ha Tinh 166  80 600    700 700 

Quang Binh 586  150 600 200 50    

Quang Tri 467  120 200      
Thua Thien 
Hue 466  _ 200   _   

Quang Nam  600 _ 400   400   

Da Nang  400 _ 200   130   

Quang Ngai _  _ 200   _   

TOTAL 2,2841 1,000 400 2,800 1,200 50 530 3,845 2,000 

 

Progress towards outcomes  
 

Relief support  

Outcome 1:  Immediate needs of 7,500 affected households in provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang 
Binh, Thua Thien-Hue and Quang Tri are met through VNRC’s distribution of in-kind and cash. 

Outputs (expected results) Activities planned 

Affected households have access to 
food, non-food items, shelter goods 
and cash to meet essential 
household needs 

 Carry out needs assessment in affected provinces by VNRC’s 
provincial disaster response teams (PDRT). 

 Locally procure 1,500 household kits and tarpaulins in line with the 
agreed procurement standards and quality control. 

 Mobilize 1,000 shelter kits and tarpaulin items in line with the agreed 
procurement standards and quality control. 

 Transport and distribute household and shelter kits to target provinces. 
 Carry out training on selection of beneficiaries and distribution. 
 Identify and verify 7,500 households (5,000 for cash and 1,500 for 

household kits and 1,000 for shelter kits). 
 Carry out cash transfer and distribute household kits and tarpaulins.  
 Monitor and evaluate relief activities and provide reporting on relief 

distributions. 
 

                                                 
1 This does not include households that will be assisted by Da Nang and Quang Nam Red Cross Chapters. 
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Progress: 
 
Needs assessments: After PDRTs conducted the assessments in 46 communes of the six affected provinces 
between 1 and 8 October, they have shared the final report with VNRC headquarters, the IFRC country office and 
in-country partner national societies. Following Typhoon Nari, VNRC has also deployed PDRTs to conduct 
assessments and relief activities in Quang Nam and Quang Ngai. 
 
Household kits: With the support of IFRC, a total of 2,800 household kits have been distributed to the provinces.  
A total of 1,200 have been delivered to families in need, including 200 kits each for Nghe An, Thanh Hoa, Thua 
Thien-Hue, Da Nang, Quang Ngai, Ha Tinh, Quang Binh, Quang Tri and Quang Nam provinces.  The selection for 
distribution of the remaining 2,600 household kits in the provinces affected by Nari is being finalized. Each 
household kit includes two blankets, a mosquito net, a set of pots and pans, and a small bucket. 
 
Shelter kits: VNRC was successful in reaching a bilateral agreement with Swiss Red Cross, according to which 
the latter would provide 1,000 shelter kits. Following Typhoon Nari, some alteration of the previous planned 
distribution has been made. Quang Nam and Da Nang have received 400 and 130 shelter kits respectively. This 
leaves 470 shelter kits in stock awaiting distribution, as further needs are identified.  
 
Cash support: VNRC has provided cash grants of VND 1 million (about CHF 43) to households whose houses 
had collapsed and whose family members are injured, and VND 3 million to households whose family members 
were killed by the storm.  
 
So far, VNRC headquarters has provided VND 6 billion to assist eight provinces affected by the recent typhoons. 
In addition to the VND 5 billion unconditional cash that VNRC headquarters has allocated to support provinces 
affected by Typhoon Wutip2,  the National Society has dedicated another VND 1 billion to assist the provinces of 
Quang Nam and Da Nang following Typhoon Nari. Red Cross chapters in these two provinces are planning on 
the detailed distribution of the cash grants received from VNRC headquarters, the results of which will be 
available in the next update. As additional funding is received, the operational planning will be expanded.  
 
VNRC, with the assistance of the IFRC country office, will participate in the beneficiary targeting and selection 
awareness sessions for VNRC staff and local authorities on the cash transfer programme in the four provinces of 
Quang Binh, Quang Tri (23-24 October), Nghe An and Ha Tinh (25-26 October).   
 
Challenges:  

 As with Typhoon Wutip, the initial assessments for Typhoon Nari and provision of relief have been hampered 
by limited access to all affected areas.   

 The arrival of a second typhoon in two weeks has impacted on the ability of VNRC to deliver relief assistance 
in many provinces that have been impacted by both typhoons. 

 The planning of the operation is undertaken in stages due to the limited initial funding. This will have an 
impact on the efficiency of the operational implementation.   

 The content of the PDRT assessment findings has been limited, although adequate for planning and 
confirmation of needs. This was primarily due to this being the first time the teams have undertaken 
assessments in a real-life situation. This event will enable a follow-up reflection and learning process to be 
conducted with the PDRTs to enhance their future performance. 

  

                                                 
2 Quang Binh (VND 1.5b), Quang Tri (VND 1b), Ha Tinh (VND 0.8b),  Hue (VND 0.7b), Thanh Hoa (VND 0.5b) and Nghe An (VND 0.5) 
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Water and sanitation  

Outcome 2: The risk of water and sanitation-related diseases are reduced through the provision of safe water 
and hygiene promotion to 5,000 households in the flood/storm-affected province of Quang Binh.  

Outputs (expected results) Activities planned 

Access to safe water which 
meets Sphere standards in 
terms of quantity and quality, 
water containers and hygiene 
promotion is provided to target 
communities. 

 Organize transport of water purification units to sites in Quang Binh. 
 Carry out detailed assessment on distribution sites to install the 

equipment.  
 Coordinate with local authorities and select beneficiaries. Procure 500 

water containers according to agreed quality standards. 
 Provision of safe water to 500 households 
 Provide training to VNRC staff and volunteers on hygiene promotion. 
 Deploy hygiene promotion staff. 
 Print information, education and communication (IEC) material in 

Vietnamese.  
 Provide promotion and IEC materials (aquatabs instructions) to 5,000 

households  
 Conduct monitoring for quality control and evaluate for effectiveness. 

 
 
Progress:  
 
Aquatabs and jerry cans: Immediately after Wutip, in 
response to the escalating need for household water 
treatment following severe flooding in Thanh Hoa and 
Nghe An, VNRC distributed 1,845 boxes of water 
treatment tablets (aquatabs)3 to these two provinces, 
with 920 in Thanh Hoa and 925 in Nghe An. Due to the 
unavailability of jerry cans during the first distribution, 
however, the aquatabs were distributed on their own.  
 
VNRC is also planning on distributing another 2,000 
boxes of aquatabs once they have received 2,000 jerry 
cans, which will be distributed in Thanh Hoa (600), 
Nghe An (700) and Ha Tinh (700). 
 
 In total, Thanh Hoa and Nghe An will have received 
1,520 and 1,625 boxes of aquatabs, respectively.  
 
Water purification system: Initial assessments 
identified the need for clean water in Quang Binh 
province. In response to this need, VNRC headquarters 
had agreed to deploy a water purification system to 
Quang Son commune of Quang Trach district, and Tan Hoa commune of Minh Hoa district to provide clean water 
to an estimated 2,600 households in a timely manner.  
 
The unit provided safe drinking water to 1,600 households in Quang Son between 17 and 19 October. While there 
were plans to deploy the unit in Minh Hoa between 20 and 22 October, this was unnecessary as electricity was 
restored in the community.  
 
Challenges:  

 The availability of jerry cans in Viet Nam is limited. To overcome this issue, the Asia-Pacific zone logistics unit 
is identifying a potential supply line. 

 
 

                                                 
3 1 box = 100 tabs = 1 household for one month. 1 tablet treats 20 litres of water.  

17 October 2013: Quang Binh Red Cross staff provide 
instructions to residents of Quang Son commune, Quang Trach 

district on how the water purification system functions. 
Photo: VNRC/Quang Binh Red Cross chapter 
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Recovery support 

Outcome 1:  2,000 affected households in the provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang Binh, 
Thua Thien-Hue and Quang Tri who have lost their means of income, have restored a viable and sustainable 
source of income. 

Outputs (expected results) Activities planned 

Up to 2,000 households are 
provided with conditional cash 
grants and education inputs to 
restore their livelihoods. 

 Train staff and volunteers on needs assessment. 
 Carry out in-depth needs assessment on livelihoods linking with 

market analysis. 
 Train VNRC staff and volunteers on beneficiary selection. 
 Carry out beneficiary selection and verification. 
 Support of 2,000 households in re-establishing a source of livelihood 

through conditional cash grants. 
 Provide livelihoods training to VNRC staff. 
 Chapter development with specific focus on monitoring, evaluation 

and reporting. 

Outcome 2: 500 affected households in the provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang Binh, Thua 
Thien-Hue and Quang Tri have their houses rebuilt according to storm-/flood-resistant standards and 
equipped with water and sanitation facilities. 

Outputs (expected results) Activities planned 

Up to 500 households are 
provided cash/material inputs to 
rebuild their shelters. 

 Carry out in-depth needs assessment on shelter needs. 
 Brief VNRC volunteers, staff and chapters on beneficiary and village 

selection criteria. 
 Carry out beneficiary selection and verification. 
 Public notification of assistance to beneficiaries. 
 Field surveys to assess beneficiary needs and local conditions for 

construction 
 Prepare house designs in line with Vietnamese national and local 

government standards 
 Train for local builders, VNRC staff and beneficiaries on safe housing 

construction techniques 
 Release first payment of the conditional cash to the identified 

beneficiaries. 
 Construct new houses 
 Release of final cash grant payment to the beneficiaries for the 

houses 
 Chapter development with specific focus on training, technical 

monitoring and reporting. 
 
Progress: 

Planning for a detailed livelihood assessment has commenced.  It is proposed to undertake this in late November 
and early December to inform the most appropriate interventions to assist those most affected by the disaster to 
restore their livelihoods.  
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Disaster preparedness and disaster risk reduction 

Outcome 1: Community awareness and capacity to be prepared for and act in a timely manner after a 
disaster event is enhanced in the flood/storm-affected provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang 
Binh, Thua Thien-Hue and Quang Tri. 

Output (expected result) Activities planned 

Communities have increased 
knowledge and awareness 
regarding floods and typhoon 
hazards. 

 Re-produce and distribute information, education and communication 
(IEC) materials on seven hazard events including floods and typhoon 
hazards 

 Hold community level awareness session in 100 communes 
reinforcing what individuals and households can do to prepare for and 
reduce the impact of future typhoon and flood disaster events.  

Outcome 2: VNRC community capacity to respond in a timely and effectively way to disasters is enhanced at 
the headquarters and in in the flood/storm-affected provinces of Thanh Hoa, Nghe An, Ha Tinh, Quang Binh 
and Quang Tri. 

Output (expected result) Activities planned 

VNRC disaster response system 
is enhanced through enhanced 
systems and capacity.  

 Carry out training on communications in emergencies (with linkages 
to beneficiary communication actions below) for headquarters and 
provincial staff and volunteers. 

 Provide logistics training for provincial staff and volunteers. 
 Conduct a review of the deployment of PDRTs. 
 Carry out refresher training and update the VNRC SOPs based on 

experiences from this event for NDRT and PDRTs. 

Develop a beneficiary 
communication action plan for 
future emergencies. 
 

 Disseminate information to affected populations through social media 
platforms, radio and other accessible media (where applicable and 
appropriate to context). 

 Feed received information to VNRC responders and departments to 
build programme and response delivery plans. 

 Establish feedback mechanism based around the needs of 
programmes (shelter, disaster management, health, etc) for 
beneficiary feedback. 

 
Progress: 

Activities have not yet started. 
 

Beneficiary communications  

Outcome 3: Improved lives of those affected by the floods through the provision of timely, relevant and 
accurate information. 

Outputs (expected results) Activities planned 

Conduct a baseline and establish 
channels for communication with 
beneficiaries in emergencies 

 Rapid assessment to gather baseline data on existing media and 
communications environment.   

 Establishing contact with other humanitarian actors to coordinate 
messaging to affected population. 

 In consultation with humanitarian actors and VNRC investigate 
dialogue/feedback or two-way communications mechanisms. 
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Progress: 
With regard to the overall operational planning, the VNRC communication and resource mobilization department 
has established a communications and resource mobilization plan which has incorporated further aspects of 
beneficiary communication. 
 
The planning for the cash grant distributions has incorporated the importance of appropriate beneficiary 
communication practices within the provincial preparation workshops. As part of the beneficiary selection and 
distribution actions, VNRC will incorporate a beneficiary feedback mechanism as well as communication products 
(posters) informing beneficiaries of VNRC assistance. So far, the designing of the poster has been completed.  

 
Communications – Advocacy and public information 

 
VNRC together with support from IFRC have undertaken a number of communication actions.  Initial actions were 
focused on raising awareness within the affected areas of the impending storm. This pre-typhoon action together 
with the proactive evacuation of at-risk households by the Government have directly reduced the number of 
people killed or injured due to the typhoon. 
  
Prior to and following both typhoons, VNRC and IFRC have actively prepared communication products to raise 
awareness of the impact, needs and actions undertaken. VNRC held a press conference on Thursday, 3 October, 
to announce their request for assistance and call for domestic and international contributions.  A number of print 
media articles in Vietnamese and English have been run in local media outlets calling for assistance and 
providing details of VNRC action.   
 
On 14 October, with the facilitation of the President of Viet Nam and the Ministry of Public Security, VNRC 
signed an MOU with 10 agencies, including those in the public and private sector in Viet Nam, to confirm their 
collaboration in the period 2013-2018. During the event, the participating agencies, including IFRC, the 
Netherlands Red Cross and Singapore Red Cross, also pledged to provide over VND 24 billion to support 
communities in central Viet Nam affected by the 2013 storms. 
 
VNRC and IFRC have deployed communication staff to the field to gather photos, stories and information for 
communication actions. Two web stories presented on the IFRC web stories have been prepared and all 
photographic products are available through the IFRC website as well as VNRC social media page. VNRC has 
also developed a short video outlining the needs and their action to date. The National Society has also reached 
out to national media to publish the press release on Red Cross response to the events in English.  
 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Viet Nam Red Cross 
 Mr. Doan Van Thai, vice president and secretary general; 

phone: +84 913 216549 email: doanvanthai62@gmail.com  

 IFRC country office, Viet Nam 
o Michael Annear, country representative; phone +844 39422980, email: michael.annear@ifrc.org  

 IFRC Southeast Asia regional office, Bangkok:  
o Anne Leclerc, head of regional office; phone: +662 661 8201; email: anne.leclerc@ifrc.org  

 
 IFRC Asia Pacific zone office, Kuala Lumpur; phone: +603 9207 5700, fax: +603 2161 0670 

o Al Panico, head of operations, email: al.panico@ifrc.org 
o Andreas von Weissenberg, operations coordinator; mobile: +6012 2307895;  

email: andreas.weissenberg@ifrc.org  
o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org  
o Martine Zoethoutmaar, relationship manager; email: martine.zoethoutmaar@ifrc.org  
o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER); 

email: peter.ophoff@ifrc.org  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/vietnam/
mailto:doanvanthai62@gmail.com
mailto:michael.annear@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:florent.chane@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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

Click here 

1. Return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/

