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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital
part of the International Federation’s disaster response system and increases the ability of National
Societies to respond to disasters.

Period covered by this update:
13 September-12 December 2012

CHF 272,817 was allocated from the IFRC’s
Disaster Relief Emergency Fund (DREF) on
13 September, 2012 to support the
Democratic People’s Republic of Korea
(DPRK) Red Cross in delivering immediate
assistance to some 11,600 beneficiaries and
to replenish 2,515 family  disaster
preparedness stocks.

Summary:

Since July 2012, most parts of DPRK were hit by
consecutive floods caused by torrential rains.
The impact of these floods was exacerbated
when Typhoon Bolaven hit on 28 August 2012.
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response and relief operation in south

Hamgyong, north Hamgyong and Ryanggang provinces which were severely affected by typhoon Bolaven
with high intensity rainfall within a short period of time as well as strong winds resulting in flash floods.

DREF supported the DPRK RCS in the immediate distribution of disaster relief items for flood-affected
families. A total of 2,515 selected vulnerable families received essential items such as quilts, cooking sets,
jerry  cans and  water purification  tablets.  Alongside the relief  activities, the
DREF also allowed the DPRK RCS to implement awareness-raising activities such as hygiene promotion
to over 12,000 households in 28 affected counties in the three provinces. The entire DPRK RCS
operation involved more than 12,300 Red Cross volunteers in community level mobilized in assisting the
evacuation, rescue and first aid on the ground, distribution of emergency relief items as well as promoting
good hygiene practices amongst the community in the flooding situation. All actions were in close
cooperation and coordination with the local authority and other public organizations.

Lessons learnt from this operation were mostly around strengthening disaster preparedness capacities at
all levels, including points listed below:

v Early warning and evacuation system at community level needs to be strengthened through
community-based disaster risk reduction activities.


http://glidenumber.net/glide/public/search/details.jsp?glide=19886&record=1&last=1

v' Knowledge of Red Cross staff and volunteers on standard operation procedures needs to be
enhanced through disaster response and relief trainings.

v’ Existing disaster response and relief guidelines should be continuously reviewed based on the
experience gained from past operations. Guidelines specifiying the roles and responsibilities of
Red Cross volunteers in emergencies at community and county levels should also be looked
into.

v" Knowledge of and application of assessment tools, operational guidelines on distribution process,
beneficiary selection criteria, shelter etc should be strenghened to ensure a more efficient and
timely operation.

v’ Red Cross visibility should be further enhanced in future operations.

The situation

Successive torrential rains and tropical storms had caused extensive flooding since the end of August 2012.
Buildings, infrastructures and crops were severely damaged throughout the country. During 28-30 August
2012, Typhoon Bolaven made its landfall which worsened the flood situation with the high intensity rainfall
within a short period of time. Flash floods, strong winds and consecutive torrential rain exacerbated the
situation especially in the south and north Hwanghae, south and north Hamgyong, Kangwon and Ryanggang
provinces.

According to flood and typhoon damage data from the government, the flood and typhoon season, including
impact from Typhoon Bolaven had caused 231 deaths and a total of 241,547 people had been displaced,
with 22,730 houses destroyed or damaged and 46,445 houses submerged. A total of 121,998 hectares of
farmland and public buildings were damaged or destroyed including railways, roads, bridges and
communication networks. Access to the affected areas were cut off due to the flooding, delaying the flow of
information and making it difficult to verify the needs and gaps on the ground.

The government authorities had immediately engaged in disaster response and recovery with the following
major interventions:

Rehabilitation and recovery of infrastructure: roads, bridge and communication facilities
Provision of emergency food

Provision of emergency relief items

Replanting rice and maize in damaged paddy and non-paddy fields

Repairing of dam and embankment

Repairing of damaged houses

Construction of new dwelling houses for people who lost their house by disasters
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By the end of October 2012, the government authorities had provided homeless people with new houses.
Life in the affected area has slowly returned to normalcy.

Red Cross and Red Crescent action

DPRK RCS, together with IFRC, had been responding to the disastrous situation since July, 2012. In close
coordination with the government, 11,529 families in 28 counties of eight provinces had received emergency
relief items. Before the start of the rainy season, DPRK RCS had activated its emergency task force at the
national headquarters and branch levels in close coordination with the national disaster prevention
committee. The national disaster response teams (NDRT) and provincial disaster response teams (PDRT)
had been on high alert. Several workshops and trainings on damage and needs assessment, standard
operation procedures for disaster response, emergency water and sanitation, and emergency health were
held across the country targeting Red Cross staff and volunteers as well as officers in local authorities.

A rapid assessment was conducted by the local volunteers in the aftermath of Typhoon Bolaven, together
with subsequent deployment of 72 PDRT members and NDRT members in the affected communities, to
conduct assessment and analyze necessary information to plan for further action.

At the same time, provincial Red Cross branches were coordinating with local government and provincial
flood damage prevention committees to constantly assess the damage and needs of the affected population.
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The close cooperation also resulted in a successful mobilization of more than 12,300 Red Cross volunteers
at community-level to help with rescue, evacuation and providing first aid services on the ground.

Through the support from the IFRC, emergency relief items like quilts, cooking sets, jerry cans and water
purification tablets were delivered to 2,515 families who were most affected.

Achievements against outcomes

Relief distributions

Outcome: To provide 2,515 affected and displaced families (approximately 11,600 people) with essential
non-food items to meet their immediate needs in south and north Hamgyong and Ryanggang provinces

Expected results
2,515 flood-affected and displaced families (11,600 people) have received non-food assistance.

Activities carried out
- Identification and registration of affected and displaced families based on agreed criteria
- Distribution of non-food items from existing stocks to identified beneficiaries
- Continuously monitor relief activities and provide reporting on relief distributions
- Conduct ongoing assessment of the impact of the flood and review support strategies
- Replenishment of stocks based on approved budgets and IFRC procurement requirement

Achievements and impact:

- A total of 11,600 flood-affected people (2,515
families) have immediately benefited with
emergency relief items like quilts, cooking sets,
jerry cans, and water purification tablets
distributed by the DPRK RCS.

- These families include the most vulnerable
people including children, the elderly, and
pregnant and lactating women. Essential
support was provided after the identification
and registration procedures. The timely
provision of such items had helped the
families to survive the most challenging part of
the emergency phase in a disaster until longer
term recovery assistance was planned and
provided by the government.

- The emerging needs of the beneficiaries in the
affected areas had been identified through

e T . Distribution of relief items to typhoon -affected people in south
regular monitoring visits carried out by the Red  Hamgyong province. Photo: DPRK RCS.

Cross branch staff and volunteers to ensure its

quality and transparency. As a result and follow up of monitoring visits, additional components like
plates and scoops were added to the kitchen sets to better fit the needs of the affected people.

The distribution of relief items to typhoon-affected people are listed in the table below.

Areas Relief
No No. of families/ elief items
Province County people Quilt Kitchen WPT Jerry can
(sheet) Set (set) (tablet) (piece)
N. Hamgyong -
413 families/
1 Yonsa 1,898 people 1,898 413 113,880 413
2 Musan 232 families/ 1,076 232 64,560 232
1,076 people
S. Hamgyong 987 families/
3 Tanchon 4,589 people 4,589 987 275,340 987
" 596 families/
4 Jangjin 2,743 people 2,743 596 164,580 596




Ryanggang -
6 Paekam 287 families/ 1,298 287 77,880 287
1,298 people
Total 2,515 families/
11,604 people 11,604 2,515 696,240 2,515
Challenges:

Though a considerable number of volunteers were mobilized throughout the operation, many of them
lacked specific skills for relief operation. That posted some challenges in providing timely, efficient and
up to standard services. This was discussed and reviewed in the experience sharing workshop which
took place in November by the DPRK RCS which was supported by IFRC. In the workshop
participants emphasized the need of providing trainings to volunteers in specific skills including shelter
set up as well as procedures in effective distribution of relief items.

Water, sanitation, and hygiene promotion

Outcome: The risk of water and sanitation related diseases has been reduced through the provision of
water purification tablets and hygiene promotion activities to 2,515 families (approximately 11,600 flood
affected people) in south and north Hamgyong and Ryanggang provinces over one month.

Expected results
Access to safe drinking water is provided to the targeted 2,515 families (approximately 11,600 flood
affected people) for one month.

Activities carried out :

* Provision of water purification tablets and jerry cans for 2,515 families.

» Conduct training/awareness programmes for Red Cross volunteers and beneficiaries on hygiene
promotion, household water treatment and storage, safe and proper use of water purification tablets.

* Monitoring the use of water purification tablets.

* Mobilization of volunteers for monitoring the evolving situation.

Achievements and impact:

- 11,600 people (2,515 families) have
been provided with water purification
tablets and jerry cans (also refer to the
relief distribution session).

- All beneficiaries were trained on
household water treatment using
purification tablets by Red Cross
volunteers.

- 50 Red Cross volunteers have been
trained in the emergency hygiene
promotion and 100 Red Cross
volunteers and staffs had actively
participated in the distribution and
awareness campaigns.

- Local health institutions had feedback
that water borne diseases have been
reduced through the hygiene promotion
sessions, accompanied by leaflets and Hygiene promotion among community people by Red Cross volunteer in
kits that encourage proper personal Anju city, south Pyongan province. Photo: DPRK RCS.

hygiene and sanitary environment.




Contact information
For further information specifically related to this operation please contact:

e National Society: Mr Yu Ju Yong, Acting Director, Disaster Management Department; phone: +850 2
18111 (ask for 8408); email: dmw@star-co.net.kp

e |IFRC country office: Jim Dawe, Head of Office; phone: +850 2 3814350; mobile: +850 1912501149;
jim.dawe@ifrc.org

o IFRC East Asiaregional office in Beijing: phone: +86 10 65327162, fax: +86 10 65327166
o Martin Faller, Head of Regional Delegation; mobile: +86 13501205972; email:
martin.faller@ifrc.org
o  Mr. Francis Markus, Regional Communications Delegate; mobile: +86.13.9100.96892; email:

francis.markus@ifrc.org.

¢ IFRC Asia Pacific zone office in Malaysia:
o Mr Alan Bradbury, Acting Head of Operation; phone: +603 9207 5700, email:
alan.bradbury@ifrc.org
o Ms.Karen Poon, Operations Coordinator; mobile: +6013 360 0366, email: karen.poon@ifrc.org

DREF history:

o This DREF was initially allocated on 13 September 2012 for CHF 272,817 for three months to assist 11,600
beneficiaries.

o Typhoon Bolaven DREF operation update was issued on 29 October 2012.
N
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How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most
vulnerable.

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby
contributing to the maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.
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Selectad Parameters

+( International Federation of Red Cross and Red Crescent Societies Reporting Timeframe 2012/9-201372

Budget Timeframe 2012/9-2012/12
MDRKPO005 - DPR Korea - Typhoon Bolaven Appeal MDRKPOOS

Budet APPROVED
All figures are in Swiss Francs (CHF)

Appeal Launch Date: 14 sep 12
Appeal Timeframe: 14 sep 12 to 14 dec 12

Final Report
l. Funding
Disaster Health and National Society  Principles and A Deferred
Management  Social Services ~ Development Values Coordination TOTAL Income
A. Budget | 272,817 | 272,817
B. Opening Balance | 0 | 0|
Income
Other Income
DREF Allocations 272,817 272,817
C4. Other Income 272,817 272,817
C. Total Income =SUM(C1..C4) 272,817 272,817
D. Total Funding =B +C 272,817 272,817
Coverage = D/A 100% 100%
Il. Movement of Funds
Disaster Health and National Society  Principles and . Deferred
Management  Social Services ~ Development Values Coordination TOTAL Income
B. Opening Balance 0 0
C. Income 272,817 272,817
E. Expenditure -248,649 -248,649
F. Closing Balance = (B + C + E) 24,168 24,168
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lll. Expenditure

Expenditure
Account Groups Budget Disaster Health and Social ~ National Societ inci Variance
y  Principles and -
Management Services Development Values Coordination TOTAL
A B A-B
BUDGET (C) 272,817 272,817
Relief items, Construction, Supplies
Clothing & Textiles 162,400 140,392 140,392 22,008
Water, Sanitation & Hygiene 13,926 5,692 5,592 8,334
Utensils & Tools 65,390 64,060 64,060 1,331
Total Relief items, Construction, Suj 241,716 210,043 210,043 31,673
Logistics, Transport & Storage
Storage 1,000 2,738 2,738 -1,738
Distribution & Monitoring 3,000 10,486 10,486 -7,486
Logistics Services 1,094 1,094 -1,094
Total Logistics, Transport & Storage 4,000 14,318 14,318 -10,318
Personnel
National Staff 309 309 -309
National Society Staff 1,500 503 503 997
Volunteers 1,500 1,379 1,379 121
Total Personnel 3,000 2,191 2,191 809
Workshops & Training
Workshops & Training 6,250 5,427 5,427 823
Total Workshops & Training 6,250 5,427 5,427 823
General Expenditure
Communications 1,200 1,226 1,226 -26
Financial Charges 269 269 -269
Total General Expenditure 1,200 1,494 1,494 -294
Indirect Costs
Programme & Services Support Recov 16,651 15,176 15,176 1,475
Total Indirect Costs 16,651 15,176 15,176 1,475
TOTAL EXPENDITURE (D) | 272,817 248,649 | 248,649 24,167
VARIANCE (C - D) | 24,167 | 24,167
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