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DPR KOREA 23 September 2002

FLASH FLOODSTYPHOON
This Ops Update isintended for reporting on emergency appeals.

The Federation’s mission isto improve the lives of vulnerable people by mobilizing the power of
humanity. It isthe world’ s largest humanitarian organization and its millions of volunteersare
activein 178 countries. For more information: www.ifrc.org

Appeal No. 22/2002 Budget Revision

Launched on 9 August 2002 for CHF 903,000 for four months for 22,500 beneficiaries.

This budget revison seeks CHF 947,300 (USD 631,955 or EUR 646,800) for 26,000

beneficiaries

Operations Update No. 2 ;

Period covered: September

IN BRIEF

Appeal coverage: 34.8%

Related Appeals. East Asia regional programmes (01.30/2002)

Outstanding needs. CHF 617,424

Sumamry: Donor response has been slow. The appeal has been dlightly revised in the light of
operational developments. The DPR Korea Red Cross continues to assist those most in need
after the flash flooding and typhoon.

Summary

Western provinces of the Democratic Peoples Republic of Korea (DPRK) have been affected by floods and
landslides provoked by exceptionally heavy rains which fell several hours 4-5 August, 2002. The runoff from the
rain immediately caused sever flash flooding. Among the most severely affected areas are the current Red
Cross operational areas, where homes and fields have been destroyed due to the flash floods and land slides.

For a second time, in a less than a month, DPR Korea has been affected by floods triggered by torrential
rainfalls. Disastrous effects caused by the passage of a Typhoon Rusa that has hit the Korean peninsula over
the period of 31 August - 01 September 2002 have been felt in Kangwon province of DPR Korea.
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The DPRK Red Cross Society and its branches in the affected areas are now responding to the disaster by
providing needed emergencies services and relief goods to the affected communities. The National Society, in
cooperation with and supported by the Federation’s Delegation, seeks to provide immediate assistance for the
most affected people in the ongoing operational areas.

The Situation

The torrential rain primarily impacted on 4-5 August the western parts of the country (Kaechon, Dokchon and
Anju) the main cities in South Phyongan Province and Nyongwon, Eunsan, Mundok and Sukchon.
Approximately 120-227 mm of rain fell in a 3-5 hour duration, resulting in 23,000 people being left homeless and
6,681 partially affected. South Hwanghae Province, the rice-bowl of the country, was aso hit by 340-380 mm of
heavy rain in less than 10 hours. Flash floods from the mountains swept scores of villages in North Phyongan
Provincetoo.

Similarly, floods triggered by Typhoon Rusa on 31 August and 1 September have caused damage to parts of
Kangwon Province. According to Flood Damage Rehabilitation Committee (FDRC), a Government body, the
worst affected areas were the counties of Tongchon and Kosong (For information: Kosong is not accessible
area for international organisations), which received between 300 to 510 mm of rain, over a5 to 10 hour period
on the morning of 1 September. Flooding was made worse by atidal surge of up to 1.5 m early on the morning
of 1 September. In some areas, wind gusts of 25m per second were reported. According to the initia
assessment conducted by the DPRK Red Cross and the Federation, among the thousands of affected people
2,925 people (717 families) become homeless only in Tongchon county. According to the DPRK Red Cross
reports three people perished while 7,401 have been left homeless in two counties of Kangwon Province
including severely affected Kosong County, which isinaccessible to resident international organisation.

The Red Crossinitial assessment to some affected areas shows the following statistics.

Place Injured Affected Family Affected Person
Province City/county homeless Partly homeless partly
South Phyongan
Anju 27 407 1,392 1,953 6,681
Dokchon 126 1,200 6,256 5,400 28,152
Kaechon 267 2,453 769 11,774 3,537
Sub-total 420 4,060 8,417 19,127 38,370
Kaesong
Municipal City K aesong 61 138 2,004 685 9,819
Sub-total 61 138 2,004 685 9,819
North
Phyongan Kujang 9 132 - 594 -
Pakchon 110 - 495 -
Unjon 60 - 270 -
Jongju 58 - 261 -
Sub-total 9 360 - 1620 -
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South Hwanghae
Chongdan - 170 - 696 -
Yonan - 107 - 535 -
Baechon 6 96 - 480 -
Sub-total 6 373 - 1,715 -
TOTAL 4,931 23,147
Affected by
Typhoon Rusa
Kangwon Tongchon 21 717 - 2925 -
GRAND 5648 - 26072
TOTAL

According to the assessment, in affected areas houses and scores of public buildings have been submerged,

leaving thousand of houses destroyed and more than 26,000 people homeless in affected four province and one
municipal city. Due to an early warning by the Red Cross and local authorities, a timely evacuation was
organized. More than several kilometres of roads and railways, number of bridges, communications network,
3,700 hectares of paddy and non-paddy fields have been seriously damaged in the city. The situation in Dokchon
and Kaechon, which are surrounded by high mountains is even more critical. Populated towns and villages
situated in between valleys were washed away by flash floods and landdlides, leaving thousands of people
homeless and destroying railways, main roads and thousands hectares of croplands. In South Hwanghae

Province most of the croplands were reported to be damaged.

Similarly, Typhoon Rusa assessment indicates that the early warning system, which was implemented by the
local authorities and the local Red Cross branches after the flood disaster that affected the same areas in
October last year, has had a positive impact from their experiences and two Disaster Preparedness workshop
conducted by the Federation, in timely evacuating residents from areas at risk thus reducing the number of
injuries. No death case reported in this county itself.

The Response so far

Government Action w

The Government of the DPRK immediately sent cabinet members to the affected areas and began emergency
measures to cope with the sudden disaster. The Government relief management agency, the Flood Damage
Rehabilitation Committee (FDRC) was on aert to control and coordination the relief activities. Army
servicemen were moblilized to provide search and rescue assistance and to reinforce and repair the
embankments. Provincial and local authorities are mobilising human and material rescues to restore the cut
telecommunications and transportation in the worst affected areas.

The FDRC mounted an operation to assess the actual situation through its provincial network and seeking
emergency support from international aid agencies present in DPRK by arranging field visits to the worst
affected areas. The Government action is mainly focused on mitigating the disaster scale and rehabilitation of
infrastructure including railway, main roads and communication facilities. Given that the Government is
concentrating on the rehabilitation of infrastructure, it is unlikely that the Government will not be in the position to
provide emergency support to the homeless.

Red Cross/Red Crescent Action w

Provincial and city/county Red Cross branches have promptly launched the response activities by mobilizing
their volunteers, even though their resources are limited. First aid posts were set up in the villages along with
rehabilitation sites to provide medical assistance to the wounded victims. Anju City Red Cross Branch rapidly
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mobilized and deployed more than 310 volunteers for the rescue, evacuation and first aid service. Some 189
people were saved by an inflatable boat run by the Red Crass rescue team, and homeless people have been
temporarily evacuated to the higher ground or are sharing houses with other families.

Following the Typhoon 31 August & 1 September, an Inter-Agency assessment mission to Kangwon Province
took place on 2 September, whereas DPRK Red Cross and Federation teams were the first to reach the
affected areas. The mission, which included representatives from the Federation, WFP, UNDP, UNICEF,
OCHA, and the British Embassy, inspected flood damage in Tongchon and Anbyon counties. The mission did
not visit the severely affected Kosong County, which is inaccessible to resident international organisations. In
Tongchon County local co-operative farms including Red Cross volunteers had reacted in the meantime by
collecting from their villages food items representing two weeks food ration and distributed it to the victims. The
National Society and the Federation Delegation have immediately released available relief stock from regional
warehouse of Wonsan city, Kangwon Province. DPRK Red Cross working in close collaboration with FDRC in
inaccessible Kosong county.

The DPRK Red Cross and the Federation Delegation decided to release the following pre-positioned DP stocks from the
Central DP warehouse in Pyonygang and from the regional warehouses according to closer distance, to the flood victimsin

al areas. Thetotal distribution so far:

Province | City/ Familie| Benefic| Blanket | Kitchen | Water WPT Plagtic | F
County S laries Pcs. | Set Container | tablets A
Pcs. Sheeti | kit
ng

Rolls
South Anju 407 1953 | 4737 | 407 2'206 259'020 10 50
Phyongan | Kaechon | 2'453 | 11'774 | 11774 | 2'453 1'657 1'059'660 | 100 | 15
0
Dokchon | 1200 | 5400 |5400 | 1200 1'200 486'000 50 90
North Kujang 132 594 594 132 132 53460 0 12
Phyongan | Pakchon | 110 495 495 110 110 44'550 0 20
Unjon 60 270 270 60 60 5400 0 10
Jongju 58 261 261 58 58 5220 0 10
Kaesong | Kaesong | 138 685 685 138 138 61'650 0 13
South Chongdan | 170 700 700 170 170 63000 0 15
Hwanghea | Y onan 107 535 535 107 107 48'150 0 10
Beachon | 96 480 480 96 96 43200 0 10
#Kangwon | Tongchon | 717 2925 | 2925 | 717 717 175'500 0 0
TOTAL 5648 | 26'072 | 28856 | 5648 6'651 2'304'810 | 160 | 39
0

# Kangwon Province is recently affected by Typhoon Rusa.

* 2 hospital tents (small size) dispatched to Anju city.

** In Anju city 2784 blankets, 1392 water containers and 200430 water purification tablets were distributec
to severely affected people other than homeless.

Co-ordination w
The FDRC was established in 1995, as the main co-ordination body for international humanitarian aid for DPR
Korea. Local FDRCs have been established in the field and Red Cross branches are working closely with them.
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Co-ordination meetings were arranged on a weekly basis between the UN agencies, the Federation and
international NGOs working in DPRK.

The Intended Operation

Assessment of Needs e

Joint DPRK Red Cross and Federation assessment teams went to Anju city on August 5th and to Kaechor
and Dokchon on the 6th to assess the scale of damage and the actual needs of affected people. Other team
assessed the disaster scale in South Hwanghae province on 6 August. DPRK Red Cross and Federation
delegation also assessed the disaster in Tongchon county of Kangwon Province on 2 September. After th
assessment of amonth later disaster in east coast of the country Federation decided to revised the prelimina

emergency appeal number 22/02 in order to also cover latest disaster.

Immediate Needs e

The overall goa of this revised relief operation is to meet the most elementary household requirements for
some 26,000 women, men and children affected by the in South and North Phyongan Provinces, Kaeson(
City, South Hwanghae Province and Kangwon Province. Immediate needs include the supply of non-food

relief itemsincluding first aid kits, water and sanitation materials, blankets and cooking sets.

Anticipated Later Needs e
Later needs will focus on continued delivery of non-food and medical supplies, as well as maintaining and
increasing the operational response capacity.

Red Cross Objectives o

Provide emergency relief assistance in the form of 28,900 blankets and 5,700 cooking sets to 26,000
homeless and 2900 severely affected people in the Red Cross targeted areas.

Minimise the risk of the outbreak of water-born diseases in the targeted areas by providing 23 million water
purification tablets and 11,300 collapsible water containers to the affected families.

Strengthen the capacity of the Red Cross First Aid service in the communities with the provision of 400 first
aid kits to the branches.

Support medical treatment for the disaster victims with the provision of 300 package of dressing materials

for hospitals.

National Society/Federation Plan of Action

Emergency Phase: August - October 2002 o

Release of emergency non-food relief supplies from central and regional warehouse will be finished by the
end of September.

Local and regional purchase of cooking sets, first aid kits and dressing materials will take place and the
DPRK Red Cross, supported by the Federation delegation will undertake the tendering process.
Procurement of blankets, collapsible water containers and water purification tablets will undertake by the
Federation Secretariat in Geneva.

The Red Cross trained first aiders are providing essential services to the flood/typhoon victims together with
hospital doctors and FA posts.

Phase Two: November - December 2002 o

Pre-positioned DP stock of the National Society will be replenished by the end of the year.
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* Lesson learnt workshop will be held in each affected province by mid of December 2002.

Capacity of the National Society o

The DPRK Red Cross has its headquarters in Pyongyang and provincial and city / county branches in the
affected areas. Red Cross branches are running first aid posts and have a good human resources including more
than 15,000 Red Cross youth volunteers in the affected areas. The National Society has 5 regional and one
central DP warehouses in different parts of the country that keep relief items for 12 thousand families, out of
which almost 5000 family package were distributed immediately.

Present Capacity of the Federation in DPRK e

The Federation's 2002 annual operational budget is CHF 12.4 million and its delegation comprises ten
international delegates including: a head of delegation, a health co-ordinator, three health delegates, a disaster
preparedness and response delegate, a water and sanitation delegate, wat/san technician, a logistic delegate and

a finance delegate. The Federation employs 20 local staff. The operation funded through this revised appeal is
being taken care of by resident DP&R delegate and/or monitored by one relief delegate and the existing
delegation as the operational areas coincide with the existing programme areas and previously experienced area.

Theregiona Delegation in Beijing will provide logistics support.

Evaluation e
Proposed activities and indicators to monitor and evaluate the overall effectiveness of DPRK Red Cross and the
Federation flood relief activitiesinclude:
*End-user monitoring through household-level visits and interviews ensures women, men and children can
provide feedback on the effectiveness of the assistance;
*Monitoring and final evaluation activities providing information on the effectiveness of the programme in
meeting the needs of the RC beneficiaries.

Budget summary

See Annex 1 for details

For further details please contact:

Per Gunnar Jenssen, Head of Delegation. Phone : 008502 381 34 90, email
ifrckp02@ifrc.org.
Aurelia Balpe, Federation Desk Officer; phone: 41 22 730 43 52; email: balpe@ifrc.org.

All International Federation Assistance Operations seek to adhere to the Code of Conduct and
are committed to the Humanitarian Charter and Minimum Sandards in Disaster Response
(SPHERE Project) in delivering assistance to the most vulnerable.

In line with the Minimum Reporting Standards, the first operations update on this appeal will be
issued within 30-days of the launch and the second will be issued over the course of the
operation; a final narrative and financial report will be issued no later than 90 days after the
end of the operation.

This operation seeks to administer to the immediate requirements of the victims of this disaster.
Subsequent operations to promote sustainable development or longer-term capacity building
will require additional support and these programmes are outlined on the Federation website.



appea no. 22/2002: DPR Korea operations update no. 2

For support to or for futher information concerning Federation operations in this or other
countries, please access the Federation website at http://www.ifrc.org

John Horekens Simon Missiri
Director Head
External Relations Asia Pacific
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Annex 1
Budget Summary

DPR Korea- Floods/Typhoon Revised Appeal No.
22/2002

Type Valuein CHF
RELIEF NEEDS
Shelter and Constructions: Plastic Sheeting/Tarpaulin-5,700 Pcs. 102'600
Clothing & textiles: Blankets- 29,000 Pcs 270'000
Water and Sanitation: Water Purification Tablets- 3 Million 45'000
Medical and First Aid:
First Aid Kitsfor FA Post - 400 sets 16'400
Dressing Materials for Hospital - 300 sets 54'600
Utensilsand Tools:
Cooking Sets - 5,700 sets 119'700
Water Containers - 12,000 Pcs. 48'000

TOTAL RELIEF NEEDS: 656'300

PROGRAMME SUPPORT COST
Programme M anagement 65'000
Technical Support 20'000
Professional Services 20'000
TRANSPORT STORAGE AND VEHICLE COSTS 95'000
PERSONNEL
Expatriate Staff 35'000
National Staff 15'000
ADMINISTRATIVE & GENERAL SERVICES
Travel and Related Expenses 10'000
Information Expenses 5'000
Lesson Learnt Workshop/Training ( 4 times, one in each areq) 6'000
Administrative and General Expenses 20'000

TOTAL OPERATIONAL NEEDS: 291'000
TOTAL APPEAL CASH; KIND; SERVICES 947'300
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DPR Korea - Floods / strong winds ANNEX 1
APPEAL No. 22/2002 PLEDGES RECEIVED 23.09.2002
| DONOR [CATEGORY | QUANTITY | UNIT |VALUE CHF| DATE COMMENT |
CASH
TOTAL COVERAGE

REQUESTED IN APPEAL CHF > 947'300 34.8%

FINNISH - RC 50'000 EUR 73'490 14.08.2002

JAPANESE - RC 30'000 uUsD 44'220 14.08.2002

MONACO - RC 10'000 EUR 14'646 09.08.2002

NORWEGIAN - GOVT/RC 755'124 NOK 148910 17.09.2002

SWEDISH - GOVT 300'000 SEK 47'610 16.08.2002

SWISS - PRIVATE DONOR 1'000 12.09.2002

SUB/TOTAL RECEIVED IN CASH 329876 CHF 34.8%




