OPERATIONS UPDATE

International Fedaration of Red Cross and Red Crescent Sociaties
Fédération intemationale des Sociétés de la Crolx-Rouge et du Croissant-Fouge
Federagion [Marmacional de Socedades de [a Cruz Poja v deé la Media Luna Rasa

saall) Plyly saal cyluall Shmand (fpall i)

ETHIOPIA: FLOODS

The Federation’ s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It isthe
world’slargest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Appeal No. 05EA013; Operations Update no. 1; Period covered: 24 June to 31 July, 2005; Appeal coverage:
40.7%; Outstanding needs. CHF 435,675 (USD 336, 688 or EUR 279,816).

(Click here to go directly to the attached Contributions List, also available on the website).

Appeal history:
- Launched on 24 June 2005 for CHF 735,000 (USD 576,796 or EUR 477,164) for 6 months to assist 43,000
beneficiaries, amended from the original number of 14,000 beneficiaries in the Emergency Appeal (ending
24 December 2005). Refer to: http://www.ifrc.org/cgi/pdf_appeal s.pl 205/05EA 013.pdf
This Operations Update decreases the number of beneficiary households from 8,645 to 2,257 with the
corresponding new number of beneficiaries at 14,217.
Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Operational Summary: Since the launch of the Emergency Appea no. 05EA013 on 24 June 2005 to assist the
Ethiopia flood victims, a reassessment of the situation took place in the flood affected zones from July 8 — 17. The
findings revealed that improvements had generally taken place in the flood affected zones. The Ethiopian
government’s contribution through the provision of both food and non-food items in Humbo woreda, reduced the
number of households requiring immediate basic non-food items in this operation. The largesse of the Ethiopian
families towards their displaced relativesin shelter provision also greatly mitigated the effects of the floods.

The Ethiopian Red Cross Society® continues to play a lead role in the implementation of the proposed interventions.
During the reporting period, the national society made significant progress in the provision of basic non-food items to
the affected households.

It is anticipated that a request for the possible extension of this operation will be made in the future as aresult of the
water and sanitation (WatSan) component, implementation of which is expected to start in September 2005.

At the end of July, contributions amounting to CHF 281,819 had been pledged by the following participating nationa
societies (PNS) towards this Appeal; the Turkish Red Crescent, the Swedish Red Cross, the Finnish Red Cross and
the Japanese Red Cross.

For further information specifically related to this operation please contact:
- In Ethiopia: Takele Jemberu, Acting Secretary General, Ethiopian Red Cross Society, Addis Ababa; Email:
ercs@ethionet.et; Phone: + 251.11.515.38.53; Fax: 251.11.551.26.43
In Ethiopia: Pirkko Tolvanen, Federation Head of Horn of Africa Sub-Regional Office, Addis Ababa; Email
ifrcet04@ifrc.org; Phone +251.11.551.43.17; Fax +251.11.551.28.88
In Kenya: Steve Penny, Federation Disaster Management Coordinator, East Africa Regional Delegation,
Nairobi; Email: steve.penny@ifrc.org; Phone: +254.20.283.5117; Fax: +254.20.271.2.777

! Ethiopian Red Cross Society- _http://www.ifrc.org/where/country/check.asp?countryid=65
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In Geneva: Amna Al Ahmar, Federation Regional Officer for East Africa, Africa Dept.; Email:
amna.alahmar @ifrc.org; Phone: +41.22.730.44.27; Fax: +41.22.733.03.95

All International Federation assistance seeks to adhere to the Code of Conduct’ and is committed to the
Humanitarian Charter and Minimum Sandards in Disaster Response® in delivering assistance to the most
vulnerable. For support to or for further information concerning Federation programmes or operations in this or
other countries, or for a full description of the national society profile, please access the Federation’s website at
http: //mww.ifrc.org

Background

The heavy rains that hit the eastern and southern parts of Ethiopiain April 2005, led to severe flooding which left 156
people dead and thousands others homeless. Reports indicated that up to 235,418 people were affected, while tens of
thousands of livestock were killed and substantial damage to crops suffered. The regional disaster response team
(RDRT) conducted a rapid assessment of the flood affected areas of Sidama, Wolayita and Arbaminch zones
(woredas) of the Southern nations, nationalities and people regiona state from 22 May to 31 May. The assessment
came up with findings that atotal of 8,645 households had been affected; 312 from Dale woreda (district); 4,933 from
Humbo woreda; 3,400 from Arbaminch woreda. The assessment team also withessed crop damage in the Sodo zuria
woreda and the bridge that connects Dalle woreda with the market place and health posts was reported damaged.

Operational developments

In response to the unfolding emergency situation, the Ethiopian Red Cross Society (ERCS) and the ICRC jointly
distributed non-food items for 541 households (2,700 persons) at Jijigain Somali region in the eastern part of Ethiopia
immediately after the flood from April to May. The national society focused on the southern part due to less
intervention by the government and non-governmental organisationsin the area.

The society began its planned interventions in June 2005 mainly with the purchasing and putting in place of
modalities for the distribution of basic non-food items initially targeting 4,000 households. So far, distribution of
basic non-food items and insecticide treated nets has been carried out in the Humbo, Arbaminch and Dale woredas
bon the basis of the revised number of households (refer to tables 2 and 4 below). It should be noted that there will be
no expenditure on plastic sheets as had been budgeted in the Emergency Appeal no. (05EA013) asthese are no longer
required.

A subsequent assessment of the flood affected areas took place from July 8-17 July along with targeting of basic non-
food items for distribution. The findings revealed that improvements had generally taken place in the affected zones.
The Ethiopian government’s interventions especially in Humbo woreda, in terms of distribution of food and basic
non-food items reduced the number of households requiring immediate basic non-food items in this operation from
8,645 to 2,257 with the breakdown as follows; 312 from Dale woreda whose figures have not changed from the initial
assessment; 1,388 from Humbo woreda — only two kebeles (villages) namely Abaya Gorecho and Abaya Chukere
now require assistance down from 13 kebeles and resettlement areas initially assessed — compared to theinitial figures
of 4,933; and 557 from Arbaminch woreda down from 3,400.

There is need to carry out rehabilitation activities such as the rehabilitation of damaged water supply and sanitation
systems mainly in Sodo zuria woreda as stated in the Emergency Appeal no.(05EA013), and a team consisting of
water and sanitation (WatSan) , disaster preparedness/response and health personnel will be deployed to the affected
area in mid-September in order to come up with practical revised plan of action and financia requirements for the
long-term components of the project.

The following participating national societies (PNS) have pledged CHF 281,819 towards this Appeal; the Turkish Red
Crescent, the Swedish Red Cross, the Finnish Red Cross and the Japanese Red Cross.

2 Code of Conduct - http://www.ifrc.org/publicat/conduct/
3 Humanitarian Charter - http://www.sphereproject.org/
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Red Cross and Red Crescent action — objectives, progress and impact

Emergency relief (food and basic non-food items)

Objective: To distribute emergency non-food itemsto 2,257 displaced families.

Progress

This objective has been amended taking into account the developments since the launch of this appea on 24
June 2005. Consequently, the number of households requiring immediate relief assistance in this operation
has dropped from theinitial figure of 8,645 as stated in the emergency appeal to 2,257.

Community targeting; committees consisting of seven members were established prior to registration. The
committee members were representatives of community elders, women, Red Cross volunteers as well as the
Red Cross officer and the government development agent. The volunteers were trained in targeting and
distribution. A total of 30 volunteers have been mobilized to participate in the screening, registration and
distribution of non-food itemsto 2,257 households.

Currently, a total of 4,240 blankets; 2,257 cooking dishes; 2,257 teapots; 2,257 bowls; 9,028 plastic plates;
9,028 plastic cups; 2,257 water jerry cans; and 2,257 water jugs have been distributed in the affected areas.
Approximately half of the beneficiaries are female. Some 10 per cent of the households entitled to the relief
items are women headed while 3 per cent are orphan headed.

Table 1: Revised NFIsDistribution Plan for 2,257 Households

NFls Humbo Arbaminch Dalle Abaya | Total NFls
(HH 1,388) (HH 557) (HH 312)
Type Gorecho | Chukere | Elgo Kolla Shelle Besuka Arba Goffa Abaya

(713) (675) (132) | Shelle Beak (44) minch (51) Dalle

(77) (238) (15) (312)
Blanket 1,152 1,350 264 154 476 88 30 102 624 4,240
C.Dish 713 675 132 77 238 44 15 51 312 2,257
Tea Pot 713 675 132 77 238 44 15 51 312 2,257
Bowl 713 675 132 77 238 44 15 51 312 2,257
P.Plate 2,852 2,700 528 308 952 176 60 204 1,248 9,028
P.Cup 2,852 2,700 528 308 952 176 60 204 1,248 9,028
Jerry can 713 675 132 77 238 44 15 51 312 2,257
Water jug 713 675 132 77 238 44 15 51 312 2,257

Table2: Actual Distributions and Remaining (Contingency) Stock of NFIs

NFls Humbo (HH 1,388) Arbaminch (HH 557) Dalle Purchased Contingency
Abaya stock
(HH 312)
Type Gorecho Chukere Elgo Kalla Shelle | Besuka Arba Goffa Abaya
(713) (675) (132) Shelle Beak (44) minch (51) Dalle
(77) (238) (15) (312)
Blanket 1,152 1,350 264 154 476 88 30 102 624 8,000 3,760
C.Dish 713 675 132 77 238 44 15 51 312 4,000 1,743
Tea Pot 713 675 132 77 238 44 15 51 312 4,000 1,743
Bowl 713 675 132 77 238 44 15 51 312 4,000 1,743
P.Plate 2,852 2,700 528 308 952 176 60 204 1,248 16,000 6,972
P. Cup 2,852 2,700 528 308 952 176 60 204 1,248 16,000 6,972
Jerry can 713 675 132 77 238 44 15 51 312 4,000 1,743
Water jug 713 675 132 77 238 44 15 51 312 4,000 1,743
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Health
Objective 1: Improve accessto health services and secure a healthy environment.

Progress
A total of 8,000 insecticide treated nets (ITN) were procured and 4,240 dispatched to the affected areas.

Table 3: Revised I TN Distribution Plan for 2,257 Households

NFls Humbo Arbaminch Dalle Abaya | Total NFls
(HH 1,388) (HH 557) (HH 312)
Type Gorecho | Chukere Elgo Kolla Shelle Besuka Arba Goffa Abaya
(713) (675) (132) Shelle Beak (44) minch (51) Dalle
(77) (238) (15) (312)
ITN 1,152 1,350 264 154 476 88 30 102 624 4,240

Table4: Actual Distributions and Remaining (Contingency) Stock of I TNs

NFls Humbo (HH 1,388) Arbaminch (HH 557) Dalle Purchased | Contingency
Abaya stock
(HH
312)

Type Goreho Chukere Elgo Kolla Shelle | Besuka Arba | Goffa Abaya
(713) (675) (132) Shelle Beak (44) minch (512) Dalle
(77) (238) (15) (312)
M. 1,152 1,350 264 154 476 88 30 102 624 8,000 3,760
Nets

Federation Coordination

The Ethiopian Red Cross Society continues to play aleading role in the implementation of the proposed interventions.
It has a well-established structure at the grass root level with the capacity to manage and implement the activities of
the overall emergency operation.

The sub-regiona office for the Horn of Africa and the Regional Delegation Nairobi (RDN) are coordinating the
responses to the emergency situation. They have also been involved in finalizing the appeal document, assisting in the
procurement of items, collaborating with different partner organizations to raise funds and providing technical
assistance.

Discussions with UN agencies and the Disaster Prevention and Preparedness Commission (DPPC) of Ethiopia, which
isthe focal organization for coordinating the emergency operation, have been held. The national society sub-branches
in the affected areas are a so working closely with the DPPC field offices.

Red Crossand Red Crescent Movement — Principles and initiatives

Promoting the fundamental principles of the Red Cross and Red Crescent Movement within the target area will be
addressed when the programme is fully operational. It will be addressed aongside the capacity building endeavour
including provision of trainings and awareness sessions to the volunteers and the affected community respectively.

National Society Capacity Building
The proposed national society capacity building including the purchase of computer and telecom equipment,
workshops and trainings will be undertaken in the future pending on the financia situation.

Communications— Advocacy and Public Information

Information generated and progress made will be communicated to concerned offices/organizations through
operations updates and programme reports.

Contributions list below; click here to return to the title page.
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APPEAL No. 05EA013 PLEDGES RECEIVED 05/09/2005
| DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT
CASH
TOTAL COVERAGE

REQUESTED IN APPEAL CHF > 735,000 40.7%

FINNISH - RC 50,000 EUR 77,400 05.07.05

CHINA - HONG KONG - RC BRANCH 11,442 HKD 1,895 08.08.05

JAPANESE - RC 19,000 UsD 23,668 04.07.05

MONACO - RC 10,000 EUR 15,605 10.08.05

SWEDISH - GOVT 1,000,000 SEK 168,300 01.07.05

TURKISH - RC 10,000 UsD 12,457 24.06.05

SUB/TOTAL RECEIVED IN CASH 299,325 CHF 40.7%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR ‘ CATEGORY ‘ QUANTITY UNIT VALUE CHF DATE COMMENT






