
 

EL SALVADOR: FLOODS 
AND VOLCANIC ACTIVITY

Appeal No. 05EA020 
6 August 2007 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organization and its millions of volunteers are active in 185 countries. 

In Brief 
Final Report; Period covered: 6 October 2005 to 31 April 2007; Final appeal coverage: 69.6%. 
Click here to link directly to the attached Final Financial Report 
 
Appeal history: 
• Launched on 6 October 2005 for CHF 487,000 (USD 379,789 or EUR 315,055) for 4 months to assist 
21,000 beneficiaries (4,200 families). 
• Budget was increased to CHF 1,288,347 (USD 1,000,432 or EUR 835,891) and the operation was extended 
by 2 months to 6 April 2006 
• Operation extended by one month, until 6 May 2006, in mid December 
• Operation extended by 4 months on 6 May 2006 until 6 September 2006. 
• Operation extended until 31 April 2007. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 149,000 (USD 114,820 or EUR 96,262). 
 
Operational Summary: The emergency phase of the El Salvador Floods and Volcanic Activity operation has been 
completed. The Salvadorean Red Cross Society (SRCS) used appeal funding to develop rehabilitation projects in 
the areas of health and water systems. Three water projects were implemented in the districts of San Pedro Las 
Flores, Ojos de Agua and Santo Tomás, which aimed to improve, build, and repair water systems to provide 
communities with potable water. Two other water projects in El Copinol and Matazano consisted of developing 
water storage systems for communities with seasonal access to clean water. All participating communities were 
organized into committees that will manage the operational costs of these projects once the SRCS has finished its 
work. 
 
Activities within the health initiative included visits by Medical and Dental Brigades with a focus on providing 
diagnosis and proper primary health care, and were accompanied by disease prevention and dental hygiene 
campaigns. These brigades visited communities in the municipality of Panchimalco with the support of the 
Panchimalco Health Unit.  Furthermore, psychosocial and educational support has been provided, and a special 
focus on Disaster Preparedness for Response developed to prepare both the National Society and the communities 
for disasters in the future.  
 
This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals to 
meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 



• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human 

dignity. 
 
For further information specifically related to this operation please contact: 

• In El Salvador: Miguel Vega, National Relief Director, Salvadorean Red Cross Society, San Salvador; 
phone (503)2219-2200, fax(503) 222-7758, email miguel.vega@cruzrojasal.org.sv  

• In Guatemala: Roy Venegas, Regional Coordinator of Hurricane Stan and El Salvador Floods & 
Volcano Operations, Guatemala City; phone (502) 2220-0672, fax (502) 22380091, email 
roy.venegas@ifrc.org  

• In Panama: Stephen McAndrew, Coordinator, Pan American Disaster Response Unit, Panama; phone 
(507) 316- 1001, fax (507) 316-1082, email stephen.mcandrew@ifrc.org  

• In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva; phone (4122) 730-
4274, fax (4122) 733-0392, email luis.luna@ifrc.org  

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 

 
Background and Summary 
This final report covers the activities undertaken between 6 October 2005 and 31 April 2007 in El Salvador as part 
of the El Salvador: Floods and Volcanic Activity appeal.  During the implementation, six Operations Updates have 
been posted on the International Federation’s website (http://www.ifrc.org) highlighting the progress of the 
activities.  
 
El Salvador was struck by two natural disasters in October 2005. Firstly, on 1 October the Ilamatepec volcano 
started hurling hot lava rocks, leading to the deaths of at least two people and forcing more than 2,000 to flee. 
Secondly, the country experienced heavy rains as a result of the passage of Hurricane Stan through the region in 
the first week of October. This caused flooding and landslides that killed at least 69 people in 11 departments. Ash 
expelled by the Ilametepec volcano (also known as Santa Ana) was carried away by the strong south-south-
westerly wind, affecting the municipalities of Nahuizalco, Juayua and La Hachadura in the departments of 
Sonsonate and Ahuachapán.  
 
The National Emergency Committee (COEN – Comité de Emergencia Nacional) issued a red alert in an area 
within 4,000 metres of the volcano, and a yellow alert in other nearby areas, home to approximately 20,000 
people. Subsequently, a second red alert was issued because of the intense rains caused by Hurricane Stan and the 
severe flooding which occurred in some 12 departments in El Salvador. The National Legislative Assembly 
declared a “State of Public Calamity and National Disaster”, effective 4 October 2005. 
 
The rainy season in El Salvador generally runs from the end of May through to the middle of October. In 2005,   
the rainy season began in mid May and was particularly heavy; according to the National Service of Territorial 
Studies (Servicio Nacional de Estudios Territoriales- SNET), the country received 500 percent more rain during 
September than the historical average for that month. This was perhaps aided by the passing in May of the first 
storm of the hurricane season in the eastern north pacific. 
 
 
 

www.ifrc.org
www.ifrc.org


Federation Coordination 
The Salvadorean Red Cross Society is part of the National Emergency System (Sistema Nacional de Emergencias- 
SISNAE), which coordinates all disaster response activities on behalf of the Salvadorean government through the 
Emergency Operations Centre. The SRCS response to the disaster situation was successful because of an efficient 
coordination with international organizations including the United Nations agencies and NGOs. 
 
Bilateral and Federation funding was received through the appeal, and activities were closely coordinated between 
the Panama Regional Delegation, the Pan American Disaster Response Unit (PADRU), bilateral donors (Spanish 
Red Cross, Spanish International Cooperation Agency, Swiss Red Cross, and German Red Cross) and the 
Salvadorean Red Cross Society.  
 
Contributions directly to the appeal included those of the America, Canadian, Irish, Japanese, Monaco, 
Netherlands, New Zealand and Norwegian Red Cross Societies, as well as that of private donors from 
Liechtenstein.  
 
Working within the framework of the appeal, almost 12,000 families were reached by bilateral and Federation 
efforts.  
 
Analysis of the operation - objectives, achievements, impact 
 
Emergency relief (food and basic non-food items) 
 
Objective: 1,000 families affected by the volcano and 3,200 families affected by the floods will have benefited 
from the distribution of food and non-food relief items. 
 
Immediately following the disasters in October 2005, the Federation provided food items to 500 families from 
shelters and communities from the municipalities of El Congo and Santa Ana, Palo Campana, Planes de La 
Laguna, amongst others.  Also through this Appeal 2,000 families were assisted by the Spanish Red Cross with 
ECHO funding, 1,000 families were assisted by the Spanish International Cooperation Agency (AECI), 1,500 
families were assisted by the Swiss Red Cross and some additional 1,500 families were provided with 
supplementary hygiene and kitchen kits and roofing materials in the departments of Santa Ana, Sonsonate and La 
Libertad by the German Red Cross. These additional distributions were completed on 31 December, 2005. In 
addition to the distributions of food and non food items, the SRCS also provided educational talks on hygiene, 
nutrition and mental health. 
 
Immediately following the disasters, the Federation’s Pan American Disaster Response Unit (PADRU) dispatched 
17,500 blankets, 3,500 hygiene kits and 3,000 kitchen kits to the Salvadorean Red Cross Society for distribution of 
which 10,000 blankets, 2,000 hygiene kits and 2,000 kitchen sets were mobilized on behalf of the Spanish Red 
Cross. 
 
Shelter 
 
Objective 1: 1,000 families (5,000 people) whose homes were destroyed by the floods will have constructed 
temporary houses enabling them to move back to their communities and Red Cross branches damaged by the 
floods will have been repaired. 
 
In the departments of Santa Ana, Sonsonate and La Libertad, 1,500 families were provided with roofing materials 
by the German Red Cross; in addition, the Swiss Red Cross provided roofing materials for 36 families in 
Usulután. Most activities towards the achievement of this objective were not carried out due to lack of funds. 
 
Water and Sanitation and Health 
 
Objective 1: 1,000 families (5,000 people) will have access to clean drinking water, benefit from improved 
sanitation and will have increased awareness of sound hygienic practices. 
 



Medical and Dental Brigades carried out activities in communities of the Panchimalco municipality, which 
included: Divisadero, Pajales, Panchimalquito, Crucitas, San Isidro, Troncones, Azacualpa, Amayón, Potreritos, 
San Antonio, Sihuatenango, Tanques, Cordova, Sillar, Linderos, Victorias, Miramar, Amayito, and Morenas. The 
brigades were made up of Salvadorean Red Cross volunteers and representatives of the Ministry of Public Health 
and Social Assistance and their goal was to provide basic health care to vulnerable populations that were affected 
by Hurricane Stan.  
 
The Brigades worked with the Panchimalco Health Unit, to which the Salvadorean Red Cross provided technical 
and financial support in the form of: medications, transportation, skilled volunteer physicians and dentists. They 
also joined efforts with technical personnel from El Salvador University and physicians from Feed the Children, to 
work on nutrition, nursery and mother and child health. Additionally the brigades contained an illness prevention 
and education component, where Salvadorean Red Cross volunteers taught children how to prevent diarrhea and 
how to brush their teeth properly through interactive games and a puppet theatre. 
 
Medical Brigades 
Thanks to funds which arrived in March, medical brigades worked between April and October 2006. A total of 
6,326 people were seen by trained physicians, with an average of 7.6 patients treated per hour to guarantee quality 
medical attention. 5,798 people were diagnosed with common diseases such as the common flu, 
pharyngotonsilitis, and intestinal parasitism, for which treatment was provided. 63 people were referred to a doctor 
for treatment of more complex illnesses, such as tumors and cardiac conditions.  
  
With the support of Federation funding through the El Salvador Floods and Volcanic Activity Appeal, 10,061 
treatments were prescribed to individuals in the targeted communities and five emergency transfers to nearby 
hospitals were carried out to treat cases of trauma, severe pneumonia and to provide help in complicated 
childbirths. Nine minor surgeries took place during the period, including lipoma excisions and varicose vein 
treatments. 
 
The brigades focused on 11 key health areas: medical visits, prenatal monitoring, infant care, health education, 
special attention, timely medical references, child immunizations, Pap smear tests, respiratory therapies and minor 
surgery. There was notable improvement in the access to health services provided to rural communities in the 
municipality of Panchimalco, which are mostly remote and difficult to access. The cooperation between the 
Ministry of Health and Social Assistance and the Salvadorean Red Cross resulted in better medical attention and 
an increase in the amount and variety of medications made available to treat illnesses. This coordination of efforts 
resulted in an improvement of the frequency and consistency with which medical visits are carried out, and 
allowed the medical brigades to add 11 communities to those originally programmed. Due to these improvements, 
the trust and confidence in the medical brigades increased and allowed physicians to avoid complications through 
opportune treatment.  
 

Medical attention total figures from April to October 
 

Quality indicators April  May June July August September October TOTAL
Number of people diagnosed 
by trained physicians 305 1,031 1,353 1,078 847 770 942 6,326 

Average number of patients 
seen per hour. 8.2 5.00 6.75 7.25 9.00 8 9 7.6 

Number of people diagnosed 
with an illness during visits 303 708 1,254 1,031 808 767 927 5,798 

Number of people who were 
diagnosed with a complex 
illness and were sent to a 
nearby Health Unit or 
Hospital 

2 12 14 4 6 5 20 63 

Number of pharmacological 
treatments prescribed during 
medical visits 

612 1,222 1,757 1,994 1,428 1,294 1,754 10,061 

Number of patients referred to 
the Panchimalco Health Unit. 
 

1 4 4 6 0 4 11 30 
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TOTAL 

Number of transfers 0 2 0 2 9 0 4 17 

Number of procedures 
carried out 

0 0 10 6 6 11 6 39 

 
Dental Brigades 
100 percent of school children received dental attention in 14 schools. Dental attention activities were carried out 
by three dentists who prioritized children in rural schools, as they usually do not receive this kind of attention. The 
basic dental activities carried out by the brigades include: dental diagnosis and treatment, follow up charts, 
preventive treatment and advice. 
 
Thanks to dental brigades which worked from April to October 2006, a total of 2,642 people were diagnosed and 
2,848 dental procedures were carried out. These procedures included: fillings, endodoncy treatment, prophylaxis 
and fluoride treatments. A total of 86 people required complex treatments and further studies, and were referred to 
the University of El  Salvador, where dental services are provided at a low cost. Dental treatment was provided to 
school children and people of all ages in need of dental services.  
 
 

Dental attention from April to October 2006 
Dental Brigades 

 April  May June  July August September October TOTAL
Number of people evaluated during 
dental brigades 
 

185 737 625 346 366 163 220 2,642 

Number of dental procedures carried 
out during the brigades. 185 458 563 460 623 244 315 2,848 

Number of patients referred by to by 
the dentists to the Health Unit. 7 22 10 8 11 12 16 86 

Number of dentist treatments 
prescribed during the brigades 3 10 8 7 10 7 38 83 

Number of people who were diagnosed 
with serious dental problems and sent 
to the Health Unit or another 
institution.  

0 16 2 0 0 0 0 18 

 
Integrated Management of Childhood Illness (IMCI), Personal Hygiene and Illness Prevention 

 
The IMCI component of the health brigades consisted of increasing 
personal hygiene and illness prevention awareness in schools in 
targeted communities, providing important medications for hygiene, 
and carrying out childhood and prenatal controls through the IMCI 
methodology.  

SRCS health brigades in action, working 
on personal hygiene and illness prevention 
awareness campaign. Source: Salvadorean 
Red Cross. 

 
One of the activities was puppet theatre functions in elementary schools 
aimed at teaching children ways to prevent illness. Several scripts that 
deal with subjects such as personal and dental hygiene and diarrhoea 
prevention were developed. During each activity two or three subjects 
were presented and each script contained a practical activity to enhance 
learning. These practical activities included hand washing and teeth 
brushing in front of the class. Children who participated and completed 



the practice correctly were awarded balloons. Participative health talks were held with older children, where direct 
interaction between students and teachers was encouraged. SRCS volunteers used flip charts and other interactive 
materials and efforts were coordinated with school teachers to continue to reinforce knowledge learned through 
the use of these interactive methodologies. 
 
Furthermore, a total of 2,382 children benefited from de-parasitizing medications (Antihelminthic drugs), and lice 
prevention or removal was carried out in schools through the application of a dose of delousing shampoo in 
schools and the provision of a delousing comb so that children can continue treatment from home. 1,854 children 
were weighed and measured to ensure proper growth and 6 people in community schools were referred to the 
Panchimalco Health Unit. 
 
A total of 1,252 infant assessments were carried out with the objective of diagnosing illness in children less than 
five years of age through the use of the IMCI methodology. 77 pap smear tests and 134 prenatal controls were 
carried out for women who benefited from the medical brigades. Salvadorean Red Cross volunteers trained in the 
IMCI methodology also continued to deliver health talks focusing on diarrhoea prevention, respiratory illnesses, 
dengue, and common ailments affecting targeted communities. 
 
Water and Sanitation 
 
The SRCS constructed and improved water systems in the districts of Santo Tomás, Ojos de Agua, San Pedro Las 
Flores, El Copinol and Matazano. These five water system projects were carried out in each district with the 
support of the mayor’s office and costs were shared between the SRCS and government authorities. In all five 
projects, SRCS support was allocated towards construction costs and technical expertise, while local authorities 
contributed with the technical assessment, which included costs, technical specifications and the requirements of 
each water system, and provided funding for half of the construction costs. Community members provided the 
necessary labour.  
 
The two largest and costliest water system projects implemented were Santo Tomás and Ojos de Agua. Both 
consist of pump-based water systems that mobilize water from dug wells and have a distribution tank, distribution 
networks, a water pump and electricity shed. The Ojos de Agua community with a total population of about 2,500 
people and the Santo Tomás community with 1,038 people, as well as the other communities, have organized a 
water committee to guarantee the sustainability of the project. These committees have been trained to be in charge 
of the administration, control and maintenance of the system as well as the protection of the water source. SRCS 
volunteers have also helped organize water committees in communities that will be managing their water systems 
and paying their own water costs. These committees seek to ensure participation of all community members in the 
decision-making process. 
 
The other three water system projects implemented are located in San Pedro Las Flores (population 772), 
Matazano (population 247) and El Copinol (population 445). The San Pedro Las Flores project – the largest of the 
three - consisted mainly of repairing the existing water pump system, which suffered significant damage during 
the emergency. The process consisted of repairing distribution systems, suction tanks and water storage tanks and 
improving the water filter system. A key part of the implementation of the water project systems was carried out 
by the communities themselves.  
 
During community meetings, people were sensitized on the importance of individual and group cooperation 
towards the sustainability of the water systems; emphasizing that water is a key element for life and promoting an 
administration of this source with a socio-entrepreneurial focus. Internal regulations were approved to regulate 
competencies of the committee and duties and benefits of the users. 
 
In order to present alternative ways to preserve safe water some other practices were initiated, such as reforestation 
in the Santo Tomás community where a nursery with 260 national species of plants was built. These plants were 
distributed amongst the beneficiaries so that they could plant them in their own parcels. Another activity was a 
cleaning campaign to decrease water pollutants and the proliferation of harmful agents. Subsequently, the topic of 
water treatment was presented to provide the communities members with basic and technical knowledge on the 
treatment of water, cleaning and disinfection of the tanks. 
 



Although the SRCS reached its objective of supporting the implementation of improved sanitation, internal 
differences and difficulties in reaching an understanding between municipal authorities and beneficiaries on the 
assignment of duties in the Santo Tomás, San Pedro Las Flores and La Puebla communities brought the activities 
temporarily to a halt, the community contribution was very good until October, 2006. Work being carried out by the 
municipalities is behind schedule but expected to be finished as soon as those difficulties are overcome. 

 
Psychosocial support  
 
Objective 1: The Salvadorean Red Cross Society’s capacity in psychosocial support is strengthened and 
care is offered to vulnerable families targeted by the appeal as well as volunteers and staff working in the 
disaster operation. 
 
Specific budget was not needed for these operations. As part of the distributions of relief items, the SRCS 
provided psychosocial support sessions to beneficiaries. In addition, trained SRCS volunteers on psychosocial 
support, in coordination with the National Intervention Teams, organized recreational activities for children in 
shelters to help them cope with the emotional effects of the disaster. 
 
Agricultural Support 
 
Objective 1: 1,000 families (5,000 people) will have sown crops with the perspective of a successful harvest, 
thus contributing to ensuring the availability of adequate food. 
 
Activities under this objective were not carried out because of insufficient funding.  
 
 
Educational Support 
 
Objective 1: 2,000 families’ children will have school stationery and supplies, facilitating their 
continued attendance in class. 
 
At the moment of the assessment, the quantity of beneficiaries estimated was 2,000 families’ children, but because 
many families had already left the shelters or moved to other relatives homes at time of the distribution, the 
educational kits were distributed to an estimated 1,000 families (approximately 3,000 children) in the departments 
of Santa Ana and Sonsonate, who were relocated outside of the high-risk zones near the volcano following the 
eruptions in October 2005, benefited from this initiative.  
 
Each kit included a backpack, note book, coloured and 
regular pencils, an eraser, a notepad, glue and scissors. 
Coordination with the Ministry of Education (MINED) 
was undertaken at the national and departmental levels. 
This helped to achieve objectives and fair distributions. 
Cooperation with volunteers, local committees and 
departmental branches near the distribution points were 
valuable as it optimized resources. School desertion was 
reduced as students were motivated to go to school thanks 
to the educational kits; most of them only had a notebook 
from last year.  
 

 
Disaster Preparedness for Response 

  
Objective 1: The Salvadorean Red Cross Society has 
restocked essential emergency relief items and has 
received additional training in response and preparedne
response. 
 

School desertion was reduced as students were motivated
to go to school thanks to the educational kits. Source: 
Salvadorean Red Cross.
ss activities in order to facilitate future disaster 



The SRCS stockrooms were restocked with 1000 essential emergency relief kits. Additionally a total of 500 SRCS 
volunteers were provided with boots and 500 rain coats were distributed to volunteers. 
 
Objective 2: National Society branches communicate effectively by radio in the event of a disaster. 
In order to facilitate effective communication in the event of a disaster, the Salvadorean Red Cross Society 
purchased radio equipment for the branches of Usulután, Santa Rosa de Lima, La Unión, Sensuntepeque, 
Mercedes Umaña, Santa Lucía, Jiquilisco, Atiquizaya, Concepción de Ataco, Ahuizalco, Nueva Concepción, 
Metapán, Tacuba, Tepecoyo and Teotepeque. A total of 25 radial bases were installed for these branches, 15 
mobile radios and 40 new radios distributed. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives 

• Beneficiary selection criteria focused on the vulnerability of those affected. 
• The relief operation prioritized assistance to children and the elderly. 
• Activities were based on the SPHERE Project Humanitarian Charter and the Code of Conduct for 

emergency response. 
• Transparency was ensured through the production of regular reports and news bulletins. 
• All objectives put forward in the appeal are in line with Strategy 2010, as well as the Strategy for the 

Movement and the Principles and Rules of the Movement. 
 
National Society Capacity Building 
The performance shown by the SRCS during this complex emergency, with support from the components of the 
Movement, is a clear evidence of its strength and the capacity it has acquired over time. The National Society has 
taken the institutional strengthening process very seriously, which has been demonstrated both in the response and 
rehabilitation phases.   
 
Lessons learned 

• It is important to note that funding received via the appeal was considerably low, and the SRCS had to 
rely    heavily on bilateral support to meet previously established targets. One important consideration 
is that the regional emergency appeal for Central America for floods caused by Hurricane Stan 
(M05EA021) was launched almost simultaneously, and its sheer scope in terms of funding 
requirements and individuals affected by the disaster may have overshadowed the emergency appeal 
for El Salvador. 

 
• The rehabilitation phase encountered many difficulties due to the political context, which affected the 

whole process, from the definition of mechanisms to the implementation of activities. During the 
rehabilitation processes, the “ayuda mutua (mutual help)” methodology was applied to reinforce the 
importance of cooperativeness. The established timeframe was too short and did not allow for the 
adequate implementation despite the fact that project extensions were requested.  

 
• The existence of humanitarian relief kits ready to be dispatched, was of vital importance for an 

opportune, immediate and effective response to reach the affected population in less than 24 hours. 
Subsequently, the preparation activities carried out in the communities - such as community brigades 
and community plans - and in the CRS (branch meetings, emergency plans, etc) were also 
fundamental for an effective response, as was the incorporation of different authorities for the 
different tasks within the National Emergency Plan. 

 
• Radio communications were crucial in the coordination of actions and later success. Electricity power 

supply should be guaranteed in case of black outs or cuts. 
 
 
 

Final or interim financial report below;  
click here to return to the title page.

 



Selected Parameters
Reporting Timeframe 2005/01-2007/06
Budget Timeframe 2005/10-2007/06
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)Financial Report

M05EA020 - EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1,288,326 1,288,326

B. Opening Balance 0 0

Income
Cash contributions

0.00 American Red Cross 68,459 68,459
Canadian Red Cross 305,906 305,906
Irish Red Cross 0 0
Japanese Red Cross 42,425 42,425
Lichtenstein - Private Donors 50,000 50,000
Monaco Red Cross 7,613 7,613
Netherlands Red Cross 66,118 66,118
New Zealand Red Cross 89,162 89,162
Norwegian Red Cross 82,950 82,950

0.00 C1. Cash contributions 712,634 712,634

Reallocations (within appeal or from/to another appeal)
2.00 American Red Cross -4 -4
2.00 C3. Reallocations (within appeal or -4 -4

C. Total  Income  = SUM(C1..C6) 712,630 712,630

D. Total  Funding = B +C 712,630 712,630

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 712,630 712,630
E. Expenditure -712,630 -712,630
F. Closing Balance = (B + C + E) 0 0
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Selected Parameters
Reporting Timeframe 2005/01-2007/06
Budget Timeframe 2005/10-2007/06
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)Financial Report

M05EA020 - EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1,288,326 1,288,326

Supplies
Shelter - Relief 277,480 277,480
Clothing & textiles 41,836 51,183 51,183 -9,348
Food 136,980 22,590 22,590 114,390
Seeds,Plants 100,000 100,000
Water & Sanitation 100,000 174,889 174,889 -74,889
Medical & First Aid 70,000 47,214 47,214 22,786
Teaching Materials 100,000 38,422 38,422 61,578
Utensils & Tools 42,160 27,070 27,070 15,090
Other Supplies & Services 57,920 49,264 49,264 8,656
Total Supplies 926,376 410,632 410,632 515,744

Land, vehicles & equipment
Computers & Telecom 49,997 32,603 32,603 17,394
Office/Household Furniture & Equipm. 1,651 1,651 -1,651
Total Land, vehicles & equipment 49,997 34,254 34,254 15,743

Transport & Storage
Storage 15,000 614 614 14,386
Distribution & Monitoring 36,462 36,462 -36,462
Transport & Vehicle Costs 52,870 12,990 12,990 39,880
Total Transport & Storage 67,870 50,066 50,066 17,804

Personnel Expenditures
International Staff Payroll Benefits 10,000 10,000
Regionally Deployed Staff 40,000 3,125 3,125 36,875
National Staff 33,765 33,765 -33,765
National Society Staff 70,378 70,378 -70,378
Total Personnel Expenditures 50,000 107,268 107,268 -57,268

Workshops & Training
Workshops & Training 37,470 7,004 7,004 30,466
Total Workshops & Training 37,470 7,004 7,004 30,466

General Expenditure
Travel 18,000 5,594 5,594 12,406
Information & Public Relation 17,818 13,653 13,653 4,165
Office Costs 37,054 14,373 14,373 22,681
Communications 15,507 15,507 -15,507
Professional Fees 2,432 2,432 -2,432
Financial Charges 4,964 4,964 -4,964
Other General Expenses 562 562 -562
Total General Expenditure 72,872 57,086 57,086 15,786

Program Support
Program Support 83,741 46,321 46,321 37,420
Total Program Support 83,741 46,321 46,321 37,420

TOTAL EXPENDITURE (D) 1,288,326 712,630 712,630 575,696

VARIANCE (C - D) 575,696 575,696
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