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EL SALVADOR: FLOODS & 
VOLCANIC ACTIVITY 

Appeal No. 05EA020 
29 May 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries. 

In Brief 
Interim Final Report; Period covered: 6 October 2005 to 6 May 2006; Appeal coverage: 51%. 
<Click here to link directly to the attached Interim Financial Report>. 
 
Appeal history: 

• Launched on 6 October 2005 for CHF 487,000 (USD 379,789 or EUR 315,055) for 4 months to assist 
21,000 beneficiaries (4,200 families). 

• Budget was increased to CHF 1,288,347 (USD 1,000,432 or EUR 835,891) and the operation was 
extended by 2 months to 6 April 2006 

• Operation extended by one month, until 6 May 2006, in mid December 
• Operation extended by 4 months on 6 May 2006 until 6 September 2006; Final Report is therefore 

due on 6 December 2006. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 149,000 (USD 114,820 or EUR 96,262). 

 
This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 
to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 
humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
For further information specifically related to this operation please contact: 
• In El Salvador: Miguel Vega, National Relief Director, Salvadorean Red Cross Society, San Salvador; phone (503) 2 

219-2200, fax(503) 222-7758, email miguel.vega@cruzrojasal.org.sv 
•  In Guatemala: Roy Venegas, Regional Coordinator of Hurricane Stan and El Salvador Floods & Volcano Operations, 

Guatemala City; phone (502) 2220-0672, fax (502) 22380091, email roy.venegas@ifrc.org  
• In Panama: Stephen McAndrew, Coordinator, Pan American Disaster Response Unit, Panama; phone (507) 316-1001, 

fax (507) 316-1082, email stephen.mcandrew@ifrc.org, 
• In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva; phone (4122) 730-4274, fax (41 22) 

733-0392, email luis.luna@ifrc.org 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
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Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 
 
Background and Summary 
 
In October 2005, El Salvador was struck by two natural disasters, causing much suffering, hardship and, in many 
cases, separating individuals from their families. Firstly, the Ilamatepec volcano began hurling out hot lava rocks on 
1 October, killing at least two people and forcing more than 2,000 to flee. Secondly, the country experienced heavy 
rains, flooding and landslides as a result of the passage of Hurricane Stan through the region in early October. Rains 
brought on by Hurricane Stan killed at least 69 people in 11 departments of El Salvador; 26 in La Libertad, 22 in 
San Salvador, 5 in La Paz, 4 in Usulutan, 3 in Sonsonate, 2 in Cuscatlan, 2 in San Vicente, 2 in Santa Ana, 1 in 
Ahuachapan, 1 in La Union and 1 in Morazan. 
 
The Ilamatepec volcano, also known as Santa Ana, located 66 kilometres (41 miles) west of the capital, began 
rumbling and emitting thick plumes of smoke that reached more than 10 kilometres (nine miles ) into the sky on 1 
October. The volcano began to expel magma on the side of the town of San Blas, while the ash was carried by a 
south-south-westerly wind. The municipalities of Nahuizalco and Juayua in the department of Sonsonate and La 
Hachadura in the department of Ahuachapan were also affected. The National Emergency Committee (COEN) 
declared a red alert in the area within 4,000 metres of the volcano, and a yellow alert in other nearby areas. Some 
20,000 people live in the area surrounding the volcano. 
 
The country was also seriously affected on 4 October by heavy rains when Hurricane Stan, at that time a category 
one hurricane, passed over the Gulf of Mexico, near the Yucatan Peninsula. Hurricane Stan, the 18th named storm 
of an extremely busy Atlantic hurricane season, first formed as a tropical depression off the east coast of Mexico’s 
Yucatan peninsula. It quickly strengthened to a tropical storm as it moved across the peninsula, bringing heavy rains 
to El Salvador, Guatemala, Honduras and southern Mexico. The storm continued to build strength once it was again 
over the waters of the Gulf of Mexico and became a category one hurricane just before coming ashore in the 
Mexican state of Veracruz. Rains brought by Stan were particularly heavy on the Pacific coast of Central America. 
 
The rains from Hurricane Stan were compounded by a particularly heavy rainy season in El Salvador; according to 
the national service for territorial studies (SNET), the country received 500 percent more rain during September 
than the historical average for that month. In addition, the country had previously experienced heavy rains in May 
2005 due to the passage of the first hurricane of the hurricane season in the eastern north Pacific. Following the 
passage of Hurricane Stan, COEN declared a red alert as the intense rains caused severe flooding in many areas of 
the country and several of the country’s rivers and lakes overflowed, resulting in flooding in 12 departments. The 
National Legislative Assembly also declared a State of Public Calamity and National Disaster, effective 4 October 
2005. 
 
The Salvadorean Red Cross Society (SRC), in coordination with other relief agencies, evacuated thousands of 
people affected by the flooding and volcanic activity and transported them to shelters that were set up in the affected 
areas. At the height of the emergency, 69,603 people were accommodated in 653 shelters in 14 departments. To 
date, the majority of the evacuated people have now been able to leave the shelters and return to their homes. It is 
important to consider that many families who live near the foot of the volcano have decided to return to their homes, 
despite warnings of the possibility of renewed volcanic activity, and preventive action must be taken to avoid 
potential danger. At present, there are approximately 12 makeshift shelters still operating, however, schools used as 
shelters have now been reopened and classes have resumed.  
 
Despite the fact that many shelter residents have been able to return to their homes, there is still a high level of need 
among the affected population and funding allocated towards the rehabilitation phase is being utilized for the 
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rehabilitation of water and sanitation systems, for the provision of medical and dental care together with local 
government health units to communities in the municipality of Panchimalco in the Department of San Salvador and 
for the improvement of the disaster response capacity of branches by strengthening radio communication systems. 
 
Coordination 
 
The Salvadorean Red Cross Society is part of the National Emergency System (SISNAE), which coordinates all 
disaster response activities on behalf of the Salvadoran government through the Emergency Operations Centre. The 
SRC emergency response to the disaster situation was successful given efficient coordination with international 
organizations, including the United Nations agencies and a number of NGOs present in the country. Funding was 
received both bilaterally and through the Federation via the appeal, and there was a close coordination of efforts 
between the Panama Regional Delegation, the Pan American Disaster Response Unit (PADRU), bilateral donors, 
including the German, Spanish and Swiss Red Cross Societies, the Spanish International Cooperation Agency, and 
the Salvadorean Red Cross Society.  
 
Working within the framework of the Appeal, to date, bilateral and multilateral Federation activities have benefited 
almost 12,000 affected families. The Salvadorean Red Cross Society continues to implement the rehabilitation 
phase of this operation, with the support of recent donations towards the Appeal. 
 
Analysis of the operation - objectives, achievements, impact 
 
Emergency relief (food and non-food) 
 
Objective: 1,000 families affected by the volcano and 3,200 families affected by the floods will have benefited 
from the distribution of food and non-food relief items. 
 
Progress/Achievements (activities implemented within this objective) 
Immediately following the disasters, the Federation’s Pan American Disaster Response Unit dispatched from 
Panama 17,500 blankets, 3,500 hygiene kits and 3,000 kitchen kits to the Salvadorean Red Cross Society for use in 
the operation, of which 10,000 blankets, 2,000 hygiene kits and 2,000 kitchen sets were mobilized on behalf of the 
Spanish Red Cross. The SRC provided emergency food and non food relief items to 11,555 vulnerable families 
affected by floods and volcanic activity. The initiatives of the SRC were made possible through the support of 
national and international donations, and a total of 500 families were assisted through direct contributions from the 
Federation’s Emergency Appeal. 
 
In addition to the 500 families assisted by the Federation through this Appeal, 2,000 families have been assisted by 
the Spanish Red Cross with ECHO funding, 1,000 families have been assisted by the Spanish International 
Cooperation Agency (AECI), and 1,500 families have been assisted by the Swiss Red Cross. Moreover, some 1,500 
additional families in the departments of Santa Ana, Sonsonate and La Libertad were assisted with hygiene and 
kitchen kits and roofing materials provided by the German Red Cross. These additional distributions made possible 
by the German Red Cross were completed on 31 December 2005. In addition to the distributions of food and non 
food items, the SRC also gave educational talks on hygiene, nutrition and mental health as part of the emergency 
relief phase of the operation. 
 
Shelter 
 
Objective 1: 1,000 families (5,000 people) whose homes were destroyed by the floods will have constructed 
temporary houses enabling them to move back to their communities and Red Cross branches damaged by 
the floods will have been repaired. 
 
Progress/Achievements (activities implemented within this objective) 
In the departments of Santa Ana, Sonsonate and La Libertad, 1,500 families were provided with roofing materials 
by the German Red Cross; in addition, the Swiss Red Cross provided roofing materials for 36 families in Usulután.  
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Those staying in nine schools used as emergency shelters in the municipalities of El Congo, Coatepeque, San 
Salvador and La Libertad have now left these shelters and, as a result, children have returned to class with the aid of 
educational kits distributed by the SRC, with the support of international donors via the Appeal. 
 
Impact 
Families affected by volcanic activity and floods have benefited from food and non-food assistance provided by the 
Salvadorean Red Cross Society, facilitating their return to normal patterns of life. 
 
Water and Sanitation and Health 
 
Objective 1: 1,000 families (5,000 people) will have access to clean drinking water, benefit from improved 
sanitation and will have increased awareness of sound hygienic practices. 
 
Progress/Achievements (activities implemented within this objective) 
The SRC has divided the improvement of water systems in the rehabilitation phase of the operation into two stages, 
since a second stage of projects were made possible with funding received in March 2006. The first stage includes 
projects in the districts of Santo Tomás, Ojos de Agua and El Jícaro, and the second stage will include the districts 
of Y Griega, El Copinol and Matazano. The district of Zaragoza was initially included in the plans for the first stage 
of the water and sanitation project; however problems with the local authorities have prevented progress in this 
district. Funding originally allocated towards Zaragoza will now be used towards improving the Santo Tomás water 
system, which was among the most affected by Hurricane Stan.  
 
Progress in the first stage of the water and sanitation projects was limited by local elections held in El Salvador in 
March 2006, since changes in mayoral councils delayed the signature of agreements between the SRC and local 
authorities. Most of these agreements were finally signed by the end of April and water and sanitation projects 
began in early May. These projects are being carried out by the SRC and the Federation, with some funding and 
technical assistance from the government, as well as the support of local communities for manual labour, in order to 
provide communities affected by Hurricane Stan with efficient water and sanitation systems. 
 
The second stage includes three additional districts in the affected areas, and the process of review of the technical 
analyses of the water and sanitation systems has begun. These technical analyses include costs, technical 
specifications and requirements of water and sanitation systems, and have been put together by local authorities. 
Once all analyses are approved, agreements will be signed with local authorities and the projects will begin. The 
SRC estimates all procedures will be completed and that these rehabilitation projects will begin by 1 July.  
 
The SRC is also supporting the efforts of local community health committees in affected communities and is 
providing personnel and medications. These local health committees include medical brigades, which are composed 
in part of SRC personnel, who provide affected communities with vital medical and dental care. Plans drafted by the 
health committees, with the support of the SRC, are focused around preventable childhood illnesses, maternal 
health, dental care, and hygiene. The process of the procurement of medicines is underway, and it is expected that 
the medical brigades will begin community work by mid-May.  
 
In order to promote awareness of health and hygiene issues, the SRC is working within local health committees and 
medical brigades to share information with the beneficiaries about food preparation, personal hygiene and disaster 
preparedness. Posters are being hung in shelters, schools and other public areas containing educational messages on 
these themes. 
 
Impact 
Water and sanitation systems are contributing to improved health in beneficiary communities where systems were 
damaged as a result of the passage of Hurricane Stan. 
 
Constraints 
Work on the water systems was delayed as a result of local elections; however, the project is now successfully 
underway. 
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Psychosocial support 
 
Objective 1: The Salvadorean Red Cross Society’s capacity in psychosocial support is strengthened and care 
is offered to vulnerable families targeted by the appeal as well as volunteers and staff working in the disaster 
operation. 
 
Progress/Achievements (activities implemented within this objective) 
As part of the distributions of relief items, the SRC provided psychosocial support sessions to beneficiaries. In 
addition, SRC volunteers, in coordination with the National Intervention Teams, organized recreational activities for 
children in shelters to help them cope with the disaster. Unfortunately psychosocial support initiatives in the 
rehabilitation phase are limited by lack of funds. 
 
Impact 
Psychosocial support activities have assisted beneficiaries in coping with the disaster; recreational activities for 
children living in shelters proved successful. 
 
Constraints 
Further activities under this objective are dependent on the receipt of additional funding.  
 
Agricultural Support 
 
Objective 1: 1,000 families (5,000 people) will have sown crops with the perspective of a successful harvest, 
thus contributing to ensuring the availability of adequate food. 
 
Progress/Achievements (activities implemented within this objective) 
Activities under this objective, which focuses on the distribution of seeds and fertilizer to families who have lost 
their crops, have not been carried out because of insufficient funding. A similar project was launched in El Salvador 
in the context of the severe drought which hit the region in 2001 and 2002; the project which assisted farmers with 
seeds and tools was a particular success in El Salvador, producing a good harvest and boosting farmers’ livelihoods. 
 
Educational Support 
 
Objective 1: 2,000 families’ children will have school stationery and supplies, facilitating their continued 
attendance in class. 
 
Progress/Achievements (activities implemented within this objective) 

The distribution of educational kits by the 
SRC, which started on 25 January, was 
completed on 15 February and an estimated 
1,000 families (approximately 3,000 
children) in the departments of Santa Ana 
and Sonsonate, who were relocated outside 
of the high-risk zones near the volcano 
following the eruptions in October 2005, 
have benefited from this initiative. 
 
Each kit included a backpack, notebook, 
coloured and regular pencils, an eraser, 
notepad, glue and scissors. Many families 
were forced to flee from their homes without 
their personal belongings, including school 
supplies. The distributions were coordinated 
by the SRC departmental branches, the 
National Intervention Teams and volunteers, 

 
 

3,000 Educational Kits were distributed in communities affected by the 
eruption of the Ilamapatec volcano. This distribution serves as an 

incentive to attend classes, thus helping to reduce childhood illiteracy. 
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in conjunction with the Ministry of Education and the Civil Protection. 
 
In a number of schools, absenteeism was reported since there are fears that another volcanic eruption will take 
place, and that a new rainy season will bring more flooding. 60 kits that were not distributed due to the absence of 
some students were therefore donated to a home for children, the “Hogar Infantil Jardín Amor” in the department of 
La Paz, which was affected by the floods caused by Hurricane Stan. 
 
Impact 
School children were pleased to receive the school supplies since many had only one notebook, whilst others were 
still using pages in notebooks from the previous year. School attendance also picked up as a result of the assistance 
since some parents had taken their children out of school since they could not afford the stationery. 
 
Constraints 
Some children were not attending school and 60 units of school supplies were therefore not distributed as planned. 
However, these supplies were subsequently given to a home for children living with HIV/AIDS. 
 
Disaster Preparedness for Response 
 
Objective 1: The Salvadorean Red Cross Society has restocked essential emergency relief items and has 
received additional training in response and preparedness activities in order to facilitate future disaster 
response. 
 
Progress/Achievements (activities implemented within this objective) 
A total of 500 SRC volunteers have been provided with boots and 500 rain coats have been distributed. An 
additional 500 boots are to be purchased thanks to contributions which arrived in the latter stages of the operation. 
 
The SRC has not been able to adequately restock emergency items used in the relief operation due to lack of funds. 
The pre-stocking of items enables the National Society to distribute hygiene kits, blankets and water containers to 
over 2,000 families during the first 72 hours of an emergency. It is essential that these relief items be restocked in 
order to ensure that the SRCS has the capacity to respond to future disasters. 
 
Impact 
The provision of boots and rain coats to SRC volunteers will facilitate future response to flood disasters. 
 
Constraints 
Funds for the re-stocking of essential relief supplies are still required in order to ensure that the National Society is 
in a position to respond immediately in the event of a disaster situation. 
 
Objective 2: National Society branches communicate effectively by radio in the event of a disaster.  
 
Progress/Achievements (activities implemented within this objective) 
The SRC branches in Santa Ana, Sonsonate and Juayua were provided with portable radio communication 
equipment during the emergency operation, as well as equipment to repair the repeater that is being used near the 
volcano. Two additional repeaters were moved from the National Society headquarters in San Salvador to the 
affected areas to further facilitate communication.  
 
In order to facilitate effective communication in the event of a future disaster, the Salvadorean Red Cross Society 
has purchased, and is in the process of distributing, radio equipment for the branches of Usulután, Santa Rosa de 
Lima, La Unión, Sensuntepeque, Mercedes Umaña, Santa Lucia, Jiquilisco, Atiquizaya, Concepción de Ataco, 
Nahuizalco, Nueva Concepción, Metapan, Tacuba, Tepecoyo and Teotepeque. In the branches of Quezaltepeque, 
Cuidad Arce, Coatepeque, Zacatecoluca, Cojutepeque, San Vicente and San Salvador, new equipment has already 
been installed and is ready for use.  
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Impact 
Improved radio communication equipment will be used during emergency operations and will play an invaluable 
role in facilitating communication both at the local and national level. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives 

• Beneficiary selection criteria focus on the vulnerability of those affected. 
• The relief operation is prioritizing assistance to children and the elderly. 
• Activities are based on the SPHERE Project Humanitarian Charter and the Code of Conduct for emergency 

response. 
• Transparency is ensured through the production of regular reports and news bulletins. 
• All objectives put forward in the appeal are in line with Strategy 2010, as well as the Strategy for the 

Movement and the Principles and Rules of the Movement. 
 
National Society Capacity Building 
The relief operation is helping to further build the capacities of the Salvadorean Red Cross Society headquarters and 
branches. Now that the relief phase has been completed, further emphasis is being placed on the strengthening of 
branches and disaster preparedness and mitigation work in vulnerable communities. Previous to these most recent 
natural disasters, the SRC was able to significantly strengthen its national structure through the relief operations 
following Hurricane Mitch in 1998 and earthquakes in January and February 2001. 
 
Communications – Advocacy and Public information 
Communications and visibility activities are being carried out by the public relations department of the SRC 
through its national communicators’ network which exists in all 14 departments in the country. From 1 October to 
date, communications and visibility activities carried out by the SRCS public relations department have included 
institutional activity write ups, articles on the operations and numerous information bulletins about the Salvadorean 
Red Cross Society and the provision of humanitarian aid to those affected by the disasters. Several of these articles 
have been made available on the Federation’s web site - www.ifrc.org.  
 
Lessons learned 
The Salvadorean Red Cross Society was able to successfully mitigate the effects of two consecutive natural 
disasters thanks to international donations received through the Federation via the Emergency Appeal, bilateral 
support from the German, Spanish and Swiss Red Cross Societies and efficient collaboration with the Salvadoran 
government and other humanitarian agencies. These joint collaboration efforts can be most clearly noted in the 
emergency phase of the operation whereby almost 12,000 families benefited from the distribution of kitchen kits, 
hygiene kits, and blankets. 
 
It is important to recognize that funding received via the Emergency Appeal was low, and the SRC had to rely 
heavily on bilateral support to meet previously established targets. One important consideration is that the regional 
Emergency Appeal for Central America for floods caused by Hurricane Stan (M05EA021) was launched 
immediately after the Appeal for El Salvador, and its sheer scope in terms of funding requirements and the number 
of people affected by the disaster may have affected response to the Emergency Appeal for El Salvador. 
 
Late donations received from multilateral donors via the Appeal permitted the implementation of certain objectives 
in the rehabilitation phase, which will continue until September 2006. Most of these funds were allocated towards 
water and sanitation and community health projects, since these address the most basic needs of the affected 
communities. The rehabilitation phase will continue as planned and vulnerable communities will continue to benefit 
from these rehabilitation initiatives until the operation draws to a close. 
 
 

Interim financial report below; click here to return to the title page. 
 
 
 



Selected Parameters
Year/Period 2004/1-2006/12
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)
EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1'288'326 1'288'326

B. Opening Balance 0 0

Income

Cash contributions

0.00 Canadian Red Cross Society 305'906 305'906
Japanese Red Cross Society 42'425 42'425
Lichtenstein - Private Donors 50'000 50'000
Monaco Red Cross 7'613 7'613
Netherlands Red Cross 66'118 66'118
New Zealand Red Cross 89'162 89'162
Norwegian Red Cross 82'950 82'950

0.00 C1. Cash contributions 644'175 644'175

Outstanding pledges (Revalued)

1.00 American Red Cross 8'866 8'866
Canadian Red Cross Society 0 0
Irish Red Cross Society 6'209 6'209

1.00 C2. Outstanding pledges (Revalued) 15'075 15'075

Reallocations (within appeal or from/to another appeal)

2.00 DREF 0 0
2.00 C3. Reallocations (within appeal or from/to another appeal) 0 0

C. Total  Income  = SUM(C1..C6) 659'250 659'250

D. Total  Funding = B +C 659'250 659'250

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0

C. Income 659'250 659'250

E. Expenditure -323'347 -323'347

F. Closing Balance = (B + C + E) 335'902 335'902

Prepared on 29.May.2006 Appeal report.rep Page 1 of 2



Selected Parameters
Year/Period 2004/1-2006/12
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)
EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1'288'326 1'288'326

Supplies

Shelter 277'480 54 54 277'426

Construction 4 4 -4

Clothing & textiles 41'836 57'769 57'769 -15'933

Food 136'980 22'590 22'590 114'390

Seeds,Plants 100'000 100'000

Water & Sanitation 100'000 112 112 99'888

Medical & First Aid 70'000 5'818 5'818 64'182

Teaching Materials 100'000 31'886 31'886 68'114

Utensils & Tools 42'160 24'293 24'293 17'867

Other Supplies & Services 57'920 48'167 48'167 9'753

Total Supplies 926'376 190'694 190'694 735'682

Land, vehicles & equipment

Computers & Telecom 49'997 20'440 20'440 29'557

Total Land, vehicles & equipment 49'997 20'440 20'440 29'557

Transport & Storage

Storage 15'000 559 559 14'441

Distribution & Monitoring 36'299 36'299 -36'299

Transport & Vehicle Costs 52'870 7'919 7'919 44'951

Total Transport & Storage 67'870 44'777 44'777 23'093

Personnel Expenditures

Delegates Payroll 10'000 10'000

Regionally Deployed Staff 40'000 40'000

National Staff 1'265 1'265 -1'265

National Society Staff 13'290 13'290 -13'290

Total Personnel Expenditures 50'000 14'555 14'555 35'445

Workshops & Training

Workshops & Training 37'470 37'470

Total Workshops & Training 37'470 37'470

General Expenditure

Travel 18'000 2'616 2'616 15'384

Information & Public Relation 17'818 7'769 7'769 10'049

Office Costs 37'054 6'882 6'882 30'172

Communications 3'432 3'432 -3'432

Financial Charges 2'994 2'994 -2'994

Other General Expenses 171 171 -171

Total General Expenditure 72'872 23'863 23'863 49'009

Program Support

Program Support 83'741 29'018 29'018 54'723

Total Program Support 83'741 29'018 29'018 54'723

TOTAL EXPENDITURE (D) 1'288'326 323'347 323'347 964'979

VARIANCE (C - D) 964'979 964'979

Prepared on 29.May.2006 Appeal report.rep Page 2 of 2
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