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CHINA: FLOODS 2006 et hosenee:

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is
the world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.

In Brief

Final Report; Period covered: 2 August 2006 - 31 July 2007; Final appeal coverage: 26%.
<Click here to link directly to the attached Final Financial Report>.

Appeal history:
e This appeal was launched on 02 August 2006 seeking CHF 5,950,200 (USD 4,825,791 or EUR 3,782,708)
for 12 months to assist 240,000 beneficiaries.
¢ Disaster Relief Emergency Funds (DREF) allocated: CHF 213,000

Related Emergency or Annual Appeals: 2006-2007 China Appeal MAACNO01
2006-2007 East Asia Appeal MAA54001

Operational Summary:

Every year, China is crippled by various natural
disasters. In 2006, natural disasters were responsible
for the deaths of at least 3,186 people. Over 13.8
million people were evacuated and relocated, with
1.93 million houses completely destroyed.
According to latest statistics provided by the
ministry of civil affairs, flooding in 2006 had caused
a direct economic loss of USD 24 billion (CHF 30
billion).

The Red Cross Society of China first responded to
meet the emergency needs in Hunan province
arising from typhoon Bilis. The Disaster Relief
Emergency Fund allocated CHF 213,000 to initial
relief distributions.

A flood affected village in Hunan province.

. . RCSCl/International Federation
Through the Federation’s China Floods Emergency

Appeal (MDRCNO001) launched on 2 August 2006, CHF 1.57 million was raised to provide additional support to
beneficiaries through the national society. By the end of the 2006 flood operations, 48,815 quilts and 338 MT of
rice have been distributed to the targeted provinces of Guangdong, Guangxi, Hunan, Jiangxi and Fujian. In total,
it was estimated that more than 48,000 people directly benefited from the operation. In the early recovery phase,
Federation supported the reconstruction of houses for 240 families in a minority ethnical township in Hunan
province and 60 families in Jiangxi province. By the Lunar New Year in February 2007, the families have moved
into new houses supported by the RCSC and the Federation. Federation also supported an RCSC community-
based disaster preparedness programme in Lingxiu township, Hunan province, where the 240 homes have been
reconstructed.

For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For
support to or for further information concerning Federation programmes or operations in this or other countries, or for
national society profiles, please also access the Federation’s website at http://www.ifrc.org



http://www.ifrc.org/cgi/pdf_appeals.pl?annual06/MAACN001N.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual06/MAA54001N.pdf
http://www.ifrc.or/

Background

In 2006, China experienced an unusually early typhoon
season. The first major storm, typhoon Chanchu,
landed on Guangdong province on 18 May, 40 days
ahead of the normal typhoon season. Close to one
million people were evacuated in Fujian and
Guangdong provinces, leaving at least 21 people dead.

Typhoons Jelawat and Ewiniar subsequently hit
China’s southern provinces, but it was the 14 July’s
tropical storm Bilis that had the greatest number of
deaths and damage. This latest typhoon left 615 people
dead and 209 missing, with close to 3.38 million
people needing to be evacuated in Hunan, Guangdong,
Guangxi, Fujian, Zhejiang and Jiangxi provinces. It
also swept away the livelihoods and homes of several
hundred thousand rural farmers, completely destroying
1.3 million hectares of farmland.

Housing devastation in a flood affected village in Hunan
province. RCSC/International Federation.

Only ten days after Bilis struck, typhoon Kaemi swept through on 25 July. Over 1.3 million people were evacuated
and 56,000 additional homes were destroyed. Kaemi also caused damage to 60,600 homes and affected close to
143,000 hectares of farmland.

The situation got worse with two further powerful typhoons. On the 3 August, tropical storm Prapiroon forced the
evacuation of 844,000 people in southern China’s Guangdong and Hunan provinces as well as the Guangxi
Zhuang Autonomous Region. It left 80 people dead, destroying some 3,000 homes and damaging 140,000 others.

Typhoon Saomei, the eighth of a series of deadly typhoons and tropical storms, struck southern China on 10
August. Packing winds of up to 216km (135 mph) per hour, it was the strongest typhoon to strike the country in
fifty years. Typhoom Saomei pummelled the country’s eastern provinces including Fujian, Zhejiang and Jiangxi,
leaving some 295 people dead and over 160 missing. It destroying thousands of homes and caused the evacuation
of over 1.5 million people before hitting the country on 9 August.

Natural disasters in 2006 have killed a total of
3,186 people. Over 13.84 million people have been
evacuated and relocated, with 1.93 million houses
completely destroyed. Over 41 million hectares of
farmland were damaged, of which 5.4 million
hectares were completely ruined. According to
latest statistics provided by the ministry of civil
affairs, flooding in 2006 has been the most severe
since 1998 and caused a direct economic loss of
USD 24 billion (CHF 30 billion).

The losses due to the natural disasters only
exacerbated the obstacles already faced by the
country’s rural farmers. Despite the rapid
economic growth of the past 20 years and the
governmental efforts to address the issue, extreme
poverty remains an ever-present reality,
particularly in rural parts of the country. Nearly 20 per cent of the world’s poor are still to be found in China and
600 million people sustain their families on USD 2 (CHF 2.36) or less per day. Furthermore, some 23.65 million
people throughout the country’s 148,000 poorest villages subsist on annual incomes below China’s own poverty
benchmark of RMB 683 (CHF 101).

Farm land destroyed by the 2006 floods, Guixi. International
Federation.




Few farmers have enough land to farm on and sustain a livelihood for the family. According to the nation’s social
security authority, about 40 million farmers lost their land as a result of rapid urbanization. Chronic natural
disasters are putting additional strain on the country’s limited available agricultural resources. Thousands of
farmers are now finding theirs crops and small plots of land completely ruined. They are left with no choice but to
go to the city and earn an income that will allow their family to have a roof over their head and enough food to eat.

At the same time, the women and senior citizens are left responsible for much of the agricultural work and for the
care and well being of their families. They have to cope without adequate shelter and have to scrape together
money for food, school fees and medical costs. According to United Nations Development Programme (UNDP)
2005 China Human Development Report, natural disasters are a major source of poverty in the country’s central
and western areas as well as mountainous and minority-inhabited regions. They also contribute to pockets of
poverty in the more developed rural areas.

In China, the government takes the lead in responding to disasters both for the emergency phase and long-term
reconstruction. Special emergency funding is allocated from the central and provincial levels. This supplements
budgets held by the local authorities and the ministry of civil affairs, which is responsible for disaster response.
For longer-term recovery, the central government aims to ensure that adequate resources are available to repair
damaged infrastructure. This includes roads, bridges, communications systems and public buildings, such as
schools and medical facilities in the larger urban areas.

The challenges to recovery remain at the community level. The
local government is charged with providing assistance to people
who are displaced and are unable to support themselves. However,
the capacity of the local governments to meet the full needs of
disaster-affected communities is not uniform; it varies from
province to province and from county to county.

Given the enormous scale of floods in 2006, the needs exceeded
the means of any one single agency. As the only organization
operating on a national scale in China, the Red Cross Society of
China (RCSC) therefore has an important role, working in
coordination with the government at the provincial and local levels
to provide support to the affected population.

Operational Summary
In 2006, as part of its well-established mandate to complement the
government in times of disaster, RCSC, through its national appeal
and government funding, responded to 42 natural disasters ranging
Celebratory opening ceremony of the RCSC from snow and hailstorms to floods and earthquakes within the
Eeconstruct!on operations in Lingxiu county, country. The national society provided relief items such as quilts,
unan Province. International Fede’rat.-"on' tents and rice and reconstructed schools, health clinics and private

N houses worth CHF 3.5 million.

During the summer months, RCSC regularly monitored the
increasing number of flood-related disasters. Based on a joint field
assessment conducted by the representatives from RCSC
headquarters, the RCSC’s Hunan provincial branch and the
Federation’s regional delegation, the first response was to allocate
CHF 213,000 from the Disaster Relief Emergency Fund (DREF).
These initial funds were used to meet the emergency needs in the
Hunan province arising from typhoon Bilis (see DREF bulletins of
22 and 27 July for further details).

The magnitude and frequency of typhoon-related disasters, combined with the society’s response to other
significant disasters over 2006, had over stretched the society’s disaster preparedness stock. The large-scale



damage as well as RCSC and Federation assessments findings over July and August resulted in a request from the
national society to seek international support. On the 2 August 2006, the Federation launched an emergency
appeal for floods in China. The appeal sought CHF 5.95 million in cash, kind or services to provide 60,000 most
affected families (240,000 individuals) in the five most severely affected provinces (Hunan Jiangxi, Guangdong,
Guangxi and Fujian provinces) with rice, tents and quilts, and to assist 1,200 families to rebuild their home lost in
the floods. The actual amount received from this appeal was CHF 1.57 million.

By the completion of the 2006 flood operations, 48,815 of quilts and 338 MT of rice were distributed to the
targeted provinces of Guangdong, Guangxi, Hunan, Jiangxi and Fujian. In total, at least 48,000 people have
directly benefited from the operation. In the early recovery phase, Federation supported the reconstruction of
houses for 240 families in a minority ethnical township in the Hunan province and 60 families in the Jiangxi
province. By the Lunar New Year in February 2007, 1000 families had moved into new houses supported by the
RCSC and the Federation.

Further support went towards establishing an RCSC community-based disaster preparedness programme in
Lingxiu township in Hunan province, where the 240 homes were reconstructed. The aim is to work with the
communities to identify potential risks and provide mitigation activities to reduce the impact of the risks.

Analysis of Operation

Disaster Relief Emergency Fund (DREF)!

Objective: Immediately distribute rice (300MT); blankets (10,000) and water purification materials to
victims of Tropical Storm Bilis (14 July) in Hunan province.

Following tropical storm Bilis that struck 14 July,
the Federation’s DREF of CHF 213,000 was
released to fund the distribution of rice (300 MT),
blankets (10,000) and water purification materials.

Hunan province was the most heavily affected by
this fourth typhoon, particularly the Chenzhou and
Hengyang prefectures. Based on the extensive
levels of damage, the Red Cross and Red Crescent
distributed relief items to flood-affected families in
Zixing, Yongxing, Yizhang and Guiyang counties
in Chenzhou prefecture; and to affected families in
Laiyang and Hengnan counties in Hengyang
prefecture. The distribution was completed by 20
August and benefited 34,560 persons.

-
Quilt distribution in Jiangxi Province. International Federation.

Emergency relief (food and basic non-food items)

Objective 1: 60,000 of the most affected families (240,000 people) in the Hunan, Jiangxi, Guangdong,
Guangxi and Fujian provinces have received 3,600 MT rice (15kg per person/one time distribution), 1,300
family tents and 30,000 quilts.

The RCSC logistics department coordinated the procurement of rice and quilts according to the requirements
stipulated by national procurement laws, and in accordance with the RCSC’s internal procedures. As per national
requirements, the request for quotation was published on the government run procurement website and in the
relevant trade journals.

! The DREF component and objective is not part of the emergency appeal’s plan and budget, but is included in the Final
Report to give the audience a holistic picture of the Red Cross Red Crescent’s response to the floods.



The beneficiary criteria agreed with RCSC related to the distribution of relief items is as follows:

e Households who sustained extreme flood-related losses such as the total loss of the family’s home,
destruction of crops and fields; death or injury to a family member; and, a limited capacity to find
employment:

o0 received 15 kg of rice per person in the household and 1 quilt

e Households who sustained less extreme but substantial losses such as significant damage to the home but
have not had to move; loss of crops but the fields are still usable; have a family member who has been able
to obtain work:

o received 15 kg of rice for every two members of the household and 1 quilt

Agreed operating procedures for the distribution of relief items were as follows:

o After the distribution plan was finalized, a public bulletin was posted in the village three days prior to the
distribution. Relief items were distributed according to this list unless there were any objections from the
villagers.

e Bags of rice were not allowed to be opened, and their content should not be divided.

e Original copies of the beneficiary lists were kept by the RCSC county branches.

The RCSC’s provincial-, county-, and prefecture-level branch representatives, along with local township
government, played a key role in implementing activities. They are responsible for liasing with villages about
distribution dates, beneficiary selection criteria and making arrangements for the final distribution of rice to the
beneficiaries.

Figure 1: Plan of action and implementation of relief distribution
Plan of Action Item(s) distributed Provinces Source of funding Date distributed
DREF Rice 300MT, 1000 | Hunan International August 2006
Blankets and Water Federation
Purification tablets (CHF 313,000)
PCNO004 No.1 31,180 quilts Guangdong,Guangxi, | US Embassy in August-November 2006
Hunan and Jiangxi Beijing
(CHF 280,047)
PCNO004 No.2 Rice 217.23MT Jiangxi Federation Appeal Sep-Nov 2006
Donors
(CHF 94,500)
PCNO004 No.3 Rice 125,595MT Fujian Federation Appeal Sep-Dec 2006
Donors
(CHF 51,110)
Danish Red Cross 16,000 quilts Fujian and Guangxi Donations in kind Sep. 2006
(DRCS)

Quilts and Tents

The first shipment of 16,000 quilts, procured by the Danish Red Cross, were distributed in Fujian and Guangxi
provinces during the final week of September 2006 in time for the country’s October holiday. Some 31,180 quilts
purchased with funds received through the US embassy in Beijing for distribution to Hunan, Guangxi, Jiangxi and
Guangdong. These were delivered to the branches during the first week of November, with distributions
completed by the end of the month.

With the colder weather first setting in the southernmost provinces such as Guangdong, the distribution comes at a
perfect time, as many people in the provinces are not in the habit of using quilts during the warmer months. Some
of the branches such as the Guangdong Red Cross were supplementing distributions with other relief items such as
family kits (clothes, toothpaste etc.) donated by local businesses. The quilts were procured in compliance with the
national law and in accordance with the RCSC’s and the Federation’s standards, with the joint RCSC/Federation
committee on contracts having convened on 26 September at the RCSC headquarters.

The Federation and relief officers from the RCSC’s Guangdong provincial branch monitored the distribution of
quilts from 7 to 9 November in Guangdong province. While it was originally anticipated that the Federation would




also provide tents to affected families as part of this appeal, a decision was later made to not provide tents. This is
because of a shortfall of funds and based on discussions with the RCSC about priority needs of the beneficiaries.

Rice
: Two provinces were given priority in the receipt of rice
funded by the Federation Flood Appeal: Fujian and
Jiangxi. Each of the typhoons first hit Fujian and it had
received less Red Cross assistance than the other four
provinces. Assistance will be targeted towards rural
poor living in inland communities who lost their homes
and/or crops. Jiangxi was given priority due to the low
economic status of the disaster-affected areas.

A total of 126MT of rice was distributed in Fujian

provinces and benefited 8,373 persons, while 717MT

of rice was distributed in Jiangxi provinces and

benefited 14,482 persons. By the end of November

y —_— beneficiaries received a 15 kg ration of rice that was

S e w sufficient to meet their needs for a month. Following

A woman receives much needed rice and other goods after her  the floods and the loss of crops, many families found
family and home are affected by the flood. International . .

Federation). themselves strygglmg_to meet _thelr needs for food. _T_he

one-month ration of rice was intended to help families

in the interim period before the next harvest. Rice is one of the items that has been consistently identified by

branches and beneficiaries as a priority need following flood disasters.

Selection of the supplier of rice took place on 17 October where the Federation’s disaster management delegate
participated in the convening of the local committee on contracts at the RCSC headquarters. Bids were received
from six companies. Following a comprehensive review of the companies’ offers, the contract was awarded to the
Hubei Zhong Hui rice supply company. This supplier was chosen because the quality of the rice was the highest of
all the samples submitted and the price was the lowest.

Objective 2: 1,200 most vulnerable displaced and poor families living in highly-flood affected villages are
assisted in the rebuilding of their homes in Hunan, one county in Jiangxi and one county in Guangxi
through supplements to local government response.

RCSC has discussed and agreed with the Federation
regional delegations that there is a pressing need to
provide material support to the most affected poor
families. It reinforced efforts in coordination with
the local government to address these needs. For the
first time, the RCSC headquarters supported
reconstruction activities in response to floods.
Specifically, the national society supported heavily-
affected villages with the reconstruction of
individual homes and public buildings.

The national society held a meeting in Hunan at the
end of October to review progress to date with
representatives from five provincial branches. With
the RCSC headquarters setting guidelines and
standards for the branches at the start of the relief
operation, branches have adjusted their activities to

Newly constructed homes in Hunan. International Federation.

reflect the needs of their communities. In some cases, branches provided beneficiary families with financial
support. In other cases, beneficiaries received assistance with building materials.



In every aspect of the operation, RCSC branches worked closely with the local government and beneficiaries to
ensure the quality of homes built. They aimed to reconstruct buildings able to withstand common disasters such as
floods. They also rebuild in safer areas less prone to mud and rockslides that destroy thousands of households on
an annual basis.

The RCSC identified some key steps to be taken while working with rural communities in building safer houses.
Firstly, in China it is very common for homeowners to build their houses using “bricks” made out of compressed
mud because they are less expensive. These “bricks”, however, are simply air dried as opposed to baked and
crumble easily when saturated with water. The RCSC ensured that proper bricks are used. Secondly, many homes
are built without proper foundations and reinforcements. RCSC ensured these are included in the construction of
houses.

To date, funding through the Federation emergency appeal has enabled the reconstruction of 240 homes in
Rucheng County in Hunan province by the end of February. Another 60 for families in the Qinjiang township of
Jiangxi province were completed by the end of May 2007. This activity was closely coordinated with local Red
Cross branch and township government. The township government provided the safe and free land and technical
design for the reconstruction. In addition, the local government also contributed about CHF 782 to each family to
complete the reconstruction.

Figure 2: Plan of action for reconstruction assistance
Plan of Action Items_distributed
POA No: 4 Building materials (brick, cement, lumber, steel bars) to 240 families who completely lost their
homes in Lingxiu township, Hunan province.

POA No: 5 Building materials (brick, cement, lumber, steel bars) to 60 families who completely lost their
homes in Qinjiang township, Jiangxi province.

Rucheng county, which has been classified by the state as poverty stricken, is a remote mountainous area which is
difficult to access by road. As the area is difficult to access, prior to a joint RCSC/Federation field visit made in
the middle of August 2006, no other NGOs or charitable organizations had been to the area.

Rucheng county was struck by both tropical storm Bilis and typhoon Kaemi. The area reported rainfall of up to
417 mm, the highest recorded level of rain over the past 500 years, affecting all of the county’s 23 townships.
Lingxiu township which is a Yao ethnic minority township was among the worst affected areas. On the 15 July
2006, severe floods, mud, rock and landslides triggered by the typhoons destroyed 342 of the township’s 2,615
houses, leaving 1,407 people (13.7 per cent of the population) homeless. All 12 of the township’s villages and the
entire population of 10,200 people suffered from the harsh impact of a season’s successive natural disasters.
Nearly half of the available farmland was affected
by the floods, which destroyed a substantial amount
of this season’s crops as well as the land itself,
leaving many farmers without recourse to
alternative sources of income.

The cost to rebuild an average rural home in this
area measuring 75 square meters (no water or
electricity), housing three or more family members,
is approximately RMB 30,000 (CHF 4,692). For
communities where the average income is RMB
1,019 (CHF 159) per year in a good year (falling
well below the dollar a day international poverty
line), the amount of money required for
e : : e reconstruction is formidable. It is worse when

e = A = T w coupled with the loss of crops and the continued
Houses built with better quality materials, including fire-sealed €€ 0 pay for necessities such as medical and
bricks, are used in Jiangxi province. International Federation. school fees, clothing and food. At the same, time




lack of local resources, long distances and harsh road conditions limit the availability of construction material in
the villages. This and the increased material costs of transporting materials to such remote areas contribute to the
increased obstacles to recovery faced by the mountain poor.

The Rucheng county government has provided RMB 5,000 (CHF 782) to assist families who lost their entire
homes to cover part of the costs of reconstruction. However, access to this money is a complex process and
families will have to rely on their own limited resources to commence reconstruction. This is because government
compensation will be provided to families only upon evidence that the family is well into the process of
constructing a home. Families will then receive compensation in three installments when a government team (the
local government has organized 12 teams to supervise the construction process) confirms that a family has
completed the various stages of construction.

Given the poverty of Lingxiu township and the financial obstacles for the families to rebuild their homes, the
RCSC and the Federation decided to support reconstruction efforts by providing families with building materials
valued at CHF 2,000 (RMB 12,500), covering at least 41 per cent of the estimated rebuilding costs.

At the beginning of September, RCSC headquarters, Hunan Red Cross and the Federation collaborated to develop
a form for project beneficiaries to identify their building needs. Procurement of construction materials for the
reconstruction of 240 homes in Rucheng county in Hunan province, supported through the Federation’s appeal,
commenced at the end of October. The reconstruction was completed and all the 240 families had moved into the
new homes before the Chinese New Year in February 2007.

An agreement was also finalized on 10 November between the RCSC and the Federation to support the
reconstruction of homes for 60 families in Qinjiang township, Jiangxi province. This operation was completed in
May 2007. Although it was originally planned that the Federation would support the reconstruction of housing in
Guangxi, a lack of funding has prevented this activity from moving forward.

Objective 3: The vulnerability of communities affected by this year’s floods to future flood disaster is
reduced through the introduction of community based flood mitigation activities in four villages.

It has been noted on several occasions that the largest number of deaths following each of the typhoons have
occurred in inland areas. These areas were less prepared to respond to floods compared to those along the coast
where prepared plans have been established.

The RCSC’s community-based disaster preparedness programme has proven effective in many communities, and
is being extended to the communities affected by these floods. Thus, the Federation supported establishing an
RCSC community-based disaster preparedness programme in Lingxiu county, Hunan province, where 240 homes
had been reconstructed. the programme’s aim was to work with the communities to identify the potential risk in
and provide mitigation activities. These included training community volunteers and school children on first aid
and providing disaster preparedness education to reduce further risks.

Red Cross and Red Crescent Movement -- Principles and initiatives

This operation adhered to the principles of the Red Cross Red Crescent movement. The National Society worked
closely with communities to identify those most vulnerable and in need of assistance. Elderly and female headed
households were given additional support through basic psychological support during the relief operation.

National Society Capacity Building

Through this flood operation, RCSC headquarters and provincial branches have improved their needs assessment
skills, especially in working with the community to identify the beneficiaries and their needs. Because Sphere
standards were applied during this emergency operation, Red Cross branches in five of the most disaster prone
provinces have been trained to do emergency assessments. Furthermore, the RCSC now has a better understanding
of the use of Federation response tools, such as DREF, and the emergency appeal systems.

Another significant strength that was developed during this operation was RCSC’s move from relief to early
recovery response. During this 2006 floods operation needs assessment, RCSC identified the need for involving an



early recovery phase to assist the affected population return to their livelihoods. This was a successful pilot for the
National Society and it is expected that this phase of recovery will be incorporated into future plans.

Lessons learned

Although the central procurement process at RCSC headquarters is thorough, it has caused delays in delivering the
relief goods to the beneficiaries. It was also difficult to find and mobilize Red Cross volunteers during the
emergency operation in the communities immediately after the disaster struck. This, added to the lack of human
resource capacities at the county level, caused challenges in distributing relief goods quickly and efficiently.

Finally, RCSC recognizes through this operation that reporting can be improved at all levels in order to share
experiences and lessons learned.

Communications — Public Information and Advocacy
The Federation secretariat in Geneva and Beijing made best efforts
to increase public awareness of the existing needs in China
throughout 2006. Examples of activities undertaken include
addressing the UN coordination group in Geneva, the publishing
of web stories and reports, and giving interviews to the
international media.

In addition, the delegation and RCSC arranged a visit to China by
the head of the Humanitarian Aid Department of the European
Commission’s (ECHO) regional office in Bangkok. The
representative was able to visit one of the areas most affected by
the floods and meet with a senior official from the ministry of civil
affairs in Beijing. Although ECHO has decided not to support this
appeal, the visit allowed the representative to gain a better first
hand understanding of disasters in China.

In general, local branches of the RCSC receive a large amount of

coverage by local media, especially during distributions, which are gt ! B i -

well attended by local print journalists and television stations. A family stands in front of their new home built
by RCSC with the support of the Federation,

Monitoring Lingxiu county, Hunan province. International

Monitoring of relief activities takes place at several levels from  "ederation.

headquarters down to the county level. In China, the Red Cross Society of China provincial branch and
headquarters are also subject to rigorous government audits by national and provincial level audit offices of the
People’s Republic of China (CNAO). Additionally, all Federation-funded relief activities are subject to the
Federation’s comprehensive internal auditing rules.

Conclusion

Relief assistance provided to flood affected families touches upon some of the larger existing socio-economic
challenges that are facing China today. Perhaps the greatest impact of the operation has been the psychological
support being provided to the expanding vulnerable demographic of households headed by seniors and women in
the rural and mountainous ethnic minority populated areas. The frequency and scope of natural and industrial
disasters in China continues to rise, creating a greater demand for preparedness within the communities and Red
Cross branches at local, provincial and national levels. The scale of the disasters requires ever closer cooperation
and coordination within the RCSC, between the Federation and RCSC, and between the different donors and the
national societies in the region. It also requires more efficient and flexible management of resources and skilful
leadership in addressing the increasing scale and complexity in disaster preparedness and management.



How we work

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross
and Red Crescent Movement and Non-Governmental Organizations (NGQO's) in Disaster Relief and is
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering
assistance to the most vulnerable.

The Federation’s Global Agenda  Global Agenda Goals:

The International Federation’s e Reduce the numbers of deaths, injuries and impact from disasters.
activities are aligned with undera e  Reduce the number of deaths, illnesses and impact from diseases and
Global Agenda, which sets out four public health emergencies.

broad goals to meet the e Increase local community, civil society and Red Cross Red Crescent
Federation’s mission to “improve capacity to address the most urgent situations of vulnerability.

the lives of vulnerable people by e Reduce intolerance, discrimination and social exclusion and promote
mobilizing the power of humanity". respect for diversity and human dignity.

Contact information

For further information specifically related to this operation please contact:

e Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department, email:
rcsc@chineseredcross.org; phone: +86.10.6404.8366, fax +86.10.6402.9928.

o Federation East Asia regional representation In China: Mr. Carl Naucler, head of regional representation,
email: carl.naucler@ifrc.org; phone: +86.10.65327162, fax: +86.10.65327166.

e Federation regional logistics unit in Malaysia: Mr. Ilir Caushaj, regional logistics coordinator, email;
ilir.caushaj@ifrc.org; mobile: + 60.12.628.2707, fax: +603 2168 8573.

o Federation secretariat in Geneva (Asia and Pacific department): Ms. Ewa Eriksson, East Asia regional officer,
email: ewa.eriksson@ifrc.org; phone: +41.22.7304252; fax: +41.22. 7330395.

Final financial report below; click here to return to the title page.
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Final Financial Report

I. Consolidated Response to Appeal

Selected Parameters
Reporting Timeframe 2006/7-2007/8
Budget Timeframe 2006/7-2007/8
Appeal MDRCNO01
Budget APPEAL

All figures are in Swiss Francs (CHF)

Disaster Humanitarian ~ Organisational Coordination &
Health & Care Management Values Development  Implementation TOTAL

A. Budget | 5,950,200 | 5980200
B. Opening Balance | 0 | 0
Income

Cash contributions

American Government 307,050 307,050

American Red Cross 61,650 61,650

Irish Government 157,555 157,555

Japanese Red Cross 296,365 296,365

Monaco Red Cross 15,800 15,800

New York Office 32,547 32,547

Swedish Red Cross 255,750 255,750

Swiss Red Cross 5,348 5,348

C1. Cash contributions 1,132,065 1,132,065

Reallocations (within appeal or from/to another appeal)

DREF 213,000 213,000

C3. Reallocations (within appeal or 213,000 213,000
C. Total Income = SUM(C1..C6) | 1,345,065 | 1345085
D. Total Funding = B +C | 1,345,065 | 1345085
Il. Balance of Funds

Disaster Humanitarian ~ Organisational Coordination &
Health & Care Management Values Development  Implementation TOTAL

B. Opening Balance 0 0
C. Income 1,345,065 1,345,065
E. Expenditure -1,345,065 -1,345,065
F. Closing Balance = (B + C + E) 0 0
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Selected Parameters

Reporting Timeframe 2006/7-2007/8
Budget Timeframe 2006/7-2007/8
Appeal MDRCNO01
Budget APPEAL

Final Financial Report

lll. Budget Analysis / Breakdown of Expenditure

All figures are in Swiss Francs (CHF)

Expenditure
Account Groups Budget . - - i Variance
Disaster Humanitarian Organisational Coordination &
Health & Care Management Values Development Implementation TOTAL
A B A-B
BUDGET (C) 5,950,200 5,950,200
Supplies
Shelter - Relief 439,400 439,400
Construction Materials 2,520,000 2,520,000
Clothing & textiles 276,000 276,000
Food 1,499,040 1,499,040
Total Supplies 4,734,440 4,734,440
Land, vehicles & equipment
Land & Buildings 25,000 25,000
Vehicles 170,000 170,000
Computers & Telecom 12,000 12,000
Total Land, vehicles & equipment 207,000 207,000
Transport & Storage
Distribution & Monitoring 25,000 25,000
Transport & Vehicle Costs 50,000 50,000
Total Transport & Storage 75,000 75,000
Personnel Expenditures
Delegate Benefits 25,000 25,000
National Staff 24,000 7,484 7,484 16,516
National Society Staff 34,992 34,992
Consultants 27,000 27,000
Total Personnel Expenditures 110,992 7,484 7,484 103,508
Workshops & Training
Workshops & Training 96,000 96,000
Total Workshops & Training 96,000 96,000
General Expenditure
Travel 70,000 6,629 6,629 63,371
Information & Public Relation 25,000 25,000
Office Costs 25,000 25,000
Communications 40,005 40,005
Professional Fees 180,000 12,667 12,667 167,333
Financial Charges 112 112 -112
Total General Expenditure 340,005 19,409 19,409 320,596
Federation Contributions & Transfers
Cash Transfers National Societies 1,230,743 1,230,743 1,230,743
Total Federation Contributions & Tr 1,230,743 1,230,743 -1,230,743
Program Support
Program Support 386,763 87,429 87,429 299,334
Total Program Support 386,763 87,429 87,429 299,334
TOTAL EXPENDITURE (D) | 5,950,200| 1,345,065 1,345,065| 4,605,135
VARIANCE (C - D) | 4,605,135 4,605,135|
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