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INDONESIA:YOGYAKARTA
EARTHQUAKE  

Appeal No. MDRID001
14 July 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organisation and its millions of volunteers are active in over 185 countries.  

In Brief 
Operations Update no. 8; Period covered: 6 July to 12 July, Year 2006;  
Appeal target: CHF 38,045,439 (USD 31 million or EUR 24 million);  
Appeal coverage: 70.6%;  
Outstanding needs: CHF 11,185, 359 (approx. million USD 9,093,787 or million EUR 7,129,432) 
(Click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 
• Preliminary appeal launched on 27 May 2006 for CHF 12.8 million (USD 10.4 million or EUR 

8.2 million) for 8 months to assist 200,000 beneficiaries. 
• Revised appeal was launched on 6 June for CHF 38 million to assist 325,000 beneficiaries for 12 

months 
 
Operational Summary:  
In solidarity of the Yogyakarta earthquake survivors, fellow Indonesians from other parts of the country 
have volunteered to engage in the housing reconstruction of disaster-affected communities. Through 
continuous support of PMI volunteers and staff as well as the Federation secretariat, expanded operational 
capacity lead to a scale up of beneficiaries in the emergency relief sector, where target families have 
increased from 65,000 to 90,000. To date, relief distribution has reached approximately 87,600 families,
with more than 85,000 families receiving shelter material. The plans of action for programmes are being 
finalized as the operation transitions into the rehabilitation phase. With the appeal now over 70% covered, 
the Federation wishes to thank the continuous strong financial support by sister societies, governments, 
ECHO, other international organizations and private donors.  
 

 

For further information specifically related to this operation please contact: 
• Indonesian Red Cross (PMI): Mr. Arifin M. Hadi (acting head of disaster management division); mobile: 

+62.811.943.952; telephone: +62.21.799.2325 ext. 222; email: arifinmhd@telkom.net 
• Federation country delegation in Indonesia: Peter Cameron (acting head of delegation); email: 

peter.cameron@ifrc.org; mobile: +62.81.2104.8209; fax: +62.21.7918.0905 
• Federation Southeast Asia regional delegation in Thailand: Bekele Geleta (head of regional delegation); 

email: bekele.geleta@ifrc.org; phone: +66.2.661.8201 ext 100; or Michael Annear (head of regional disaster 
management unit); email: michael.annear@ifrc.org; phone: +66.2.661.8201  

• Federation Secretariat in Geneva (Asia Pacific department): Gert Venghaus (regional officer); email: 
gert.venghaus@ifrc.org; phone: +41.22.730.4258; fax: fax: +41.22.733.0395 

 

mailto:bekele.geleta@ifrc.org
mailto:rene.jinon@ifrc.org
http://www.ifrc.org/cgi/pdf_appeals.pl?06/1-2-3%20-%20MDRID001.pdf
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Background 
 
An earthquake with a magnitude of 6.3 on the 
Richter scale struck near the city of Yogyakarta in 
Central Java at 05:54 hrs local time on 27 May 
2006. Causing extreme and widespread destruction, 
there has been considerable loss of lives and 
injuries, with villages in more remote areas south of 
Yogyakarta as well as in and around Bantul most 
severely affected.  The earthquake epicentre was 
located some 20 km south-southeast of Yogyakarta 
at a depth of 10 km. Tremors were felt across the 
region, as far away as Semarang and Surabaya on 
the opposite coast of Java.  
 
Operational developments 
 
Indonesian communities continue to mobilize their 
own resources in the reconstruction of their 
earthquake-damaged houses.  In the spirit and 
cultural practice of mutual assistance or gotong royong, Indonesians from outside Yogyakarta have travelled to 
disaster areas to assist villagers in the clean up and reconstruction. Many volunteers from different parts of 
Indonesia have also joined the PMI and Federation since the start of the operation to deliver assistance to many 
affected communities.  
 
After detailed needs assessments of the affected communities and through the dedication and commitment of PMI 
volunteers, staff and the Federation delegation, the operation plans to scale up operational capacity for relief, 
expanding the target beneficiaries to 90,000 families. To date, approximately more than 87,600 families have 
received relief supplies, with more than 85,000 from this figure receiving shelter materials. To reach the additional 
25,000 families without increasing the appeal budget, funds initially planned to provide 65,000 families with a 
relief package for a second month as per the plan of action will be diverted, enabling the operation to reach more 
people, many of whom still face great vulnerability. These additional 25,000 families will receive a complete relief 
package that consists of supplies that can fulfil their shelter, food and hygiene needs. Based on assessment, this 
approach is more critical as the initial 65,000 families have already benefited from an earlier relief package of 
hygiene, food and baby parcels.  
 
Plans to increase target beneficiaries for relief is still being finalized and harmonized with plans from other sectors 
and will be reflected in future updates. In the meantime, an operational plan of action is under preparation, which 
also outlines an operational budget and staff requirements. 
 
The Federation secretariat and partner national societies continue working with the PMI in relief, water and 
sanitation and health. Currently, more than 120 PMI volunteers from Java and other districts are still actively 
providing relief support to affected communities in Bantul, Sleman, Klaten and Kulon Progo districts, in 
coordination with the Federation delegation and partner national societies. Volunteers further support communities 
in health and water and sanitation, particularly in Bantul and Klaten, where cleaning of wells and distribution of 
water is ongoing: 106 wells have been cleaned in Klaten and 30,000 litres of water distributed in Bantul. 
Considering the possible outbreak and spread of a pandemic, the PMI has started spraying insecticide in Sleman 
and Klaten districts. In Bantul, 376 earthquake survivors were treated by PMI mobile clinics. Volunteers also 
provide support to ongoing pyschosocial programmes.  
 
Human resources within the Federation operation continue to stabilize, with longer-term delegates in place. As the 
operation settles and the emergency phase ends, the need for ongoing support from other offices in Indonesia has 
diminished and all staff-on-loan from the tsunami are expected to return by the end of July.  

Relief supplies including tarpaulins, supplied by Japanese Red 
Cross, being collected from airport for distribution. 

 
Beyond the emergency phase, partner national societies (PNS) continue to support and the operation and are 
developing longer-term strategies. The German Red Cross has closed its water purifying plant and handed it over 
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to the PMI. It is now moving into early recovery projects, having submitted a proposal to the Humanitarian Aid 
Department of the European Commission (ECHO) that targets assistance to 6,000 families in the distribution of 
building materials for three months (July to September).  
 
With the status of Mt. Merapi now lowered from “caution” to alert, many are returning home. The number of 
people displaced has remained at 3,150. The villages of Gandang, Batu, Gading, Ngancar, Singlar, Pagerjurang 
and Ngemplak are receiving 79,500 litres of water daily from the PMI water and sanitation team, which is 
especially critical where water sources are scarce or contaminated. As part of the preparedness programme, the 
PMI has opened a clinic at its office in Sleman. An ambulance is on standby 24 hours in case of an eruption of Mt 
Merapi. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food, non-food and emergency shelter) 
 
Overall Goal: Beneficiaries have the necessary immediate support to meet their basic needs for food, non-
food items and shelter until their permanent needs are met for the long-term. 
 
Objectives: 
• Food: 65,000 families (approximately 325,000 beneficiaries) have supplementary food support until such time 

as they are able to resume their own income generating activities. 
• Non-food items: 65,000 families (approximately 325,000 beneficiaries) have the necessary household items 

and basic economic support to restore domestic stability, and their own capacity to initiate their recovery is 
reinforced. 

• Emergency shelter: 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate 
type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration 
of temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts 
in September/October. 

 
The relief plan is being updated based on ongoing assessment of beneficiary needs, PMI branch capacities and the 
current operating budget, and will be further harmonized with the plans, beneficiary targets and budgets of other 
programmes. The initial target to reach 65,000 families with relief supplies for two months is being revised to 
provide 90,000 families (450,000 beneficiaries) with a complete package of supplies for one month, without 
altering the overall emergency appeal budget. The shift will refocus PMI capacity to meet the immediate needs of 
the most vulnerable families still suffering from lack of shelter, food and hygiene supplies. These families will 
also benefit from community tool kits that will aid the process of rebuilding their homes.  
 
Each of the 90,000 families will receive an updated relief package that includes: one tent or tarpaulin, a hygiene 
kit, a food parcel, a baby kit if the family has children under five, two sleeping mats and two sarongs. As noted in 
the distribution table below, many families have only received shelter and hygiene materials. PMI distribution 
teams are now returning to fill in gaps to ensure all 90,000 targeted families will receive the complete package.  
    
A one day relief coordination meeting was held with PMI relief teams from affected sub-districts. Key aspects of 
the ongoing operation were discussed, including assessment methodology, distribution techniques and monitoring 
activities. All branches agreed on best practices that will be incorporated into a policy document for PMI 
leadership. In addition, draft guidelines for the upcoming tool kit distribution were put forward for branches to 
provide feedback on.  
 
Piloting of distribution monitoring tool continues. Based on initial surveys, some questions were reworded to 
better capture required information. Random sampling of distribution sites and families within all sub-districts will 
ensure wide coverage and good representation.   
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Table: Food and non-food distribution by PMI/Federation  
 

District 
No. of 

families Tents Tarpaulins
Baby 
Kits 

Family 
Kits 

Food 
Parcels 

Hygiene 
Kits 

Sleeping 
Mats 

Bantul 29,656 4,973 34,494 3,085 2,316 22,692 20,696 1,359
Klaten 12,752 4,956 9,804 1,408 2,355 9,110 9,079 1,594
Yogyakarta 1,343 301 1,464 11 792 2,006 796 27
Sleman 11,782 370 12,906 1,075 1,775 4,807 7,103 1,127
Boyolali 2,104 142 317 410 - 725 2,521 353
Kulon 
Progo 8,152 1,562 6,714 - - 3,052 3,672 -
Gunung 
Kidul 21,161 149 6,942 1,716 5,531 6,997 -
Total 87,666 12,557 72,672 7,705 7,607 48,503 50,986 4,488

 
Early recovery 
The early recovery programme, designed to empower communities to develop coping strategies to ensure all 
families living in tarpaulins or tents can move into a roofed, walled structure within three months, began with 
volunteers conducting a survey of villages in one of the target areas this week. Groups within communities will be 
invited to map the current situation, their capacities and shortfalls, identify who are the most vulnerable and make 
a strategy to ensure all families have a shelter by the time the rainy season starts. Community groups will be 
invited to define how the available resources should be used and support will be provided through community 
bank accounts in tranches. This will allow community groups, supported by PMI volunteers and other village 
volunteers, to maximize available resources in undertaking an early recovery. 
 
A cooperation agreement between the architecture faculty of Atma Jaya University, PMI and Sanata Dharma was 
signed by both rectors and PMI Yogyakarta this week. Up to 150 university undergraduate volunteers attended a 
one-day briefing on safe shelter construction. The university volunteers, together with PMI volunteers and the 
Federation delegation, have completed the sub-village surveys in Gantiwarno. The data will be cross-checked with 
relief data and made available by next week to all the agencies. Health kits and distributions to fill gaps in earler 
relief efforts will start next week in coordination with relief teams in Klaten.  
 
A bamboo consultant to the Federation delegation has joined a team of bamboo experts to explore the applicability 
of local methods on the use of bamboo in temporary shelter. The consultant will produce materials and give input 
for sensible bamboo design and responsible use after attending a national seminar on bamboo this week.  
 
Logistics support 
Tarpaulins from Canadian and Belgium Red Cross, food parcels, a consignment of tarpaulins and 14,000 hygiene 
parcels are expected to arrive by the beginning of next week. The tender procedure for tool kits is ending this week 
and the first shipment is expected end of next week.  
 
As IOM cuts down the number of fleet, the Federation has made adjustments accordingly, with the 32-truck fleet 
reducing by five trucks every week. The Federation has planned a day-to-day training on standards of fleet 
management for the fleet manager assigned by the PMI.  
 
All stock from a PMI warehouse damaged by the earthquake has moved to the central warehouse. The 
mobilization table for the Yogyakarta earthquake operation and appeal is available on the Federation’s disaster 
management information system (DMIS) at this link. 
 
Shelter Cluster Group 
In addition to the distribution of emergency shelter materials and key household items, shelter activities include 
publicity on safe clean up, a cross-cluster survey, development of materials and guidelines and intensive policy 
dialogue with the Department of Public Works of the government.  
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The Federation/PMI, through the Emergency Cluster Coordination Group, have supported the development of a 
poster which publicizes safe and environmentally responsible cleanup methods. This is currently being distributed 
widely among the PMI and other agencies. 
 
The strong involvement of the Federation has helped ensure the success of an interagency cross-cluster survey, 
with the Federation playing a key role in developing a statistically strong methodology and leading teams of 
volunteers recruited from the local universities. The broad range of survey questions means the results will have 
relevance for all the Federation programme areas. Analysis is ongoing and results will be distributed to all 
agencies next week. Guidelines on materials to strengthen emergency shelters and provide better shelter for 
families as the rainy season approaches are also being prepared by the Federation, as part of the cluster group. 
 
Discussions with the Department of Public Works are focusing on the immediate need for shelter to protect the 
quake-affected people from anticipated rains. A new strategic framework for transitional shelter is being 
developed by the shelter cluster group to guide shelter projects in the interim period before permanent houses are 
constructed. 
 
Health and Care 
 
Overall goal: The mortality and morbidity amongst the affected population is reduced to pre-disaster levels 
by addressing immediate basic health care needs and future health risks through preventative and basic 
health care interventions. 
 
Epidemiological data from the World Health Organization reports only two new cases of tetanus, bringing the total 
to 79 cases and 29 deaths (crude fatality rate – 36 percent).  Seven typhoid cases have been reported in Yogyakarta 
city and three cases in Gunungkidul, however investigation is ongoing. Both diarrhoeal disease and acute 
respiratory infections are decreasing.  The second round of immunization by the ministry of health (MOH) is 
underway, although figures are not yet available on targets achieved to date. 
 
The MOH reports a total of 144 mental health cases since the earthquake and of those, 30 new cases have been 
identified. Further investigation of these figures is required to determine whether the incidence is unusual for the 
area. 
 
Objective 1: To provide psycho-social support programmes (PSP) to affected communities in districts 
severely affected by the earthquake and to PMI volunteers supporting the response. 
 
PMI activities in the psychosocial programme continue in Bantul, Klaten and Sleman districts, with over 1,500 
children reached across all districts during June. The low numbers of trained local volunteers continue to inhibit 
the delivery of PSP, with volunteers coming from outside central Java to deliver the programme.  Discussions with 
PMI and partner national societies are ongoing to formulate an action plan for the psychosocial programme. 
  
Objective 2: Reduce the impact of the most common diseases and ailments seen in post disaster situations, 
including epidemics. 
 
Health promotion messages on communicable diseases, immunization, free health care access, injury and 
disability prevention, mental health and reproductive health are being developed within the health promotion sub-
cluster. The Federation delegation and partner national societies continue to work with PMI to provide follow-up 
care of earthquake injuries through the mobile clinics.  
 
Objective 3: To provide 325,000 beneficiaries with access to preventive, basic clinical and physical health 
and rehabilitation services. 
 
The mobile medical teams have visited the villages in the affected districts of Bantul and Sleman. The hospital and 
two mobile clinics in Bantul have administered wound care and provided other necessary services to 359 patients 
in Demangan, Pendowoharjo, Sewon, Banguntapan, Srungo I and Pucung Growong Kerang villages. Two mobile 
clinics in Sleman have served 159 patients in the villages of Tanpungan, Sandangtirto, Berhah, Klodangan and 
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Kuncen. None of the patients have required hospital referrals. No life-threatening cases have been reported to date, 
and most cases are the under control of local health personnel.  
 
In close collaboration with PMI Yogyakarta medical team, the Federation health team continues to monitor the 
general health situation in the earthquake stricken and Mount Merapi areas. Monitoring and observation of the 
health situation of the IDP camps in Gunung Kedul, Kulon Progo district is also ongoing. However, the gathering 
of statistics for health remains a challenge, with the reporting of statistics from the field and branches requiring 
further coordination. To address these issues, the delegation is working with the PMI to implement mechanisms 
for better compilation of data and statistical information. With longer-term health and water and sanitation 
coordinators now in place to follow up, this process is expected to move forward. 
 
Objective 4: To support and coordinate efforts with Movement partners and international partners in 
support to the PMI and its government (MOH). 
 
The Federation team continues to attend health cluster meetings in order to identify the gaps in health care 
provision and actively participate in the rehabilitation sub-cluster group. Recently, the MOH has supplied mobile 
health units for some areas as a temporary measure. Handicap International has long-standing facilities and 
projects for disabled people. MSF France has started physiotherapy services in Jetis. The MOH and PMI are aware 
of these facilities and are able to refer patients to them.  
 
Objective 5: To ensure the target population has access to adequate and safe water supply, sanitation and 
hygiene promotion, materials and facilities to prevent significant outbreaks of water supply, sanitation and 
hygiene related disease. 
 
Reports from Bantul area show that almost all the wells near Opa River are dry, and discussions are underway on 
mechanisms to address the problem. Three IDP camps are being set up by local authorities for Kulon Progo, 
Jatimulyo where the sub-district has asked the Red Cross for further assistance on water and sanitation services for 
274 beneficiaries in the hillside community. A proposal is being prepared to support them.  In the meantime, the 
PMI/ Federation will resume hygiene promotion alongside hygiene kit distribution in Klaten district.  
 
The German Red Cross (GRC) handed over the water treatment plant to the PMI. Training of PMI volunteers in 
Bantul on operating the plant has been completed by the GRC. The German water and sanitation team plans to exit 
next week.  
 
The Spanish Red Cross (SRC) and PMI have stopped distributing water in Bantul, but are still trucking water in 
Sleman for 7,000 people. PMI/SRC have moved the equipment for water treatment from Bantul to Sleman for 
standby on Merapi. The SRC will also support local communities by rebuilding 2,500 latrines of the 3,200 
identified in the Federation appeal, clean up wells and provide manual water pumps. 
 
 
 
 

Contributions list below; click here to return to the title page. 
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 The International Federation undertakes activities that are aligned with its Global Agenda, 
 which sets out four broad goals to meet the Federation's mission to "improve the lives of 
 vulnerable people by mobilizing the power of humanity". 

 
Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health 

emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to 

address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for 

diversity and human dignity. 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental 
Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian Charter 
and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the 
Federation’s Annual Appeal. For support to or for further information concerning 
Federation programmes or operations in this or other countries, or for national society 
profiles, please also access the Federation’s website at http://www.ifrc.org

0068E/08.03.04 

 

http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.or/
http://www.ifrc.org/publicat/conduct/index.asp


Indonesia - earthquake ANNEX 1

APPEAL No. MDRID001 PLEDGES  RECEIVED 13/07/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 38,045,439 70.6%

ALBANIAN - RC 10,000 USD 12,113 01.06.06

AMERICAN - RC 219,000 USD 265,275 30.05.06

AMERICAN - GOVT/USAID-OFDA 1,000,000 USD 1,211,300 02.06.06

AMERICAN - GOVT/USAID-OFDA 925,000 IDR 121,175 09.06.06

AUSTRALIAN - GOVT 850,000 AUD 786,250  14.06.06 EMERGENCY RELIEF

AUSTRALIAN - RC 200,000 AUD 185,000 30.06.06 FOOD, NON-FOOD, SHELTER

BOSNIA & HERZEGOVINA - RC 25,565 EUR 40,137 28.06.06

BRITISH - RC 150,000 GBP 340,650 28.05.06

BRITISH - RC 200,000 GBP 456,000 07.06.06

BRITISH - GOVT/DIFD 980,392 GBP 2,235,294 07.06.06 OPERATIONAL COSTS, 
OVERHEADS

BRITISH - PRIVATE DONOR 1,130 29.06.06

CAMBODIA - PRIVATE DONOR 100 USD 121 31.05.06

CANADIAN - RC 100,000 CAD 112,100 27.05.06

CANADIAN - GOVT 500,000 CAD 560,500 28.05.06

CANADIAN - GOVT/CIDA/HAPS 643,500 CAD 714,285 09.06.06

CANADIAN - GOVT/CIDA/HAPS 495,000 CAD 545,490 23.06.06

CHINA - HONG KONG RC BRANCH 200,000 HKD 32,500 28.05.06 RELIEF ITEMS

CHINA - HONG KONG RC BRANCH 2,000,000 HKD 311,800 07.06.06 EMERGENCY SHELTER

CHINA - MACAU RC BRANCH 30,000 09.06.06 SHELTER, MEDICINES

CROATIA - GOVT/RC 220,000 30.05.06

CYPRUS- RC 10,834 15.06.06

CZECH - RC 4,494 USD 5,444 31.05.06

DANISH - RC 38,670 27.05.06

DANISH - GOVT 795,395 27.06.06

EGYPTIAN - RC 50,000 USD 60,565 07.06.06

ECHO (03002) 2,165,397 EUR 3,375,854 02.06.06

ESTONIA - RC 32,000 EUR 49,888 05.06.06

FINNISH - RC 80,000 EUR 124,720 31.05.06

FINNISH - GOVT 200,000 EUR 311,800 31.05.06

HELLENIC - RC 20,000 EUR 31,180 14.06.06

IRISH - RC 50,000 EUR 77,950 31.05.06 SHELTERS

IRISH - GOVT 500,000 EUR 779,500 30.05.06

IRISH - RC 106,000 EUR 166,420 10.07.06 EMERGENCY RELIEF ITEMS

ISLAMIC MEDICAL ASSOCIATION 10,000 USD 12,113 08.06.06

ITALIAN - GOVT 500,000 EUR 779,500 16.06.06

JAPANESE - GOVT 1,000,000 USD 1,211,300 02.06.06 HEALTH & WATER SANITATION 
ACTIVITIES

JAPANESE - RC 100,000,000 JPY 1,081,000 04.06.06

JAPANESE - RC 200,000,000 JPY 2,162,000 09.06.06 CHF 60'000 PROCUREMENT OF 
15000 TETANUS VACCINE

LATVIA - RC 25,000 EUR 39,250 04.07.06

LIBYAN - RC 10,000 30.05.06

LUXEMBOURG - GOVT 100,000 EUR 155,900 13.06.06

LUXEMBOURG - RC 30,000 EUR 46,770 06.06.06

MONACO - RC 31,135 EUR 48,881 06.06.06

NETHERLANDS - GOVT 1,000,000 EUR 1,579,000 30.05.06

NEW ZEALAND - GOVT 500,000 NZD 399,500 29.05.06

NEW ZEALAND - RC 250,000 NZD 194,500 20.06.06
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APPEAL No. MDRID001 PLEDGES  RECEIVED 13/07/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

NORWEGIAN - GOVT/RC 3,500,000 NOK 697,550 28.06.06

OPEC FUND 600,000 USD 726,780 09.06.06

PRIVATE DONORS ON LINE 91,717 26.06.06

SENEGAL - PRIVATE DONOR 100 EUR 157 01.06.06

SINGAPORE - GOVT/RC 150,000 SGD 115,335 05.06.06 RELIEF ITEMS

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,950 01.06.06

SLOVENIA - GOVT 41,606 EUR 65,322 05.07.06

SWEDISH - GOVT 3,000,000 SEK 509,460 30.05.06

SWEDISH - GOVT 3,800,000 SEK 639,996 27.06.06

SWISS - RC 100,000 29.05.06

SWISS - PRIVATE DONORS 13,963 31.05.06

WHO/VERF - STAFF MEMBERS 4,000 29.05.06

SUB/TOTAL RECEIVED IN CASH 24,771,284 CHF 65.1%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT
29.06.06

AMERICAN - RC/SPANISH - RC 35,104 ERU RELIEF, COMPLETE

AMERICAN - RC 212,800 80000 SLEEPING MATS

BELGIUM - RC 379,574 19000 TARPAULINS, 3 
EMERGENCY HEALTH KITS

BRITISH - RC 44,080 ERU LOGISTICS MK1 MODULE

CANADIAN - RC 185,417 10000 TARPAULINS

DANISH - RC 34,629 ERU TELECOMMUNICATION

GERMAN - RC 531,465

200 ANTITETANUS 
IMMUNOGLOBULINS, 15000 
TETANUS VACCINE, 1500 MINOR 
SURGERY SETS, 200 MONO PP, 
1000 AXILLARY CRUTCH, 30 
AMOXYCILLIN, 100000 
PROTECTION MASKS

JAPANESE - RC 656,100

2 EMERGENCY HEALTH KITS, 
1500 MINOR SURGERY KITS, 
10000 INFUSION SETS,  10000 IV 
CANNULA, 6235  AXILLARY 
CRUTCH , 9600 AMOXYCILLIN, 1 
ERMERGENCY HEALTH KIT, 24000
TARPAULINS, 

SPANISH - RC 12,472 10 KITS,  WATERTANKS
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 2,091,641 CHF 5.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CHINESE - RC 50,000 USD 60,565 29.05.06 DIRECT ASSISTANCE

IRANIAN - RC 254,720 USD 308,542 07.06.06
DIRECT ASSISTANCE: 1500 PCES 
TENTS, 1500 SETS GROUND 
SHEETS, 5000 PCS SOAP

QATAR - RC 200,000 USD 246,000 06.07.06
DIRECT ASSISTANCE: 200 
HOSPITAL BEDS, ORTHOPEDIC 
EQUIPMENT, RELIEF DELEGATE

UNITED ARAB EMIRATES 1,073,370 USD 1,300,173 04.06.06 DIRECT ASSISTANCE: 35 MT 
DRUGS, TENTS, BLANKETS

SUB/TOTAL RECEIVED 1,915,280 CHF




