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  Distribution activities in Honduras.  Source: 
International Federation. 

Period covered by this Ops Update: 30 
October to 10 December 2007. 
Appeal target (current): CHF 1,147,000 (USD 
979,505 or EUR 690,964);  < an interim financial 
report will be attached shortly >  
Appeal coverage: 119%; <click here to go 
directly to the updated donor response report, or 
here to link to contact details >  
 
Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 6 
September 2007 for CHF 992,673 USD 
825,165 OR EUR 601,620) for 9 months 
to assist 23,250 beneficiaries. 

• Disaster Relief Emergency Fund 
(DREF): CHF 200,000 was initially 
allocated from the Federation’s DREF to 
support the National Societies to 
respond.  

• On 25 September the budget was 
revised to CHF 1,105,000 (USD 918,537 
or EUR 672,141). 

• On 30 October the budget was revised once again to CHF1,147,000 (USD 979,505 or EUR 690,964) 
for 9 months to assist 30,208 beneficiaries (5,370 families). 

 
Summary: 
This Operations Update No.4 focuses on the accomplishments and relief activities so far completed in line with 
established objectives. The relief objectives have been fulfilled, 5,420 families have benefited with relief items 
such as hygiene kits, kitchen kits, blankets and food parcels.  Actions in Honduras have been extended due to 
the newly incorporated activity of restoration of agricultural crops in that country in preparation for the onset of 
the harvesting season in February 2008.  Activities in Guatemala have been completed and one distribution 
activity is pending in Nicaragua.  Response to this appeal has been very generous and includes bilateral 
donations from several Partner National Societies (PNS), other humanitarian organizations and governments.  
This operation is expected to be completed by 3 June, 2008 and a final report is due on 3 September, 2008. 
This Emergency Appeal will be accepting contributions until 31 December 2007. 
 

 

The situation 
On 4 September, hurricane Felix, the second hurricane of the 2007 Atlantic season made landfall in north-
eastern Nicaragua as a category five storm. As it moved inland over north-eastern Honduras and Nicaragua, it 
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downgraded to a tropical depression, but still managed to severely affect thousands of families in Guatemala, 
Honduras and Nicaragua with heavy rainfall and flooding.    
 

This storm caused loss of homes 
and badly damaged livelihoods. 
Since the beginning of the 
emergency, the governments and 
Red Cross National Societies of the 
affected countries worked 
arduously to assess the needs and 
damages and provided immediate 
support to the affected. 
Approximately 40,887 families were 
affected, mostly in Nicaragua 
where Felix caused major damage 
in the community of Puerto 
Cabezas. 
 

Damage assessments by Guatemalan Red Cross volunteers. 
Source: International Federation 

To date, approximately 4,370 
families have received hygiene kits, 
cleaning kits, food parcels, 
mosquito nets, blankets and 
kitchen kits.  An additional 300 
families in La Mosquitia, Honduras 
will receive roofing materials, 
hygiene kits, kitchen kits and 
blankets (distribution is ongoing). 
1,000 families in Yoro will receive 

seeds, fertilizers and technical assistance in order to rehabilitate their crops. In Nicaragua, an additional 290 
families will receive food parcels in the area of Chinandega after the Nicaraguan government declared a state of 
emergency. 
 
These additional distribution activities were incorporated into this appeal due to the generous response received 
from several Partner National Societies and governments. 
 
Coordination and partnerships 
The Federation’s Pan American Disaster Response Unit (PADRU) and the Central America and Mexico 
Regional Representation in Panama have been in close contact with Partner National Societies (PNS) from the 
United States, Canada, France, Italy, the Netherlands, Norway and Spain, and the National Societies in 
Guatemala, Honduras and Nicaragua. As a result of contributions from the Spanish Red Cross and the Italian 
government in coordination with PADRU, the Honduran Red Cross will be able to provide additional 
rehabilitation activities in the affected area of La Mosquitia in Honduras.  The Norwegian Red Cross contributed 
in the areas of health and water and sanitation in Guatemala. 
 
This appeal has received cash contributions from the American, Canadian, Hong Kong, Icelandic, Japanese, 
Luxembourg, Monaco, and Netherlands Red Cross Societies and from the governments of Australia, Italy and 
Switzerland.  Other international organizations have contributed as well.  
 
In Nicaragua, where the largest number of affected people occurred and there are important activities pending, 
the World Food Programme (WFP) provided food parcels for 100,000 beneficiaries. The United Nations Office 
for the Coordination of Humanitarian Affairs (OCHA) in coordination with the Nicaraguan government launched 
a flash appeal in order to continue all relief and recovery activities in areas such as health, shelter and water 
and sanitation. UNICEF provided food items such as oatmeal and milk for children in schools in the affected 
area of Puerto Cabezas. The United States Agency for International Development (USAID) to date has 
contributed USD 1.5 million for recovery programs, non-food and food items for the affected populations. 
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The National System for Disaster 
Prevention, Mitigation and Attention 
(Sistema Nacional para la 
Prevención, Mitigación y Atención de 
Desastres - SINAPRED) provided 
food parcels to 2,860 families in the 
municipality of Puerto Cabezas.  
 
Furthermore, the NRC and all its local 
branches along with PADRU and 
present PNS coordinated all 
emergency relief activities to the 
affected areas with UN agencies, 
other donors, embassies and 
government agencies. 
 

Distribution activities in the Northern region of Nicaragua.  
Source: International Federation 

In the beginning of the emergency the 
Regional Logistics Unit (RLU) based 
in Panama coordinated with the 
Canadian Red Cross, the delivery of 

10,500 blankets to the victims of the 
hurricane in Nicaragua. The RLU also 
dispatched three containers with relief 

items to Nicaragua and Honduras in coordination with the National Societies and PADRU. 
 
Meetings and coordination relief activities were held between the NRC and OFDA, the Adventist Development 
and Relief Agency (ADRA), UNICEF, World Health Organisation (WHO), WFP, United Nations Development 
Programme (UNDP), embassies and government agencies and the Nicaraguan Red Cross. The NS has been 
able to coordinate with all these international agencies so no duplication of efforts was made. 
 
National Society Capacity Building:  
 
During the 2007 pre-hurricane meeting that took place in Panama from 14 to 17 May, National Societies from 
countries prone to hurricanes in the Americas – amongst which Guatemala, Honduras and Guatemala - 
participated actively in the development of a Regional Contingency Plan. The development of such document 
helped explore disaster preparedness tools, available capacities within the region, possible response strategies 
and operating procedures, which provided participants with hands-on practice.  
 
The Guatemalan Red Cross (GRC), the Honduran Red Cross (HRC) and the Nicaraguan Red Cross (NRC) 
have ample experience in disaster response, particularly as a result of the hurricane Mitch and hurricane Stan 
operations. National Intervention Team (NIT) trainings carried out in Guatemala and Honduras has increased 
the capacity of the National Societies. The Guatemalan, Honduran and Nicaraguan Red Cross Societies and 
their volunteers’ capacities have been strengthened through their participation in providing humanitarian 
assistance during these relief operations. The Guatemalan Red Cross has offered several risk reduction 
workshops for their volunteers and for the people affected as well. This experience has had a positive impact on 
the participating branches in all three countries and their volunteers. 
 
The GRC included in their plan of action a set of activities which will strengthen their capacity in disaster 
preparedness. The plan consists of purchasing visibility equipment, maintenance of rescue transportation 
vehicles (vehicles and boats) and infrastructure improvements of GRC installations as well as training 
workshops for volunteers. These activities have been completed. 
 
The HRC has included a set of activities in their plan of action in order to strengthen their local branches 
capacity in disaster preparedness. The plan consists of purchasing rescue equipment for disaster emergencies 
and visibility equipment such as helmets, vests, flashlights, and rain coats. A rescue boat will be purchased for 
the local branch in the northern sector of the country. These items will support and strengthen ten HRC local 
branches for future emergency rescue activities. These activities have being completed. 
 
The new plan of the GRC and HRC was designed with a PADRU coordination delegate in order to better 
prepare them for future emergencies. These new activities for health and disaster preparedness to strengthen 
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the National Societies in Honduras and Guatemala will be covered in account of the additional donations 
received within this emergency appeal. 
 
In conclusion, the National Societies affected by hurricane Felix were well prepared with pre-positioned stocks, 
radio networks both within country and between National Societies in the region, trained personnel and pre and 
post emergency coordination meetings. All the National Societies have a place in the National Emergency 
Operations Centre and have specific roles within their country’s National Disaster Plan. 
 
 

Red Cross action 
 
Overview 
In preparation for the passing of hurricane Felix the Belize Red Cross Society (BRCS) received USD 5,000 from 
the initial DREF allocation to cover for expenses on small health awareness activities carried out.  No further 
action was required.  
 
The Guatemalan Red Cross (GRC) formulated their Plan of Action to assist 200 families (1,000 people) 
located in the most affected areas. At the beginning of the emergency the local branches carried out evacuation 
activities in high risk areas, performed search and rescue activities, provided first aid care, carried out relief item 
distributions and assessed the damages and needs. The GRC mobilized one National Intervention Team (NIT), 
specialized in health and water sanitation and the Pan American Disaster Response Unit (PADRU) deployed a 
Coordination delegate and one general RIT member to support the GRC in all relief activities. To date, the 200 
families in the GRC plan of action have received relief items such, food parcels (covered by the Secretary for 
Nutritional and Food Safety – SESAN and the World Food Programme – WFP), cleaning kits, hygiene kits and 
mosquito nets; all items were procured locally and were distributed. 

 
The Honduran Red Cross (HRC) activated their local branches in the onset of the emergency in the 
departments of Colón, Atlántida, Yoro, Santa Bárbara and Cortés in the Northern region; Francisco Morazán in 
the Central region as well as Choluteca in the Southern region.   Initially the HRC Plan of Action (PoA) aimed to 
assist 1,950 families, but due to increased needs such as relief items and roof building materials by the affected 
people in La Mosquitia and in Cortés, the PoA will assist a total of 2,408 families. To date, non food items have 
been distributed to 1,108 families. The goods sent by PADRU were distributed in the Departments of Yoro and 
Cortés by the HRC with the support of a PADRU DM delegate. The HRC has distributed their own relief items 
such as kitchen kits, hygiene kits and blankets (not Federation standard) to 461 families in the Departments of 
Cortés. PADRU will send the equivalent of the distributed HRC relief items to replenish their stocks in the 
coming weeks. The operation is almost complete there are still 300 families in the Mosquitia who are waiting to 
receive roofing materials and other relief items.  Also, procurement for the agricultural recovery in the 
department of Yoro, who will benefit 1,000 families, is still pending until the sowing season commences in the 
month of February, 2008. One Regional Intervention Team (RIT) member was assisting the distribution 
activities in the area. 
 
Since the onset of the emergency, the Nicaraguan Red Cross (NRC) coordinated with the Nicaraguan Ministry 
of Health (Ministerio de Salud - MINSA), and provided direct support to the evacuation of 12,000 people in the 
affected area of Puerto Cabezas. 35 volunteers of the NRC local branch in Puerto Cabezas were supporting 
early relief activities. The Costa Rican Red Cross sent a team of 25 volunteers specialized in search and rescue 
to the area, along with five ambulances and three trucks. The mobilization of this team is covered within this 
Emergency Appeal. A head coordinator for the operation from PADRU and two delegates specializing in 
communications, water and sanitation, coordinated early relief activities and one Regional Intervention Team 
(RIT) member is still assisting the distribution activities in the area. 
 
The NRC plan of action also included assistance to affected people from the Northern Atlantic region, especially 
in Sandy Bay. PADRU in coordination with the RLU sent a container with relief goods for 1,000 families to 
Nicaragua to serve early relief activities. 
 
The NRC received 825 hygiene kits from the Spanish Red Cross and logistic support from the Italian Red 
Cross. The Canadian Red Cross supplied blankets and a general support team was sent from the Netherlands 
Red Cross to Puerto Cabezas. The NRC plan of action has benefited 2,700 families with food parcels and other 
relief items. 
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Progress towards objectives  
This Emergency Appeal has been supporting relief activities in Guatemala, Honduras and Nicaragua. 
 
 
Relief distributions (food and basic non-food items)  
Objective 1: 4,420 affected families will benefit from the provision of relief items to immediately recover 
from the effects of hurricane Felix (200 families in Guatemala, 1,408 families in Honduras, 2,812 families 
in Nicaragua). 

Expected results Activities planned 
The affected families are provided 
with the necessary relief items in 
order to recover from the effects of 
the hurricane 

 
• Identification and registration of the most vulnerable families 

with special emphasis on gender inequities and disability 
conditions.  

• Coordination with national, regional, provincial and local 
authorities.  

• Warehousing, dispatch and transportation of relief items from 
local headquarters to the final destinations.  

• Regular detailed reporting on the distribution.  
• Monitoring and evaluation  

 
 
Guatemala 
 
Progress:  
 
The Guatemalan Red Cross (GRC) provided the 200 families affected by the floods with the following relief 
items: 
 

• Hygiene kits (First distribution held on 12 September, second distribution held on 12 October) 
• Cleaning kits (First distribution held on 19 September, second distribution held on 12 October) 
• Food parcels (Provided by SESAN and WFP, distribution held on 8 September) 
• 400 hygiene kits and 200 cleaning kits have been procured to replenish GRC stocks.  
• 400 mosquito nets have been procured locally and have already been distributed as planned. 

 
Challenges: Local procurement for the mosquito nets was slow since the local supplier did not have Federation 
standard mosquito nets. 
 
Honduras: 
 
Progress: 
 
The Honduran Red Cross (HRC) provided relief assistance to a total of 1,408 families (8,448 beneficiaries). 400 
families in the department of Yoro received non food items such as kitchen kits, hygiene kits and blankets from 
PADRU. 461 families in the department of Cortés received non-standard relief items from the HRC. These items 
will be replenished by PADRU in the coming weeks. 
 
In the month of November 300 families from in the department of Gracias a Dios received roofing materials 
donated by Spanish Red Cross, in order to repair their houses. The HRC also provided the 300 families in La 
Mosquitia with kitchen kits, hygiene kits and blankets from PADRU donated by the Italian government cooperation 

 
The distribution activities were as follows: 

 
Department Families Items and Quantities Observations 

Yoro 400 
400 Kitchen kits, 400 
Hygiene kits and 1,200 
blankets 

Distributed (PADRUs 
relief Items) 

Cortes 247 741 blankets Distributed (PADRUs 
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relief Items) 

Cortes 461 461 Kitchen kits, 461 hygiene 
kits and 1,383 blankets 

Distributed (HRC relief 
items) 

Gracias a Dios (La 
Mosquitia) 300 

Roofing materials, 300 
Kitchen kits, 300 Hygiene kits 
and 1,800 blankets 

Distributed 

TOTAL 1,408   

 
PADRU will replenish HRC stocks since they used their own items in the department of Cortes.   
 
Challenges:  Weather conditions prevailing in Honduras after Felix caused delays within the operation.  Distribution 
activities in the Mosquitia were highly difficult since there are no roads and is only accessible by air or boat. 
 
Nicaragua 
 
Progress: 

Northern  
Region 

Southern 
 Region 

  
 Community Families  Community Families 
07/10/2007 Boomsirpi 123 21/10/2007 Lapan 226 
 Kamla 189  SrikLaya 24 
 Yulutingni 23  Gulawuala 25 
 Subtotal 335  Kligna 159 
    Subtotal 434 

  
08/10/2007 Santa Marta 175 22/10/2007 Sukatpin 272 
 Tuara 134  Yulu 305 
 Subtotal 309  Subtotal 577 

  
09/10/2007 Auhyapihni 254 23/10/2007 KM43 226 
 Auhyatara 21  Truslaya 24 
 Subtotal 275  Subtotal 250 

  
10/10/2007 Awastingni 222 24/10/2007 KM 51 52 
 Sangnilaya 51  Maniwhatla 251 
    Nueva 

Esperanza 
Akawas 

18 

 Subtotal 273  Subtotal 321 
  

11/10/2007 Sangnilaya 108    
 Subtotal 108    

  
 TOTAL 1,300  TOTAL 1,582 

 
 

To date, 2,882 families in the Northern Atlantic and Southern Region have received the following relief items:  
 

• Blankets 
• Kitchen kits 
• Hygiene kits 
• Jerry cans 
• Food parcels 
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Each family received 1 food parcel containing the following: 
 

• 30 lbs of rice 
• 30 lbs of beans 
• 30 lbs of sugar 
• 30 lbs of corn 
• 30 lbs of oatmeal 
• 5 lbs of salt 
• 1 gallon cooking oil 

 
*Note: The in-kind donation sent from Canada by the Canadian Red Cross was of 10,500 blankets. The 
NRC will keep the remaining 2,400 blankets, and they will do further assessments to determine if there 
are families who might require additional blankets.  
**Note: The composition and price of the food parcels – which were procured locally - varied 
significantly from the original budget at the time of purchase. 
 
Distribution of food parcels was completed on 11 November with the remaining 1,400 families in the Northern 
Atlantic region. At this moment distributions are taking place in Chinandega to provide 290 families with food 
parcels.  The objective of providing 2,812 families with relief items was achieved and even surpassed, again due 
to the generous contributions to this appeal. 
 
Challenges: Weather conditions prevailing in Nicaragua after Felix caused delays within the operation.  
Distribution activities in the Autonomous North Atlantic Region (Región Autonoma Atlántico Norte – RAAN) were 
highly difficult since the only road was in harsh conditions and the communities are very isolated. 

 
 

Emergency health  
Objective 1: The affected communities will benefit from psychosocial support (PSP) to assist them in 
recovering from the effects of the hurricane. 

Expected results Activities planned 
The affected people in Nicaragua 
as well as NRC volunteers receive 
proper psychosocial support 

• Identification of the most affected communities 
• PSP workshops in communities and local branches 

 
Progress: 
The Nicaraguan Red Cross provided psychological first aid to all the affected communities and NRC volunteers 
who were also affected, especially in the Northern Atlantic Region, with an aim to help them cope with the stress 
they have been subjected to as a result of this disaster. This National Society seeks to accomplish this objective 
through bilateral contributions working with international agencies such as Pan American Health 
Organization/World Health Organization (PAHO/WHO), UNICEF, WFP and the United Nations Population Fund 
(UNFPA). 
 
Challenges: No challenges are identified within this objective. 
 
 
Emergency health 
Objective 2: Vulnerable populations affected by the hurricane in Guatemala and Nicaragua have 
increased awareness on HIV and AIDS. 

Expected results Activities planned 
The National Societies have 
increased awareness in 
Guatemala and Nicaragua on 
issues involving HIV and AIDS 

• Identification of the most affected communities 
• HIV and AIDS workshops in communities and local branches 
• Distribution of HIV and AIDS information pamphlets 

 
Progress: 
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 In Guatemala, the GRC carried out HIV and AIDS awareness workshops in branches for 40 volunteers and for 
the 166 head of families affected. These actions were planned to be accomplished multilaterally under the 
framework of this appeal. 
 
In Nicaragua, as an initial step, the NRC has already distributed information pamphlets on HIV and AIDS to 
affected people in shelters.  
 
Challenges: No challenges are identified within this objective. 
 
Water and Sanitation 
Objective: Vulnerable families will be sensitized on key health messages through a health awareness 
campaign related to vector control and water borne diseases. 

Expected results Activities planned 
Affected families in Nicaragua and 
Guatemala are sensitized on 
health issues related to water 
borne diseases. 

• Identification of the most affected communities 
• Health awareness workshops and activities 

 
Progress:  
 
The National Societies of Guatemala, Honduras and Nicaragua with the support of several PNS carried out health 
awareness campaigns related to vector control and waterborne diseases. 
 
The Guatemalan Red Cross (GRC) in coordination with the Norwegian Red Cross provided those affected by 
the floods with water and sanitation activities, rebuilding of latrines and water wells and delivery of drinking water. 
The GRC has held health workshops for their volunteers in order to perform health awareness activities and 
assist and the families affected by the floods. The GRC activated 14 National Intervention Team (NIT) members 
specialized in water and sanitation to assist in cleaning activities. To date, 100 wells have been cleaned and 
disinfected in several communities. There are 15 volunteers from the local branches of Puerto Barrios and Santo 
Tomás de Castilla who have received capacity training in water and sanitation. 
 
The Nicaraguan Red Cross (NRC) volunteers with assistance from UNICEF sanitized water wells for human 
water consumption. 
 
Challenges:  No challenges are identified within this objective. 
 
Early Recovery 
Objective: Early recovery and rehabilitation activities are assessed, planned and implemented together 
with the affected communities and key local, national and international stakeholders. 

Expected results Activities planned 
Affected families in Honduras in 
the department of Yoro receive the 
assistance in order to re-establish 
their subsistence crops  

• Identification of the most affected communities 
• Technical assistance 

 
Livelihoods and infrastructure in Honduras were severely affected. The Honduran Red Cross (HRC) in 
coordination with the government commission for contingencies, COPECO and the Ministry of Agriculture, will 
assist in rehabilitation activities in the agricultural sectors damaged by the hurricane in the department of Yoro. 
The HRC will provide technical assistance, logistics and distribution of provisions such as fertilizers and seeds to 
the affected people so they can recuperate their corn and bean crops. This plan will assist 1,000 families (6,000 
people). 
 

Department  Rehabilitation of Farms and 
Plantations 

Yoro  

1,000 families 

 
Seeds, fertilizers and technical 

assistance  
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Due to the heavy rains in the region, technical assistance for the rehabilitation of farms and plantations will take 
place from February 2008 through June 2008, which is the regular sowing season. The procurement of the 
agricultural supplies will be completed during the month of November. 
 
Progress:  To date, agreements have been completed for the procurements of these agricultural items.  The 
HRC will obtain them in the coming month. 
 
Challenges:  The procurement process has been quite slow since the terms for the bid of the purchasing of 
materials have been complicated. 
 
Communications – Advocacy and Public Information 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. During an operation, 
communications between affected populations and the Red Cross and Red Crescent, as well as with the media 
and donors, is an essential mechanism for effective disaster response and the cornerstone to promote greater 
quality, accountability, and transparency. There has been close coordination and support to the NS to increase 
the visibility of their actions in regard to the communication through PADRU, the Regional Representation Offices 
and the Communications department of the International Federation’s Secretariat in Geneva. 
 
Regular situation reports were issued by Red Cross National Societies through the Federation’s Disaster 
Management Information System (DMIS) on the global International Federation website during the emergency. 
Several articles about Felix were posted on the website of the International Federation; 
http://www.ifrc.org/docs/news/07/07091802/. 
 
Press releases were issued by the Guatemalan Red Cross and the Nicaraguan Red Cross in order to raise funds 
and develop a better understanding of the mission of International Federation of the Red Cross and the activities 
the organization undertakes in serving the affected communities. In the same line, local and international media 
were provided with interviews directly from the affected National Societies. 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Panama: Michele Detomaso, Operation Coordinator, Pan American Disaster 
Response Unit, Panama, email: michele.detomaso@ifrc.org; phone (507) 316 1001; fax 
(507) 316 1082 

• In Guatemala: Teresa Marroquín, Disaster Management Director, Guatemalan Red 
Cross; email teresamarroquin@guatemala.cruzroja.org, phone (502) 2253-2027, fax 
(502) 2232-4649 

• In Honduras: Oscar Fernández, General Coordinator Disaster Office Management, 

www.ifrc.org/docs/news/07/07091802/
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Honduran RedCross; email opade@honduras.cruzroja.org; phone (504)237-1800; fax 
(504)238-0185 

• In Nicaragua: Alejandro Morales, National Relief Director, Nicaraguan Red Cross, 
Managua; email crn_socorros@humanidad.org.ni; phone (505) 265-2087; fax (505) 885-
3880 

• In Panama: Maria Alcazar, Relationship Management Coordinator, Americas, Panama; 
email maria.alcazar@ifrc.org; phone(507) 317 13 00; fax; (507) 317 13 04 

• In Panama: Fabricio Lopez, Acting Head of Central America and Mexico  Regional 
Representation; e-mail fabricio.lopez@ifrc.org; phone(507)317 13 00; fax; (507) 317 13 
04 

• In Geneva: Pablo Medina, Operations Coordinator Americas Zone; email 
pablo.medina@ifrc.org; phone (41 22) 730 42 74; Fax (41 22) 733 03 95 

 
<Updated donor response report attached below;  

click here to return to the title page>



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 1,147,000 1,147,000

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 120,000 142,270 142,270
Australian
Government

CHF 31,101 31,101 31,101

Canadian Red Cross CAD 133,385 152,269 152,269
Canadian Red Cross
(from Canadian
Government)

CAD 100,000 117,000 117,000

Hong Kong Red Cross HKD 200,666 30,963 30,963
Icelandic Red Cross ISK 3,932,866 74,724 74,724
Italian Govt Bilateral
Emergency Fund

EUR 200,000 329,600 329,600

Japanese Red Cross USD 27,200 30,981 30,981
Luxembourg Red
Cross (from
Luxembourg
Government)

EUR 32,000 52,800 52,800

Monaco Red Cross EUR 5,000 8,430 8,430
Netherlands Red
Cross (from
Netherlands
Government)

EUR 198,019 325,543 325,543

On Line donations CHF 889 889 889
Swiss Government CHF 15,000 15,000 15,000
Total Cash contributions 1,311,570 1,311,570

Inkind Goods & Transport (pledged)
Canadian Red Cross CAD 52,080 51,403 51,403
Total Inkind Goods & Transport 51,403 51,403

Total Income 1,362,973 1,362,973

TOTAL FUNDING 0 1,362,973 0 0 0 1,362,973

COVERAGE 119% 119%

This is an empty report. Press Refresh button to view the data
Donor response to MDR43002 - Central America - Hurricane Felix
TIMEFRAME: 03 Sep 07 to 03 Jun 08
LOCATION: Central America

TOTAL AMOUNT SOUGHT: 1,147,000
TOTAL RECEIVED TO DATE: 1,362,973
APPEAL COVERAGE TO DATE: 119%

Updated on: 13 Dec 2007
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