
 

Central America: 
Hurricane Felix 

Emergency appeal n° MDR43002 
Glide No. TC- 2007-000157 

Operations update n° 5 
18 March 2008 

 
 

 Period covered by this Ops Update: 11 December  
2007 to 31 of January 2008 
Appeal target (current): CHF 1,371,000 (USD 
1,240,725 or EUR 856,875);  <click here to view the 
attached Revised Emergency Appeal Budget
or here to see the Interim Financial Report >
  
Appeal coverage: 100%; <click here to go directly to 
the updated donor response report,
or here to link to contact details >  
 
Appeal history: 

• This Emergency Appeal was initially launched 
on a preliminary basis on 6 September 2007 
for CHF 992,673 (USD 825,165 or EUR 
601,620) for 9 months to assist 23,250 
beneficiaries. 

• Disaster Relief Emergency Fund (DREF): 
CHF 200,000 was initially allocated from the 
Federation’s DREF to support the national 
society to respond.  

• On 25 September budget was revised to CHF 
1,105,000 (USD 918,537 or EUR 672,141). 

• On 30 October budget was revised to CHF1, 
147,000 (USD 979,505 or EUR 690,964) for 9 
months to assist 30,208 beneficiaries (5,370 
families). 

• On 18 March, the budget is being revised to CH
months to assist 31,658 beneficiaries (5,660 fam
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The situation 
 

 

 
 
Beneficiaries are registered in preparation for 
distribution of relief goods in Guatemala. Source:  
International Federation 

On 4 September, hurricane Felix, the second 
hurricane of the 2007 Atlantic season made 
landfall in north-eastern Nicaragua as a category 
five storm.  As it moved inland over north-
eastern Honduras and Nicaragua, Felix was 
downgraded to a tropical depression, but still 
managed to severely affect thousands of 
families in Guatemala, Honduras and 
Nicaragua with heavy rainfall and associated 
flooding. 
 
As the hurricane gravely affected people’s lives 
and livelihoods, the governments and NS of the 
affected countries worked arduously to assess 
needs and damages and to provide immediate 
support to the affected families.  The number of 
affected families is approximately 40,887, most 
of them in Nicaragua, where Felix caused most 
damage in the community of Puerto Cabezas.  
 
Approximately 4,370 families received hygiene 
kits, cleaning kits, food parcels, mosquito nets, 
blankets and kitchen kits.  An additional 300 

families in La Mosquitia (Honduras) have also received roofing materials, hygiene kits, kitchen kits and blankets. 
Some 1,000 families in the Yoro province will receive seeds, fertilizers and technical assistance to rehabilitate 
their crops. 
 
In Nicaragua, 290 additional families received food parcels in Chinandega, after the Nicaraguan government 
declared an emergency situation. These additional distribution activities were incorporated into this emergency 
appeal thanks to the generous response of several Partner National Societies and governments. 
 
Coordination and partnerships 
 
The Federation’s Pan American Disaster Response Unit (PADRU) and the Central America and Mexico 
Regional Representation in Panama has maintained close contact throughout this operation with the PNS from 
Canada, France, Italy, Japan, the Netherlands, Norway, Spain and the United States as well as with the 
National Societies (NS) in Guatemala, Honduras and Nicaragua. Cash contributions were received from the 
American, Canadian, Hong Kong, Icelandic, Japanese, Luxembourg, Monaco and the Netherlands Red Cross 
Societies, as well as from the governments of Australia, Italy and Switzerland. These contributions accounted 
for the additional rehabilitation activities in the affected area of La Mosquitía in Honduras; health and sanitation 
activities in Guatemala (Puerto Barrios and Santo Tomas); and additional distributions of food parcels in 
Chinandega ( Nicaragua).  
 
Other humanitarian organizations also contributed to the relief operation: the World Food Programme (WFP) 
donated food parcels for up to 100,000 beneficiaries in Nicaragua. The UN Office for the Coordination of 
Humanitarian Affairs (OCHA) launched a flash appeal in coordination with the Nicaraguan government, so that 
all relief and recovery activities (health, shelter, water and sanitation) could be continued. Also, UNICEF 
provided food items such as oatmeal and milk for children in schools of the affected area of Puerto Cabezas in 
Nicaragua. The United States Agency for International Development (USAID) has contributed USD1, 5 million 
for recovery programmes, non-food and food items for the affected population. 
 
At the onset of the emergency, the Regional Logistics Unit (RLU) in Panama coordinated the delivery of 10,500 
blankets to those affected by Felix in Nicaragua, with the Canadian Red Cross. It also dispatched three 
containers with relief items to Nicaragua and Honduras, in coordination with the respective National Societies 
and PADRU. In Nicaragua, the National System for Disaster Prevention, Mitigation and Attention (Sistema 
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Nacional para la Prevención, Mitigación y Atención de Desastres – SINAPRED) provided food parcels to 2,860 
families in the municipality of Puerto Cabezas.  

 
Furthermore, the Nicaraguan Red Cross (NRC) and all its local branches along with PADRU and PNS present 
in the region coordinated all emergency relief activities in the affected areas with UN agencies, other donors, 
embassies and government agencies.  
 
Meetings to coordinate relief activities and avoid duplication of efforts in Nicaragua were held between the 
National Society and the Office for Development Assistence (OFDA), Adventist Development and Relief Agency 
(ADRA), UNICEF, World Health Organisation (WHO), WFP, United Nations Development Plan (UNDP), 
embassies and government agencies. In Honduras, the Italian Red Cross provided support to the operation as 
well as the Spanish Red Cross.  In Guatemala the Norwegian, Spanish and Netherlands Red Cross were also 
in the field supporting relief activities.  
 

National Society Capacity Building:  
A pre-hurricane meeting took place in Panama in May of 
2007, where countries prone to hurricanes – including 
Guatemala, Honduras and Nicaragua – participated 
actively in the development of a Contingency Plan for 
the Region. This helped in exploring and further 
developing available disaster preparedness tools and 
response strategies to strengthen the region in order to 
rapidly respond when disaster strikes. 

 
 
Volunteer from the Nicaraguan Red Cross 
carries relief goods to be distributed.  
Source: International Federation 

 
The Guatemalan Red Cross (GRC), the Honduran 
Red Cross (HRC) and the Nicaraguan Red Cross 
(NRC) have ample experience in disaster response, as 
hurricanes, earthquakes and other natural hazards often 
affect these countries.  National Intervention Team (NIT) 
trainings in Guatemala and Honduras have increased in 
number and have come to strengthen the capacities of 
the NS, especially those of their volunteers. The GRC 
has offered several risk reduction workshops for its 
volunteers as well as for those affected. The experience 
has had a positive impact on the participating branches 
in all three countries and their volunteers. 
 
The GRC plan of action for the operation included sets 
of activities like the purchasing of visibility equipment, 
maintenance of rescue vehicles (land vehicles and 
boats) and other infrastructure improvements.  
Workshops have also been included so volunteers can 
broaden their knowledge of disaster management. 
These activities have been completed.   

 
The HRC has included a set of activities in their plan of action that will strengthen their local branches’ capacity 
in disaster preparedness. The plan consists of purchasing rescue equipment for disaster emergencies as well 
as visibility equipment such as helmets, vests, flashlights, and rain coats. A rescue boat has already been 
purchased for this operation thanks to the coordination between the Regional Logistics Unit (RLU) and PADRU.  
The boat will be used in the northern local branch of the HRC:  All of these items will support and strengthen the 
HRC for future emergencies.  
 
These plans of action were designed jointly with PADRU Disaster Management delegates and the GRC and 
HRC in order to prepare them for future emergencies. The new activities for health and disaster preparedness 
to strengthen the National Societies in Honduras and Guatemala will be covered in account of the additional 
donations received within this emergency appeal. 
 
All National Societies affected by hurricane Felix were well prepared with pre-positioned stocks, radio networks 
both within country and between National Societies in the region, trained personnel and pre and post 
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emergency coordination meetings. All National Societies sit in their National Emergency Operations Centres 
and have specific roles within their country’s National Disaster Plan. 
 
At this moment, the Panama Regional Representation - in coordination with PADRU and the National Societies of 
Guatemala, Honduras and Nicaragua - is in charge of elaborating a new plan of action (PoA) for the March-June 
2008 period.  The PoA will include activities that will be covered by the appeal’s generous contributions.  The 
National Societies’ PoA will include workshops so the affected families can assist as well as other families 
interested in participating.  The new budget covered the additional relief aid sent to Chinandega in Nicaragua, all 
the new training activities (travel, equipment, workshops, personnel and general expenses) and the financial 
charges and fees.  These PoA’s will provide volunteers and affected families with disaster preparedness, 
emergency health and risk reduction.  Some volunteers will participate in regional workshops covering these 
issues or in IFRC conducted workshops.  These PoA’s will strengthen all local branches capacity to respond for 
emergencies (equipment and operative methodology), logistics and no distribution of relief items will be held (food 
parcels, kitchen and hygiene kits) neither replenishment of stocks. 
 
The PoA will include a final internal audit and the IFRC (Regional Representation and PADRU) will closely 
monitor all the activities.  When the operation is completed a document will be compiled with information on all the 
countries’ operations in order to be distributed to the National Societies and donors. 
 
 

Red Cross action 
 
Overview 
 
When the Belize Red Cross Society (BRCS) realized that Hurricane Felix was heading for Belize, the NS started 
to prepare and requested part of the DREF allocation (USD 5,000) to cover expenses for small health awareness-
raising activities that were carried out. Luckily, no further action was required.  
 
Guatemalan Red Cross (GRC) carried out following activities: 
 

• Evacuation activities in high risk areas, carried out by local branches and their volunteers; 
• Search and rescue activities; 
• Provision of first aid care; 
• Distribution of relief items and assessments of damages and needs; 
• Mobilization of one National Intervention Team (NIT), specialized in health and water sanitation; 
• Preparation of a plan of action to assist 200 families (1000 people); 
• PADRU deployed a Coordination delegate and a RIT member to support GRC. 
 
 

Honduran Red Cross (HRC) carried out following activities: 
 

• Activation of the local branches in several departments such as Colon, Santa Barbara, Cortes, 
Francisco Morazán and the central and southern region, at the onset of the disaster;  

• Preparation of a preliminary plan of action to assist 1,950 families, which was later increased to 
2,408 families due to thorough assessments (roofing and building materials); 

• Distribution of relief items sent by PADRU, to 1,408 families in the departments of Yoro and 
Cortes; 

• A PADRU delegate was sent to aid in relief activities; 
• Distribution of the relief items of the HRC such as kitchen kits, hygiene kits and blankets (not 

Federation standards) to 461 families in the department of Cortes; 
• In la Mosquitia, 300 families have received roofing materials and other relief items; 
• Procurement of agricultural material has been completed aiding 1,000 families; 
• Deployment of a RIT member who assisted in the distribution activities. 
 

PADRU is currently coordinating the replenishment of the relief items in the Headquarters of the HRC, along 
with the purchase of rescue materials and a boat 
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The Nicaraguan Red Cross (NRC) carried out the following activities: 
 

• The NRC, together with the Nicaraguan Ministry of Health provided support in the evacuation of 
12,000 people in Puerto Cabezas;  

• Provision of assistance by 35 NRC volunteers in Puerto Cabezas; 
• The Costa Rican Red Cross sent a team of 25 specialized volunteers with ambulances and 

trucks; 
• PADRU and two delegates specialized in communications, water and sanitation and one RIT 

member were deployed to assist in distribution activities; 
• Preparation of a plan of action along with PADRU to assist 2,812 families; 
• RLU sent a container with relief goods for 1,000 families in the area of Sandy Bay. 

 
  
Progress towards objectives  
This Emergency Appeal has been supporting relief activities in Guatemala, Honduras and Nicaragua. 
 
 
Relief distributions (food and basic non-food items)  
Objective 1: 4,420 affected families will benefit from the provision of relief items to immediately recover 
from the effects of hurricane Felix (200 families in Guatemala, 1,408 families in Honduras, 2,812 families 
in Nicaragua). 
Expected results Activities planned 
Affected families are provided with 
the necessary relief items in order 
to recover from the effects of the 
hurricane 

• Identification and registration of the most vulnerable families 
with special emphasis on gender inequities and disability 
conditions.  

• Coordination with national, regional, provincial and local 
authorities.  

• Warehousing, dispatch and transportation of relief items from 
local headquarters to the final destinations.  

• Regular detailed reporting on the distribution.  
• Monitoring and evaluation  

 
Guatemala 
 
Progress:  
 
The Guatemalan Red Cross (GRC) provided the 200 families affected by the floods with the following relief 
items: 
 

• Hygiene kits (First distribution held on 12 September, second distribution held on 12 October) 
• Cleaning kits (First distribution held on 19 September, second distribution held on 12 October) 
• Food parcels (Provided by SESAN and WFP, distribution held on 8 September) 
• 400 mosquito nets have been procured locally and have already been distributed as planned. 
 

400 hygiene kits and 200 cleaning kits have been procured to replenish GRC stocks. 
 
Challenges: Local procurement for the mosquito nets was slow since the local supplier did not have federation 
standard mosquito nets, but they have been purchased and distributed to the affected population.  
 
Honduras 
 
Progress: 
 
The Honduran Red Cross (HRC) provided relief assistance to a total of 1,408 families (8,448 beneficiaries). 400 
families in the department of Yoro received non food items such as kitchen kits, hygiene kits and blankets from 
PADRU. 461 families in the department of Cortés received non-standard relief items from the HRC. These items 
will be replenished by PADRU in the coming weeks. 
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In the month of November 300 families, located in the department of Gracias a Dios received roofing materials 
donated by the Spanish Red Cross, in order to repair their houses. The HRC also provided the 300 families in La 
Mosquitia with kitchen kits, hygiene kits and blankets from PADRU donated by the Italian government cooperation 
agency. 
 
The distribution activities were as follows: 
 

Department Families Items and Quantities Observations 

Yoro 400 400 Kitchen kits, 400 Hygiene kits 
and 1,200 blankets 

Distributed (PADRUs 
relief Items) 

Cortes 247 741 blankets Distributed (PADRUs 
relief Items) 

Cortes 461 461 Kitchen kits, 461 hygiene kits 
and 1,383 blankets 

Distributed (HRC relief 
items) 

Gracias a Dios (La 
Mosquitia) 300 Roofing materials, 300 Kitchen kits, 

300 Hygiene kits and 1800 blankets Distributed 

TOTAL 1,408   

 
PADRU will replenish HRC stocks since they used their own items in the department of Cortes.   
 
Challenges:  Atmospheric conditions that hit Honduras after Felix caused delays in the operation.  Distribution 
activities in the Mosquitia were difficult since there are no roads and the area is only accessible by air or boat. 
 
Nicaragua 
 
Progress: 

  
Northern 
Region        

Southern  
Region      

             
  Community Families Beneficiaries    Community Families Beneficiaries

             
07/10/2007 Boomsirpi 123 600  21/10/2007 Lapan 226 1200 

  Kamla 189 944    SrikLaya 24 944 
  Yulutingni 23 164    Gulawuala 25   

        Kligna 159 164 
  Sub - total  335 1,708    Sub - total  434 2,308 

08/10/2007 
Santa 
Martha 175 690        

  Tuara 134 736  22/10/2007 Sukatpin 272 690 
  Sub - total  309 1,426    Yulu 305 736 

         Sub - total  577 1,426 
09/10/2007 Auhyapihni 254 1,413        

  Auhyatara 21 124  23/10/2007 KM43 226 1200 
  Sub - total  275 1,537    Truslaya 24 944 

         Sub - total  250 2,144 
10/10/2007 Awastingni 222 1,024        
  Dikuatara 51 226  24/10/2007 KM 51 52 1200 

  Sub - total  273 1,250    Maniwhatla 251 944 

         

Nueva 
Esperanza 
Akawas 18 94 

11/10/2007 Sangnilaya 108 1,024    Sub - total  321 2,144 
  Sub - total  108 1,024        
             

Total  1,300  6,945   Total     1,582  8,022 
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Some 2,882 families in the Northern Atlantic and Southern Region have received the following relief items:  
 

• Blankets1 
•      Kitchen kits 
•      Hygiene kits 
•      Jerry cans 
•      Food parcels 

 
Each family received one food parcel containing the following: 

• 30 lbs of rice 
• 30 lbs of beans 
• 30 lbs of sugar 
• 30 lbs of corn 
• 30 lbs of oatmeal 
• 5 lbs of salt 
• 1 gallon cooking oil 

 
The composition and price of the food parcels – which were procured locally - varied significantly from the original 
budget at the time of purchase. 
 
In Chinandega it was possible to distribute relief items to an additional 290 families. 
 
The original objective of providing 2,812 families with relief items was achieved and even surpassed, with a total 
of 3,172 families being reached by the relief operation.  
 
Challenges: The heavy rainy season that hit Nicaragua after Felix caused delays within the operation.  
Distribution activities in the Northern Atlantic Region (Región Autónoma del Atlántico Norte – RAAN) region were 
highly difficult since the only road is not in a good condition for driving and the communities are very isolated. 

 
 

Emergency health  
Objective 1: The affected communities will benefit from psychosocial support (PSP) to assist them in 
recovering from the effects of the hurricane. 

Expected results Activities planned 
The affected people in Nicaragua 
as well as NRC volunteers receive 
proper psychosocial support 

• Identification of the most affected communities 
• PSP workshops in communities and local branches 

 
Progress: 
Since the beginning the NRC provided psychological first aid to all the affected communities and the affected 
NRC volunteers, especially in the Northern Atlantic Region.  This support aided the affected in coping with stress 
caused by the disaster. Bilateral contributions helped support this activity by NRC and international agencies such 
as Pan American Health Organization/World Health Organization (PAHO/WHO), UNICEF, WFP and the United 
Nations Population Fund (UNFPA). 
 
Challenges: No challenges are identified within this objective.  
 
Emergency health 
Objective 2: Vulnerable populations affected by the hurricane in Guatemala and Nicaragua have 
increased awareness on HIV and AIDS. 

Expected results Activities planned 

                                                 
1 The in-kind donation sent from Canada by the Canadian Red Cross was of 10,500 blankets. The NRC will keep the remaining 2,400 blankets, 
and they will do further assessments to determine if there are families who might require additional blankets.  
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The National Societies of 
Guatemala and Nicaragua have 
helped increase awareness on 
issues involving HIV and AIDS 

• Identification of the most affected communities 
• HIV and AIDS workshops in communities and local branches 
• Distribution of HIV and AIDS information pamphlets 

 
Progress: 
 
Since the very beginning of the emergency the GRC was prepared to carry out HIV and AIDS awareness raising 
workshops.  40 volunteers in local branches supported 166 head of affected families. These actions were planned 
to be accomplished multilaterally under the framework of this appeal. 
 
The NRC distributed information pamphlets on HIV and AIDS to the affected people in shelters. 
 
Challenges: No challenges are identified within this objective. 
 
Water and Sanitation 
Objective: Vulnerable families will be sensitized on key health messages through a health awareness 
campaign related to vector control and water borne diseases. 

Expected results Activities planned 
Affected families in Nicaragua and 
Guatemala are sensitized on 
health issues related to water 
borne diseases. 

• Identification of the most affected communities 
• Health awareness workshops and activities 

 
Progress:  
 
All of the affected National Societies carried out health awareness campaigns related to vector control and 
waterborne diseases. 
 
The GRC jointly with the Norwegian Red Cross supported water related activities such as sanitation, rebuilding of 
latrines and water wells and the delivery of drinking water.  The GRC also conducted health workshops for their 
volunteers in order to perform health awareness activities and assist the families affected by the floods. The GRC 
activated 14 National Intervention Team (NIT) members specialized in water and sanitation to assist in cleaning 
activities. 100 wells were cleaned and disinfected in several communities and 15 volunteers from the local 
branches of Puerto Barrios and Santo Tomás de Castilla received capacity training in water and sanitation. 
 
The NRC volunteers received assistance from the United Nations Children’s Fund (UNICEF) to sanitize water 
wells for human water consumption. 
 
Challenges:  No challenges are identified within this objective. 
 
Early Recovery 
Objective: Early recovery and rehabilitation activities are assessed, planned and implemented together 
with the affected communities and key local, national and international stakeholders. 

Expected results Activities planned 
Affected families in Honduras in 
the department of Yoro receive 
assistance in order to re-establish 
their subsistence crops  

• Identification of the most affected communities 
• Technical assistance 

 
 

Department  Rehabilitation of Farms and 
Plantations 

Yoro  

1,000 families 

 
Seeds, fertilizers and technical 

assistance  
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Due to the heavy rains in the region, technical assistance for the rehabilitation of farms and plantations will take 
place from February 2008 through June 2008, which is the regular sowing season.  
 
Progress:  As mentioned earlier, livelihoods and infrastructure were severely affected in Honduras. The HRC 
with support from the government commission for contingencies, COPECO and the Ministry of Agriculture, have 
assisted the rehabilitation of the agricultural sectors damaged by the hurricane in the department of Yoro. The 
HRC is providing technical assistance, logistics and distribution of provisions such as fertilizers and seeds to the 
affected people so they can recuperate their corn and bean crops. This plan will assist 1,000 families (6,000 
people). The procurement of the agricultural supplies has been completed.  
 
Challenges:  The procurement process of agricultural materials was quite slow as putting together the terms for 
the purchasing bid was complicated.  
 
Communications – Advocacy and Public Information 
 
Since the beginning of the emergency, the Regional Representation for Central America and Mexico and the 
Communications Department of the International Federation’s Secretariat in Geneva have been in close 
coordination to support the operation.  It is very important to maintain accurate information between the field, the 
RRO and Geneva; either by delegates sent to the field and with the National Societies involved in the operation. 
During an operation, communications between affected populations and the Red Cross and Red Crescent, as 
well as with the media and donors, is an essential mechanism for effective disaster response and the cornerstone 
to promote greater quality, accountability, and transparency 
 
Several Disaster Management Information System (DMIS) were posted on the global Federation’s website 
informing about the disaster in the involved countries. Several articles and press releases were issued by the 
GRC and NRC about Felix were posted on the website of the International Federation; 
http://www.ifrc.org/docs/news/07/07091802/. 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Guatemala: Teresa Marroquín, Disaster Management Director, Guatemalan Red Cross; 
email teresamarroquin@guatemala.cruzroja.org, phone (502) 2253-2027, fax (502) 2232-
4649 

• In Honduras: Oscar Fernández, General Coordinator, Disaster Management Office, Honduran 
Red Cross; email opade@honduras.cruzroja.org, phone (504)237-1800, fax (504)238-0185 

• In Nicaragua: Alejandro Morales, National Relief Director, Nicaraguan Red Cross, Managua; 
email crn_socorros@humanidad.org.ni, phone (505) 265-2087, fax (505) 885-3880 

• In Panama: Dario Alvarez, Acting Head, Pan American Disaster Response Unit, Panama, 

http://www.ifrc.org/docs/news/07/07091802/
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
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email: dario.alvarez@ifrc.org; phone (507) 316 1001; fax (507) 316 1082 
• In Panama: Fabricio López, Regional Representative Central America and Mexico; e-mail 

fabricio.lopez@ifrc.org, phone(507)380 0250; fax; (507) 317 13 04 
• In Panama: Maria Alcázar, Resource Mobilization Coordinator, Americas, email: 

maria.alcazar@ifrc.org, phone(507) 380 0250; fax (507)317 1304 
• In Geneva: Pablo Medina, Operations Coordinator , email: pablo.medina@ifrc.org, phone (41 

22)730 4274, fax (41 22) 733 0395 
 

<Updated donor response report attached below;  
click here to return to the title page>



APPEAL BUDGET SUMMARY Annex

HURRICANE FELIX MDR43002

ORIGINAL REVISED VARIANCE
RELIEF NEEDS
Shelter 0
Construction Materials 37,231               30,000               -7,231
Clothing & Textiles 34,089               96,000               61,911
Food 253,052             270,000             16,948
Seeds & Plants 74,706               80,000               5,294
Water & Sanitation -                     0
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 149,286             150,000             714
Other Supplies & Services 78,911               80,000               1,089

Total Relief Needs 627,275 706,000 78,725

CAPITAL EQUIPMENT
Land & Buildings 0
Vehicles Purchase 0
Computers & Telecom Equipment 11,966               20,000               8,034
Office/Household Furniture & Equip. 6,000                 6,000
Medical Equipment 0
Other Machinery & Equipment 30,716               35,000               4,284

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 4,812                 15,000               10,188
Distribution & Monitoring 36,710               56,609               19,899
Transport & Vehicles Costs 95,674               65,000               -30,674

PERSONNEL
International Staff 18,045               28,000               9,955
Regionally Deployed Staff 70,977               35,140               -35,837
National Staff 18,045               20,000               1,955
National Society Staff 53,368               50,000               -3,368
Consultants 16,842               25,000               8,158

WORKSHOPS & TRAINING
Workshops & Training 24,686               34,000               9,314

GENERAL EXPENSES
Travel 21,654               60,000               38,346
Information & Public Relations 15,932               14,000               -1,932
Office running costs 16,135               24,000               7,865
Communication Costs 6,000                 20,000               14,000
Professional Fees 3,609                 14,436               10,827
Financial Charges 30,000               30,000
Other General Expenses 5,000                 5,000

PROGRAMME SUPPORT
Programme Support - PSR 74,554               87,815               13,261
Service Fees 20,000               

Total Operational Needs 519,725 665,000 125,275

Total Appeal Budget (Cash & Kind) 1,147,000 1,371,000 203,999









International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 1,371,000 1,371,000

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 120,000 142,270 142,270
Australian
Government

CHF 31,101 31,101 31,101

Canadian Red Cross CAD 133,385 152,269 152,269
Canadian Red Cross
(from Canadian
Government)

CAD 100,000 117,000 117,000

Hong Kong Red Cross HKD 200,666 30,963 30,963
Icelandic Red Cross ISK 3,932,866 74,724 74,724
Italian Govt Bilateral
Emergency Fund

EUR 200,000 329,600 329,600

Japanese Red Cross USD 27,200 31,851 31,851
Luxembourg Red
Cross (from
Luxembourg
Government)

EUR 32,000 51,200 51,200

Monaco Red Cross EUR 5,000 8,365 8,365
Netherlands Red
Cross (from
Netherlands
Government)

EUR 198,019 325,543 325,543

On Line donations CHF 1,826 1,826 1,826
Swiss Government CHF 15,000 15,000 15,000
Total Cash contributions 1,311,713 1,311,713

Inkind Goods & Transport (pledged)
Canadian Red Cross CAD 52,080 51,403 51,403
Total Inkind Goods & Transport 51,403 51,403

Total Income 1,363,115 1,363,115

TOTAL FUNDING 0 1,363,115 0 0 0 1,363,115

COVERAGE 99% 99%

This is an empty report. Press Refresh button to view the data
Donor response to MDR43002 - Central America - Hurricane Felix
TIMEFRAME: 03 Sep 07 to 03 Jun 08
LOCATION: Central America

TOTAL AMOUNT SOUGHT: 1,371,000
TOTAL RECEIVED TO DATE: 1,363,115
APPEAL COVERAGE TO DATE: 99%

Updated on: 18 Mar 2008
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