
One of the family latrines at a resettlement camp 
in Mupachi for families displaced by floods in 
early 2007 
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Period covered by this Final Report: 30 
January 2007 – 30 May 2007 
Appeal target (current): CHF 1,416,264 
(USD 1,133,011 or EUR 874,237);  
Final Appeal coverage: 27%;  
<click here to go directly to the final 
financial report, or here to view the 
contact details>  
 
Appeal history: 
• CHF 90,764 was initially allocated from 

the Federation’s Disaster Relief 
Emergency Fund (DREF) to support the 
national society in responding by 
delivering assistance. 

 
 

Summary:  Angola Red Cross (ARC) provided 
humanitarian relief including non-food items, 
water and sanitation to over 5,000 households 
(100% of appeal target) being 810 in Luanda 
and 4,230 households in Cazombo, is response 
to localised flooding in the country. ARCS mobilised 153 volunteers who managed to reach the targeted 
population through social mobilisation, hygiene promotion and distribution of relief items.  
 
The International Federation of Red Cross and Red Cross ensured technical support on implementation, 
coordination and resource mobilization through its Zone office in Southern Africa and country representative. 
A relief delegate experienced in water and sanitation activities was deployed to work with the National 
society for the duration of the operation.  

 
The situation 
On 21 January 2007, persistent rainfall led to localised flooding mainly in Luanda and Moxico 
provinces, which caused extensive damage to infrastructure. In Luanda, the rain caused flash 
floods in the municipalities of Kilamba Kiaxi, Cacuaco, Samba and Ingombota where bridges 
connecting municipalities with the city of Luanda from Bengo province were damaged. It was 
reported that 3,000 families were left without shelter, 11 people went missing and 117 deaths 
reported as associated to the floods. 
 
Due to the persistence of the rain, the floods extended to a number of other provinces, and Moxico 
(Cazombo district, Alto Zambezi) has been the worst affected. It is estimated that 5,000 families in 
ten villages in Moxico, were affected by the floods and required urgent relief assistance. Most of 
the affected villages were surrounded by water and roads were completely damaged. A total of 
2,800 hectares of crop fields were submerged and the main source of food crop (cassava) was 
either destroyed by the rain or infested by pests. Communities resorted to using unsafe water from 
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the streams, which put them at risk to malaria, diarrhoeal diseases, skin and eye diseases, and 
respiratory tract infections. The floods also exacerbated the already precarious public health 
situation and triggered an increase of cholera cases in Luanda.  
 
A task force led by the National Civil Protection Unit (CPU) of which ARC was an active member 
was established and became operational within three days of the disaster. Search and rescue 
teams using helicopters and divers from the military and police were deployed. Seven resettlement 
camps were identified and set up in the municipalities of Cacuaco, Kilamba Kiaxi, Viana, Benfica 
and Cazenga. Approximately 4,000 people were safely relocated in the camps and provided with 
tents, mattresses, blankets and other basic relief non-food items. Communal latrines and water 
supply systems were installed in all the resettlement camps.  
 
In Cazombo, the affected areas were only accessible by helicopters causing huge logistic 
constraints on the operation. The Red Cross only managed to deliver the much needed relief 
materials later in April using road transport up to Luena, the capital town of Moxico to be airlifted by 
government helicopters to Cazombo.   
 
Coordination 
The role of the Federation County Representation was to provide technical support and liaison with 
international partners and media. The Federation deployed water and sanitation delegate was the 
focal person for directing technical support to the National Society. At country level, ARC 
established an internal task force, which facilitated information sharing and systematic 
implementation of the relief activities.  
 
At government level, the Civil Protection Unit (CPU) was tasked to coordinate all relief activities in 
collaboration with the Red Cross. The structure that consists of all government agencies, ARC and 
other stakeholders created a platform for partners to share information and collectively plan on 
activities. At national level, the taskforce was chaired by the general brigade from the CPU, by the 
governor at provincial level and municipal administrators at municipal level.  
 
In response to the emergency appeals, and the resource mobilisation strategy for ARCS, UNICEF 
donated some 50,000 oral rehydration solution tablets (ORS), 5,000 mosquito nets, 700,000 aqua 
tabs and ten hand pumps. Oxfam-United Kingdom also donated 12,000 aqua tabs and two tonnes 
of agricultural tools to the operation, while Medecins Sans Frontieres (MSF)-Belgium donated a 
15,000 litres collapsible tank and a 5x10 metre size tent. Total value of items mobilised within the 
country amounted to about CHF 250,000.   
 
Red Cross and Red Crescent action 
 
Overall objective: To provide humanitarian assistance to 5,000 families affected by floods 
in Luanda and Moxico provinces. 

 
LUANDA PROVINCE 
  
Expected Result 1: A total of 1,000 families in Samba, Cacuaco, Kilamba Kiaxi provided with 
non-food items  
ARC focused on health promotion and provision of non-food items distributed to 810 households. 
Each family received more or less the following relief items: standard kitchen set, a 40 litres 
washing basin, 20 litres water bucket, two 20 litres collapsible jerry cans, one litre of Lixivia (water 
purification solution) (enough to purify 4,000 litres of water)  and 2kg of soap per family. The 
National Society also donated a 15,000 litres collapsible water tank and a 5x10 metre size tent for 
the operation. 
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Table 1:  Non-food items distributed in Luanda  

Samba K.Kiaxi Cacuaco 
Item Description 

Quantity 
Received 

Beneficiary 
Families  Quantities distributed 

Balance 
items* 

Water purification solution 
(Lixivia) 1,008 810 200 390 220 198
Buckets (10 litre) 548 420 200 0 220 128
Washing  basin  (40 litre) 1,000 810 200 390 220 190
Washing basin (20 litre) 1,000 810 200 390 220 190
Soap (1kg)  2,000 710 200 780 440 580
Knives five piece set 880 810 200 390 220 70
Cups 6,000 810 1,200 2340 1,320 1,140
Plates 6,000 810 1,200 2340 1,320 1,140
Pots 2,002 810 400 780 440 382
Cutlery  sets (six people)  1,000 810 200 390 220 190
Jerry cans (20 litre) 1,000 500 - - - -

*The balance of relief items were transported to Cazombo flooded areas for distribution.   
 
Expected result 2:  Conduct health and hygiene education and support with sanitation   
Red Cross volunteers conducted health and hygiene awareness activities covering the prevention 
of water-borne diseases, malaria and promotion of hygiene practices in resettlement camps. 
Approximately 4,200 people were reached with health related information. The volunteers also 
participated in the government programme of latrine construction, where 28 communal latrines 
were constructed.  
 

MOXICO PROVINCE 
 
Expected result 1:  A total of 5,000 families in Cazombo District (Moxico province) provided 
with non-food items  
   
Table 2:  Non-food items distributed in Moxico Province 

Aqua tabs 
 

Jerry 
cans 

ITNs 
 

Kitchen 
sets 

ORS 
 

Soap 
 

Blankets 
 

Area No. of 
HH*  

60 tablets/HH 2/HH 2/HH 1/HH 6 sachets/HH 1kg bar/HH 1/HH 
Lunachi 1 152 9,120 304 304 91 912 152 152
Lunachi 2 172 10,320 344 344 0 1,032 172 172
Mupachi 184 11,040 368 368 0 1,104 184 184
Seramica 119 7,020 234 234 0 702 117 117
Nhalionhinga 1 318 19,080 636 636 0 1,908 318 318
Nhalionhinga 2 248 14,760 449 449 0 1,428 203 203
Chitundu 1 66 3,960 322 322 66 396 0 0
Chitungu 70 4,200 140 140 70 420 0 0
Chisasa  88 5,280 0 40 88 528 0 60
Mukako 93 5,760 0 192 0 576 96 0
Cahanganyi 1+2 260 15,600 520 520 0 1,560 0 0
Nhamusul 144 8,700 0 290 0 870 145 0
Clinics (4) - 70,160 0 0 0 20,000 0 0
RC Volunteers - 100,000 0 108 0 9,000 13 144
Gvt field officials - 0 0 140 0 0 0 0
Grand Totals 1,914 285,000 3,317 4,087 315 40,436 1,400 1,350

* HH - Households 
 
ARC managed to reach 1,900 households (38% of appeal target) with non-food relief items 
consisting of 285,000 water purification tablets, 4,087 treated mosquito nets (ITN), 40,436 oral 
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A newly protected water-point in Lunachi Village in 
Cazombo 

rehydration salts, 3,317 jerry cans, 315 kitchen sets, 1,400 bars of soap and 1,350 blankets. Due 
to limited materials such as kitchen sets, blankets, soap and so on, only the most vulnerable 
people such the elders and single mothers were target recipients. ARC also provided four health 
facilities with a total of 70,160 aqua tabs (water purification tablets), 20,000 ORS and 140 ITNs 
 
Expected Result 2:  A total of 5,000 families in Cazombo district provided with safe and 
clean water as well as sanitation facilities and hygiene promotion  
 A water and sanitation (WatSan) technician was recruited and together with the WatSan Delegate 
were based in Cazombo for a period of two months. Through working with ARC volunteers, 
285,000 water purification tablets (aqua tabs) (1 tablet = 20 litres) were distributed to 1,914 
households in 15 villages and four health facilities. The amount of tablets distributed is enough to 
purify 5, 7 million litres of safe drinking water.   ARC managed to secure and protect 13 traditional 
wells were protected (130% of appeal target) and is providing safe water to 4,220 households 
(84% of appeal target) in 11 villages affected by the floods. The wells are protected by constructing 
a concrete slab reinforced with wire mesh on strong wood with a hand pump on top. An alternative 
hole was left to enable community to continue accessing water using bucket and rope, should the 
pump become dysfunctional. 
 

In order to improve sanitation facilities, 
28 family latrines were constructed at 
Lunachi resettlement camp. Lunachi is 
one of the areas earmarked by the 
government for resettlement and in 
collaboration with IOM has started to 
build permanent houses. Recognising 
that the environmental risk posed by 
sudden concentration of people in the 
camp, ARC through its volunteers 
mobilised communities to dig pit latrines. 
The IOM provided plastic sheeting and 
Federation supported with the 
construction. Each latrine is 1.5 metres 
deep and 1 metre radius width, the pit is 
covered using strong poles and wood 
leaving a small hole with cover.  

  
In Moxico province, eight Red Cross 
volunteers were trained as trainers in 
health education methodologies covering 

topics on basic prevention and control of diarrhoea management, malaria, cholera, skin infections 
and facilitation methods. The trainers in turn trained 100 volunteers as health promoters at 
community level in 11 villages. During three months of the operation, 25,720 people (86% of 
appeal target) in 11 villages were reached with health awareness messages using house to house 
methods by volunteers within the communities. 
 
Expected result 3:  A total of 5,000 families in Cazombo district provided with primary health 
care 
A trained ARC volunteer (nurse) was seconded from Luanda to Cazombo to support with training 
of 100 newly recruited Red Cross volunteers on hygiene promotion. A total of 100 flip charts 
produced for cholera operation on health promotion was utilised by volunteers during health 
promotion/ social mobilisation activities. Distribution of 4,030 ORS within the community and health 
facilities contributed to control diarrhoea and complements the limited stock within the health 
facilities. 
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Expected result 4: ARCS disaster management capacities strengthened at provincial and 
branch levels 
Cazombo province never had trained staff and volunteers before; the operation strengthened its 
capacity with training of 108 volunteers and three local staff in health promotion, beneficiary 
identification, distribution of relief items and construction of latrine and water points. Furthermore, 
ARC logistics department supported with logistics training and distribution of relief items to the 
local authorities for two weeks. 
 
Conclusion  
• Distribution of non-relief items from the Red Cross has mitigated the effects of floods for 500 

households in Luanda and Cazombo, therefore averting any further suffering. 
• The relief operation improved the dignity of families affected by floods as they were left with 

basic household items and have access to clean water supply and sanitation facilities. 
• The protection of wells to provide clean water and construction of latrines reduced community 

risks to water and sanitation related diseases, therefore contributing to improved health and 
well being. 

• The active role of the National Society in coordinating and implementing the operation has 
strengthened disaster response capacity and increased confidence of government and other 
partners in Red Cross disaster response capabilities. 

• Given the fact that floods are normally recurrent, it is important for the Red Cross together 
with the government to continue strengthening disaster response capacity in Cazombo and 
Luanda. 

• The presence of a Federation delegate at field level for the duration of the operation has 
allowed proper coaching and skills transfer to the National Society staff and volunteers. 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  
• In Angola: Warter Bombo Guange Quifica, Secretary General,  
      Email cruzvermelha@netangola.com; Phone: Tel: +244. 2.33.39.91; Fax +244.2.39.11.70 
• In Operational  Zone for Southern Africa:  Françoise Le Goff, Head of Zone Office, 

Johannesburg; Email francoise.legoff@ifrc.org; Phone: Tel: +27.11.303.9700; +27.11.303.9711; 
Fax: +27.11.884.3809; +27.11.884.0230 

• In Geneva: John Roche, Operations Coordinator, Email: john.roche@ifrc.org; 
      Phone: +41.22.730.4400, Fax: +41.22.733.03.95  
 

 
<Final financial report below; click here to return to the title page> 
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I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1,416,264 1,416,264

B. Opening Balance 0 0

Income
Cash contributions
Japanese Red Cross 45,628 45,628
Monaco Red Cross 26,568 26,568
Netherlands Red Cross 64,400 64,400
Swedish Red Cross 248,260 248,260
Unidentified donor -40 -40
United Arab Emirates - Private Dono 2,196 2,196
C1. Cash contributions 387,012 387,012

C. Total  Income  = SUM(C1..C5) 387,012 387,012

D. Total  Funding = B +C 387,012 387,012

Appeal Coverage 27% 27%

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 387,012 387,012
E. Expenditure -381,738 -381,738
F. Closing Balance = (B + C + E) 5,274 5,274

Prepared on 07/Mar/2008 Appeal report.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2007/1-2008/2
Budget Timeframe 2007/1-2008/2
Appeal MDRAO002
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRAO002 - Angola - Luanda Flood
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1,416,264 1,416,264

Supplies
Shelter - Relief 481 481 -481
Clothing & textiles 477,750 477,750
Water & Sanitation 224,560 15,307 15,307 209,253
Medical & First Aid 3,250 3,250
Utensils & Tools 331,500 29,290 29,290 302,210
Other Supplies & Services 13,500 2,183 2,183 11,317
Total Supplies 1,050,560 47,262 47,262 1,003,298

Transport & Storage
Storage 17,257 9,009 9,009 8,248
Distribution & Monitoring 413 413 -413
Transport & Vehicle Costs 8,840 30,733 30,733 -21,893
Total Transport & Storage 26,097 40,155 40,155 -14,058

Personnel
International Staff Payroll Benefits 44,620 93,291 93,291 -48,671
National Staff 9,750 62,354 62,354 -52,604
National Society Staff 21,515 67,776 67,776 -46,261
Total Personnel 75,885 223,421 223,421 -147,536

Workshops & Training
Workshops & Training 24,050 6,600 6,600 17,450
Total Workshops & Training 24,050 6,600 6,600 17,450

General Expenditure
Travel 5,197 17,017 17,017 -11,820
Information & Public Relation 8,125 5,637 5,637 2,488
Office Costs 5,226 4,931 4,931 295
Communications 23,900 7,505 7,505 16,395
Financial Charges 105,167 4,397 4,397 100,770
Total General Expenditure 147,615 39,488 39,488 108,127

Programme Support
Program Support 92,057 24,813 24,813 67,244
Total Programme Support 92,057 24,813 24,813 67,244

TOTAL EXPENDITURE (D) 1,416,264 381,738 381,738 1,034,526

VARIANCE (C - D) 1,034,526 1,034,526

Prepared on 07/Mar/2008 Appeal report.rep Page 2 of 2
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