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This revised emergency appeal seeks CHF 4,464,332 (USD 3.9 million or EUR 3.22 million) in cash, 
kind, or services to support Viet Nam Red Cross to assist 60,000 families (approximately 270,000 
people) for 12 months, and will be completed by 30 September 2010. A final report will be made 
available by 31 December 2010, three months after the end of the operation. 
 
Appeal history: 

• The revised emergency appeal was launched on 19 October 2009 for CHF 5,571,176 (USD 5.47 
million or EUR 3.67 million) to assist 60,000 families (approximately 270,000 people) for 12 months. 

• This emergency appeal was initially launched on a preliminary basis on 2 October 2009 for CHF 
4,939,626 (USD 4.75 million or EUR 3.25 million) to assist 50,000 families (approximately 210,000 
people) for 12 months. 

• Disaster Relief Emergency Fund (DREF): CHF 314,064 (USD 324,167 or EUR 214,633) was 
allocated from IFRC’s DREF to support the national society in its initial emergency response. 

 
 

 
 
Following the typhoons in 2009, more than 600,000 homes were either completely destroyed or had sustained severe 
damage. Findings from Red Cross shelter assessments carried out  in January 2010 have shown that shelter is an urgent 
need to be addressed and is a priority in this revised emergency appeal. (Photo: Patrick Elliot, IFRC) 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18909
http://www.ifrc.org/docs/appeals/09/MDRVN006RevEA.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRVN006dref.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRVN006ea.pdf
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Summary 
Typhoon Ketsana struck central Viet Nam on 29 September 2009, sweeping across 12 provinces and 
causing widespread destruction, killing 170 people. More than 21,000 homes were completely destroyed 
with a further 473,500 sustaining heavy damage. Some 356,000 people were forced to evacuate to safer 
ground. Typhoon Mirinae followed on the heels of Ketsana on 2 November 2009, cutting a swathe across 
nine provinces in central Viet Nam, of which, seven had already suffered the force of Ketsana. Mirinae 
resulted in 123 deaths with some 2,360 houses destroyed and 106,000 or so badly damaged. Altogether, 
agricultural losses resulting from both typhoons are calculated at over 172,000 hectares of crops damaged, 
and some 40,000 tonnes of rice lost. The strike by Mirinae served to worsen the existing situation, and 
posed a significant setback in gains already made in relief and recovery efforts in response to Ketsana. 
 
Following VNRC’s response to Ketsana, IFRC provided support through a DREF allocation of CHF 314,064, 
followed by the launch of an emergency appeal for CHF 4,939,626 to assist those affected. This appeal was 
later revised upwards to CHF 5,571,176 following more detailed needs assessments and consultation 
together with the national society and partner national societies in-country. With the revision of this appeal 
to CHF 4,464,332, coverage achieved is now 96 per cent in hard pledges, and 102 per cent including 
pledges in the pipeline. 
 
Through the strong support of IFRC, partner national societies and other organizations, the exchange of 
information and coordination of activities, VNRC was better able to meet the immediate need for relief items 
and clean water. Throughout October 2009 into March 2010, significant accomplishments in the relief phase 
have been made towards the objectives of the emergency appeal. These goals include: 
 

• The complete distribution of 2,100 tonnes of rice to 191,421 people in the ten provinces selected for 
rice distribution 

• The complete distribution of 16,600 household kits in 13 affected provinces to a total of 60,286 
beneficiaries 

• The successful first-time deployment of a water treatment unit by VNRC for provision of safe water 
in provinces affected by Ketsana 

• Distribution of 11,600 boxes of water purification tablets by trained volunteers with advice on how to 
use the tablets; and, 

• The completion and sharing of findings from assessments on water and sanitation, and shelter 
needs in affected provinces. 

 
For more details on bilateral support by partner national societies during the relief phase, click here. 
 
Now, moving into the recovery phase of this operation, VNRC, with the support of IFRC, seeks to more 
effectively address the current needs of people affected by both typhoons. These are: 
 

• Shelter: the reconstruction of storm- and flood-resistant housing 
• Livelihood support: sustainable livelihood support through livestock distribution; and, 
• Disaster risk reduction: enhanced capacity of the national society itself in disaster response. 

 
Focus on these programme areas has been made to align with the national society’s operational priorities; 
thus, leading to this revision of the emergency appeal in order to better support existing needs and to be in 
line with VNRC’s own strategy. This change is supported by national society stakeholders, especially the 
VNRC chapters who are able to assess their respective situations at community level.  
 
Present activities to help pave the transition from relief into recovery include an evaluation of the overall 
relief distributions in June. Findings from this evaluation will help inform programme design to precisely 
address critical issues in the provinces affected by the typhoons, as well enhance such activities in future 
disaster response operations. 
 
VNRC leads the operation with the full support of IFRC in coordination with partner national societies and 
other parties. Consistent and frequent communication is carried out among all partners both formally and 
informally with an open sharing of information on the progress of activities being carried out. 
 
To date, support to this appeal has been received from American Red Cross, Australian Red 
Cross/Australian government, Austrian Red Cross, Belgian Red Cross/Belgian government, British Red 
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Cross, Canadian Red Cross/Canadian government, Finnish Red Cross, Hong Kong branch of Red Cross 
Society of China, Japanese Red Cross, Republic of Korea Red Cross, Monaco Red Cross, Netherlands 
Red Cross/Netherlands government, New Zealand Red Cross/New Zealand government, Norwegian Red 
Cross/Norwegian government, Singapore Red Cross, Swedish Red Cross/Swedish government, and United 
Arab Emirates Red Crescent. Contributions to this appeal have also been received from the Italian 
government, South African government and USAID. Bilateral support and contributions have been received 
from American Red Cross, French Red Cross, German Red Cross, Netherlands Red Cross, Singapore Red 
Cross, Spanish Red Cross, and Swiss Red Cross as well as the European Commission’s Humanitarian Aid 
department (DG ECHO).  
 
On behalf of Viet Nam Red Cross, IFRC would like to thank all partners and donors for their timely and 
generous response to this appeal. 

<click here for the attached emergency appeal budget1; or here for contact details> 
 

 
 

The situation 
Typhoon Ketsana struck central Viet Nam on 29 September, sweeping through the 13 provinces of Binh Dinh, 
Da Nang, Dak Lak, Gia Lai, Ha Tinh, Kon Tum, Lam Dong, Phu Yen, Quang Binh, Quang Nam, Quang Ngai, 
Quang Tri and Thua Thien Hue. The typhoon caused widespread destruction, especially in the provinces of 
Quang Nam and Quang Ngai, forcing some 356,790 people (some 103,120 households) to evacuate the area. 
Losses caused by Ketsana were reported as follow: 
 

Province 
People Damages 

Deaths  Injured  Missing 
Houses (units) Agriculture 

(ha) 
Rice lost 
(tonne) Destroyed Damaged

Binh Dinh  9  41 1 355 8,098 13,300  1,000
Da Nang  8  92 1 375 34,393 11,000 

 
Dak Lak  1  9 0 40 3,014 18,207 
Gia Lai  1  6

 
182 3,793 9,210 

Ha Tinh  5  5 7 5,406 2,112 
Thua Thien Hue (Hue)  15  59 3 375 34,393 3,550  720
Kon Tum  50  13 2 409 1,312 8,585 

 Lam Dong  2  14 22 192 75 
Phu Yen  1  0 0 47 239 7,831 
Quang Binh  2  11 0 30 31,577 2,056  1,020
Quang Nam  30  220 3 15,200 231,377 11,000  12,760
Quang Ngai  36  357 4,267 68,765 9,010  22,623
Quang Tri  10  33 2 418 51,005 7,908  870

Total  170  860  12  21,727  473,564  103,844  38,993

Source: CCFSC Viet Nam dated 15 Oct 2009 
 
 
Typhoon Mirinae followed in the footsteps of Ketsana on 2 November 2009, striking nine provinces in central 
Viet Nam including Binh Dinh, Phu Yen, Dak Lak, Quang Nam, Quang Ngai, Kon Tum, Gia Lai, Khanh Hoa and 
Ninh Thuan. Of these, seven had already suffered the force of Ketsana, with Binh Dinh and Phu Yen the worst-
hit. This served to worsen the existing situation, and posed a significant setback in gains already made in relief 
and recovery efforts in response to Ketsana. Destruction in the provinces hardest-hit by Mirinae is reported as 
follows: 
 
 
 
 

                                                 
1 Bilateral support from partner national societies and other international donors in response to Typhoon Ketsana amounts to 
CHF 5.42 million. 
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Province 
People Damages 

Deaths  Injured  Missing 
Houses (units) Agriculture 

(ha) 
Rice lost 
(tonne) Destroyed Damaged

Binh Dinh  22  35 523 58,109 11,617  900
Phu Yen  79  76 1 1,376 35,994 29,856 

 Dak Lak  2  18   108  4,859  4,937 
Quang Ngai   7   23  170  1475 
Gia Lai  5    61  5,607  6,593  10 
Khanh Hoa  14  9   226  1,450  11,135  31 
Ninh Thuan  1    45    3,455   

Total  123  145  1  2,362  106,189  69,068  941

 
 
Coordination and partnerships 
Support for VNRC in the recovery phase of this operation combines both multilateral (via the Federation 
emergency appeal), and bilateral support. Close coordination among VNRC, IFRC and partner national 
societies continues as the operation progresses into the recovery phase through both formal and informal 
exchanges and meetings among all parties. Monthly coordination meetings are chaired by VNRC and IFRC 
with partner national societies including Swiss Red Cross, Spanish Red Cross, Norwegian Red Cross, 
Netherlands Red Cross, Italian Red Cross, German Red Cross, French Red Cross, and American Red Cross. 
These cover both operational and ongoing development projects. 
 
IFRC maintains constant contact and exchange of information with the national society, particularly with the 
disaster management department; with UN agencies, and other international non-governmental organizations 
in-country. 
 
With the revision of this emergency appeal, working in collaboration both within the Movement and with external 
partners is especially evident in the following areas: 
 

• Livelihood support; where VNRC and IFRC are working in coordination with French Red Cross in terms 
of methodology and best practices. 

• Shelter; in which VNRC and IFRC will work in coordination with Swiss Red Cross, and other non-
government organizations who also implement shelter programmes in the affected areas.  

 
VNRC, IFRC and partner national 
societies have also agreed on an overall 
evaluation of distributions undertaken by 
the national society in the relief phase of 
this operation. This evaluation is 
coordinated by IFRC and will provide 
findings to inform future disaster 
response. 
 

Red Cross and Red 
Crescent action 
The IFRC operations manager continues 
to work closely with his counterparts in 
the VNRC social work/disaster 
management department to ensure 
progress of the operation. Priorities in the 
coming months include the 
implementation of recovery programmes 
as well as the evaluation of the overall 
VNRC-implemented relief phase, 

 
 
Rice distribution in Quang Nam province: under this appeal, 2,100 tonnes of rice 
were distributed to ten provinces affected by the typhoons. This allocation 
helped to ensure food security for households especially during the lean period 
early in the year when food supplies are customarily low. (Photo: VNRC) 
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coordinated by IFRC; thus, reinforcing a Red Cross Red Crescent global approach.  
 
Under the emergency appeal, with the relief phase being completed in January 2010, activities in February and 
March were largely the re-assessment of needs and resources to better prepare for longer-term activities. Joint 
field assessments in water and sanitation, and shelter were carried out during this period, and 
recommendations were provided to VNRC to inform the detailed plan of action and better utilize the resources 
available to meet needs.  
 
Objectives fulfilled in the relief phase under this emergency appeal include: the complete distribution of 2,100 
tonnes of rice to the target number of beneficiaries in ten provinces; the complete allocation of 16,600 
household kits to selected beneficiaries in 13 provinces; successful deployment and utilization of a water 
treatment unit by VNRC, distribution of 11,600 boxes of water purification tablets; and the completion of water 
and sanitation, and shelter field assessments. 
 
Details on support made to this operation on a bilateral basis from in-country partner national societies in the 
relief distribution phase are available here.  
 
The needs 
This section is divided into two parts; the first of which needs have been covered for the most part, and the 
second of which needs currently exist and are being addressed by VNRC with the support of IFRC and 
partner national societies. 
 
Needs covered 
The objectives achieved to date under this emergency appeal have been largely in the relief phase of this 
operation and constitute the distribution of food and non-food items, livelihood support in the form of cash 
grants; and the deployment of a water treatment unit in the affected areas to provide clean water. A summary 
of how these were covered follows, with further details on each component available in the six-month 
consolidated report. 
 

Relief distributions (food)  

Objective: Provision of 10kg of rice per person for 50,000 families (210,000 people) for one month in 
Quang Nam, Quang Ngai, Kon Tum, Thua Thien Hue, Da Nang, Dak Lak, and Quang Tri by end-February 
2010. 

Expected results Activities planned
 
210,000 people (50,000 
families) who have lost 
basic income and crops 
during the floods have 
received food assistance. 

• Training on needs assessment, selection of beneficiaries, relief distribution. 
• Identification of beneficiaries through criteria agreed upon between the 

national society and the local communities. 
• Procurement of rice following International Federation procurement 

standards. 
• Organization of transport to the distribution points. 
• Organization of the various distributions by the local chapters concerned. 
• Distribution of rice with a proper recording system. 
• Monitoring, evaluation and reporting. 

 
Distribution of these 2,100 tonnes of rice was carried out in the ten selected provinces covering 247 
communes across 35 districts in total. This support benefited 191,421 people (53,169 families). Details of 
these distributions are as follow:  
 

Province  Rice (tonnes) Dates of distribution/completion
Thanh Hoa  150 12‐13 Jan 2010 
Nghe An  150 11‐14 Jan 2010 
Ha Tinh  150 9‐15 Jan 2010 
Quang Binh  200 5‐7 Jan 2010  
Thua Thien Hue  300 30 Dec 2009 – 5 Jan 2010
Da Nang  100 7‐ 11 Jan 10 
Quang Nam  500 27 Dec 2009 ‐ 10 Jan 2010

http://www.ifrc.org/docs/appeals/09/MDRVN00608-6mthcons.pdf
http://www.ifrc.org/docs/appeals/09/MDRVN00608-6mthcons.pdf
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Quang Tri  150 2‐ 4 Jan 2010  
Dak Lak  200 26‐27 Dec 2009 
Gia Lai  200 7‐14 Jan 2010 

TOTAL  2,100   

 
 

 
 
Distribution of non-food items 
The distribution of non-food items under the emergency appeal has also been completed. The distribution of 
16,600 household kits was made in 13 provinces to a total of 60,286 beneficiaries. 
 
Details of these distributions are as follow: 
 

Allocation of household kits dispensed through IFRC DREF and emergency appeal funding 

Province  Allocation plan Date of completion
Thanh Hoa  1,200 17 Oct
Nghe An  1,000 18 Oct
Ha Tinh  600 25 Oct
Quang Tri  500 23 Oct
Quang Binh  1,200 20 Oct
Thua Thien Hue  720 18‐19 Oct
Da Nang  500 4 Oct
Quang Nam  500 5 Oct
Quang Ngai  1,500 8 Dec
Kon Tum  2,280 3 Dec

TOTAL  10,000   

 

Relief distributions (non-food items) 

Objective: By end of January 2010, 10,000 families (some 42,000 people) in the 12 affected provinces of 
Quang Nam, Quang Ngai, Kon Tum, Thua Thien Hue, Da Nang, Dak Lak, Quang Tri, Quang Binh, Binh Dinh, 
Gia Lai, Lam Dong and Phu Yen will receive one basic household kit composed of: cooking and kitchen 
utensils, one mosquito net, two blankets, one 10-litre water bucket and one 40-litre water plastic container. 
The provision of these items aims to meet the immediate needs of affected families and enable them to return 
to everyday life as quickly as possible. 

Expected results Activities planned
 
The immediate needs of 
non-food items for 10,000 
affected families are met to 
enable them to return to 
everyday life as quickly as 
possible. 

• Training on needs assessment, selection of beneficiaries, relief distribution. 
• Identification of beneficiaries using criteria agreed between the national 

society and the local communities. 
• Procurement of items for the basic household kits following Federation 

procurement standards. 
• Training of beneficiaries on using relief items. 
• Organization of the transport and distribution system for the basic 

household kits by each of the local chapters concerned. 
• Distribution of basic household kits with a proper recording system. 
• Monitoring, evaluation and reporting.  
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Distribution of household kits funded by USAID following Typhoon Mirinae 

Province  Number of household kits Date of distribution 
Binh Dinh  2,100 10 to 20 Dec 2009 
Khanh Hoa  1,000 8 to 19 Dec 2009 
Phu Yen  3,500 8 to 12 Dec 2009 

TOTAL  6,600   

 
 

 
 

 
Livelihood support 

Objective: By end of January 2010, 5,000 families (21,000 people) in the areas worst affected, who have 
lost their homes and/or crops and other means of income, have a viable source of income. 

Expected results Activities planned
 
5,000 households (21,000 
people) have improved means 
of livelihood 
 

• Conduct household and livelihood needs and capacity assessments. 
• Scope the capacity of VNRC and the International Federation to 

deliver a variety of livelihood initiatives such as cash grants, cash-for-
work and other recovery initiatives for vulnerable families to reinforce 
economic and social security.  

• Develop beneficiary targeting strategy and registration system with 
communities to deliver intended assistance. 

• Provide support to the most vulnerable groups for restoration and 
alternative livelihood options. 

• Distribute resources according to plans emanating from livelihoods 
assessments linked to shelter assistance.  

• Monitor and evaluate the activities and provide reporting on 
distribution. 

 

 
 
Household kit distribution in Kon Tum province was made with support from USAID. Up to 16,600 such 
kits were distributed to communities affected after typhoons Ketsana and Mirinae. While these relief items 
helped to support short-term immediate needs, longer-term sustainable solutions supporting income-
generation need to be addressed. (Photo: VNRC) 
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This objective was achieved with support from American Red Cross2. The original target of 5,000 households 
was increased to meet the reality of the needs in four of the most affected areas: Quang Nam, Quang Ngai, 
Kon Tum and Gia Lai. To achieve that goal, the total number of households targeted for assistance was raised 
to 8,582 (29,381 people). 
 
Consolidated data for the cash programme: 
 

Province  Districts  Communes  Villages 
Budget 

(million VND) 
Total no 

households 
Total no

beneficiaries 
Quang Nam  4  20  124  2,000  2,440  8,738 

Quang Ngai  5  24  140  2,000  3,129  6,827 

Kon Tum  3  10  88  2,000  2,073  9,480 

Gia Lai  3  9  50  900  940  4,336 

TOTAL  15  63  402  6,900  8,582  29,381 

 
 

 
Significant achievements under this component include the successful deployment of a water treatment unit by 
VNRC with German Red Cross and Australian Red Cross technical support, supplying 118,600 litres of fresh 
water to 5,519 households (some 26,000 people); the distribution of 11,600 boxes of water purification tablets 
to 11,360 households (some 46,745 people); and the completion and follow-up to water and sanitation field 
assessments by two Federation delegates conducted in the latter half of January 2010.  
 
VNRC has, however, decided to change its operational focus towards shelter and livelihoods, which have 
proven by far, the areas most needing support under this operation. As immediate water and sanitation needs 

                                                 
2 Although implemented under this emergency appeal, the original appeal budget does not mention this programme as it was carried out 
by American Red Cross through a bilateral contribution 

Water and sanitation 

Objective: By end of September 2010, support will have been provided to up to 7,500 families (31,500 
people) with no or limited available means to restore or rehabilitate their water and sanitation facilities. The 
provision of appropriate hardware will be linked to relevant hygiene promotion campaigns and awareness-
raising. 

Expected results Activities planned
 
7,500 families (31,500 people) 
will be provided with appropriate 
clean water facilities.  
 
15,000 people will be trained on 
how to treat the water at home 
during emergency periods.  
 
A water treatment unit will 
provide clean water for up to 
5,000 people per day  
 

• Identification of beneficiaries with destroyed/damaged water and 
sanitation facilities, through community participation. 

• Hygiene promotion activities focusing on personal hygiene, 
sanitation and safe water for targeted populations. 

• Provision of potable drinking water from the national society’s water 
treatment unit. 

• Procurement of needed materials/equipment following Federation 
standards. 

• Provision of water collection containers (in household kits). 
• Provision of household water treatment equipment through the 

distribution of water purification tablets. 
• Production and dissemination of hygiene promotion materials on 

malaria, dengue and influenza. 
• Training of Red Cross staff and volunteers on monitoring and 

evaluation following the agreed model and standards. 
• Training of Red Cross staff and volunteers on hygiene promotion 

and proper hygiene practices. 
• Training beneficiary families on how to treat water during emergency 

periods. 
• Monitoring, evaluation and reporting. 
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have been addressed through the distribution of 5,489 water tanks by VNRC with the support of partner 
national societies, and considering the lack of sufficient time to fully complete the proposed water and 
sanitation activities (with the time required to sustainably address chronic needs) prior to the advent of the 
next typhoon season, shelter and livelihood support have taken precedence. Further support in areas such as 
disaster risk reduction, will be provided to VNRC in the development of their water and sanitation emergency 
response capacity, stemming from the lessons learnt in this operation. This will help the national society better 
respond to water and sanitation needs arising in future disasters. 
 
Institutional capacity building 
An evaluation on VNRC relief distributions planned for June 2010 will help pinpoint areas in which capacity 
development is required i.e. the development of standard operating procedures (SOPs) for future disaster 
response; the effectiveness of coordination mechanisms; and the establishment of a national disaster 
response team. This evaluation together with the subsequent workshop on lessons learnt in July will help 
VNRC expedite the distribution and allocation of relief items in future emergencies together with its Red Cross 
Red Crescent counterparts. 
 
 
Current needs 
The operation is now moving into the recovery phase; existing needs being addressed by VNRC with the 
support of IFRC include the reconstruction of houses; longer-term sustainable livelihood support in the form of 
livestock distribution; and the enhancement of the national society’s capacity in disaster response. A short 
summary of each of these components is listed below, with more on each detailed in the proposed operation. 
 
Shelter 
Detailed field assessments were made in four affected provinces selected by VNRC. These were carried out in 
January 2010 with the help of a Federation shelter delegate. Outcomes from these assessments, which 
indicate a high degree of support needed in this programme area, are helping inform the subsequent plan of 
action for the shelter programme. With a better understanding of the existing situation in the field, VNRC has 
recommended the building of houses in these four provinces as well as a further three which have also been 
gravely affected by the typhoons.  
 
Livelihood support 
While the original objectives under the revised emergency appeal were achieved through the distribution of 
cash grants supported by American Red Cross, the Vietnamese national society made the decision to further 
support the restoration of livelihoods through the direct supply of livestock to households. Given the dearth of 
such programmes in this respect and validated by Red Cross chapters, VNRC has decided to distribute cows 
to households which survived on animal husbandry as a means of income prior to the typhoon. This option 
will also be provided to households with no prior experience of domestic animal rearing, but which seek an 
alternative option of income generation. 
 
Disaster risk reduction 
Given the propensity of Viet Nam for natural disasters every year, the focus of this component has been 
shifted to build upon VNRC disaster response capacity. Activities will be geared towards the establishment of 
a more efficient disaster response structure within the national society, including the building of a national 
disaster response team (NDRT), water and sanitation emergency response capacity, and logistics capacity as 
well as the development of standard operational procedures and concrete tools for better implementation of 
activities to support future disaster operations. 
 
 
The proposed operation 
Following the relief phase six months after the disaster, evaluations in order to gauge needs still existing was 
carried out. Findings from these evaluations aimed to better inform the design of programmes in order to 
more accurately address the most critical issues in the provinces affected by Typhoon Ketsana. As mentioned 
previously, the three areas clearly identified as priorities by VNRC are shelter, livelihood support, and disaster 
risk reduction. 
 
The decision to assist affected people in rebuilding their homes, and restoring or providing income generating 
options has been reinforced by the VNRC chapters who, by virtue of location, are able, more than anyone 
else, to assess the situation at local level. 
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In order to strengthen VNRC capacities in terms of concrete procedures and response tools, it has been 
through consultation with the national society stakeholders at each level that the VNRC leaders have decided 
to focus resources and efforts to this end. Indeed, there has been consensus on this matter with each level 
expressing commitment towards building on lessons learnt from previous operations and from the relief phase 
of the Ketsana operation as well. In preparation for the next typhoon season, the VNRC headquarters aims to 
support its chapters as effectively as possible so that the latter may be able to provide even more timely and 
coordinated assistance to those it seeks to help. 
 
Thus, in order to achieve these objectives, VNRC, with support from IFRC, designed the following three 
programmes which largely constitute the recovery phase of the operation under this appeal.  
 

Shelter  

Objective: Up to 650 families who have lost their homes after Typhoon Ketsana are supported through cash 
grants in order for them to rebuild storm/flood resistant houses to better prepare for future disasters.  

Expected results Activities planned
 
By the end of September 2010, 
650 families (around 2,730 
people) from several of the most 
affected provinces, who have 
lost their houses, will have 
rebuilt storm/flood resistant 
houses. 

• Provide training on selection of beneficiaries and cash grant 
distribution for VNRC staff; 

• Identify beneficiaries through criteria agreed upon between the 
national society and the local communities; 

• Produce storm-/flood-resistant house designs for each province based 
on traditional patterns and materials; 

• Organize training for communities, VNRC, local authorities and local 
builders on build-back-better techniques; 

• Organize public awareness campaigns in communities and schools; 
• Distribute conditional cash grants to beneficiaries; 
• Construct storm/flood resistant shelters; 
• Carry out technical monitoring;  
• Carry out evaluation and reporting. 

 
A detailed field assessment on shelter needs was carried out in January 2010 in the four provinces of Quang 
Nam, Quang Ngai, Kon Tum and Gia Lai. A shelter delegate from the Cyclone Nargis operation in Myanmar 
provided support in carrying out this needs assessment in the selected provinces for two weeks. The selection 
of these provinces was based on damage assessments made by the government’s central committee for flood 
and storm control (CCFSC). (Details mentioned under the Situation.)  
 
Findings from this evaluation have enabled VNRC and IFRC to better understand the existing situation and a 
clearer picture of what is to be in terms of shelter construction. As such, following these assessments and 
recommendations from the national society, the provinces selected for the building of houses under this 
operation include the four assessed (Quang Nam, Quang Ngai, Kon Tum and Gia Lai) and a further three 
provinces: Thanh Hoa, Nghe An, and Ha Tinh, which were also badly affected by the typhoons. 
 
Proposed construction of these house has been allocated as follows: 
 

Province  Number of houses planned
Thanh Hoa  50
Nghe An  50
Ha Tinh  50
Quang Nam  150
Quang Ngai  150
Kon Tum  150
Gia Lai  50

TOTAL  650 

 
Provinces in central Viet Nam are struck by typhoons and subsequent flooding almost every year. As such, 
while there exists the necessity of building houses according to traditional design using traditional materials in 
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order to be fully accepted on a cultural level, it is also compulsory that their structures be resistant to storms 
and floods. To this end, it is therefore necessary to provide training on safe housing construction techniques 
and to launch awareness campaigns in the selected communities on safe housing practices. 
 
In order to best utilize the available resources and capacities in this area, VNRC and IFRC have contracted 
Development Workshop France (DWF) to provide technical assistance for the construction of houses. DWF is 
a non-governmental organization with vast experience in owner-driven construction of storm- and flood-
resistant housing in central Viet Nam, and are renowned and recognized internationally for their many years of 
working in this field in the country.  
 
Following lessons learnt from previous operations and findings from the shelter needs assessment, it was 
decided by VNRC and IFRC to provide beneficiaries with conditional cash grants. This will ensure ownership 
of the selected families having the choice of local builders and suppliers, with support from their respective 
VNRC chapters and technical guidance from DWF. This method also simplifies and speeds up the 
procurement of materials at the local level.  
 
Among the conditions attached to these cash grants are that the recipients commit to: 

• Using the cash grant given to build their house 
• Using the prescribed house design which is according to Vietnamese national standards for storm- 

and flood-resistant housing 
 
The planned activities described above will be implemented by the Vietnamese national society with overall 
support from IFRC and with technical assistance from DWF. 
 
June 2010 will be dedicated to provincial training on the selection of beneficiaries and cash grant distribution 
for VNRC and staff from the local authorities. Selection of beneficiaries via community meetings is also 
planned for completion by end-June. Also at this time, DWF will provide specific housing designs for each 
province according to the traditions and cultural observances of their respective communities and ethnic 
minority groups. They will also visit each family to adapt each design to each respective household situation 
and needs. 
 
Training on safe housing techniques will be conducted by VNRC with technical support from DWF from early 
July with the actual construction work expected to begin in mid-July. 
 

 
Following typhoons Ketsana and Mirinae, the loss of income-generating livestock such as pigs, chickens, 
goats, and cows severely affected a significant number of households in central Vietnam, especially the 

Livelihood support 

Objective: 300 families (around 1,260 people) in the areas worst affected, who have lost their livelihood, 
will have a viable source of income. 

Expected results Activities planned
 
300 households (some 1,260 
people) have restored or 
improved their means of income 

• Train VNRC chapters and people’s committee staff in the selection 
of beneficiaries and on the basics of livestock distribution 
programme management;  

• Select beneficiaries based on vulnerability criteria and lists of poor 
families provided by the government department of labour, invalids 
and social affairs; 

• Deliver training on livestock rearing techniques to beneficiaries with 
technical support from the government department of agriculture and 
rural development (DARD); 

• Beneficiaries themselves choose their livestock with assistance and 
official approval from DARD; 

• VNRC chapters procure livestock after which local suppliers deliver 
livestock to beneficiaries; 

• Carry out monitoring and evaluation of the programme. 
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poorest ones, which depend on the rearing of livestock and poultry for their livelihood. These losses deprived 
the most vulnerable families of access to basic food, income and employment. 
 
This programme component under the previous revised emergency appeal was achieved with support from 
American Red Cross, wherein unconditional cash grants were distributed by VNRC to 8,582 households in the 
affected provinces of Quang Nam, Quang Ngai, Kon Tum and Gia Lai. This was very well-received by both 
national society and beneficiaries. However, the reorientation of VNRC priorities towards the restoration of 
livelihoods presents the option of directly restoring sustainable income-generating activities through the 
distribution of livestock. 
 
To date, there are few programmes, government or otherwise, that focus on assisting families in this respect. 
Following recommendations from VNRC chapters, the VNRC headquarters has made the decision to support 
selected vulnerable households by replacing livestock which was their main source of income; as well as to 
provide the option of an alternative income-generating activity (i.e. animal husbandry) to other vulnerable 
households who have lost their main sources of income. 
 
Taking into consideration lessons learnt from previous operations, and following consultation with local 
departments of agriculture, VNRC has decided to distribute some 300 cows to the most affected households. 
Cows are more cost-effective, hardier and easier to breed in the long run when compared to other farm 
animals such as pigs; and are therefore more suitable for this endeavour. 
 
With support from French Red Cross, the Vietnamese national society distributed 200 cows in five affected 
provinces in April/May 2010. This proved to be highly successful and well-received by beneficiaries; it also 
was supported with the crucial involvement of the local agriculture and veterinary departments in terms of 
technical supervision and follow-up during implementation. 
 
Based on this experience, and having developed a relevant and appropriate methodology in the field, VNRC, 
with full support from IFRC, will continue to take forward its livestock distribution programme in several other 
selected provinces affected by Ketsana. 
 
 

Disaster risk reduction  

Objective: Viet Nam Red Cross capacity to provide disaster response assistance to affected people in a 
timely, effective and coordinated manner is increased. 

Expected results Activities planned
 
By end-September 2010, 
VNRC will develop 
contingency planning, 
procedures and concrete tools 
to further expand its capacity 
to respond in future disasters. 

 
• Update contingency planning for VNRC;  
• Review and update VNRC current disaster response guidelines and 

policies;  
• Review VNRC human and material resources available for disaster 

response activities such as damages and needs assessments for 
relief, health, shelter and water and sanitation. 

• Develop logistics, and water and sanitation emergency response 
capacity 

• Strengthen the VNRC national disaster response team (NDRT) 
• Develop standard operation procedures (SOPs) to be validated by 

VNRC with support from IFRC and partner national societies; 
• Provide training, refresher workshops, equipment and related 

maintenance to the NDRT.  
 

 
Viet Nam, particularly the central area, is prone to disasters such as typhoons, floods, landslides and 
drought. Every year, damage and losses caused by natural disasters represent, on the average, some 1.5 
per cent of the Vietnamese gross domestic product. 
 
With the refocusing of VNRC priorities in disaster risk reduction, the original expected results which involved 
the participation of school children and teachers in this area have been realigned to further enhance the 



 

13 
 

 

disaster response capacity of the national society. This change also allows IFRC to work more directly with 
the national society in terms of technical support and coordination in the field. 
 
Since 2001, VNRC has built up a team of 100 disaster management trainers including 95 trainers specialized 
in vulnerability and capacity assessment (VCA). The VNRC headquarters has also established a national 
disaster response team (NDRT) of 15 members. This team is currently building its operational structure and 
procedures geared towards providing timely, effective and efficient response in disaster response; such as 
establishing standard operating procedures, ensuring sufficient funding is in place, sourcing proper training 
and equipment for its team members, and other relevant activities.   
 
Through intensive detailed discussions between the national society and IFRC, it has been decided that the 
priority for VNRC in terms of disaster risk reduction is to enhance its capacities by developing standard 
procedures and concrete tools for better implementation. The next typhoon season is expected to start from 
September 2010 and the coming months will be dedicated to preparing and organizing effective response 
procedures should a new disaster take place in the country. The planned activities listed aim to reach this 
objective.   
 
Communications – advocacy and public information 

 
Promoting Red Cross visibility in local media has been given priority by VNRC. At the end of March, a 
documentary film on relief activities under the Typhoon Ketsana operation was broadcast on Vietnamese 
television. 
 
VNRC leaders have also clearly expressed their intention to improve the information-sharing system for both 
internal and external audiences post-emergency. The Vietnamese national society has requested IFRC 
support in realizing this objective. Technical assistance will be provided by the Federation communications 
delegate at the Southeast Asia regional office in Bangkok in the coming months.  
 
Capacity of the National Society 

 
The Viet Nam Red Cross holds the mandate of acting as the leading humanitarian organization in providing 
relief, health and welfare assistance to the most vulnerable communities in Viet Nam. It has much experience 
in disaster response, given the frequency with which natural disasters take place in the country. The national 
society itself is represented in all provinces and major cities with a total of 64 chapters at province level and 
some 1,000 sub-chapters at district and commune level. Each chapter has human resources of six to 20 
professional staff.  
 
VNRC works closely and has a long-standing working relationship with government agencies such as the 
central committee for flood and storm control (CCFSC) for data collection, especially during times of disaster; 
and the people’s committee at province, district and commune levels for the implementation of programmes in 
the field. It has long-term partnerships in development programmes as well as in disaster response with 
partner national societies in-country including American Red Cross, French Red Cross, German Red Cross, 
Italian Red Cross, Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross, and Swiss Red Cross. 
The national society also works with UN agencies and international non-governmental organizations, 
especially in relief distributions after a disaster has struck. 
 
The national society has sent staff members from the national headquarters to chapters in order to provide 
support. Given the spread of this present operation, however, there have been times where technical 
department staff members have found it challenging trying to support operations at both headquarters and 
chapter level. 
 
In addition, the national society is evolving from being primarily a response-based organization. Its long-term 
involvement in the extensive disaster risk reduction initiative for coastal communities with the planting and 
maintenance of mangrove eco-systems is one example. Another is the stronger emphasis in this emergency 
appeal on the importance of supporting livelihood recovery; and the construction of houses for families 
impacted by the typhoons. 
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Capacity of IFRC 
 
The Federation Viet Nam country office comprises a team of highly experienced and committed national staff 
who support VNRC in monitoring and implementation of ongoing disaster operations and disaster risk 
reduction and disaster preparedness programmes, health initiatives and organizational development of the 
national society. This team is headed by a country representative, and the emergency operation itself is led 
by an operations manager who works together with the country team.  
 
Under this operation, the country office is also supported by the Southeast Asia regional office in Bangkok 
and the Asia Pacific zone office in Kuala Lumpur in disaster management, shelter, water and sanitation, 
disaster preparedness; resource mobilization; planning, monitoring, evaluation and reporting; and 
communications. 
 
Budget summary 
 
See attached budget (Annex 1) for details.  
 
 
 
 

Yasemin Aysan       Bekele Geleta 
Under Secretary General      Secretary General 
Disaster Response and Early Recovery Division 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
 
For further information specifically related to this operation, please contact:  
 

• Viet Nam Red Cross: Mr. Doan Van Thai, secretary general, phone +84 913 216 549, 
email: doanvanthai62@yahoo.com.vn  

• Federation country office, Viet Nam: (phone: +844 39 422 980) 
o Pascal Bourcher, operations manager, email: pascal.bourcher@ifrc.org  
o Bhupinder Tomar, head of country office, email: bhupinder.tomar@ifrc.org 
o Dang Van Tao, disaster management programme manager,  

email: tao.vandang@ifrc.org  
• Federation Southeast Asia regional office, Bangkok (phone: +662 661 8201): 

o Alan Bradbury, head of regional office, email: alan.bradbury@ifrc.org  
o Patrick Fox, head of regional disaster management unit,  

mobile: +668 1855 7683, email: patrick.fox@ifrc.org 
o Lasse Norgaard, communications delegate,  

mobile: +668 4752 6441, email: lasse.norgaard@ifrc.org 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
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o Federation Asia-Pacific zone office, Kuala Lumpur: 
o Heikki Väätämöinen, operations coordinator,  

phone: +603 9207 5729, mobile: +6012 230 7895, email: heikki.vaatamoinen@ifrc.org  
o Penny Elghady, resource mobilization and PMER coordinator,  

phone: +603 9207 5775, fax: +603 2161 0670, email: penny.elghady@ifrc.org  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 
 

<revised emergency appeal budget and map below; 
click here to return to the title page> 



VIETNAM : FLOODS AND TYPHOON MDRVN006

REVISED APPEAL BUDGET SUMMARY
Budget Group ORIGINAL REVISED VARIANCE

Construction - Materials 1,400,000 1,308,750 (91,250)
Clothing & Textiles 0 164,217 164,217
Food 1,278,000 1,448,650 170,650
Seeds & Plants 275,000 131,250 (143,750)
Water & Sanitation 802,000 32,790 (769,210)
Ustensils & Tools 250,000 196,814 (53,186)
Other Supplies & Services & Cash Disbursments 102,000 99,969 (2,031)
Total Supplies 4,107,000 3,382,440 (724,560)

Computer & Telecom 8,000 6,500 (1,500)
Office/Household  Furniture & Equipment 6,000 6,000
Other Machiney & Equipment 5,500 8,500 3,000
Total Land, vehicles & equipment 13,500 21,000 7,500

Storage 9,000 13,000 4,000
Dsitribution & Monitoring 44,000 65,000 21,000
Transport & Vehicle Costs 55,000 30,000 (25,000)
Total Transport & Storage 108,000 108,000 0

International Staff 216,000 220,000 4,000
Regionally Deployed Staff 33,600 6,000 (27,600)
National Staff 42,000 45,000 3,000
National Society Staff 55,000 73,000 18,000
Consultants 25,000 25,000 0
Total Personnel 371,600 369,000 (2,600)

Workshops & Training 399,140 160,000 (239,140)
Total Workshops & Training 399,140 160,000 (239,140)

Travel 80,000 35,000 (45,000)
Information & Public Relation 50,000 48,000 (2,000)
Office Costs 50,000 40,000 (10,000)
Communications 12,000 12,000 0
Financial Charges 6,550 6,000 (550)
Other General Expenses 11,260 8,000 (3,260)
Total General Expenditure 209,810 149,000 (60,810)

Program Support 362,126 274,892 (87,234)
Total Programme Support 362,126 274,892 (87,234)

TOTAL BUDGET 5,571,176 4,464,332 (1,106,844)
Available Resources
Multilateral Contributions 4,324,703
TOTAL AVAILABLE RESOURCES 0 4,324,703

NET EMERGENCY APPEAL NEEDS 5,571,176 139,629



Selected Parameters
Reporting Timeframe 2009/9-2010/4
Budget Timeframe 2009/9-2010/9
Appeal MDRVN006
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRVN006 - Vietnam - Floods and typhoon

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 4,464,332 4,464,332

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 463,350 463,350
Australian Red Cross (from Australian Government) 372,280 372,280
Austrian Red Cross 15,076 15,076
British Red Cross 121,971 121,971
Canadian Red Cross 97,257 97,257
Canadian Red Cross (from Canadian Government) 238,736 238,736
China Red Cross, Hong Kong branch 39,540 39,540
Finnish Red Cross 75,919 75,919
Italian Government Bilateral Emergency Fund 303,951 303,951
Japanese Red Cross 163,000 163,000
Monaco Red Cross 30,216 30,216
Netherlands Red Cross (from Netherlands
Government) 151,676 151,676

New York Office (from Motorola Foundation) 21,057 21,057
New Zealand Red Cross (from New Zealand
Government) 373,400 373,400

Norwegian Red Cross 38,326 38,326
Norwegian Red Cross (from Norwegian Government) 344,930 344,930
On Line donations 2,369 2,369
Republic of Korea Red Cross 61,500 61,500
Republic of Korea Red Cross (from Republic of
Korea - Private Donors) 4,992 4,992

Singapore Red Cross 153,268 153,268
South Africa Government 70,458 70,458
Swedish Red Cross 51,320 51,320
Swedish Red Cross (from Swedish Government) 269,189 269,189
United Arab Emirates Red Crescent 10,168 10,168
United States  Government - USAID 103,806 103,806
VERF/WHO Voluntary Emergency Relief 1,500 1,500

# C1. Cash contributions 3,579,254 3,579,254

Outstanding pledges (Revalued)

#
Belgian Red Cross (French speaking community)
(from Belgian Federal Government) 404,364 404,364

United States  Government - USAID 271,621 271,621
# C2. Outstanding pledges (Revalued) 675,985 675,985

Inkind Personnel
Swedish Red Cross 15,694 15,694
C5. Inkind Personnel 15,694 15,694

C. Total  Income  = SUM(C1..C6) 4,269,881 4,269,881

D. Total  Funding = B +C 4,269,881 4,269,881

Appeal Coverage 96% 96%

Other Income
Services -1,053 -1,053
C6. Other Income -1,053 -1,053

Prepared on 11/Jun/2010 Page 1 of 3



Selected Parameters
Reporting Timeframe 2009/9-2010/4
Budget Timeframe 2009/9-2010/9
Appeal MDRVN006
Budget APPEAL
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MDRVN006 - Vietnam - Floods and typhoon

International Federation of Red Cross and Red Crescent Societies

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 4,269,881 4,269,881
E. Expenditure -2,381,858 -2,381,858
F. Closing Balance = (B + C + E) 1,888,023 1,888,023
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Reporting Timeframe 2009/9-2010/4
Budget Timeframe 2009/9-2010/9
Appeal MDRVN006
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MDRVN006 - Vietnam - Floods and typhoon

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,464,332 4,464,332

Supplies
Construction Materials 1,308,750 1,308,750
Clothing & textiles 164,217 164,217 164,217 0
Food 1,448,650 1,448,650 1,448,650 0
Seeds,Plants 131,250 131,250
Water & Sanitation 32,790 32,790 32,790 0
Utensils & Tools 196,814 196,812 196,812 2
Other Supplies & Services 99,969 99,969
Total Supplies 3,382,440 1,842,467 1,842,467 1,539,973

Land, vehicles & equipment
Computers & Telecom 6,500 5,863 5,863 637
Office/Household Furniture & Equipm. 6,000 1,546 1,546 4,454
Others Machinery & Equipment 8,500 8,500
Total Land, vehicles & equipment 21,000 7,409 7,409 13,591

Transport & Storage
Storage 13,000 12,241 12,241 759
Distribution & Monitoring 65,000 33,461 33,461 31,539
Transport & Vehicle Costs 30,000 8,772 8,772 21,228
Total Transport & Storage 108,000 54,473 54,473 53,527

Personnel
International Staff 220,000 99,183 99,183 120,817
Regionally Deployed Staff 6,000 1,492 1,492 4,508
National Staff 45,000 26,603 26,603 18,397
National Society Staff 73,000 41,707 41,707 31,293
Consultants 25,000 258 258 24,742
Total Personnel 369,000 169,243 169,243 199,757

Workshops & Training
Workshops & Training 160,000 21,181 21,181 138,819
Total Workshops & Training 160,000 21,181 21,181 138,819

General Expenditure
Travel 35,000 19,133 19,133 15,867
Information & Public Relation 48,000 32,636 32,636 15,364
Office Costs 40,000 12,690 12,690 27,310
Communications 12,000 5,356 5,356 6,644
Financial Charges 6,000 336 336 5,664
Other General Expenses 8,000 4,667 4,667 3,333
Total General Expenditure 149,000 74,818 74,818 74,182

Programme Support
Program Support 274,892 166,274 166,274 108,618
Total Programme Support 274,892 166,274 166,274 108,618

Operational Provisions
Operational Provisions 45,992 45,992 -45,992
Total Operational Provisions 45,992 45,992 -45,992

TOTAL EXPENDITURE (D) 4,464,332 2,381,858 2,381,858 2,082,474

VARIANCE (C - D) 2,082,474 2,082,474
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Support on a bilateral basis1 from in-country partner national societies can be summed up as follows: 
 

Relief distribution by VNRC with bilateral support from partner national societies 
As of 31 March 2010 

 

Relief items  Partner national society  Quantity 
No. of beneficiary 

households 
Shelter

Plastic sheets  French Red Cross 12,000 sheets 12,000
Household repair kits 
(kits) 

German Red Cross 330
1,378 

Swiss Red Cross 1,048

Livelihoods
Cash grants  
(million VND) 

American Red Cross  VND 6,900 mil  8,582 

Water, sanitation and hygiene promotion
Water tanks (units)  German Red Cross 409

5,489 
Spanish Red Cross 5,080

Water filters (units) 

German Red Cross 

2,090 2,090
Well rehabilitation  120 wells 120
Water purification tablets ‐ 
aquatabs (boxes) 

4,800 boxes  4,800 

Jerry cans (units)  2,000 cans 2,000

Relief (non‐food items)

Household kits (kits) 
French Red Cross 9,000

16,950 German Red Cross 7,400
Swiss Red Cross 550

Relief (food)

Food items (rice/tonnes) 

French Red Cross 2,046

61,564 
German Red Cross/Netherlands 
Red Cross 

661 

Spanish Red Cross 510 
Swiss Red Cross 102 

Food parcels (units)         Swiss Red Cross              550 550

Lifebuoy school bags
Lifebuoy schoolbags (units)  Swiss Red Cross 3,000 3,000

 

                                                 
1 Bilateral support from partner national societies and other international donors in response to Typhoon Ketsana amounts to CHF 5.42 
million.  



ÏÏ
Ï

ÏÏ

!\

Ï

Ï
ÏCambodiaCambodia

Viet NamViet Nam

ThailandThailand

ChinaChina

Lao PDRLao PDR

Dak Lak

Gia Lai

Kon Tum

Lam Dong

Quang Nam

Ha Tinh

Quang Binh

Phu Yen

Binh Dinh

Quang Tri

Quang Ngai

Khanh Hoa

Thua Thien-Hue

Ninh Thuan

Da Nang

Phnom Penh

The maps used do not imply the expression of any opinion on the part of the International Federation of the Red Cross and Red Crescent
Societies or National Societies concerning the legal status of a territory or of its authorities. 
Map data sources: ESRI, DEVINFO, UNISYS, International Federation - MDRVN_REA.mxd

Viet Nam: Typhoons and floods

MDRVN006
3 June 2010

TC-2009-000205 & 230-VNM/FL-2009-000207-VNM

Provinces affected by Ketsana

Provinces affected by Mirinae

Ï TYPHOON-2

Ï TYPHOON-1

Ï TROPICAL STORM

Ï TROPICAL DEPRESSION

0 10050
km !I

Mirinae

Ketsana


	Standard Appeal Report-MDRVN006.pdf
	Response to Appeal


