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In brief  
Implementation of 2007’s annual programmes progressed well until the country was hit by massive in August 2007. 
The disaster evolved while the Federation delegation and the DPRK Red Cross (DPRK RCS) engaged in an
operational planning meeting for the years 2008-2009. As reported in a separate operations update, from 7-14 August, 
torrential rains of 600- 850 mm, the highest record in the past 40 years, fell upon large areas of the country. Associated 
with high winds, the heavy rain triggered massive flooding along with land and mudslides. This barrage of rain caused 
unprecedented damage and destruction to infrastructure and public buildings including health facilities (approximately 
30-40 percent partially or totally damaged). It is estimated that 454 people were killed while 156 are still unaccounted 
for. Around 170,000 people were left homeless with tens of thousands living in temporary shelters. Estimates provided 
by the ministry of agriculture indicated that the damage to cultivated land with rice, maize, soybean and other crops 
totals 223,381 hectares and accounts for about 20 percent of the paddy and for 15 percent of the maize area. Many 
affected communities were suffering from contaminated water or non-functional water-supply systems.  
 
The DPRK Red Cross was able to take action immediately, mobilizing thousands of volunteers, setting up 112 mobile 
first aid posts in addition to 368 existing ones and distributed some 21,000 family kits - relief items from their disaster 
preparedness warehouses. On 20 August, an appeal was sent out for international support. A serious shortage of 
medical supplies and health infrastructure leaves the population vulnerable to consequential public health emergencies. 
The government repaired transport routes and began rebuilding houses. The United Nations special agency for 
humanitarian aid, OCHA, launched an appeal as well a week later on behalf of the World Food Programme (WFP), 
United Nations Children’s Fund (UNICEF), World Health Organization (WHO) and two European Union programme 
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Red Cross volunteers carrying  relief items after a 
Red Cross convoy was disrupted by a collapsed road 
during the recent floods. 
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support units. International aid arrived from neighbouring countries: from the Republic of Korea (ROK), via the ROK 
Red Cross, and directly from the governments of Russia and China. 
 
The disaster happened in the midst of an improving political environment. The frozen DPRK funds in Macao were 
unblocked and the DPRK closed the Yongbyon nuclear plant under the inspections of the International Atomic Energy 
Agency (IAEA). These developments helped improve relations, in particular with the Republic of Korea. For the first 
time in 56 years, trains crossed the border between the Koreas, a concessional loan of 400.000 tons rice was released 
and the ROK was the first to donate humanitarian aid in response to the floods. The summit between the two leaders of 
the Democratic People’s Republic of Korea and the Republic of Korea scheduled for August, had to be postponed till 
October due to the relief activities in response to the floods. 
 
Needs:  
MAA54001: Overall budget CHF 28.7 million (USD 23.8 million or EUR 18.1 million) out of which 81 percent is 
covered. Outstanding needs are CHF 5.4 million (USD 11 million or EUR 8.17 million).  
DPRK component only: Total 2006-2007 budget CHF 26.4 million (USD 23.7 million or EUR 16 million) out of 
which 82 percent covered. Outstanding needs are CHF 4.8 million (USD 4.3 million or EUR 2.9 million).  
 

DPR Korea only Appeal budget 
2006-2007 

Total 
income 

Expenditure 
Jan 06 – Aug 07 

Coverage by 
programme 

Expenditure 
vs. budget 

Health and care 22,294,113 17,630,223 15,759,391 79% 70%
Disaster management 3,018,491 2,673,030 2,056,892 89% 68%
Organizational 
development 

703,945 572,173 403,460 81% 57%

Coordination & 
implementation 

380,797 656,294 708,160 172% 186%

Total 26,397,346 21,531,720 18,927,903 82% 71%
Figure 1: Financial analysis of DPRK component of Appeal no.MAA54001 

 
Click here to go directly to an attached financial report for MAA54001 
Click here to go directly to an attached donor’s response list for DPRK only1 
 
 
No. of people we help: The community-based programmes supported by the International Federation and the 
DPRK Red Cross target 8.25 million people in four out of the 12 provinces in the DPRK. Children 0-14 years of 
age comprise 26.5 percent of total population and the ratio of men – women is 50.5 to 49.5 per hundred. Much data 
is confidential in the DPRK and therefore the actual number of beneficiaries assisted by all the programmes is 
difficult to calculate. However according to information collected by the DPRK Red Cross, the attendances of the 
target population to the health institutions counted more than 20 million visits in 2006.  
 
Our Partners: The DPRK Red Cross and the Federation worked in close contact with ICRC, over 20 government 
agencies and community and national level entities, Red Cross partners, as well as all the main UN and other 
international organizations present in the DPRK. Ten national Red Cross societies have signed a three year 
cooperation agreement strategy with the DPRK Red Cross and are actively engaged in implementing the CAS. In 
April, the Canadian Red Cross was the latest to sign the CAS agreement during an in-country visit together with 
Australian Red Cross and a representative of AusAid. 
 

 
 
 
 
 
                                                 
1 Funding sources includes total in-kind donations yet to be entered into the system. 
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Progress towards objectives 
 

Health and Care 
 
Goal: Reduce the number of deaths, illnesses and 
impact from diseases and public health emergencies.  
 
Objective: The health of vulnerable communities in 64 
counties/cities in North Phyongan, South Phyongan, 
North Hwanghae, Chagang and South Hamgyong 
provinces is improved. 
 
Achievements: The area in which the Federation 
implements its activities in the DPRK covers 64 cities 
and counties in five provinces, with a total population 
of 8.25 million. This is about 40 percent of the population of the DPRK. Unfortunately, Chagang 
Province (seven counties) and one county in North Phyongan province has been closed to expatriates 
since November 2006 and the Federation supported programmes for this area have therefore been 
suspended. 
 

Medical distribution programme: There were 
delays in the arrival of “Il cha” (primary) health kits 
with essential medicines for 2,007 health facilities for 
the first six months of this year. This was a result of 
longer production time of drugs than expected, and 
could have caused a negative impact on public health 
as most Federation supported health facilities had run 
out of basic drugs. 
 
The situation was fortunately overcome by a 
generous loan of 2,360 basic health kits from 
UNICEF. The borrowed kits contain three-months of 
essential medicine supplies and were distributed to 
2,007 health facilities in South and North Phyongan, 
North Hwanghae, South Hamgyong provinces by the 
end of June. Furthermore, the procurement of “Il 
Cha” and “Jon Mun” kits (for county hospitals) for 
the second six-month distribution to these 2,007 
health facilities commenced in May.  

 
The first consignments of 4,312 kits containing equipment and instrument component of the “Il Cha” 
kit are arriving on 5 September and the second consignment of 4,312 kits containing essential drugs 
between 10-13 September. These kits cover the first six- nine months distribution of medicine in 
Federation supported areas. A total of 2,360 three-month kits will be immediately returned to UNICEF 
and the balance is planned to be distributed immediately to Red Cross supported health facilities.  
 
During the reporting period, 778 health monitoring visits were made by national society field monitors 
to county warehouses and health institutions in four provinces to measure impact and to support the 
drug distribution programme. The Federation health delegate and the DPRK Red Cross health 
coordinator visited ten health facilities with the purpose of verifying the monitoring system and 
assessing the effectiveness of drug distributions. 
 

 A DPRK RCS and Federation supported clinic 
in North Phyongan province. 
 

Monitoring is conducted throughout the project 
including this joint monitoring visit by 
ECHO/DPRK RCS/ Federation to a Red Cross 
supported clinic in South Hamgyong Province. 
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The staff of the health facilities expressed satisfaction over this support but reported as before that 
Federation supplies met only 60 -70 percent of their total medicine needs which includes children and 
women in the catchments area. A continuation of the rational drug use trainings in future were 
strongly recommended by a majority of clinic directors.  
 
Beneficiaries are predominantly women and children under 15 years and a majority of them are served 
by ri clinics and hospitals. The following figure illustrates out-patients at different health facilities on a 
daily basis. It shows that about 90 percent of out- patients are more likely to first visit healthcare 
facilities at the first-level. 
 

 
The five most common diseases reported for treatment are diarrhoea, acute respiratory infections, 
gastroenteritis, musculo-skeletal pain and kidney disorders. Diarrhoeal cases reported during this 
period are higher compared to the winter months. The clinics face difficulties treating common 
illnesses due to a lack of medicines during May and June caused by delays in the new consignments 
but the situation improved after receiving medicines by the end of June. During flood assessments in 
South Phyongan and South Hamgyong Provinces in August, it was found that the clinics in flood 
affected areas have lost most of their medical stock and equipment. Health facilities in 22 counties of 
flood affected provinces of South Phyongan, South Hamgyong and Kaesong city will be provided with 
emergency health kits and dressing materials in addition to scheduled annual supplies of essential 
medicines to care for the homeless and injured.      
         
CBFA/First Aid: During August, ten sessions of first aid trainings for 200 Red Cross youth 
volunteers from five secondary schools were conducted in South Hamgyong, South and North 
Phyongan Provinces. Community-based first aid (CBFA) manuals were updated to include the road 
safety awareness component. Altogether 3,000 copies of updated manuals were printed for distribution.   
 
Malaria: The Finnish Red Cross donated 20,000 mosquito nets and 40,000 meters of screens were 
distributed to 10,000 families in 56 cities/counties of South and North Phyongan, North Hwanghae 
and South Hamgyong provinces in August.      
  
Health promotion for health professionals: In consultation with the ministry of public health 
(MoPH), the revision and updating of teaching materials on infectious disease control including 
tuberculosis, diarrhoea and HIV/AIDS were completed. The national society printed newly-revised 
materials for ten training workshops during the months of July and August, in which 260 household 
doctors from various counties participated.  
 
In collaboration with MoPH and UNICEF, training materials on several health promotion subjects for 
household doctors such as rational drug use, mother and child health were updated with 260 copies 
printed for the training..  
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Public Health in Emergencies (PHiE): The 
DPRK Red Cross health coordinator, water and 
sanitation programme officer, community-based 
disaster preparedness (CBDP) programme 
officer and the Federation’s health delegate and 
health officer attended a regional PHiE training 
workshop in Beijing. The workshop aimed to 
improve the public health in emergency 
preparedness and response capacity of the 
national society by developing and maintaining a 
team of health professionals who can be 
deployed for emergency health interventions in 
major disasters situations in DPRK and the 
wider region. 
 
Rapid and effective action by the DPRK Red 
Cross in response to needs of those affected in the August floods helped save countless lives. In the 
flood areas of South Phyongan, Kangwon, South Hamgyong and North and South Hwanghae, 112 
mobile first aid posts were immediately set up in addition to the existing 368 first aid posts and 
thousands of Red Cross volunteers were mobilized, providing first aid and hygiene health promotion 
in partnership with their respective health facilities to prevent waterborne diseases, malaria and other 
disease outbreaks.  
 
Needs assessments and the monitoring of relief supplies distribution (21,000 family kits) in the flood 
affected counties of South Hwanghae, Kangwon, South Pyongan and South Hamgyong provinces was 
done by the joint team of health, water and sanitation and disaster management departments.  
 
Road safety: On the occasion of the first “United Nations Global Road Safety week”, the DPRK RCS 
observed the event with the theme “Road Safety is No Accident” for young school children on 10 May. 
In partnership with the ministry of public security, the event helped raise awareness about the impact 
of road traffic injuries, ways to prevent them and to improve road safety for young road users. About 
50 school boys and girls organized and participated in role plays; displaying road signs, traffic lights 
and first aid in accidents informing the audiences on staying safe on the road.  
 
The national society established a first aid (FA) dissemination room for drivers in the Red Cross 
service centre with teaching materials including a FA dissemination board displaying information on 
FA and road safety. It also developed and printed 2,000 copies of brochures and 600 flipcharts on road 
safety and first aid for distribution in partnership with the ministry of people’s security in order to 
educate children about road safety. Teaching materials for traffic controllers on road safety and FA aid 
have been developed and printed for workshops scheduled for September.  
 
Voluntary blood donor recruitment: This year the “World Blood Donor Day” was celebrated to 
honour and recognize blood donors in collaboration with the MoPH, WHO, the Federation and DPRK 
RCS in the People’s Palace of Culture on 14 June 2007. The objectives were to create wider awareness 
of the importance of voluntary non-remunerated blood donation and encourage more people in 
becoming regular and repeated donors.   
 
Constraints or challenges: Delays in the procurement of essential drugs led Red Cross supported 
health facilities to work with limited medical supplies for a while till the end of June.  
All human and material resources were mobilized to respond to the heavy rains and subsequent floods 
in the country. Therefore some planned workshops on rational drug use, mother and child health, and 
road safety awareness were delayed.  
 

School girls disseminating messages on road safety 
through performances enacted during “Global Road 
Safety Day”, 10 May 2007.  
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Water and Sanitation 
 
Objective: Morbidity caused by water and vector 
borne diseases are reduced in selected 
communities with access to safe and sustainable 
water and sanitation systems. 
 
In the past eight years, the DPRK Red Cross, the 
Federation and its partner national societies have 
so far implemented an ambitious programme of 
269 projects (147 health institutions and 122 
communities) with more to come. The projects 
have evolved over time from individual health 
institutions to community-based construction of 
water supplies and sanitation facilities at 
cooperative farms in rural and semi-rural areas. 
 
Completion of 2006-2007 water and sanitation 
programme: Implementation of the water and 
sanitation programme that began in January 2007 
is near completion. Most of the 19 communities 
have finalized the construction of water supply 
systems with  some providing regular water supply 
to projected beneficiaries. The construction of 
waste water collection systems could not be 
completed in all communities due to delays in the 
arrival of sanitation materials. 
All planned activities are expected to be finalised 
by end of October 2007 and the water and 
sanitation unit of DPRK RCS and the Federation 
water and sanitation delegate will conduct a final 
assessment and handover full ownership of water 

and sanitation systems to the communities in November. During the implementation of the programme, 
the national society’s water and sanitation technicians and the Federation’s water and sanitation officer 
have monitored construction on a regular basis and provided technical assistance and 
recommendations where necessary.  
  
Water and sanitation impact review workshop: 
A one week workshop was organized in May 
following the completion of a first round water 
and sanitation impact review for the pilot and 
first  phase of the programme in April. The 
workshop facilitated by the Federation’s water 
and sanitation consultant was aimed at summing 
up the review and discussing the future of the  
programme based on the lessons learned. During 
the workshop, results of the review were shared 
with the participants and follow up measures to 
upgrade and support the reviewed sites were 
discussed in detail. Intensive discussions were 
also undertaken in planning activities in the 
second part of 2007 and 2008, and to develop 
DPRK RCS emergency water and sanitation 
response capacity.  

 
A pump station in Sangbuk-dong, Mundok county. 
 

 
A pump installation in Sangbuk-dong, Mundok 
county. 

Participants of a water and sanitation workshop on 22-
24 May 2007. 
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Following the workshop, a bill of quantity for an 
upgrade of reviewed projects was discussed and 
finalized in June. A request for procurement of 
construction materials, except for cement and 
reinforcement steel, was sent to the Netherlands 
Red Cross international tendering arrangements. 
Procurement of cement and reinforcement steel 
was arranged by the Federation delegation 
through local tendering and the materials will be 
delivered in late August for immediate 
construction.    
 
Initiation of 2007-2008 water and sanitation 
programme: During the water and sanitation 
workshop in May, the DPRK RCS and the 
Federation delegation agreed to implement a new 
water and sanitation programme in line with the Federation’s 2006-2007 annual appeal. The 
programme implementation period is from July 2007 till the end of 2008. Following a vulnerability 
and capacity assessment by the national society, the Federation’s water and sanitation delegate and 
DPRK RCS water and sanitation unit jointly visited ten pre-selected communities for field assessment 
and final selection.  
 
Nine communities (34,597 people in) were finally selected, designs for the systems confirmed and a 
bill of quantity was made by DPRK RCS water and sanitation technicians and the Federation water 
and sanitation delegate. A request to procure construction materials, excluding cement and 
reinforcement steel, was also submitted to the Netherlands Red Cross for international tendering 
arrangement. The Federation delegation will procure cement and reinforcement steel from local 
company according to standard tendering procedure.  
 
Development of emergency water and sanitation response capacity: Following detailed 
discussions and agreements made during the workshop in May, a list of equipment for the national 
society’s emergency water and sanitation response has been drafted and shared with the Federation 
secretariat’s technical experts. Based on comments and feedback from the Federation’s water and 
sanitation experts, procurement of the necessary equipment started in July with delivery expected at 
the end of the year. The first national level workshop on emergency water and sanitation will take 
place in early 2008 and similar workshops will be held in the two most disaster prone provinces of the 
country during in the first quarter of 2008.   
  
Constraints or challenges:  The implementation of the programme was partially suspended due to 
changes in the Federation’s water and sanitation delegate position. A short- term water and sanitation 
expert with previous DPRK experience was contracted for the period of 10-28 July 2007.  A new 
water and sanitation delegate is currently being recruited. 

Disaster Management  
 
Goal: Reduce the numbers of deaths, injuries and impact from disasters. 
 
Objective: DPRK RCS capacity to respond effectively to large-scale, sudden onset disaster, and to 
support the development and implementation of community-based disaster preparedness and response 
mechanisms have improved. 
 

Field assessment to select new target in Songnam 
farm, Jongju city, North Pyongan Province, 13 July 
2007. 
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Achievements: Community-based disaster preparedness working tools have again impressed with its 
effectiveness in reducing the number of casualties and destroyed homes during the seasonal flooding. 
Closer cooperation within the national disaster coordination mechanism (cabinet level) facilitated a 
swift Red Cross response with staff from headquarters and provincial branches making early 
assessments, with alerted DPRK RCS volunteers distributing pre-positioned contingency stock in the 
worst affected areas. Delayed activities under the tree planting programme supported by the 
Norwegian Red Cross was resolved by locally procuring materials needed for the final installation of 
three greenhouses and sunshades (80 percent coverage of the total budget). 
 
Emergency Response Capacity: The torrential rains which started on 7 August resulted in 
destructive flooding in nine provinces of the country. Over 440 people died and a large number of 
people is still unaccounted for. Some 170,000 people were left homeless. The national society rapidly 
mobilized 14,300 volunteers for early warning, monitoring of the hazard, evacuating those threatened 
to be inundated, providing first aid services and distributing relief items in the affected provinces. The 
disaster response teams of the DPRK Red Cross were dispatched 17 times in the period 10 August - 4 
September. They assessed the needs and the distribution of relief items in the five worst affected 
provinces; Kangwon, South Hamgyong, South Phyongan, North and South Hwanghae provinces.  
 
On the request of the national society, the Federation launched an emergency appeal seeking 
international support CHF 6.6 million to assist 3.7 million beneficiaries over six months. The appeal 
was largely aimed at reducing the risk for health emergencies as 30 percent of the health infrastructure 
had been destroyed, damaged or submerged. The total emergency response stock in the six disaster 
preparedness (DP) warehouses was utilized to support 22,000 homeless families and is being 
replenished at present.  
 
The matrix below shows the delivery of contingency stocks to the homeless by DPRK Red Cross on 
hand. 
 

Location / quantity of DP items 
DP items North 

Hwanghae 
South 

Hwanghae 
South 

Hamgyong
Kangwon South 

Phyongyan
North 

Phyongan 
Pyongyang Total 

Blanket 17,933 4,470 20,071 35,619 12,966 452 1,520 93,031
Cooking 
set 

2,000 964 5,099 8,779 3,059 108 381 20,390

Jerry can 6,018 964 5,099 8,779 5,618 108 762 27,348
Plastic 
sheet 

1,405 964 5,099 8,779 3,059 108 19,414

WPT 521,710 268,200 1,204,260 2,137,140 777,960 27,120 91,200 5,027,590
 
 
Disaster Management Coordination: A series of meetings were arranged between the DPRK RCS 
headquarter staff and provincial branch staff to respond to the Federation’s questionnaires on a “well-
prepared national society” and the questionnaire for “national society disaster risk reduction activities”. 
In a two-day meeting arranged in June in Phyongsong of South Phyongan province, national society 
staff and Federation officers reviewed and summarized the implementation over the last five years 
based on the questionnaires.  
 
The guidelines for Red Cross intervention in small-scale disasters were discussed between the 
Federation and the DPRK RCS in light of relief activities and the “disaster field relief manual”.  
 
The guidelines for contingency planning by the DPRK RCS were translated with copies sent to 
relevant governmental organizations like the cabinet and the standing committee of the Supreme 
People’s Assembly with the purpose of advocating and raising awareness and the necessity to be well 
prepared at a national level.  
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With the rainy season approaching, the DRPK Red Cross raised the preparedness measures against the 
potential floods in the national disaster coordination commission meeting in July. The Hydro 
Meteorological Bureau in Pyongyang agreed to provide the weather forecast on a weekly basis. The 
disaster management (DM) department of the national society contacted and visited flood-prone 
provinces like South and North Phyongan, Kangwon, South Hamgyong and North Hwanghae to 
arouse their alertness and activate the warning systems. 
   
Community-based disaster preparedness (CBDP):  Comprehensive questionnaires for community- 
based hazard, vulnerability and capacity analysis (HVCA) were used to select 12 communities out of 
26 CBDP ris in South Phyongan province for renewed support in 2007. Some 18 out of 38 ongoing 
CBDP projects in South Hamgyong, North and South Phyongan provinces were considered to receive 
continued support for mitigation work such as the embankment, water channelling and reinforcement 
of dykes. The quantities of cement needed for these mitigation activities in these 30 CBDP ris in three 
provinces are 2,162 MT. The DM programme started a requisition for 1,800 MT while the remaining 
needs will be covered by the community and the city/county authorities. 
 
Some 14 CBDP ris in South Phyongan province completed their planned mitigation work before the 
rainy season started. The impact of this mitigation was shown during the field visit of the 
organizational development (OD) consultant of the Swedish Red Cross to one of the ris a week after 
the flooding.   
 
Mrs. Kim Yong Sil (46), an inhabitant of the village told him, “Every year the vicious flood threatened 
our lives and we had to evacuate from my home with my children when the heavy rain started. But 
now we are safe. My children do not cry because of the rains and instead are playing on the 
embankment. Though this year we had much more rain than before, we were not in danger. Not only I, 
but also other villagers will contribute to Red Cross volunteer work wherever and whenever”.  
 
Some 16 CBDP ris in North Phyongan and South Hamgyong provinces will receive 900 metric tons of 
cement to conduct risk reduction work before harvesting. 
 
Tree Planting: A two-day technical workshop was organized in May for the tree nurseries supported 
by the Norwegian Red Cross. Some 32 nursery technicians and staff participated in the workshop and 
discussed agro-forestry management, environment and land management, mixed forestation, method 
of growing seedlings by using plastic pot and the effects of harmful insects recently affecting pine 
trees. 
 
In July Finnish greenhouse experts installed a UPS voltage stabilizer in the central tree nursery 
greenhouse. The greenhouse is still not functioning as scheduled as the UPS is not functioning as a 
result of a low frequency of electricity supply. Further activities include the installation of three 
greenhouses and sun shades in newly-selected nurseries and the provision of 100 metric tons of 
fertiliser to all eight nurseries in the reporting period.  
 
Constraints or challenges: In the absence of a well-functioning communication system, a computer 
disaster information network could have facilitated rapid field assessments of the disaster, and 
communication between various emergency organizations. During the flooding in August, most wired 
telecommunication lines were cut off. The discussions on the installation of a HF system need to be 
winded up as soon as possible.  
 
The scheduled implementation of the DM programme, like regular DM trainings, CBDP and 
reforestation activities was delayed as all of the national society and Federation DM staff were 
involved in emergency relief operation. The location of regional DP warehouses needs reconsideration. 
The flood relief operation of August showed that e.g. Sinuiju warehouse would be better located in the 
middle part of the province, preferably in Jongju city, where quick delivery to the affected areas is 
better assured. 
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Organization Development and Humanitarian Values 
 
Objectives: Increase local community and Red Cross capacity to address the most urgent situations of 
vulnerability. 
 
Programme objective: The DPRK RCS has enhanced the efficiency, effectiveness and sustainability 
of its service delivery to the vulnerable by incorporating characteristics of a well-functioning national 
society into its organizational development efforts. 
 
Achievements:  
Upgrade of the legal base: Following the adoption of 
the Red Cross Law of the Democratic People’s Republic 
of Korea by the Red Cross Society on 10 January 2007, 
the cabinet instituted a regulation on the implementation 
of the Law on 7 May. The central committee of the 
DPRK RCS, with a number of members with 
professional links to the different ministries, sees it as its 
responsibility to urge relevant stakeholders in ensuring 
the implementation of the Red Cross Law and the correct 
use of the Red Cross emblem. In line with the cabinet 
regulation for the implementation of the Law on Red 
Cross Society, all health institutions in the country, 
including hospitals, clinics, pharmacies, vehicles under 
the ministry of public health have to change the use of 
the red cross into a green cross. 
 
National society development (NSDP) mid-term review: In July the “national society mid-term 
review team on the implementation of the national society development plan” presented to the 
programme officers of the national society guidelines for the designed review procedures and setup. 
The review process will have four steps; 
 

1. Provide the branches with review tools (a questionnaire and the guidelines for vulnerability, 
capacity assessment). 

2. Branches conduct self-reviews by means of the tools. 
3. Consultation of stakeholders related to the work of the Red Cross.  
4. Drafting of the review report with recommendations. 
 

A series of review workshops are being prepared 
and held in three provincial branches and 
vulnerability and capacity assessments (VCA) in 
five communities. Based on the respective NSDP 
mid-term review reports from all ten provincial 
branches, the national society mid-term review 
team will hold consultation meetings with 
stakeholders to discuss areas of common 
intervention and support. The first two-day 
workshop was held in August in South Phyongan 
province under the guidance of the review team 
composed of five staff members of the 
headquarters. The one-day VCA field exercise was 
held in Jangrim ri, Songchon count. The national 
society mid-term review report is due in November 
2007 to be submitted to the Congress in 2008. 
 

 
A VCA field exercise in Jangrim Ri,  
Songchong county, South Phyongan province. 
 

 
An NSDP review workshop in Phyongsong city, 
South Phyongan province. 
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Volunteer management: The nationwide re-registration of Red Cross members and volunteers was 
compiled and completed by the OD department in July. The results showed a total of 1,051,107 Red 
Cross members and 101,965 volunteers (approx. 9.7 percent). Membership is based on a financial 
contribution, while a volunteer is defined as a person who dedicates at least four hours of his or her 
time to the Red Cross. Out of the 101,965 counted volunteers, 15,025 (14.7 percent ) received 
appropriate training. The text of the volunteer handbook was finalized and agreed and the publication 
prepared. The draft of the volunteer policy of the national society and volunteer management 
guidelines were translated into English. 
 
Branch and headquarters capacity building: A four-day workshop on organisational development 
for province/city branch staff was held in Nampo in May to provide participants with an updated OD 
training curriculum (Federation of the Future, new Red Cross Law) and to prepare branches to be 
involved in the interim review of the national society development plan 2010. A communication 
workshop for the same target participants was linked to the OD workshop to improve communication 
activities at branches. The workshop was facilitated by the Federation’s regional information delegate, 
the head of press department of Danish Red Cross and the information and dissemination programme 
officer of Mongolian Red Cross Society. 
 
To further build up the capacity of the staff in the headquarters, the OD team of the national society 
arranged six study sessions on the Federation of the Future, organizational development and capacity 
building, VCA and volunteer management. The procurement of office equipments for Kangwon, 
South Phyongan and Nampo Red Cross branches and renovation materials for South Hamgyong 
training centre completed the upgrading of the branches and provincial training centres.  
 
Financial management: The staff of the finance unit increased. The revision of the financial 
management guideline is under discussion in order to improve transparency and efficiency. 
 
Communications and public relations: On the occasion of World Red Cross Day, the national 
society in cooperation with the Federation delegation arranged several events including TV interviews 
broadcasted on national television. The national society scored high on visibility in national and 
international media during the flood relief operation and Red Cross support to those affected by the 
floods. Many of the pictures shown in the international media were either taken by the national society 
or Federation delegates. The equipment procured in the reporting period (digital cameras, a video 
camera, laptop computer, colour printer) proved its value. Red Cross logos, tags, T-shirts and caps 
were procured for staff and volunteers in order to increase the visibility of Red Cross in the country. 
 
Impact: The establishment of a cabinet decree on the implementation regulation of the Red Cross 
Law increases the understanding of the protective value of the Red Cross emblem. Increasingly red 
crosses are transferred into green crosses. Re-registration of Red Cross members and volunteers 
further provided the DPRK RCS with a clearer picture of the requirements to effectively manage 
volunteers. 
 
Constraints or challenges: The annual mass mobilization for rice planting in May and June and the 
relief activities as a result of the floods delayed the implementation of the OD activities. 
 

Working in partnership  
 
In August, an OD consultant from the Swedish Red Cross visited the national society and the 
Federation delegation for discussions on the organizational development programme. The objective of 
his visit was to discuss the possibilities for a long-term OD back stopping programme. A programme 
was discussed on topics around volunteer management, OD strategies and policies which are under 
development and for which the OD consultant will provide technical support through regular contacts 
and visits. During his stay, a visit to a community-based disaster project in Sonchon County was 
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arranged. The visit took place shortly after the period of torrential rains and offered the opportunity to 
assess branch activities during the rain and the effectiveness of CBDP activities.  
 
Discussions were held with the ICRC head of delegation in Pyongyang and the regional cooperation 
delegate of ICRC from Beijing on the cooperation in support of DPRK RCS’s communication 
activities. Together with the Federation’s head of country delegation, they visited South Phyongan 
provincial Red Cross branch to be informed of branch activities in the field of communication, 
humanitarian values and international humanitarian law (IHL). The vice-chairman and deputy 
secretary- general of DPRK RCS attended the regional leadership meeting in Mongolia to discuss the 
upcoming statutory meetings and regional cooperation. 
 

Contributing to longer-term impact 
 
The Federation’s Global Goals are steadily integrated in programme activities and monitoring systems 
are gradually coping with the data needed. The adoption of the Red Cross Law enforced the role of the 
DPRK Red Cross as participants in the meetings with the cabinet of the DPRK government in 
responding to the disaster. The national society not only immediately alerted the Red Cross branches 
to be prepared in handling the upcoming rains; it was also at the forefront in collecting data and 
conducting assessments of the impact of the disaster. The national society was able to convince the 
government to make the data available as quickly as possible in order to facilitate international support 
for those affected by the disaster. 
 
The review of the water and sanitation programme showed not only the lessons learned in the last 
years, but also offered an opportunity to repair or upgrade the systems which did not deliver as 
expected. Some of the 38 project sites under review have now been granted an extension in order to 
cover the growth of the community in the past years. The assessment further revealed a reduction in 
waterborne diseases in communities with installed and well-functioning systems. 
 

Looking Ahead  
 
The floods in August will have a serious impact on the activities in the last part of 2007. The relief 
operations depleted the complete emergency stock in all Red Cross warehouses. The emergency 
appeal called for the replenishment of stocks and the donations coming in will determine the level to 
which this actually will be successful. It further will require the necessary additional logistical 
activities.  
 
Of more importance is the medical aid and medicines which enters the country in response to the 
disruption of the medical services. Medicines are brought in from all directions and sources and as it is 
virtually impossible to calculate the precise losses and the real needs in view of increased diseases, the 
influx complicates with the planned phasing out of both UNICEF and the Federation out of the drug 
supplies. UNICEF, WHO, the EU programme support units are coordinating closely their input in the 
country and the distribution of medicines to different geographical areas. However, it appears not 
possible to obtain a proper view of donations from abroad from NGOs and governmental resources, 
about which information has not yet been made available. The distribution of the incoming medicines 
of the regular programme will have to be reviewed and adapted to the recent developments.  
 
Water and sanitation systems have been seriously affected by the floods. In the selection of new sites, 
these areas will be given priority. The months of July and August have been used by the DPRK Red 
Cross and the Federation country delegation to discuss intensively the plans for 2008 and 2009. The 
outcome of these discussions will be shared with the national societies which have signed the 
cooperation agreement strategy. A CAS meeting with partners is foreseen for early October 2007 
aiming at a well defined and well funded programme for this period.  
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For further information please contact:  
The DPRK Red Cross Society: Kim Un Chol (acting secretary-general); 

phone: + 85.02.18111, extension 8048, fax: + 85.02.381.4644 
Federation DPRK country delegation: Mr. Jaap Timmer (head of delegation); 

 jaap.timmer@ifrc.org;  phone: + 85.02.3814350, fax: + 85.02.3813490 
Federation regional representation in China: Mr. Carl Naucler (East Asia regional 

representative); carl.naucler@ifrc.org; phone: + 86.10.65327162, fax: + 86.10.65327166. 
Federation zone in Kuala Lumpur: Mr. Jagan Chapagain (deputy head of zone); email: 
jagan.chapagain@ifrc.org; phone: + 603 2161 0892; fax: + 603 2161 1210 
 

Supplementary detailed information regarding each project area  
is available for partners upon request. 

 
To support or find out more about the Federation’s programmes or operations, 

click on www.ifrc.org  

www.ifrc.org
mailto:jaap.timmer@ifrc.org
mailto:carl.naucler@ifrc.org
mailto:jagan.chapagain@ifrc.org


Selected Parameters
Reporting Timeframe 2006/1-2007/8
Budget Timeframe 2006/1-2007/12
Appeal MAA54001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MAA54001 - EAST ASIA

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 23,000,940 3,498,491 580,535 703,945 934,873 28,718,784

B. Opening Balance 2,463,882 399,118 106,005 100,145 155,663 3,224,812

Income
Cash contributions (received)

0.00 American Red Cross 115,945 115,945 231,890
Australian Red Cross 386,049 637,258 0 1,023,307
British Government 4,713 4,713
British Red Cross 15,439 201,080 3,412 219,931
Canadian Red Cross 55,440 55,440 110,880
Caritas International 87,837 87,837
China Red Cross 36,600 36,600
Danish Red Cross 2,102,648 244,325 44,012 2,390,985
DFID Partnership 20,580 20,580
ECHO 204,944 204,944
Finnish Red Cross 126,738 16,801 33,794 72,430 249,763
German Red Cross 102,497 102,497
Hong Kong Red Cross 1,209 1,209
Japanese Red Cross 209,768 171,948 70,847 452,563
Netherlands Red Cross 1,351,012 10,498 1,361,510
New Zealand Red Cross 55,899 55,899
Norwegian Red Cross 1,815,760 1,001,369 136,430 139,350 91,197 3,184,106
Singapore Red Cross 33,592 33,592
Spanish Red Cross 115,920 115,920
Swedish Red Cross 1,082,979 0 1,303 1,084,282

0.00 C1. Cash contributions 7,551,590 2,474,942 170,224 365,547 410,705 10,973,006

Outstanding pledges (Revalued)
1.00 Australian Red Cross 11,350 11,350

British Government 4,840 4,840
British Red Cross -175,104 -175,104
China Red Cross 36,090 36,090 72,180
Danish Red Cross 211,923 211,923
DFID Partnership 19,420 19,420
Finnish Red Cross -48,057 28,877 52,076 32,896
German Red Cross 15,932 15,932
Netherlands Red Cross -461,478 -461,478
Norwegian Red Cross -0 -0
Swedish Red Cross 240,024 35,040 275,064

1.00 C2. Outstanding pledges (Revalued) -30,306 -150,844 64,967 35,040 88,166 7,023

Reallocations (within appeal or from/to another appeal)
2.00 American Red Cross 0 0 0

Australian Red Cross 0 0
Austrian Red Cross 14,249 14,249 28,498
British Red Cross -2,842 -852 3,694 0
Danish Red Cross 0 4,502 4,502 9,004
Finnish Red Cross 0 0
Hellenic Red Cross 2,235 2,235 4,470
Hong Kong Red Cross 0 0
Japanese Red Cross 0 51,289 51,289 102,578
Netherlands Red Cross 0 0
Norwegian Red Cross -24,724 0 0 24,724 0
Other 0 0
Swedish Red Cross 0 0
UNHCR (UN Agency) 17 17 35

2.00 C3. Reallocations (within appeal or -24,724 69,451 0 71,441 28,418 144,585
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Inkind Personnel
British Red Cross 52,287 52,287
Finnish Red Cross 46,347 76,053 12,400 134,800
Netherlands Red Cross 39,600 170,000 209,600
Norwegian Red Cross 8,067 62,000 70,067
Swedish Red Cross 113,873 20,047 133,920
C5. Inkind Personnel 207,887 76,053 316,734 600,674

C. Total  Income  = SUM(C1..C6) 15,702,367 2,703,670 311,244 472,028 912,444 20,101,751

D. Total  Funding = B +C 18,166,248 3,102,788 417,248 572,172 1,068,106 23,326,563

Inkind Goods & Transport (received)
Danish Red Cross 4,472,304 4,472,304
Finnish Red Cross 820,788 258,472 1,079,260
German Red Cross 880,065 880,065
Netherlands Red Cross 787,482 787,482
Norwegian Red Cross 1,037,281 51,649 1,088,930
C4. Inkind Goods & Transport 7,997,920 310,121 8,308,041

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 2,463,882 399,118 106,005 100,145 155,663 3,224,812
C. Income 15,702,367 2,703,670 311,244 472,028 912,444 20,101,751
E. Expenditure -16,126,269 -2,322,069 -325,600 -403,460 -956,460 -20,133,858
F. Closing Balance = (B + C + E) 2,039,979 780,719 91,648 168,713 111,646 3,192,705

Other Income
Miscellaneous Income 1,832 1,832
Services & Recoveries 66,589 66,589
C6. Other Income 68,421 68,421
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 23,000,940 3,498,491 580,535 703,945 934,873 28,718,784

Supplies
Shelter - Relief 326,300 211,150 211,150 115,150
Construction Materials 606,165 225,543 319,254 21,378 566,176 39,989
Clothing & textiles 573,884 380,327 239,398 619,725 -45,841
Food 358 358 -358
Seeds,Plants 96,400 47,336 47,336 49,065
Water & Sanitation 2,997,660 1,573,453 27,142 1,600,595 1,397,065
Medical & First Aid 13,548,466 9,143,444 45,191 9,188,635 4,359,831
Teaching Materials 380,759 241,316 18,360 27,921 287,597 93,162
Utensils & Tools 353,250 281,031 281,031 72,219
Other Supplies & Services 1,052,714 561,948 416,547 30,575 1,009,071 43,643
Total Supplies 19,935,599 12,126,390 1,605,410 79,874 13,811,674 6,123,925

Land, vehicles & equipment
Vehicles 7,500 29,710 7,500 37,210 -29,710
Computers & Telecom 29,340 4,637 2,681 2,131 7,306 19,468 36,223 -6,883
Office/Household Furniture & Equipm. 5,500 5,443 5,443 57
Others Machinery & Equipment 17,059 1,357 564 -18,980 0 -0
Total Land, vehicles & equipment 42,340 51,406 4,038 2,131 7,871 13,430 78,876 -36,536

Transport & Storage
Storage 107,800 41,694 2,646 166 44,506 63,294
Distribution & Monitoring 730,870 675,032 23,233 1,473 2,330 702,067 28,803
Transport & Vehicle Costs 347,617 229,200 50,304 25,766 9,655 314,925 32,692
Total Transport & Storage 1,186,287 945,926 76,182 27,239 12,151 1,061,498 124,789

Personnel Expenditures
International Staff Payroll Benefits 1,410,000 712,211 173,747 226,715 1,289 564,697 1,678,660 -268,660
Delegate Benefits 1,045,259 1,045,259
Regionally Deployed Staff 168,100 6,622 146 6,768 161,332
National Staff 333,450 201,350 35,095 22,949 23,795 15,198 298,387 35,063
National Society Staff 520,511 315,955 60,562 18,090 6,060 400,668 119,843
Consultants 171,500 79,558 79,558 91,942
Total Personnel Expenditures 3,648,820 1,309,075 269,405 256,286 43,174 586,101 2,464,041 1,184,779

Workshops & Training
Workshops & Training 1,173,443 210,457 103,234 1,468 137,465 53,369 505,994 667,449
Total Workshops & Training 1,173,443 210,457 103,234 1,468 137,465 53,369 505,994 667,449

General Expenditure
Travel 227,251 86,494 21,237 15,877 20,763 44,468 188,838 38,413
Information & Public Relation 297,800 63,819 8,324 9,736 50,238 1,567 133,683 164,117
Office Costs 155,450 44,312 4,386 4,748 1,480 121,352 176,278 -20,828
Communications 158,700 11,403 2,757 4,465 3,018 130,714 152,358 6,342
Professional Fees 3,000 1,118 773 2,948 4,839 -1,839
Financial Charges 12,500 1,125 898 47 636 -6,328 -3,621 16,121
Other General Expenses 43,400 191,865 38,255 10,000 10,755 -218,686 32,188 11,212
Total General Expenditure 898,101 400,136 76,630 44,872 89,837 73,088 684,563 213,538

Depreciation
Depreciation 15,697 15,697 -15,697
Total Depreciation 15,697 15,697 -15,697

Federation Contributions & Transfers
Cash Transfers National Societies 30,372 156,429 186,801 -186,801
Total Federation Contributions & Tr 30,372 156,429 186,801 -186,801

Program Support
Program Support 1,834,194 1,051,549 149,624 20,843 26,225 60,832 1,309,072 525,122
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 23,000,940 3,498,491 580,535 703,945 934,873 28,718,784

Total Program Support 1,834,194 1,051,549 149,624 20,843 26,225 60,832 1,309,072 525,122

Operational Provisions
Operational Provisions 15,634 7,173 -8,225 1,060 15,642 -15,642
Total Operational Provisions 15,634 7,173 -8,225 1,060 15,642 -15,642

TOTAL EXPENDITURE (D) 28,718,784 16,126,269 2,322,069 325,600 403,460 956,460 20,133,858 8,584,926

VARIANCE (C - D) 6,874,671 1,176,422 254,934 300,486 -21,587 8,584,926
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Coordination &
Implementation

Disaster
Management Health & Care Humanitarian

Values
Organisational
Development Total

CHF CHF CHF CHF CHF CHF

BUDGET 380,797 3,018,491 22,294,113 703,945 26,397,347

FUNDING

Opening Balance 46,755.2 177,279.18 2,449,373.74 100,144.84 2,773,553

Income

Cash contributions (received and pledged)
American Red Cross USD 183,966 115,945 115,945 231,890
Australian Red Cross AUD 20,212 19,434 19,434
Australian Red Cross CHF 280 280 280
Australian Red Cross
(from Australian
Government)

AUD 500,415 400,669 104,750 505,419

Australian Red Cross
(from Australian
Government)

CHF 453,116 226,558 226,558 453,116

Austrian Red Cross
(from Austrian
Government)

CHF 28,498 14,249 14,249 28,498

British Government EUR 2,962 4,713 4,713
British Government GBP 2,000 4,800 4,800
British Red Cross CHF -282 3,412 -2,842 -852 -282
British Red Cross GBP 2,519 5,962 5,962
Canadian Red Cross
(from Canadian
Government)

CAD 99,000 55,440 55,440 110,880

Caritas International USD 71,517 87,837 87,837
China Red Cross USD 30,000 36,600 36,600
Danish Red Cross
(from Danish
Government)

CHF 1,656,151 244,325 1,367,813 44,012 1,656,151

Danish Red Cross
(from Denmark -
Private Donors)

CHF 9,004 4,502 4,502 9,004

Danish Red Cross
(from Denmark -
Private Donors)

EUR 665,866 1,074,843 1,074,843

Danish Red Cross
(from ECHO)

EUR 49,065 82,086 82,086

Finnish Red Cross CHF 37,774 17,150 20,624 37,774
Finnish Red Cross EUR 27,941 11,980 32,174 44,154
Finnish Red Cross
(from Finnish
Government)

EUR 0 -60 -60

German Red Cross EUR 79,200 118,001 13,384 131,385
German Red Cross
(from German
Government)

EUR 38,386 68,174 68,174

Hellenic Red Cross
(from Greek
Government)

CHF 2,235 2,235 2,235

This is an empty report. Press Refresh button to view the data
Donor response to MAAKP002 - DEMOCRATIC PEOPLE'S REP OF KOREA
TIMEFRAME: 01 Jan 06 to 31 Dec 07
LOCATION: DPR Korea Delegation

TOTAL AMOUNT SOUGHT: 26,397,347
TOTAL RECEIVED TO DATE: 26,590,428
APPEAL COVERAGE TO DATE: 101%

Updated on: 15 Nov 2007
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Coordination &
Implementation

Disaster
Management Health & Care Humanitarian

Values
Organisational
Development Total

CHF CHF CHF CHF CHF CHF

BUDGET 380,797 3,018,491 22,294,113 703,945 26,397,347

FUNDING

Opening Balance 46,755.2 177,279.18 2,449,373.74 100,144.84 2,773,553

Income
Hellenic Red Cross
(from UNHCR (UN
Agency))

CHF 2,235 2,235 2,235

Hong Kong Red Cross HKD 7,639 1,209 1,209
Japanese Red Cross CHF 102,578 51,289 51,289 102,578
Japanese Red Cross JPY 27,888,098 70,847 141,693 70,847 283,387
Japanese Red Cross USD 22,900 27,938 27,938
Netherlands Red
Cross

CHF 13,071 10,498 2,574 13,071

Netherlands Red
Cross

EUR 12,380 28,196 28,196

Netherlands Red
Cross (from
Netherlands
Government)

EUR 537,737 859,672 859,672

New Zealand Red
Cross

NZD 58,841 55,899 55,899

Norwegian Red Cross CHF 47,699 3,627 46,021 -1,948 47,699
Norwegian Red Cross EUR 3,209 5,066 5,066
Norwegian Red Cross NOK 714,780 25,841 105,508 9,895 141,244
Norwegian Red Cross
(from Norwegian
Government)

CHF 391,933 414,185 -22,252 391,933

Norwegian Red Cross
(from Norwegian
Government)

EUR 28,877 45,597 45,597

Norwegian Red Cross
(from Norwegian
Government)

NOK 11,354,230 481,110 1,656,571 129,455 2,267,136

Singapore Red Cross CHF 33,592 33,592 33,592
Spanish Red Cross EUR 97,000 157,745 157,745
Swedish Red Cross CHF 1,303 1,303 1,303
Swedish Red Cross SEK 1,349,900 221,993 18,050 240,043
Swedish Red Cross
(from Swedish
Government)

SEK 5,100,100 879,477 18,050 897,527

UNHCR (UN Agency) CHF 35 17 17 35
Total Cash contributions 343,193 2,200,480 7,167,853 486,472 10,197,997

Inkind Goods & Transport (pledged)
Danish Red Cross EUR 2,807,431 4,477,300 4,477,300
Danish Red Cross
(from Denmark -
Private Donors)

EUR 2,121,195 3,336,639 3,336,639

Finnish Red Cross CHF 622,293 263,843 358,450 622,293
Finnish Red Cross EUR 483,810 206,942 554,094 761,036
German Red Cross EUR 592,640 954,151 954,151
German Red Cross
(from German
Government)

EUR 560,551 880,065 880,065
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Coordination &
Implementation

Disaster
Management Health & Care Humanitarian

Values
Organisational
Development Total

CHF CHF CHF CHF CHF CHF

BUDGET 380,797 3,018,491 22,294,113 703,945 26,397,347

FUNDING

Opening Balance 46,755.2 177,279.18 2,449,373.74 100,144.84 2,773,553

Income
Netherlands Red
Cross (from
Netherlands
Government)

EUR 491,500 765,020 765,020

Norwegian Red Cross CHF 226,000 226,000 226,000
Norwegian Red Cross NOK 1,021,932 95,076 103,728 198,804
Norwegian Red Cross
(from Norwegian
Government)

NOK 4,908,271 933,553 933,553

Total Inkind Goods & Transport 791,861 12,363,001 13,154,862

Inkind Personnel  (pledged)
British Red Cross CHF 52,400 52,400 52,400
Finnish Red Cross CHF 46,347 46,347 46,347
Netherlands Red
Cross

CHF 243,649 204,000 39,649 243,649

Norwegian Red Cross CHF 95,129 86,800 8,329 95,129
Swedish Red Cross CHF 20,047 20,047 20,047
Total Inkind Personnel 363,247 94,324 457,570

Other Income
Miscellaneous Income CHF 3,066 3,066 3,066
Services & Recoveries CHF 3,380 3,380 3,380
Total Other Income 6,446 6,446

Total Income 712,885 2,992,340 19,625,177 486,472 23,816,875

TOTAL FUNDING 759,641 3,169,620 22,074,551 0 586,616 26,590,428

COVERAGE 199% 105% 99% 83% 101%
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