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Emergency appeal n° MDRTD010 
GLIDE n° FL-2012-000151-CHD 
Operation update n°1 
10 December, 2012  
 

 
Period covered by this Ops Update: 21 October to 30 
November 2012.  
 
Appeal target (current): CHF 775,716 
 

Appeal coverage: 16%; <click here to go directly to the 

updated donor response report, or here for contact details >  
 Appeal history: 

 Disaster Relief Emergency Fund (DREF): CHF 
125,920 was initially allocated to support the 
National Society in delivering immediate 
assistance to 5,000 beneficiaries. 

 This Emergency Appeal was launched on 21 
October, 2012 for CHF 775,716 to support the Red 
Cross of Chad (RCC) to assist 4,400 households 
(30,800 beneficiaries) for six months. 

 
Summary: In mid-July 2012, heavy rains started to affect 
families across Chad. As of 24 September, a total of 
466,000 persons were affected in eight regions in central and southern Chad. The floods affected both rural and 
urban areas in the regions, causing damage to infrastructure, agriculture and homes. Approximately 54,689 
hectares of agriculture was affected. The National Society, with its network of volunteers around the country 
responded through evacuation assistance, search and rescue and emergency assessments.  
 
From its emergency stock, relief items such as tarpaulins, soap, blankets, mosquito nets, sleeping mats and jerry 
cans were dispatched and distributed to 2,354 families (11,770 beneficiaries) in Rig Rig, Mangalmé and Goz 
Beida regions. A total of 75 volunteers were trained and subsequently conducted sessions raising awareness on 
water-borne diseases and hygiene promotion, reaching 3,109 families. The volunteers also distributed hygiene 
kits including detergent to 50 most vulnerable families highly exposed to water borne diseases in Mangalmé area.  
 
In the capital, N’Djamena, 10 emergency latrines were constructed for use by over 700 people displaced by the 
overflow of the Chari River. Volunteers from the urban committee of the capital worked and supported non-
Movement partners such as UNICEF in the installation of temporary camps, distribution of non food items (NFI), 
camp management as well as in hygiene promotion activities. This move was replicated in all affected areas 
where NGOs and government regularly requested support from RCC branches to reduce the suffering of affected 
persons. The IFRC Chad country office coordinated the response activities and advocated with local partners to 
promote the role of the National Society in the humanitarian response.  
 
To date funding for the appeal has been received from Canadian Red Cross/Government, Netherlands Red 
Cross/Government, Japanese Red Cross Society and VERF/WHO Voluntary Emergency Relief. The IFRC, on 
behalf of the National Society, would like to extend thanks to all for their generous contributions. Donors are 
encouraged to continue to fund the appeal as needs remain urgent.  

Emergency appeal operation update 
Chad: Floods 

http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
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The situation 

Chad has experienced seasonal flooding in 2012 across the country. The floods have affected 49,000 households 
between June and September across the regions of Tandjilé, Sila, Moyen Chari, Mayo Kebbi Est, Mayo Kebbi 
Ouest, Logone Oriental and Ouaddai. The situation has worsened  in late September, in the capital N’Djamena 
when the overflow of the Chari River destroyed several houses and displaced more than 2,000 families. Those 
affected were temporarily sheltered in 2 sites in the outskirts of the capital. Governmental authorities, Movement 
and non- Movement partners responded with assistance to those affected by the flooding and there is still dire 
need for further support with shelter relief items to assist the floods victims who have not returned to their homes 
which were completely destroyed by the flood waters and who are now faced with the winter season in Chad 
which began in mid-November.In the southern parts of the country, where floods were triggered by rains, several 
displaced families have returned to their houses but are still in need of humanitarian support particularly NFIs and 
WASH support. 

 

Coordination and partnerships 
The national and regional Chadian authorities coordinated the overall response to the floods. IASC clusters 

have been meeting every two weeks with participation of the authorities, humanitarian agencies and donors.  

 

Chad RC volunteers have been working with UNICEF to respond to the needs of flood affected persons in the 

capital N’Djamena. Activities undertaken include support to NFIs distribution, awareness raising campaigns and 

camp management. The same activities were replicated in other parts of the regions hit by the floods.  

 

Meanwhile, the IFRC country office started field discussions with DG ECHO in Chad and managed to secure 

funding for the southern region of the Mayo Kebbi Est and neighboring affected districts. The funds will mainly 

support emergency health and water and sanitation activities aimed at reducing immediate health risks among 

targeted vulnerable communities.  

  
National Society Capacity Building: Planned capacity building activities in this emergency appeal have not 
been achieved due to the low coverage of the appeal. However, through the ECHO funding, a total of 200 
volunteers will be trained and involved in response to emergency health threats and water borne diseases among 
targeted vulnerable populations in the region of Mayo Kebbi and the surroundings. The regional disaster response 
team (RDRT) members has been working closely with the national society’s disaster management officer to 
speed up the response process and develop a common approach in  provision of relief assistance to target 
beneficiaries. 
 

Red Cross and Red Crescent action 
Overview 
Despite the lack of adequate materials and financial resources at the RCC grassroots and national levels, 
volunteers have showed strong commitment to the RCC fundamental principles by supporting vulnerable 
communities during the floods. Flood victims received prompt support such as evacuation, search and rescue and 
awareness raising campaigns on water borne diseases and malaria. In areas targeted by the DREF allocations, 
flood victims received NFIs as well as hygiene promotion sensitisations. The NFIs were used from the RCC 
emergency stock and supported by a loan from the ICRC. The IFRC will replenish this stock from Dakar or Las 
Palmas.  
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Progress towards outcomes  
 

Emergency health  

Outcome: The immediate threat to health status for 4,400 households is reduced for target communities.  

 Outputs (expected results): Increased awareness and prevention of water-borne diseases is ensured  
through  an information campaign in the target community 

Activities planned: 

 Distribute mosquito nets to 4,400 households 

 Conduct epidemic control (ECV) and PHAST trainings for 550 volunteers. 

 Carry out preventive health and hygiene promotion campaigns in targeted communities 

 Print and distribute information, education and communication materials on epidemic control 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related diseases are reduced for 4,400 families through the 
 provision of water purification items and adequate sanitation as well as hygiene promotion 

 Outputs (expected results): Increased awareness and prevention of waterborne diseases is ensured  
through a campaign in targeted communities 

Activities planned: 

 Conduct door to door sensitization campaigns to promote individual and collective hygiene as 
              means of avoiding the spread of the water-borne diseases 

 Undertake volunteer training workshop on hygiene promotion and sanitation in Mayo Kebbi Est 
              near the border with Cameroon 

 Distribute jerry cans, soap and bucket to 4,400 households 

 Clean the public sewage system in support to the Municipality in N’Djamena 

 Undertake community cleaning campaigns in 9 districts in the two targeted regions 

 Distribute 300 hand washing containers in public places such as restaurant and schools 

 Ensure protection standards of Sphere are adhered to the provision of watsan materials 

 Distribute 60 latrines slabs to vulnerable families in the target areas 

 Monitor and assess the situation in the affected areas as well as in other parts of the country. 
 

Shelter and settlements – Households items  

Outcome: The basic needs for shelter-related NFIs for 4,400 households in affected areas are met 

 Outputs (expected results): Affected population received essential household items in the targeted  
Population according to specific needs and agreed standards 

Activities planned:  

 Recruitment and training volunteers for distribution and registration 

 Distribute plastic sheeting, fixing materials and tools, sleeping mats, and blankets to 4,400 
 households 

 Provide guiding leaflets on fixing tarpaulins to the beneficiaries during distributions 

 Monitor and evaluate relief activities and provide reporting on relief distributions 

 
Progress: From the National Society emergency stocks and the relief items loaned from the ICRC, RCC has 
distributed relief items to 2,354 families (11,770 beneficiaries) located in the 3 target areas of Rig Rig, Mangalmé 
and Goz Beida. Items distributed included tarpaulins, mosquito nets, jerry cans, buckets, blankets, sleeping mats 
and soap.  
 
Table 1: Summary of NFIs distributed 
 

Number of beneficiaries NFIs distributed 

District Families 
reached 

Beneficiaries 
reached 

Tarpaulins Mosquito 
nets 

Blankets Sleeping 
mats 

Soap Jerry 
cans 

Rig-Rig 998 4,990 998 1996 1996 1996 4990 1996 

Mangalmé 800 4,000 800 1600 1600 1600 4000 1600 

Goz-Beida 556 2,780 556 1112 1112 1112 2780 1112 

Total 2,354 11,770 2,354 4,708 4,708 4,708 11,770 4,708 
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RCC trained 75 volunteers who in turn were involved in the distribution of hygiene kits such as detergent including 
50 most vulnerable families highly exposed to water born diseases in the Mangalmé area. Awareness raising 
campaigns were also conducted in the 3 target areas reaching a total 3,109 families. 
 
Latrine construction planned for Rig Rig, Mangalmé and Goz Beida did not take place and instead 10 emergency 
latrines were constructed in N’Djamena for use by over 700 people displaced by the overflow of the Chari River. 
This was necessitated by the threat of water-borne diseases due to lack of sanitation facilities in the temporary 
camps. In addition to the 10 emergency latrines in the temporary camps, other facilities were provided by non-
Movement partners. 
 
Through discussion with DG ECHO Chad, RCC has secured funding to support 3,160 families in Mayo Kebbi Est 
region and surrounding areas through emergency health and water and sanitation activities. Additional funding 
from other donors will be used to complement the efforts of non- Movement partners in their response to flood 
victims in the capital N’Djamena. 
 
Challenges: The IFRC response to one the worst floods in Chad was delayed due to the lack of emergency kits 
and funding at the country and regional offices. Also contributing to the delay were bureaucracies around the 
capacity of the country office to procure the required relief items.  
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Chad Red Cross: Bongor Zam Barminas,Secretary General; phone: +235 66 298 882; 
fax: +235 2 520 255,email: croixrouge.tchad@yahoo.fr  

 IFRC Country Representation:  Belly Mamadou Diallo, Country Representative, Chad; 
phone: +235 66 27 84 84; or + 235 252 23 39; fax +235 252 23 99; email: 
belly.diallo@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South,Operations Quality Assurance Senior Officer; phone: +41 

2 273 045 29; email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator, Dubai; 

phone  +971 50 4584872, Fax +971 4 883 22 12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis 

Ababa; phone: +251 930 034 013; fax: +251 115 570 799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 
+254 731 067 277;  email: robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

mailto:croixrouge.tchad@yahoo.fr
mailto:belly.diallo@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:ari.mantyvaara@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org
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peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 



Selected Parameters
Reporting Timeframe 2012/9-2012/10
Budget Timeframe 2012/9-2013/4
Appeal MDRTD010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 07 sep 12 to 30 apr 13

Appeal Launch Date: 21 oct 12

MDRTD010 - Chad - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 775,716 775,716

B. Opening Balance 0 0

Income
Cash contributions

# The Canadian Red Cross Society 46,847 46,847
VERF/WHO Voluntary Emergency Relief 250 250

# C1. Cash contributions 47,097 47,097

C. Total  Income  = SUM(C1..C4) 173,017 173,017

D. Total  Funding = B +C 173,017 173,017

Coverage = D/A 22% 22%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 173,017 173,017
E. Expenditure -41,601 -41,601
F. Closing Balance = (B + C + E) 131,417 131,417

Other Income
DREF Allocations 125,920 125,920
C4. Other Income 125,920 125,920
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Selected Parameters
Reporting Timeframe 2012/9-2012/10
Budget Timeframe 2012/9-2013/4
Appeal MDRTD010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 07 sep 12 to 30 apr 13

Appeal Launch Date: 21 oct 12

MDRTD010 - Chad - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 775,716 775,716

Relief items, Construction, Supplies
Shelter - Relief 189,200 189,200
Construction - Facilities 27,961 27,961
Clothing & Textiles 130,718 130,718
Water, Sanitation & Hygiene 31,699 31,699
Teaching Materials 6,500 6,500
Utensils & Tools 78,903 78,903
Total Relief items, Construction, Supplies 464,982 464,982

Land, vehicles & equipment
Vehicles 5,825 5,825
Computers & Telecom 2,330 2,330
Office & Household Equipment 2,913 2,913
Total Land, vehicles & equipment 11,068 11,068

Logistics, Transport & Storage
Storage 3,495 3,495
Distribution & Monitoring 70,074 70,074
Transport & Vehicles Costs 42,724 42,724
Logistics Services 17,532 17,532
Total Logistics, Transport & Storage 133,826 133,826

Personnel
International Staff 41,000 2,193 2,193 38,807
National Staff 7,184 7,184
National Society Staff 17,534 17,534
Volunteers 15,083 2,084 2,084 12,999
Total Personnel 80,802 4,278 4,278 76,524

Workshops & Training
Workshops & Training 12,680 12,680
Total Workshops & Training 12,680 12,680

General Expenditure
Travel 8,621 1,015 1,015 7,607
Information & Public Relations 1,408 1,408
Office Costs 6,388 6,388
Communications 4,715 4,715
Financial Charges 3,883 3,883
Total General Expenditure 25,016 1,015 1,015 24,001

Operational Provisions
Operational Provisions 33,769 33,769 -33,769
Total Operational Provisions 33,769 33,769 -33,769

Indirect Costs
Programme & Services Support Recover 47,344 2,539 2,539 44,805
Total Indirect Costs 47,344 2,539 2,539 44,805

TOTAL EXPENDITURE (D) 775,716 41,601 41,601 734,115

VARIANCE (C - D) 734,115 734,115

Prepared on 10/Dec/2012 Page 2 of 2


	MDRTD01001.pdf
	MDRTD010
	Response to Appeal


