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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

CHF 200,379 has been allocated from the 
IFRC’s Disaster Relief Emergency Fund 
(DREF) to support the Red Cross Society 
of Niger in delivering immediate assistance 
to some 1,600 families (11,200 
beneficiaries). Unearmarked funds to repay 
DREF are encouraged. 
 
Summary: Since 13 August 2013, perennial 
and torrential rainfall has resulted in heavy 
flooding all over the country. As of 2 
September, 26 people lost their lives, with 
more than 75,347 people affected, including 
some 6,623 families whose houses have 
collapsed. In addition, approximately 12,000 
hectares of crops are flooded and animals 
decimated. So far, the most affected regions 
are Maradi, Tillabery, Dosso, Tahoua, Niamey 
and Zinder.   
 
The Red Cross Society of Niger (RCSN) responded immediately in organizing assessments alongside the 
authorities and other humanitarian agencies, providing non-food items from pre-positioned stocks and 
assisting in the evacuation and first aid of injured persons. In Niamey, affected families are being 
evacuated to ten sites with the support of the RCSN volunteers.  
 
The National Society and IFRC have so far used the resources available in Dosso and Diffa regions where 
the food security, nutrition and water and sanitation project is being implemented.  With the steep increase 
in affected households in the last two weeks, the National Society has requested for IFRC’s support to 
assist affected households. The situation is expected to deteriorate further as rainfall is likely to continue 
for at least another three weeks, according to the last African Centre of Meteorological Application for 
Development (ACMAD) forecast issued on 2 September. 
 
This DREF operation is based on a plan of action developed by Red Cross Society of Niger following rapid 
needs assessments and coordination of actions with the authorities and other humanitarian organizations. 
The operation will provide support to 1,600 families through provision of emergency shelter (including non-
food items), emergency health and water, sanitation and health and hygiene promotion activities. Based 
on the evolving situation, further assessments and subsequent needs, an Emergency Appeal may be 
considered.  
 

Disaster relief emergency fund (DREF) 

Niger: Floods 

http://glidenumber.net/glide/public/search/details.jsp?glide=20054&record=1&last=33
https://www.google.co.ke/url?sa=t&rct=j&q=&esrc=s&source=web&cd=3&cad=rja&ved=0CDcQFjAC&url=http%3A%2F%2Fwww.preventionweb.net%2Fenglish%2Fprofessional%2Fcontacts%2Fv.php%3Fid%3D4812&ei=r5kpUuWnN-ip0QXoooHwDQ&usg=AFQjCNE_qcMeetdCFrVU9AO1C07k9Y-Elw&bvm=bv.51773540,d.d2k
https://www.google.co.ke/url?sa=t&rct=j&q=&esrc=s&source=web&cd=3&cad=rja&ved=0CDcQFjAC&url=http%3A%2F%2Fwww.preventionweb.net%2Fenglish%2Fprofessional%2Fcontacts%2Fv.php%3Fid%3D4812&ei=r5kpUuWnN-ip0QXoooHwDQ&usg=AFQjCNE_qcMeetdCFrVU9AO1C07k9Y-Elw&bvm=bv.51773540,d.d2k


This operation is expected to be implemented over three months, and will therefore be completed by 30 
November, 2013. A final report will be made available three months after the end of the operation (by 28 
February 2014). 
 
<click here for the DREF budget; here for contact details; here for map of the affected area> 

 

The situation 
Since the beginning of August, cumulative rains have been experienced in several parts of the country. 
Gradually, heavy rainfall between 2 and 13 August 2013 caused flooding in Maradi and Tahoua regions, 
where more than 182 mm was registered. At the same time, Niamey and Dosso regions were also hit by 
heavy rains that resulted in collapsed houses and damaged infrastructure. 
 
For the last two weeks, the Disaster Management department of NRCS has been receiving daily updates on 
rainfall in the respective regions together with the statement of the needs of affected households, and their 
response. According to the authorities and partially confirmed by the National Society, as of 2 September 
75,347 people from approximately 9,940 households had been affected, 26 persons had died and 6,623 
families were currently homeless. 12,005 hectares of crops had been flooded and a number of livestock 
decimated. On 23 August, the Prime Minister invited the ministries, embassies, UN agencies, Red Cross 
Red Crescent Movement, international and national non-governmental organizations and requested for their 
support to respond to the floods situation.  
 
The water level in Niger River is rising as the dam containing water in Burkina Faso broke, devastating 
villages and flooding crops. The rising water levels of Niger River will be accelerated by the recent floods in 
Mali.  

 
Table 1: Summary of the floods consequences in the 8 regions of the country 

 

Designation  

Regions 

Total 

Agadez Diffa Dosso Maradi Tahoua Tillabery Zinder Niamey 

Affected 
households 

866 73 1,378 2,399 1,148 2,083 1,046 947 9,940 

Houses collapsed  369 13 930 1,240 1,002 252 1,065 1,752 6,623 

Affected 
population 

4,703 552 10,786 19,425 10,332 16,361 4,880 8,308 75,347 

Deaths  4 0 0 9 2 7 1 3 26 

Flooded crops in 
Ha 

6,496 
 

665 1,254 -  1,702 1,028 860 12,005 

Damaged 
infrastructure 

49 wells, 6 
classrooms 

   1 well   
2 

classrooms 
        

SOURCE (OCHA and Niger RC 02 September, 2013) 

 

Coordination and partnerships 
The government organized a meeting with Ambassadors, UN agencies, international and national 
organizations as well as local non-governmental organizations to launch a call for national and international 
solidarity. All regions have activated their contingency plans and an ad hoc “crisis management committee” 
which includes RCSN was put in place, led by the national regional civil protection authorities, to manage the 
floods situation with the main stakeholders such as the state and humanitarian partners. Regular information 
sharing meetings are organized by UNOCHA for information sharing and coordination, and are available 
here. 

http://reliefweb.int/country/ner


 
The National Society, ICRC and IFRC participate in these meetings in Niamey as well as the ones held at 
regional level. Niger authorities have promised food allocations to the floods-affected population, to be 
distributed soon. UN agencies, through the acting UN Coordinator in Niger, announced that they will provide 
assistance as they did last year in term of food, non-food items and emergency health (no quantity or target 
beneficiary number had been specified at time of reporting).  
 
The Red Cross Red Crescent Movement, through the IFRC country representative indicated the availability 
of non-food items for some 1,800 families in the country (stocks from ICRC: 1,000 kits; NRCS: 500 kits and 
IFRC: 300 kits). IFRC/NRCS kits consist of 2 blankets, 2 mats, 2 mosquito nets, 8 pieces of soap, 1 jerry can 
and 1 kitchen set each.  
 
Additionally the Red Cross Society of Niger will mobilize necessary volunteers in all region and areas 
affected to support the authorities and other organisations assisting the flood victims.  
 
RCSN, supported by IFRC, coordinates its actions with the authorities (local and national), UN agencies 
(WFP, UNICEF; WHO, OCHA); EU and ECHO; Western Union; and the Red Cross Red Crescent Movement 
partners including ICRC, French, Spanish; Luxembourg; Irish, Monaco Red Cross societies as well as Qatari 
and Iranian Red Crescent societies. 

 

Red Cross and Red Crescent action 
NRCS volunteers played a key role in carrying out a situation assessment (in collaboration with other actors 
and the authorities). In Maradi region, volunteers constructed 5 latrines for 35 families accommodated in 
schools in its response. In Niamey, volunteers evacuated some families from the flooded areas and provided 
non-food item kits to 17 families.  
 
The National Society has expressed the need for support from IFRC and other Movement partners (ICRC 
and PNS) to assist the affected population, with the IFRC country office coordinating Movement partner 
support. During the last Movement coordination meeting, the National Society contingency plan was updated 
and activated, with the Movement capacity to respond to the floods reviewed.  Non-food items (NFI) to assist 
some 1,800 families have been made available. ICRC has pre-positioned NFI kits to assist 1,000 families in 
Agadez, Diffa, Tahoua, Tillabery and Niamey. IFRC and RCNS are distributing 300 pre-positioned NFI kits to 
the flood-prone affected areas (Maradi and Zinder) to provide timely and appropriate assistance to the 
affected households. The National Society has a stock of 500 NFI kits that are being deployed as well. This 
stock will be replenished. NRCS is present in all regions with the capacity to mobilize well trained and active 
volunteers (including NDRT and CDRT members). A truck is also available in Niamey and each regional 
branch has a vehicle. ICRC has indicated its support to RCSN, if requested, in the regions where they are 
present (Agadez, Tillabery and Diffa). At the same time, PNS intervening in the regions are being contacted 
by Red Cross regional committee for support (Luxembourg Red Cross, for shelter; French Red Cross in 
Agadez and Zinder, Irish Red Cross in Zinder (Tanout department), Spanish Red Cross in Tillabery and 
Maradi, Monaco Red Cross in Niamey).  According to the needs and the growing number of the affected 
population, this assistance will be not be enough, therefore, supported by IFRC, the National Society is 
increasing efforts to mobilize more internal resources and improve partnerships with other humanitarian 
organizations in the field including WFP, ECHO, OCHA and UNICEF as well as the authorities.  

 

The needs 
The rapid assessment carried out by the respective regional authorities supported by the National Society as 
well as UN and NGOs showed that the immediate needs are temporary shelter, food, drinking water, water 
facilities, mosquito nets, blankets, sleeping mats, soap, kitchen sets, and jerry cans, latrines, adequate 
sanitation (treatment of water points), health and hygiene promotion, disinfection as well as cleaning material 
and products. RCSN, with support from IFRC has planned to assist 1,600 most affected families in the 
regions of Zinder, Maradi, Tahoua and Niamey in terms of relief (NFI distribution), water and sanitation and 
health promotion activities. This planning includes the replenishment of the 800 NFI kits which are currently 
being distributed to beneficiary families. Concerning the temporary shelter, the government is still trying to 
find a solution on that issue.  
 
Selection of people to be assisted:  
Based on information from the coordination meetings and indicated actions of other partners, as well as 
support from ICRC and partner national societies, RCSN will target an initial 1,600 households with the 
support  of IFRC (including the replenishment of the 800 kits prepositioned and distributed), The criteria for 
the selection of households are as follow: 



 Homeless households gathered in schools, mosques and in host-families; 

 Households with children under 5 years old; 

 Households with pregnant women, 

 Women headed households and households with disabled people.  
 

According to the meteorology predictions, the rains will continue in the coming weeks and more damage 
could happen with more needs identified; the early warning activities will be maintained and reinforced for 
the population living alongside the Niger River (early warning to risk reduction). 
 

The proposed operation 
The Niger Red Cross, with the support from IFRC is seeking to bring assistance to 1,600 households in the 
most affected regions (Maradi, Tahoua, Zinder and Niamey). These areas were pre-selected prior to the 
floods, as population living in the areas were identified as most vulnerable communities. The communes and 
villages selected were discussed and agreed upon with the local authorities and the “crisis management 
committee” coordinating the intervention. 
 
This DREF operation will focus on meeting the needs in emergency shelter, emergency health and water, 
sanitation and health and hygiene promotion, through the provision of essential household items, drinking 
water, mosquito nets and oral rehydration salts (ORS).The volunteers’ capacity will be increased in order to 
run awareness sessions to affected communities on prevention of diseases transmitted through unsafe 
water. The Red Cross volunteers will be trained in communication techniques, prevention and needs 
assessment. An RDRT will be deployed for 2 months to support the National Society and branches in the 
efficient implementation of this operation. 
 
This operation aims at reducing the impact of floods of the most vulnerable population. 
The NRCS intends to meet the immediate need of 1,600 most vulnerable households as follow: 
• Emergency shelter and non-food items: Non-food items (NFI) including blankets, sleeping mats, and 

mosquito nets will be provided to the affected households. Based on assessed needs, 700 of the 
identified households will receive kitchen sets as well. 

• Water and sanitation: RCSN will assist in distributing cleaning products (detergent, insecticide and 
disinfectant sprays) to clean and disinfect latrines and water points. Water bladders will be made 
available to provide potable water in 8 villages and 4 schools. The hygiene promotion will include water 
borne sensitization campaigns, and jerry cans, buckets, soap and aquatabs will be distributed. 

• Health and care: Apart from health materials distribution, the community sensitization in health 
promotion will be strengthened through volunteers’ refresher courses and equipment (first aid kit). The 
National Society has also planned to distribute soaps and ORS as support to local health centres.  
 

This DREF operation will support a more detailed assessment through the deployment of a regional disaster 
response team (RDRT) member to assess and monitor the evolving situation and assist the National Society 
to revise its response as needed. The results of the assessment will inform consideration of a possible 
Emergency Appeal if required. 

 

Assessment 

Outcome: Emergency needs of flood-affected families are identified and gaps documented, leading to 
revision of the operation’s plan of action if required 

Outputs (expected results): Detailed assessment is carried out across all sectors and the operation plan of 
action is revised appropriately to address outstanding needs if required 
 
Activities planned:  

 Deploy an RDRT to support National Society in planning and managing a detailed assessment 
including household visits and key informant interviews 

 Identify outstanding needs and gaps in consultation with local authorities and other stakeholders 

 Maintain monitoring of the prevalent rains and evolving situation with regular reports to IFRC 

 Revise plan of action and budget as needed 

 
 

Emergency shelter and non-food items  

Outcome: The immediate needs of 1,600 families affected are met through the distribution of 

essential household items. 

Outputs (expected results) : 1,600 families are provided with appropriate non-food items  



 
Activities planned:  

 Identification of the 1,600 beneficiary families; 

 Develop plan of action, with community participation, in planning and distribution of relief items; 

 Coordinate with local authorities, based on their accurate beneficiary registration for relief  
distribution; 

 Procure(regionally) and distribute 3,200 sleeping mat, 3,200 mosquito nets, and 3,200 blankets, 
3,200 pieces of soaps, 1,600 jerry cans, 1,600 buckets, 700 kitchen sets by 60 volunteers; 

 Monitor and evaluate relief activities and provide reporting on relief distribution. 

 

Emergency health  

Outcome: The immediate threat to health status for 1,600 families is reduced for targeted 

communities of Zinder, Maradi Tahoua and Niamey. 

Outputs (expected results): Increased awareness and prevention of waterborne diseases is ensured 

through support and information campaign in targeted communities. 

 

Activities planned:  

 Conduct first aid, evacuation and carry out psychological support to the affected beneficiaries; 

 Conduct epidemic control (ECV) and PHAST re-trainings for 60 communities agents and 60 

volunteers; 

 Conduct door to door sensitization campaigns to promote individual and collective hygiene as 

means of avoiding the spread of water borne diseases; 

 Regular control and monitoring on community health status and possible referral of cases of ill-

health identified;  

 Print and distribute IEC materials on epidemic control; 

 Procure/provide to the communities with 45,000 ORS and educate them on preparation and use. 

 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related disease are reduced for 1,600 families through 

the provision of water, water purification items and adequate sanitation as well as hygiene 

promotion in the affected areas of Zinder, Maradi Tahoua  and Niamey. 

Outputs (expected results): Waterborne diseases are prevented through awareness campaigns and 

provision of hygiene kits in targeted communities. 

 

 Activities planned:  

 Plan and organize sanitation activities (cleaning and disinfection of 80 latrines, 50 wells and 100 

schools); 

 Continue monitoring and assessing the situation in the affected areas as well as in other parts of 

the country; 

 Provide the selected areas (schools, communities) with 12 water in bladders in collaboration with 

local authorities, fire-fighters and civil protection who will provide the tankers; 

 Refresher training for 60 volunteers on household water treatment and hygiene promotion; 

 Procure and distribute 150,000 aquatabs to the targeted 1,600 households; 

 Produce and disseminate hygiene leaflets on the risks associated with flooding and precautions to 

take; 

 Establish hygiene promotion committees in the communities to reinforce the work of volunteers and 

community agents. 
 

 
Logistics 
Logistics support to the operation includes delivering a range of relief items in line with operational priorities. 
The primary tasks may include: 

- Local procurement of non-food items in line with IFRC and NS guidelines 
- If items are unavailable they may be requested from the Regional IFRC warehouse in Dakar, 

Senegal. 
- Reception and storage of items before delivery to distribution sites. 
- Coordination of transport of all relief items. 

 

 



Contact information 
For further information specifically related to this operation please contact: 

 Red Cross Society of Niger: Ali Bandiaré, President; Tel: +227 96 97 35 29; Email: 
crniger@intnet.net  

 IFRC Niger Representation: Pierre Kana, Country Representative; Tel: +227 20 738 334; Email: 
pierre.kana@ifrc.org 

 IFRC Sahel Representation: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; 

 phone: +221 33 869 36 41; email: momodoulamin.fye@ifrc.org  

 IFRC Africa Zone DMU: Daniel Bolaños, Disaster Management Coordinator; phone: +254 731 067 
489; email: daniel.bolanos@ifrc.org 

 IFRC Geneva: Christine South, Operations Support; phone: +41 22 730 45 29; email: 
christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Reship Ramrakha, Head of Zone Logistics Unit, Nairobi; 
phone +254 731 067 489; email: rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone RM: Diana Ongiti, Acting Resource Mobilisation Coordinator; Tel: +254 (0) 20 28 
35 276; Email: diana.ongiti@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone PMER: Robert Ondrusek, PMER / QA Delegate; Tel: +254 731 067 277; Email: 

robert.ondrusek@ifrc.org  
 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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DREF OPERATION 05/09/2013

NIGER FLOODS (MDRNE012)

Budget Group DREF Grant Budget CHF

Shelter - Relief 0

Shelter - Transitional

Construction - Housing

Construction - Facilities

Construction - Materials

Clothing & Textiles 42,501

Food 0

Seeds & Plants

Water, Sanitation & Hygiene 29,886

Medical & First Aid 4,858

Teaching Materials 0

Ustensils & Tools 26,795

Other Supplies & Services 0

Emergency Response Units

Cash Disbursments

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 104,040

Land & Buildings

Vehicles Purchase

Computer & Telecom Equipment

Office/Household  Furniture & Equipment

Medical Equipment

Other Machiney & Equipment

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 1,600

Dsitribution & Monitoring 943

Transport & Vehicle Costs 33,321

Logistics Services

Total LOGISTICS, TRANSPORT AND STORAGE 35,864

International Staff 10,943

National Staff

National Society Staff 9,340

Volunteers 15,566

Total PERSONNEL 35,849

Consultants

Professional Fees

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 1,623

Total WORKSHOP & TRAINING 1,623

Travel 5,000

Information & Public Relations 0

Office Costs 1,415

Communications 1,415

Financial Charges 2,943

Other General Expenses

Shared Support Services 0

Total GENERAL EXPENDITURES 10,774

Programme and Supplementary Services Recovery 12,230

Total INDIRECT COSTS 12,230

TOTAL BUDGET 200,379

DREF Operation V2011.07
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