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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update:  June, 2013. 
 
Summary: CHF 282,784.45 was allocated 
from the IFRC’s Disaster Relief Emergency 
Fund (DREF) on 14 May 2013 to support the 
National Society in delivering assistance to 
some 11,480 beneficiaries. Unearmarked 
funds to repay DREF are encouraged. 
 
Following clashes between armed groups and 
the government of Sudan in several locations 
within North and South Kordofan State 
thousands of people have been displaced as 
they sought refuge in neighboring localities. 
Conflict continues to be reported in parts of 
South Kordofan, with displaced families 
continuing to arrive in several localities of North 
Kordofan. By 8

t
 May 2013 the SRCS, who 

conducted a detailed assessment, reported that 
up to 26,800 individuals were displaced to Al Rahad locality and surrounding areas. The figures 
continued to increase, and following a joint SRCS, HAC and WFP verification assessment concluded 
on 23 May, there are 33,597 IDPs across 17 sites visited including villages, mixed communities and 
schools in three localities. SRCS also received reports through its branch of 11,079 IDPs arriving from 
South Kordofan to Khartoum. With the retaking of Abu Kershola by government forces in recent days, 
there are possibilities of a reverse population movement.  
 

This DREF operation update includes information on the response so far carried out by SRCS in 
collaboration or cooperation with various stakeholders on the ground making use of existing supplies 
within their branches and headquarters from the previous Complex Emergency Appeal with funding from 
USAID (health and water and sanitation), through this DREF and other humanitarian actors responding to 
the crisis. It also provides information of emerging trends and revises its response plan in selected areas 
to include meeting the needs of IDPs arriving in Khartoum State.  
 
The Canadian Red Cross/ Canadian government, Netherlands Red Cross/ Netherlands government and 
the Spanish Red Cross/ Spanish government contributed to the replenishment of the DREF allocation 
made for this operation.  
 

DREF operation update 
Sudan: Kordofan population 
movement 
 



The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, DG 
ECHO, the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg 
government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the 
Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and 
government, the United Kingdom Department for International Development (DFID), the Medtronic and Z 
Zurich Foundations, and other corporate and private donors. Details of DREF contributions are found on: 
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 
IFRC, on behalf of Sudanese Red Crescent Society, would like to extend thanks to all partners for their 
generous contributions. 
 
<click here for contact details> 
 

The situation 
Significant population movement was reported following the armed clashes between armed opposition group 
and Government of Sudan forces that erupted in several parts of North and South Kordofan within the last 
week of April 2013. By 19 May 2013 UNOCHA reported the number of the IDPs has reached more than 
47,000 with 34,000 people reported to have been displaced to areas in and around El Rahad, Umm Rawaba 
and El Obeid towns in North Kordofan; 10,500 people to Dibeakir (Al Qoz locality), Um Berimbita and Tandik 
areas (Rashad locality) in South Kordofan; and an estimated 3,100 people to Khartoum. 
 
On 15 May, following discussions during coordination meetings between North Kordofan State Humanitarian 
Aid Commission (HAC) and stakeholders in the field including SRCS, the North Kordofan State HAC planned 
to establish 11 new locations to be known as villages for affected people as part of the mid-term strategy for 
providing better shelter minimize risk of disease outbreaks due to congestions and allow for re-opening of 
schools season starting in mid-June.  
 
SRCS field teams continue to report population movement between and within the two States as a result of 
these clashes.  By 8 May 2013 the SRCS in depth assessment reported that 26,800 individuals displaced to 
Al Rahad locality and surrounding areas.  
 
Following a joint SRCS, HAC and WFP verification assessment concluded on 23 May, there are 33,597 IDPs 
across 17 sites visited including villages, mixed communities and schools in three localities. The findings of 
the assessment indicate that most of the IDPs are subsistence farmers relying on their own production and 
purchase of food from the market, while parts of their food come from other sources (i.e. gifts, aid). The 
assessment team estimated that their food reserves will likely be depleted in 10-15 days. According to the 
assessment team almost all visited sites are accessible all year around and can be accessed at any time. 
Although data from the rapid assessment did not allow a full understanding about the level of resilience 
(capacity to go back to a normal situation).It was clear from the assessment that households had suffered 
the impact of the shock due to loss of their assets, stocks and livelihood.  
 
On 1 June, the Khartoum branch has also reported that up to 10,249 people have settled in several areas 
within Khartoum State, arriving from Abu Kershola. Current information from the field indicates that the IDPs 
within parts of North Kordofan and South Kordofan are going back to Abu Kershola and surrounding areas 
after the same was retaken by Sudanese armed forces on 27 May. 

 
However, more recently, following the scale down of the fighting and the relative improvement in the security 
situation, a voluntary return of some of the IDPS to the affected areas was reported.  The locality of Al-
Rahad, HAC and SRCS commenced a joint assessment in 11 IDPs centres, and on 13 June 2013, 740 
families out of 2,207 families living in these centres  have returned back to their home areas in Abu Kershola 
and the surrounding villages of South Kordofan with facilitation from the local authority of South Kordofan 
state who provided transportation to those who wanted to return home.  

 
Coordination and partnerships 
SRCS continue coordinating with the lead government authorities responsible for humanitarian assistance 
and other line ministries such as Ministry of Health (MoH) and the Humanitarian Aid Commission (HAC). As 
well as sharing information on the unfolding situation, SRCS has held various discussions with Red Cross 
Red Crescent Movement partners including IFRC, International Committee of the Red Cross (ICRC)  and 
partner national societies present in Sudan bilaterally or jointly with IFRC. SRCS in addition to these meeting 
has coordinated its response with national and international non-governmental organizations (NNGOs and 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
http://reliefweb.int/sites/reliefweb.int/files/resources/OCHA_Sudan_Weekly_Humanitarian_Bulletin_Issue_17_%2822-28_April_2013%29.pdf
http://reliefweb.int/sites/reliefweb.int/files/resources/OCHA_Sudan_Weekly_Humanitarian_Bulletin_Issue_20_%2813-19_May_2013%29.pdf


INGOs) as well as United Nations (UN) specialized agencies such as WHO,WFP,UNHCR and UNICEF, to 
discuss the situation and plan its response at both field and national level. SRCS has joint ongoing 
operations with the ICRC the affected area and will be duly reported jointly by SRCS/ICRC. 
 
Following a request to support SRCS’s response, IFRC allocated funds from DREF to respond to the urgent 
needs of the displaced population in emergency shelter, health as well as water, sanitation and hygiene, in 
addition to supporting the logistic and communication capacity of the National Society.  
 
In North Kordofan state, the  local authorities with its partners including the Sudanese Red Crescent, under 
the auspices of the higher committee for emergency and humanitarian aid commission (HAC) in the state 
and with the participation of the Office of Humanitarian Aid in South Kordofan as well as the representatives 
of Rahad and the neighboring villages community, continue to deliver aid to the affected population to meet 
their basic needs.  
 
SRCS / IFRC continue to update Movement and non-Movement partners jointly or bilaterally through regular 
and ad-hoc coordination meetings as well as through emails. 

 

Red Cross and Red Crescent action 
 

Progress towards outcomes 
During the reporting period, SRCS continued to deliver humanitarian assistance to meet the urgent needs of 
the affected population in North Kordofan state. This DREF allocation was launched to support 11,480 IDPs 
with emergency shelter, health, water and sanitation and hygiene services based on needs and gaps 
identified in coordination with other stakeholders on the ground. This operation is supported by 150 SRCS 
volunteers and also SRCS technical staff from headquarters and field level. IFRC provides technical 
assistance in planning, implementing, monitoring and evaluating the DREF operation through its country 
office in Sudan and with support from its regional and Africa zone offices. 
 
 

Shelter, settlements and non-food items 

Outcome: Vulnerability is reduced through provision of emergency shelter and relief assistance 

(non-food items) to 10,000 beneficiaries in North Kordofan, South Kordofan and Khartoum States.  

Outputs (expected results)  Activities planned 

 10,000 individuals in North Kordofan, receive 
essential relief items. 

 Coordinated mobilization and distribution of relief 
goods take place in the targeted areas. 
 

 Conduct additional rapid emergency needs 

and capacity assessments as per needs. 

 Procure, transport and distribute non-food 
relief items to identified beneficiaries. (NFIs 
include: tarpaulins and shelter fixings,  
blankets, mosquito nets, sleeping mats, jerry 
cans and kitchen set). 

 Procurement and distribution of hygiene kits  
to the most vulnerable.  

 Mobilize 150 SRCS volunteers to carry out 
relief operation (assessment, distribution, 
including in kind food distribution with WFP). 

 Distribute relief supplies and control supply 

movements from point of dispatch to end user. 

 Monitor and evaluate the relief activities and 

provide reporting on relief distributions. 

 Develop an exit strategy. 

 
Progress: Early at the beginning of the crisis, SRCS North Kordofan Branch Disaster Response Team 
volunteers and up to 250 volunteers under the National Community Health Volunteer programme (NCHVP) 
were mobilized to respond to the emergency situation and deliver various humanitarian assistant to meet the 
urgent needs of the affected population(evacuation, shelter, health..etc). For instance the volunteers and the 
Branch Disaster Response Team were the first to receive the IDPs upon their arrival to Al Rahad locality and 
in coordination with the local authority volunteers relocated the IDPs in the schools and coordinated with the 
host community to mobilized available resources to meet the urgent needs at the first days. As the situation 
evolved, SRCS volunteers carried out the registration of IDPs settlements with support from 24 volunteers 
and in collaboration with various stakeholders including Ministry of Health (MoH), World Health Organization 
(WHO), Humanitarian Aid Commission (HAC) South & North Kordofan States and Mubadiroon (NNGO) to 



evaluate the situation of the on-going displacement of affected population identifying initially 5,700 
individuals as in need of urgent humanitarian assistance. In a second assessment SRCS recorded a total of 
26,888 individuals across 13 IDPs settlement to be in need of assistance. Currently, reports coming from the 
SRCS field teams estimate 40,000 individuals as being displaced but the same are yet to be verified. During 
the registration process 230 people were reported to be missing from their families, 22 of them were children 
besides 32 unaccompanied children. SRCS volunteers managed to reunite 25 children with their families. 
 
 The DREF allocation was utilized to support the costs for 150 of the overall 250 volunteers mobilized, and 
SRCS used its pre-positioned supplies at the headquarters and branches to respond to the needs as they 
emerged in coordination and partnership with several stakeholders on the ground. On 3 - 8 May 2013, SRCS 
managed to provide additional food and non-food items to the IDPs in their settlements.  This distribution 
was done with support from 24 volunteers  who distributed food aid in four IDPs settlements. Another 24 
volunteers managed to distribute additional non-food items (1,000 mosquito nets and 1,026 bars of soaps).  
 
Between 19

th
 to 23

rd
 of May an inter-agency team comprising WFP, Humanitarian Aid Commission (HAC) 

and Sudanese Red Crescent Society (SRCS) conducted a verification and rapid needs assessment in 
several locations across the three localities (Al Rahad, Om Rwaba and Shikan). Below tables provide details 
of the IDPs breakdown per locality  

Al-Rahad IDPs inside schools 
   

Ser IDPs site H.H Individual 
Children < 
5 

1 El Khansa 202 1419 256 

2 
Higher secondary school for 
girls 218 1392 263 

3 El Azhari 525 1910 1235 

4 Abu Dakan 188 1151 209 

5 Bint Khwilid 484 3054 593 

6 Boys higher secondary school 157 823 182 

7 El Zahraa 60 363 62 

8 El Bolok 129 676 200 

9 El Quranyia 17 102 22 

10 National Salvation school 69 394 73 

Total 2049 11284 3095 

 

Al-Rahad IDPs - villages 
   Ser IDPs site H.H Individual Children < 5 

1 El Regila 170 977 204 

2 El Broki 65 412 85 

3 Abu El Ghur 42 260 65 

4 Um Sakina 97 553 112 

5 el higerat 296 1382 326 

6 El Semeih 206 1148 243 

7 El Safaya 255 1390 266 

Total 1131 6122 1301 

 

Al-Rahad IDPs - Blocks 
   Ser IDPs site H.H Individual Children < 5 

1 Palastine 119 781 157 

2 Abu Dakana 145 905 177 

3 El Shifa 59 403 55 

4 East of Market 296 2221 315 

5 East of Taramac road 80 481 94 



6 El Ban Gadeed 407 2512 474 

7 West of Railway station 37 227 52 

8 Factories blocks 12 83 23 

9 El Huda 12 86 7 

10 El Nasar 36 210 51 

11 El Salaam 215 1246 194 

12 El Safaa 108 716 128 

13 Blocks accessories 376 2018 300 

Total 1902 11889 2027 

 

Um Ruwaba - IDPs 
   

Ser IDPs site H.H Individual Children < 5 

1 Khadiga bint Khawild 153 1141 223 

2 Abu Dakana 188 1151 209 

3 Um Rwaba 104 622 138 

4 Railway 37 189 48 

  Total 482 3103 618 

 

Sheikan IDPs 
   Ser IDPs site H.H Individual Children < 5 

1 El Obeid Town 71 437 96 

2 Aloba El Aradeeb 113 531 138 

3 Aloba El Kokaia 38 231 67 

Total 222 1199 301 

 
From this assessment the following were the key recommendations: 

 Both food and non-food programming options are recommended 
 Food assistance is recommended to the directly affected populations (IDPs) who were displaced 

from areas of origin and lost all their household assets  
 A one month food ration (cereal, pulses, sugar, oil) to an estimated 35,000 affected IDPs is 

recommended and of important priority 
 Food voucher intervention would be appropriate and feasible as (i) market is functioning well and 

availability of commodities in the market were noticed and (ii) North Kordofan WFP office is currently 
running an effective voucher programme and the team built a good experience in identifying traders 
and running such programme. 

 An immediate programme design and establishment of partnerships are recommended. 
 Water and sanitations points are crucial and important priority in addition to food. 
 Enhancing the existing health facilities is important as most of the health facilities in the visited sites 

lack the required basic services. 
 Close monitoring of the food distribution, food security and nutrition situation of children should 

immediately start considering the volatile security situation that could lead to further lack of access to 
alternative food sources. More programming staff need to be mobilized when responses is confirmed 
from Co as soon as possible for a better monitoring its implementation. 

 Monitoring of other indicators (i.e. returns, food prices in different main markets in the state, rainfall 
and IDP’s health status during this coming rainy season) is strongly recommended and is essential. 

 Agricultural inputs (seeds and tools) as the season will start soon – having been described by 
authority especially in Om Rwaba as one of the most important priority – and should be distributed 
before the beginning of the coming agricultural season. 

 Training for SRCS volunteers on ID registration and Camp management 
 Coordination among agencies in the response is fundamental 
 Situation is evolving rapidly and monitoring population movement, food security and outbreak of 

disease is essential 
 Efforts should be made to facilitate the returns of affected population at the first opportunity. 

 
A number of the longer-term recommendations will be absorbed into the emergency appeal. 



 
Between 15 May and 1 June 2013, SRCS and 2 non-government organizations (CODE and Nobant 
Network) did an assessment of IDPs that arrived into Khartoum as a result of the armed clashes in 
Abukarshola. 
 

no area female male total 

1 Azhari North 364 156 520 

2 Azhari South 525 225 750 

3 Nasr East 875 375 1250 

4 South West Nasr 2228 956 3184 

5 Dar Alsalam and Aljabal 
villeges  

450 193 643 

6 Mzog 326 140 466 

7 Alhaj Yousif 40 18 58 

8 Daroshap 90 39 129 

9 Soba  Al Hilla and al aradi  174 75 249 

10 Umdorman- Umpadah  2100 900 3000 

 Total 7172 3077 10,249 

 
With funding from this DREF the procurement of additional relief items has been concluded. These items will 
be distributed in June to 2,000 households(up to 10,000 individuals) in Al-Rahad villages, Al-Rahad IDPs - 
Blocks, Um Rawaba - IDPs and Sheikan IDPs (North Kordofan State) according to the selection criteria of 
this DREF operation.   
 
Challenges: As the influx of IDPs to the settlements is increasing on daily base the operation may require 
additional financial or in kind support to respond to their housing requirements and needs for both food and 
non-food items. However, the reverse population movement of the IDPs have to be taking in to consideration 
while planning for further intervention as per the needs.  
 
SRCS through this DREF operation as well as with other partnerships intends to meet some of these needs 
based on continuous rapid assessments and verification while continuing to advocate for long-term support 
for shelter arrangements during the upcoming rainy season via the Complex Emergency Appeal. 
 
 

Emergency health - revised 

Outcome: The health risks of the emergency on the affected population is reduced through the 

provision of health promotion activities to 11,480 beneficiaries in North Kordofan, South Kordofan 

and Khartoum States for at least four months 

Outputs (expected results)  Activities planned 

 The resilience of the community is improved 

through better health awareness, knowledge 

and behaviour. 

 

 Mobilize and train 150 volunteers to initiate 
health promotion campaign within the affected 
population focusing on prevention and control 
of common communicable diseases such as 
Malaria, Acute Watery Diarrhoea, bloody 
diarrhoea, dermatitis and other outbreaks likely 
to occur during emergency situations. 

 

 
Progress: On 29 May to 6 June, with support from this DREF 60 of the targeted 150 SRCS volunteers (20 
male, 40 females) were trained on first aid and field evacuation. Additional training on Health promotion 
planned to be commenced next week’s with support from technical staff in SRCS headquarters.  Additionally, 
during the same period, 16 volunteers conducted 15 health promotion sessions for 11,282 in 10 IDPs 
settlements, the sessions discussed key health messages such as diarrheal disease prevention and 
community based management, and importance of vaccination.  
 
The original outcome and subsequent output to assist and provide curative health care to the target 
population (up to 11,480 people) was revised to focus only on health promotion activities as the longer-term 
needs of health services will be absorbed under the emergency appeal. 
 
Challenges: The continuous arrival of new IDPs and the poor housing condition in the settlements raise the 
concerns towards the general health of the IDPs in regards to spread of infectious and communicable 

http://www.ifrc.org/docs/Appeals/13/MDRSD016ea.pdf


diseases especially amongst children under 5 years old. With this DREF operation SRCS will mobilize 150 
volunteers to carry out continuous health promotion campaigns while continuing to advocate for long-term 
support for emergency health care during the upcoming rainy season via the Complex Emergency Appeal. 
 

Water, sanitation, and hygiene promotion  

Outcome: The risk of water and sanitation related diseases has been reduced through the 
provision of sanitation and hygiene promotion to 11,480 beneficiaries in North Kordofan, South 
Kordofan and Khartoum States 

Outputs (expected results)  Activities planned 

 Hygiene promotion activities and adequate solid 
waste management services are provided to target 
population within the settlements.  

 Training for 150 volunteers in health, sanitation 
and hygiene promotion 

 Procurement of 40 sets of tools (shovels, 
protective clothing etc) for solid waste 
management. 

 Conduct solid waste (rubbish) clean-up campaigns 
in the IDP settlements. 

 Conduct hygiene promotion sessions with 
particular focus on household water treatment and 
safe storage, and personal hygiene (including 
correct use of water treatment products such as 
chlorination tablets which are being distributed by 
other partners). 

 
Progress: During the period from 28 April to 26

th
 May 2013, with funding from USAID through IFRC and this 

DREF, SRCS   managed to reach 12,425 beneficiaries with Water, Sanitation and hygiene promotion 
services in 13 IDPs settlements. For example; in IDPs camps in Al Rahad & Umm Rawaba, SRCS 
conducted 46 Environmental campaigns, and conducted 253 vector control campaigns, in addtion to 
acomplish 92 Water Source Treatment exercise, Constructed 6 Communal Latrines. The volunteers also 
managed to  conduct 75 hygiene awareness sessions and distributed 1200 Cleaning tools (shovels, axes, 
brooms) to the households,  besides distribution of 100 garbage bags, 200 box detergent soap and 500 
boxes of laundry soap. These activties achieved with support from 24  SRCS volunteers.   
 
On 29 May - 6 June, through support from this DREF, SRCS trained 120 of the 150 originally targeted 
volunteers on health, sanitation and hygiene promotion. The 120 trained volunteers were able then to reach 
24,875 beneficiaries through  conducting 12 cleaning campaigns in 10 IDPs centres in Al Rahad locality  
including the Bint khuwaylid centre, Alazhari centre, a secondary school for girls, Zahara centre, El Khansa 
centre, Abodkenh centre, Blok centre, Koranen centre and the national conference centre. The  volunteers 
also conducted hygiene promotion sessions for 11,000 individuals in the same cenres on personal hygiene 
and general sanitation as well as safe water storage. With support from this DREF  SRCS procured 40 sets 
of cleaning  tools (shovels, rakes, pick axes) to support the volunteers in the  solid waste management 
activities. 
 
Challenges:  
Lack of sanitation facilities increase the risk of waterborne diseases in the long term and through this DREF 
operation SRCS intends to continue with hygiene promotion sessions. SRCS, with other partners, continue 
to conduct water and sanitation activities including water source treatment and spraying campaigns within 
the settlements while continuing to advocate for long-term support for water, sanitation and hygiene 
activities during the upcoming rainy season via its Complex Emergency Appeal.  
  

Logistics  

Outcome: Well supported relief operations, ensuring delivery of a range of relief items in line with 
the operational priorities. 

Outputs (expected results) Activities planned 

 Coordinated mobilization of relief goods; coordinated 
reception of all incoming goods; coordinated 
Warehousing; and coordinated and efficient dispatch 
of goods to the final distribution points. 

 Provide logistical support in transportation of 
supplies, staff and volunteers in the response 
sites of the crisis. 

 Procure and mobilize locally relief stocks and 
control supply movements to distribution points. 

  
Progress:  Transportation of supplies, staff and volunteers took place at the local level using the branch 
resource. Two four-wheel drive LandCruisers were deployed from SRCs Kassala branch to contribute 
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towards staff and volunteers’ transportation as well as 1 truck from headquarters deployed to assist in interim 
supplies transportation. 
 
Challenges:  With the continuous arrival of IDPs across several localities of North Kordofan as a result of 
the on-going clashes in South Kordofan the operational cost may increase, and as such, this will be 
monitored closely.  In addition to that the rain has starts in Al Rahad and Umm Rawaba areas and this 
should be considered in transportation planning due to difficulties of the roads to the remote villages. SRCS/ 
IFRC is monitoring the trends and continuing to advocate for long-term support for all activities via the 
Complex Emergency Appeal. 
 

Communication  

Outcome: The profile and position of the host National Society and the IFRC are enhanced to 
support this and future emergency operations. 

Outputs (expected results) Activities planned 

 General population and key stakeholders well 
informed about Sudanese Red Crescent 
humanitarian work in Sudan 

 Coordinate direct outreach with the host National 
Society and the national and international media as 
appropriate. 
 

 
Progress: SRCS issued and shared three information bulletins to date with Red Cross Red Crescent 
Movement and non-movement stakeholders to inform about the ongoing situation and the SRCS response to 
the emergency. In North Kordofan, SRCS conducted more than 40 joint or bilateral coordination meetings 
with different humanitarian agencies, partners and stakeholders.   
 

Other activities carried out by SRCS  
During the period  from 28 April to 21  May 2013, with funding from USAID through the IFRC and in 
collaboration with Ministry of Health (MoH) as well as UNICEF, Mubadiroon (NGO) and other humanitarian 
actors in the field, SRCS continued providing basic health care services for 14,934 IDPs distributed in 4 
locations (Azhari School, High school for boys, Alzhraa School and Secondary school for girls) the services 
included provision of first aid, in-patient consultation and pharmacy services, in addition to health promotion 
activities. A total of 2420 consultations have been carried out to date. Majority of the cases are Malaria, 
Respiratory tract infection, diarrheal disease and severe dehydration. Additionally, SRCS volunteers were 
able to conduct 300 health education sessions in 14 centres. 
 
Furthermore, and in partnership with UNHCR, SRCS distributed additional non-food items (2775 Tarpaulin, 
4765 blanket, 2775 jerry cans). SRCS and WFP signed an agreement to distribute 1 month food ration for 
approximately 35,000 individuals located in various settlements in Al Rahad locality as well as UmmRawaba. 
The monthly food ration/person comprised of (cereal 14.25kgs. – pulses 1.5kg. – V. oil 0.9kg and sugar 
0.9kg). Food distribution done in June  reached 32,523 beneficiaries in 15 centres with 50 SRCS volunteers 
participating in the distribution process.   
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Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 
+249.8.378.48.89 email: sg_srcs@yahoo.com 

 In Sudan: IFRC Country Representation Office; Aisha Maulana, Head of Delegation; Khartoum; 

Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC regional representation: Finnjarle Rode; office phone +254 202835124; mobile phone: email: 
finnjarle.rode@ifrc.org 

 IFRC Africa zone: Daniel Bolaños, Disaster Management Coordinator; phone +254 202835213; 

email: daniel.bolanos@ifrc.org 

 In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: +41.22.730.4529; 

email: christine.south@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Nairobi; phone +254 20 283 5142, Fax +254 
20 271 2777, email: rishi.ramrakkha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone RM: Loïc de Bastier, Resource mobilization coordinator; Tel: +251 93 0034013; 

email: loic.debastier@ifrc.org  

  
For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, PMER coordinator; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 

 
DREF history: 
 This DREF was initially allocated on 14 May2013 for CHF 282,784.45  for 4 months to assist 11,480 

beneficiaries. 
 





Click here 
1. Click here to return to the title page 

 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 
 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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