
 
SRCS accessing affected villages in White Nile State.  
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Emergency Appeal n° MDRSD018 
GLIDE n° FF-2013-000091-SDN 
Operation update n°2 
3 October 2013 
 

 
Period covered by this Ops Update: 30 August to 
30 September 2013 
 
Appeal target: CHF 993,715 <click here to view 
the interim financial report > 
 
Appeal coverage: 83% <click here to go directly 
to the updated donor response report, or here to 
link to contact details >  
 
Appeal history: 

 An Emergency Appeal was initially 
launched on 13 August 2013 for CHF 
918,554 for six months to assist up to 7,000 
households (35,000 beneficiaries).  

 Disaster Relief Emergency Fund (DREF): 
CHF 80,000 loan was allocated from the 
International Federation’s DREF to support this operation.  

 Operations Update 1 was posted 30 August 2013, to update on the situation and adjust the budget 
to CHF 993,715 (not exceeding 10% of the original budget) to reflect NFI price adjustments and 
changes in the RDRT deployment.   

 Operations Update 2 provides for an update of the situation, current support to the appeal, and 
informs of the upcoming revision. 

 
Summary: Continued heavy rains and consequent flash floods from 3 August 2013 across Sudan caused 
extensive damage and loss of lives in fifteen states, with Khartoum, Gezira, Blue Nile, River Nile, White Nile 
and Northern state being the most affected states to date. The Humanitarian Aid Commission of the 
Government of Sudan estimates that 114,000 households have been affected by floods with at least 110 
people injured and 76 people dead. 50,000 houses were completely destroyed, displacing a large part of the 
affected population. Weather forecasts indicate that rainfall will continue in the coming days, up to the end of 
October.  
 
The Sudanese Red Crescent Society (SRCS) volunteers and staff continue to provide emergency assistance 
to the affected families through distribution of non-food items (NFI) and provision of health services. In close 
cooperation with the Civil Defence and other stakeholders, the SRCS has assisted in distribution of relief items 
to 42,153 households in all the affected states from its own stocks and from other donors. SRCS has also been 
providing First Aid, Emergency Health services and Health education through its mobile and temporary clinics 
in Khartoum, Gezira, Blue Nile, River Nile, White Nile and Northern states.  
 
The National Society volunteers continue to conduct house-to-house visits in affected areas on a daily basis to 
assess the extent of the damage, register the affected population and to identify the emerging needs. Further, 
a Red Cross/Red Crescent (RC/RC) Movement team carried out detailed assessments in the most-affected 
states in order to identify the gaps and to generate an in depth analysis of immediate and longer terms needs 

Emergency appeal operation update  

Sudan: Floods 

http://www.ifrc.org/docs/appeals/Active/MDRSD018.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD018ea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD01801.pdf
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of the affected population. The assessments indicate rapidly increasing needs and a growing number of 
vulnerable people. Consequently, in recognition of the increased needs of the flood-affected people, SRCS 
intends to increase its assistance to support additional families under this appeal, which is currently being 
revised. 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) country team in Sudan is 
supporting the SRCS floods response and an operations manager has been deployed. 
 
To date, Bulgarian Red Cross, Canadian Red Cross/Canadian Government, Danish Red Cross, Italian 
Government, Japanese Red Cross, Netherlands Red Cross, Swedish Red Cross/Swedish Government, 
USAID/US Government, have made pledges to this Appeal. IFRC, on behalf of the Sudanese Red Crescent 
Society, the IFRC would like to thank all partners for their generous response to the Appeal.  
 
This operation is expected to be completed over six months and will, therefore, be completed by the end of 
February 2014. A Final Report will be made available by 31 May 2014 (three months after the end of the 
operation). The emergency appeal is currently being revised which will have implications on the scale of the 
operation and potentially the timeframe. 
 

The situation 
The extent of the damage caused by floods in the fifteen states of Sudan continues to rise, with an estimated 
114,000 families having been affected as of 25th August; 2013 according to the Government of Sudan, out of 
which SRCS has managed to register 57561 households (287,805 people). Based on a door-to-door 
assessment in all the affected states, the SRCS as of 23rd September, estimates that at least 90,200 families 
have been affected. Most of the affected families have lost their houses, assets, livestock and crops to the 
floods.  
 
The Humanitarian Aid Commission (HAC) reports that 50,000 houses have been completely destroyed and 
additional 50,000 partially damaged. The Federal Ministry of Health (MoH) and Water and Environmental 
Sanitation (WES) authorities indicate that more than 3,500 water sources have been affected by floods and at 
least 51,597 latrine units demolished. In addition, SRCS reports indicate that at least 377 education institutions 
have been severely damaged, while 103 have been reported as partially damaged.  

 
Red Cross and Red Crescent (RC/RC) movement partners, led by SRCS, carried out a joint rapid assessment 
on 22 September 2013, in the six worst hit states of Khartoum, Gezira, White Nile, Blue Nile, River Nile and 
Northern states, which confirmed that the rains are still affecting the states. The report indicates that at least 
34,032 houses have collapsed and another 35,564 houses have been partially damaged in the six worst hit 
states. Some villages were completely submerged with some families still sleeping in the open. Others were 
hosted in nearby communities. Further, several acres of farmland had been submerged and at least 1,069 
animals were lost and/or dead. Also, the household items of the affected families had been damaged or lost. 
 
Vital health infrastructure were found to be either collapsed, not fully functioning or completely absent. Further, 
the majority of the functioning health facilities were missing major components of the primary health services 
such as maternal health care, immunization and provision of essential drugs. In addition to shortage of staff,  
absence of laboratory services, shortage of basic medical supplies and equipment was also noted. 
 
Most illnesses noted include diarrheal diseases, respiratory tract infections, malaria, and skin diseases. 
Various health threats including lack of clean water, collapse of latrines and spread of mosquitoes and flies 
were identified as areas of concern. The assessment team reported that most water sources had been 
destroyed and affected families had difficulties in accessing safe water for drinking and cooking purposes. 
Further, hand pumps and boreholes were broken down, and at least 20,133 latrines were reported to be 
completely collapsed in a situation where there is poor disposal of waste, posing other increased health risks to 
the affected families. 
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Table showing the extent of the damage resulting from floods in various states of Sudan during the 
period July 30

th
 - August 31 2013 

 

State 
 

Affected 
HH 

 

Collapse of houses Institutions Sewage Other damages Persons 

Complete Partial Total partial Total crops 
Deceased 
Animals 

Injured deceased 

Khartoum 27,076 19,786 7,290 5 15 19,786 0 0 23 29 

River Nile 3990 897 3039 0 12 897 3 75 0 18 

Gazira 1180 5946 5198 29 2 5946 0 991 28 20 

Northern state 2726 1319 1407 12 31 1319 0 0 69 6 

Sinnar 2754 1159 1595 1 0 1159 200 0 3 0 

Red Sea 1551 1264 287 0 0 1264 0 465 0 0 

Blue Nile 28503 14961 13542 11 17 14961 0 0 10 3 

South Darfur 694 379 315 0 0 379 0 0 0 0 

White Nile 4018 3218 700 5 0 3218 0 3 0 0 

North Darfur 934 559 375 0 0 559 0 0 0 0 

Kassala 1517 575 942 126 26 575 0 125 0 0 

West Kordofan 2021 374 1647 1 4 374 0 0 0 0 

North Kordofan 1248 766 737 0 0 35 0 0 0 0 

South Kordofan 587 89 498 0 0 89 0 0 0 0 

Gedarif 1377 280 1097 0 0 0 0 0 0 0 

Total 80,176 51,572 38,669 190 107 50,561 203 1,659 133 76 

Source: Surveys done by SRCS in collaboration with the local Authorities during September 2013. 

 

Coordination and partnerships 
The assigned government agencies - the Ministry of Interior/Civil Defence, the Humanitarian Aid Commission 
and the Ministry of Health – are coordinating the flood response efforts of the involved actors. Additionally, 
these agencies are coordinating the assessment of the evolving needs as well as mobilizing resources from 
the international community and national partners to enable assistance to the affected states. The National 
Council of Civil Defence under the Ministry of Interior is coordinating relief efforts in the sector of emergency 
shelter and non-food items, while the HAC is overseeing provision of food to the affected. The Federal Ministry 
of Health is coordinating provision of health services, while Water and Environmental Sanitation WES, 
supported by UNICEF, is coordinating the WASH sector services. Response efforts of the Government and 
local organizations are being supported by the in-country international organizations, UN agencies, and 
international government contributions.  

 
The HAC and Partners Floods Task Force (HPFTF) committee has been activated since 18 August 2013, with 
daily coordination meetings taking place in Khartoum. SRCS and IFRC have been participating in the meetings 
at national level, with SRCS also coordinating with respective Government authorities at Federal and State 
levels. An additional important forum for coordination and information sharing is the Humanitarian Country 
Team (HCT) meetings and different sub-sector meetings (WASH, Health, NFIs and emergency shelter, 
besides the inter- agency meetings, etc.) convened amongst the humanitarian actors, and in which SRCS and 
IFRC have been participating.  

 
In addition, SRCS continues to coordinate with bilateral RCRC and non-Movement partners through bilateral 
meetings. The following PNSs have a presence in Sudan and are supporting various programmes and 
activities of the SRCS and are also involved with the on-going of the flood situation: German Red Cross, 
Spanish Red Cross, Netherlands Red Cross, Norwegian Red Cross, Qatar Red Crescent, Swiss, Kuwait Red 
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Crescent and Danish Red Cross. The Saudi Red Crescent is also working closely with the National Society 
providing in kind support and funding, as well as participating in distributions and field assessments. 
  

Red Cross and Red Crescent action 
Through the network of its branches, SRCS conducted initial rapid assessments in the most affected states to 
ascertain the scale and impact of the floods, as well as starting to prioritize the needs of the affected 
population. The SRCS has continued to use its mobilized staff and volunteers in emergency response 
activities to assist the affected families. Over 2,000 volunteers were mobilized in all the affected states and 
have continued to provide services to the affected families including registration, distribution of food and NFIs, 
provision of health services, raising of awareness and hygiene promotion, psychosocial support and First Aid 
among other services.  

 
Below is a summary of the actions taken by SRCS so far: 

 

 SRCS immediately activated the emergency operation rooms at national and state levels. 

 Held a series of meetings with various stakeholders at national and state levels to discuss a 
response plan and issued a DMIS alert and information bulletin.  

 SRCS Khartoum Branch deployed 700 volunteers to evacuate, provide psycho-social support and 
First Aid services to the affected population.  

 Food and NFIs were provided to 1,000 evacuated households. 

 In close cooperation with the Civil Defence and other stakeholders, the SRCS has assisted in 
distribution of relief items to 42,153 households in all the affected states from its own stocks and 
from other donors. In total, 2,886 volunteers of the Emergency Action and National Disaster 
Response Teams have been involved in this exercise.  

 Initial Rapid assessment done by various branches as well SRCS HQ with support from IFRC. The 
findings of these assessments including aerial photos of the situation were shared with various 
stakeholders. 

 RCRC joint rapid needs assessment carried out in six most affected states.  

 Deployed WatSan National Disaster Response Team (NDRT) in Gezira State. 

 Supporting medical outreach activities in collaboration with MoH, WHO, UNFPA. 

 Launched a national fundraising campaign: “Sudanese for Sudan” to assist the affected families. 
 

IFRC has provided support through launching the Emergency Appeal, including arranging for a DREF start-
up loan in order to meet the urgent humanitarian needs of affected families. IFRC is continuing to provide 
support for coordination within the RC/RC Movement, as well as monitoring and evaluating the operation. An 
Operations Manager has been appointed to support and coordinate the operation. The IFRC is also 
supporting with a Communications Delegate. The Africa Zone Director visited Gezira with purpose of 
understanding the situation and effects of the floods and discuss further support needed from the IFRC by 
SRCS in relation to early recovery activities alongside lifesaving actions.  

 
The International Committee of the Red Cross (ICRC) has been providing logistical and human resource 
support, NFIs, and support to water and sanitation activities. 

 
 

Progress towards outcomes  
The operation was launched to assist 7,000 flood-affected households in the states of Khartoum, River Nile, 
and Northern State. An Operations Manager has been deployed to support the implementation of the 
operation.   
 
A joint RC/RC assessment has been carried out in the six worst hit states of Khartoum, Gezira, White Nile, 
Blue Nile, River Nile and Northern states. Based on the preliminary analysis of the findings, the appeal is 
currently being revised to expand the operational area and adjust the activities to respond to the current 
needs. 
 
SRCS has distributed NFIs to affected families, from its own stock and from other donors. Procurement is 
being made under this appeal for further NFI distributions to respond to the needs of the affected population. 

 
SRCS has been providing First Aid, emergency health services and health education through its mobile and 
temporary clinics in Khartoum, Gezira, Blue Nile, River Nile, White Nile and Northern states. 

https://www-secure.ifrc.org/DMISII/Pages/02_Disaster_tracking/02011_form_read.aspx?repid=7402
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The WatSan NDRTs are providing support to the affected population in terms of accessing safe water. 
  
The appeal is currently being revised to expand the scope if targeted households, geographical coverage, 
and activities are being refined towards the identified needs. 
 
The flood appeal will receive additional support from British Red Cross of CHF 58,721, and there on-going 
discussions with Finish Red Cross for a possible in kind donation for NFIs and support for logistical capacity 
for SRCS. 

 

 
The operational manager has been deployed to Sudan and is taking on the mission to support the SRCS to 
implement the emergency operation, following the end of the mission of the temporary operations manager  
who was deployed for two weeks with the support of the Netherlands Red Cross. 
 
A RC/RC Movement assessment team, led by SRCS, carried out a joint rapid assessment on 22 September 
2013, in the six worst hit states of Khartoum, Gezira, White Nile, Blue Nile, River Nile and Northern states. The 
assessment confirmed a difficult situation for the flood affected  population in these areas and reported that at 
least 34,032 houses had collapsed and another 35,564 houses had been partially damaged. Some villages 
were completely submerged with some families still sleeping in the open and others hosted in nearby 
communities. Further, several acres of farmland had been submerged and at least 1,069 animals were lost 
and/or dead. Also, the household items of the affected families had been damaged or lost. 
 
Vital health infrastructure were found to be either collapsed, not fully functioning or completely absent. Further, 
the majority of the functioning health facilities were missing major components of the primary health services 
such as maternal health care, immunization and provision of essential drugs. In addition to shortage of staff,  
absence of laboratory services, shortage in basic medical supplies and equipment were also noted. 
 
Most illnesses noted include diarrheal diseases, respiratory tract infections, malaria, and skin diseases. 
Various health threats including lack of clean water, collapse of latrines and spread of mosquitoes and flies 
were identified as areas of concern. The assessment team reported that most water sources had been 
destroyed and affected families had difficulties in accessing safe water for drinking and cooking purposes. 
Further, hand pumps and boreholes had broken down, and at least 20,133 latrines were reported to be 
completely collapsed in a situation where there is poor disposal of waste, posing other increased health risks to 
the affected families. The report confirmed that the rains are still affecting the six states.  
 
The findings from the assessment are informing the current revision of the appeal. 

 

Assessment  

Outcome: Emergency needs of affected families are identified and gaps documented in the 
Khartoum, River Nile and Northern State, leading to revision of the operation’s plan of action  

Output   Activities planned  

 Detailed assessment is 
carried out across all sectors 
and the operation plan of action 
is revised appropriately to 
address outstanding needs 

 Deploy technical specialists to support National 
Society in planning and managing a detailed 
assessment including key informant interviews 

 Identify outstanding needs and gaps in 
consultation with local authorities and other 
stakeholders. 

 Revise plan of action and budget 

Emergency shelter and relief distributions (Basic non-food items)  

 Outcome: Vulnerability is reduced through distribution of relief assistance (non-food items) to 
7,000 HH in the three worst affected states of Khartoum, River Nile and Northern state.  

 Outputs  Activities planned 

 At least 7,000 households in Khartoum, 
River Nile, and Northern State, receive 
essential relief items. 

 

 Develop beneficiary targeting strategy and 

registration system to deliver assistance 

 Mobilise 200 volunteers for the emergency 
operation, of which 150 volunteers will be involved 
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In cooperation with other actors, SRCS has distributed NFIs to floods affected persons. 
 
The National Society utilized its prepositioned stocks of NFIs for 2,000 families in support of the 
affected families in Khartoum State, to be replenished through this Emergency Appeal. The 
procurement of relief items is being undertaken. 

 
SRCS has been providing First Aid, emergency health services and health education through its 
mobile and temporary clinics in Khartoum, Gezira, Blue Nile, River Nile, White Nile and Northern 
states. 
 

in distribution of relief items and assessments 

 Train 150 volunteers in needs assessment, relief 
distribution, emergency shelter construction, 
demonstration of how to use mosquito nets etc.   

 Conduct a detailed assessment on the needs, 

existing capacity and propose sustainable 

interventions  

 Procure and distribute NFIs to 7000 families 
based on the IFRC Shelter kit. Out if these, 2000 
NFI kits have already been distributed and this 
appeal will replenish these. 

 SRCS volunteers and staff to provide technical 

assistance to the families to construct the 

emergency shelter and put up the mosquito nets. 

 Monitor and evaluate the relief activities and 

provide reporting on relief distributions. 

 Provide an update of the situation based on the 

findings of the assessment and revise the 

operation as appropriate. 

Emergency Health and Care 

Outcome: To meet the basic health needs of at least affected 7000 households (35,000 persons) in 
the 3 targeted States  

Outputs  Activities planned 

 Up to 7,000 
affected families have 
access to health services.  

 At least 150 
volunteers are trained on 
hygiene and health 
promotion, preparedness 
and response  

 Support MoH medical outreach through setting up tents for 
health posts in strategic points and providing volunteers for 
crowd control. 

 Training of 150 volunteers on emergency health, health 
promotion with a focus on water related and water borne 
diseases, such as malaria, cholera, yellow fever and Polio. 

 First aid and referrals services provided to affected 
persons. 

 Basic health education, focusing on water related and 
water borne diseases such as malaria, cholera, yellow 
fever and Polio. 
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The table below indicates the overall  humanitarian assistance and health services provided 
by SRCS to flash floods victims in various states of Sudan during the floods emergency: 

No. of 
participated 
volunteers 

Evacuation 
 HH 

health services  
 

Sanitation campaigns 
, distribution of 
chlorine tabs   
and health education  

 NFIs State 

950 0 - 2,762  of Patients 
received health 
services . 
-2 Mobile clinics in 
Sharg Alneel 
Locality . 
- First Aid 
services. 

- Spraying campaign in 
Sharg Alneel Locality 
-9 cleaning campaigns 

21,175 Khartoum  

173 0 -13 cases of 

patients. 

- Provision of First 

Aid Services. 

 - Environment 
sanitation campaign 
- Distribution of 20,000 
chlorine tabs +water 
courses 

1,000  Northern 
State  

110 0 - Provision of First 
Aid Services. 

- 20,000 chlorine tabs 
- Implementation of 2 
spraying campaign. 

700 River Nile 

555 450 family -Provision of First 
Aid Services 

0 1,000 Red Sea 

814 0 - 1,818 of patients 
received treatment 
from mobile clinics  
- Provision of First 
Aid Services 78 
cases.  

20,000 chlorine tablets 
2 cleaning campaign 
1 spry campaign 

3,335 

 

Gazira 
 
 
 
 
 
 

0 0 - Provision of First 
Aid Services . 

1 cleaning campaign 171 North Darfur 

0 0 - Ambulance 
service for 8 
cases. 
-Provision of First 
Aid Services . 

0 

 

5,284 Blue Nile 

0 0 - Provision of First 
Aid Services 

-1 cleaning campaign 
- Distribution of 28,000 
chlorine tabs 

0 Kassala 

0 0 - Provision of First 
Aid Services 

4 Cleaning campaign 55 Sennar 

750   - 6 cleaning campaign 

and environment 

sanitation 

5,451 North Kordfan 

18   -1 Spraying campaign 2711 White Nile 

   23,400 chlorine tabs 40 Gedarif 

2,886 450 547 0 41,142 Total 

         
 

Source: Logistics Department in SRCS Headquarter and reports from SRCS branches September 2013 
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Water, Sanitation, and Hygiene Promotion 

Outcome: Reduced risk of waterborne and sanitation related disease outbreaks for 7,000 

households (35,000 persons) affected by the flash floods in Khartoum, River Nile and the 

Northern State. 

Outputs Activities planned 

 Provide safe drinking 
water to targeted families 

 Assessment of 
sanitation conditions will 
inform a refined pan of 
action for intervention. 
 

 Mobilise 100 volunteers for water, sanitation and hygiene 
promotion activities. 

 Train 100 volunteers in household water treatment education, 
hygiene awareness and promotion, and community cleaning 
campaigns. 

 Conduct an assessment on the water sources to determine extent 
of damage and alternate means of accessing safe drinking water. 

 Enabling safe water through provision of PUR for the 7000 
targeted households (along with training of households), 
distribution of one hygiene kit per family (300gms per pax, per 
month bathing soaps, 250gms detergent per pax per month, 6 
toothbrushes per month per pax, toothpaste, 1 nail clippers and 2 
combs) 

 Deployment of WatSan NDRT teams. 

 Undertake sanitation and hygiene awareness campaigns, 
focusing on floods related risks. 

 Conduct community cleaning campaigns, and vector control 
(spraying) 

 Provide an update of the situation based on the findings of the 

assessment and revise the operation as appropriate. 

 
The water and sanitation teams continue providing needed services in the target states to increase 
the access to safe water and sanitation services. Deployed WatSan National Disaster Response 
Team (NDRT) have operated in Gezira State. 

 

Disaster Preparedness and Risk Reduction 

Outcome: Communities preparedness and resilience to floods risks is strengthened in 7 high 
risk communities in the 3 targeted affected States. 

Outputs  Activities planned 

 VCAs have been 
conducted in 7 Flood 
affected communities to 
inform planning for risk 
reduction and 
preparedness activities. 

 SRCS has increased 
preparedness to respond 
to disasters in high risk 
and flood affected 
communities  

 Review and update the SRCS flood contingency plan, linking 
with early warning systems. 

 Conduct trainings for 30 staff and volunteers on Capacity 
Assessment (VCA) guidelines and tools in the affected and high-
risk areas. 

 VCA conducted in 7 communities. This will include reviewing 
existing early warning mechanism, and assessing need for 
relocation of people to higher ground 

 Close links and collaboration with meteorological services in the 
country for early warning and action. 

 
SRCS has evacuated at-risk individuals and households to higher grounds. Rapid assessments have 
been done to determine the situation and needs of affected communities. Risk reduction activities 
with the communities are being develop for the revised appeal. 
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SRCS logistical department is supporting the emergency operation. IFRC logistical department is providing 
technical assistance and will launch a mobilization table for the revised appeal shortly. 
 

 
The communications manager from Kenya Red Cross Society was seconded to IFRC and deployed to Sudan 
for a period of three months. She is working closely with the Sudanese Red Crescent Society on gathering 
materials to raise awareness about the needs surrounding this operation.  
 
The Sudanese Red Crescent Society Facebook page has seen a considerable increase in traffic, due to 
increased posting of stories and photos profiling SRCS’ response. Similar information sharing is taking place 
on Twitter, the SRCS website, as well as the IFRC website and Newswire.  
 
SRCS focal people have continuously appeared on national and local communications platforms to update the 
public on the situation and emerging needs. These include Sky News Arabic TV, Khartoum TV, Aljazeera TV, 
BBC Arabic, Alshroug TV, Sudan TV,  Kuwait  TV and Elmiadin TV. Other platforms for information include 
Sudan Radio, Sudan FM 100 Radio and the local newspapers such as Alwan newspaper, Alintibaha, Alyoum 
Altaly, Alakhbar, Alsahafa, Alkhartoum, and Sudan News Agency SUNA.  
 
Further activities include the further engagement of media to raise awareness outside of Sudan’s borders of 
the emerging needs and gaps in service. This will be dependent upon the security situation in the country. 
Material in the form of stories, photos, beneficiary profiles, and press releases etc. will continue to be shared 
with partners and donors as required.   

  

Logistics 

Outcome: Efficient and effective logistical support and warehousing of stocks 

Outputs  Activities planned 

 Coordinated mobilization of 
relief goods; reception of all 
incoming goods and efficient 
dispatch of goods to the final 
distribution points.  

 Procurements done in line with 
IFRC procurement guidelines. 

 Provide logistical support in transportation of supplies, staff 
and volunteers across the response sites of the crisis 

 Procure and mobilize relief stocks locally and control supply 
movements to distribution points. 

 Distribute relief supplies and control supply movements from 

point intended of dispatch to end-user. 

Communications – Advocacy and Public information 
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Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; 

Phone: +249.8.378.48.89 email:  sg_srcs@yahoo.com 

 IFRC Country Representation: Aisha Maulana, Country Representative; Khartoum; phone: 
+249.9.123.04.023; email: aisha.maulana@ifrc.org   

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; 

Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 In IFRC East Africa regional representation: Diana Ongiti, Senior RM Officer; phone +254 

20 2835 276; email: diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 

731 067277;  email: robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in 

the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 993,715 993,715

B. Opening Balance 0 0

Income
Cash contributions
Bulgarian Red Cross 2,462 2,462
Danish Red Cross (from Danish Government*) 120,000 120,000
Italian Government 0 0 430,875
The Canadian Red Cross Society (from Canadian
Government*) 30,891 30,891

The Netherlands Red Cross 20,565 20,565
United States  Government - USAID 0 0 46,348
C1. Cash contributions 173,919 173,919 477,223

C. Total  Income  = SUM(C1..C4) 253,919 253,919 477,223

D. Total  Funding = B +C 253,919 253,919 477,223

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 253,919 253,919 477,223
E. Expenditure -116,568 -116,568
F. Closing Balance = (B + C + E) 137,350 137,350 477,223

Other Income
DREF Allocations 80,000 80,000
C4. Other Income 80,000 80,000

Selected Parameters
Reporting Timeframe 2013/08-2013/0Programme MDRSD018
Budget Timeframe 2013/08-2014/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 993,715 993,715
Relief items, Construction, Supplies
Shelter - Relief 245,000 245,000

Clothing & Textiles 201,830 201,830

Water, Sanitation & Hygiene 76,050 76,050

Teaching Materials 2,800 2,800

Utensils & Tools 171,000 171,000

Total Relief items, Construction, Supp 696,680 696,680

Land, vehicles & equipment
Computers & Telecom 1,009 1,009 -1,009

Total Land, vehicles & equipment 1,009 1,009 -1,009

Logistics, Transport & Storage
Storage 1,100 316 316 784

Transport & Vehicles Costs 35,112 146 146 34,966

Total Logistics, Transport & Storage 36,212 462 462 35,750

Personnel
International Staff 60,500 60,500

National Staff 20 20 -20

Volunteers 90,200 21,086 21,086 69,114

Total Personnel 150,700 21,105 21,105 129,595

Consultants & Professional Fees
Consultants 12,739 12,739 -12,739

Total Consultants & Professional Fees 12,739 12,739 -12,739

Workshops & Training
Workshops & Training 15,474 15,474

Total Workshops & Training 15,474 15,474

General Expenditure
Travel 9,000 359 359 8,641

Information & Public Relations 5,500 168 168 5,332

Office Costs 12,000 12,000

Communications 1,500 156 156 1,344

Financial Charges 4,000 250 250 3,750

Other General Expenses 2,000 2,000

Total General Expenditure 34,000 933 933 33,067

Operational Provisions
Operational Provisions 73,086 73,086 -73,086

Total Operational Provisions 73,086 73,086 -73,086

Indirect Costs
Programme & Services Support Recover 60,649 7,107 7,107 53,543

Total Indirect Costs 60,649 7,107 7,107 53,543

Pledge Specific Costs
Pledge Earmarking Fee 127 127 -127

Total Pledge Specific Costs 127 127 -127

TOTAL EXPENDITURE (D) 993,715 116,568 116,568 877,147

VARIANCE (C - D) 877,147 877,147

Selected Parameters
Reporting Timeframe 2013/08-2013/0Programme MDRSD018
Budget Timeframe 2013/08-2014/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 993,715 0 253,919 253,919 116,568 137,350 477,223

Subtotal BL2 993,715 0 253,919 253,919 116,568 137,350 477,223

GRAND TOTAL 993,715 0 253,919 253,919 116,568 137,350 477,223

Selected Parameters
Reporting Timeframe 2013/08-2013/0Programme MDRSD018
Budget Timeframe 2013/08-2014/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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