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DREF operation n° MDRZW007 
GLIDE n° FL-2013-000011-ZWE 
7 February 2013 
 
The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency 
Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure 
that immediate financial support is available for Red Cross and Red Crescent emergency 
response. The DREF is a vital part of the International Federation’s disaster response system 
and increases the ability of National Societies to respond to disasters.  

CHF 266,514 is being requested from the IFRC’s 
Disaster Relief Emergency Fund (DREF) to 
support the Zimbabwe Red Cross National 
Society (ZRCS) in delivering immediate 
assistance to some 3,500 beneficiaries (700 
households). Unearmarked funds to repay DREF 
are encouraged.  
 
Summary: Continuous heavy rains across the 
country have caused flooding, resulting in large scale 
destruction. The Limpopo and Bubi rivers are 
overflowing, forcing the Beitbridge border to close, a 
phenomenon last seen in 1972. The six provinces of 
Matebeleland South, Matebeleland North, Midlands, 
Masvingo, Mashonaland Central and Manicaland 
have been worst affected by the storms and flooding. 
 
Many families had their homes destroyed, leaving 
them homeless, and their belongings and livelihoods 
washed away. To date, 125 persons have died in the 
floods and storms and 9,700 persons have been affected with over 5,910 people requiring urgent 
humanitarian assistance. 
 
This DREF operation will provide 700 displaced families (3,500 people) with temporary shelter and basic 
household items. ZRCS will also provide emergency health, water and sanitation and hygiene, thereby 
reducing health risks for affected families. 
 
As part of preparedness for the flooding season, ZRCS is working with Department of Civil Protection 
(DCP), United Nations Office for Coordination of Humanitarian Affairs (UNOCHA) and other 
humanitarian partners to raise awareness in flood prone areas for early evacuation and relocation to 
high grounds. 
 
This operation is expected to be implemented over three months, and will therefore be completed by 7 
May 2013; a Final Report will be made available three months after the end of the operation (by 7 
August 2013).   

 
<click here for the DREF budget; or here for the contact details> 

 

Disaster relief emergency fund (DREF) 
Zimbabwe: Floods 



The situation 
Since the first week of January 2013, heavy rains have caused flooding across most parts of the country. 
The six provinces of Matebeleland South, Matebeleland North, Midlands, Masvingo, Mashonaland Central 
and Manicaland have been most severely affected. The ZRCS has received reports of the flooding disaster 
with varying degrees of damage to infrastructure, crops, livestock, shelter and loss of lives as well as 
destruction to schools, clinics, bridges and roads. Many families had their homes destroyed leaving them 
homeless (most houses were made of untreated wood and clay), with belongings and livelihoods washed 
away. 
 
The assessment carried out by ZRCS, verified in reports from OCHA and Directorate of Civil Protection 
(DCP)
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 have estimated that over 125 people have died in the storms and floods and 9,700 people have been 

affected. Over 5,910 people are requiring urgent humanitarian assistance in the form of emergency shelter 
and basic relief assistance. Many of those affected people are also grieving the loss of their loved ones in 
the flooding disaster. 
 
The rains and the floods have started to subside but the devastation is evident and there are growing 
concerns on health, hygiene and sanitation risks in the flood aftermath. There are concerns of a looming 
food shortage in the backdrop of the destroyed field crops and lost livelihoods sources within the affected 
communities. 
 
Preparedness needs to be further bolstered as there are strong indications of more rainfall in February, 
normally being the peak of the flood season. Information gathered so far points towards a very serious 
situation and the need for swift response to prevent further loss of life and to manage the risk factors arising 

from the disaster. 
 

Coordination and partnerships 
There has been increased coordination of relief efforts by all agencies in most affected areas. At national 
level, the National Civil Protection Committee (NCPC) has been coordinating response efforts as part of their 
mandate and the ZRCS has been actively involved. The ZRCS has attended meetings which were platforms 
for information sharing and coordination. The NCPC have requested ZRCS to provide emergency relief items 
to the most affected households. 
 
The ZRCS also participates in Humanitarian Cluster coordination meetings with United Nations Agencies, 
non-governmental organizations (NGOS), and other humanitarian actors to gauge the level of preparedness, 
availability of emergency stocks as well as facilitating information flow to enable a coordinated response.  
While some NGOs have been more focused on field assessment, other agencies are looking at mobilizing 
resources through Emergency Relief Funds for the health and WatSan sectors. There hasn’t been a 
geographical division of responsibilities as most agencies are still looking at their responses in the short 
term. International Organization for Migration (IOM) and Christian Care have been responding to shelter 
needs and provided NFIs. 
 
Water, Sanitation and Hygiene (WASH) assessments have been carried out by MSF, Mercy Corps and 
World Vision and are planning to respond in Manicaland and Matebeleland North Province. 
 
There is a close cooperation and division of responsibilities. For example, when ZRCS has provided 
temporary shelter for some vulnerable families, the Directorate of Civil Protection Unit (DCPU) has been 
providing transportation of the material. In Chikwarakwara, Matebeleland South, the DCPU managed to airlift 
marooned villagers using a Zimbabwe Defence Forces helicopter while ZRCS provided emergency shelter, 
blankets and kitchen utensils.  
 
The Government has been providing assistance of USD100 to the most affected households through the 
NCPC and coordinating all agencies through the same platform. The Department of Epidemiology and 
Disease Control has held a coordination meeting on preparedness for health related impacts from floods. 
The meeting agreed to conduct mapping for areas at risk of waterborne diseases and carry out an audit of 
available strategic stocks (IV fluids, drugs). Health facilities infrastructure has not been affected by the floods 
and will continue to provide treatment and referral services including supporting the health promotional 
services proposed in the operation. 
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 DCP  is a government body with the mandate to coordinate humanitarian responses in disasters 



The ZRCS has constantly been updating the Federation on all the developments on the ground and this has 
enabled the Federation to expedite mobilization of critical resources when needed, enabling, for example, 
the initial situation and needs assessment.  
 
The Partner National Societies (PNSs) active in the country includes Norwegian Red Cross, Finnish Red 
Cross, American Red Cross, and the Netherlands Red Cross. They are involved in programmes including 
Community Based Health and First Aid in Action, and Community Based Disaster Risk Reduction. Through 
the trained volunteers in the areas affected, the National Society has had more presence and has been able 
to get information very quickly enabling a quick response with the available resources. In country PNS 
(Norwegian and Finnish RC and ICRC) meet monthly for a Movement coordination meeting to discuss in 

country operations (development and emergencies) and support of the host National Society.  
 

Red Cross and Red Crescent action 
The ZRCS has been closely monitoring the threats of the flood since the start of the rainy season. As soon 
as the situation reached unprecedented levels, the ZRCS swiftly activated action teams in the affected 
districts to work with the provincial and district officers of the ZRCS. 
 
Action focused on assessing the nature and extent of the flood situation. Many of the affected areas were not 
accessible for rapid assessment since the areas were still flooded, making it difficult for vehicles to travel. 
This has resulted in limited information. The assessment teams had to rely to some extent on interviews with 
community members from the affected area. Further assessments need to be conducted to determine the 
exact needs and to quantify the damages caused by floods.  
 
The ZRCS has to date managed to distribute relief assistance to some of the affected families and position 
its emergency stocks nearer to affected areas. The ZRCS has so far distributed 152 family tents, 100 
blankets, 100 buckets and 10 kitchen sets to affected populations. The ZRCS needs more resources to be 
able to respond to further needs of the affected population. 
 
The IFRC has provided technical assistance to ZRCS in planning for the operation, as well as resources to 
carry out the situation and needs assessment. ZRCS, with the support of IFRC, is currently implementing a 
Food Security Emergency Appeal targeting 2,000 households in Nkayi district of Matebeleland North. The 
district is listed as one the flood prone areas however the current floods have not affected the district, but 
have affected Tsholotsho a district in the same province. 
 
ZRCS is carrying out Restoring Family Links (RFL) activities in the country and is on hand to provide the 
service if need arises, with support from the ICRC tracing department. 
 
The PNSs have supported ZRCS with training of volunteers in Community Based Health and First Aid 
(CBHFA), which has contributed to increase the capacity of ZRCS staff and volunteers to carry out 
community-based health programmes. Norwegian Red Cross provided training for volunteers in Gokwe, 
Tsholotsho and Manicaland. Finnish Red Cross trained volunteers in Muzarabani. American Red Cross 
trained volunteers in Binga, while Netherlands Red Cross provided capacity building support in Beitbridge to 
respond to emergencies. 

 

The needs 
The information from other agencies and the ZRCS rapid needs assessments have been valuable sources of 
information on the needs of the affected population.  ZRCS plans to support the 700 of the most vulnerable 
households, which have not received any support from government agencies and other humanitarian actors 
in the country. 
 
To date, 9,700 persons, mainly from the six provinces of Matebeleland South, Matebeleland North, Midlands, 
Masvingo, Mashonaland Central and Manicaland, have been affected by the floods and storms. Out of 
these, over 5,910 persons need urgent humanitarian assistance. The National Society interventions are 
focussed in these 6 provinces to cater for temporary shelter and basic relief items needs of the affected. 
 
The affected population is currently at heightened risk of diseases outbreaks, due to contaminated water 
sources and lack of proper sanitation facilities. Additionally, food shortages remain a concern for the 
immediate and longer term.  WFP is also working on the ground with partners to coordinate requests for food 
assistance, some of which is being provided through the regular Seasonal Targeted Assistance programme 
as some locations that have been affected are already beneficiaries of food assistance. 
 



While the rapid and initial assessment has been valuable, given that some areas are not accessible due to 
the flooding, the exact nature and quantity of needs are difficult to determine at this stage, and may change 
as the situation evolves. The list below indicates the relief needs of the communities established so far 
through the ZRCS assessment findings and UNOCHA reports. 

 Temporary shelter 

 Cooking utensils 

 Clothing 

 Blankets 

 Hygiene Kits (including sanitary kits) 
 
Table 1: Summary of the needs in the affected areas and other actor’s implementing activities 
 

Province District No. affected 
Beneficiaries 
households 

Other Actors 

Matabeleland 
South 

Beitbridge 95 IOM distributed tarpaulins and NFIs to 18 hh 
MSF WATSAN assessment  

Matabeleland 
North 

Tsholotsho 
 
Binga 

67 
 

15 

No reports  of other actors, CPU – Air Force 
evacuations in Binga 
World Vision and MSF responding to WASH 
needs 

Masvingo Chivi, Zaka, 
Bikita, 
Chiredzi 

35 
24 

283 

CPU - Chivi USD100 per HH 
 IOM full NFI pack other partners including ZRCS 
provided tents, buckets and blankets 

Midlands Gokwe North 25 IOM – Tarpaulins 
CPU – Air Force evacuations 
Christian Care assisted 20households with NFIs 

Manicaland Chipinge, 
Nyanga, 
Mutare 

50 
30 

CPU – Air Force evacuations in Nyanga 
Mercy Corps conducted a WASH assessment. 

Mashonaland 
Central 

Mt. Darwin, 
Mbire, 
Muzarabani 

76 
 

 No reports of other actors 

Total  700 HH  

 
Beneficiary selection: 
 
ZRCS will target 700 displaced families (3,500 people) with temporary shelter and relief support. The families 
come from the six most severely affected provinces. Other players such as IOM, Christian Care, Care, World 
Vision and MSF are providing are responding to shelter and NFI needs. The assistance is being coordinated 
by the Directorate Civil Protection Unit and UNOCHA so that there is no duplication of effort.  
 
ZRCS will prioritise the most vulnerable population groups. These include elderly, persons with disabilities, 
orphans, women and child headed households, families with sick family members (including HIV/AIDs) and 
very poor households. Emergency shelter distribution shall also consider gender and diversity 
disaggregation of the affected communities especially in areas such as Tongogara refugee camp, which 
houses 8,000 refugees with varying sizes of households.  
 
Special needs for affected communities will be reassessed as we engage in the immediate intervention. 
Most of the beneficiaries are in their local communities but have relocated to higher ground. Schools and 
public buildings have been used as temporary settlements in areas which were severely affected, such as in 
Beitbridge district. 

 

The proposed operation 
This DREF operation intends to focus on provision of emergency relief material. This includes temporary 
shelter and basic non food items (NFI) to 700 households (3,500 persons). It will also look at replenishment 
of stocks already utilized and support for further assessment as part of preparedness activities in the event 
of a likelihood of more floods since we have not reached the peek rainfall season which is usually February 
to April. 



 
The DREF operation will include the following components: 

1) Temporary shelter to 700 displaced families; shelter kits will be provided to the families which 
includes family tents, tarpaulins, and shelter tool kits. Zimbabwe is split into five agricultural regions 
and distribution of tents and tarpaulins will be considered according to these regions. Family tents 
will be mainly used where vegetation cover is low in order to save on cutting down trees to build 
shelters.  

2) Relief items in terms of basic household items will be distributed to 700 displaced and most 
vulnerable families. Items to be distributed include kitchen sets, blankets, and hygiene kits (which 
include soap, Vaseline, toothpaste, and sanitary pads for women). 

3) The emergency health activities will focus on awareness raising of the 700 families related to health 
risks in flooding situations and waterborne/related diseases and diseases, such as cholera and 
malaria. Awareness raising on other communicable diseases such as HIV/AIDS will be conducted 
during distributions. 

4) Water, sanitation and hygiene activities will focus on provision of clean water (distribution of water 
purification products combined with training for households) and improving sanitation conditions 
through providing pit latrines. Additionally, hygiene promotion through awareness raising campaigns
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will be carried out. Water containers (jerry cans and buckets) will be distributed to the households.  
 
The operation will make use of trained CBHFA volunteers in most of the affected areas to carry out 
awareness raising activities to prevent the risk of waterborne and water related diseases. The National 
Society currently has over 1,200 volunteer trained in CBHFA and CBDRR who are First Aid certified in the 
affected areas. The volunteers will be mobilized according to need in the areas that they come from. 
 
The ZRCS shall not concentrate on food relief as other agencies such as WFP are managing this 
intervention. WFP has been running programmes with other agencies in the affected districts and would be 
better suited to provide the necessary assistance. 

 

Temporary shelter and Relief distributions ( basic non-food items)  
Outcome:  Living conditions for 3,500 people (700 households) whose houses were completely 
or partially damaged by the floods is improved. 
Outputs Activities planned  
700 families have 
been provided with 
temporary shelter 
and basic 
household items  

 

 Conduct rapid emergency needs and capacity assessments in the six affected 
provinces. 

 Develop beneficiary targeting strategy and registration system to deliver intended 
assistance. 

 Distribute 575 shelter kits and assist beneficiaries to construct temporary shelters 

 Train 60 volunteer in shelter and relief activities (include distribution, erecting 
shelters and monitoring) 

 Procure and distribute non food items for 700 families. (Each family will receive 2 
blankets,1 kitchen set, 1 hygiene kit) 

 Distribute 175 family tents and replenish those already distributed. 

 Control supply movements from point of dispatch to end user 

 Develop an exit strategy 

 Monitor and evaluate the relief activities and provide reporting on relief 
distributions. 

 
Emergency health  
Outcome: Waterborne and communicable diseases have been reduced through increased awareness on 
health risks related to flooding situations among 700 families (3,500 people).  
Outputs  Activities planned 
 700 flood affected families are 

aware of water borne/related 
health risks including cholera and 
malaria and how to prevent these. 

 Conduct  CBHFA refresher training focusing on epidemic control 
and PHHE in flood situation to 30 volunteers 
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 Awareness raising of 700 flood affected families how to reduce 
risks for diseases such as cholera and malaria 
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 Campaigns will be done during distribution of relief items and also through formation of community health clubs. 
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 The volunteers being trained under Emergency Health will also receive refresher training on PHHE/PHAST 

in emergencies in order to carry out a consolidated health and hygiene promotion package to communities. 



 700 flood affected families are 
using ITNs correctly. 

 Procure and distribute insecticide treated mosquito nets (ITNs) for 
700 families (two ITNs per family) 

 Monitor and evaluate emergency health activities 
 
 
Water, sanitation, and hygiene promotion 
Outcome: Improve health and restore dignity by provision of adequate safe water, sanitation, hygiene 
promotion interventions to 700 households (or 3,500 beneficiaries) in the affected areas in the 6 provinces 
Outputs Activities planned 
 700 households have 

access to clean water 

 700 households reached 
by hygiene promotion 
activities 

 700 households with 
improved sanitary 
conditions. 

 

 Assess the water and sanitation needs of the affected population 

 Support the construction of 200 pit latrines.  

 Conducting hygiene promotion to 700 families (3,500 persons) in the six 
provinces using the Participatory Health and Hygiene Education 
(PHHE/PHAST in emergencies methodology) 

 Distribute and train households on use of water treatment products (37,800 
chlorination tablets and 50,400 Chloro-Floc sachets) to 700 households (2 
sachets/household/day) 

 Procure and distribute one bucket and one jerry can per family for 700 
families 

 Monitor and evaluate WatSan and hygiene activities 
 

Communications – Advocacy and Public information 
 

Maintaining a steady flow of timely and accurate information between the field and other major stakeholders 
is vital for fundraising, advocacy and maintaining the profile of emergency operations. During an operation, 
communications between affected populations and the Red Cross and Red Crescent, as well as with the 
media and donors, is an essential mechanism for effective disaster response and the cornerstone to promote 
greater quality, accountability and transparency. The communications activities outlined in this operation are 
aimed at supporting the National Society to improve their communications capacities and develop 
appropriate communication tools and products to support effective operations.  
 
The Zimbabwe Red Cross is currently in the midst of implementing activities connected to an IFRC Food 
Security Emergency Appeal (MDRZM006). Communication material gathered through this DREF could be 
linked to a communications campaign to be launched in the coming weeks which focuses on food insecurity 
in the region.  

 
It is critical for communications support to be provided during the response phase, as it will establish Red 
Cross Red Crescent role as being at the forefront of operations and provide media outlets with a source for 
video/photos etc. 

 

Communications- Advocacy and Public Information 
Outcome: The profile and position of the host National Society and the IFRC are enhanced, 
leading to increased availability of funds and other resources to support this and future emergency 
operations. 
Outputs Activities planned 
 Communications 

products are made 
available to media 
and stakeholders. 

 

 News releases, fact sheets, photographs/video and interviews with qualified 
spokespeople are developed and made available to media and key 
stakeholders. 

 Direct outreach will be coordinated with the Host National Society and 
conducted with National and International media.  

 The launch of this DREF will be supported with people-centred, community 
level diverse content, including web-stories, video footage and photos will 
be posted to ifrc.org and shared with other global humanitarian web portals 
and international media 

 An IFRC communications officer will be deployed immediately to the affected 
region, coordinating the gathering and dissemination of communication 
materials, liaising with and supporting the Host National Society 



 

Logistics 
Outcome: Emergency relief NFIs are transported to the affected areas 
Outputs Activities planned 
Effective logistical support 
has enabled rapid 
assistance to targeted 
beneficiaries.  

 Procurement of non food items for relief, emergency health and WatSan 
activities  

 Transporting and prepositioning of response material. 

   Control supply movements from point of dispatch to end user. 

 Transportation of staff and volunteers to the affected areas 

 
Procurement 
 
Procurements will be done both locally and regionally following the IFRC procurement procedures. The NS 
has a DM truck which will be utilised to ferry goods to the beneficiaries. Any other hiring support is provided 
for in the budget in terms of trucking goods. Priority will be given to in country stock held in the NS and 
Regional stocks held by the National Society warehouses. 

 
Operational Structure  
 
The operation will be carried out through the existing human resource structures within IFRC regional office, 
country office and ZRCS.  
 
ZRCS – Field level the activities will be implemented by a team of volunteers supervised by the disaster 
management officers and provincial programme officers based at the headquarters and provincial level 
respectively. At national level the disaster management manager will coordinate the technical inputs from 
various sectors to ensure an effective response. 

 
 IFRC – The country representative will coordinate with Movement partners and other humanitarian actors 

including information sharing. The finance, administration, logistics and programme will provide technical and 

field level support to implement the operation.  

 
Monitoring and evaluation 

 
During the monitoring of the intervention will be at all levels, district, provincial and National. The NS has 

PMER unit which can be deployed to monitor the intervention with coordinating team from ZRCS NS HQ and 

IFRC country office.  

 

ZRCS and IFRC country office will actively participate in continuous assessment of the flood situation in the 

country over the rainy season. Coordination with UNOCHA, state and non state actors will enable the NS to 

have updated information for timely response based on changing needs. 

 

Based on previous experience, the National Society has developed tools that will assist in beneficiary 

identification, tracking and reporting of items distributed. Monthly reports will be generated at headquarters 

level based on the implementation of activities in the field. These reports will be sent to IFRC country office 

and will feed into the operational updates and final report. 
 
IFRC will conduct joint monitoring visits to the area of operation to assess the effectiveness of the operation. 

 

IFRC will coordinate with National Society and the Regional Office in the compilation and posting of 

operation updates. IFRC will also coordinate information sharing with in country Red Cross Red Crescent 

partners under the Movement coordination meeting. 

 
 

 



Contact information 
For further information specifically related to this operation, please contact: 

 Zimbabwe Red Cross Society: Lucky Goteka, Acting Secretary General; phone: +263.4.332638; 

+263.4.332197; email: luckyg@redcrosszim.org.zw 

 IFRC Regional Representation: Alexander Matheou  Regional Representative for Southern Africa; 

Gabarone; phone: +267 3712700, mob: +267 71395340, fax: +267 3950090: email: 

alexander.matheou@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 

4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  

email: robert.ondrusek@ifrc.org 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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DREF OPERATION 07-02-13
MDRZW007 Zimbabwe Flood Budget

Budget Group

Shelter - Relief 88,875

Clothing & Textiles 25,550

Water, Sanitation & Hygiene 41,600

Teaching Materials 1,000

Utensils & Tools 18,550

Other Supplies & Services 7,000

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 182,575

Storage, Warehousing 1,500

Distribution & Monitoring 6,938

Transport & Vehicle Costs 18,265

Total LOGISTICS, TRANSPORT AND STORAGE 26,703
National Staff 2,550

National Society Staff 14,370

Volunteers 6,950

Total PERSONNEL 23,870

Workshops & Training 4,200

Total WORKSHOP & TRAINING 4,200

Travel 10,000

Information & Public Relations 350

Office Costs 750

Communications 1,050

Financial Charges 750

Total GENERAL EXPENDITURES 12,900

Programme and Services Support Recovery 16,266

Total INDIRECT COSTS 16,266

TOTAL BUDGET 266,514

DREF Grant
Budget CHF


	MDRZM007
	1 MDRZM007 DREF_Budget_Zimbabwe_Floods.pdf

