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This Final Report is intended for reporting on emergency appeals

14 November
2001INDONESIA: EARTHQUAKE

The Disaster/Situation On 6 June, the Federation issued a preliminary appeal for CHF
5,353,933 in response to the earthquake in Bengkulu, Sumatra, after a request by the
Indonesian Red Cross, or Pelang Merah Indonesia (PMI), for assistance. Within hours after
the earthquake, an assessment team from the International Federation’s Secretariat in
Geneva was mobilised and sent to the disaster zone to reinforce the PMI’s relief effort. The
team was joined by the Federation’s regional health delegate and water and sanitation
officer. Personnel from the American, Singaporean and Japanese Red Cross Societies
together with a representative from the OFDA, also joined the team, as did a senior staff
member from PMI headquarters in Jakarta. Despite the high Richter scale rating, the
earthquake was not as serious as it might have been, mainly because it struck rural areas
where most of the buildings/homes are only one storey high. A revised appeal for CHF
4,872,921 was launched on 14 June 2000.

Related Appeals  01.43/01 Indonesia
Appeal coverage: 94.9%

“At a glance”
 



Context

An earthquake measuring 7.9 on the Richter scale hit the province of Bengkulu on the island of Sumatra
on Sunday 4 June, at 23:30 hours local time. It was followed 11 minutes later by an aftershock of 6.7
on the Richter scale and since then the area has experienced close to 800 aftershocks. The epicentre of
the quake was in the ocean approximately 112 km southwest of the provincial capital of Bengkulu. The
province of Bengkulu, which covers an area of almost 2 million hectares, has a total population of
1,557,000 (1999 statistics). The province stretches along the shoreline, and further inland becomes more
mountainous. The lowlands include the towns of Bengkulu and Manna; the mountainous areas rise to
1000-2000m above sea level.

Red Cross Red Crescent action w
The appeal established the following objectives:
1. To respond to the immediate needs of up to 80,000 beneficiaries (15,000 families) whose houses had
been either totally destroyed or severely damaged
2. To provide an ERU hospital with a 150 bed capacity to replace temporarily the Bengkulu regional
public hospital for a seven month period
3. To support PMI capacity building, including disaster preparedness and training in psychological
support.

Shelter and family kits •
Thousands of homes throughout Bengkulu province were seriously damaged or destroyed, leaving many
families to live outdoors without any effective form of shelter. The assessment identified the need for
30,000 plastic tarpaulins and, since many basic household items were also lost, 15,000 family kits were
provided. Each kit contained: 1 cooking pot, 1 jerry can, 2 mats, 5 sarongs, 5 pieces of soap, 5 pieces of
laundry soap, 5 spoons, 5 cups, 5 plates, 2 tarpaulins (6 x 4), 5 candles (8 pieces pack),  5 boxes of
matches, 5 toothbrushes, 5 tubes of toothpaste and 1 plastic sack (50 kg capacity). Whilst it had been
originally planned that mosquito bednets be included in the family kits, the assessment team concluded
that bednets were only required on Enggano Island (see below). 

Beneficiary selection was made on the following basis: individuals whose houses were completely
destroyed, seriously damaged or were on the government’s ‘poverty list’. Whilst it was intended that
each family would receive one family kit and two plastic sheets, a small number of families (less than
1%) received only one plastic sheet.

The distribution was carried out in three phases. The first distribution of 1,000 family kits and plastic
tarpaulins, which took place on 20 June, was initiated on Enggano island where more than 90% of the
houses were destroyed. A total of 477 families on the island were provided with relief items. In addition,
six schools on the island were provided with plastic tarpaulins. A total of 1,002 units of plastic
tarpaulins were distributed. 

The second distribution of 5,000 family kits was conducted in the Bengkulu municipality and was
completed in the period between 15 and 21 July. These kits were transported from Jakarta to Bengkulu
free of charge by the Indonesian navy.

The third distribution was conducted in August in the northern and southern areas of the Bengkulu
region. Unfortunately, during this distribution 165 family kits and 150 plastic tarpaulins were stolen and
a full police report was sent to the Federation Secretariat. All distributions were completed by 31
August and the balance of 955 plastic tarpaulins was transferred to the PMI disaster preparedness
stock. 
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The following table gives a breakdown of the three separate distributions of family kits and plastic
tarpaulins:

29'81215'051TOTAL
17'5368'886North/South Bengkulu3
11'2745'652Bengkulu Municipality2
1'002477Enggano island1
No. of tarpaulinsNo. of family kitsAreaDistribution Number

On Enggano island, there was an additional distribution of nine kilograms of building nails as well as a
small quantity of cement, hammers and saws. Furthermore, a small quantity of emergency medical items
for the health clinic on Enggano island were also provided.

Mosquito bednets •

The purchase of mosquito bednets for Enggano island was recommended by the assessment team. One
thousand impregnated mosquito bednets (two per family) were procured. Before the distribution of the
bednets commenced, the Bengkulu based Federation delegate together with staff from the Bengkulu
health department travelled to Enggano Island. Dissemination sessions were conducted over a two day
period on the use of bednets for the local population. The distribution of 954 bednets was completed in
one day, with the balance (46) being shipped to Jakarta for the disaster preparedness stock. 

First Aid kits •

During the first aftershocks, many minor injuries occurred which could be treated by community
members and PMI staff and volunteers with first aid training. 125 first aid kits were donated by the
Singapore Red Cross Society. They were flown into Bengkulu and distributed to all PMI volunteers and
university students with PMI first aid training.

ERU - field hospital •

A fully equipped, 150 bed emergency response unit (ERU) field hospital arrived in Jakarta on 14 June.
In the following two days, the Indonesian army airlifted the hospital using seven C130 aircraft cargo
flights. The construction began immediately with the support of more than 60 PMI volunteers and six
technicians and medical advisors from the Norwegian Red Cross. On 20 June, the hospital opened when
the first patients were moved to the new intensive care unit. Within eight hours all patients, staff and
equipment had been transferred to the new hospital. The doctors and nurses also facilitated the layout of
the hospital, as well as deciding whether to use the new or existing equipment, or a combination of both.
The first four surgical operations took place on 21 June, followed by a further six the next day.

A memorandum of understanding (MoU) between the Indonesian Red Cross, the International
Federation of Red Cross and Red Crescent Societies and the government of the Republic of Indonesia
was signed on 16 June 2000. The signing of the MoU was witnessed by  the Vice President of the
Republic of Indonesia. Under the MoU the responsibilities of each party were clearly defined.

Until the end of December 2000, the ERU hospital continued to receive approximately 100 outpatients
per day and had an average of 100 inpatients. 

Repair work to the damaged Bengkulu hospital was completed in December. In February 2001, the
PMI, assisted by the Federation and the Norwegian Red Cross, re-packed the field hospital. Whilst a
number of medical instruments were donated by the PMI to the Bengkulu hospital, most medical
supplies were sent to Jakarta for onward redeployment to the PMI hospital in Bogor, Java. Meanwhile a

appeal no. 15/2000: Indonesia earthquake final report



fridge was handed over to the local PMI blood bank and plastic sheets and 2 field tents were left with
the PMI chapter to use as disaster preparedness stocks. The rub hall, as well as 2 large tents and the
frames for 7 specialist tents (the canvas had perished) were packed together with tap stands, bladder
tanks and stretchers for storage by the PMI in Jakarta. This equipment will be held centrally and will
form the basis of future PMI disaster response capacity. While the field hospital was budgeted at CHF
1.4 million, the final cost was CHF 1.2 million. This reduction in cost led to approximately 13%
under-expenditure in relation to contributions.

Provide a community based psychological support programme •

Although it was initially planned to develop a psychological support programme for the earthquake
victims, the impact of the earthquake was not as profound as first thought. This, together with the fact
that the Federation was unable to recruit the necessary expertise to establish the programme, resulted in
this component of the operation not being implemented.

Capacity building of PMI •

This relatively large operation provided not only valuable experience for the PMI Bengkulu chapter, ut
many of the relief items (including 2 vehicles and 4 motorbikes purchased for distribution and
monitoring) have been incorporated in national preparedness stocks and lessons learned from the
operation have been included in a nationwide disaster preparedness review (facilitated by partner Red
Cross national societies).

The earthquake operation has helped to reinforce the image and profile of PMI amongst the local
population, the government and the diplomatic community; with support from the Federation’s regional
information delegate, it is planned that a more sophisticated communication strategy will be developed.

A one day training course in reporting was facilitated by the Federation reporting delegate during
August. It was attended by 35 participants from the PMI headquarters and the Jakarta chapter.

While an amount was budgeted in the appeal for disaster preparedness (DP), a formal review of disaster
preparedness/conflict preparedness was carried out in October 2000. It was since agreed with key
donors that an amount of the unspent funds from this operation be set aside to build on this review in
2001 (reallocated and covered under the DP programme in the annual appeal for Indonesia 2001).

Monitoring

Delegation •

Throughout the operation and during the removal of the field hospital, the Federation delegates (relief
administrator, logistics delegate, reporting delegate and relief administrator trainee delegate) monitored
the operation. Support was also provided by the Federation regional delegation in Bangkok.

PMI •

During the emergency phase of the operation, the PMI headquarters had an operational team based in
Bengkulu. This consisted of a programme coordinator, the head of the PMI relief department, a finance
administrator and twenty five volunteers. Additional staff including a warehouse manager, a storekeeper
and two drivers, were provided through the local PMI chapter. The Bengkulu chapter, in coordination
with the local authorities, also managed and monitored the re-packing of the hospital.  
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Means used to evaluate changing needs •

With the staffing mentioned above and an office based in Bengkulu, the Federation was able to evaluate
any changes in needs among the local population.

Measures taken to ensure that recipients have been properly reached •

Every distribution was monitored by at least one representative of the Federation and PMI staff. Signed
distribution lists have been kept on file in the Federation office in Jakarta.

External relations - Government/UN/NGOs/Media

High level government officials (Vice President of Indonesia, the Ministers of the Interior, Health,
Population Migration and Social Poverty) visited the affected area. The government signed an MoU
with the PMI concerning the field hospital and provided funds to rebuild the Bengkulu hospital.

The state oil company and steel producer as well as a private television channel were named as sponsors
of a construction project to rebuild facilities damaged by the Bengkulu earthquake. Whilst public
donations raised Rp. 2.3 billion, the estimated cost for reconstruction came to Rp 200 billion. The
government repair project includes the rehabilitation of 103 community health centres, 128 houses for
doctors and paramedics, as well as hospitals and school buildings.

A Singaporean army medical unit, a Japanese disaster response unit and a Taiwanese medical/search
and rescue team all gave assistance in the initial emergency relief phase.

The Malaysian government donated food stuffs and building materials valued at USD 100,000 to the
earthquake victims. The aid was presented by Malaysian Deputy Minister of Foreign Affairs to the
Governor of Bengkulu.

The British Ambassador visited Bengkulu with a Department for International Development (DFID)
team on 29 and 30 June 2000. The PMI/Federation team accompanied the Ambassador to the ERU
hospital and provided a briefing on the operations in Bengkulu.

A six person UNDAC team arrived on 7 June, and immediately established coordination with the
Federation during their nine day stay in Bengkulu.

World Vision (Indonesia), MSF (Holland/Belgium), Catholic Relief Services and Caritas arrived after
the earthquake and established good cooperation with the Federation. 

Initial interest attracted media representatives from the BBC and ABC. The Federation was
accompanied by the BBC crew on the initial flight to Enggano island. In addition, many interviews were
given to representatives from Reuters, AP and many other agencies.

Several press conferences were held with the Chairman of the Indonesian Red Cross Society (PMI).
Regular articles appeared in the Indonesian daily newspapers on the Federation/PMI operations in
Bengkulu. There were regular TV and radio news items on the operation.

A reception was organised on 31 July at the PMI headquarters for the diplomatic community and
government officials in order to express gratitude to the international community for their support. This
was complemented by the preparation of a “Bulletin from the Field” and a CD-rom with photographs

Conclusion
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The early response by the Federation in deploying a full assessment team, as well as strong support
from donors, enabled the PMI/Federation to provide an appropriate and timely response to the disaster.
Communities have now largely repaired their damaged homes and despite further earthquakes, the
Bengkulu hospital has been repaired and the field hospital dismantled. Given that the operation was well
supported and that the field hospital cost less than originally budgeted, it has been agreed with 9 donors
that the resulting balance of CHF 487,416 be used to support the capacity building of PMI. The amount
has, therefore, been reallocated to the Federation Appeal (01.43/2001) and will largely be used for the
disaster preparedness and organisational development programmes.

This and other reports on Federation operations are available on the Federation's website:
http://www.ifrc.org

For further details please contact: Sandra Rosner, Phone : 41 22 730 4456; Fax: 41 22 733
03 95; email: rosner@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are
committed to the Humanitarian Charter and Minimum Standards in Disaster Response
(SPHERE Project) in delivering assistance to the most vulnerable.

For support to or for further information concerning Federation operations in this or other
countries, please access the Federation website at http://www.ifrc.org.

This operation sought to administer to the immediate requirements of the victims of this
disaster. Subsequent operations to promote sustainable development or long-term capacity
building will require additional support, and these programmes are outlined on the
Federation’s website.

Hiroshi Higashiura
Head
Asia & Pacific Department

Peter Rees-Gildea
Head a.i.
Relationship Management Department
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Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508
Currency: CHF

I - CONSOLIDATED RESPONSE TO APPEAL 

CASH                              KIND & SERVICES TOTAL
FUNDING Contributions Reallocations Goods/Services Personnel INCOME

Appeal budget 4,872,921
less
Cash brought foward

TOTAL ASSISTANCE SOUGHT 4,872,921

Contributions from Donors

American Govt (DGUS) 42,450 42,450
American RC Private Donors (DPNUS) 86,175 86,175
American RC (DNUS) 81,125 81,125
Australian Govt.via Australian Red C (DGNAU) 475,349 475,349
Austrian RC (DNAT) 77,506 77,506
British Govt.via British RC (DGNGB) 611,765 611,765
British RC (DNGB) 18,517 18,517
Canadian Govt.via Canadian RC (DGNCA) 111,000 111,000
Danish Govt.via Danish RC (DGNDK) 103,756 103,756
Danish RC (DNDK) 103,754 103,754
ECHO/IDN/210/2000/02001 (DEID01) 327,111 327,111
ECHO/IDN/210/2000/02001 (DEID01) 82,815 82,815
Finnish Govt.via Finnish RC (DGNFI) 130,093 130,093
German Govt.via German RC (DGNDE) 79,429 79,429
German Govt.via German RC (DGNDE) 37,218 37,218
Icelandic RC (DNIS) 21,322 21,322
Indonesia Private donor (DPID) 3,279 3,279
Japanese RC (DNJP) 268,000 268,000
Monaco RC (DNMC) 19,072 19,072
Netherlands Govt.via Netherlands RC (DGNNL) 515,239 515,239
Netherlands Govt.via Netherlands RC (DGNNL) 526,498 526,498
Netherlands RC (DNNL) 57,915 57,915
Netherlands RC (DNNL) 56,676 56,676
New Zealand RC (DNNZ) -98,900 -98,900
New Zealand RC (DNNZ) 148,900 148,900
RC of Islamic Rep. of Iran (DNIR) 33,150 33,150
Singapore RC (DNSG) 45,000 45,000
Swedish Govt.via Swedish RC (DGNSE) 184,500 184,500
Swiss Govt.via Swiss RC (DGNCH) 5,000 5,000
United States - Private Donors (DPUS) 3,279 3,279
Austrian RC (DNAT) -77,506 -77,506
Danish Govt.via Danish RC (DGNDK) -51,878 -51,878
Danish Govt.via Danish RC (DGNDK) -51,878 -51,878
Danish RC (DNDK) -103,754 -103,754
Icelandic RC (DNIS) -21,322 -21,322
Indonesia Private donor (DPID) -3,279 -3,279
Japanese RC (DNJP) -43,031 -43,031
Monaco RC (DNMC) -19,072 -19,072
New Zealand RC (DNNZ) -50,000 -50,000
RC of Islamic Rep. of Iran (DNIR) -31,248 -31,248
Singapore RC (DNSG) -31,170 -31,170
United States - Private Donors (DPUS) -3,279 -3,279

Switzerland 99,820 99,820
Norway 219000 219,000
Japan 6,571 6,571
Great Britain 34,497 34,497

TOTAL 4,156,993 -487,416 99,820 260,068 4,029,465

Coverage 85.3% -10.0% 2.0% 5.3% 82.7%

II - Balance of funds

Opening balance
CASH INCOME Rcv'd 3,669,577
CASH EXPENDITURE -3,655,431

 ----------------------
CASH BALANCE 14,146



Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)

Project(s): PID508

Currency: CHF

III - Budget analysis / Breakdown of expenditures

Appeal CASH                            KIND & SERVICES TOTAL
Description Budget Expenditures Goods/services Personnel Expenditures Variance

SUPPLIES

Shelter & Construction 1,050,000 987,574 987,574 62,426
Clothing & Textiles 17,500 526,930 526,930 -509,430
Food/Seeds

Water 8,400 8,400
Medical & First Aid 1,514,000 1,292,659 1,292,659 221,341
Teaching materials 12,000 12,000
Utensils & Tools 840,000 6,955 6,955 833,045
Other relief supplies 99,820 99,820 -99,820

Sub-Total 3,441,900 2,814,119 99,820 2,913,939 527,961

CAPITAL EXPENSES

Land & Buildings
Vehicles 54,680 54,680 -54,680
Computers & Telecom equip. 135,000 17,796 17,796 117,204
Medical equipment
Other capital expenditures 11,250 11,250 -11,250

Sub-Total 135,000 83,726 83,726 51,274

TRANSPORT & STORAGE 400,000 91,513 91,513 308,487

Sub-Total 400,000 91,513 91,513 308,487

PERSONNEL

Personnel (delegates) 120,000 153,256 260,068 413,324 -293,324
Personnel (local staff) 90,000 26,164 26,164 63,836
Training

Sub-Total 210,000 179,419 260,068 439,487 -229,487

GENERAL & ADMINISTRATION

Assessment/Monitoring/experts 3,154 3,154 -3,154
Travel & related expenses 10,000 36,503 36,503 -26,503
Information expenses 15,000 4,003 4,003 10,997
Administrative expenses 125,000 53,489 53,489 71,511
External workshops & Seminars

Sub-Total 150,000 97,148 97,148 52,852

PROGRAMME SUPPORT 536,021 389,505 389,505 146,516

OPERATIONAL PROVISIONS
Transfer to National Societies

TOTAL BUDGET 4,872,921 3,655,431 99,820 260,068 4,015,319 857,602

Consumption rate: Expenditures versus income 100%
Expenditures versus budget 82%



Summary Project Statement

Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508

Project Account Name CHF

Opening Balance 0.00

Income
Note: account 4011 represents income reallocated to or from other projects

PID508 4311 American Government (DGUS), Indonesia (00CVN 12238 2), CHF 42450
.00, 30-Jun-00 42,450.00

PID508 4311 American RC Private Donors (DPNUS), Amcross-Philip Morris/Sumatra 
quake (00CVN 11583 2, USD 50000.00, 04-Sep-00 86,175.00

PID508 4311 American Red Cross (DNUS), DNUS/Indonesia earthquake (00CVN 
11060 1), USD 50000.00, 19-Jun-00 81,125.00

PID508 4311 Australian Govt.via Australian Red C (DGNAU), DGNAU/Indonesia 
Sumatra quake (00CVN 11021 2), CHF 475349.00, 22-Jun-00 475,349.00

PID508 4311 Austrian Red Cross (DNAT), DNAT/Indonesia Sumatra earthquake 
(00CVN 11292 2), EUR 49991.65, 19-Jul-00 77,537.05

PID508 4311 Austrian Red Cross (DNAT), Cancel - CVN 11292 (00CJL 774 2), EUR -
49991.65, 19-Jul-00 -77,537.05

PID508 4311 Austrian Red Cross (DNAT), DNAT/Indonesia Sumatra earthquake 
(00CVN 11098 2), EUR 49987.56, 29-Jun-00 77,505.71

PID508 4311 British Govt.via British Red Cross (DGNGB), DGNGB/Indonesia 
earthquake (00CVN 11194 2), GBP 245098.00, 14-Jul-00 611,764.61

PID508 4311 British Red Cross (DNGB), Indonesia Sumatra earthquake (00CVN 
11525 2), GBP 7348.00, 25-Aug-00 18,516.96

PID508 4311 Canadian Govt.via Canadian Red Cross (DGNCA), DNCA/ID QUAKE 
(00CVN 10949 1), CAD 100000.00, 16-Jun-00 111,000.00

PID508 4311 Canadian Red Cross (DNCA), DNCA/ID quake (00CVN 10928 1), CAD 
49977.27, 13-Jun-00 55,424.79

PID508 4311 Canadian Red Cross (DNCA), Rbt unspent Cancross funds-CVN10928 
(00CVR 158 2), CAD -49977.27, 30-May-01 -55,424.79

PID508 4311 Danish Govt.via Danish Red Cross (DGNDK), DGNDK/Indonesia 
earthquake (00CVN 11075 2), CHF 103755.97, 28-Jun-00 103,755.97

PID508 4311 Danish Red Cross (DNDK), DNDK/Indonesia Sumatra quake (00CVN 
11050 2), CHF 103753.81, 27-Jun-00 103,753.81

PID508 4311 ECHO/IDN/210/2000/02001 (DEID01), EEC/ID Sumatra Quake (00CVN 
11654 1), EUR 215986.00, 20-Sep-00 327,110.80

PID508 4311 ECHO/IDN/210/2000/02001 (DEID01), Indonesia earthquake (00CVN 
13494 2), EUR 53986.00, 21-May-01 82,814.52

PID508 4311 Finnish Govt.via Finnish Red Cross (DGNFI), DGNFI/Indonesia (00CVN 
11131 2), EUR 84094.00, 06-Jul-00 130,093.42

PID508 4311 German Govt.via German Red Cross (DGNDE), DGNDE/Indonesia 
Sumatra quake (00CVN 11115 2), EUR 51129.19, 05-Jul-00 79,429.20



Summary Project Statement

Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508

Project Account Name CHF

PID508 4311 German Govt.via German Red Cross (DGNDE), Indonesia Bengkulu 
earthquake (00CVN 12766 2), EUR 24301.70, 23-Feb-01 37,218.05

PID508 4311 Icelandic Red Cross (DNIS), DNIS/Indonesia Sumatra quake (00CVN 
11014 3), CHF 21321.96, 26-Jun-00 21,321.96

PID508 4311 Indonesia Private donor (DPID), Lasmo Oil/Indonesia (00CVN 12240 2), 
USD 2000.00, 26-Jul-00 3,279.00

PID508 4311 Japanese Red Cross (DNJP), DNJP/ID Sumatra Quake (00CVN 10966 1
), CHF 268000.00, 16-Jun-00 268,000.00

PID508 4311 Monaco Red Cross (DNMC), Indonésie tremblemt.terre Sumatra (00CVN
11460 2), FRF 80000.00, 31-Jul-00 19,072.00

PID508 4311 Netherlands Govt.via Netherlands RC (DGNNL), DGNNL/Indonesia 
Sumatra earthquake (00CVN 11387 2), EUR 333595.85, 03-Aug-00 515,239.12

PID508 4311 Netherlands Govt.via Netherlands RC (DGNNL), DGNNL/Indonesia 
(00CVN 11132 2), EUR 340335.16, 07-Jul-00 526,498.49

PID508 4311 Netherlands Red Cross (DNNL), Programme support 01.01/15.10.2000 
(00CVN 13362 9), CHF 57915.00, 05-Mar-01 57,915.00

PID508 4311 Netherlands Red Cross (DNNL), Programme support 01.01/15.10.2000 
(00CVN 13362 10, CHF 56676.00, 05-Mar-01 56,676.00

PID508 4311 New Zealand Red Cross (DNNZ), Return CVN11413 to DNNZ (00CVR 
159 2), CHF -98900.00, 30-Jun-01 -98,900.00

PID508 4311 New Zealand Red Cross (DNNZ), Indonesia Sumatra earthquake 
(00CVN 11413 10), CHF 148900.20, 30-Jun-00 148,900.20

PID508 4311 Red Crescent of Islamic Rep. of Iran (DNIR), DNIR/Indonesia Sumatra 
eathquake (00CVN 11294 2), USD 20000.00, 19-Jul-00 33,150.00

PID508 4311 Singapore Red Cross (DNSG), India Bengkulu earthquake (00CVN 
13590 2), CHF 45000.00, 29-May-01 45,000.00

PID508 4311 Swedish Govt.via Swedish Red Cross (DGNSE), DGNSE/Indonesia 
Sumatra earthquake (00CVN 11259 2), SEK 1000000.00, 19-Jul-00 184,500.00

PID508 4311 Swiss Govt.via Swiss Red Cross (DGNCH), Indonesie tremblemt.de 
terre Sumatra (00CVN 11452, CHF 5000.00, 11-Aug-00 5,000.00

PID508 4311 United States - Private Donors (DPUS), DPUS/Indonesia earthquake 
(00CVN 11334 2), USD 2000.00, 17-Jul-00 3,279.00

PID508 4011 Austrian Red Cross (DNAT), Reallocation PID508/PID160 (00CVT 4732 
1), CHF -77505.71, 31-Aug-01 -77,505.71

PID508 4011 Danish Govt.via Danish Red Cross (DGNDK), Reallocation PID508/
PID005/160 (00CVT 4728 2), CHF -51877.98, 31-Aug-01 -51,877.98

PID508 4011 Danish Govt.via Danish Red Cross (DGNDK), Reallocation PID508/
PID005/160 (00CVT 4728 1), CHF -51877.99, 31-Aug-01 -51,877.99

PID508 4011 Danish Red Cross (DNDK), Reallocation PID508/PID001 (00CVT 4731 1
), CHF -103753.81, 31-Aug-01 -103,753.81

PID508 4011 Donor - Disaster Relief Emergency Fu (DREF), Reallocation PID508,507/
P30501 (00CVT 4002 1), CHF -340000.00, 13-Oct-00 -340,000.00



Summary Project Statement

Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508

Project Account Name CHF

PID508 4011 Donor - Disaster Relief Emergency Fu (DREF), TFR DREF Loan/PID508 
(00CVT 3744 2), CHF 200000.00, 05-Jun-00 200,000.00

PID508 4011 Donor - Disaster Relief Emergency Fu (DREF), Tfr from DREF (00CVT 
3848 2), USD 200000.00, 05-Jun-00 340,000.00

PID508 4011 Donor - Disaster Relief Emergency Fu (DREF), Cancel - CVT 3744 
(00CJL 817 2), CHF -200000.00, 05-Jun-00 -200,000.00

PID508 4011 Icelandic Red Cross (DNIS), Reallocation PID508/PID160 (00CVT 4729 
1), CHF -21321.96, 31-Aug-01 -21,321.96

PID508 4011 Indonesia Private donor (DPID), Reallocation PID508/PID005 (00CVT 
4505 1), CHF -3279.00, 31-Mar-01 -3,279.00

PID508 4011 Japanese Red Cross (DNJP), Reallocation PID508/PID001 (00CVT 
4727 1), CHF -43031.00, 31-Aug-01 -43,031.00

PID508 4011 Monaco Red Cross (DNMC), Reallocation PID508/PID005 (00CVT 4504 
1), CHF -19072.00, 31-Mar-01 -19,072.00

PID508 4011 Netherlands Govt.via Netherlands RC (DGNNL), Cancel - CVT 3953 
(00CJL 1582 1), CHF 50000.00, 31-Aug-00 50,000.00

PID508 4011 Netherlands Govt.via Netherlands RC (DGNNL), Reallocation PID508 to 
PID001 (00CVT 3953 1), CHF -50000.00, 31-Aug-00 -50,000.00

PID508 4011 New Zealand Red Cross (DNNZ), Reallocation PID508 to PID001 
(00CVT 3954 1), CHF -50000.00, 31-Aug-00 -50,000.00

PID508 4011 Red Crescent of Islamic Rep. of Iran (DNIR), Reallocation PID508/
PID005 (00CVT 4507 1), CHF -31247.86, 31-Mar-01 -31,247.86

PID508 4011 Singapore Red Cross (DNSG), Reallocation PID508/PID001 (00CVT 
4730 1), CHF -31170.00, 31-Aug-01 -31,170.00

PID508 4011 United States - Private Donors (DPUS), Reallocation PID508/PID005 
(00CVT 4506 1), CHF -3279.00, 31-Mar-01 -3,279.00

Total income 3,669,576.51



Summary Project Statement

Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508

Project Account Name CHF

Expenditure

Supplies

PID508 5002 Supplies - Shelter Materials -982,910.91
PID508 5099 Supplies - Construction Materials -4,662.77
PID508 5199 Supplies - Clothing/Textiles -526,930.39
PID508 5399 Supplies - Food/Water/Seeds 0.00
PID508 5499 Supplies - Medical -1,292,659.44
PID508 5699 Supplies - Utensils/Tools -6,955.36

Total supplies -2,814,118.87

Capital

PID508 5812 Capital Items - Vehicles -54,680.00
PID508 5820 Capital Items - Computers -16,454.03
PID508 5834 Capital Items - Telecommunications -1,342.00
PID508 5850 Capital Items - Furniture and Equipment 0.00
PID508 5860 Capital Items - Generators 0.00
PID508 5870 Capital Items - Medical 0.00
PID508 5899 Capital Items - Other -11,250.00

Total capital -83,726.03

Programme support

PID508 5998 Programme Support -389,504.71

Total programme support -389,504.71

Transport, warehousing & vehicle costs

PID508 5913 Transport - Warehousing/Inspection -19,771.77
PID508 5942 Transport - Vehicle Costs -69,213.46
PID508 5959 Transport - Freight -2,528.23

Total transport, warehousing & vehicle costs -91,513.46

Personnel

PID508 6619 Personnel - Local Staff -26,163.59
PID508 6355 Personnel - Expatriate Staff -152,831.51
PID508 6315 Training -424.33

Total personnel -179,419.43



Summary Project Statement

Appeal No & title:  15/2000 Indonesia earthquake
Period: year 2000 + 2001 (up to 06/11/2001)
Project(s): PID508

Project Account Name CHF

General expenses

PID508 7015 Travel -36,503.05
PID508 7154 Information -4,003.14
PID508 7408 Communications -21,285.47
PID508 7309 Administration - Stationery/Office Supplies -24,389.33
PID508 7326 Administration - Office Rental/Maintenance -2,913.15
PID508 7909 Administration - Sundry Costs -1,500.00
PID508 7504 Professional Services - Security -153.50
PID508 7505 Professional Services - Consultant Fees -3,000.00
PID508 7601 Financial Charges -3,400.60

Total general expenses -97,148.24

Total expenditure -3,655,430.74

Balance 14,145.77



INDONESIA - EARTHQUAKE ANNEX 1

APPEAL No.15 /2000 PLEDGES  RECEIVED 09.11.2001

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 4,872,921 94.9%

AMERICAN - RC 50000 USD 85,000 12.06.00

AMERICAN - GOVT 25000 USD 42,500 09.06.00

AMERICAN - PRIV/RC 50000 USD 84,425 26.07.00 HOUSEHOLD KITS OR PLASTIC SHEETING

AMERICAN - PRIVATE 2000 USD 3,279 17.07.00

AUSTRALIAN - GOVT/RC 490000 AUD 479,514 14.06.00

AUSTRIAN - RC 50000 EUR 77,810 20.06.00

BRITISH - GOVT/RC 245098 GBP 629,902 09.06.00

BRITISH - RC 7348 GBP 18,517 11.07.00 CHF 15.800 FOR DELEGATES/REST UNEARM.

CANADIAN - RC 50000 CAD 55,990 06.06.00

CANADIAN - GOVT/RC 100000 CAD 111,980 07.06.00

DANISH - RC 500000 DKK 104,300 13.06.00

DANISH GOVT 500'000 DKK 104,300 13.06.00

ECHO 270000 EUR 424,332 21.08.00

FINISH - GOVT/RC 84094 EUR 130,867 28.06.00

GERMAN - GOVT/RC 153388 DEM 122,035 20.06.00 PURCHASE 3100 PLASTIC SHEETS

ICELANDIC - RC 1000000 ISK 22,363 15.06.00

INDONESIA - PRIVATE 2000 USD 3,279 26.07.00

IRANIAN - RC 20000 USD 34,000 17.07.00

JAPANESE - RC 268,000 12.06.00

MONACO - RC 80000 FRF 19,168 14.06.00

NETHERLANDS - GOVT/RC 750000 NLG 529,562 28.06.00

NETHERLANDS - GOVT/RC 735148 NLG 519,076 18.07.00

NEW ZEALAND - GOVT/RC 200512 NZD 155,216 30.06.00

SINGAPORE - RC 5340 SGD 5,248 10.06.00

SINGAPORE - RC 40,000 21.06.00 PLASTIC SHEETING

SWEDISH - GOVT 1000000 SEK 188,300 20.06.00
PURCHASE OF RELIEF SUPPLIES & /OR 
TRANSPORT STORAGE & VEHICLE COSTS

SWISS - RC 5,000 28.06.00

SUB/TOTAL RECEIVED IN CASH 4,263,963 CHF 87.5%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

NORWEGIAN - RC 1139600 NOK 219,000 15.08.00 ERU MEDICAL TEAM

SWISS - GOVT/RC 99,820 28.06.00 PLASTIC SHEETING

Japan 6,571
Great Britain 34,497

SUB/TOTAL RECEIVED IN KIND/SERVICES 359,888 CHF 7.4%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CHINA - RC 20000 USD 34,000 13.06.00 CONTRIBUTION DIRECT TO NS

SUB/TOTAL RECEIVED 34,000 CHF


