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AFGHAN CRISIS 23 July 2002

Previously named Humanitarian Crisis Appeal

Appeal No. 32/01 (Revision no.3) seeks CHF 28,748,124 (USD 19.9m/EUR 19.7) for 2,133,500
Beneficiaries.

Operations Update No. 24 Period covered: 15 June - 15 July; Last Ops Update No 23 issued on
18 June; Next Ops Update No. expected 15 August

“At a Glance”

Appeal coverage: 72%

Related Appeals: Afghanistan earthquake: Appeal 10/2002; Drought: support to Afghan
Refugees: Appeal (19/2002)

Outstanding needs: CHF 8,934,948 (USD 6.2m/EUR 6.14m)

In Summary: A Preliminary Appeal was launched on 21 September 2001 for CHF 8,765,000
for two months. Responding to the evolving situation, revision no. 1 was issued on 3 October
2002, with the budget increased to CHF 40,280,340 for six months. Revision no. 2 was issued
on 19 December 2001, with a total revised budget of CHF 28,748,124 for 12 months followed
by the current appeal issued on 14 May 2002.

The appeal remains a multi-country operation covering activities in Afghanistan, Pakistan,
Iran and Central Asia. It takes into account identified needs and also considers integration of
emergency response activities into longer term development of the national societies. The
appeal was renamed Afghan Crisis to reflect the fact that programming is focused on those
who have suffered as a result of events in that country, including those displaced to
neighbouring states. The appeal will now close on 31 December 2002.

Donor response to the Appeal has been good. Considerable progress has been made,
particularly in the key area of health. The Afghan Red Crescent Society (ARCS), with
Federation assistance, is making a difference to the lives of hundreds of thousands on a daily
basis. The Red Cross/Red Crescent Movement will support the ARCS for as long as the
Society requires. As such, the Federation will be in touch with its key partners as it plans
continuity of its programmes on a long term basis.

Operational Developments:

Afghanistan

The Afghan Red Crescent Society’s (ARCS) humanitarian work, with strong support from the Federation,
continues to gather pace countrywide. Substantial progress is being made, however, the difficulty of extending
humanitarian support to numerous geographically isolated communities remains a major challenge. Vulnerable
people in the regional and provincial capitals are being supported by effective National Society programming
but the next step of providing assistance to remote areas is proving to be a slow process.
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The security situation in Kabul and the other major cities continues to be punctuated by regular insecurity and
instability. The ARCS, the Federation and the International Committee of the Red Cross (ICRC) continue to
monitor the security situation in the north around Mazar-i-Sharif. Key security issues are crime/theft, and the
prevalence of landmines and unexploded devices. Despite these challenges the Movement has been able to
continue with planned activities.

The Loya Jirga Assembly, the traditional democratic process of electing leaders, ended with the election by
secret ballot of the President and confirmation of the Afghan Transitional Administration.

In addition to the immense challenge of recovering after decades of war, Afghanistan is suffering from a
deepening drought and food shortage, particularly in the south and west. The World Food Programme (WFP)
warned that there is already a humanitarian crisis and that the country could soon be inhabited by ‘walking
skeletons’ unless prompt and massive assistance arrives.

On 11 July the Afghan Support Group, comprising UN donor countries and Afghan government ministers met
in Geneva. The Federation attended the meeting representing the interests of the ARCS. The meeting
announced a USD 777 million shortfall in commitments made by donors during the pledge conference in
Tokyo for Afghanistan and the situation was described as ‘fragile.’

Pakistan

Despite the UNHCR’s repatriation programme, many
Afghan refugees in Pakistan are unwilling to return to a far
from certain existance in their homeland. According to
UNHCR some 26,000 people (6,093 families) are currently
at the Chaman border crossing from South-Eastern
Afghanistan into Pakistan's Baluchistan province. Many
have been waiting since late February, when Pakistan
closed the border. The rapid repatriation of Afghan
refugees, particularly from North West Frontier Province
(NWFP), has caused a sharp downturn in the local
economy, with many businesses recording severe losses.

Iran

The Federation and the Iranian Red Crescent Society
(IRCS) continued to support Afghan refugees in the
drought-stricken provinces of Sistan and Baluchistan with water distribution programmes. For further detail,
please refer to the Appeal, Iran Drought: Support to Afghan Refugees (Appeal 19/2002).

Mhuatt, Pakistan: PRCS Mobile Health Unit
Attendees

Central Asia

According to UNHCR, some 10,000 Afghans were assisted to return home from the northern Central Asia
states, including Tajikistan and Turkmenistan. Kazakh and Uzbek migration authorities provided safe passage
to facilitate repatriation. Relief efforts in Turkmenistan, a major staging post for humanitarian assistance into
Afghanistan, are scaling down.

The population movement units of the Kyrgyz, Turkmen, Tajik and Uzbek Red Crescents, with Federation
assistance, continue to provide relief and health assistance to Afghan refugees as well as some vocational
education.

The Tajik Red Crescent and the Federation delegation are considering purchasing radios to improve
monitoring of the refugee situation. The Kyrgyz Red Crescent has been approached by UNHCR to provide a
health escort to Afghan repatriates.

Red Cross/Red Crescent action *

All the following operation details were supplied by National Society staff, in conjunction with Federation
programme delegates. The information has been verified by the Federation’s reporting delegates in Islamabad
and Kabul.
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1. Afghanistan:

Health °

Diarrhoeal disease, malaria and typhoid are increasing mainly because of seasonal factors, such as summer
heat and the type of food eaten. Other common ailments include respiratory tract infections, intestinal worms
and anaemia.

Objective 1: The outbreak of common disease is prevented for a targeted group of 800,000 beneficiaries
through preventive health care.

Activity: The ARCS’ network of 48 clinics continued to provide comprehensive primary health services to
communities throughout Afghanistan. On average, each doctor, health educator and midwife conducts 40-50
consultations per day.

Impact: Most of the ARCS clinics are the only available source of healthcare for the communities they serve.
Basic messages about hygiene and other health issues are instrumental to reducing outbreaks of diseases such
as malaria and diarrhoea.

Activity: Health education, in groups and on an individual basis using flip charts and practical demonstrations
of basic hygiene continues: 50,585 received advice in groups; and 14,212 on an individual basis.

Impact: Clinic staff report that their efforts with women in particular are paying off, as women introduce
improved hygienic practices at home, for example, in the preparation of food.

Remaining challenges: Maintaining supplies of the right medicines is an ongoing challenge. Many clinics have
had insufficient supplies of oral rehydration salts (ORS), which are administered to patients with diarrhoea to
prevent dehydration and replenish lost salts and minerals.

Services Provided (persons) Jan 02 Feb 02 March 02 April 02 May 02 June 02 Total
Individual health education 12'907 10'112 15'055 15282 13'152 14212 80'720
Group health education 35'029 34'181 44'642 48'563 45'481 50'585 258'481

Objective 2: Morbidity and mortality is reduced for an estimated 580,000 beneficiaries by providing
curative services and standardising service levels and activities across the network of 48 ARCS health
clinics.

Activity: ARCS clinic staff - including those from the National Society’s four mobile health units - conducted
56,003 consultations treating a range of illnesses.

Impact: Vulnerable communities in many parts of Afghanistan now have regular and long-term access to a
functioning basic health care system. Improved health allows Afghan men and women to concentrate on
economic, social and family development.

Remaining challenges: ARCS mobile health teams are reaching areas that have not had basic health coverage
for years. More mobile health teams are required to cover Afghanistan’s challenging geography.

Services Provided (persons)

Jan 02

Feb 02

March 02

April 02

May 02

Jun 02

Total

Consultation and treatment

66'887

60'633

64'895

71'501

74'126

56'003

394'045

Objective 3: Maternal and child morbidity and mortality is reduced and family planning is improved
through the introduction of maternal and child health (MCH) and reproductive health component
across the ARCS clinic network

Activity: ARCS’ traditional birth attendants (TBA) and female health staff continued their preventive and
curative work in MCH and reproductive health. The total number of consultations carried out over the
reporting period included: 2,754 ante and post natal, 508 home visits by TBAs, 222 family planning sessions
and 2,225 child growth and nutritional monitoring.
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Impact:Infant and maternal mortality rates in Afghanistan are among the highest in the world. For example, in
one clinic, MJM in Mazar, staff are assisting a 27-year-old who lost all nine of her babies, none of whom lived
beyond nine months old. As an extreme high-risk case she has been referred to specialist hospital help.
Because of the intervention from ARCS TBAs and health staff she now has a better chance of having a healthy
family.

Activity: ARCS clinics continued their campaign to promote immunisations. These were conducted on a
day-to-day basis and were part of the first summer round of national immunisation days (NID) against polio.
The Zabul mobile health team participated in the initiative monitoring vaccinations in five districts in Helmand
and Zabul provinces. In the clinics, 15,120 children were vaccinated against diseases such as measles,
diphtheria, tetanus and BCG and 6,355 women, mostly against tetanus.

Impact: Afghanistan is one of the few countries where polio is still endemic. Other preventable diseases, such
as measles, are also prevalent. Immunisation is a proven preventative treatment for children at risk to these
disease.

Remaining challenges: The vulnerability of Afghanistan’s mothers and children remains extreme. The most
effective way to lessen risk is via grassroots level community interventions. The ARCS is championing this
approach but more resources, longer-term donor commitment and an eventual introduction of some sort of cost
recovery system are key issues.

Services Provided (persons) Jan 02 Feb 02 March 02 April 02 May 02 June 02 Total
Vaccination to children 17'853 14'478 16'262 19293 17'890 15'120 100'896
Tetanus vaccine to women 7'709 6'600 7'173 8'333 6'751 6'355 42'921
Ante and post-natal care 1'953 2'412 2'952 2'549 2'552 2'754 15'172
Growth monitoring 2'083 2'343 2'603 2'889 1'904 12'225 24'047
Family planning 1'311 1'031 955 758 814 222 5'091

Objective 4: The quality of ARCS clinics services is improved through advanced medical and
managerial training for health staff.

Activity: Training in a number of areas continued. One ARCS mobile health team, for example, attended an
AFP (polio) surveillance world health organisation (WHO) training course and health staff in the Kabul region
attended a course on the prevention of diarrhoeal disease.

Impact: The ARCS has a unique comparative advantage over other humanitarian organisations operating in
health care in Afghanistan in that it is national, permanent and indigenous. Throughout years of conflict and
change ARCS clinics were able to provide impartial health care to those most in need. As such, its standing in
the community is high but at the same time the community expects ever more from the service.
Federation-supported training is helping to meet these growing demands. This support is having an impact as
feedback from patients on the quality of service at ARCS clinics is consistently good.

Activity: Senior ARCS health staff and Federation delegates are implementing a concerted informal mentoring
system of individual capacity building, a process that is often more effective than structured one-hit
workshops. This mentoring of ARCS health staff on the ground covers key issues such as health data reporting
and medicine supply management. In addition, a three-day health workshop is being planned in Kabul for the
end of July.

Impact: The ARCS has reported back - and the Federation has witnessed - the considerable benefit of this type
of relationship building and knowledge transfer. When ARCS/Federation teams return to clinics there is
regularly clear evidence of improvements in the quality of advice to patients and procedures.

Remaining challenges: Progress continues to be greatest at those clinics serving larger population centres.
Isolation once again is a substantial obstacle for all humanitarian efforts including ARCS basic health
provision in Afghanistan’s rugged regions.

Objective 5: ARCS responds to epidemics and health emergencies, for a maximum of 1,000 affected
families, in times of natural disaster
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Activity: Apart from the ongoing activities in response to the overall health emergency there was no specific
health crisis response during the reporting period. Mobile health units continued to address the lack of
comprehensive basic health care which potentially could bring about major problems.

Objective 6: The catchment area of ARCS’ primary health care activities is enlarged and greater access
to remote areas is achieved.

Activity: ARCS emergency mobile units continued to provide basic health care in some of the country’s most
isolated districts, such as Maruf and Khaki Afghan. A temporary clinic continues to provide a service to the
people of earthquake-devastated Nahrin (see appeal 10/02) until a new premises is constructed. Another health
clinic in the Pishgor in Khinge district of Panjsher valley, an underserved area , is to open soon.

Impact: Mobile units will continue to play a vital part in reaching those Afghans without regular basic health
care. Until the country has established a fully functioning national health system the mobile units are making
an enormous impact in terms of covering those who are too far from the mainstream care structure.

Remaining challenges: The health programme faces a dilemma in that progress continues to be made in terms
of consolidating clinic services in towns and cities but the watershed has yet to be crossed in terms of
providing a similar service to some of the country’s isolated communities. Two key issues are the uncertainty
of future funding for such an expansion as well as the ability of attracting trained staff to work in such areas.

Community Based First Aid (CBFA) ¢

Objective 1: The volunteers serve their community by planning and carrying out activities, such as first

aid, health education and mine-awareness training

Activities:

* ARCS volunteers handled 12,448 cases, including advice on diarrhoea, treatment of wounds, burns,
fractures, fever, animal bites and shock.

e 2,669 ARCS volunteers held health education sessions with 27,535 individuals on such issues as the
importance of safe drinking water, prevention of diarrhoea and preparation of ORS. Several
mine-awareness sessions were also conducted.

* A first aid competition in the Kabul region was organised to improve knowledge and make learning more
fun and effective particularly for children.

Impact: The best means of capacity building for the ARCS is to plan and run projects by itself. CBFA has been

an important ‘learning by doing’ programme as well as being a useful entry point for providing practical

community assistance.

Remaining challenges:CBFA needs to become more integrated into core ARCS programming to be more

effective and have a broader impact.

Objective 2: Teachers and youth volunteers are motivated and implement ARCS youth programme
activities - such as first aid and health education - and promotion of the Movement’s Principles
Activities:

e 202 volunteers in 191 villages were trained in Kabul, Herat, and Mazar during the reporting period,
representing 8% of the annual target of 2,400 new recruits. The ARCS’ volunteer network now totals
10,538. New volunteers received a first aid bag and a Dari or Pashtu manual.

* ARCS regional supervisors and trainers met 179 volunteer team and district leaders to provide refresher
courses on topics, such as First Aid.

* The ARCS visited 53 schools in Kabul and Herat that house youth programmes. Meetings were held with
principals and headmasters in Kabul to promote the scheme.

Impact: The expansion of the pool of volunteers has increased their capacity and ability to cross-train and

encourage each other and in turn provide better community support. Because volunteers live and work in the

communities they serve, they are effective in promoting the message of tolerance and togetherness.

Remaining challenges: Knowledge sharing of better practice needs to be improved as does the methodology of

volunteer recruitment so that more committed and energetic Red Crescent youngsters - inspired by the power

of humanity - join and remain in the ranks of the ARCS.

Water-sanitation
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Objective 1: Improve the health of vulnerable people living in the drought-affected areas by providing
safe water supply, sanitation and hygiene education to a target population of 80,000 people.

Activity: Nine new boreholes were sunk in the Kandahar area during the reporting period. In Shega district the
pump depth of an existing well was extended by 12 metres, which increased the yield considerably. Between
February (when drilling began) and 30 June, 36 boreholes have been sunk and 25 existing ones have been
rehabilitated. The operation centres on the districts of Kandahar and Farah and in June 13 new boreholes were
sunk and five existing ones rehabilitated. The progress so far has been: February (four new); March (eight new,
three rehabilitated); April (five new, seven rehabilitated); May (six new, 10 rehabilitated); and June (13 new,
five rehabilitated).

Impact: Kandahar is one of the hottest parts of Afghanistan as well as being in the grip of a three-year drought.
Almost 1,000 families now have access to water, thanks to ARCS and Federation programmes.

Remaining challenges: The drought has caused the watertable to recede. Existing boreholes - as well as the
shafts of new wells - are having to be drilled deeper. Implementation is behind schedule and the summer heat
remains intense. However, plans for August are extensive and include new drilling and the training of 20
ARCS volunteers in water/sanitation.

Disaster Preparedness and Response

Objective 1: The Red Cross/Red Crescent Movement responds with timeliness and appropriateness to
natural disasters.

Activity: The ARCS and Federation responded in a timely and appropriate fashion to a flood in Jalalabad
region on 8 July. The flood was caused when canal gates were opened to let the water run off to assist in the
search for a missing boy. The decision to open the gates triggered a flood of Darunta village. An ARCS
assessment team identified 655 people in need of emergency shelter and food and the Federation and ICRC
supplied the requested four tonnes of food and 37 tents. Elsewhere, the ARCS distributed 1,200 tents donated
by the American Red Cross to IDPs in the Herat region.

Impact: The ARCS has demonstrated its ability to quickly assess disaster situations even though it still relies
on wider Movement support to be fully operational.

Activity: A four-day disaster preparedness (DP) workshop was held for ARCS field and headquarters staff. It
was also attended by the ICRC and the government’s DP department. It covered basic aspects of DP, including
planning, assessments and policy.

Impact: Coordination between various actors in DP was improved and ARCS staff - many of whom are
newcomers to this area - will now be more effective in their preparation for crises.

Activity: The regional DP delegate for South Asia held a four-day coordination and planning meeting.

Impact: Priority programmes have been drawn up as well as a plan to identify and mentor ARCS staff who
have specific DP responsibility. Links with government DP planning were also formed and those with the
Federation’s regional DP capacity improved.

Activity: The Iranian Red Crescent Society (IRCS) conducted a joint agriculture assessment with the ARCS to
prepare for a USD 300,000 food distribution in Adraskan.
Impact: the National Society’s experience in assessment has increased.

Activity: In the Herat region, the ARCS continues to distribute food and other relief items to vulnerable
families, in association with partners such as UNICEF and the IRCS. The latter helped in the distribution of
200 metric tonnes of beans in June.

Impact: The ARCS has become operationally more effective.

Activity: A new warehouse has been renovated in Herat and is now being used exclusively for the stocking of
emergency DP supplies.

Impact: The ARCS’s disaster preparedness capacity has been enhanced in this disaster-prone part of
Afghanistan.

Activity: The ARCS and the Federation continue to be involved in extensive coordination of humanitarian
actors providing assistance in Afghanistan. For instance, in the western region, the Movement maintained close



appeal no. 32/01: Afghan Crisis operations update no. 24

contact on food security issues with other key organisations, such as the Food and Agriculture Organisation
(FAO) and has followed UNHCR’s massive repatriation operation.

Impact: The ARCS is slowly refining its strategic planning process, the cooperation agreement strategy (CAS)
that aims to improve its ability to implement programmes in areas where it can add the most value (such as
health) as part of an overall humanitarian effort. The above examples of coordination are part of the ARCS’s
process of capacity building to make it a more strategic humanitarian actor.

Activity: The Federation organised two better programming initiative (BPI) workshops facilitated by the
British Red Cross for ARCS, Federation and ICRC staff.

Impact: The movement staff have benefited from the mentoring of international colleagues who are
experienced in being prepared for and responding to various crises. BPI was part of a capacity building process
to improve programming which support links and weaken divisions in the community.

Remaining challenges: The capacity of the ARCS has been affected by the upheaval and uncertainty in the
country. It is a slow process to build its capacity in disaster response and preparedness, and that is why the
Federation is offering such strong support. The disaster preparedness delegate with firm backing from his
regional counterpart in Delhi has begun working closely with his counterparts in the ARCS to steadily build
the National Society’s ability to prepare for and respond to disaster, even in the most remote parts of the
country. It will, however, take time.

Organisational Development

Objective 1: The new ARCS leadership has a good awareness and understanding of the Principles and
objectives of the Red Cross and Red Crescent Movement

Activity: Mentoring of ARCS branch leaders is progressing, for instance, a financial management workshop
was held in Herat, July 13-15. In Mazar, meanwhile, leadership is being cultivated via continual personal
contacts, particularly in Kunduz, Faryab and Baghlan.

Impact: Basic management and leadership skills have been reinforced as well as an understanding of basic
integrity issues that all Red Cross/Red Crescent staff and activities must adhere to.

Activity: Efforts to develop a broader volunteer base are evolving, particularly in the Mazar region. There, 175
volunteers have been recruited after being introduced to the Principles of the Movement.

Impact: Such gains are an important first step for the ARCS as it builds itself into a strong community
organisation. In Mazar, this injection of new blood has given the National Society a real lift and has increased
the vibrancy and presence of the Red Crescent in Afghanistan’s north.

Activity: The Nimrooz branch resisted attempts to influence its assessment process of the most needy displaced
persons and returnees.

Impact: Despite difficult circumstances, the branch stuck by the Red Cross/Red Crescent Principle of
independence, demonstrating a growing understanding of the philosophy underpinning the whole Movement.

Activity: The Farah branch ensured that tents were distributed to IDP and returnees despite attempts to have
them distributed to others.

Impact: Local Red Crescent branches are grasping the foundations of the Movement and in this case the
Fundamental Principle of independence was again on show.

Remaining challenges: Understanding of the power of humanity is increasing. But there is still some way to
go, as illustrated, when the Federation and ICRC had to step in after Federation-donated tents to the Herat
branch were not distributed to the intended beneficiaries.

Objective 2: ARCS branches improve their capacity ti implement activities

Activity: The organisational development (OD) delegate and the OD field officer - as well as health staff -
visited Nimrooz and Farah branches to assess staffing, capacity, financial management and distribution of the
American Red Cross-donated tents.

Impact: Financial management is improving and the assessments - as a key monitoring tool - are an important
part of this. Overall, reporting requirements are being met, although improvements are still needed in specific



appeal no. 32/01: Afghan Crisis operations update no. 24

accounting practices. These indicators demonstrate that Farah and Nimrooz branches are both making
significant progress towards becoming well-functioning Red Crescent branches.

Activity: Farah branch has started to plan the establishment of a volunteer network.

Impact: This is a major step forward as the branch does not yet have a community-based first aid (CBFA)
programme, unlike the Nimrooz branch. Both Farah and Nimrooz branches have requested support from
headquarters in Kabul to launch a membership scheme. Such a well functioning system will enable the ARCS
to integrate more into its community and be better placed to help it.

Activity: Both Farah and Nimrooz branches have begun a beneficiary selection process identifying the most
vulnerable among IDPs and returnees for the distribution of American Red Cross tents. Nimrooz branch has
extensive experience in independent surveying and beneficiary selection that adheres to the Principles and
ARCS statutes.

Impact: Both branches are building their operational capacity. The coordination of tent delivery to local
beneficiaries is an indicator of this. Farah is starting from a lower base but is already improving while Nimrooz
is refining its experience.

Activity: An extensive branch assessment questionnaire was translated into dari and this major National
Society analysis exercise has begun.

Impact: This process is capacity building in itself and will enable the ARCS to map its strengths and
weaknesses and better align its programmes with the most urgent needs.

Activity: An income generating project proposal methodology was explained to staff at three branches, Mazar,
Sheberghan and Saripul.

Impact: The sessions added understanding of the mechanics and importance of income generation, which is a
must for the long-term viability and effectiveness of the ARCS.

Remaining challenges: The Federation has to work more closely with its counterparts in the ARCS so that it
can help the National Society become an organisation that offers more comprehensive support to the
vulnerable people of Afghanistan. As this progresses, external support can be reduced without marginalised
communities suffering. The Federation is planning to locate more of its support functions at the National
Society headquarters and this should significantly increase partnership and effectiveness.

Objective 3: The ARCS headquarters provides effective support to branches and their services

Activity: Leadership mentoring - not so much via specific workshops but more by ongoing dialogue - has
continued.

Impact: Branches are submitting more - and better - project plans to headquarters. Investment in the human
capital of the ARCS is paying off. There is a definite increase in openness to new ideas and a hunger to learn
more about the key ingredients of a well-functioning branch.

Activity: A two-day workshop on planning and reporting for four branches staff in the north was held.
Impact: Capacity to assist vulnerable people has been increased as a result. These four branches are now well
functioning parts of the ARCS better able to offer responsive and focused support.

Activity: A new OD field officer for Herat has been briefed in Kabul by the ARCS - as well as the Federation
and ICRC - and is ready to begin supporting branch development in the province.

Impact: This appointment will be a catalyst for more capacity building at the grassroots in the west of the
country.

Remaining challenges: More support is still needed. National Society focal points need to be better identified
so that the Federation can provide more consistent backing to progress being made at the grassroots level.
There is also a need for better communication between the ARCS headquarters and many of its 32 branches.
The ARCS headquarters is also currently working to try to resolve a dispute with the Kandahar branch.
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2. Pakistan:

Health °

Diarrhoeal disease, malaria and typhoid are increasing
mainly because of seasonal factors, such as the summer
heat. There are fears that several seasonal related
epidemics could break out, particularly where water
supplies are poor.

Chaman: PRCS Basic Health Unit

Objective 1: Afghan refugees and the local population of Baluchistan and NWFP provinces benefit from
basic curative and preventive health and hygiene services, including polio and other vaccinations
Activity: Three basic health units (BHUs) in Baluchistan (Chaman, Quetta, and Mohammed Khel) provided
primary health care, both preventative and curative. The Mohammed Khel unit began its service in June In
Chaman a shade has been built to protect patients from the heat.

Basic Health Unit Daily Attendance
Muhammad Khel 100-150
Chaman 120-150
Quetta 50-60
Total 270 - 360

Afghans and poor locals comprised a majority of patients. The most common ailments were diarrheoa,
respiratory tract infections, fever and general body pains.

Activity: The Torkham BHU, in NWFP, continues to provide basic health care to people in need. 1,916 patients
- 791 men and 1,125 women - were seen in June. Most were Afghan refugees and the rest were poor locals.
518 children were vaccinated against polio. Health problems were similar to those in Baluchistan. Malnutrition
among children was common.

Activity: The mobile health unit (MHU) in Peshawar saw 2,876 patients

in June - 1,235 male and 1,641 female. Almost all were Afghans. 987
children were vaccinated against polio. Health problems were similar to
the above but also included respiratory tract infection and asthma
among workers at the local carpet weaving industry. Health education
sessions - covering such issues as diarrhoea, its causes, symptoms and
management, causes and prevention of scabies and polio as well as
awareness of the Red Cross and Red Crescent - were held for 2,820
people.

Impact: The provision of basic health care reduced the vulnerability of
refugees and locals.

Quetta: PRCS BHU Patients.

Remaining challenges: All BHUs are now fully equipped with basic

furniture and instruments, and are providing free basic curative and preventive services to the vulnerable
population. However, the latrine in the Chaman BHU has not been completed. Cost recovery has still not been
addressed but there are plans to levy a nominal charge on those who can pay. This is vital for longer term
sustainability of basic health care to marginalised communities.

Objective 2: The Pakistan Red Crescent Society (PRCS) health programme is effective and well
supported

Activity: The PRCS national training team provided a combined community based first aid (CBFA) course and
training of trainers for 25 health personnel in Baluchistan. The course will be repeated for BHU and MHU
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personnel in NWFP, in August. A training module on branch level health programme management for BHU
and MHU personnel is being planned for September.

Impact: PRCS human resources are thin on the ground but training such as this ensures that those health
workers who are assisting vulnerable people are providing an effective service in difficult conditions.
Remaining challenges: Providing basic health care, particularly in rural areas, continues to be a major
challenge to the PRCS. However, it is concentrating on investing in existing human resources to provide the
best support possible.

Objective 3: Chaman hospital provides medical services to the local and refugee population with the
support of Federation-donated medical equipment.

Activity: The facility is now functioning as a referral hospital, and 300 outpatients and 30 inpatients - most of
whom are refugees - being treated daily. The paediatric ward is treating serious refugee cases.

Impact: Thousands of Afghan refugees and vulnerable locals are now receiving a reasonable level of hospital
service. This is a major achievement that will lower their vulnerability and make them more able to progress in
other walks of life such as work and family care.

Activity: The Federation health delegate attended the regular steering meeting with the director general and
programme partners WHO and Plan International. It was decided to invite other partners, such as UNHCR, to
the next meeting to expand project involvement.

Impact: The humanitarian challenge in this part of Pakistan is immense and complex and a partnership
approach - whereby expertise is shared - is a proven way forward to effectively support to beneficiaries. The
community that Chaman hospital serves has benefited from this consultative and cohesive strategy.

Remaining challenges. Patients cannot afford to pay for treatment and the hospital is providing it free. Cost
recovery is something that will have to be addressed at some time but in the meantime the hospital budget is
suffering. New water tanks and buildings are being constructed and. The generator and incinerator still needs
to be installed. All of this has had some impact on services.

Water-sanitation

Objective 1: The Afghan refugees in the Balushistan camps of Landi Karez (17,000), Dara (30,000),

Roghani (21,000) in Chaman and Muhammad Khel near Noshki (69,000) have safe access to high quality

water as well as hygiene and sanitation services

Activities: Efforts have focused on:

® delivering water to refugees in the camps;

® constructing latrines to ensure proper sanitation;

daily cleaning and maintenance of latrines and tanking capacity; and

* raising awareness of the refugee population - particularly among women and children - on basic hygiene,
via health education and promotion.

The Federation is providing 15 litres of water per day to about 100,000 of the 137,000 refugees in Landi

Karez, Roghani, Dara and Mohammed Khel. The project is striving to provide the recommended minimum of

20 litres per person per day.

Impact: The Federation manages the whole of this operation; a remarkable achievement in what is a dusty

desert plain. Drinking water is treated and disinfected and regularly tested. As a result 137,000 refugees remain

healthier and less vulnerable than they otherwise would be.

Activity (Landi Karez camp): A Federation-rehabilitated borehole - the only water source in the camp - has
been operating. Two hundred people a week have been given health education. Sixty new latrines - using local
products - have been built. Twelve washing points were also built. Another two are under construction and by
the end of July there will be 20.

Impact: The well, fully equipped by the Federation, supplies each person with 15-20 litres of water per day via
a tanking system. Without this service - and the ongoing health education - the camp population would be
extremely vulnerable to disease and general ill-health. The beneficiary population - many of whom has
difficulty finding employment - has been involved in construction of the latrines. This has ensured
participation, workmanship and a sense of ownership.
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Remaining challenges: 360 latrines have been
built - 36% of the target number. More
washing points are also needed. The
Federation operation in Landi Karez has been
making progress but more still needs to be
achieved.

Activity (Dara camp): The Federation trucked | f
in water from nearby Chaman town to provide

a consistent supply to the camp population. ¥ . » \i
For Roghani, a limited quantity was imported | *=e—G_ g e N -

from a tube-well in Landi Karez. . R . P ‘

Impact: The operation has significantly ] R

reduced the wvulnerability of refugees to Tap Stand , Baluchistan Province

disease and ill-health.

Remaining challenges: Dara’s water distribution network is very poor; pipes leak and tap stands are broken.
The Federation is installing a 1,200 metre pipeline and renovating the system to provide better services to
beneficiaries. Water distribution in Roghani is better but there is still a need for maintenance of pipelines and
existing tap stands. Water containers for seven schools in the camp are planned to be constructed from next
month.

Activity (Muhammad Khel camp): The Federation has finished building a water distribution network: 800
metres of piping linked to two water tanks. The system is now providing potable water to 35,000 of the camp’s
69,000 population. Tank maintenance will now be the responsibility of Wess, an implementing partner of
UNHCR.

Impact: The integrated water system significantly reduced the vulnerability of the camp’s population to disease
and ill-health.

Remaining challenges: Future involvement of the Federation in Mohammad Khel will be limited to providing
basic preventive and curative care through Red Crescent static and mobile health units (see Health section
above).

Relief and Shelter ®

The stock report at the end of the narrative displays in-kind contributions to Pakistan-related activities under
this appeal per donor organisations as well as the balance to be distributed.

Objective 1: Improve the lives of target vulnerable groups among the refugee population

Activity: No relief distribution was carried out during this period. The Federation, jointly with the PRCS, is
now consulting with the UN and its implementing partners, government authorities and other agencies to plan
further assistance in refugee camps.

Disaster Response and Preparedness ®

Objective 1: The disaster response capacity of PRCS and of the community is improved by training staff
and volunteers in Baluchistan and NWFP

Activity: A two-day better planning initiative (BPI) workshop - for National Society branch and headquarters
staff, volunteers and Federation delegates - was conducted on 1-2 July.

The Federation handed over 12,000 blankets to the PRCS. 1,000 tents are also being procured and both
supplies will replenish the National Society’s emergency stock, used during this Afghan crisis operation.
Impact: Red Cross Red Crescent staff and volunteers will be able to plan better humanitarian assistance to
support beneficiaries in a way that strengthens links in communities and weakens divisions.

The PRCS’ replenished emergency stock will enable it to be in a position to respond more effectively to future
crises.

Remaining challenges: National Society capacity building in terms of operational and management ability is
still required on a significant scale. Two basic disaster management training courses to improve skills in crisis
response, relief and logistical management - with a special focus on Baluchistan and NWFP - are being
planned as part of addressing this need. A major development of a training centre and warehouse in Quetta to
improve the PRCS’ operational capacity is also being planned. Long term, this facility will also contribute to
income generation. Work is expected to start in August.
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Humanitarian Values ¢

Objective 1: Develop new initiatives to ensure greater understanding of humanitarian values and the
Movement’s Fundamental Principles within the National Society and the community, while increasing
the profile and image of the PRCS as a countrywide
humanitarian organisation. &
Activity: The Federation has been working with the PRCS
information officer to publicise PRCS emergency and other
activities as well as disseminate the Red Cross Red
Crescent’s Fundamental Principles. A brochure on
activities/programmes will be designed, translated into local
languages and distributed through provincial branches.
Impact: The National Society has detailed knowledge of
Pakistan. Supporting the PRCS to refine its communication
tools will enable it to reach a broader audience at a deeper
level with its message of tolerance and humanity.

Remaining challenges: More needs to be done to spread the
message of the power of humanity. As part of this push, Mohammad Khel. Pakistan
three workshops - two provincial branches of NWFP and
Baluchistan and one at headquarters - on the Fundamental Principles for Red Crescent staff and volunteers are
scheduled. PRCS health unit members will also attend as they are in a good position to disseminate knowledge
of the Movement as they travel between communities.

3. Iran:

The two Afghan refugee camp (Makaki and Miles 46) have been closed in May and the refugee population
have returned to their original communities. In support to Afghanistan Delegation, the last consignments of
relief and rehabilitation goods has been delivered to Herat. The Red Crescent has worked hard to improve its
contacts with the official and business communities so that a more reliable logistical support for future
operations is established.

4. Central Asia:

Disaster preparedness and response ®

Objective 1: Increased material and technical capacity of the Red Crescent Societies of Turkmenistan,
Uzbekistan and Tajikistan for population movement contingency planning.

Activity: In Turkmenistan, the tender for the construction of a disaster preparedness (DP) warehouse is nearing
a decision.

Impact: The warehouse will considerably enhance the National Society’s disaster preparedness capacity to
assist vulnerable people in times of crisis.

Activity: The Turkmen Red Crescent trained six nurses to run school lessons in preventive health and first aid,
in areas bordering Afghanistan. To identify training needs the nurses are collecting data on the most common
infectious diseases.

Impact: Health vulnerability in these areas is high. Having skilled medics on the ground imparting preventative
and curative knowledge to others will help reduce risk.

Activity: The Uzbek Red Crescent is reallocating British Red Cross/DFID-donated DP stocks to regional
warehouses. The movement will be finished by the end of July. More DP stock purchases are planned. The
National Society and Federation are also planning to build a new warehouse in Tashkent to tackle a severe lack
of storage space.

Impact: Stocks will be placed more strategically around the country enhancing the National Society’s
preparedness for emergencies. Once the new warehouse is built, capacity to respond will be greater.
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Activity: The Uzbek Red Crescent will implement a disaster awareness and preparedness project in
Kashkadariya oblast to strengthen the branch’s capacity.

Impact: The capacity of the branch in this important part of the country will be enhanced so that it can better
address the vulnerability in the community it serves.

Activity: In Kyrgyzstan, the National Society helped organise World Refugee Day celebrations, which allowed
Afghan, Chechen and Tajik refugees to showcase their cultures as well as raise awareness of the plight of
displaced people.

Impact: The event was well covered by major newspapers and television channels providing an excellent
opportunity to advocate on refugee issues.

Activity: The Kyrgyz Red Crescent will provide health services to repatriates during the next UNHCR convoy
to Afghanistan on 17 July.

Impact: Refugees on the move are extremely vulnerable and basic health care from experienced National
Society health staff and volunteers provides a significant mitigating influence.

Remaining challenges: Health coverage in the border areas with Afghanistan is poor and needs to be improved.
As part of this effort, the RCRC is negotiating with WHO, which is willing to fund basic first aid training in
such regions.

Support to the Operation

Logistics
The Afghanistan and Pakistan delegations continued to coordinate a complex logistical support operation
through their well functioning supply lines.

Coordination

On 11 July, the Federation represented the ARCS and its 177 other National Societies at a key strategy meeting
in Geneva to chart the humanitarian agenda for Afghanistan in 2003. Major figures from the Afghan
government as well as the UN were among those there. Apart from building the capacity of its member
National Societies to assist vulnerable people, the Federation’s main role is to represent its global membership
on the international stage. This it will continue to do with vigour. Generally, the Federation participates in
programme coordination meetings and information sharing with UN agencies as well as NGO counterparts
while maintaining its neutral and independent role. In view of the volatile situation, there are regular
consultations on changes in security and political developments. The National Societies maintain good
cooperation with other components of the Movement, as well as government counterparts and organisations
operating in their respective countries.

Monitoring and Evaluation *

The Federation’s process and procedures of reporting on this operation are timely, quantitative and qualitative.
The reporting framework provides an effective monitoring tool. Information is exchanged in weekly meetings
and via monthly reports. Such monitoring has regularly led to programme adjustments, for instance, in the
logistics of medicine supply to clinics. All monitoring feedback is consolidated by the appeal’s two reporting
delegates.

Evaluation of the overall programme is being led by the head of delegation, with strong support from the desk
in Geneva. This is a proactive process and has involved several field visits, the conducting of several
semi-structured interviews as well as the analysis of data and assessments.

In Afghanistan, the health delegates have initiated a drive to verify statistics from clinics. Several site visits
have been conducted to encourage ARCS staff to be more accurate in their recording of data. This will enable
better decision making by ARCS headquarters, in consultation with the Federation.

National Society Capacity Building ¢
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Building the capacity of the region’s National Societies to assist vulnerable people is the priority of this
Afghan crisis appeal. All Federation support is undertaken with the aim of empowering the local Red
Crescents to provide sustainable assistance to marginalised communities that they serve. Details are found in
reporting against objectives section of this document.

One specific event worth noting was a PRCS governing board review of a joint ICRC/Federation evaluation
report. The board committed to implement the recommendations as an integrated change management plan,
which sets out the key tasks of the International Red Cross and Red Crescent Movement to support the PRCS’s
development.

A two-day workshop was held to discuss constitution revision. Participants included representatives from
provincial branches, senior management and the PRCS governing board. The Federation-facilitated workshop
developed a plan of action, which will receive Federation and ICRC assistance. The revision will
accommodate: a single constitution for the whole National Society with provision for provincial and district
branches; a unified vision and mission statement and clearly defined roles of governance and management;
effective membership participation; and elective processes at all levels. A reviewed constitution will be
submitted to the joint Federation/ICRC commission on National Society statutes in Geneva for feedback before
adoption at a PRCS General Assembly in December.

Federation Delegation ®

The Federation maintains a strong presence in the region with delegates based in several key cities supporting
thousands of their National Society counterparts on a daily basis. There are 18 delegates in Afghanistan: the
telecom delegate has been replaced (end of contract), while a programme coordinator and temporary reporting
delegate has arrived. There are nine delegates in Pakistan. The head of sub-delegation in Quetta arrived on 12
July. The Federation will soon receive a water and sanitation delegate for an extensive operation in
Balluchistan province. The present water and sanitation delegate ended his contract in June. A replacement for
a logistics/relief delegate is also expected this month. Recruitment for a new head of delegation is in progress

Crucially, the Federation has begun its assistance of local Red Crescent leaders to identify programme
priorities for 2003. This strategic planning will build on the considerable progress made in this area in 2002.
The 2003 programme will have two key themes: first clear targeting to meet pressing needs; and second a
focus on areas where National Societies can provide the most value.

For further details please contact: Andrée Houle, Phone : 41 22 730 4316, Fax: 41 22 733 03 95; email:
houle@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are committed to the
Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering
assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster. Subsequent
operations to promote sustainable development or longer-term capacity building will require additional
support, and these programmes are outlined on the Federation’s website.

For further information concerning Federation operations in this or other countries, please access the
Federation website at http://www.ifrc.org.

John Horekens Simon Missiri
Director Head
External Relations Asia and Pacific Department
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Stock Report of Relief Items in Pakistan

American RC

operations update no. 24

Tracking No. Items Unit Received | Distributed | Transferred to| Balance
Afghanistan
HC/SHE/US/01006 | Kitchen Sets set 5'000 4'856 144
HC/SHE/US/01001 |Tarpaulins pcs 18'980 11'898 7'082
HC/MED/US/01005 | NEHK kit 5 1 4 0
HC/SHE/US/01004 |Tents 4x4, double fly pcs 500 500 0
Austrean RC
Tracking No. Items Unit Received |Distributed/| Transferred to| Balance
Installed | Afghanistan
HC/WAT/AT/01015 |Jerry Cans 15 ltr, collapsible pcs 10200 0 5'016 5'184
HC/WAT/AT/01012 |PE+ Fttings 200m 1" (rolls each 100m )| roll 2 2 0
HC/WAT/AT/01010 |Water Purification tab. pcs 990'100 3'100 987'000
HC/WAT/AT/01014 |Squatting Plates 20 pax/latrin pcs 518 518 0
HC/WAT/AT/01012 |Tapstands pcs 8 4 0
HC/WAT/AT/01016 | Soap pcs 20'427 20'427 0
HC/WAT/AT/01012 |PE+ Fittings 1" (Plasson+ fitting) pcs 20 20 0
HC/WAT/AT/01012 |PE-T- piecs pcs 20 20 0
not available Fix-coupling storz C-1 pcs 4 4 0
not available Bladder tanks 5000.1tr pcs 4 4 0
not available Plastoc Sheeting 4x60 m rolls 27 27 0
Bahrain RC
Tracking No. Items Unit Received |Distributed/| Transferred to| Balance
Installed | Afghanistan
HC/SHE/BH/01056 | Blankets pcs 11'695 5'643 6'052
HC/SHE/BH/01063 | Jackets pcs 4'500 4'308 192
HC/SHE/BH/01057 | Tents pcs 498 45 453
HC/WAT/BH/01058 | Water Tanks pcs 50 39 11
None Sleeping Bags pcs 990 407 583
HC/SHE/BH/01063 | Jerseys pcs 1'501 1'501 0
British RC
Tracking No. Items Unit Received | Distributed | Transferred to| Balance
Afghanistan
HC/SHE/GB/01035 | Tarpaulins pcs 4'000 39 3'961
HC/SHE/GB/01034 | Kitchen Sets set 3'998 3'486 512
HC/SHE/GB/01033 | Blankets pcs 20'000 20'000 0
German RC
Tracking No. Items Unit Received | Distributed | Transferred to| Balance
Afghanistan
HC/SHE/DE/01039 | Kitchen Sets set 500 500 0
HC/SHE/DE/01040 | Blankets pcs 10'000 10'000 0
HC/SHE/DE/01041 | Tents pcs 897 897 0
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French RC
Tracking No. Items Unit Received |Distributed/| Transferred to| Balance
Installed Afghanistan
HC/WAT/FR/01053 | Tap stands pcs 20 16 4
HC/WAT/FR/01049 | Bladder Tank 5000 ltr pcs 4 3 1
HC/WAT/FR/01052 |Butyl Tank (OX type) 70000 ltr pcs 4 3 1
HC/WAT/FR/01051 |Butyl Tank (OX type) 95000 ltr pcs 4 2 2
HC/WAT/FR/01055 |PE pipes ID 63 mm 100m roll roll 5 2 3
HC/WAT/FR/01055 |PVC hose pipe ID 50 mm 25 m roll roll 4 3 1
HC/WAT/FR/01055 | Chlorine bttl 400 110 290
HC/WAT/FR/01055 |PE pipes ID 32 mm 100m roll roll 5 5 0
HC/WAT/FR/01055 |PVC hose pipe ID 75 mm 50 m roll roll 2 2 0
HC/WAT/FR/01054 | Pumps Atlanta pcs 4 2 0
HC/WAT/FR/01050 |Bladder Tank 15000 ltr pcs 4 4 0
HC/WAT/FR/01055 [Fitting kits case 1 1 0
Netherlands RC
Tracking No. Items Unit Received | Distributed | Transferredto| Balance
Afghanistan
HC/MED/NL/01061 | NEHK kit 10 4 6
HC/SHE/NL/01062 | Kitchen Sets set 2'494 2'398 96
Norwegian RC
Tracking No. Items Unit Received | Distributed | Transferredto| Balance
Afghanistan
HC/WAT/NO/01042 |Jerry Cans 10 ltr, collapsible pcs 50'000 33'569 16'431
HC/MED/NO/01007 | NEHK kit 2 1 1 0
HC/SHE/NO/01060 | Rub Hall pcs 3 2 1 0
Spanish RC
Tracking No. Items Unit Received |Distributed/| Transferred to| Balance
Installed | Afghanistan
HC/MED/ES/01073 | First Aid Kits kit 100 0 100
HC/FOO/ES/01022 | BP-5 Compact Food pes 10'008 2'928 7'080
HC/SHE/ES/01065 | Rub Hall pes 2 1 1
HC/SHE/ES/01066 | Tents 4x4 pes 130 0 130
HC/SHE/ES/01019 | Family Circular Tents 12 m2 pcs 250 5 245
HC/WAT/ES/01071 | Tap Stands and Spare Parts pcs 16 10 6
HC/WAT/ES/01070 |Bladder Tank 10000 ltr pcs 14 10 4
HC/WAT/ES/01072 | Pumps Honda WH40D pcs 5 3
HC/WAT/ES/01071 |Flat Water Hose 2" m 1'000 100 900
HC/SHE/ES/01021 Tarpaulins pcs 4'500 4'500 0
HC/SHE/ES/01075 | Blankets pcs 1'475 1'475 0
HC/SHE/ES/01067 &|Kitchen Sets set 2'001 2'001 0
01020
HC/WAT/ES/01018 |Jerry Cans pcs 6'768 6'768 0
& 01074
HC/WAT/ES/01071 |Flexible Water Hose 2" m 250 250 0
HC/WAT/ES/01071 |Flat Water Hose 3" m 500 500 0
HC/WAT/ES/01071 |Flexible Water Hose 3" m 120 120 0
HC/WAT/ES/01071 |Talbo Tap-Hose Clamps + couplings pcs 120 120 0
MDM Spain Water purification 12 bttls.x1kg crt 16 4 12
MDM Spain Pool Tester pcs 1 0 1
MDM Spain Bladder Tank 15000 ltr pcs 1 1 0
MDM Spain Bladder Kits kit 4 4 0
MDM Spain Flexible Water Hose 6m roll roll 4 4 0
MDM Spain Water Distribution Set set 4 4 0
Swiss RC
Tracking No. Items Unit Received | Distributed | Transferred to| Balance

Afghanistan
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HC/SHE/CH/01036 | Blankets pes 6'000 6'000 0
HC/SHE/CH/01037 | Kitchen Sets set 1'008 1'008 0
Yemen RC
Tracking No. Items Unit Received | Distributed | Transferred to| Balance
Afghanistan
HC/SHE/YE/01085 | Tents pes 200 143 57
HC/SHE/YE/01086 | Kitchen Sets set 200 0 200
HC/SHE/YE/01087 | Clothes lot 1 0 1
HC/SHE/YE/01084 | Blankets pes 1'988 1'988 0
not available Cooking Oil kg 800 800 0
not available Sugar kg 800 800 0
not available Rics kg 800 800 0
Items Procured by the International Federation
Tracking No. Items Unit Received | Distributed | Transferred to| Balance
Afghanistan
HC/SHE/FED/01045 | Tents pes 1'000 999 1
Local Procurement Kerosene Lamps pcs 9'500 4'139 5'361
Local Procurement Skillets (for baking bread) pcs 4'500 4'118 382
Local Procurement Coal Stoves pcs 5'000 0 5'000
HC/SHE/FED/01046 | Blankets pcs 12'000 12'000 0
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Stock available by item in Afghanistan

Items Unit KBL MZR HRT KDR JLB Total
Blanket pc 20457 3930 11996 1751 0 38134
Cooking set set 3226 500 0 531 0 4257
Tent set 2203 912 1710 430 0 5255
Plastic sheet 4mx6m 0 975 4500 0 0 5475
Plastic sheet 1.8mx24m 49 0 0 344 0 393
Jerry cans pc 8258 500 0 398 0 9156
Shovel pc 344 230 99 199 0 872
Pick axes pc 99 50 20 52 0 221
Generator pc 1 0 0 1 1 3
Plastic rope meter 400 0 150 200 0 750
Stretcher pc 147 0 50 50 0 247
Emergency FA kit kit 80 0 0 40 0 120
First aid kit kit 0 0 830 0 0 830
Raining boots pair 0 0 600 0 0 600
Sheet pc 0 0 1000 0 0 1000
Bed linings pc 0 0 296 0 0 296
Medicine box 0 0 65 0 0 65
Orthoped. Me. device box 0 0 148 0 0 148
Sleeping bag pc 60 0 22 55 0 137
Kitchen set set 0 0 600 1161 0 1761
Bicycle pc 147 30 0 78 29 284
Tarpauline pc 0 0 0 46 0 46
Cholera kit kit 5 1 1 2 1 10
Emergency health kit kit 1 1 1 1 1 5
Rubbhall set 0 1 0 0 0 1
Silk fabric meter 0 0 1000 0 0 1000
Delegate kit kit 3 0 0 1 0 4
Stove pc 0 150 0 0 0 150
Medical kit kit 102 98 79 67 23 369
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Humanitarian crisis ANNEX 1
APPEAL No. 32/2001 PLEDGES RECEIVED 23.07.2002
[ DONOR [CATEGORY | QUANTITY | UNIT [VALUE CHF| DATE | COMMENT |
CASH
TOTAL COVERAGE
REQUESTED IN APPEAL CHF > 37'176'906 76.0%
AMERICAN - GOVT/PRM 5'000'000 uUsD 8'172'000 29.10.2001
AMERICAN - PRIVATE DONORS 113216 31.12.2001
ANDORRAN - RC 8'802 19.12.2001
ANDORRAN - RC 11'952 EUR 17'676 25.02.2002
[AUSTRALIAN - GOVT 205'200 AUD 171711 25.10.2001
AUSTRIAN - RC 4'106 EUR 6'071 10.10.2001
BRITISH - GOVT/DFID 273'088 GBP 658'142 04.10.2001
BRITISH PRIVATE DONOR 537 27.02.2002 DIRECTLY TO THE DELEGATION
BRITISH - GOVT/DFID 980'392 GBP 2'344'607 04.04.2002 HEALTH & CARE
CANADIAN - RC 50'000 CAD 54'470 21.09.2001
CANADIAN - GOVT 396'000 CAD 415'166 19.11.2001
CANADIAN - RC 50'000 CAD 52'475 03.12.2001
CHINA - RC 30'000 uUsD 48'990 10.10.2001 PAKISTAN
CHINA, HONG-KONG - RC 42'004 22.10.2001
CHINA, HONG-KONG - RC 350'150 HKD 74'879 26.11.2001
CHINA, HONG-KONG - RC 85'078 19.03.2002
CHINA, HONG-KONG - RC 100'000 HKD 20'379 17.05.2002
CYPRUS- RC 15'446 15.10.2001 AFGHAN REFUGEES
DANISH - GOVT 7'312'500 DKK 1'455'188 11.10.2001
EGYPTIAN - RC 70'000 uUsD 113'155 11.10.2001
FINNISH -RC 67'275 EUR 102'190 26.09.2001
FINNISH -RC 38100 01.10.2001 INFORMATION DELEGATE
FINNISH -RC 67'275 EUR 99217 17.10.2001
FINNISH - GOVT/RC 5'5636 EUR 8'205 10.01.2002
GERMAN - GOVT/RC 22'285 DEM 16'854 02.11.2001 zgﬁ?sgLMME MANAGEMENT &
GERMAN - RC 54'700 22.08.2001 LOGISTIC DELEGATE
HELLENIC - RC 44'020 EUR 64'987 26.06.2002
HUNGARIAN - GOVT 29'236 13.11.2001
ICELANDIC - RC 3'000'000 ISK 52'851 17.05.2002 PRIMARY HEALTH CARE
INDONESIAN - GOVT 20'000 uUsD 32'480 30.10.2001
IRISH - GOVT 250'000 IEP 477'375 08.10.2001
IRISH - RC 50'000 IEP 95'475 08.10.2001
IRISH - RC 5'202 eur 7'693 11.01.2002
JAPANESE - RC 30'000'000 JPY 406'950 11.10.2001 EARMARKED FOR 6 VEHICLES
JAPANESE - RC 35'200'000 JPY 477'488 11.10.2001 EARMARKED FOR MEDICAL SUPPLIES
JAPANESE - RC 28'200'000 JPY 382'533 11.10.2001
JAPANESE - RC 50'000 JPY 671 04.10.2001
JAPANESE - PRIVATE DONOR 8'992 uUsD 14'715 09.01.2002
KOREA, REPUBLIC - RC 50'000 26.10.2001 AFGHANISTAN, PAKISTAN
KUWAIT - RC 250'000 uUsD 408'250 09.10.2001 IRAN & PAKISTAN
LIBYA - RC 5'000 29.09.2001
MALAYSIA - PRIVATE DONORS 1'771 MYR 776 03.12.2001
MONACO - RC 200'000 FRF 45'860 21.09.2001
MONACO - RC 41'538 EUR 61'185 17.12.2001
NETHERLANDS - GOVT 561'798 12.04.2002
NETHERLANDS - GOVT/RC 214'411 EUR 314'391 08.04.2002 TO IRAN RC FOR REFUGEE CAMPS
NETHERLANDS - GOVT 5333 EUR 7'853 17.06.2002
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NORWEGIAN - GOVT/RC 775'891 NOK 143'906 21.09.2001 PAKISTAN

NORWEGIAN - GOVT/RC 11'700 NOK 2170 23.10.2001 PAKISTAN

NORWEGIAN - GOVT/RC 11'700 NOK 2170 31.10.2001 IRAN

NORWEGIAN - GOVT/RC 5'000'000 NOK 930'000 08.01.2002

NORWEGIAN - RC 14'647 NOK 2'831 10.06.2002 PROGRAMME SUPPORT COST
PRIVATE DONORS 105'072 24.12.2001

PRIVATE DONORS 75 04.12.2001 IRAN

PRIVATE DONORS 66'812 06.02.2002

PRIVATE DONOR 3'975 usb 6'583 18.04.2002

SINGAPORE - GOVT/RC 197'136 14.11.2001 FAMILY PACK FOR 600 FAMILIES
SINGAPORE - RC 150'000 SGD 130'640 05.07.2002

SPANISH - RC 30'051 EUR 44'451 29.10.2001 IFRC-ARC CLINICS, RELIEF & SHELTER

WATER & SANITATION
PROGRAMME MANAGEMENT &

SPANISH - RC 10406  EUR 15302 20102001  CooCRAN

SPANISH - RC 4500/  EUR 6615  08.11.2001

SWEDISH - GOVT/RC 65001000 SEK 1017'250 10.10.2001

SWEDISH - GOVT/RC 9000000 SEK 1458000 17.07.2002  HEALTH, CBFA, OD

SWEDISH - RC 550000 SEK 86'955  30.05.2002  HOD AFGHANISTAN

SWISS - GOVT 55'500|  26.09.2001

THAI - RC 42585 THB 1630 28.02.2002

TUNISIAN - RC 5000  USD 8165 19.10.2001

SUB/TOTAL RECEIVED IN CASH 21'968'178 CHF 59.1%
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KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR [CATEGORY| QUANTITY | UNIT [VALUE CHF| DATE | COMMENT
TARPAULINS, TENTS, BLANKETS,
(AMERICAN - RC 833'028 uUsD 1'363'167 06.12.2001 EMERGENCY HEALTH KITS, KITCHEN
SETS, MOBILE HEALTH CARE UNITS
IAUSTRIAN - RC 87210 EUR 131173 10.10.2001 WATER SANITATION MATERIAL
TENTS, BLANKETS, KITCHEN SETS,
BRITISH - GOVT/DFID 608'984 GBP 1'448'339 04.10.2002 TARPAULINS FOR TURKMENISTAN,
UZBEKISTAN AND PAKISTAN
FINNISH - GOVT/RC 115'868 EUR 171'740 10.01.2002 150 WINTER TENTS
10'000 BLANKETS, 500 KITCHEN SETS,
. . 900 FAMILY TENTS, 900 TARPAULINS
GERMAN - GOVT/RC 625'750 DEM 473'255 02.11.2001 FOR TENTS, TRANSPORT &
INSURANCE
IRISH - RC 104'040 EUR 153'865 11.01.2002 8'000 BLANKETS
y " PAKISTAN: 10 EMERGENCY HEALTH
NETHERLANDS - GOVT 106'659 EUR 157'055 17.06.2002 KITS, 2511 KITCHEN SETS
PAKISTAN: JERRY CANS , DELEGATE
NORWEGIAN - GOVT/RC 2'737'820 NOK 499'652 21.09.2001 BOXES, 2 NEW EMERGENCY HEALTH
KITS
. . 3 RUBBHALLS, TRANSPORT &
NORWEGIAN - GOVT/RC 394'000 NOK 73'076 23.10.2001 INSURANCE FOR PAKISTAN
y . 4 RUBBHALLS, TRANSPORT &
NORWEGIAN - GOVT/RC 375'600 NOK 69'663 31.10.2001 INSURANCE FOR IRAN
NORWEGIAN - GOVT/RC 593'813 NOK 114'791 10.06.2002 8 CHOLERA KITS
3'384 JERRY CANS, 250 FAMILY TENTS
. | 1'001 KITECHN SETS, 4'500 TARPAULIN
SPANISH - RC 304'337 EUR 450175 02.10.2001 10008 BP5 COMPACT FOOD, 1 TOYOT
LANDCRUISER
” 6'000 BLANKETS, 1'200 KITCHEN SETS,
SWISS - GOVT 129'245 26.09.2001 TRANSPORT & INSURANCE
THAI - RC 851'700 THB 32'600 28.02.2002 10'020 BLANKETS
AUSTRALIA DELEGATE(S) 98'398
ERICSSON DELEGATE(S) 16'591
BELGIUM DELEGATE(S) 31211
CANADA DELEGATE(S) 2'628
DENMARK DELEGATE(S) 29240
FINLAND DELEGATE(S) 55'523
GERMANY DELEGATE(S) 29'404
GREECE DELEGATE(S) 24'641
ICELAND DELEGATE(S) 5'420
ITALY DELEGATE(S) 55'358
[JAPAN DELEGATE(S) 46'817
NETHERLANDS DELEGATE(S) 157'699
NORWAY DELEGATE(S) 109'568
SPAIN DELEGATE(S) 40'574
SWEDEN DELEGATE(S) 10'513
SWITZERLAND DELEGATE(S) 167'062
GREAT BRITAIN DELEGATE(S) 110717
USA DELEGATE(S) 14'620
SUB/TOTAL RECEIVED IN KIND/SERVICES 6273780 CHF 16.9%

ADDITIONAL TO APPEAL BUDGET

DONOR [CATEGORY| QUANTITY | UNIT_|[VALUE CHF| DATE | COMMENT
5000 BLANKETS, 2 PORTABLE
TURKISH - RC 08102001 KITCHENS, 2500 PLASMA UNITS, BASI
FOOD SUPPLIES
UNITED ARAB EMIRATES 10.10.2001 :E":TUSG%FE;ENTS FOR 40000
UNITED ARAB EMIRATES - RC 01122001  RELIEF ITEMS
SUB/TOTAL RECEIVED 0 CHF
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ITHE FOLLOWING PROJECTS ARE LINKED TO THIS APPEAL.:
P30552, PIR552, PPK552, PUZ552, PTM552, PTJ552
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