
Appeal No. 32/01

Revision no. 3 seeks CHF 37,176,906 (USD 19.9 million or EUR 19.7 million)

A Preliminary Appeal was launched on 21 September 2001 for CHF 8,765,000 for two months.
Responding to the evolving situation, revision no. 1 was issued on 3 October 2002, with the
budget increased to CHF 40,280,340 for six months. Revision no. 2 was issued on 19 December
2001, with a total revised budget of CHF 28,748,124 for 12 months. Revision no. 3 was issued
on 14 May 2002. This current revision remains a multi-country appeal covering activities in
Afghanistan, Pakistan, Iran and Central Asia. It takes into account identified needs and also
considers integration of emergency response activities into longer term development of the
national societies. The appeal has been renamed Afghan Crisis Appeal (formerly
Humanitarian Crisis) to reflect the fact that programming is focused on those who have
suffered as a result of events in that country, including those displaced to neighbouring states.
The appeal will now close on 31 December 2002. 

Disaster Relief Emergency Fund (DREF) Allocated:  CHF 600,000

Beneficiaries: 2,133,500

Operations Update No. 25; Period covered:   15 July - 15 August; Last Ops Update (no. 24)
issued on 18 July; Next Ops Update (no. 26) expected 15 September

26 August 2002AFGHAN CRISIS
Previously named Humanitarian Crisis Appeal

In summary: A general rise in instability across the region has not dented the Red Cross
Crescent’s humanitarian work with vulnerable communities. With Federation assistance, local
National Societies have been taking a critical look at the successes and difficulties of this year’s
programming to refine plans for next year. As part of this process, the Federation is planning a
budget revision next month that will improve its effectiveness and better align programming with
future priorities. The Federation will consult with its partners on this.

Outstanding needs: CHF 8,829,195 (USD 5,823,128 or EUR 6,008,325)
Related Appeals:  Appeal 10/02; Afghanistan earthquake
Appeal coverage: 76.3%

“At a Glance”



Operational Developments:

Afghanistan
Instability increased during the past month but the Afghan Red Crescent Society (ARCS) - supported by the
Federation - continued to assist vulnerable people countrywide. One encouraging trend was the National Society
maintained its commitment to change; the leadership reaffirmed its desire to invest in people, build institutional
memory and end the days of constant shifting of staff and priorities. The Federation and International Committee
of the Red Cross (ICRC) have both been closely involved in supporting the Afghan Red Crescent as it plans a
viable future to support its work with communities in need.

There was also progress in extending humanitarian support to isolated communities. In Nahrin - devastated by an
earthquake in March 2002 - the Afghan Red Crescent, with Federation support, is now quickening its programme
to build a clinic and schools.

The International Red Cross and Red Crescent Movement - which comprises the ARCS, Federation and ICRC, the
Movement’s lead agency in-country - continued wide-ranging humanitarian assistance despite the rise in tension.
Violent incidents have been reported across the whole of Afghanistan, including 13 escaped al-queda members -
according to government sources - being killed in a shootout near Kabul. There were also serious clashes in the
west near Herat as well as ongoing violence in the north, around Mazar-i-Sharif and in the south near Kandahar. A
massive explosion in Jalalabad which killed and injured several people added to the general unease. 

The massive return of 1.4 million Afghans since March has in some quarters been heralded as a success but in
others criticised because many returnees face an uncertain future. Along with tens of thousands of internally
displaced people in Afghanistan their plight is often serious. The Afghan Red Crescent has recorded worrying
signs that returnees are being blamed for many social ills and fear this could herald a period of widespread
stigmatisation. 

The National Societies in both Afghanistan and Pakistan, with Federation assistance, have begun an intense round
of planning of next year’s humanitarian programmes. The process has been consultative but more focused and
critical than before. It aims to build on achievements made possible by this appeal - due to end on 31 December
2002 - as well as refocus efforts in areas that have proved less successful. 2003-2004 country appeals for both
Afghanistan and Pakistan will be launched on 1 December 2002. Although there will be two appeals, the links
between the countries - evident in this appeal 32/01 - will be maintained for operational reasons, with coordination
support from the Federation’s south Asia delegation in Delhi.   

Meanwhile, the transitional authority government warned that it faces a USD377 million deficit this year. The
Afghan Support Group meeting in Geneva in July struck an upbeat yet cautious mood as it reasserted international
commitment to rebuild Afghanistan.

Pakistan
Security: The recent attacks on a Christian missionary school and a hospital outside the Pakistani capital,
Islamabad, in which at least 10 people were reported killed and 23 wounded, intensified security concerns. The
United States consulate in Karachi closed for security Reasons. The Federation delegation is taking extra
precautions. Despite mounting insecurity, Red Cross Red Crescent support for vulnerable people has continued
without interruption. Relief activities in support of Afghan refugees are increasingly incorporating a
developmental approach. 
Repatriation: The United Nations High Commissioner for Refugees (UNHCR) reported 303,000 Afghans
returning from Pakistan in July, compared with 292,264 in June and 412,738 in May. Ongoing uncertainty and a
reduction in repatriation centres and assistance packages are possible reasons for a leveling off of numbers. More
than 1.4 million Afghans have voluntarily repatriated, 1.3 million from Pakistan alone. 
Stranded families: 26,000 Afghans are still stranded in makeshift camps at Chaman since Pakistan closed its
borders to refugees in February. Of these, 500 families are to move to a new site near Kandahar.
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Central Asia
National Societies are upgrading their capacity to deal with emergencies - particularly in terms of displaced people
and returnees - along the border with Afghanistan. Measures include the training of staff in new branches in
Turkmenistan, procurement of radio equipment for Tajikistan as well as disaster preparedness stock for
Turkmenistan.

Red Cross Red Crescent action w
Note on means of verification: all the following operation details have been supplied by National Society staff, in
conjunction with Federation programme delegates. The information has been verified by the Federation’s reporting
delegates in Islamabad and Kabul.

1. Afghanistan:

Health w
Context: In terms of the general health situation, diarrhoeal disease, gastritis, malaria and typhoid increased
mainly because of seasonal factors, such as summer heat and the type of food eaten. Other common ailments
included respiratory tract infections, intestinal worms and anaemia.

Objective 1: The outbreak of common disease is prevented for 800,000 beneficiaries through preventive health
care 
Activity: 49,683 people received health education advice - on basic hygiene and safe practices - in group sessions
and 16,274 individually.
Impact: Each Afghan Red Crescent clinic operates on the frontline of the ongoing health emergency in
Afghanistan and prevention is at a basic level but clinic staff report that simple messages on hygiene and other
health issues are getting through, often preventing the situation from getting worse.
The level of health education was up on last month, reflecting the Afghan Red Crescent’s proactive approach to
preventative care during the summer months when people tend to be more vulnerable to such ailments as diarrhoea
and gastritis. 
Remaining challenges: The campaign to establish oral rehydration salts corners in clinics continues but
sometimes without effect. The southwest was one region that reported a reluctance and/or lack of awareness of
staff in terms of this vital form of preventive health care that often stops diarrhoeal-related cases from causing
serious harm. 

Objective 2:  Morbidity and mortality is reduced for 580,000 beneficiaries via curative services and
standardising service levels and activities across the network of 48 ARCS health clinics.
Activity: Afghan Red Crescent clinic staff - including those from the National Society’s four mobile health units -
conducted 93,243 consultations treating a range of illnesses. Each doctor, health educator and midwife throughout
the clinic network conducted an average of 50 consultations per day.
Impact: The number of consultations this month was up significantly on the previous reporting period as National
Society staff and volunteers responded to the increased vulnerability of Afghans during the summer months. The
fact that the Afghan Red Crescent has a comprehensive network covering much of the country meant that it was in
a position to step up activities when required to meet an increased need.
Remaining challenges: Medicine stocks in some parts of the country - such as Mehtarlam clinic in Jalalabad -
remain poor. In this particular instance, insecurity meant that deliveries could not take place. However, if
medicines are prevented from reaching clinics for whatever reason the National Society’s service to vulnerable
people is affected.

Objective 3: Maternal and child morbidity and mortality is reduced and family planning improved through the
introduction of maternal and child health (MCH) and reproductive health across the ARCS clinic network
Activity: 
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� Afghan Red Crescent traditional birth attendants (TBA) and female health staff continued their preventive and
curative work in MCH and reproductive health. Several consultations were conducted and these included:
3,281 ante and post natal, 787 home visits by TBAs, 723 family planning sessions and 3,544 child growth and
nutritional monitoring.

� National Society clinics continued their campaign of
vaccinations. These were conducted on a day-to-day basis and
18,170 children were vaccinated - for instance, against measles,
diphtheria, tetanus and BCG - and 8,496 women, mostly against
tetanus.

� Two training sessions for traditional birth attendants (TBA) were
held in Jalalabad.

Impact: Mothers and children are among the most vulnerable
Afghans. In many instances this vulnerability is becoming more
extreme, particularly among the million-plus returnees, who have
come back to a life of continued uncertainty. Afghan Red Crescent
community work with women and children offers basic health
protection enabling them to cope better with the myriad other
insecurities they face.
Immunisation has a proven track record in preventative treatment for
children at risk to the above disease and has continued to provide
protection. 
Remaining challenges: Mothers and children are still dying on a daily basis from preventable illness. Grassroots
interventions are the most effective way to lessen risk and the Red Crescent is championing this approach. 

Objective 4: The quality of ARCS clinics services is improved through medical and managerial training for
health staff
Activity: 
� A three-day workshop was held in Kabul - with participants from all regions - to learn lessons and share best

practices from all health programmes across the country. 
� A major evaluation of a diarrhoea reduction campaign - also involving Tearfund and Action contre la Faim - in

Kandahar was staged providing an important forum of lesson learning for clinic staff and volunteers in the
southwest. 

Impact: The Kabul workshop strengthened the strategic approach of the National Society to current challenges -
such as attracting quality staff to remote areas - as well as future planning, such as how to better work with key
partners, such as the Ministry of Public Health. As a result, the Afghan Red Crescent is better equipped to meet the
future challenges of ongoing uncertainty as well as limited resources.
The Kanadahar evaluation provided important lessons, such as the effectiveness of the mass media in conveying
simple health messages on basic hygiene as well as the importance of time being given to adequately plan
campaigns. Such knowledge of good campaign practice will increase the effectiveness of future health initiatives.
Remaining challenges: Many isolated regions are still beyond basic health care coverage. For the Afghan Red
Crescent, even as it extends infrastructure to rural areas, attracting trained staff to work there is difficult. In
earthquake-devastated Nahrin, for instance, as construction of a new clinic progresses, the staffing issue will be a
pressing concern.

Objective 5: ARCS responds to epidemics and health emergencies, for a maximum of 1,000 affected families, in
times of natural disaster
Activity: Apart from ongoing activities to address the overall health emergency, there was no specific emergency
response during the reporting period. Mobile health units continued to tackle the long-term crisis of insufficient
basic health care coverage across much of the country. Their activities and impact are reported below.
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Objective 6: The catchment area of ARCS’ primary health care activities is enlarged and greater access to
remote areas is achieved
Activity: Afghan Red Crescent emergency mobile units continued to provide basic health care in some of the
country’s most isolated districts. During July, much of their effort was focused on a suspected cholera outbreak in
Zabul province - later dismissed, the cause being an increase in seasonal diarrhoea. Teams visited eight villages -
total population of about 4,000 - in the area. 155 people were treated and more than 1,000 people received health
education (some also received soap). 
Impact: Mobile units continue to reach and support those Afghans without regular basic health care, as in Zabul
province. For the foreseeable future, much of the country will remain outside mainstream coverage making the
impact of mobile units indispensable.
Remaining challenges: Isolated communities continue to be more vulnerable than their city counterparts. The
Afghan Red Crescent does have plans to expand its network. A ceiling of a maximum of six new clinics has been
set based on realistic long term funding projections and ability to maintain adequate staffing at the new clinics.
The National Society, however, is aware that even more are needed.

Community Based First Aid (CBFA) w
Objective 1: The volunteers serve their community by planning and carrying out activities, such as first aid,
health education and mine-awareness training
Activity: In July, community based first aid volunteers activities included:
� health education to 111,673 on such issues as safe drinking water, vaccinations, diarrhoea prevention, oral

rehydration salts preparation and mine-awareness;
� treatment of 47,434 first aid cases, including 3,634 referrals to hospitals. The most common ailment was

diarrhoea;
� the vaccination by 18 volunteers of 3,600 children under five against polio in Samangan;
� a regional first aid competition for six participants from six provinces, following a successful pilot scheme in

April; and
� two volunteer team leader workshops - each for three days - in Jalalabad, for 65 participants from Laghman,

Kuner, and Nangarhar provinces. Topics included volunteerism, volunteers’ role in disasters and first aid.
Impact: This programme continued to be one of the Red Crescent’s most effective means of supporting vulnerable
people in isolated areas who remain outside mainstream basic health care coverage. During the summer months,
seasonal illnesses such as diarrhoea are potential killers, particularly of children, and first aid volunteers again
proved to be lifesavers in many instances. 
Remaining challenges: The first aid programme needs to continue extending basic health care coverage to
isolated areas. Better integration in the wider health programme is also required to increase effectiveness.
 
Objective 2: Teachers and youth volunteers are motivated and implement ARCS youth programme activities -
such as first aid and health education - and promote the Movement’s Principles
Activity: In July activities included:
� the training of 290 new volunteers, covering 266 villages in all five regions of the country. Each received a

first aid bag and a Dari or Pashto manual;
� a dissemination campaign in 11 Mazar schools to prevent cholera and other health issues. Eleven female

volunteers held sessions with more than 13,000 students; 
� the refilling of first aid boxes at 51 schools; and
� the refresher training of 322 team leaders. Topics included cholera prevention and safe hygiene practices. The

team leaders subsequently held 174 meetings with their respective pools of volunteers, in which 2,872
participated.

Impact: In July, 12% of the Afghan Red Crescent’s annual target of 2,400 new volunteers was achieved putting
the total of National Society volunteers at 10,877. As a community organisation, the National Society needs a
healthy volunteer base to be an effective humanitarian organization.
Remaining challenges: The National Society has recognized that lack of motivation is a serious problem among
volunteers but has reported that the first aid competition and various training has managed to infuse some fun and
commitment into this grassroots volunteer/health programme. Another challenge has been the narrowness of the
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first aid programme in terms of a volunteerism perspective. The Afghan Red Crescent hopes that a more
innovative approach - including a more holistic approach to volunteerism - will invigorate the organization. 

Water-sanitation w
Objective 1: Improve the health of vulnerable people in drought-affected areas by
providing safe water, sanitation and hygiene education to a target population of
80,000 people.

Activity:
� Between February (when drilling began) and 31 July, 46 boreholes have been sunk

- and water pumps installed - and 32 existing ones rehabilitated. The operation
centres on the districts of Kandahar and Farah and in July, 10 new boreholes were
sunk and seven existing ones rehabilitated. 

� National Society engineers assessed Qala-e-kah district in Farah and selected nine
sites for borehole construction. In Maruf district 24 villages were surveyed.

� Nineteen volunteers conducted hygiene education among beneficiaries who had
received access to safe water.

� Water and sanitation workers responded to a suspected cholera outbreak in Zabul
province - later dismissed, the cause being an increase in seasonal diarrhoea - and
chlorinated several wells as well as conducting a series of health education
activities. The team repaired two handpumps installed by another NGO.

Impact: The southwest of Afghanistan is among the hottest parts of the country and is also currently in the grip of
a three-year drought. Health vulnerability is high, as illustrated by the diarrhoea outbreak in Zabul, but the Afghan
Red Crescent has now ensured safe water supplies to hundreds of families.

Remaining challenges: The drought has caused the watertable to recede. Existing boreholes - as well as the shafts
of new wells - are having to be drilled deeper. Implementation is behind schedule and the summer heat remains
intense. In addition, community management of the pumps and awareness of water conservation and hygiene needs
to be improved in the communities that the National Society works with. 

Disaster Preparedness and Response w
Objective 1: The Red Cross / Red Crescent Movement responds with timeliness and appropriateness to natural
disasters
Activity: 
� The Afghan Red Crescent and Federation began major discussions on improving the effectiveness of disaster

preparedness (DP) so that potential needs in earthquake-prone areas would be better met. Some relief items
have already been reallocated as DP stocks to Mazar in the north. 

� The Afghan Red Crescent headquarters has approved the expansion of its DP warehouse in Jalalabad region.
Preliminary plans have been submitted for Federation support. 

� Four Afghan Red Crescent staff members - from DP/relief, community based first aid and the international
relations department - together with the Federation DP delegate participated in four-day DP workshop in Sri
Lanka. The event, organized by the Federation’s south Asia regional delegation, covered all aspects of regional
DP policy, planning as well as disaster mitigation training guidelines. 

� The Afghan Red Crescent and Federation DP/response and health departments have begun work to integrate
five emergency mobile units (EMU) closer to the DP programme. As a first step, regional DP supervisors will
receive additional training and join EMUs during crisis response.
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� The Afghan Red Crescent and the Federation have continued to implement an American Red Cross aid
project, school chests for Afghan children. Distributions in Logar province and Panjshir and Rukha districts of
Parwan province followed preliminary assessments. 349 school chests were distributed to 13,960 students in
32 boys and girls schools. The next distribution will take place in Bamian province and Baghlan (Nahrin). 

Impact: National Society capacity in DP increased through: 
� more experience in DP planning and the northern region being better prepared for emergencies; 
� the new storage facility in Jalalabad increasing the region’s preparedness and response capability; 
� Red Crescent participants benefiting from a first-hand look at regional disaster preparedness policy,

programmes and activities; 
� better coordination resulting in disaster response being more responsive and focused, decreasing the impact of

hazards on vulnerable people; 
� and National Society branch participation in the school chest distribution increasing capacity and boosting the

image of the Afghan Red Crescent (according to a joint Afghan Red Crescent/Federation assessment 27-29
July 2002 in Bamian Province that found 7,000 students had benefited from the supply of basic stationeries).

Remaining challenges: During August and September the repositioning of DP stocks according to regional needs
will be finalized. The Afghan Red Crescent needs to continue adopting a two-track approach to building its
disaster management capability: first, at the operational level it needs to keep increasing its ability to deliver
assistance; and second, at the strategic level it needs to develop its planning and coordination both with other
components of the Movement as well as external partners, such as the Afghan authorities.

Organisational Development w
Objective 1: The new ARCS leadership has a good awareness and understanding of the Principles and
objectives of the Red Cross and Red Crescent Movement 
Activity: The leadership of the Afghan Red Crescent met with the heads of delegation of both the Federation and
ICRC to discuss National Society capacity building and coordination of humanitarian activities. The National
Society delegation impressed with their awareness and understanding of the basic philosophy underpinning the
International Red Cross and Red Crescent Movement.
Impact: For some months now there has been stability in the National Society at all levels and this has improved
the clarity and coherence of leadership as well as understanding of the Red Crescent’s role and responsibility in
meeting its humanitarian obligation in Afghanistan.
Remaining challenges: There has been progress but the National Society leadership - along with the whole of
Afghan society - is subject to several external uncertainties. It is clear that a strengthening of the understanding
and influence of the Fundamental Principles will be a slow process.

Objective 2: ARCS branches improve their capacity to implement activities 
Activity: 
� The process of establishing a proper volunteering base for Afghan Red Crescent branches continued. The

recruitment system within various branches was strengthened. In Mazar, the supervisor was provided with
membership forms to be filled in by the volunteers. The volunteers, who were recently recruited in different
sectors, selected their team leaders, a total of 10. The selection of the 10 team leaders is a crucial step forward
as the Afghan Red Crescent prepares the way for the eventual establishment of a membership system
represented by a system of governance that is directly accountable to the members themselves. Progress is
being made in the Mazar region and the National Society is looking to build on this by replicating this
initiative in other parts of the country. The Federation continued to provide technical support for the National
Society youth supervisor to lead the change.

� The construction of the volunteers centre in Mazar was completed. Youth volunteers contributed minor
maintenance and repairs. The Federation is covering the majority of expenses and will also provide equipment,
such as tables and shelves. 

� Between July 14 - 17 a financial management workshop was held in Herat for the five Afghan Red Crescent
branches of the western region. The workshop was a joint Federation-Afghan Red Crescent-ICRC enterprise
and was run entirely by Afghan staff. The workshop introduced the tripartite and bilateral agreements signed
in May by the three RCRC components. 
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Impact: Innovative approaches to volunteerism are securing the long term future of the Afghan Red Crescent by
creating a better sense of belonging and ‘ownership’ within the National Society’s membership. As the
organisation’s pool of committed and multi-skilled volunteers grows, the Red Crescent’s ability to support its
vulnerable communities increases. The new centre in Mazar will also consolidate the above progress, particularly
among the youth volunteers, as it will accommodate the ongoing English classes as well as be used for meetings,
social events, games and training. In terms of financial management, the workshop in Herat increased branch
capacity to be more aware of its responsibilities and efficient in its budgeting and use of resources. 
Remaining challenges: The first meeting of volunteer team leaders has taken place to discuss activities but more
planning is needed. As the number of volunteers increases, more teams will need to be established. Similar plans
have been prepared for Baghlan province and the process will soon start in Pul-i-Khomri. Progress has been made
but the representation of women among volunteer ranks needs to increase. On the issue of financial management,
monitoring revealed that one branch in the western region has not implemented financial procedures as laid down
under the agreements. Another assessment of a branch in the south revealed a poor awareness of their
responsibility.

Objective 3: The ARCS headquarters provides effective support to branches and their services
Activity:
� Informal mentoring of key members of the Afghan Red Crescent leadership continued in several discussions.
� Several members of the National Society leadership took part in a major three-day planning workshop - with

Federation support - to chart the course of the Afghan Red Crescent in 2003 and 2004.
� The Afghan Red Crescent leadership pledged its commitment to building youth volunteerism at the branch

level. The statement came at a major symposium on expanding National Society membership among
youngsters and using them as community ambassadors bearing the Red Crescent’s message of coexistence. 

Impact: The National Society leadership has become even more forthright in its commitment to improve
headquarters support to branches. The pledge to support an expansion of youth volunteerism is significant as
efforts thus far have mostly concentrated on the Kabul metropolitan area.
Remaining challenges: The headquarters has upped the ante in terms of its verbal commitment to its colleagues in
the Afghan Red Crescent’s 32 branches, but these words need to be matched by action. Another important factor is
the stability of existing leadership and staff so that they build their effectiveness and institutional memory.

2. Pakistan:

Health w
Context
In terms of the general health situation, diarrhoeal disease, malaria and typhoid is increasing mainly because of
seasonal factors, such as the summer heat. There are fears that several seasonal related epidemics could break out,
particularly where water supplies are poor.

Objective 1: Afghan refugees and the local population of Baluchistan
and NWFP provinces benefit from basic curative and preventive health
and hygiene services, including polio and other vaccinations
Activity: 
� Basic curative care provision in the three basic health units (BHU) in

Chaman, Quetta and Muhammad Khel has been ongoing, together with
outreach preventive health care to the Muhammad Khel camp and the
local village populations. The number of BHU consultations has
remained stable: 100-150 patients at Muhammad Khel; 120-150 at
Chaman; and 50-60 at Quetta.

� The Chaman BHU has been upgraded with a new front entrance shade
for patients and as well as a latrine. A gate at Muhammad Khel BHU is
being installed to improve security.
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� In NWFP, the BHU in Torkham saw 1,475 patients - 869 female and 506 male - during July. Of the female
patients, 585 were Afghans and 284 locals. Of the male patients, 401 were Afghans and 105 locals. The most
common disease were acute respiratory tract infection, gastroenteritis, arthritis, worm infestation & skin
disease.

� The mobile health unit (MHU) in Peshawar provides basic curative and preventive health to vulnerable
refugees and locals at two sites. It saw 4,474 patients during July, of whom 2,217 were male (1,894 Afghans
and 323 locals) and 2,257 female (1,772 Afghans and 485 locals). The five most common disease were
respiratory tract infections, skin problems, joint and bone problems, diarrheoa and gastric ailments. Health
education sessions - on diarrheoa, disease spread by flies, balanced diet, malaria, safety from heat, scabies and
the benefits of polio vaccination - were given. 1,104 men and 1,095 women attended.

� Four female health educators provided ongoing basic health and hygiene education in the Landi Kareez camp
in Chaman, targeting refugee women and children benefiting from water and sanitation activities. In July 1,400
refugees received this hygiene education and 1,300 blocks of soap were distributed as an incentive to safe
practices.

� The polio activities of the National Society are financially supported by the Federation’s Global Polio Appeal,
but are mentioned here in the context of linkages with the current emergency operation and the ongoing health
activities of the Society. The PRCS is successfully running scaled-up polio eradication activities throughout
Pakistan, in partnership with the government, WHO, UNICEF and Rotary International. During July, special
national immunization days (SNID) were undertaken from 23 to 25 July. PRCS was requested by partners to
work in hard-to-reach areas. As such, PRCS concentrated on NWFP. PRCS participated in the campaign in
Peshawar, Mohmand Agency, Hangu, D.I Khan, Mardan, Charsada & Khyber Agency. After the initiative,
volunteers also helped to identify those children who were missed. Social mobilisation material was provided
in time and was displayed properly. The National Society also participated in a polio walk. PRCS volunteers
vaccinated 15,899 children. It also provided 10,000 bags containing messages on polio for female health
workers.

Impact: PRCS curative and preventive health care provision has significantly lowered vulnerability of
beneficiaries, both Afghans and locals alike. Hygiene education in particular have proved very effective with a
noticeable increase in safe practices by refugees and locals. Less diarrhoea and fewer cases of malaria have been
recorded in activity areas. PRCS heath units also target areas that lack of medical facilities ensuring an impact
even at the most basic level. Significant is how partners have looked to the PRCS to provide work in areas that are
beyond the reach of other agencies and in the case of polio vaccination, this has a proven track record of
protection. 
Remaining challenges: The team has witnessed an improvement in hygiene practices but toilet habits still remain
traditional and use of latrines is not widespread. Hygiene education needs to be extended to males despite past
efforts failing to make great impacts in this aspect. In addition, PRCS provincial branches need to better manage
and monitor the activities of each health unit.

Objective 2: The Pakistan Red Crescent Society health programme is effective and well supported
Activity: 
� Refresher CBFA training of trainers (ToT) for health personnel in Baluchistan was completed in June 2002.

The ToT for the BHU and MHU personnel of NWFP will be provided by trainers from the PRCS national
training and resource centre and will be undertaken in September.

� A branch and headquarters management training module is currently being developed for Baluchistan and
NWFP in October.

Impact: Such training will improve programme quality and impact.
Remaining challenges: None, although training needs will be ongoing.

Objective 3: Chaman hospital provides services to the local and refugee population with the support of
Federation-donated medical equipment 
Activity:
� Technical assistance and training in the use of donated medical equipment has been provided. Procedures at

the hospital have improved. For instance, nurses are now work on all the wards and quantitative data is
available. In July, 49 general surgical operations and 22 gynaecology operations were performed. 86 paediatric
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cases and 126 other medical cases were admitted. Approximately 90% were Afghan refugees, which shows
that referral cases from the camp are increasing dramatically. The reputation of the hospital has also improved
among locals.

� An incinerator was installed and will start functioning soon. Staff have been trained in its use. 
� The Federation health delegate based in Quetta regularly monitored hospital services. This delegate will leave

in August and health activities in Baluchistan - including monitoring visits to Chaman hospital, attendance at
the steering group meetings and co-ordination with partners - will be handled from Islamabad. 

� Coordination with the partners of Chaman hospital project has continued. The health delegate has
communicated with partners throughout the project. Islamabad will ensure continuation. Impact: The hospital
is conveniently located at 3.2 km from the Afghanistan border, close to refugee camps. As a direct result of the
Federation’s intervention, the hospital provides an improved medical service both to refugees and locals.
 Remaining challenges: The installation of the generator is still delayed because of bureaucracy. The increase
in patient numbers, mainly from the surrounding camps, was greater than expected and burdened the hospital.
A shortage of beds, personnel and medicines was recorded. In addition, hospital personnel need time to
readjust to an increased workload.

�  Water-sanitation w
Objective 1: The Afghan refugees in the Balushistan camps of Landi Karez (17,000), Dara (30,000), Roghani
(21,000) in Chaman and Muhammad Khel near Noshki (69,000) have safe access to high quality water as well
as hygiene and sanitation services
Background: Baluchistan is the country’s largest and the least
developed province. With the worst drought in living memory moving
into its fourth year, water availability has rapidly decreased, creating
greater vulnerability. A decade ago, water was available 30 metres
below the surface, now it is difficult to find any at 100 metres. As a
result, general health has been declining. Those worst affected are
Afghan refugees in the camps established in the desert. In addressing
this crisis, the Federation delivers 1,500,000 to 2,000,000 litres of
water to beneficiaries every day. As a result, around 100,000 of
137,000 refugees are less vulnerable to disease
Activity (specific to Landi Karez camp): The Federation has
continued pumping water from a borehole in the camp. The well,
equipped by the Federation, yields 11-12 litres of water per second,
meeting the need of the entire camp population. Each refugee is supplied with 15 litres of water every day. 89 new
latrines have been built bringing the total erected by the Federation to
449. Two more washing points were also constructed bringing the
total to 22.
Impact: The camp is home to 17,000 Afghans and is located in the
desert with no alternative water sources. As a result of the
Federation’s intervention, the camp’s population has access to safe
potable water. There has been no outbreak of water borne diseases
reported. 45 per cent of the camp’s population have access to
culturally acceptable sanitation facilities. The involvement of the local
population in the construction of latrines helps them earn income and
be less vulnerable, socially and economically. 
Remaining challenges: Remarkable progress has been made but is
still needed. In Landi Karez, a water reticulation system - an
underground distribution pipeline, which will deliver water from the
main reservoir - is required. This will significantly reduce costs. Currently the Federation trucks in water to each
tap stand, 25 in total, installed by the Federation. The installation of piping has been delayed due to a dispute with
land owners over the employment rate among local villagers. Consultations are ongoing. The reticulation system
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Water reservoirs in Dara II

Federation fills in the water



will also increase the amount of water to 20 litres per person per day. More latrines are still needed. Only 45 per
cent of the target number has been reached. The Federation plans to construct 551 more by the end of this year. 

Activity (specific to Dara and Rogani camps): For the refugees sheltered in Dara and Rogani camps, the
Federation procures potable water in Chaman town. Water is pumped from a private bore hole, which has been
drilled at the outskirts of the town. Every day, a convoy of 13 Federation trucks supplies the desert camps. Each
truck makes four to five trips - some 100 km - over difficult terrain in severe heat every day. Efforts have been
made to renovate camp supply systems by shifting and replacing pipes of the reticulation network. The Federation
has also constructed water containers for three of seven schools in the Roghani camp.
Impact: The Federation’s efforts to improve the harsh condition of these camps are vital. The operation has
significantly reduced the vulnerability of refugees to disease and ill-health. By renovating the water distribution
system in the camps, the Federation is now able to provide a better service to its beneficiaries. 
Remaining Challenges: There is a need to expand the existing reticulation system to ensure every family has
access to safe potable water through the main water distribution network. Currently water is trucked in to each
block that is not linked to the system. More water containers will be installed in four schools in the Roghani camp
and connected to the main distribution network. 

Activity (specific to Muhammad Khel camp): The Federation’s efforts were directed towards maintenance of
the two water tanks (T70 and T95) and the 963 metres of pipeline installed earlier.
Impact: 35,000 of the camp’s 69,000 population have access to safe water reducing their vulnerability to disease. 
Remaining challenges: The Federation has completed its task related to water provision in the camp. The next
step is to ensure proper maintenance of installed facilities. To increase the impact of the Federation’s efforts in the
Chaman area responsibility will be handed to another agency operating in Mohamad Khel. Consultations are
ongoing.

Relief and Shelter w1

Objective 1: Improve the lives of target vulnerable groups among the refugee population.
Activity: The PRCS distributed food parcels, donated from Solidarity Fund Saudi Arabia, to target refugees in the
waiting area at the Chaman border crossing. 6,740 families waiting for the permission to enter Pakistan received a
parcel each consisting of 20 kg of flour, 2.5 kg of oil, 3 kg of rice, 3 kg of pulse, 3 kg of sugar, ½ kg of tea and ½
kg salt.
Impact: Beneficiaries expressed their satisfaction with the items. This assistance, provided within the framework
of the operation, offered a minimum level of sustenance and dignity for this vulnerable group.
Remaining challenges: With winter approaching, refugees will need further assistance. The Federation is
planning such relief distributions. Target areas and the number of beneficiaries will be coordinated with UNHCR,
the government and other agencies to avoid duplication.

Disaster Response and Preparedness w
Objective 1: The disaster response capacity of PRCS and of the community is improved by training staff and
volunteers in Baluchistan and NWFP
Activity: The plans for a training centre and warehouse in Quetta were drawn up and a company was selected
through tender to carry out construction. Pending the approval from Geneva, work will start shortly. 
Impact: The warehouse and the training centre will greatly improve the PRCS’ operational capacity. 
Remaining challenges: Disaster preparedness is a long-term capacity building intervention and requires a more
strategic approach. It may take several years to build experience and knowledge to achieve a well functioning and
effective disaster preparedness and response programme.

Humanitarian Values w
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Objective 1: Develop new initiatives to ensure greater understanding of humanitarian values and the
Movement’s Fundamental Principles within the National Society and the community, while increasing the
profile and image of the PRCS as a countrywide humanitarian organization. 
Activity: 
� The promotion of humanitarian values has been included in all planned training sessions. PRCS mobile health

units, as well as hygiene health educators, play a key role in disseminating knowledge of the Movement as
they travel between communities. 

� The PRCS continues to develop the monthly PRCS magazine. Coverage of National Society activities at
provincial and district levels and the magazine’s circulation have both increased. The contribution from
branches/departments to publicity materials has increased.

Impact: Dissemination of humanitarian values and Fundamental Principles among refugees and the local
population has contributed to the development of a culture of non-violence in the resolution of differences in the
community.
Remaining challenges: The National Society recognises the need to have a more focused approach to this work.
Its role is to champion individual and community values that encourage respect for others, and a willingness to
work together to find solutions to community problems. The PRCS is in unique position to bring this about
through its mandate and nationwide community presence.

3. Central Asia:

Disaster preparedness and response w
Objective 1: Increased material and technical capacity of the Red Crescent Societies of Turkmenistan,
Uzbekistan and Tajikistan for population movement contingency planning.

Activity:
Turkmenistan: the regional disaster management (DM) officer conducted vulnerability and capacity assessment
training 30-31 July. The six chairmen of new Red Crescent offices in border areas with Afghanistan participated.
The National Society has also started disaster preparedness (DP) stock procurement in tandem with a warehouse
construction.
Tajikistan: Procurement orders for disaster preparedness stock (for 500 families) and communication equipment -
including two HF base stations, five VHF base stations and 13 VHF handheld sets - have been submitted. Plans are
also being finalised to buy a warehouse in Dushanbe and refurbish one in Khorog. A three-month training for 140
potential Afghanistan returnees - in skills ranging from English language, sewing and basic medical health care -
has begun.
Uzbekistan: The National Society is planning - in partnership with the government - the construction of a
warehouse.
All Red Crescents: In coordination with ICRC, the National Societies have begun a mines awareness for the
region’s 40,000-strong Afghan refugees population. Many youngsters, in particular, are unaware of the danger of
mines in their homeland.
Impact: The above activities - communications system upgrade - will enhance the disaster management capacity
of the Central Asian Red Crescents. The region regularly suffers disasters and being better prepared to respond in
a timely and focused manner will reduce vulnerability of the region’s most exposed communities. The training
course and mines awareness campaign for Afghan returnees will ensure that they are less vulnerable when they
return to their country.
Remaining challenges: Hazards in the border areas with Afghanistan are considerable and measures are being
taken to mitigate against these. But the region’s Red Crescents need to step up their efforts to offer support for
vulnerable refugees, returnees as well as locals.

Support to the Operation
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Logistics w

The delegations in Afghanistan and Pakistan continued to coordinate a major logistical operation through well
functioning supply lines to support the Red Cross Red Crescent’s humanitarian assistance to vulnerable people.
The Turkmen Red Crescent is in the process of procuring DP stock consisting of tents, mattresses, blankets, bed
linen, kitchen sets, jerry cans, hygienic sets and kerosene stoves.

Coordination w
The Federation continues to assist the Afghan Red Crescent in its partnership building with the ministry of public
health and major international health organisations. This was particularly evident in the case of
earthquake-devastated Nahrin: top level negotiations ensured that various health facilities - including a Red
Crescent clinic - will be located in such a way that will best serve the local population. In Pakistan, the Federation
attends UN-led weekly meetings to coordinate assistance to Afghan refugees in the camps. Regular consultations
are held with counterpart agency community on the security and political situation in the country.

Monitoring and Evaluation w
The Federation has a monthly internal reporting framework that feeds into its external system of reporting to
partners via a monthly operations update. The system forms an effective programme monitoring tool. Such
monitoring regularly leads to programme adjustments, for instance during this reporting period the implementation
of oral rehydration salts corners at Afghan Red Crescent clinics. All monitoring feedback is consolidated by the
appeal’s two reporting delegates.

The head of delegation in Kabul - with support from the Geneva secretariat - is leading ongoing evaluation of the
overall programme. His critical analysis has involved a major three-day consultation session, field visits,
semi-structured interviews as well as the analysis of data and assessments.

In Afghanistan, disaster management staff and volunteers - with Federation support - have begun a thorough
assessment of programming with a view of refocusing efforts on community based activities coupled with stronger
coordination at the strategic level.

In Pakistan, with regard to the performance of the health teams in their delivery of the services, several monitoring
tools have been developed. These include:
� Attendance record showing daily presence of team members.
� Data on numbers of beneficiaries per week.
� Monitoring of morbidity data
� Record of drug and hygiene items consumption/utilisation
� Health education and promotion activities per location

Monitoring in the field is regularly undertaken by Federation Delegates to ensure the quality of the services and
evaluate the changing needs. For water and sanitation activities, daily reports showing quantity of water delivered
to beneficiaries in each target camp are produced. Relief and distribution stock reports are also available from the
PRCS.
 
National Society Capacity Building w
Building the capacity of the region’s National Societies to assist vulnerable people is the priority of this Afghan
crisis appeal. All Federation support aims to empower the local Red Crescents to provide sustainable support to
communities in need. The majority of the activities reported on in this update have a capacity building element.

Worthy of note, is the ongoing close engagement of the Federation and ICRC in the Afghan Red Crescent’s efforts
to become stronger and more sustainable. Negotiations have been frank but supportive.

Federation Delegation w
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During this period, the Federation has been heavily involved in facilitating programming planning for 2003-2004
that will focus National Society interventions to meet needs in areas where it can add the most value via its
expertise and experience. In Pakistan, the Federation received a water and sanitation delegate for an extensive
operation in Baluchistan province. A replacement for a logistics/relief delegate has also arrived. Recruitment for a
new head of delegation is in progress.

For further details please contact: Andrée Houle, Phone: 41 22 730 4316; Fax: 41 22 733 03 95;
email: houle@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are committed
to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in
delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster.
Subsequent operations to promote sustainable development or longer-term capacity building will
require additional support, and these programmes are outlined on the Federation’s website.

For further information concerning Federation operations in this or other countries, please access
the Federation website at http://www.ifrc.org.

Simon Missiri
Head
Asia & Pacific Department

John Horekens
Director
Division of External Relations
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Humanitarian crisis ANNEX 1

APPEAL No. 32/2001 PLEDGES  RECEIVED 22.08.2002

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 37'176'906 76.3%

AMERICAN - GOVT/PRM 5'000'000 USD 8'172'000 29.10.2001

AMERICAN - PRIVATE DONORS 113'216 31.12.2001

AMERICAN - GOVT 5'000 USD 7'370 16.06.2002

ANDORRAN - RC 8'802 19.12.2001

ANDORRAN - RC 11'952 EUR 17'676 25.02.2002

AUSTRALIAN - GOVT 205'200 AUD 171'711 25.10.2001

AUSTRIAN - RC 4'106 EUR 6'071 10.10.2001

BRITISH - GOVT/DFID 273'088 GBP 658'142 04.10.2001

BRITISH PRIVATE DONOR 537 27.02.2002 DIRECTLY TO THE DELEGATION

BRITISH - GOVT/DFID 980'392 GBP 2'344'607 04.04.2002 HEALTH & CARE

CANADIAN - RC 50'000 CAD 54'470 21.09.2001

CANADIAN - GOVT 396'000 CAD 415'166 19.11.2001

CANADIAN - RC 50'000 CAD 52'475 03.12.2001

CHINA - RC 30'000 USD 48'990 10.10.2001 PAKISTAN

CHINA, HONG-KONG - RC 42'004 22.10.2001

CHINA, HONG-KONG - RC 350'150 HKD 74'879 26.11.2001

CHINA, HONG-KONG - RC 85'078 19.03.2002

CHINA, HONG-KONG - RC 100'000 HKD 20'379 17.05.2002

CYPRUS- RC 15'446 15.10.2001 AFGHAN REFUGEES

DANISH - GOVT 7'312'500 DKK 1'455'188 11.10.2001

EGYPTIAN - RC 70'000 USD 113'155 11.10.2001

FINNISH  - RC 67'275 EUR 102'190 26.09.2001

FINNISH  - RC 38'100 01.10.2001 INFORMATION DELEGATE

FINNISH  - RC 67'275 EUR 99'217 17.10.2001

FINNISH  - GOVT/RC 50'000 EUR 73'490 23.07.2002

FINNISH - GOVT/RC 5'536 EUR 8'205 10.01.2002

GERMAN - GOVT/RC 22'285 DEM 16'854 02.11.2001
PROGRAMME MANAGEMENT & 
CONTROL

GERMAN - RC 54'700 22.08.2001 LOGISTIC DELEGATE

HELLENIC - RC 44'020 EUR 64'987 26.06.2002

HUNGARIAN - GOVT 29'236 13.11.2001

ICELANDIC - RC 3'000'000 ISK 52'851 17.05.2002 PRIMARY HEALTH CARE

INDONESIAN - GOVT 20'000 USD 32'480 30.10.2001

IRISH - GOVT 250'000 IEP 477'375 08.10.2001

IRISH - RC 50'000 IEP 95'475 08.10.2001

IRISH - RC 5'202 eur 7'693 11.01.2002

JAPANESE - RC 30'000'000 JPY 406'950 11.10.2001 EARMARKED FOR 6 VEHICLES

JAPANESE - RC 35'200'000 JPY 477'488 11.10.2001 EARMARKED FOR MEDICAL SUPPLIES

JAPANESE - RC 28'200'000 JPY 382'533 11.10.2001

JAPANESE - RC 50'000 JPY 671 04.10.2001

JAPANESE - PRIVATE DONOR 8'992 USD 14'715 09.01.2002

KOREA, REPUBLIC - RC 50'000 26.10.2001 AFGHANISTAN, PAKISTAN

KUWAIT - RC 250'000 USD 408'250 09.10.2001 IRAN & PAKISTAN

LIBYA - RC 5'000 29.09.2001

MALAYSIA - PRIVATE DONORS 1'267 03.12.2001

MONACO - RC 200'000 FRF 45'860 21.09.2001

MONACO - RC 41'538 EUR 61'185 17.12.2001

NETHERLANDS - GOVT 561'798 12.04.2002
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NETHERLANDS - GOVT/RC 214'411 EUR 314'391 08.04.2002 TO IRAN  RC FOR REFUGEE CAMPS

NETHERLANDS - GOVT 5'333 EUR 7'853 17.06.2002

NORWEGIAN - GOVT/RC 775'891 NOK 143'906 21.09.2001 PAKISTAN

NORWEGIAN - GOVT/RC 11'700 NOK 2'170 23.10.2001 PAKISTAN

NORWEGIAN - GOVT/RC 11'700 NOK 2'170 31.10.2001 IRAN

NORWEGIAN - GOVT/RC 5'000'000 NOK 930'000 08.01.2002

NORWEGIAN - RC 14'647 NOK 2'831 10.06.2002 PROGRAMME SUPPORT COST

PRIVATE DONORS 105'072 24.12.2001

PRIVATE DONORS 75 04.12.2001 IRAN

PRIVATE DONORS 91'214 06.02.2002

PRIVATE DONOR 3'975 USD 6'583 18.04.2002

SINGAPORE - GOVT/RC 197'136 14.11.2001 FAMILY PACK FOR 600 FAMILIES

SINGAPORE - RC 150'000 SGD 130'640 05.07.2002

SPANISH - RC 30'051 EUR 44'451 29.10.2001
IFRC-ARC CLINICS, RELIEF & SHELTER,
WATER & SANITATION

SPANISH - RC 10'406 EUR 15'392 29.10.2001
PROGRAMME MANAGEMENT & 
CONTROL

SPANISH - RC 4'500 EUR 6'615 08.11.2001

SWEDISH - GOVT/RC 6'500'000 SEK 1'017'250 10.10.2001

SWEDISH - GOVT/RC 9'000'000 SEK 1'458'000 17.07.2002 HEALTH, CBFA, OD

SWEDISH - RC 550'000 SEK 86'955 30.05.2002 HOD AFGHANISTAN

SWISS - GOVT 55'500 26.09.2001

THAI - RC 42'585 THB 1'630 28.02.2002

TUNISIAN - RC 5'000 USD 8'165 19.10.2001

SUB/TOTAL RECEIVED IN CASH 22'073'931 CHF 59.4%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AMERICAN - RC 833'028 USD 1'363'167 06.12.2001
TARPAULINS, TENTS, BLANKETS, 
EMERGENCY HEALTH KITS, KITCHEN 
SETS, MOBILE HEALTH CARE UNITS

AUSTRIAN - RC 87'210 EUR 131'173 10.10.2001 WATER SANITATION MATERIAL

BRITISH - GOVT/DFID 608'984 GBP 1'448'339 04.10.2002
TENTS, BLANKETS, KITCHEN SETS, 
TARPAULINS FOR TURKMENISTAN, 
UZBEKISTAN AND PAKISTAN

FINNISH - GOVT/RC 115'868 EUR 171'740 10.01.2002 150 WINTER TENTS

GERMAN - GOVT/RC 625'750 DEM 473'255 02.11.2001

10'000 BLANKETS, 500 KITCHEN SETS, 
900 FAMILY TENTS, 900 TARPAULINS 
FOR TENTS, TRANSPORT & 
INSURANCE

IRISH - RC 104'040 EUR 153'865 11.01.2002 8'000 BLANKETS

NETHERLANDS - GOVT 106'659 EUR 157'055 17.06.2002
PAKISTAN: 10 EMERGENCY HEALTH 
KITS, 2511 KITCHEN SETS

NORWEGIAN - GOVT/RC 2'737'820 NOK 499'652 21.09.2001
PAKISTAN: JERRY CANS , DELEGATE 
BOXES, 2 NEW EMERGENCY HEALTH 
KITS

NORWEGIAN - GOVT/RC 394'000 NOK 73'076 23.10.2001
3 RUBBHALLS, TRANSPORT & 
INSURANCE FOR PAKISTAN
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NORWEGIAN - GOVT/RC 375'600 NOK 69'663 31.10.2001
4 RUBBHALLS, TRANSPORT & 
INSURANCE FOR IRAN

NORWEGIAN - GOVT/RC 593'813 NOK 114'791 10.06.2002 8 CHOLERA KITS

SPANISH - RC 304'337 EUR 450'175 02.10.2001

3'384 JERRY CANS, 250 FAMILY TENTS, 
1'001 KITECHN SETS, 4'500 TARPAULINS
, 10'008 BP5 COMPACT FOOD, 1 TOYOTA
LANDCRUISER

SWISS - GOVT 129'245 26.09.2001
6'000 BLANKETS, 1'200 KITCHEN SETS, 
TRANSPORT & INSURANCE

THAI - RC 851'700 THB 32'600 28.02.2002 10'020 BLANKETS

AUSTRALIA DELEGATE(S) 98'398

ERICSSON DELEGATE(S) 16'591

BELGIUM DELEGATE(S) 31'211

CANADA DELEGATE(S) 2'628

DENMARK DELEGATE(S) 29'240

FINLAND DELEGATE(S) 55'523

GERMANY DELEGATE(S) 29'404

GREECE DELEGATE(S) 24'641

ICELAND DELEGATE(S) 5'420

ITALY DELEGATE(S) 55'358

JAPAN DELEGATE(S) 46'817

NETHERLANDS DELEGATE(S) 157'699

NORWAY DELEGATE(S) 109'568

SPAIN DELEGATE(S) 40'574

SWEDEN DELEGATE(S) 10'513

SWITZERLAND DELEGATE(S) 167'062

GREAT BRITAIN DELEGATE(S) 110'717

USA DELEGATE(S) 14'620

SUB/TOTAL RECEIVED IN KIND/SERVICES 6'273'780 CHF 16.9%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

TURKISH - RC 03.10.2001
5'000 BLANKETS, 2 PORTABLE 
KITCHENS, 2'500 PLASMA UNITS, BASIC 
FOOD SUPPLIES 

UNITED ARAB EMIRATES 10.10.2001 UNITS OF TENTS FOR 40'000 
REFUGEES

UNITED ARAB EMIRATES - RC 01.12.2001 RELIEF ITEMS

SUB/TOTAL RECEIVED 0 CHF
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Stock available by item in Afghanistan
Items Unit          KBL            MZR          HRT          KDR            JLB         Total

Blanket pc 20457 3800 11996 1751 0 38004
Cooking set set 3226 500 0 531 0 4257
Tent set 2166 912 1710 430 0 5218
Plastic sheet 4mx6m 0 975 4500 0 0 5475
Plastic sheet 1.8mx24m 49 0 0 344 0 393
Jerry cans pc 8258 500 0 398 0 9156
Shovel pc 344 230 99 199 0 872
Pick axes pc 99 50 20 52 0 221
Generator pc 1 1 0 1 1 4
Plastic rope meter 400 0 150 200 0 750
Stretcher pc 147 0 50 50 0 247
Emergency FA kit kit 80 0 0 40 0 120
First aid kit kit 0 0 829 0 0 829
Raining boots pair 0 0 480 120 0 600
Sheet pc 0 0 900 0 0 900
Bed linings pc 0 0 246 0 0 246
Medicine box 0 0 65 0 0 65
Orthoped. Me. device box 0 0 48 0 0 48
Sleeping bag pc 60 0 22 95 0 177
Kitchen set set 0 0 600 1161 0 1761
Bicycle pc 87 60 0 78 31 256
Tarpauline pc 0 0 0 46 0 46
Cholera kit kit 5 1 1 2 1 10
Emergency health kit kit 1 1 1 1 1 5
Rubbhall set 0 1 0 0 0 1
Silk fabric meter 0 0 1000 0 0 1000
Delegate kit kit 3 0 0 1 0 4
Stove pc 0 150 0 0 0 150
School chest kit 270 0 0 0 0 270
Medical kit kit 88 87 71 64 19 329



Stock Report of Relief Items in Pakistan

0500500pcsTents 4x4, double flyHC/SHE/US/01004
0415kit NEHKHC/MED/US/01005

7’08211’98218’980pcsTarpaulinsHC/SHE/US/01002
1444’8565’000set Kitchen SetsHC/SHE/US/01006

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
American RC

02727rollsPlastic Sheeting 4x60 mnot available 
044pcsBladder tanks 5000. ltrnot available 
044pcsFix-coupling storz C-1not available 
02020pcsPE-T- piecesHC/WAT/AT/01012
02020pcsPE+ fittings “(Plasson+ fitting)HC/WAT/AT/01012
020’42720’427pcs SoapHC/WAT/AT/01016
048pcsTapstandsHC/WAT/AT/01012
0518518pcsSquatting Plates 20 pax/latrinHC/WAT/AT/01014

987’0003’100990’100pcsWater Purification tab.HC/WAT/AT/01010
022rollPE+Fttings 200m 1” (rolls each 100m )HC/WAT/AT/01012

5’1845’016010’200pcsJerry Cans 15 ltr, collapsibleHC/WAT/AT/01015

BalanceTransferred to
Afghanistan

Distributed/
Installed

ReceivedUnitItemsTracking No.
Austrian RC

01’5011’501pcs JerseysHC/SHE/BH/01063
583407990pcs Sleeping BagsNone
113950pcs Water TanksHC/WAT/BH/01058

45345498pcs TentsHC/SHE/BH/01057
1924’3084’500pcs JacketsHC/SHE/BH/01063

6’0525’64311’695pcs BlanketsHC/SHE/BH/01056

BalanceTransferred to
Afghanistan

Distributed/
Installed

ReceivedUnitItemsTracking No.
Bahrain RC

020’00020’000pcs BlanketsHC/SHE/GB/01033
5123’4863’998set Kitchen SetsHC/SHE/GB/01034

3’961394’000pcs TarpaulinsHC/SHE/GB/01035

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
British RC

0897897pcs TentsHC/SHE/DE/01041
010’00010’000pcs BlanketsHC/SHE/DE/01040
0500500set Kitchen SetsHC/SHE/DE/01039

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
German RC
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French RC

011caseFitting kitsHC/WAT/FR/01055
044pcsBladder Tank 15000 ltrHC/WAT/FR/01050
024pcs Pumps AtlantaHC/WAT/FR/01054
022rollPVC hose pipe ID 75 mm 50 m rollHC/WAT/FR/01055
055rollPE pipes ID 32 mm 100m rollHC/WAT/FR/01055

290110400bttl ChlorineHC/WAT/FR/01055
134rollPVC hose pipe ID 50 mm 25 m rollHC/WAT/FR/01055
325rollPE pipes ID 63 mm 100m rollHC/WAT/FR/01055
224pcsButyl Tank (OX type) 95000 ltrHC/WAT/FR/01051
134pcsButyl Tank (OX type) 70000 ltrHC/WAT/FR/01052
134pcs Bladder Tank 5000 ltrHC/WAT/FR/01049
41620pcs TapstandsHC/WAT/FR/01053

BalanceTransferred to
Afghanistan

Distributed/
Installed

ReceivedUnitItemsTracking No.

962’3982’494set Kitchen SetsHC/SHE/NL/01062
5510kit NEHKHC/MED/NL/01061

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
Netherlands RC

0123pcs Rub HallHC/SHE/NO/01060
0112kit NEHKHC/MED/NO/01007

16’43133’56950’000pcsJerry Cans 10 ltr, collapsibleHC/WAT/NO/01042

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
Norwegian RC

044setWater Distribution SetMDM Spain
044rollFlexible Water Hose 6m rollMDM Spain
044kitBladder KitsMDM Spain
011pcsBladder Tank 15000 ltrMDM Spain
101pcsPool TesterMDM Spain

12416crtWater purification 12 bttls. x 1kgMDM Spain
0120120pcsTalbo Tap-Hose Clamps + couplingsHC/WAT/ES/01071
0120120mFlexible Water Hose 3”HC/WAT/ES/01071
0500500mFlat Water Hose 3”HC/WAT/ES/01071
0250250mFlexible Water Hose 2”HC/WAT/ES/01071
06’7686’768pcsJerry CansHC/WAT/ES/01018-74
02’0012’001setKitchen SetsHC/SHE/ES/01067-20
01’4751’475pcs BlanketsHC/SHE/ES/01075
04’5004’500pcs TarpaulinsHC/SHE/ES/01021

9001001’000mFlat Water Hose 2”HC/WAT/ES/01071
235pcs Pumps Honda WH40DHC/WAT/ES/01072
41014pcsBladder Tank 10000 ltrHC/WAT/ES/01070
61016pcs Tap Stands and Spare PartsHC/WAT/ES/01071

2455250pcs Family Circular Tents 12 m2HC/SHE/ES/01019
1300130pcs Tents 4x4HC/SHE/ES/01066

112pcs Rub HallHC/SHE/ES/01065
5’4004’60810’008pcs BP-5 Compact FoodHC/FOO/ES/01022
1000100kit First Aid KitsHC/MED/ES/01073

BalanceTransferred to
Afghanistan

Distributed/
Installed

ReceivedUnitItemsTracking No.
Spanish RC
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01’0081’008set Kitchen SetsHC/SHE/CH/01037
06’0006’000pcs BlanketsHC/SHE/CH/01036

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
Swiss RC

0800800kg Ricsnot available 
0800800kg Sugarnot available 
0800800kg Cooking Oilnot available 
01’9881’988pcs BlanketsHC/SHE/YE/01084
101lot ClothesHC/SHE/YE/01087

2000200set Kitchen SetsHC/SHE/YE/01086
57143200pcs TentsHC/SHE/YE/01085

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.
Yemen RC

012’00012’000pcs BlanketsHC/SHE/FED/01046
5’00005’000pcs Coal StovesLocal Procurement
3824’1184’500pcs Skillets (for baking bread)Local Procurement

5’3614’1399’500pcs Kerosene LampsLocal Procurement

19991’000pcs TentsHC/SHE/FED/01045

BalanceTransferred to
Afghanistan

DistributedReceivedUnitItemsTracking No.

Items Procured by the International Federation
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