
The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of
humanity. It is the world’s largest humanitarian organization and its millions of volunteers are

active in 178 countries. For more information: www.ifrc.org
Appeal No. 30/02

Launched on 18 October 2002, seeking CHF 201,736 (revised budget) for two months for 4,000
beneficiaries) 

Operations Update No. 2

Period covered: 26 October -07 November 2002

Next Update No.3 expected  30 November 2002  

08 November 2002INDONESIA:EARTHQUAKE

Summary: The relief operation to meet emergency needs in the wake of the earthquake in
Indonesia’s Papua province on 10 October 2002 is being carried out effectively. Continuous
donor support, as well as savings in transport and personnel costs, has enabled assistance to
be provided in more sectors than originally planned - with a significantly reduced budget.
The first phase of the operation is on schedule for completion within the targeted period, by
15 November 2002. Interviews to identify the needs for rehabilitation and door to door
surveys to register beneficiaries under the second phase have been carried out. Preparations
to initiate the rehabilitation phase are ongoing and expected to commence, end of November,
depending on funding. A further update,  will be issued shortly thereafter.

Outstanding needs: CHF 95,074
Related Appeals:  01/33/02
Appeal coverage: 53.2%

IN BRIEF

Operational Developments w
A massive  earthquake - 7.6 on the Richter Scale - hit Monkwari district, in the province of  Papua on 10
October 2002. It left eight people dead, 632 people injured and devastation in nine different sub-districts: 1,000
homes were severely damaged and 690 homes partially damaged. There was also varying degrees of damage to
14 mosques, 46 churches, 44 office buildings, 21 schools, seven halls, two  markets, 30km of road, five bridges
and 71 other buildings according to the District Disaster Management Committee, SATLAK. The earthquake
was followed by a number of aftershocks over several days. 



A  Disaster Operations Centre  involving  the  Police Department  in Manokwari,  the General Hospital, the
Health District Office (Dinas Kesehatan), and the military was set up in Manokwari Town on 13 October. After
that, a combined government team with health personnel visited the most affected sites at Ransiki (including
Rumberpon Island) and Oransbari. As an early response through to 25 October, some 23 metric tonnes (mt) of
rice, six packs  of  tea, one mt of sugar, 340 packs of foodstuffs, 234 tents, 50 sacks of  cement and five bales
of medicine were delivered to Manokwari, Oransbari and Ransiki sub-districts.

The Indonesian Red Cross - Palang Merah Indonesia (PMI) - and the Federation concentrated their
assessments on the most affected and remote areas, travelling by boat, land transport and air. While the initial
assessment was ongoing, PMI and the Federation targeted assistance to 4,000 beneficiaries (800 families) - with
a contingency (subsequently not required) to assist an additional 2,000 people - with plastic sheeting, family kits
(containing water container, hygiene items and essential household materials) and basic building tools as well as
nails for shelter. Accordingly, an appeal was launched on 18 October 2002.

Coordination w
At the field level, the PMI/Federation team arranged a coordination meeting on 25 October with the District
Disaster Management Committee, SATLAK, to review assessment findings, the Red Cross Red Crescent
distribution plan/policy and collaboration possibilities, define the roles and responsibilities of local government and
other agencies as well as further action. 

Relief distributions started on 26 October, in close coordination with local government representatives,
community leaders, youth and women group representatives, police and business communities. PMI teams
conducted door to door surveys and beneficiary registration. Local government and business communities
provided transport, storage and manpower to ensure Red Cross distributions were equitable and effective.
Coordination is ongoing with SATLAK and other stakeholders to complete the first phase of the operation as
well as set the mode of cooperation for the rehabilitation phase. 

Red Cross and Red Crescent action w
The objective of the first (relief) phase of the operation is to assist 800 families (4,000 beneficiaries), in the
worst affected and most remote places, with non food items, such as plastic sheeting and family kits. Based on
the assessment findings and coordination result with SATLAK, PMI carried out the distribution programme in
Ransiki sub-district including Rumberpon island, and Oransbari sub-districts. 

To date, some 702 families (3,216 beneficiaries) have been assisted in these two sub districts, including
Rumberpon. The remaining distribution for one hundred families in Angi is on schedule for completion by the
middle of this month. 
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Food Assistance: Yari Yari village was found to be the most affected place in Rumberpon Island, enduring a.
one meter high tsunami, which swept across the whole island after the earthquake, with 31 families (149
persons) losing all their belongings. Before 26 October, these families were living on five days dry ration (rice
and instant noodles, received from Government) and coconut. A one month food ration has been provided to all
these 31 families to replace the missing nutrients before their normal diet is resumed.
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Health Assistance: Due to the poor health conditions on Rumberpon Island (especially in Yari Yari village),
health assistance has been provided through transferring patients to referral hospital, tending severely sick
patients; promoting health education and providing medicine. A PMI mobile health team is in transit with
substantial quantity of required medicine to cover all the isolated places in Rumberpon island.

Conclusion w
The appeal budget (attached) has been revised based on the assessment finding and the contingency element of
the appeal budget removed since no major damage occurred in the aftermath of the second earthquake in the
same region on 18 October. Strong local support, particularly with manpower, storage and transportation, is also
reflected in the budget revision. Further, the necessary interviews to identify rehabilitation needs and the door to
door survey to register the beneficiaries for the second phase have already been carried out. Preparations to
initiate the rehabilitation phase is ongoing and expected to commence by the end of November.

� For further details please contact: The Indonesian Red Cross Society (Palang Merah
Indonesia) in Jakarta; Tel: +6221 799 2325; Fax: +6221 799 5188; email:
pmi@palangmerah.org 

� International Federation Indonesia Delegation; Tel:+6221 7919 1841, Fax: +6221 7918
0905, email: ifrcid01@ifrc.org

� Pepe Salmela (Regional Disaster Response Coordinator) in Bangkok: Tel: +662 661 6933;
mobile: 669 204 6088; email: ifrcth21@ifrc.org

� Kalle Loovi (Operations Manager) in Geneva: +41 22 730 4281; Fax: +41 22 733 0395;
mobile: +41 79 308 9805; email: loovi@ifrc.org

� Charles Eldred-Evans/Sandra Rosner (SE Asia Desk) in Geneva; Tel: 41 22 730 4320/4456;
Fax: 41 22 733 0395; email: eldred@ifrc.org or rosner@ifrc.org.

All International Federation Operations seek to adhere to the Code of Conduct and are
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE
Project) in delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster.
Subsequent operations to promote sustainable development or longer-term capacity building
will require additional support, and these programmes are outlined on the Federation’s website.

For further information concerning Federation operations in this or other countries, please
access the Federation website at http://www.ifrc.org.

Simon Missiri
Head
Asia Pacific Department

John Horekens
Director
Division of External Relations
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Indonesia - Papua province earthquake ANNEX 1

APPEAL No. 30/2002 PLEDGES  RECEIVED 08.11.2002

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 203'000 53.2%

AUSTRALIAN - RC 15'000 AUD 12'203 01.11.2002 FOOD PROVISION, FAMILY KITS, 
DISTRIBUTION

DANISH - RC 185'000 DKK 36'501 04.11.2002  0211009

JAPANESE - RC 12'700 USD 18'872 04.11.2002  0211010

SWEDISH - GOVT 250'000 SEK 40'350 24.10.2002 RELIEF NEEDS

SUB/TOTAL RECEIVED IN CASH 107'926 CHF 53.2%



ANNEX 1

BUDGET SUMMARY APPEAL No. 30/2002

Indonesia - Papua province earthquake

TYPE PRELIMINARY FINAL VARIANCE

RELIEF NEEDS IN CHF

Shelter & constructions 134,000 15,000 -119,000
Food 30,000 4,000 -26,000
Medical supplies 2,000 2,000
Utensils & tools 40,000 15,000 -25,000
Other relief supplies 30,000 35,000 5,000

TOTAL RELIEF NEEDS 234,000 71,000 -163,000

CAPITAL EQUIPMENT

Programme management 26,000 14,000 -12,000
Technical support 8,000 4,000 -4,000
Professional services 9,000 5,000 -4,000

TRANSPORT STORAGE & VEHICLE COSTS 75,000 67,000 -8,000

PERSONNEL

Personnel (support costs) 10,000 13,000 3,000

ADMINISTRATIVE & GENERAL SERVICES

Travel & related expenses 6,000 6,000
Information expenses 5,000 6,000 1,000
Administrative & general expenses 10,000 17,000 7,000

TOTAL OPERATIONAL NEEDS 149,000 132,000 -17,000

TOTAL APPEAL CASH, KIND, SERVICES 383,000 203,000 -180,000

LESS AVAILABLE RESOURCES (-) 107,926

NET REQUEST 95,074


