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REPUBLIC OF CONGO: EBOLA 2> March 2003
OUTBREAK

Appeal No. 07/03

Launched on 25 February 2003 for 176,000 CHF for 3 months; budget revised to CHF
229,000

DREF Allocated: None
Beneficiaries: 50,000
Operations Update No. 01; Period covered: February 25 to March 12, 2003

“ At a Glance”

Appeal coverage: 35.7%

Related Appeals: 2003 Annual Appeal for the Republic of Congo (no. 01.42/2003)
Outstanding needs: CHF 147,163

Summary: This appeal has received timely and generous support from the Swedish British
(via DFID), and German Government via the German Red Cross. The budget for the
operation has been revised to accommodate the purchase of a new vehicle for the Red
Cross, for the procurement of more protection gear, household items for affected families,
training of a further 50 volunteers, and purchase of an HF radio, mattresses and
allowances for their feeding, and volunteer accommodation

The Situation

The Ebola epidemic in Cuvette Ouest in the Republic of Congo continues to affect the population in
the districts of Kellé and Mbomo. To date (13 March 2003), atotal of 123 cases have been reported,
with 113 deaths. In Kellé alone (with a population of 11350 inhabitants), 91 people (mostly women)
have been registered dead, with 12 people hospitalised and 68 cases reported. The mgjority of these
people are undergoing treatment in the health centre in Kellé. In the neighbouring village of Mbomo
which has a population of 4,250 inhabitants, 12 people have died of Ebola, while 30 have been
hospitalised and 38 other people have contacted this deadly virus.

The number of cases might be higher than recorded due to the population’s reluctance (the majority
of the population have taken flight in the surrounding bush to be shielded from the epidemic
contamination), misunderstanding and mistrust, the lack of access to some of the affected areas,
particularly in the zone of Kellé. The situation is still precarious. Terrified of catching Ebola, some
85 percent of Kelle's residents have fled into the forest. The Ministry of Health and WHO have



reinforced their response teams and are providing more medical supplies. Cultural norms and taboos
still impede effective response.

Responding to criticism of a perceived lack of Government inaction in protecting the people of
Cuvette-Ouest, the Government sent a high level delegation to the region to reassure residents of the
efforts to overcome the Ebola haemorrhagic fever. The Ministry of Health and WHO have reinforced
their response teams and are providing more medical supplies. The European Community has
indicated support of USD 574,350 to enable the EU to set up administrative committee to fight the
epidemic, improve health facilities, provide medicines, create isolation wards, provide protection for
medical staff, and to set up an epidemiological surveillance unit. Local authorities have aso
requested Red Cross volunteers to take part in disinfecting schools and churches and help persuade
the population to return to the villages, and the Federation will include this activity in their overall
response strategy.

The Congolese Red Cross continues to be supported by the Federation Delegation in providing an
effective response. A medical doctor from the neighbouring DRC Red Cross has been seconded to the
Federation and who is presently in Kellé and Mbomo to support the local Red Cross volunteersin the
operation. A Federation media specialist has arrived in Brazzaville and would soon be travelling to
the affected regions to reinforce Red Cross reporting needs and promote the visibility of the Red
Crossin their public education, sensitisation, surveillance and reporting activities.

Operational Developments

A multi sectoral programme for the research and prevention of Ebola was adopted at the end of a
three-day international meeting in the capital, Brazzaville. The programme will be overseen by a
newly created permanent co-ordination committee whose mission will be to ensure co-ordination
among the different groups involved, and the elaboration and implementation of a plan of action. The
conference was attended by some 70 medical researchers, anthropologists, virologists, physicians,
veterinarians, and representatives from tropical disease research centres in Europe, the US, and from
the UN and the Red Cross, seeking a better understanding of the virus and its environment.

Since the onset of the Ebola response operations, the Federation has put at the disposal of the CRC a
land cruiser to facilitate the work of the Red Cross volunteers. This vehicle is now, however, broken
down and unusable for the operation. This leaves the volunteers without transport to travel to the
different locations to conduct education, sensitisation, surveillance activities. This situation has been
exacerbated by the suspension of all commercial traffic to and from the area due to fears of this very
contagious disease to new areas.

The Red Cross volunteers are also running out of protection gear, mattresses, and need more support
for their daily feeding and accommodation. A further 50 volunteers need to be trained to provide back
up to the volunteers already involved in the operation.

The budget for the operation has therefore been revised to accommodate the purchase of a new
vehicle for the Red Cross for the procurement of more protection gear, household items for affected
families, training of a further 50 volunteers, purchase of an HF radio, mattresses and allowances for
their feeding, and accommodation in places out of their normal places of abode.

Red Crossand Red Crescent Action

Supported by the Federation, the RoC Red Cross health officers from the headquarters, the
Federation Regional (ERDAC trained) resource person from the DRC Red Cross, and the provincial
Red Cross teams continue to deliver full support to the WHO/national Ministry of Health
co-ordinated response operation. Since the outbreak of the epidemic, these volunteers have been



tirelessly participating in sensitisation and social mobilisation activities to control the spread of the
epidemic.

The appeal launched on February 25th 2003 has received generous financial support from the
contributions from the Swedish, British (via DFID), and German Red Cross (via the German
Government). The Finnish Red Cross has provided positive sign of forthcoming support, as well as
the Spanish Red Cross.

Red Cross and Red Crescent Society

The Congolese Red Cross has a total number of 13,000 volunteers among whom 765 are trained in
CBFA at the national level. In the Cuvette Ouest department there are 100 volunteers trained in Ebola
response techniques including public education, sensitisation, surveillance and reporting, to respond
to an eventua Ebola outbreak and other transmittable diseases. These 100 volunteers are active in the
sensitisation activities on the danger of Ebola.

The local Red Cross committees and the teams have been provided by the Federation with limited
emergency stocks, bicycles per committees, information and education materials, office supplies,
visibility materials (T-shirts, bibs) and funds for the welfare of volunteers for the operation and
capacity building and actively participate in interagency co-ordination meetings.

Objectives and Activitiesimplemented

Objective 1. Reinforce local disaster response capacity.

Activities implemented:

* 38 new volunteers have been recruited in the 19 villages affected by the epidemic in the district
of Kellé and Mbomo and are being trained to create buffer teams at the community level. This
will increase the number of volunteers actively involved in the operation from 62 to 100.

* A 4 WD vehicle has been released from the DRC, pending the arrival of avehicle ordered and in
the pipeline. Two motorbikes are also ordered, and efforts are underway to facilitate the purchase
of HF radios for Kellé/Mbomo, a replacement radio for one damaged; disaster response and
preparedness materials as well as essential reinforcement items to rehabilitate the Mbomo and
Kellé Red Cross offices.

* A refresher course for the 62 volunteers trained in 2001 to provide an emergency response to the
Ebola outbreak is being organised with the support of the RoC Red Cross health officers from the
headquarters, and the Federation resource person from the DRC Red Cross. There is an
additional need to train a further 50 volunteers to support the existing Red Cross teams.

Outstanding needs consist of mattresses for volunteers and volunteer support allowances.

Objective 2: Support health authorities and local Red Cross committees.

Activities implemented:

* |n consultation and collaboration with the Ministry of Health, WHO and technical partners, the
100 volunteers trained in techniques to respond to Ebola outbreak, participate in visits to
communities to communicate prevention measures and messages and conduct visits to affected
families for the detection and referral of suspected cases in the three districts of Kellé, Mbomo
and Etoumbi.

* The Federation Regiona resource person and the Red Cross committee participate in daily joint
interagency assessment missions to monitor the development of the epidemic in the affected
areas.

Objective 3: Procurement of protection and social mobilisation materials and material
support/householdsitems.
Activities implemented:



* Pro forma invoices for the protection and social mobilisation materials and material support /
household items are being secured in line with Federation procurement standards.
*  Procurement of additional protective material.

Objective 4. In consultation and collaboration with the Ministry of Health and technical
partnersin thefield, provide psychological and material support to affected families.
Activitiesimplemented:

* The hedlth officers from the RoC Red Cross, the Federation resource person, the 100 volunteers
and the local committee conduct regular visits to affect families to provide mora and
psychological support.

* They also provide psychological and social support in the reinsertion of survivors in their
communities.

* Material support to replace destroyed household items are being purchased. More household
items are needed for affected families.

Feder ation Delegation

To reinforce the RoC Red Cross capacity for disaster preparedness and response particularly related
to health and epidemics, a DRC Red Cross Health Co-ordinator has been recruited by the Federation
and arrived in the Ebola-affected area at the end of February 2003 to work with the current team
composed of the MoH, WHO and other technical partners. In addition to reinforcing the capacities to
combat the Ebola epidemic, the Co-ordinator is working hand in hand with the RoC Red Cross
branch and with the communities in addressing the community’ s awareness of the danger of Ebola.

The operation is being supported by the Federation’s Head of Delegation. The Federation office in
Brazzaville is alocating its available logistics, financial management services and other resources to
the CRC for the operation.

Co-ordination

The Government is co-ordinating the operation, working with the WHO experts, Red Cross, MSF-H,
and the Congolese Ministry of Health. The medical doctors in the affected districts play a significant
role in influencing community behaviour and attitudes towards the epidemic. The Red Cross team
leaders are participating in the co-ordination meetings.

Advaocacy/Public Information w

This operation has provided the Congo Red Cross a much welcomed opportunity to increase its
visibility in the country, as avalid partner in a co-ordinated team with the Ministry of Health, WHO
and others, and with the volunteers as the most effective workers playing a fundamental part of the
communities. While many taboos still need to be broken to address any further outbreak and
contamination through eating habits and superstitions, longer term solutions must be found to provide
alternative assistance to the population and the Federation must continue to support the CRC to build
itsimage and assist in building strong partnerships to address these problems soon.

Outstanding needs

As the epidemic continues to claim victims, there is an urgent need to:

* intensify socia mobilisation, sensitization and education activities, in the line with the National
MoH Plan.

¢ recruit and train additional 50 new volunteers in the three most affected areas (Kellé, Mbomo and

Etoumbi.

reinforce the committees with protective clothing and disinfecting materials.

improve transportation for Red Cross teams in the affected areas.

reinforce communications.

provide allowances for the feeding and accommodation of volunteers.



* provide additional emergency stocks and information materials (leaflets, posters, image boxes,
megaphones).
¢ purchase additional household items for affected families.

For further details please contact: Terry Carney, Phone 41 22 730 4298; Fax 41 22 733
0395; email terry.carney@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are
committed to the Humanitarian Charter and Minimum Sandards in Disaster Response
(SPHERE Project) in delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this
disaster. Subsequent operations to promote sustainable development or longer-term
capacity building will require additional support, and these programmes are outlined on the
Federation’s website.

For further information concerning Federation operations in this or other countries, please
access the Federation website at http://www.ifrc.org.

John Horekens Bekele Geleta
Director Head
External Relations Africa Department



Congo Republic : Ebola outbreak ANNEX 1

APPEAL No. 07/2003 PLEDGES RECEIVED 25.03.2003

DONOR | CATEGORY | QUANTITY | UNT [ VALUECHF DATE COMMENT
CASH

TOTAL COVERAGE

REQUESTED IN APPEAL CHF > 229'000 35.7%
GERMAN - GOVT 33985 EUR 49'737 07.03.03
SWEDISH - RC 200000 SEK 32100 27.02.03
SUB/TOTAL RECEIVED IN CASH 81'837 CHF 35.7%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR | CATEGORY | QUANTITY | UNT [ VALUECHF DATE COMMENT

SUB/TOTAL RECENED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR | CATEGORY | QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEVED 0 CHF




REVISED BUDGET SUMMARY
Congo Republic : Ebola outbreak

\PPEAL No. 07/2003

TYPE ORIGNAL REVISED VARIANCE
RELIEF NEEDS IN CHF

Shelter & constructions 3000 3000

Clothing & textiles 13000 10000 -3000
Food & seeds 5000 5000

Medical & first aid 5000 4000 -1'000
Utensils & tools 12000 11'000 -1'000
Other relief supplies 3000 10000 7000
TOTAL RELIEF NEEDS 41'000 43000 2000
CAPITAL EQUIPMENT

Vehicles 7000 33000 26000
Telecom. equipment 8000 8000

Other eguipment 6000 6000
PROGRAMME SUPPORT

Programme support (6.5% of total) 11000 15000 4000
TRANSPORT STORAGE & VEHICLE COSTS

Transport and storage

Vehicle costs 12000 22'000 10000
PERSONNEL

Expatriate staff 17000 19000 2000
National staff 39000 46'000 7000
ADMINISTRATIVE & GENERAL SERVICES

Travel & related expenses 3000 3000

Information expenses 23000 26000 3000
Administrative & general expenses 9000 8000 -1'000
TOTAL OPERATIONAL NEEDS 135000 186'000 51'000
TOTAL APPEAL CASH, KIND, SERVICES 176000 229000 53000
LESSAVAILABLE RESOURCES (-) 81837

NET REQUEST 147163




