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 BANGLADESH: FLOODS- 
REVISED APPEAL 

28 September 2004 

The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the 
world’s largest humanitarian organisation and its millions of volunteers are active in over 181 countries.  

In Brief                                                                            

Appeal No. 15/2004; Operations Update no. 5; Period covered: 8-21 September 2004; Appeal coverage 
160%; Revised Appeal coverage: 89.5%; (click here to go directly to the attached Contributions List, also 
available on the website). 
Appeal history: Launched on 26 July 2004 for CHF 4,350,000 (USD 3,440,095 or EUR 2,844,997) to assist one 
million beneficiaries, the appeal was revised on 6 September 2004, now seeking to assist 1,407,500 beneficiaries 
(281,500 families) for six months.  

Outstanding needs: CHF 737,000 (USD 584,239  or EUR 474,980) 

Related Emergency or Annual Appeals: Annual Appeal  01.56/2004 

Operational Summary:  
The country is still recovering from the July/August floods.  There was further flash flooding last week in the south-
east and central part of the country due to renewed heavy rainfalls. The capital Dhaka experienced its heaviest 
rainfall in 50 years with 341 millimeters falling on 12 September alone. Following the most recent rains, river 
embankments at Feni and Comilla burst, displacing thousands of people from their homes.  At least 30 people died 
during the current onslaught of flash floods. According to the Flood Forecast Warning Centre (FFWC) bulletin of 
20 September the prevailing rain-fed flood situation in southwestern districts may remain unchanged and flash flood 
situation in Comilla is likely to improve. All the rivers except one are flowing below danger levels. 
The Bangladesh Red Crescent Society (BDRCS) has allocated an emergency grant to the Feni district branch to 
provide emergency assistance. BDRCS district branches are also providing emergency assistance to the affected 
population from their own limited resources. Two joint BDRCS/Federation assessment team returned on 21 
September after conducting rapid damage and need assessment in the areas affected by the current flash floods. On 
22 September the Federation allocated CHF 44,000 for providing immediate assistance in the above districts 
affected by the current flooding. 
  
• Bangladesh Red Crescent Society: A.F.M. Obaidur Rahman, Secretary General, email: bdrcs@bangla.net , phone: +88 02 

933 7314 
• Federation Delegation in Bangladesh: Tony Maryon, Head of Delegation, email: ifrcbd03@ifrc.org; phone: +88 02 831 

5401-2, Mobile: + 88 0171 521 615, fax: +88 02 934 1631 
• For regional overview, contact Bob McKerrow, Head of Regional Delegation, South Asia, New Delhi. Phone +91 11 2685 

8671, mobile +91 98 1000 1534, email - ifrcin02@ifrc.org 
• In Geneva: Asia-Pacific Department; Suzana Jekic, email: suzana.jekic@ifrc.org ; phone: +41 22 730 4353 and Ewa 

Eriksson, email: ewa.eriksson@ ifrc.org ; phone +41 22 730 4252. 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to 
or for further information concerning Federation programmes or operations in this or other countries, or for a full 
description of the national society profile, please access the Federation’s website at http://www.ifrc.org 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/1-2-3%20-%20ap1504.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/1-2-3%20-%20ap1504.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/015604.pdf
http:/www.ifrc.org/
http://www.ifrc.org/publicat/conduct/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
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RCY Volunteers cooking food for distribution among 
people affected by current flash floods in Noakhali on 
19 September 

Background 
The monsoon arrived early in June. Persistent and exceptionally heavy rainfall augmented by torrential river flows 
(coming from Nepal, India and Bhutan) and accelerated snow and ice melts from the Himalayas, contributed to 
severe flooding. A total of 43 of Bangladesh’s 64 districts have been affected.  Thirty six million  people (over 25 
percent of the population) have been affected by this disaster and over 700 were killed. 
 
There has been further flash flooding in the past week due to 
exceptionally heavy rainfall in the south-eastern and central parts 
of the country. Dhaka has experienced its heaviest rainfalls in 50 
years with 341 millimetres falling on 12 September alone. The 
rains led to embankments at Feni and Comilla bursting, 
displacing thousands of people.  
 
BDRCS has allocated emergency grant of Taka 30,000 to the 
Feni district branch to provide emergency assistance to affected 
people. BDRCS district branches are also providing emergency 
assistance to the affected population from their own limited 
resources. Two joint BDRCS/Federation assessment teams 
returned on 21 September after conducting rapid damage and 
needs assessment in the areas affected by the current flash 
floods.  The assessment team’s reports confirm severe fla sh 
flooding in nine south-eastern districts. The Federation allocated 
CHF 44,000 on 22 September for the provision of immediate 
assistance in the nine districts. 
 
Current Situation 

The country is still recovering from heavy floods of 
July/August floods in July and August. Apart from 
the recently affected districts, the situation continues 
to improve with water receding.  The FFWC bulletin 
of 21 September states that the prevailing rain-fed 
flood situation in south-western districts may remain 
unchanged and the flash flood situation in Comilla is 
likely to improve.  All rivers except one are flowing 
below danger levels. 
 
The security situation has improved after earlier 
disturbances following the 22 August bombings at a 
political rally in Dhaka.  However the political 
situation remains tense.  Multi-sector efforts 
continue to bring relief aid and rehabilitation for 
flood-affected people despite the in the political and 
civil disturbances. 

 
Operational developments  
 
BDRCS continues to maintain close contacts with all its district branches.  With the Federation it has established a 
taskforce in order to further strengthen the operational activities of BDRCS national headquarters (NHQ) during 
the monsoon season. The emergency flood relief control room at BDRCS NHQ was opened for better coordination 
and information sharing with the district units and other stakeholders. 
 

Total Affected Districts 43 
Number of Affected Upazila (Region) 266 
Number of Affected Unions 2,492 
Affected Families 7,468,128 
Affected Population 36,337,944 
Reported Deaths 747 
Number of Livestock Death 15,143 
Crops Destroyed 1,605,958 acres 
Crops Damaged (Partially) 1,038,176 acres 
Houses Destroyed 894,954 
Houses damaged (Partially) 3,389,101 
Road Network Destroyed 14,271 km 
Road Network Damaged (Partially) 45,528 km 
Bridges and Culverts Damaged 5,478 
Embankment Damaged 3,158 km 
Schools Destroyed 1,295 
Schools Damaged (Partially) 24,276 
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Accompanied by the BDRCS relief coordinator, the relief de legate is traveling regularly to flood-affected areas to 
assist Red Crescent branches to identify beneficiaries, advise on storage facilities and supervise distribution of the 
relief items. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Since the beginning of the flood season, BDRCS has distributed relief goods from its limited supply of buffer 
stocks and local fundraising to more than 12,000 families. Distributions are made among the most vulnerable 
people severely affected by the floods. The local Red Crescent branches along with community-based disaster 
preparedness (CBDP) squad volunteers have assisted the affected people in shifting to safer ground, and also 
provided limited emergency relief through local fundraising for immediate distribution among the affected 
population. The national society and the Federation have constantly monitored the flood situation. 
 
The Federation was the first agency to launch an international appeal on 26 July. An amount of CHF 4,350,000 
was initially sought to provide food and non-food items, medical services and agricultural input for 200,000 of the 
most vulnerable families (one million beneficiaries). There has been an extraordinarily generous response with 
CHF 6,314,000 received to date.  This has included contributions from the European Commission Humanitarian 
Office (ECHO), the Kuwait Red Cross, and the governments of Australia, Belgium, Canada, Finland, Germany, 
Japan, New Zealand, Norway, Switzerland, Sweden and United Arab Emirates. In addition, there have been 
generous and rapid responses from sister national societies and contributions from local major banks -HSBC and 
Citicorp. There have also been contributions from the commercial sector including KAFCO, Malaysian Airways 
and other multinational companies, as well as members of the public and expatriate community. This following 
revised appeal reflects the strong response. A total of 1,407,500 beneficiaries will be assisted, up from the 
originally targeted one million. 
 
Operation Objective:  To meet the urgent needs of 1,407,500 unassisted and displaced beneficiaries severely 
affected by the ongoing monsoon season who were living in their flooded homes, river embankments, 
roadways and chars through provision of basic food items, family kits, medical services, small scale 
agricultural support and low cost housing during the rehabilitation phase. 
 
Emergency Relief Phase 
 
Expected Result 1: 188,250 displaced and unassisted families to receive emergency complementary food 
ration for one month within the coming weeks. 
Through this appeal, BDRCS and the Federation intends to 
assist 188,250 most vulnerable displaced families by 
distributing emergency food supplies of 3,765 metric tonnes 
(MT) of rice (including 945 MT allocated by the World Food 
Programme1 (WFP)), 705 MT of dhal (lentils) and 282 MT of 
cooking oil for an initial period of one month. Each affected 
family will receive a food ration consisting of: 20 kg of rice, 
5kg of dhal (lentils) and 2 litres of cooking oil. 
 
Activities: 

• Identification of most vulnerable beneficiaries using 
the “BDRCS Disaster Relief Manual” with special 
emphasis on gender and disability issues. 

• Local procurement of 2,820 MT of rice, 705 MT of 
dhal (lentils) and 282 MT of cooking oil. 

• Dispatch and transportation by BDRCS to the final destination. 

                                                 
1 47,250 families will receive 20 Kg of rice each from WFP allocated rice 

 
Beneficiaries wait  to collect relief goods in Nilphamari 
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• Assist BDRCS NHQ provide logistic, technical and administrative support by upgrading the basic office 
and communication equipment of its relief department. 

• Assist BDRCS strengthen its management of warehouses and distribution structures, especially at unit 
level. 

• Distribution by trained Red Cross youth (RCY) and CBDP volunteers to pre-determined beneficiaries. 
• Regular detailed reporting of the distribution. 
• Ongoing monitoring and technical advice by BDRCS NHQ and the Federation. 
• Assist BDRCS strengthen its human and material resource capacities in the 43 district branches and NHQ 

as necessary for the operation.  
 
Progress/Achievements  
Suppliers completed the delivery of rice and dhal (lentils) and oil direct to the BDRCS district branches. 
Distribution of ECHO-supported food items for 60,000 families commenced on 5 September and is expected to be 
completed in two weeks time (approximately 5 October). Distribution has been completed in the three northern 
districts of Lalmonirhat, Nilphamari and Rangpur and will be completed in Bogra and Sirajganj by the end of 
September.  Among the beneficiaries are large numbers of the handicapped and elderly. RCY have been 
enthusiastic participants in the relief operation and made a significant contribution. To date food items have been 
distributed among 27,000 families.  
 
The procurement process of food items for additional 75,000 families is underway. An order will be placed for the 
purchase of 1500 MT of rice, 375 MT of dhal (lentils) and 150 MT of cooking oil, on receiving approval from 
International Federation of Red Cross and Red Crescent Geneva procurement department. 
 
Impact 
The distribution of ECHO food items among the most vulnerable families severely affected by the floods 
supplement them with the necessary food supplies to meet their immediate requirement before the next harvest.  
 
Many positive comments were received on the quality of foodstuffs. Visibility for ECHO and BDRCS has been 
good. 
 
Constraints: 
The major constraint remains the availability of family kits, which have to be distributed along with the food items, 
though this problem is now close to resolution. 
 
The field coordinator reported that suppliers had under-supplied rice by 0.5 to one kg per 85 kg bag.  This issue is 
being taken care of by the Crown Agent and the supplier was informed accordingly. 
 
The distribution schedule has been disrupted by last week’s bad weather and the ongoing tense political situation 
and hartals (nationwide strikes) in the affected areas to some degree. 
 
Expected Result 2: 81,128 flood-affected families received family kits and emergency BDRCS buffer stock 
replenished over a period of four months . 
 
Eighty-one thousand one hundred and twenty-eight family kits will be distributed among the most affected 
vulnerable families (75,000 of them are also beneficiaries of the food items).  
 
Activities: 

• Local procurement of 81,128 family kits.                     
• Storage at BDRCS warehouse and transportation to the final destination. 
• Distribution by trained RCY and CBDP volunteers to the predetermined beneficiaries. 
• Regular detailed reporting of the distribution. 
• Assist BDRCS and the Federation replenish buffer stocks that were used in initial relief efforts through 

local procurement of 15,000 family kits and 20,000 blankets. 
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Doctor attending a child suffering from skin 
disease at Sunamganj - 18 September 

 

• Ongoing monitoring and technical advice by BDRCS NHQ and the Federation. 
• Implement training as necessary for the operation. 
• Logistical support to BDRCS. 
• Purchase three Isuzu eight-tonne trucks for the transportation of relief goods, and two additional field pick-

ups vehicles for monitoring and evaluation, and effective emergency disaster response. 
 
Progress/Achievements  
To date suppliers have delivered 25,128 family kits (17,128 ECHO and 8,000 JICA supported family kits), and are 
expected to deliver the remaining 5,000 by 26 September. All received family kits have been sent to the affected 
areas for distribution.  A total of 23,000 family kits (15,000 ECHO and 8,000 JICA supported family kits) had been 
distributed in the field up to 20 September. 
 
The procurement process of the 30,000 family kits is underway.  The order will be placed for the purchase of the 
kits after approval from the Geneva procurement department. The process for the procurement of the remaining 
22,000 family kits for distribution together with a further 15,000 family kits and 20,000 blankets for replacement of 
buffer stock will be initiated soon.   
 
Impact 
Family kits have multiple impacts on the affected families who have lost all their possessions – they provide the 
most necessary non-food items to help restore life to normality after the disaster, and also provide valuable 
psychological support. 
 
Constraint 
The major constraint is the availability of the family kits which have to be distributed along with the food items.  
The current supplier is unable to deliver more than 5,000 kits per week due to disruptions caused by last week’s 
bad weather and packaging issues. 
 
Expected Result 3: Provide  basic medical services within the first two months of the operation to the flood-
affected population, limiting possible outbreaks of waterborne diseases. 
A total of 281,250 people (56,250 families), many of them also beneficiaries of the food and non-food 
programmes, are expected to benefit from this programme. 

 
Activities: 

• Total of 70 mobile medical teams would be deployed in 
each of the targeted districts. 

• Each team to be composed of a doctor, a paramedic and 
two RCY volunteers (one male and one female) and 
equip them with necessary basic medical equipment. 

• Procurement of basic drugs for treatment of waterborne 
and related diseases. BDRCS will purchase the 
medicines through WHO-nominated pharmaceuticals 
companies based in Dhaka. 

• The medical service, focusing on waterborne diseases in 
the disaster areas, will be conducted in parallel with the 
food /non-food distributions.  

 
 

Progress/Achievements   
The overall health situation in the flood-affected areas is improving though there been some new cases of 
waterborne diseases.  The lack of clean drinking water, hygiene inputs, and adequate sanitation facilities for the 
affected population are still a concern. However no major epidemics have been reported to date.   
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As reported in Operations Update 4,  10 medical teams were deployed by BDRCS in the most affected areas of 
Dhaka city and adjoining areas for two weeks.  The medical teams treated 11,007 patients (3,528 male, 4,092 
female and 3,387 children under five) suffering from diarrhoea, and other waterborne diseases/conditions.  
 
A total of 60 medical teams (32 supported by ECHO, 12 by JICA and 12 by AMCROSS) have been deployed in 22 
flood-affected districts.  A total of 48 of these were deployed during the period 13-18 August and 12 teams on 8 
September. The procurement of medicines, medical equipment and visibility items, banners, flags, aprons etc for 
the 60 teams has been completed. 
 
All medical teams have been provided with essential drugs and basic equipment (blood pressure machine, 
stethoscope, torch, hurricane lamp, some surgical instruments etc.)  The teams report a heavy flow of patients and 
each team treated approximately 100 people a day.  To date, the 60 medical teams have treated 142,669 patients 
(41,867 male , 66,686 female and 34,116 children under five) suffering from diarrhoea, dysentery, skin and other 
waterborne diseases. The medical teams are working in close cooperation with other ECHO partners, OXFAM and 
Action Aid in Kurigram, Gaibandha and Jamalpur.  
 
Impact 
Most of the BDRCS medical teams have been deployed in remote areas affected by the floods.  The provision of 
medicines and treatment is contributing to alleviating of the suffering of the affected population. The efficiency of 
the operation has been improved through greater coordination with ECHO partner organisations in the field 
 
Constraints: 
Some of the medical teams are facing access difficulties to remote areas.  
 
Rehabilitation Phase 
Expected Result 4: To provide four months into the operation, agricultural inputs to up to 30,000 affected 
families who have access to land. 
At the end of monsoon season, once water levels recede and the affected population are able  to return to their 
homes, basic agricultural support needs will be provided. This will involve the provision of two types of seeds 
(paddy rice and vegetable) to allow the potentia l beneficiaries to plant crops at the suitable time of year. This 
component is very important, as the floods have damaged one million acres of crops and seedbeds while a further 
1.6 million acres of arable land has been damaged. 
 
Activities 
The same principle will apply as with the selection of beneficiaries for the family kits (many of them also 
beneficiaries of the food and non-food programmes) are expected to benefit from this programme. Beneficiaries 
will be identified through field surveys (in accordance to the BDRCS Disaster Relief Field Manual) carried out by 
Red Crescent volunteers among the severely affected population.  
 

• Local procurement of up to 30,000 sets of agricultural seeds (vegetable/rice seeds). 
• Storage by BDRCS and transportation to the final destination. 
• Distribution by trained RCY and CBDP volunteers to the predetermined beneficiaries. 
• Provide detailed reporting of the distribution. 
• Ongoing monitoring and technical advice by BDRCS NHQ and the Federation. 
• Implement training as necessary for the operation. 

 
Progress/Achievements  
Contact has been made with the government seeds department in order to get technical advise for the types of seed 
needed in the flood-affected areas. The tendering process for the procurement of 30,000 sets of seed (paddy rice 
and vegetable) will start next week. Field coordinators have been notified to commence the beneficiary selection 
process in five northern districts supported by ECHO. 
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Impact 
NA 
 
Constraints: 
It is anticipated that the price of seed may be higher than initially planned due to increased demand in-country by 
various stakeholders involved in the rehabilitation phase. 
 
Expected Result 5: After four months of the relief operation, provision of traditional thatched housing 
materials for 1,000 beneficiary families severely affected by the floods and river erosion. 
The rapid onset of flooding and river erosion washed away many families’ houses and most basic necessities. The 
provision of 1,000 traditional housing materials provided to the severely affected families will ensure that some 
basic needs for housing are met.  
 
Activities 
As mentioned above, the same principle will apply as with the selection of beneficiaries. Beneficiaries will be 
identified through field surveys (in accordance to the BDRCS Disaster Relief Field Manual) carried out by Red 
Crescent volunteers among the severely affected population.  
 

• Supply families with materials to construct 1,000 thatched traditional dwellings.  
• Transportation of materials to the final destination by BDRCS. 
• Distribution by trained CBDP volunteers to the predetermined beneficiaries. 
• Provide detailed reporting of the distribution. 
• Ongoing monitoring and technical advice by BDRCS NHQ. 

 
Impact 
N/A 
 
Constraints: 
N/A 
 
Federation Coordination 
The BDRCS and Federation delegation continue to liaise with governmental, local and international organisations, 
UN agencies and NGOs, regularly attending the disaster emergency response group meetings in order to coordinate 
relief interventions among partners and avoid duplication of assistance. The BDRCS and Federation delegation are 
also liaising closely with the Federation’s South Asia regional delegation. The Head of Delegation regularly visits 
donor missions and UN agencies to update them on Federation/BDRCS activities and has made several field visits 
with national society governance and major donors. 
 
A very successful breakfast operational flood briefing for 24 donor ambassadors and high commissioners was held 
on 22 September. The briefing included a thorough question and answer session. The event was covered by the 
Regional Information Manager and a Reuters correspondent. 
  
National Society Capacity Building  
With its extensive experience in responding to flood emergencies, BDRCS has developed its operational capacity 
through a number of extensive disaster relief and preparedness programmes over the last few years. This relief 
operation will further strengthen the capacity of national society in order to implement the four-year disaster 
management strategy particularly for community-based disaster management (CBDM) programme for floods.The 
national society will hopefully continue to receive support for its long-term strategic development programs in the 
field of disaster preparedness and response. Funding has already been secured for implementation of the national 
society’s new disaster management strategy in relation to the flood prone districts in Bangladesh. 
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Monitoring and Evaluation 
The Federation and BDRCS receive reports from the field and undertake visits on a regular and/or spot-check 
basis. This helps identify and, where possible, resolve any problems. Regular and ad hoc reports provides necessary 
information on the progress of the operation, changes in the situation, and any problems, constraints, or unmet 
needs.  
 
The responsibility for day-to-day monitoring of the operation rests with BDRCS, primarily at branch level but 
supervised closely by BDRCS relief department from NHQ, with the joint BDRCS/Federation monitoring teams 
regularly visiting the affected districts. In addition, there are some specific activities and indicators to monitor and 
evaluate the overall effectiveness of BDRCS/Federation flood relief activities:  

 

• End-use monitoring through household level visits and interviews to be carried out by BDRCS volunteers. 
• Monitoring and final evaluation activities providing information on the effectiveness of the programmes. 
• Clearly documented criteria as specified in the “BDRCS Disaster Relief Field Manual” regarding the 

selection of beneficiaries. 
• Distribution of relief items monitored to ensure that targeting criteria is respected. 
• The situation in the field will be further evaluated through regular Federation Operational Updates. 
• Conduct impact study (lessons learned workshop) and evaluation. 

 
BDRCS and the Federation delegate will participate in a ‘real time’ action learning exercise which is being 
coordinated by the South Asia regional delegation.  The purpose of the study is to: 

• Assess the extent to which previous investments in disaster preparedness, including the successful 
deployment of BDRCS medical teams, have increased the national society and community capacity to cope 
with disasters. 

• Capture lessons learned and good examples from findings above and develop recommendations for 
development of future national society and community level disaster preparedness programmes to reduce 
vulnerability. 

• Gather material suitable for external promotion and fundraising, and to feed best practices to the broader 
stakeholders. 

 
Communications – Advocacy and Public Information 
Visibility for the operation is issued through local media, the HSBC Bank website and international web links. 
Press releases on Red Cross/Red Crescent action are issued on a regular basis. Adequate visibility for donors and 
the Federation is ensured, including maintaining a high profile in international media. A media  release was issued 
on the 22 September flood briefing for donor ambassadors and high commissioners. 

Budget summary 

See Annex 1 for details. 

 

Contributions list below; click here to return to the title page. 



REVISED BUDGET SUMMARY APPEAL No. VALUE

Bangladesh - Floods 15/2004 CHF

TYPE ORIGINAL REVISED VARIANCE

RELIEF NEEDS

Shelter & construction 223,000 223,000
Clothing & textiles 131,000 191,000 60,000
Food & seeds 1,854,000 2,346,000 492,000
Medical & first aid 62,000 132,000 70,000
Other relief supplies 980,000 2,340,000 1,360,000

TOTAL RELIEF NEEDS 3,027,000 5,232,000 2,205,000

CAPITAL EQUIPMENT

Vehicles 91,000 326,000 235,000
Computer & telecom. Equipment 36,000 47,000 11,000

PROGRAMME SUPPORT

Programme support 283,000 458,000 175,000

TRANSPORT STORAGE & VEHICLE COST

Warehouse and distribution 145,000 220,000 75,000
Transport &  vehicle cost 80,000 16,000 -64,000

PERSONNEL

Expatriate staff 250,000 200,000 -50,000
National staff 219,000 237,000 18,000
Workshop & training 11,000 15,000 4,000

ADMINISTRATIVE & GENERAL SERVICES

Travel & related expenses 125,000 124,000 -1,000
Information expenses 30,000 31,000 1,000
Administrative & general expenses 53,000 145,000 92,000

TOTAL OPERATIONAL NEEDS 1,323,000 1,819,000 496,000

TOTAL APPEAL CASH, KIND, SERVICES 4,350,000 7,051,000 2,701,000

LESS AVAILABLE RESOURCES ( - ) 4,506,408 6,314,021

NET REQUEST 736,979



Bangladesh - floods ANNEX 1

APPEAL No. 15/2004 PLEDGES  RECEIVED 27/09/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 7,051,000 89.5%

AMERICAN - RC 35,138 USD 44,432 25.08.04 MEDICINES FOR 12 MOBILE 
MEDICAL TEAMS

AUSTRALIAN - GOVT 50,000 AUD 43,575 06.08.04

BANGLADESH - PRIVATE 2,000,000 BDT 42,000 28.07.04

BANGLADESH - PRIVATE 13,000 BDT 273 29.07.04

BANGLADESH - PRIVATE 400,000 BDT 8,400 01.08.04

BANGLADESH - PRIVATE 50,000 BDT 1,050 01.08.04

BRITISH - RC 75,000 GBP 171,450 29.07.04 RELIEF NEEDS (75%), 
OPERATIONAL  NEEDS (25%)

BRITISH - PRIVATE DONORS 42 09.08.04

BRITISH - RC 24,510 GBP 56,030 23.08.04 RELIEF NEEDS, OPERATIONAL 
NEEDS

CANADIAN - GOVT/CIDA/IHA 193,000 CAD 181,034 03.08.04

ECHO 1,350,340 EUR 2,064,670 04.08.04

FINNISH - GOVT 176,000 EUR 269,104 10.08.04

GERMAN - GOVT 266,524 EUR 410,714 26.08.04 PROCUREMENT 500 T RICE, 125 T
DAL, 50 T VEGETABLE OIL

IRELAND - GOVT 75,000 EUR 114,675

JAPANESE - RC 172,000 USD 217,494 06.08.04

JAPANESE - GOVT 10,998,900 BDT 230,977 08.08.04
PURCHASE OF FAMILY KITS, 
MEDICINE, EXPENSES MEDICAL 
TEAMS

KLEENHEAT GAS 7,147 USD 9,037 23.08.04

KUWAIT - RC 100,000 USD 126,450 16.08.4 50% FOOD, 50% MEDICINE

KUWAIT - RC 1,000,000 USD 1,264,500 25.08.04
FAMILY KITS, FOODS, MEDICINES
, LOGISTICS, WATERWELLS, 
RECONSTRUCTION

MONACO - RC 10,000 EUR 15,290 28.07.04

NEW ZEALAND - GOVT 150,000 NZD 119,175 18.08.04

NORWEGIAN - RC 31,612 NOK 5,769 18.08.04 PROGRAMME SUPPORT

NORWEGIAN - GOVT/RC 1,541,575 NOK 281,337 18.08.04

SINGAPORE - RC/DEUTSCHE BK 35,000 SGD 25,312 05.08.04

SWEDISH - GOVT 600,000 EUR 100,500 27.07.04

SWISS- GOVT 250,000 29.07.04

SWISS - RC 128,342 06.08.04

SWISS - PRIVATE DONOR 100 30.08.04

TURKISH - RC 10,000 USD 12,645 13.08.04

SUB/TOTAL RECEIVED IN CASH 6,194,377 CHF 87.9%



Bangladesh - floods ANNEX 1

APPEAL No. 15/2004 PLEDGES  RECEIVED 27/09/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

NORWEGIAN  - RC 530,652 NOK 96,844 18.08.04

GREAT BRITAIN DELEGATES 4,400

NEW ZEALAND DELEGATES 18,400

SUB/TOTAL RECEIVED IN KIND/SERVICES 119,644 CHF 1.7%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SAUDI ARABIAN - RC 1,332,326 SAR 40,472 03.08.04 BILATERAL: TENTS, BLANKETS, 
CARPETS, FOOD, MEDICINES

SUB/TOTAL RECEIVED 40,472 CHF


