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ASIA: EARTHQUAKE & TSUNAMIS 24 January 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Revised Preliminary Appeal No. 28/2004; Operations Update no. 27; Period covered: 23-24 January 
2005; Appeal coverage: 88.9% (Click here to view the provisional contributions list attached, also 
available on the Federation’s website). 
 
Appeal history: 
• Preliminary appeal launched on 26 December 2004 for CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932) 

for 6 months to assist 500,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000. 
• Revised Preliminary Appeal issued on 29 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR 

53,439,988) for 2 million beneficiaries for 6-8 months. 
• The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title 

was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched 
on 29 December 2004. 

• Operations update No. 16 issued on 12 January 2005 revised the Revised Preliminary Appeal 28/2004 budget 
to CHF 183,486,000 (USD 155,286,000 or EUR 118,669,000) with programme extensions for Sri Lanka, 
Indonesia, the Maldives and East Africa. 

Highlights of the Day: 
• The Indonesian death toll was revised upwards once more, with an addition of some 8,000 dead for a 

total of 173,981. 
• The Spanish Red Cross water and sanitation ERU has produced 3 million litres of water in Meulaboh, 

Indonesia. 
• Urgently sought for Indonesia: head of operations and programme coordinators for logistics, health and 

water-sanitation. 
• WFP feeding close to 400,000 people in Indonesia. 
• Urgent need for family tents in Sri Lanka. 
• Finnish and Thai Red Cross senior officials meet to discuss possible areas of joint cooperation. 
For further information specifically related to this operation please contact: 
In Asia:  
• India, New Delhi: Alan Bradbury; Regional Programme Coordinator; phone: +91.98.1030.1984; email: 

ifrcin134@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534; Azmat Ulla, Head 
of Delegation, phone:  +91.98.1039.9650. 

• Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001 
• Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841; mobile: +628 11 824 859; fax: +622 1 79180 

905; email: ifrcid01@ifrc.org and Latifur Rachman,  Disaster Management Delegate;  phone: +62.811.82.6624;  fax: 
+62.217.18.0905  email: ifrcid05@ifrc.org 

• Myanmar: Joanna Maclean, Head of Delegation, phone:  +95.1.383686  email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325 
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
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• Thailand,  Bangkok: Dr. Ian Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax: 
+662.661.8220;  email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; 
email: ifrcth23@ifrc.org 

In Geneva: 
• Iain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org  
• Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: 

charles.evans@ifrc.org  
• Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org 
• Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva; phone: +41.22.730.4302; 

email: wilson.wong@ifrc.org 
• India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar, 

Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka 
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ifrc.org and Isabelle Sechaud, general 
coordination of tsunami  operations logistics cell, Geneva; phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org 

In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management 
Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ifrc.org 

• In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone: 
+41.22.730.42.24; Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in these or other countries, or for a full description of 
the national society profiles, please access the Federation’s website at http://www.ifrc.org 
 
Background 
 
The magnitude 9.0 earthquake that struck the 
area off the western coast of northern 
Sumatra on Sunday morning, 26 December 
2004, at 7:59 am local time (00:59 GMT) 
triggered massive tidal waves, or tsunamis, 
that inundated coastal areas in countries all 
around the Indian Ocean rim – from 
Indonesia to Somalia. Sri Lanka, the 
Indonesian province of Aceh, four states of 
southern India, the Maldives, coastal areas of 
Thailand, Malaysia, and Myanmar were the 
most severely affected. The earthquake 
epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to seismic 
upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are rare and 
therefore the level of preparedness was very low. 
 
Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of 
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing 
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing. 
It is estimated that over 5,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been 
mobilized in the disaster-affected areas. 
 
The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on 
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its 
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional 
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT) 

Summary of the human toll caused by the tsunami as of 23 January 
 
Countries Dead Missing Displaced Homeless Sources 
Indonesia 173,981 7,249 n/a 617,159 Government 
Sri Lanka  30,957 5,637 396,295 480,000 Government 
India 10,749 5,640 647,599 20,000 Government 
Maldives 82 21 21,663 n/a Government 
Thailand 5,354 3,113 n/a n/a Government 
Myanmar 90 10 n/a 3,200 Government 
Malaysia 68 50 n/a 4,296 Delegation 
East Africa 314 n/a 52,000 n/a Government 
Total 221,595 21,720 >1,117,557 >1,124,655  
Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles, 
Somalia and Tanzania.

http://www.ifrc.org/publicat/conduct
http://www.sphereproject.org
http://www.sphereproject.org
http://www.ifrc.org
http://www-secure.ifrc.org/dmis/response/dmi_fact.asp
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and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution, 
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives. 
 
A total of 77 relief flights have now arrived in the various affected countries and a further 31 flights are in the 
Federation relief pipeline, making a total of 108 relief flights coordinated through the Federation. 
 
The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement 
coordination in the tsunami operations. A note has been sent out to national societies and delegations on this today, 
for consultation. It is expected that the framework, which will set in place strong platforms for coordination, will 
be finalized shortly, and a final note will be sent out by the Federation and the ICRC next week. 
 
Operational Developments 
 
Indonesia 
 
Overview 
Indonesia’s official death toll has been revised upwards once again, with the Ministry of Health now estimating 
that 173,981 people died in the disaster from the previously estimated 166,320. The Indonesian Red Cross (Palang 
Merah Indonesia/PMI) and other volunteers, as well as soldiers in Aceh, are still reported to be retrieving more 
than 1,000 bodies from the mud and debris daily. 
 
Despite this, the government announced on Sunday, 23 January, that the emergency relief phase was drawing to an 
end, and that foreign military operations would be scaled back as a result. The Singaporean Army withdrew most 
of its troops from Aceh on Saturday and Malaysia has also started to pull back its military personnel. The 
expectation is that aid organizations will be able to take up the slack in the distribution of food and other relief 
items – especially as the more isolated areas are progressively opened up to ground and sea transportation. 
 
The WFP announced that it is now feeding close to 400,000 people and is in the process of positioning a floating 
warehouse off the west coast of Aceh. A 3,000-tonne ship with dedicated landing craft, loading facilities and 
enough supplies of rice, noodles and biscuits to feed survivors for a month was due to arrive today, 24 January. 
PMI, supported by the Federation, is working in close coordination with WFP on relief food requirements and will 
be complementing the WFP programme by filling supplementary food requirements. Overall, the focus of the 
relief effort is beginning to shift towards reconstruction and in helping people regain their livelihoods, although 
relief obviously remains of primary concern. Refugees have said in recent interviews that they are anxious to get 
back on their feet and resume a semblance of normal life. 
 
In addition to the human loss, the tsunami caused USD 675 million in damage to Indonesia’s environment by 
battering coral reefs and mangroves and washing away farm land, according to the UN Environment Programme 
(UNEP). In general, there is still very little economic activity, apart from local markets and some shops, which 
have re-opened.  There has been little reconstruction – with the priority on cleaning up hospitals, schools and other 
basic infrastructure. Local authorities – what is left of them – are focusing on providing a clearer picture of the 
situation with regard to internally displaced persons (IDPs), in order to feed into the overall government plan for 
rehabilitation and reconstruction, and on reviving the economy. It is becoming apparent that a number of 
communities situated inland have also been affected by the disaster, due to the destruction of roads, thereby 
cutting off their access to markets. Most local people did not have any insurance. To get things moving, some aid 
groups are now providing cash for work programmes, focused on the clean-up. Mercy Corps is looking for ways to 
help people restart businesses by offering loans and other forms of help. One of their first big projects will be the 
reopening of a damaged brick factory – likely a much-needed commodity as people begin to rebuild. 
 
Reports of psychological trauma among survivors – most particularly among the estimated 250,000 displaced 
children – are becoming more frequent. People are having trouble sleeping, remain frightened and are showing 
signs of ‘survivor guilt’.  
 
 
 

http://www-secure.ifrc.org/dmis/response/dmi_eru.asp
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Coordination 
On Saturday, the Federation, ICRC and PMI leadership in Jakarta met to discuss the Red Cross and Red Crescent 
Movement’s plans, as the immediate emergency response moves into ongoing relief and rehabilitation. The 
meeting planned for Monday 24 January with the Indonesian Ministry of Planning, had to be postponed due to 
illness on the part of the PMI Chairman. 
 
On Tuesday 25 January, the Federation is organizing a coordination meeting with the various PNSs present in 
Indonesia.  
 
Security 
A security assessment has been conducted in Lam No by PMI, Federation and ICRC representatives, following a 
recent shooting incident involving IDPs. It was determined that the risk to PMI volunteers and Federation 
delegates remains low, and a cautionary ‘red’ zone has been defined. PMI/Federation relief activities will continue 
in a ‘green’ zone, which includes the current area of operations. This establishment of a security zone is not 
impeding ongoing relief activities, with PMI and Federation operations rapidly returning to normal. 
 
Red Cross and Red Crescent action – progress/achievements, impact, constraints 
 
Four weeks after the tsunami, the RCRC Movement (PMI together with ICRC, the Federation and various PNSs) 
is still involved in a range of activities, including: evacuation, relief distribution, health services, restoring family 
links, and the provision of shelter, clean water and sanitation. Donations from the local community are still 
flowing into PMI National Office, reaching a total of USD 2,164,433 as of 18 January. 
 
The Geneva FACT officer arrived in Banda Aceh on 23 January and promptly continued on to Lam No with the 
Banda Aceh operations coordinator and logistics coordinator to plan for expanded relief activities in that area. 
Three Canadian Red Cross personnel have arrived in Banda Aceh, and include two relief delegates and a logistics 
delegate. One of the relief delegates will bolster Banda Aceh coordination activities, and the second relief delegate 
is being deployed to Lam No on Monday, 24 January. The logistics delegate has been assigned to the operational 
base at Meulaboh. A Swiss Red Cross delegate who also arrived in Banda Aceh on 23 January will join the 
logistics team there. 
 
The advance team of Federation delegates from the British Red Cross in Meulaboh has secured a residence and an 
administrative space, and the Meulaboh office is now operational. Standard wireless phone communication on the 
GSM and CDMA 2000 networks, as well as email exchange, has been working over the past three days. The 
wireless phone systems are already starting to get congested, and email communication requires a Satphone 
connection. 
 
Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000 
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six 
months. 
 
Objective 1 (emergency relief): Basic supplementary food and non food needs of the 500,000 IDP (Internally 
Displaced People) and most vulnerable beneficiaries are met so that they can start rebuilding their future.  
 
Progress / Achievements 
On Friday, 21 January, PMI distributed some 6,480 packages of the 20,000 special Eid al-Adha packages 
containing clothing for prayers, in honor of this important religious holiday. The total number of relief packages 
distributed in the week leading up to 18 January is estimated by PMI at 100,000 or 100 tons. 
 
Meulaboh 
The American Red Cross relief delegate based at Banda Aceh returned on 23 January from a 36-hour visit to 
Meulaboh. During her time there, she confirmed the logistical set-up regarding the relief operation with the two 
newly arrived Spanish Red Cross relief delegates now based in Meulaboh. 
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It was noted that the PMI volunteers are currently registering beneficiaries’ family names and number of members 
living at the IDP camps in Meulaboh. When this process completed, their intention is to continue into the outlying 
areas beyond the town, as long as the security constraints imposed by the Indonesian Army are eased. 
 
Teunom 
Similar to the PMI volunteer initiative in Meulaboh, PMI volunteers in Teunom are going out into the 
communities surrounding Teunom to register family names and number of members per family. They report that 
18 of the 28 villages surrounding Teunom have been severely affected by the tsunami.  
 
The PMI/Federation team in Teunom has secured warehouse space, and additional trucks for relief supply 
distributions where local roads are passable. 
 

Helicopter flights 22 January 2005 
Aircraft Destination Cargo 

Sykorsky Teunom & 
Meulaboh 
 
Calang 

American Red Cross relief coordinator, 2 Rubb Hall 
construction specialists, 3 PMI doctors; 1 doctor to Teunom 
& 2 doctors to Meulaboh 
Tarpaulins, kitchen sets, jerry cans and 6 PMI volunteers on 
rotation 

Bell 212 #1 Lam No 
 
Lam No 

PMI/ICRC/Federation security assessment personnel and 
relief supplies: tarpaulins, kitchen sets, jerry cans 
Relief supplies: tarpaulins, kitchen sets, jerry cans 

Bell 212 #2 Calang Relief supplies: tarpaulins, kitchen sets, jerry cans 
 

 
Helicopter flights 23 January 2005 

Aircraft Destination Cargo 
Sykorsky Lam No 

 
Lam No 
 

Relief supplies: tarpaulins, kitchen sets, jerry cans plus 15 
PMI volunteers on rotation 
Relief supplies: tarpaulins, kitchen sets, jerry cans and 
family kits 

Bell 212 #1 Teunom 
 
Lam No 
Calang 

Relief supplies: tarpaulins, kitchen sets, jerry cans plus 1 
PMI relief coordinator 
Federation security assessment team of 3 
Relief supplies: tarpaulins, kitchen sets, jerry cans 

Bell 212 #2 Teunom 
Meulaboh 

Relief supplies: tarpaulins, kitchen sets, jerry cans 
Pick up American Red Cross relief coordinator, Federation 
telecom delegate (who arrived Meulaboh via Medan) and 3 
PMI volunteers on rotation 

Helimission Calang 
Teunom 

Relief supplies: tarpaulins, kitchen sets, jerry cans 
Relief supplies: tarpaulins, kitchen sets, jerry cans 

 
Boat trips 22 January 2005 

Water 
craft Destination Cargo 

6 tonne Teunom 950 blankets, 2,090 jerry cans, 400 hygiene kits, 400 kitchen sets 
 
There were no helicopter or boat trips on Friday, 21 January, due to the Islamic Eid al-Adha national holiday and 
no boat movements today, 23 January. 
 
Impact 
As of 18 January, PMI reports having distributed 450 tonnes of relief items to Meulaboh and the west coast, as 
well as Banda Aceh and its surroundings. There has also been some unrecorded food distribution, based on 
spontaneous donations, at the local level. 
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The bulk of PMI / Federation food distribution will cover supplementary food needs (see Annex 1), in 
coordination with WFP, who will be covering basic food needs. 
 
A large shipment of family parcels is currently in the Federation pipeline and will be getting to beneficiaries later 
this week.  
 
Constraints 
Constraints in transportation, leading to difficulties in getting goods through the pipeline, are beginning to ease. In 
addition, recording of relief distribution - which has been hampered by difficulties in getting exact information 
from the field – is improving due to the arrival of a number of relief delegates now positioned in the main relief 
hubs along the west coast, and facilitated also by the communications set-up which is now operational. 
 
Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely 
transport of material and human resources to the areas of operation. 
 
Progress / Achievements 
 
Batam 
The C130 flew every day last week, with the exception of Friday 21 January. There were four rotations by 
Antonov to Medan, carrying relief goods. The C130 lease expires at the end of the month. Logistics have secured 
the use of another Anotnov for six rotations as from next week. The team is strengthening its capacity to receive 
increasing numbers of aircraft, working to secure further warehousing and sea transport capacity, through close 
collaboration with Maersk. 
 
Medan 
Key activities included procurement and dispatch of four water tankers for French RC, receipt and dispatch of 
Spanish ERU water tankers and of Japanese ERU equipment to Meulaboh. A contract has been signed for use of a 
650 m² warehouse. 
 
Meulaboh  
The first of three Rubb Halls en route to Meulaboh arrived on a Unimog truck from Medan over the mountain 
road. A suitable location was identified for erecting this structure and the ground has begun to be flattened and 
graded for that purpose. The entire process is estimated to take about one week to complete, after which this Rubb 
Hall will be used to store relief supplies for the PMI/Federation activities based out of Meulaboh. 

 
The Danish base camp has also arrived Meulaboh, by barge from Lhokseumawe, having been loaded at Batam 
Island onto 11 M6 trucks donated through the Norwegian Red Cross. The base camp will be set up in Meulaboh 
adjacent to the first Rubb Hall that is currently being erected. 
 
Additional all-terrain (four-wheel and two-wheel drive) transportation is being requested to facilitate PMI 
volunteer movements in the Meulaboh area. 
 
Teunom 
One of the two Rubb Halls en route by truck over the mountain road from Medan will be set up in Teunom, to 
increase warehouse capacity for relief operations being built up at this PMI/Federation operational base. The 
PMI/Federation team in Teunom has secured warehouse space, and additional trucks for relief supply distributions 
where local roads are passable. 
 
Calang 
One Rubb Hall is being dispatched for installation at the end of next week. 
 
Other 
ICRC now has the use of a 17-seater aircraft and is organizing regular trips on the Jakarta-Medan-Banda Aceh-
Meulaboh route, every second day. 
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Impact 
A detailed supply and distribution plan to assist 22,000 affected families has now been developed. In addition, a 
finalized logistics assessment provides an overview of transport and logistics requirements. Based on this, relevant 
assets are being positioned to support the operation. Furthermore, shortfalls in the current pipeline against 
proposed distribution and local procurement activity have now been identified. 
 
Procurement of food parcels for 22,000 families over six-month period has begun.  
 
Constraints 
Most relief goods are available in both Jakarta and Medan, however there is currently a lack of procurement 
support, that needs immediate reinforcements. There is still a need for additional logistics support (extended 
contracts in Batam, fleet manager in Medan, logistics coordinators in Medan and Banda Aceh, logistics delegate in 
Jakarta) to ensure smooth overall functioning of the operation.  
 
Flooding on the Medan-Banda Aceh route halted the latest IOM convoy. Delays could be significant as a result. 
   
Objective 3 (health): primary health care service provided to the tsunami-affected communities and 
potential epidemics are prevented or adequately addressed. 
There have been no major disease outbreaks. The most immediate needs have been the treatment of wounds, often 
severely infected. Other most common complaints include: respiratory tract infections with a significant number 
progressing to pneumonia, diarrhoeal disease, malaria, as well as a significant and unexpected number of tetanus 
cases. 
 
WHO and the Indonesian Ministry of Health have now established disease surveillance facilities and procedures, 
and there is some standardisation of treatment in place. The UNICEF / Ministry of Health measles vaccination 
programme is either ongoing or at planning stages depending on location. As well, a mapping exercise on which 
organisations are doing what and where has been completed. Sanitation issues remain of concern in some 
locations, namely Banda Aceh and within various IDP camps at most principal locations. Vector control measures 
are in place to some extent in Banda Aceh and Meulaboh. Clean-up operation by local authorities in Meulaboh is 
said to be impressive.    
 
Progress / Achievements 
 
German Red Cross BHCU – Teunom 
This is located at the site of the previous primary health care centre and is serving a population of approximately 
20,000 - however numbers fluctuate due to constant population movement. The BHCU originally reports seeing 
up to 180 patients daily through the outpatient department, however numbers are now falling as the situation 
normalizes. It is expected to reach pre-disaster numbers (70 – 100) quite quickly if there is no significant disease 
outbreak. Likewise numbers of patients admitted have fallen considerably (four patients on January 20). The 
BHCU is working in close collaboration with existing health centre staff, local authorities, military and other 
NGOs. PMI volunteers remain present, including some medical personnel, and are fully integrated into activities. 
A team change-over is imminent, with the arrival of new team of four medical personnel due in-country on 25 
January. Swiss Red Cross delegates will remain. 
 
Japanese Red Cross BHCU – Meulaboh 
The Japanese Red Cross has continued to play a significant role in the general coordination of hospital activities in 
close collaboration with the authorities. As many other organizations have arrived on the scene, the Japanese Red 
Cross is focussing its activities on three areas: 

a) hospital activities, mainly surgical; 
b) mapping of surrounding villages in coordination with local authorities, identifying IDPs, giving basic 

health care if needed; and 
c) mobile clinics to IDP camps. 
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They are also assisting with the current measles vaccination campaign. In addition, the British Red Cross health 
delegate and a member of the Federation’s office team in Meulaboh are supporting PMI’s participation in the 
coordinated measles vaccination program. 
 
A new camp for IDPs is currently being established at an old stadium, located approximately 16km out of town. 
This is to be a Red Cross and Red Crescent camp with full PMI support, health care provided by the Japanese Red 
Cross, and water by the Spanish Red Cross water and sanitation ERU. As of 23 January, 1,000 persons are 
reported to be on site and numbers are set to increase as authorities move IDPs from other smaller camps situated 
in public buildings in the town. 
 
Logistics has been a significant weak point with this ERU. Most medical equipment and supplies were either lost 
or damaged. Once the Federation’s logistics were up and running, they were able to quickly supply two emergency 
health kits and assist in locating some of the missing items. An additional seven tonnes of equipment arrived in-
country and departed by truck from Medan to Meulaboh today. 
 
A team changeover is in progress, as a result of the new 12-person team’s arrival on 22 January. An additional 
four staff are scheduled to arrive on 27 January to assist in “additional duties” due to the “expanded role of the 
Japanese Red Cross”.  
  
Impact 

Overview of Red Cross and Red Crescent Health Activities (25 January 2005) 
Red Cross and 
Red Crescent 

Communities 
served 

Activities Beneficiaries Constraints / Comments 

German Red 
Cross basic 
health care unit 
(BHCU) ERU 
(as from 10 
January) 

Teunom ▪ Basic health care 
services 

▪Serving a population 
of 20,000 
▪ 180 patients / day 
(OPD) – cumulative 
(10-17/01): 1,018 

Team of 6, joined by Swiss 
Red Cross (2) on 16 Jan. + 
PMI volunteers 

Japanese Red 
Cross BCHU 
ERU 
(as from 29 
December with 
limited 
equipment) 

Meulaboh + 
outlying 
communities 
(Aceh Barat, 
Nagan Raya) 

▪Medical support to 
Cut Nyak Dhein 
hospital (ICU, ER, OT) 
▪Needs mapping in 
outlying villages 
▪Mobile health clinic 
to IDP camps 
▪Measles + tetanus 
vaccination 

Up to 300 patients / 
day 

Logistics have been difficult, 
with most medical 
equipment and supplies 
either lost or damaged. 
 
Team change-over in process 
(24 January) 

Norwegian Red 
Cross Hospital 

Banda Aceh Referral Hospital 100 patients / day  

PMI Banda Aceh, 
Lam No, 
Calang, 
Simeulue 
 
Meulaboh 

▪Mobile health teams 
 
 
 
▪ Doctor working with 
BCHU + 30 PMI 
volunteers 

To be confirmed 8-12 teams operational at 
any one time. 
 
Other teams deployed 
directly by PMI chapters to 
affected area. 

 
Overview of PNS Health Activity (as currently known) 
The Red Cross and Red Crescent societies of France (in Medan and Meulaboh), Korea (in Meulaboh), Malaysia 
(in Banda Aceh), Singapore (in Meulaboh), Switzerland (in Teunom) and Turkey (in Banda Aceh) have all set up 
health facilities and are attending to the needs of the affected population. 
 
Constraints 
Communication and travel have proven difficult, however this is now improving and the health coordinator 
(currently based in Medan), has been able to visit the various ERUs. The arrival of a PMI health counterpart, to 
work alongside the Federation’s health coordinator, is imminent. PNS activity continues, but communication on 
arrival and activities is lacking at times. 
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Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water 
and sanitation interventions. 
 
Water production and distribution is reaching optimum daily capacity, with the German, Spanish and French Red 
Cross societies’ ERUs all functioning well and receiving needed material and transportation to ensure efficient 
distribution. A newly arrived Austrian/Swedish Red Cross ERU is currently being set up in Calang.  
 
Sanitation is becoming the major challenge in various areas due primarily to: 

- Poor site management at various IDP camps; and 
- Lack of appropriate sanitation facilities.  

 
This latter problem is proving difficult to resolve because of the high water table and the inappropriate location of 
many of the IDP camps, making the construction of latrines quite challenging. The situation is being addressed on 
a case-by-case basis. 
 
Progress / Achievements 
 
Banda Aceh 
The 10,000-litre bladder for the PMI/Federation compound in Banda Aceh has been delivered and is expected to 
increase capacity for PMI volunteers’ washing and drinking needs. The Austrian Red Cross water and sanitation 
team is installing the bladder and outfitting it with taps. A layer of gravel will be spread to improve the muddy 
ground area and increase absorbency for water usage around the taps. 
 
Meulaboh 
The British Red Cross water and sanitation delegate, who is part of the Federation’s office in Meulaboh, has begun 
a plan of action to address sanitation concerns in the three main IDP camps. The Spanish Red Cross water and 
sanitation ERU at Meulaboh has achieved another milestone, with the distribution of safe water having today 
reached the three million litres mark. All five specialized water units are now in operation. The arrival of two 
water tankers from Spain will further increase the ERU’s production capacity. 
 
There has been some misunderstanding with the local water board regarding visibility, leading to the withdrawal 
of three trucks. The team leader is assessing the situation and discussing a possible resolution with the local 
authorities. 
 
Teunom 
The German Red Cross ERU is producing 35,000 litres of water for provision to the BHCU and the community. 
With the arrival of a much-needed extra hose, the team has been able to increase the volume of water drawn from 
source for treatment – which also saves on fuel and time. The team is currently checking on water pressure in 
order to set up more distribution points for the community. 
 
Calang 
On 23 January, 40 tonnes of equipment for the Austrian Red Cross and Swedish Red Cross water and sanitation 
ERU deployment to Calang were loaded onto trucks that travelled by barge to Calang, where the equipment will 
be used to start up the ERU’s water processing for the local population. The trucks will support that operation. A 
four-person team from Austrian Red Cross was dispatched to Calang on 22 January, with gear to set up the 
planned operation base. 
 
ERU team members have been dispatched to Lamno to assess the situation, following information that MSF may 
be leaving the area and are looking for water and sanitation replacements. 
 
Sigli / Salamanga 
Sigli is set up with a specialized water plant currently producing 70,000 litres for distribution, Salamanga is 
producing 90,000 litres of mass water are being produced. The four water tankers sourced through the Federation 
have arrived in Sigli and have been put into operation to distribute water to the IDP camps, along with two flat-bed 
trucks and the distribution of water bladders.  
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The French RC is currently rotating its team. Five of the eight members left on 23 January, with replacement 
members not due to arrive until the end of the month. The Jakarta Delegation water and sanitation coordinator 
travelled on 23 January to Sigli to review operations with the French Red Cross water and sanitation ERU. 
 
Other 
Discussions are underway with the Malaysian Red Crescent on the possibility of using their Bahasa Melayu 
(Malay language)-speaking volunteers to work alongside the various ERUs and the Federation team, in order to 
alleviate some of the pressure on PMI and build Malaysian Red Crescnet capacity.  
 
Impact 
 

Red Cross Water and Sanitation Operations in Aceh province, 23 January 2005 
 

Water and 
Sanitation ERU 

Distribution / 
litres 

Means of 
Distribution 

Beneficiaries Constraints / 
Comments 

Spanish Red Cross  
(Meulaboh) 

▪ Up to 246,000 L 
water / day. 
▪ All 5 specialised 
water units in 
operation (23/01). 
Producing 40,000L 
▪ Team reached the 
3 million L 
distribution mark 
on 23/01 

6 municipal trucks 
of 3,500t capacity; 
1 UN truck of 
7,000 L capacity; 
Arrival of 2 water 
tankers from 
Spain. 

4,000 families + 
estimated 45,000 
IDPs in 4 camps + 
specialized water 
to Japanese RC 
BHC team 

Water capacity 
exceeds means of 
distribution 

French Red Cross 
(Salamanga and Sigli) 

90,000 L / day + 
70,000 L per day 

▪ By tap and tanker 
truck. Four water 
tankers arrived 
(23/01) + 2 local-
hire flat bed trucks 
▪ 20 x 3000l tanks 
to be used for 
distribution points 

7,500 IDPs  (set to 
increase with 
installation of 
distribution points) 

Requisition of 
material for 
latrines 
construction, 
coordinated 
through logistics. 
 
Team in rotation. 
Only 3 members 
currently in place. 

German Red Cross 
(Teunom) 

35,000 L/ day 5,000 L  bladder 
tank set up in town 

To be confirmed  

Swedish / Austrian 
Red Cross (Calang) 

   Setting up as of 21 
January 2005 

 
Constraints 
Rotation of water and sanitation delegates is somewhat unpredictable and needs to be clearer. There also needs to 
be clearer coordination, as many PNSs are still arriving unannounced. This is causing congestion and confusion on 
the ground.  
 
Communications in the field are improving, however there are still some dead spots for mobile phone coverage. 
There is insufficient Satphone support to delegates on field trips. 
 
A water and sanitation PMI counterpart is expected to be assigned later this month. 
 
Objective 5 (telecommunications): fast and reliable means of communication is secured in the areas of the 
relief operation. 
 
Progress / Achievements 
Landlines are for the moment only available in Medan. Installation of landlines to Banda Aceh is expected to take 
two months, and there is no timeframe yet for landlines in Meulaboh. 
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Three CDMA office phones have been installed in the Federation’s office in Banda Aceh and a number of CDMA 
office phones will also be installed in the Meulaboh sub-office. 
 
The primary mobile network for the Federation is GSM, with GSM handsets being issued to all new incoming 
delegates in Jakarta. GSM phones are also available in the field. 
 
For Internet access, wireless broadband is available in Medan and Banda Aceh. VSAT will be used in Meulaboh. 
Proposals from local satellite providers are being solicited. Radio VHF set-up is dependent on the acquisition of 
radio licenses. 
 
Constraints 
Broadband and VSAT connections are not completely reliable, and therefore secondary connections are being 
investigated. The Federation’s email system (ccmail) cannot use the CDMA connection over mobile lines. GPRS 
is being tested as a secondary connection in Medan and Meulaboh. A primary connection which supports ccmail 
must be available in each hub. 
 
Only four to six Satphones (other than ERU equipment) are currently available for the operation. This means that 
not all delegates can be equipped with a satphone when going into the field. More satphones are being sought. 
 
Sri Lanka  
 
Overview  
In a meeting brokered by the Norwegian Foreign Minister, the Liberation Tigers of Tamil Eelam (LTTE) have 
expressed a willingness to be included in a common programme with the government to provide relief to people 
affected by the tsunami. The official death toll from this disaster stands at more than 38,000 people; the tsunami 
hit large parts of the island's coastal belt, including areas in the northeast within the LTTE's control. 
 
The economic impact on Sri Lanka in the vital area of tourism is expected to be significant. The tourism minister 
says visitor arrivals for 2005 are expected to be 20 percent below the original target of 600,000. In an effort to 
revive the tourist industry, the government has announced a USD 320 million ‘bounce back’ plan. Tourism is one 
of the country’s key foreign exchange earners, accounting for about 50 percent of gross domestic product. 
 
As the Federation’s FACT scales down the relief phase of the operation, the recovery assessment teams (RAT) 
have begun compiling reports to identify priority programme areas for the next 12 months. Federation 
coordination with partner national societies (PNS) is important and structures are being put in place (including the 
rental of a larger office space) to ensure a synchronized approach to operations, together with the Sri Lanka Red 
Cross Society (SLRCS). The Federation is endeavouring to complement its relief efforts with the ICRC, which has 
a clear strategic plan in the northern and eastern parts of the country where the ICRC has its operational mandate. 
 
For maps and reports on the general background of the disaster in Sri Lanka please refer to 
http://www.lk.undp.org/ndmc/. 
 
Coordination 
There are currently 33 (multilateral and bilateral) PNSs operating in Sri Lanka. As outlined above, the Federation 
is looking for a building to accommodate its growing operations, and asking PNSs to consider sharing the space to 
ensure a smooth coordinated approach with the SLRCS. The Federation is helping to enhance capacity of the 
national society, stretched at this stage with the enormity of the operation. A new Movement cooperation delegate 
has recently joined the delegation to assist in this regard.   
 
 
 
 
 
 
 

http://www.lk.undp.org/ndmc
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Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate 
relief, shelter, health and care, and community support over the next six months. 
 
Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of 
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population. 
 
Logistics 
There is a continued need for non-food relief items in the field with the American Red Cross ERU managing and 
distributing supplies while stocks are available. To manage demand, the Galle warehouse has hired an additional 
15 trucks to assist with distributions in the Galle, Matara and Hambantota districts. 
 
Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to 
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings. 
 
Progress / achievements 
Along with the standard Federation non-food relief item kits (including blankets, jerry cans, kitchen sets, 
tarpaulins, mosquito nets and sleeping mats) distributed by SLRCS branches in Galle, food items (cooking oil, 
milk powder and tinned fish) have been provided by the Netherlands Red Cross to complement rations provided 
by the government. 
 
There is still a high demand for kitchen sets, hygiene kits, tarpaulins, jerry cans, bed sheets, blankets and sleeping 
mats, all in the pipeline. Family tents are the most urgent need for affected people in need of temporary shelter as 
schools are scheduled to reopen in the coming days. 
 
Impact 
Positive responses have been reported by the American Red Cross ERU from communities who have received 
relief items. 
 
Constraints 
Relief kit packages received through the Federation have varied in quality which means that these goods cannot be 
distributed in the same geographical area. To ensure smooth distribution, it is important that donated goods (e.g. 
kitchen sets) contain the same number of items and are of comparable quality. 
 
Objective 4 (health): A constant, good level of health is ensured for up to 20,000 families (about 100,000 
people) through prevention and basic health care, as well as health and hygiene promotion.  
 
Progress / Achievements 
The Norwegian Red Cross BHCU in the eastern coastal town of Ichtilampattai (district of Trincomalee) has 
treated some 900 outpatients in the last week, with 70 patients admitted and 16 maternity cases. Some 150-170 
patients visit the clinic daily, attended by two Norwegian Red Cross personnel and one Tamil doctor assisted by 
two medical students. 
 
The Swedish Red Cross will start a three-year primary health care programme in the district.  
 
Constraints  
There is a lot of pressure on the Norwegian Red Cross ERU having to conduct both morning and evening rounds 
of the wards. There are no Tamil nurses available to work in the hospital making it difficult to communicate with 
the Tamil speaking segment of the population. 
 
Capacity of the national society  
Ten district coordinating officers will be established in the SLRCS branches in severely affected areas as focal 
persons to ensure coordination of the operation at all levels. To complement their efforts a team will be established 
at SLRCS headquarters and be managed by a coordinator. The Federation is supporting the national society in 
building its capacity in order to cope with the magnitude of the operation. The SLRCS has engaged youth and 
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student volunteers in the distribution process, with female volunteers actively participating in the registration 
process. 
 
Communications – representation, advocacy and public information  
Federation information delegates and the media department of the SLRCS continue to provide media coverage, 
photo exchange, stories and interviews to the local and international media. 
 
Thailand 
 
Overview 
The latest official death toll, as of 23 January, is 5,374 (1,790 Thais, 1,789 foreigners and 1,795 unidentified), 
while there are 8,457 injured people (6,065 Thais and 2,392 foreigners) and 3,132 persons missing (2,122 Thais 
and 1,010 foreigners).  
 
It was reported in various Bangkok daily newspapers that both the Ministry of Foreign Affairs and the Ministry of 
Information and Communication Technology plan to hold a tsunami meeting in Phuket on 28 and 29 January with 
the participation of 43 countries. The meeting will focus on the installation of a tsunami early warning system for 
the Indian Ocean and the western areas of Southeast Asia. 
 
Italy’s Foreign Minister visited Phuket on Saturday, 22 January, to discuss further assistance from Italy with the 
Thai Foreign Minister. The Italian media reported that Italy would donate THB 252 million (CHF 11,134,000) for 
recovery efforts following the tsunami disaster. 
 
WFP announced it will provide THB 20 Million (CHF 615,592) in food aid to assist 8,000 children affected by the 
tsunami and 2,000 families of migrant workers in six affected Thai provinces. It is the first time WFP has provided 
emergency food aid to Thailand. WFP has opened a temporary office in Bangkok, serving as a base for relief 
operations in Southeast Asia. 
 
The search for bodies and missing people has been renewed by three military teams comprised of more than 200 
people with some sniffer dogs in three main areas in Phang Nga province. The teams will be concentrating on 
wrecked buildings and some parts of the mangrove forests. 
 
Coordination / Cooperation 
The Federation continues in its role of coordinating support to tsunami-affected populations in Thailand and today 
held the first Interagency Working Group Meeting on psychosocial needs. As well as the Federation, the group 
included participants from USAID, WHO, UNICEF and CORRE. The working group agreed to map ongoing 
psychosocial activities in the region, to identify possible areas for coordination and identify existing gaps. The 
next meeting will be in two weeks. 
 
The Bangkok regional delegation’s disaster management advisor was invited to UNDP today to provide their 
tsunami task force with an overview of the Red Cross and Red Crescent Movement’s response to the tsunami. The 
advisor emphasized the importance of community-based preparedness, particularly in warning dissemination.  
 
Two Finnish Red Cross delegates met with Thai Red Cross senior officials on Thursday, 20 January, to discuss 
possible areas of joint cooperation for the rehabilitation of the disaster-affected village of Phang Nga.  The Finnish 
Red Cross has also provided a scholarship to one of the Thai Red Cross relief staff to participate in an emergency 
response course to be held in Helsinki, Finland in late January 2005. 
 
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
The number of volunteers both in Bangkok and the affected areas will be confirmed by the Thai Red Cross in the 
near future. The total number of Thai and foreign volunteers at the Thai Red Cross Relief and Community Health 
Bureau is currently 9,764 persons. Cash donations to the Thai Red Cross Relief and Community Health Bureau, as 
of 23 January, is THB 151,521,757 (CHF 4,666,506). 
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The Thai Red Cross Fundraising Bureau, in cooperation with the ‘Diplomatic Participants Committee 2004 – 
2005’ for the Thai Red Cross Society, will organize its traditional fundraising event entitled "Diplomatic Red 
Cross Bazaar 2005" which will be held on 29 January 2005. This international event will sell each country’s 
handicrafts and products, and the income generated will support the Thai Red Cross Society. 
 
Outstanding Needs 
 
Human Resources 
The recruitment of Federation delegates for Sri Lanka, Indonesia, Maldives and for the Federation’s office in New 
York continues, and 22 posts remain to be filled, as detailed below. The recruitment of head of operations for 
Indonesia is extremely urgent. The recruitment for a logistics coordinator and logistics delegate for the Banda 
Aceh operations centre (with strong procurement skills and knowledge of Federation systems) is also an urgent 
priority. 
 

Place of assignment Positions to be filled 
Sri Lanka Logistics coordinator, organisational development delegate, recovery programme 

coordinator 
Indonesia – Jakarta Head of operations, logistics delegate, recovery programme coordinator 
Indonesia –  
Banda Aceh operations 
centre 

Programme coordinator, administration delegate, logistics coordinator, relief 
coordinator, relief delegate, health coordinator, water-sanitation coordinator, IT 
delegate, psychosocial delegate 

Indonesia –  
Medan sub-office 

Head of office, relief delegate 

Indonesia –  
Meulaboh sub-office 

Head of office, water-sanitation delegate, health delegate 

Maldives Construction delegate 
New York UN liaison delegate 

 
Relief Needs 
The following table summarizes the major outstanding material needs in the affected countries under this Revised 
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to 
contact the logistics department at the Federation secretariat in Geneva (contact details on Page 2 of this update). 
 

Country Major outstanding needs 
Indonesia 8,860 tarpaulin sheets 

108,758 jerry cans 
62,500 hurricane lamps 

37,840 kitchen sets  
8 dispensary tents  
77,334 length of rope 

24,635 family tents 
60,000 baby kits 
 

Sri Lanka 73,200 jerry cans  
33,055 kitchen sets 
225,000 sleeping mats 

20,000 cooking stoves 
22,000 mosquito nets  
200,000 women’s underwear 

Myanmar 8,500 kitchen sets 
 
 
 

Contributions list below; click here to return to the title page. 
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 183,486,000 88.9%

ANDORRA, PRINCIP. - PRIVATE DONOR 3,086 12.01.05

AUSTRIA - GOVT/RC 450,000 EUR 694,350 10.01.05 MEDICAMENTS, HYGIENE GOODS
, PARCELS

AUSTRALIAN -  RC 2,400,000 AUD 2,119,200 30.12.04

AUSTRALIAN -  RC 7,300,000 AUD 6,445,900 31.12.04

AUSTRALIAN - GOVT 4,800,000 AUD 4,238,400 02.01.05

AZERBAIJAN - PRIVATE DONOR 102 18.01.05

BAHRAIN - PRIVATE DONOR 50,000 USD 56,600 06.01.05

BELGIUM - RC/GOVT 7,186 EUR 11,088 31.12.04 PROGRAMME SUPPORT/KIND

BELGIUM - RC 500,000 EUR 771,500 01.01.05

BRAZIL - PRIVATE DONORS 2,997 18.01.05

BRITISH PETROLEUM FOUNDATION 1,000,000 USD 1,145,000 29.12.04

BRUNEI - PRIVATE DONORS 30,285 USD 34,282 05.01.05 INDONESIA

BRUNEI - PRIVATE DONOR 3,600 USD 4,075 04.01.05

BULGARIA - PRIVATE DONOR 10,000 EUR 15,430 14.01.05

CAMBODIA  - GOVT/RC 10,000 USD 11,320 05.01.05

CANADIAN - GOVT 3,465,000 CAD 3,336,795 31.12.04

CANADIAN - GOVT/RC 990,000 CAD 953,370 26.12.04

CANADIAN - RC 200,000 CAD 192,600 27.12.04

CANADIAN - RC 5,000,000 CAD 4,815,000 29.12.04

CANADIAN - PRIVATE DONOR 100,000 USD 113,200 06.01.05

CANADIAN - PRIVATE DONORS 570 17.01.05

CHINA - HONG KONG - RC BRANCH 3,713,771 04.01.05 FAMILIY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 3,238,470 29.12.04 TO PURCHASE RELIEF ITEMS

CHINA - HONG KONG - RC BRANCH 1,560,515 01.01.05

CHINA - HONG KONG - RC BRANCH 2,971,017 03.01.05 FAMILY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 PROCUREMENT OF IRON SHEETS
MALDIVES

CHINA - HONG KONG - RC BRANCH 593,246 13.01.05 PROCUREMENT FOR MYANMAR, 
OF RELIEF ITEMS

CHINA - HONG KONG - PRIVATE DONORS 3,373 04.01.05

CHINA - MACAU - RC BRANCH 500,000 26.12.04 WATER & SHELTER; MEDICAL & 
RELIEF SUPPLIES IN INDONESIA

CHINA - MACAU - RC BRANCH 280,000 30.12.04 SRI LANKA

CHINA - MACAU - RC BRANCH 780,000 14.01.05 INDONESIA, MALDIVES, SRI 
LANKA, EAST AFRICA

CHINA - RC 50,000 USD 56,500 31.12.04 THAILAND RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 SRI LANKA RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 INDONESIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MYANMAR RC DIRECT

CHINA - RC 50,000 USD 56,500 31.12.04 INDIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALDIVES DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALAYSIA RC DIRECT

CHINA - RC 300,000 USD 343,500 28.12.04

COOK ISLANDS - RC 39,380 EUR 60,764 13.01.05

COOK ISLANDS - PRIVATE DONORS 659 EUR 1,016 12.01.05

CROATIA - RC 1,500,000 30.12.04 INDIA, SRI LANKA, INDONESIA, 
THAILAND

CYPRUS - RC 26,540 11.01.05

DENMARK - PRIVATE DONORS 340 20.01.05
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DENMARK - PRIVATE DONOR 10,000 USD 11,320 18.01.05

DJIBOUTI - PRIVATE DONOR 5,000 USD 5,660 14.01.05

ECHO 3,000,000 EUR 4,549,500 26.12.04

EGYPT - PRIVATE DONORS 141 14.01.05

ESTONIA - GOVT 500,000 EEK 48,100 28.12.04

ETHIOPIA  - RC 25,000 USD 28,300 04.01.05 SOMALIA, SEYCHELLES

FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05

FIRST DATA WESTERN UNION FOUND. 1,000,000 USD 1,130,000 31.12.04 PMN to be finalised

FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05

FRANCE - PRIVATE DONOR 10,000 USD 11,320 11.01.05

FRANCE - PRIVATE DONORS 11,260 19.01.05

OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05

GERMANY - PRIVATE DONORS 17,800 30.12.04

GERMANY - PRIVATE DONOR 7,750 EUR 11,958 19.01.05

GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA

GREAT BRITAIN - DFID 1,177,150 GBP 2,567,364 05.01.05

GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04

GREAT BRITAIN RC 840,642 30.12.04 SRI LANKA TO PURCHASE 
CLOTHES, MATS, SOAPS

GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04

GREAT BRITAIN - PRIVATE DONOR 75,000 USD 84,900 07.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 USD 22,640 04.01.05

GREAT BRITAIN - PRIVATE DONOR 2,181 20.01.05 INDONESIA

GREAT BRITAIN - PRIVATE DONORS 12,272 25.01.05

HELLENIC - RC 50,000 EUR 75,825 27.12.04

HELLENIC - RC 200,000 EUR 308,600 05.01.05

HELLENIC -  PRIVATE DONOR 100 EUR 154 03.01.05

HELLENIC -  PRIVATE DONOR 566 12.01.05

HELLENIC - PRIVATE DONOR 15,000 USD 16,980 19.01.05

ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04

ICELAND - RC 12,000,000 ISK 211,200 26.12.04

IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04

IRELAND - RC 3,000,000 EUR 4,629,000 31.12.04

IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05

IRELAND - PRIVATE DONORS 455 19.01.05

ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)

ITALY - PRIVATE DONORS 309 10.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 19.01.05

ITALY -PRIVATE DONOR 10,000 USD 11,320 20.01.05

AUTON. PROVINCE OF BOZEN 25,000 EUR 38,575 20.01.05

JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04

JAPANESE - GOVT 15,000,000 USD 16,980,000 17.01.05

SRI LANKA, INDONESIA, 
MYANMAR, THAILAND, INDIA, 
SEYCHELLES, MALDIVES, 
SOMALIA

JORDAN - PRIVATE DONOR 16,929 04.01.05

KOREA, REPUBLIC OF - RC 200,000 USD 226,400 07.01.04

KUWAIT - PRIVATE DONOR 1,683 USD 1,905 12.01.05

LATVIA - RC 28,400 EUR 43,821 13.01.05
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LATVIA - PRIVATE DONOR 20,000 USD 22,640 03.01.05

LEBANON - PRIVATE DONORS 16,047 13.01.05

LEBANON - PRIVATE DONOR 10,000 USD 11,320 13.01.05

LIBYAN - RC 25,000 06.01.05

LIBYA - PRIVATE DONORS 566 13.01.05

LIECHTENSTEIN - RC 20,000 29.12.04

LITHUANIA - RC 21,460 10.01.05

LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05

MALAYSIA - RC 30,000 USD 34,200 30.12.04 BILATERAL FOR INDONESIA, SRI 
LANKA, INDIA

MALAYSIA - PRIVATE DONOR 200,000 MYR 60,500 03.01.05

MALAYSIA - PRIVATE DONOR 2,199 USD 2,490 04.01.05

MALAYSIA - PRIVATE DONORS 1,500 19.01.05

MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05

MAURITIUS - GOVT 50,000 USD 56,600 13.01.05

MAURITIUS - PRIVATE DONOR 15,000 USD 16,980 14.01.05

MEXICO - PRIVATE DONOR 10,000 USD 11,320 14.01.05

MONACO - RC 100,000 EUR 151,650 28.12.04

MOROCCO - RC 250,000 MAD 36,330 29.12.04

MOZAMBIQUE - GOVT 100,000 USD 113,200 06.01.05

NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04

NETHERLANDS - PRIVATE DONOR 160 EUR 247 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.05

NEW ZEALAND - GOVT 500,000 NZD 406,500 30.12.04

NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA

NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND

NORWEGIAN - PRIVATE DONORS 198 12.01.05

OPEC FUND 1,200,000 USD 1,374,000 29.12.04

USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000 
INDIA; USD 100,000 THAILAND; 
USD 100,000 MALDIVES

PARAGUAY - RC 5,000 USD 5,660 11.01.05

PANAMA - PRIVATE DONORS 126 USD 143 30.12.04

PANAMA - PATTON 5,000 USD 5,660 04.01.05

PAPUA NEW GUINEA - PRIVATE DONOR 40,683 PGK 15,460 20.01.05

PHILIPPINES - PRIVATE DONOR 9,985 USD 11,303 03.01.05 SRI LANKA

POLAND - PRIVATE DONOR 200 EUR 309 13.01.05

PORTUGAL - RC 150,000 EUR 231,450 04.01.05

PRIVATE ON LINE DONATIONS 9,014,000 24.01.05

QATAR - PRIVATE DONORS 455 13.01.05

ROMANIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ROMANIA - RC 85,000 EUR 131,155 17.01.05

SAUDI ARABIA - GOVT 500,000 USD 572,500 30.12.04 INDONESIA RC - PMN to be 
finalised

SAUDI ARABIA - GOVT 300,000 USD 343,500 30.12.04 SRI LANKA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 THAILAND RC - PMN to be finalised

SAUDI ARABIA - GOVT 2,000,000 USD 2,290,000 30.12.04 PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 MALDIVES RC - PMN to be finalised

SAUDI ARABIA - GOVT 100,000 USD 113,200 30.12.04 SOMALIA RC - PMN to be finalised
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SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 INDIA RC - PMN to to be finalised

SAUDI ARABIA - PRIVATE DONORS 2,995 13.01.05 INDONESIA

SAUDI ARABIA - PRIVATE DONORS 290 13.01.05 SRI LANKA

 SINGAPORE - JAPAN TOBACCO INTERN. 30,000 USD 34,350 28.12.04 SRI LANKA, MALDIVES, 
INDONESIA

SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05
INDONESIA, SRI LANKA, INDIA, 
THAILAND, MALDIVES, 
BANGLADESH, MYANMAR

SLOVAKIA - RC 50,000 SKK 1,925 27.12.04

SLOVENIA - RC 32,148 30.12.04

SLOVENIA - RC 128,742 06.01.05

SLOVENIA - GOVT 55,045 11.01.05

SOUTH AFRICA  - RC 488,250 06.01.05

SOUTH AFRICA - RC 785,200 11.01.05

SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL

SPAIN  - RC 100,000 EUR 154,100 29.12.04

SPAIN  - RC 100,000 EUR 154,100 31.12.04

SPAIN - PRIVATE DONOR 8,381 12.01.05

SPAIN - PRIVATE DONOR 18,900 EUR 29,163 17.01.05

SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04

SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04

SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.05

SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05

SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND

SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA

SWITZERLAND - PRIVATE DONORS 33,137 05.01.05

SWITZERLAND - WHO/VERF 5,839 USD 6,700 30.12.04

SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA

SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA

SYRIA  - PRIVATE DONOR 10,000 USD 11,320 13.01.05

THAILAND - PRIVATE DONOR 2,485 USD 2,813 05.01.05 INDONESIA, SRI LANKA

TAIWAN RED CROSS ORGANISATION 3,000,000 USD 3,409,000 02.01.05 INDONESIA, SRI LANKA, INDIA

TERRACOTTA CORPORATION 1,000,000 04.01.05

TUNISIA - PRIVATE DONORS 3,086 11.01.05

TURKISH - RC 40,000 USD 45,280 04.01.05 INDIA, BANGLADESH, MYANMAR, 
MALAYSIA

UKRAINE - PRIVATE DONORS 1,000 05.01.05

UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 USD 1,682 30.12.04

UNITED ARAB EMIRATES - RC 500,000 USD 572,500 28.12.04 BILATERAL FOR SRI LANKA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 610,000 USD 698,500 28.12.04 BILATERAL FOR INDONESIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 400,000 USD 458,000 28.12.04 BILATERAL FOR INDIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 20,000 USD 22,900 27.12.04

UNITED ARAB EMIRATES - RC 150,000 USD 171,750 28.12.04 MALDIVES
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UNITED ARAB EMIRATES - RC 120,000 USD 137,400 28.12.04 BILATERAL FOR THAILAND, 
PURCHASE OF RELIEF ITEMS

USA - PRIVATE DONORS 1,700 USD 1,924 29.12.04

USA - PRIVATE DONORS 13,955 USD 15,797 28.12.04 SRI LANKA

USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04

USA - PRIVATE DONORS 5,000 USD 5,660 31.12.04

USA - PRIVATE DONOR 50,000 USD 56,600 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 29.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 05.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 25,000 USD 28,300 07.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 04.01.05

USA - PRIVATE DONORS 124,115 17.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 18.01.05

USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised

AMERICAN - RC 5,000,000 USD 5,660,000 13.01.05
PROCUREMENT, TRANSPORT 
AND DISTRIBUTION OF 
EMERGENCY FOOD PARCELS

URUGUAY - PRIVATE DONOR 7,980 USD 9,033 14.01.05

VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04

SUB/TOTAL RECEIVED IN CASH 143,551,656 CHF 78.2%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised

BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04

500 FAMILY TENTS, 10'600 
JERRYCANS (10l), 10'200 
JERRYCANS (20l) - FOR SRI 
LANKA

BELGIUM - RC 297,917 EUR 459,686 12.01.05

JERRYCANS, BED SHEETS, 
SOCCER BALLS, PLASTIC BAGS, 
BULBS, TORCHES, BATTERIES, 
ELECTRIC EQUIPMENT, 
GENERATORS

CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC ERU LOGISTICS 1 250,000 27.12.04 PMN to be finalised, value Danish 
RC

FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value

FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC ERU WATSAN +
ERU HEALTH 1,475,000 EUR 2,275,925 30.12.04

2 ERU HEALTH & WATER 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE INDONESIA

GERMANY RC ERU WATSAN 646,000 EUR 996,778 30.12.04
ERU WATER/SANITATION 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE SRI LANKA

GERMANY RC HYGIENE +
BAGS 89,600 EUR 138,253 02.01.05 SRI LANKA - DIRECT ASSISTANCE

: HYGIENE PACKS, BODY BAGS
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GERMANY - RC 170,540 EUR 263,143 03.01.05
SRI LANKA - DIRECT ASSISTANCE
: JERRYCANS, KITCHEN SETS, 
BEDSHEETS

GREAT BRITAIN RC FACT 2 15,756 34,364 10.01.05 FACT TEAM + EQUPMENT, 
MALDIVES DIRECT ASSISTANCE

GREAT BRITAIN RC 241,039 GBP 525,706 28.12.04 ERU TEAM & EQUIPMENT SRI 
LANKA - DIRECT ASSISTANCE

GREAT BRITAIN RC 14,100 GBP 30,752 29.12.04 REHABILITATION TEAM + 
EQUPMENT. DIRECT ASSISTANCE

GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05
INDONESIA: VEHICLES, 
TARPAULINS, BLANKETS, 
RUBHALLS

GREAT BRITAIN RC 328,489 GBP 716,434 04.01.05
MALDIVES: GENERATORS, 
HYGIENE KITS, RUBHALLS, 
MEDICAL EQUIPMENT

IRAN RC RELIEF ITEMS 672,000 USD 759,360 31.12.04 PMN to be finalised

JAPAN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

KOREA REP. RC BLANKETS 90,000 USD 102,600 28.12.04 BILATERAL

KUWAIT - RC 28.12.04

BILATERAL FOR  SRI LANKA: 3500
PCES BLANKETS, 500 PCS 
KEROSENE LAMPS, 1000 PCES 
FOOD CANS, 1'095 CART. FOOD

NEW ZEALAND RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

NORWAY RC ERU HEALTH 1 515,000 27.12.04 PMN to be finalised, estimated value

NORWAY RC NOK 3,330,000 623,267 30.12.04
PMN to be finalised - JERRY CANS, 
TENTS, RUB HALLS, BLANKETS + 
TPT & INSURANCES

NORWAY - GOVT/RC 7,399,801 NOK 1,383,763 02.01.05
JERRY CANS, FAMILY TENTS,
RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION

SAUDI ARABIA USD 2,000,000 2,264,000 30.12.04 INDONESIA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 800,000 905,000 30.12.04 THAILAND VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 1,200,000 1,358,000 30.12.04 SRI LANKA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 500,000 566,000 30.12.04 MALDIVES VARIOUS SUPPLIES 
DIRECT

SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value

SPAIN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value

SWEDEN RC ERU WATSAN 1 399,000 27.12.04 PMN to be finalised, value Swedish 
RC

SWITZERLAND - RC/GOVT 305,200 31.12.04
SRI LANKA - KITCHEN SETS, 
SHEETING, TARPAULINS, 
LANTERNS

UNITED ARAB EMIRATES - RC 41,625 USD 47,661 28.12.04 BILATERAL FOR SRI LANKA: 
BLANKETS, CLOTHES

USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised

USA AMCROSS RELIEF TEAM 1 114,000 30.12.04 INDONESIA

USA AMCROSS ERU RELIEF 1 171,000 30.12.04 SRI KANKA

SUB/TOTAL RECEIVED IN KIND/SERVICES 19,535,853 CHF 10.6%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05
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AUSTRIA RC 700,000 EUR 1,080,100 03.01.05 2 TRANSPORTS 60 MT.MEDICAL 
RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED 1,299,365 CHF



               January 10, 2005 - January 15, 2005 
Targeted Population: 100,000 families/500,000 beneficiaries for 1st three months; and  for 2nd three months 75,000 families/375,000 beneficiaries
Districts/Town Familles Benef Dry Fish Tin Beef Beans C. Oil Sugar Salt D.R.ChilliesPepper Tea Kerosene Remarks
 2.5 kg 04 tins/.25kg 2.5 kg 04 ltrs 02 kg .500 kg .500 kg .100 kg 01box/50 t.bags05 ltrs By weekly ration/family
Aceh Jaya: 6,011 30,055 15,027.50 24,044.00 15,027.50 24,044.00 12,022.00 3,005.50 3,005.50 601.10 6,011.00 30,055.00
Lamno
Calang 
Teunom
Lhokkruet
Panga
Patiek
Laggum
KreungSabe
Meulaboh: 16,050 80,251 40,125.50 64,200.80 40,125.50 64,200.80 32,100.40 8,025.10 8,025.10 1,605.02 16,050.20 80,251.00
Aceh Barat: 11,717 58,583 29,291.50 46,866.40 29,291.50 46,866.40 23,433.20 5,858.30 5,858.30 1,171.66 11,716.60 58,583.00
Nagan Raya: 2,256 11,281 5,640.50 9,024.80 5,640.50 9,024.80 4,512.40 1,128.10 1,128.10 225.62 2,256.20 11,281.00
Simelu: 9,203 46,017 23,008.50 36,813.60 23,008.50 36,813.60 18,406.80 4,601.70 4,601.70 920.34 9,203.40 46,017.00
Aceh Barat Daya: 2,793 13,964 6,982.00 11,171.20 6,982.00 11,171.20 5,585.60 1,396.40 1,396.40 279.28 2,792.80 13,964.00
Banda Aceh: 7,596 37,980 18,990.00 30,384.00 18,990.00 30,384.00 15,192.00 3,798.00 3,798.00 759.60 7,596.00 37,980.00
Aceh Besar: 21,548 107,740 53,870.00 86,192.00 53,870.00 86,192.00 43,096.00 10,774.00 10,774.00 2,154.80 21,548.00 107,740.00
Pidie: 9,884 49,421 24,710.50 39,536.80 24,710.50 39,536.80 19,768.40 4,942.10 4,942.10 988.42 9,884.20 49,421.00
Bireun: 7,000 35,000 17,500.00 28,000.00 17,500.00 28,000.00 14,000.00 3,500.00 3,500.00 700.00 7,000.00 35,000.00
Lhok Seumawe: 2,200 11,000 5,500.00 8,800.00 5,500.00 8,800.00 4,400.00 1,100.00 1,100.00 220.00 2,200.00 11,000.00
Aceh Tengga: 691 3,454 1,727.00 2,763.20 1,727.00 2,763.20 1,381.60 345.40 345.40 69.08 690.80 3,454.00
Aceh Utara: 19,588 97,942 48,971.00 78,353.60 48,971.00 78,353.60 39,176.80 9,794.20 9,794.20 1,958.84 19,588.40 97,942.00
Aceh Timur: 4,400 22,000 11,000.00 17,600.00 11,000.00 17,600.00 8,800.00 2,200.00 2,200.00 440.00 4,400.00 22,000.00
Medan/N. Sumatra: 3,455 17,273 8,636.50 13,818.40 8,636.50 13,818.40 6,909.20 1,727.30 1,727.30 345.46 3,454.60 17,273.00
Niaz/N. Sumatra: 802 4,012 2,006.00 3,209.60 2,006.00 3,209.60 1,604.80 401.20 401.20 80.24 802.40 4,012.00
Other IDPs - outside 253 1,267 633.50 1,013.60 633.50 1,013.60 506.80 126.70 126.70 25.34 253.40 1,267.00
Aceh/N.Sumatra :
TOTALS 125,448 627,240 313,620.00 501,792.00 313,620.00 501,792.00 250,896.00 62,724.00 62,724.00 12,544.80 125,448.00 627,240.00
Population/ beneficiary figure source: Ministry of Health, 19/01/05; number of family approximate figure (no. of ben/5)

For Supplementary Food distribution, targeted areas - under Federation support:all areas in east and west coasts; as no one else addressins this issue (i.e. WFP, ICRC)

ACEH/NORTH SUMATRA EQ/TSUNAMI EMERGENY RESPONSE, 2005
Indonesia Red Cross (PMI) Relief Operation Working Matrix
SUPPLEMENTARY FOOD NEEDS: (supported by Federation)




