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ASIA: EARTHQUAKE & TSUNAMIS 28 January 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Revised Preliminary Appeal No. 28/2004; Operations Update no. 31; Period covered: 27-28 January 
2005; Appeal coverage: 100.7% (Click here to view the provisional contributions list attached, also 
available on the Federation’s website). 
 
Appeal history: 
• Preliminary appeal launched on 26 December 2004 for CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932) 

for 6 months to assist 500,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000. 
• Revised Preliminary Appeal issued on 29 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR 

53,439,988) for 2 million beneficiaries for 6-8 months. 
• The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title 

was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched 
on 29 December 2004. 

• Operations update No. 16 issued on 12 January 2005 revised the Revised Preliminary Appeal 28/2004 budget 
to CHF 183,486,000 (USD 155,286,000 or EUR 118,669,000) with programme extensions for Sri Lanka, 
Indonesia, the Maldives and East Africa. 

Highlights of the Day: 
• The Federation is recruiting for the following new positions in Sri Lanka: head of delegation, water-

sanitation delegate, water-sanitation coordinator, field relief coordinator and disaster management 
delegate. 

• The Sri Lanka field assessment and coordination team (FACT) disbanded today, handing over core 
functions for management of the relief operations in the country to the delegation.   

• A relief coordinator has arrived and assumed duties in the Maldives this week. 
• The Indonesian Red Cross has agreed to host the Red Cross and Red Crescent Movement’s tsunami 

coordination meeting in Jakarta on 14-15 February. 
• Sanitary conditions are said to be very poor in many of the IDP centres in Indonesia, as population 

numbers overwhelm the facilities available and many sites have no latrines. RCRC hygiene kits helping 
to compensate for short supply of soap and other basic hygiene commodities. 

For further information specifically related to this operation please contact:  
In Asia:  
• India, New Delhi: Alan Bradbury; Regional Programme Coordinator; phone: +91.98.1030.1984; email: 

ifrcin134@ifrc.org or India: Bob McKerrow, Head of Regional Delegation, phone: +91.98.1000.1534; Azmat Ulla, Head 
of Delegation, phone:  +91.98.1039.9650. 

• Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001 
• Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841; mobile: +628 11 824 859; fax: +622 1 79180 

905; email: ifrcid01@ifrc.org and Latifur Rahman,  Disaster Management Delegate;  phone: +62.811.82.6624;  fax: 
+62.217.18.0905  email: ifrcid05@ifrc.org 

• Myanmar: Joanna Maclean, Head of Delegation, phone:  +95.1.383686  email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325  
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• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 
+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email : abarlee@webmail.redcross.or.th  

• Thailand,  Bangkok: Dr. Ian Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax: 
+662.661.8220;  email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; 
email: ifrcth23@ifrc.org 

In Geneva: 
• Iain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org  
• Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: 

charles.evans@ifrc.org  
• Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org 
• Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Geneva; phone: +41.22.730.4302; 

email: wilson.wong@ifrc.org 
• India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar, 

Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Misha Chitashvili, logistics officer for Sri Lanka 
and Maldives, Geneva; phone: +41.22.730.4305; email: misha.chitashvili@ifrc.org and Isabelle Sechaud, general 
coordination of tsunami  operations logistics cell, Geneva; phone: +41.22.730.4367; email: isabelle.sechaud@ifrc.org 

In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management 
Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ifrc.org 

• In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone: 
+41.22.730.42.24; Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in these or other countries, or for a full description of 
the national society profiles, please access the Federation’s website at http://www.ifrc.org 
 
Background 
 
The magnitude 9.0 earthquake that struck the 
area off the western coast of northern 
Sumatra on Sunday morning, 26 December 
2004, at 7:59 am local time (00:59 GMT) 
triggered massive tidal waves, or tsunamis, 
that inundated coastal areas in countries all 
around the Indian Ocean rim – from 
Indonesia to Somalia. Sri Lanka, the 
Indonesian province of Aceh, four states of 
southern India, the Maldives, coastal areas of 
Thailand, Malaysia, and Myanmar were the 
most severely affected. The earthquake 
epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to seismic 
upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are rare and 
therefore the level of preparedness was very low. 
 
Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of 
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing 
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing. 
It is estimated that almost 12,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have 
been mobilized in the disaster-affected areas. 
 
The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on 
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its 
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional 

Summary of the human toll caused by the tsunami as of 27 January 
 
Countries Dead Missing Displaced Homeless Sources 
Indonesia* 228,448 - n/a 617,159 Government 
Sri Lanka  30,959 5,644 396,295 480,000 Government 
India 10,749 5,640 647,599 20,000 Government 
Maldives 82 21 21,663 n/a Government 
Thailand 5,388 3,132 n/a n/a Government 
Myanmar 90 10 n/a 3,200 Government 
Malaysia 68 12 n/a 4,296 Delegation 
East Africa 314 n/a 52,000 n/a Government 
Total 276,098 14,459 >1,117,557 >1,124,655  
*In Indonesia only, the number of dead includes persons previously listed as missing. 
Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles, 
Somalia and Tanzania. 

http://www.ifrc.org/publicat/conduct
http://www.sphereproject.org
http://www.sphereproject.org
http://www.ifrc.org
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delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT) 
and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution, 
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives. 
A total of 102 relief flights have now arrived in the various affected countries and a further 23 flights are in the 
Federation relief pipeline, making a total of 125 relief flights coordinated through the Federation. 
 
The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement 
coordination in the tsunami operations. A note has been sent out to national societies and delegations on this today, 
for consultation. It is expected that the framework, which will set in place strong platforms for coordination, will 
be finalized shortly, and a final note will be sent out by the Federation and the ICRC next week. 
 
Operational Developments 
 
Indonesia 
 
Overview 
The Indonesian Government has set 26 March as the deadline for emergency relief implementation in Aceh and 
North Sumatra provinces, at which point the operation will shift its focus to rehabilitation and reconstruction. By 
that date, the government says that it hopes to have completed the burial of hundreds of thousands of bodies, the 
relocation of refugees, the construction of better refugee camps and the construction of houses for Acehnese.  
 
On Thursday, Indonesia announced it had buried over 100,000 tsunami victims. Indonesian Red Cross (Palang 
Merah Indonesia/PMI) volunteers have been at the forefront of this most delicate and difficult of tasks – that of the 
retrieval of bodies, and recovered a total of 41,628 bodies as of 24 January.  
 
An inter-agency rapid health assessment team, under the guidance of the UN Coordinator for Sumatra, issued a 
report on 27 January focusing on the situation on the ground in the more remote areas south of Banda Aceh, along 
the coast to Alue Bilie. The report stressed “the continued absence of a systematic response to the multiple needs 
of the population” and noted that the provision of health services lacked coordination and that information 
remained fragmentary. At the same time, the report underlined the fact that the expected outbreaks of disease had 
not occurred and that there were a number of signs that the massive humanitarian effort was effective. The team 
did not come across any isolated settlements that had not received any kind of assistance.  Furthermore, the report 
mentions that food stocks – although limited in protein and calorie density – are nevertheless reaching most large 
population groups. In addition, food has begun to re-appear in local markets. 
 
Sanitation is proving to be another area of concern. Sanitary conditions are said to be very poor in many of the IDP 
sites, with population numbers overwhelming the available facilities. Many sites have no latrines. Soap and other 
basic hygiene commodities are said to be in short supply, which would explain the enthusiastic reception by the 
local population of RCRC hygiene kits.  
 
In a separate development, Australian researchers have warned of the threat of fungal infection amongst survivors. 
Doctors have reported treating a case of mucormycosis – a disease said to be difficult to diagnose and treat. The 
infection is caused by fungi found in soil and in decaying vegetation and people injured by the tsunami could be at 
risk of infection, according to the doctors. 
 
One of the challenges facing the relief effort is the continuing mobility of the IDP population. People are still 
moving around, to community shelters, neighbouring villages or away to other areas in Aceh. This is making it 
difficult for authorities and agencies to accurately count and target the population. There are nevertheless 
indications that IDP populations are making their way towards the larger population centres such as Calang and 
Meulaboh. 
 
Authorities have made substantial progress in clearing away the accumulated debris and rubble and the Indonesian 
government has announced a so-called ‘green line’, where rebuilding will not be allowed because of proximity to 
the sea. Exact details are not yet available. As a way of organizing rehabilitation and reconstruction aid, 
representatives of UN agencies and aid organizations have agreed on the categorization of rebuilding needs, in 

http://www-secure.ifrc.org/dmis/response/dmi_fact.asp
http://www-secure.ifrc.org/dmis/response/dmi_eru.asp
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order to better target their assistance. The first of three categories include people who used to live along the coast 
outside the ‘green line’, where rebuilding is not allowed; the second category comprises people who have land but 
whose houses have been completely destroyed, whilst the third group includes those whose houses have only been 
partially damaged and can be repaired. 
 
Conservation groups have warned that the massive demand for timber needed to rebuild could ravage local forests.  
According to a study by World Wildlife Fund and the local group Greenomics, Aceh alone will need four to eight 
million cubic metres of timber over the next five years – equivalent to 227,000 hectares of forest. They have called 
on donor countries to send some of the promised aid in the form of logs. 
 
Coordination:  
PMI has agreed to host the Movement’s tsunami coordination meeting in Jakarta on 14 and 15 February; 
confirmation of the meeting has been sent to relevant PNS and a detailed programme is being developed. This 
meeting will set the groundwork for a larger meeting between all national societies affected by the tsunami, the 
Federation, ICRC and relevant PNS, which will be held in Hong Kong during the first week of March 2005. The 
meeting aims to discuss and develop national plans on tsunami operations for all affected national societies.   
 
The OD capacity building plan for Aceh is being drafted, and will cover the rehabilitation of chapter and branches 
in Aceh, Sumatra. The plan is a follow-up to the meeting in Lhokseumawe on 17 January, where various chapters 
and branches reported on their situation and progress in the tsunami's aftermath. PMI is also revising the pay 
scales of their national office and looking to recruit new staff for the overstretched national office division, as 
many personnel have been mobilized for the tsunami operations.  
 
The Federation’s head of delegation also met with the Minister of Finance today to discuss visa problems faced by 
delegates involved in the tsunami operations. A number of delegates in-country since the early days of the 
operation are extending their missions. Visas are currently only being extended for two weeks, despite earlier 
assurances that they would renewed for up to 30 days.  
   
Red Cross and Red Crescent action - objectives, progress/achievements, impact, 
constraints 
 
Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000 
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six 
months. 
 
Objective 1 (emergency relief): Basic supplementary food and non food needs of the 500,000 IDP (Internally 
Displaced People) and most vulnerable beneficiaries are met so that they can start rebuilding their future.  
 
Progress/ Achievements 
Relief distribution is on-going along the west coats of Aceh. Details from the field were unavailable due to 
problems with the local communications network. 
 
Impact 
Relief goods were distributed to an estimated 40,400 beneficiaries along the west coast of Aceh between 11 and 26 
January. This figure does not include relief distribution undertaken by the Federation, ICRC and PMI prior to that 
date, from relief stocks available in-country at the time of the disaster. 
 
Relief goods are flowing more smoothly through the pipeline, with a steady stream of non-food items reaching the 
target communities. Relief distribution figures are currently being compiled from the Banda Aceh operations base.  
 
Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely 
transport of material and human resources to the areas of operation. 
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Progress / Achievements 
An assessment of needs and resources by the Federation’s logistics team based at Batam has resulted in some 
revisions to the way that onward delivery of goods will be handled in the near future. Current capacity from 
Batam, including the use of the C-130 until 30 January and the AN-12 until 29 January, gives the operation a 
combined 23-ton daily capacity to Banda Aceh and up to 30 tons to Medan. 
 
At present, Batam has some 300 tons of high priority goods (tents, hygiene packs, and tarpaulins) and about 100 
tons of lower priority items (blankets, bed sheets and medical kits). The use of the two aircraft alone is proving 
insufficient to enable logistics to clear this backlog – and this does not include provisions for unsolicited goods 
which may be arriving, nor the expected priority 270 tons of tarps from British Red Cross. 
 
Moving ahead, the Batam team has recommended extending the deal on the C-130 (negotiations are presently 
underway with BP for an additional 9 days). Otherwise, the operation will concentrate on moving materiel by sea, 
commencing with five containers from Maersk which are expected shortly. These containers will be delivered to 
Medan and a request has gone into Maersk to transport some or all of the filled containers from Medan to 
Meulaboh. This is also being negotiated at present. 
 
The Batam logistics hub now also has the free use of a large warehouse at the Batam port and has received a quote 
from an agent to receive, transport, palletize goods received as well as manage the warehouse. Day labour is now 
being used to unload and load aircraft. 
 
The Batam-based logistics delegate underlines however that the above scenario is very much subject to change in 
the operational environment and will be revised as required.  
 
Banda Aceh continues to act as a key relief distribution hub. Transportation of relief items and personnel is 
summarized below. 
 

Helicopter flights 27 January 2005 
Aircraft Destination Cargo 

Sykorsky Teunom 
 
Calang 
Lamno 

Relief supplies: tents and family kits + pick-up of 11 
members of out-going German RC watsan team 
Food parcels + pick-up 2 PMI volunteers 
Relief supplies: tents and family kits, as well as 4 members 
of Austrian RC watsan team 

Bell 212 #2 Teunom 
Meulaboh 
Calang 

Food parcels 
Pick-up of two Federation delegates and 2 PMI volunteers 
Food parcels, as well as two members of Austrian RC 
watsan team 

 
 

Boat trips 27 January 2005 
Water 
craft Destination Cargo 

7 ton Teunom 300 hygiene kits, 154 family tents, 1,320 jerry cans 
7 ton Teunom 1,300 tarpaulins, 80 tents, 1,600 blankets 

 
The 40-kilometre stretch of road south from Banda Aceh, as far as Leupong, has been reopened following the 
rebuilding of one of the collapsed bridges. 
 
Impact 
A coordinated logistics operation and team is now in place, with the capability to deliver and store 1000 metric 
tons of relief goods per week, as well as ERU equipment and support personnel, using both air and sea routes. 
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Supply lines have been established to four distribution points (Lamno, Calang, Teunom and Meulaboh), through 
two marshalling areas (Meulaboh and Banda Aceh), supported by a national and international hub (Medan and 
Batam, respectively). 
 
Constraints 
Relief distribution is constrained by the load capacity of the helicopters and the number of craft available to the 
operation. Additional distribution by sea is being considered. However this mode of transport is expected to be 
hampered from March until September, when seasonal sea swells make onshore landings very difficult. 
 
Objective 3 (health): primary health care service provided to the tsunami-affected communities and 
potential epidemics are prevented or adequately addressed.    
 
Progress / Achievements 
  
Japanese Red Cross Society BHCU – Meulaboh  
The JRCS BHCU clinic saw 75 patients on 27 January, most of who continue to show signs of chronic disease 
unrelated to the disaster. Sterilization of the area around the clinic was carried out. 
 
The Japanese team continues to support the hospital. Care was provided to 17 post-operative in-patients, two 
plastic surgery operations were carried out and two surgical consultations provided. The JRCS team report an 
increase in the number of Indonesian medical staff at the hospital and a concomitant decrease in NGOs. 
 
There is no mobile clinic this week. A JRC team of one doctor, four nurses and two technicians arrived in 
Meulaboh. The total JRC team now numbers 19 members. 
 
Other PNS 
The Malaysian RC is rotating its medical team. A new six-person team arrived to take over yesterday. They are 
focusing on three activities: 

• Providing assistance to the PMI clinic in Banda Aceh 
• Taking over the operation of the Malaysian armed forces clinic near the airport 
• Running mobile clinics. 

 
It is estimated that they are seeing 80 patients per day in each of the clinics. 
 
Impact 
 

RCRC Communities 
served 

Activities Beneficiaries Constraints / Comments 

German RC 
ERU BCHU 
(as from 
10/01/05) 

Teunom ▪ Basic health 
care services 

▪Serving a 
population of up to 
20,000 
▪ 100-150 patients / 
day (OPD) – 
cumulative (26/01): 
2,121 

Team of 6, joined by Swiss 
RC (2) on 16 Jan. + PMI 
volunteers 

Japanese RC 
ERU BCHU 
(as from 
29/12/04 with 
limited 
equipment) 

Meulaboh + 
outlying 
communities 
(Ache Barat, 
Nagan Raya) 

▪Medical support 
to Cut Nyak 
Dhein hospital 
(ICU, ER, OT) 
▪BHCU in IDP 
camp 
▪Needs mapping 
in outlying 
villages 
▪Mobile health 
clinic to IDP 
camps 

▪Up to 300 patients 
/ day overall at the 
hospital. 
▪ BHCU in IDP  
(from 26 January) 
124 patients 
▪ Vaccinations: 
tetanus: 1602 
measles: 214 

Initial loss of medical 
equipment and supplies 
(reportedly damaged or 
looted). New equipment 
coming in with change-over 
team. 
 
Team change-over in 
process (24/01.05) 
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▪Measles + 
tetanus 
vaccination 

ICRC 
Hospital 
(as from 16 
January) 

Banda Aceh Referral Hospital Up to 100 patients / 
day 

Also setting up a camp for 
discharged patients  (up to 
400) 

     
PMI Banda Aceh, 

Lam No, 
Calang, 
Simeulue 
 
Meulaboh 

▪Mobile health 
teams 
▪ 34 doctors and 
28 paramedics / 
nurses 
▪ Doctor working 
with BCHU + 30 
PMI volunteers 

Estimated 
cumulative total of 
70,000 patients (at 
27 January) 

8-12 teams operational at 
any one time. 
 
Other teams deployed 
directly by PMI chapters to 
affected area. 

     
 
Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water 
and sanitation interventions. 
 
Progress / Achievements 
The Chairman of PMI has asked that the Spanish Red Cross’ ERU look into water and sanitation operations on 
Simeulue Island. The Federation water and sanitation coordinator and the Spanish team are investigating the best 
way in which to provide optimum support to the operation on Simeulue, in conjunction with overall relief 
activities. 
 
Sanitation activities are being geared up, in particular the school cleaning programme in association with 
UNICEF.  
 
The Austrian/Swedish ERU team is being deployed to Lamno and Patek, following local assessments. 
 
Meulaboh 
Sanitation work is beginning, in accordance with the plan put in by the previous water and sanitation delegate. The 
Spanish RC team rotation is underway, with the new team leader expected in-country within the next few days. 
 
The team is regularly travelling with the distribution truck in order to ensure that the water is reaching the right 
people, and to identify gaps. They have also been monitoring the handling and storage of water after collection, in 
order to prevent contamination. 
 
Teunom 
Both the 5,000-litre bladder set up in town and the 1,500-litre bladder set up in the school ground continue to be 
well received by the community. An additional five water distribution points are being set up to service a greater 
number of IDPs and the community at large. 
 
The team has started building latrines in the school ground and at some of the IDP settlements. 
 
Sigli and Salamanga 
Operations continue to meet local demands. 
 
Impact 
Water is being supplied on a regular basis to an estimated beneficiary population of over 76,000 people. 
 

Water and 
Sanitation ERU 

Distribution / 
liters 

Means of 
Distribution 

Beneficiaries Constraints / 
Comments 

Spanish RC  
(Meulaboh) 

▪ Up to 300,000 L 
mass water / day. 

6 municipal trucks 
of 3,500t capacity; 

4,000 families + 
estimated 20,000 

Water capacity 
exceeds means of 
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▪ All 5 specialised 
water units in 
operation (23/01). 
Producing 40,000L 
▪ Team reached the 
4.5 million L 
distribution mark 
on 26/01 

1 UN truck of 
7,000l capacity; 
Arrival of 2 water 
15,000L tankers 
from Spain. 

IDPs in 4 camps + 
specialized water 
to Japanese RC 
BHC team + other 
agencies as 
requested. 

distribution 

French RC 
(Salamanga and 
Sigli) 

90,000 L / day + 
70,000 L per day 

▪ By tap and tanker 
truck. Four water 
tankers arrived 
(23/01) + 2 local-
hire flat bed trucks 
▪ 40 x 3000l tanks 
to be used for 
distribution points 

12,000 IDPs  + 
approximately 
20,000 general 
population 
(drinking water 
only) 

Requisition of 
material for 
latrines 
construction, 
coordinated 
through logistics. 
 
Team in rotation. 
Only 3 members 
currently in place. 

German RC 
(Teunom) 

35,000 L/ day 5,000 L + 1500L 
bladder tanks set 
up in town 

At least 1,500 via 
distribution, as 
well as serving 
BHCU. Overall 
estimated 
beneficiaries: 4000 

 

Swedish / Austrian 
RC 
(Lamno / Patek) 

   Assessments 
finalized. The team 
will be located in 
both Lamno and 
Patek,  

 
Sri Lanka  
 
Overview  
The Sri Lanka Red Cross Society (SLRCS) attended a ceremony today to officially announce its housing 
reconstruction project to build 15,000 permanent houses in the country, officiated by the President of Sri Lanka. 
Present at the ceremony were the SLRCS President as well as the Federation’s country representative.  
 
Relief operations continue in the country, supported by the Federation and the ICRC.  The American Red Cross’ 
ERU has begun relief distributions in the eastern district of Ampara, in coordination with the ICRC. It had already 
established a distribution base in the southern city of Galle.  
 
With over 5,500 people reported still missing (as of 20 January), the tracing and re-establishing family links 
programme (RFL) by the ICRC will be necessary for quite some time. The 24-hour, seven-day RFL call centre has 
been maintained by the ICRC, supported by 15 volunteers dealing with tracing and registration of missing people. 
 
For maps and reports on the general background of the disaster in Sri Lanka please refer to 
http://www.lk.undp.org/ndmc/  
 
Coordination  
In addition to the National Society, more than 200 delegates/staff are currently working in Sri Lanka comprising 
the Federation (country delegation, field assessment and coordination team, recovery assessment team, and 
emergency response units), the ICRC and partner national societies (PNS). Productive discussions have been held 
over the past week between the Movement coordinator and several PNSs based in Sri Lanka, including the 
German, Maltese, French, and Netherlands Red Cross societies, with progress made in improving coordination 
mechanisms between PNSs and the Federation. 
 

http://www.lk.undp.org/ndmc
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Red Cross and Red Crescent action - objectives, progress/achievements, impact, 
constraints 
 
Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate 
relief, shelter, health and care, and community support over the next six months. 
 
Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of 
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population. 
 
Progress/Achievements:  
The table below reflects the progress of Sri Lanka Red Cross and emergency response units (ERUs) in water, 
sanitation and hygiene improvement activities, to date.   
Red Cross/Red Crescent Location Work carried out to date Future plans 

French Red Cross 
supporting the SLRCS 
Ampara branch 
 
 

Ampara district - cleaned 1500 wells 
between Kalmunai and 
Maruthaiminei 

- repaired water network and 
supply water in the same 
area 

To continue similar activity in 
this district 

Federation supporting the 
SLRCS with an emergency 
water ERU and a mass 
water distribution ERU 

Ampara district - water treatment plant ERU 
(distributing avg. 120,000 
litres/day to a total 
population of 34,000); 

- Cleaned approx 100 wells 
of a targeted 1,000 wells 

- Distribution system of 9 
tanks of 11 m3 and 1 tank 
of 70 m3 

- Continue well 
cleaning activities; 

- Construction and 
rehabilitation of wells 
and latrines in the 
Pottuvil/Komari area  

SLRCS Matara district - Cleaning of 150 wells  
SLRCS Country wide - The SLRCS operates 12 

water bowsers throughout 
the country 

 

Spanish Red Cross 
supporting the SLRCS in 
sanitation and livelihood 
programme  
 
 
 
 

Galle and Kalutara 
district  

- Red Cross volunteers and 
people from the affected 
families clearing debris at 
household and the 
community levels 

- Affected people receive 
cash for relief work to 
support livelihood.  

- Provide support to the 
affected population in 
sanitation and 
livelihood sectors 

 
Objective 2 (shelter): Temporary shelter provided to up to 15,000 families (about 75,000 people) whose 
houses have been destroyed and have no extended family to live with. 
 
Progress/Achievements: 
The American Red Cross’ ERU located in Pottuvil has started its first distributions through SLRCS in the district 
of Ampara, providing 18 family tents and 666 tarpaulins to some 350 families on its first day of operation (some 
families receive one or two tarpaulins depending on the size, usually 16 sqare meters per family). Meanwhile, 
distributions in the southern coastal towns of Sri Lanka continue to reach families in need of relief goods, with 
items such as kerosene stoves and mosquito nets, in the pipeline.   
 
Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to 
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings. 
 
Progress/Achievements: 
Excellent links have been established by the American Red Cross’ ERU with the local SLRCS branch in Ampara. 
The branch has mobilized volunteers and provided counterparts for the relief and logistics teams. Distributions 



Asia: Earthquake and Tsunami; Appeal no. 28/2004; Operations Update no. 31 

0068E/08.03.04 

10 

started today in Pottuvil, with nearly 350 families in the east coast of Sri Lanka receiving non-food relief items 
(NRFI) including water containers, kitchen sets, hygiene kits, blankets and bed sheets. The plan is to continue 
every day for the next week as future plans are developed. 
 
Discussions are underway by the Colombo-based British Red Cross ERU with a local airline to shuttle Red Cross 
personnel to Ampara on a weekly basis. Lanka Air is also looking at the possibility of landing planes in the lagoon 
next to Pottuvil (all their planes can land on water), which would save on airport charges and speed up the delivery 
time of relief items to Pottuvil, some two hours by road from Ampara.  
 
Constraints: The American Red Cross’ ERU relief and logistics teams in Ampara as well as the local SLRCS 
branches have a shortage of vehicles. Two vehicles from Colombo are to be sent to the region to assist in the relief 
activities. The difficulty in hiring vehicles makes this a priority. 
 
Capacity of the National Society  
Key staff in the three Federation warehouses in Colombo, Galle and Ampara are being trained by the American 
Red Cross’ ERU so that they can take over some of the duties currently being performed by delegates. On the 
whole, the American Red Cross’ ERU is looking to train local staff for long-term logistics positions and have 
provided information including positions required, duration, and job descriptions to the Federation’s delegation for 
the recruitment process.   
 
Prior to distributions in the eastern district of Ampara, the SLRCS and American Red Cross’ ERU trained 40 new 
and existing volunteers in relief distribution as well as the Movement’s principles.  
 
Communications – Representation, Advocacy and Public Information  
Federation information delegates and the media department of the SLRCS continue to provide media coverage, 
photo exchange, stories and interviews to the local and international media. 
 
Maldives 
 
Overview  
The National Disaster Management Centre will close on 31 January and government staff assigned to the relief 
operation will return to normal duties on 1 February. Coordination mechanisms will remain, though 
implementation of programmes will happen increasingly at sectorial levels. 
 
All schools opened on 25 January and were functional at some level. It will still be some time before all schools 
are restored to pre-tsunami capacity because of logistical difficulties re-supplying furniture and stationery and 
reprinting and replacing text books. An AUSAID team has almost completed a survey of structural damage to 
schools. 
 
In the area of health, a shortage of physicians/general practitioners is causing some concern. With the assistance of 
WHO, approaches are being made to VSO and the Commonwealth Secretariat to try to identify volunteers. 
 
A relief coordinator has arrived and is taking over from the delegate temporarily assigned from the Bangladesh 
delegation.  
 
The inherent difficulty for both personnel and materials to reach far flung islands with the relatively limited 
resources available in the country continues to provide some frustration in implementing the programmes on a 
timely basis. 
 
Overall Goal: Tsunami-affected families in Maldives receive immediate non-food relief, shelter, electricity, 
health, water and sanitation services; and a national society established. 
 
Objective 1 (Shelter): Temporary shelter provided for 3,440 families and permanent shelter material 
provided for 5,500 families whose houses have been completely or badly damaged.  
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Progress/Achievements 
To speed up the delivery of corrugated iron sheeting for the temporary housing, 3,600 sheets are now to arrive by 
air from India. This will cover the initial temporary housing requirement, though the authorities are now proposing 
to increase the number of housing units from 89 to 101 as it becomes evident that two more islands require six 
units each of accommodation.  
 
The balance of the 21,000 sheets of corrugated iron is to be delivered by sea from India to help cover the repair of 
damaged houses. 
 
A construction delegate from the India delegation arrives next week to review design and advise on monitoring. 
 
Discussions are taking place with UNDP which proposes to build up to 600 permanent houses as an integrated part 
of the housing programme. The Federation will most likely provide the corrugated iron sheeting as its plan of 
action covers all the roofing needs. 
 
Constraints: 
Exact figures on the number of families needing new housing or repairs to existing structures are still not available 
as governmental survey teams have yet to complete their tasks.   
 
Objective 2 (immediate livelihood restoration): electric power restored for 30,000 people and the minimum 
livelihood requirements supported for 2,000 families whose houses have been destroyed or badly damaged, 
and have lost their belongings. 
 
Progress/Achievements: 
A total of 23 generators have now been despatched to various islands. One still awaits shipping and this is being 
arranged by the island authorities. Installation is proceeding on the islands and six generators are presently 
operational providing electricity for 3,491 people. 
 
Some of the generators repaired after the tsunami have broken down or developed major faults because of 
salination. The authorities have identified a need for a further 12 generators, mostly on Laamu Atoll, to replace the 
machines that cannot be repaired. The Federation has been approached with a “wish list”. Further information is 
being sought. 
 
UNDP proposes to make USD 300,000 available to assist in the costs of repairing/replacing electrification 
infrastructure, such a street lights and poles, for reticulation from the Federation-provided generators.  
 
Constraints 
The speed of installation on the islands has slowed because technical resources are stretched with so many 
generators to wire for electricity distribution. 
 
Objective 3 (health): the physical and mental health of the affected population is ensured through the 
provision of needed basic medical supplies and psychosocial support.  
 
Progress/Achievements: 
Since the last report, there has been no further psychosocial training by the American Red Cross team. Team 
members are now travelling to conduct training in three atolls over the next two days. 
 
Some 1,400 hygiene kits have been delivered to Laamu Atoll by the US Navy. These are now being distributed. 
 
The health authorities continue to report no existing concerns about epidemics or the spread of disease. 
 
Objective 4 (water and sanitation): about 5,000 people have access to adequate water and sanitation 
facilities. 
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Progress/Achievements: 
A water and sanitation delegate arrives on Saturday, 29 January, and will review the situation before the 
Federation takes any further implementation steps in this area. 
 

India 
 
Overview 
The meeting on Tsunami rehabilitation activities is continuing in Chennai (running 27-29 January). The meeting 
is developing an endorsed plan of action and budget for tsunami rehabilitation and reconstruction activities in 
the states of Andhra Pradesh, Kerala and Tamil Nadu. These states are being represented by a total of 15 district 
branches while the Indian Red Cross national headquarters, state and district branches, the Federation, ICRC and 
in-country PNS are also present. It is expected that consolidated figures and details of relief provided to date by 
the Indian Red Cross along with rehabilitation plans will be available from next week, once the Chennai meeting 
has concluded.  
 
All five water purification plants previously mobilized by national headquarters to the Andaman and Nicobar 
Islands are now operational.  One is situated in the capital Port Blair and the other four are in Dollyganj. 
 

Outstanding Needs 
 
Human Resources 
The recruitment of Federation delegates for Sri Lanka, Indonesia, Maldives and for the Federation’s office in New 
York continues, and 25 posts remain to be filled, as detailed below. The recruitment of head of operations for 
Indonesia is extremely urgent. The recruitment for a logistics coordinator for the Banda Aceh operations centre 
(with strong procurement skills and knowledge of Federation systems) is also an urgent priority. 
 

Place of assignment Positions to be filled 
Sri Lanka Head of delegation, logistics coordinator, organisational development delegate, 

recovery programme coordinator, water-sanitation delegate, water-sanitation 
coordinator, field relief coordinator, disaster management delegate 

Indonesia – Jakarta Head of operations, recovery programme coordinator 
Indonesia –  
Banda Aceh operations 
centre 

Administration delegate, logistics coordinator, relief coordinator, relief delegate, 
health coordinator, water-sanitation coordinator, IT delegate, psychosocial delegate 

Indonesia –  
Medan sub-office 

Head of office, relief delegate 

Indonesia –  
Meulaboh sub-office 

Head of office, water-sanitation delegate, health delegate 

Maldives Construction delegate 
New York UN liaison delegate 

 
Relief Needs 
The following table summarizes the major outstanding material needs in the affected countries under this Revised 
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to 
contact the logistics department at the Federation secretariat in Geneva (contact details on Page 2 of this update). 
 

Country Major outstanding needs 
Indonesia 42,500 hurricane lamps 

77,334 length of rope 
37,840 kitchen sets  
8 dispensary tents 

21,799 family tents 
 

Sri Lanka 73,200 jerry cans  
33,055 kitchen sets 
225,000 sleeping mats 

20,000 cooking stoves 
200,000 women’s underwear 

Myanmar 8,500 kitchen sets 
 

Contributions list below; click here to return to the title page. 
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 183,486,000 100.7%

AFRICAN UNION 100,000 USD 113,200 06.01.05 EAST AFRICA

ANDORRA, PRINCIP. - GOVT 60,000 EUR 92,580 21.01.05

ANDORRA, PRINCIP. - PRIVATE DONOR 3,086 12.01.05

AUSTRIA - GOVT/RC 450,000 EUR 694,350 10.01.05 MEDICAMENTS, HYGIENE GOODS
, PARCELS

AUSTRIA - RC 1,500,000 EUR 2,314,500 27.01.05

AUSTRALIAN -  RC 2,400,000 AUD 2,119,200 30.12.04

AUSTRALIAN -  RC 7,300,000 AUD 6,445,900 31.12.04

AUSTRALIAN - GOVT 4,800,000 AUD 4,238,400 02.01.05

AUSTRALIAN -  RC 3,000,000 AUD 2,647,500 24.01.05

AZERBAIJAN - PRIVATE DONOR 102 18.01.05

BAHRAIN - PRIVATE DONOR 50,000 USD 56,600 06.01.05

BELGIUM - RC/GOVT 7,186 EUR 11,088 31.12.04 PROGRAMME SUPPORT/KIND

BELGIUM - RC 500,000 EUR 771,500 01.01.05

BELGIUM - RC 600,000 EUR 925,800 20.01.05

BOSNIA & HERZEGOVINA - RC 42,948 EUR 66,269 21.01.05

BRAZIL - PRIVATE DONORS 2,997 18.01.05

BRITISH PETROLEUM FOUNDATION 1,000,000 USD 1,145,000 29.12.04

BRUNEI - PRIVATE DONORS 30,285 USD 34,282 05.01.05 INDONESIA

BRUNEI - PRIVATE DONOR 3,600 USD 4,075 04.01.05

BULGARIA - PRIVATE DONOR 10,000 EUR 15,430 14.01.05

CAMBODIA  - GOVT/RC 10,000 USD 11,320 05.01.05

CANADIAN - GOVT 3,465,000 CAD 3,336,795 31.12.04

CANADIAN - GOVT/RC 990,000 CAD 953,370 26.12.04

CANADIAN - RC 200,000 CAD 192,600 27.12.04

CANADIAN - RC 5,000,000 CAD 4,815,000 29.12.04

CANADIAN - RC 8,000,000 CAD 7,520,000 20.01.05 EVALUATION OF ACTIVITIES

CANADIAN - PRIVATE DONOR 100,000 USD 113,200 06.01.05

CANADIAN - PRIVATE DONORS 570 17.01.05

CHINA - HONG KONG - RC BRANCH 3,713,771 04.01.05 FAMILIY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 3,238,470 29.12.04 TO PURCHASE RELIEF ITEMS

CHINA - HONG KONG - RC BRANCH 1,560,515 01.01.05

CHINA - HONG KONG - RC BRANCH 2,971,017 03.01.05 FAMILY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 PROCUREMENT OF IRON SHEETS
MALDIVES

CHINA - HONG KONG - RC BRANCH 593,246 13.01.05 PROCUREMENT FOR MYANMAR, 
OF RELIEF ITEMS

CHINA - HONG KONG - PRIVATE DONORS 3,373 04.01.05

CHINA - MACAU - RC BRANCH 500,000 26.12.04 WATER & SHELTER; MEDICAL & 
RELIEF SUPPLIES IN INDONESIA

CHINA - MACAU - RC BRANCH 280,000 30.12.04 SRI LANKA

CHINA - MACAU - RC BRANCH 780,000 14.01.05 INDONESIA, MALDIVES, SRI 
LANKA, EAST AFRICA

CHINA - RC 50,000 USD 56,500 31.12.04 THAILAND RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 SRI LANKA RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 INDONESIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MYANMAR RC DIRECT

CHINA - RC 50,000 USD 56,500 31.12.04 INDIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALDIVES DIRECT
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CHINA - RC 20,000 USD 22,600 31.12.04 MALAYSIA RC DIRECT

CHINA - RC 300,000 USD 343,500 28.12.04

COOK ISLANDS - RC 39,380 EUR 60,764 13.01.05

COOK ISLANDS - PRIVATE DONORS 659 EUR 1,016 12.01.05

CROATIA - RC 1,500,000 30.12.04 INDIA, SRI LANKA, INDONESIA, 
THAILAND

CYPRUS - RC 26,540 11.01.05

CZECH REP. - PRIVATE DONORS 3,491 20.01.05

DENMARK - PRIVATE DONORS 340 20.01.05

DENMARK - PRIVATE DONOR 10,000 USD 11,320 18.01.05

DJIBOUTI - PRIVATE DONOR 5,000 USD 5,660 14.01.05

ECHO 3,000,000 EUR 4,549,500 26.12.04

EGYPT - PRIVATE DONORS 141 14.01.05

ESTONIA - GOVT 500,000 EEK 48,100 28.12.04

ETHIOPIA  - RC 25,000 USD 28,300 04.01.05 SOMALIA, SEYCHELLES

FIDJI - RC 400,000 FJD 276,000 21.01.05
DIRECT CONTRIBUTION TO 
INDONESIA RC, SRI LANKA RC, 
INDIA RC, THAILAND RC

FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05

FIRST DATA WESTERN UNION FOUND. 1,000,000 USD 1,130,000 31.12.04 PMN to be finalised

FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05

FRANCE - PRIVATE DONOR 10,000 USD 11,320 11.01.05

FRANCE - PRIVATE DONORS 11,260 19.01.05

OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05

GERMAN - RC 1,000,000 EUR 1,543,000 18.01.05

GERMANY - PRIVATE DONORS 17,800 30.12.04

GERMANY - PRIVATE DONOR 7,750 EUR 11,958 19.01.05

GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA

GREAT BRITAIN - DFID 1,177,150 GBP 2,567,364 05.01.05

GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04

GREAT BRITAIN RC 840,642 30.12.04 SRI LANKA TO PURCHASE 
CLOTHES, MATS, SOAPS

GREAT BRITAIN RC 1,000,000 GBP 2,181,000 25.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04

GREAT BRITAIN - PRIVATE DONOR 75,000 USD 84,900 07.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 USD 22,640 04.01.05

GREAT BRITAIN - PRIVATE DONOR 2,181 20.01.05 INDONESIA

GREAT BRITAIN - PRIVATE DONORS 19,477 25.01.05

GREAT BRITAIN - PRIVATE DONOR 10,000 GBP 21,810 24.01.05

GREAT BRITAIN - CHARITIES AID FOUND. 61,559 GBP 134,261 19.01.05

HELLENIC - RC 50,000 EUR 75,825 27.12.04

HELLENIC - RC 200,000 EUR 308,600 05.01.05

HELLENIC -  PRIVATE DONOR 100 EUR 154 03.01.05

HELLENIC -  PRIVATE DONOR 566 12.01.05

HELLENIC - PRIVATE DONOR 15,000 USD 16,980 19.01.05

HUNGARY - PRIVATE DONORS 1,054 24.01.05

ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04

ICELAND - RC 12,000,000 ISK 211,200 26.12.04

IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04

IRELAND - RC 3,000,000 EUR 4,629,000 31.12.04

IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05

IRELAND - PRIVATE DONORS 455 19.01.05
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IRELAND - PRIVATE DONOR 10,000 USD 11,320 21.01.05

ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)

ITALIAN - GOVT 103,291 EUR 159,378 20.01.05 SRI LANKA

ITALY - PRIVATE DONORS 1,193 10.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 19.01.05

ITALY -PRIVATE DONOR 10,000 USD 11,320 20.01.05

AUTON. PROVINCE OF BOZEN 25,000 EUR 38,575 20.01.05

JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04

JAPANESE - GOVT 15,000,000 USD 16,980,000 17.01.05

SRI LANKA, INDONESIA, 
MYANMAR, THAILAND, INDIA, 
SEYCHELLES, MALDIVES, 
SOMALIA

JORDAN - PRIVATE DONOR 16,929 04.01.05

KOREA, REPUBLIC  - RC 200,000 USD 226,400 07.01.04

KOREA, REPUBLIC - RC 500,000 USD 566,000 20.01.05

KOREA, REPUBLIC - PRIVATE DONOR 13,000 USD 14,716 20.01.05

KUWAIT - PRIVATE DONOR 1,683 USD 1,905 12.01.05

LATVIA - RC 28,400 EUR 43,821 13.01.05

LATVIA - PRIVATE DONOR 20,000 USD 22,640 03.01.05

LEBANON - PRIVATE DONORS 16,047 13.01.05

LEBANON - PRIVATE DONOR 10,000 USD 11,320 13.01.05

LIBYAN - RC 25,000 06.01.05

LIBYA - PRIVATE DONORS 566 13.01.05

LIECHTENSTEIN - RC 20,000 29.12.04

LITHUANIA - RC 21,460 10.01.05

LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05

MALAYSIA - RC 30,000 USD 34,200 30.12.04 BILATERAL FOR INDONESIA, SRI 
LANKA, INDIA

MALAYSIA - PRIVATE DONOR 200,000 MYR 60,500 03.01.05

MALAYSIA - PRIVATE DONOR 2,199 USD 2,490 04.01.05

MALAYSIA - PRIVATE DONORS 1,500 19.01.05

MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05

MAURITIUS - GOVT 50,000 USD 56,600 13.01.05

MAURITIUS - PRIVATE DONOR 15,000 USD 16,980 14.01.05

MEXICO - PRIVATE DONOR 10,000 USD 11,320 14.01.05

MONACO - RC 100,000 EUR 151,650 28.12.04

MOROCCO - RC 250,000 MAD 36,330 29.12.04

MOZAMBIQUE - GOVT 100,000 USD 113,200 06.01.05

MYANMAR - PRIVATE DONOR 10,000 USD 11,320 26.01.05 MYANMAR

NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04

NETHERLANDS - PRIVATE DONOR 160 EUR 247 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.05

NEW ZEALAND - GOVT 500,000 NZD 406,500 30.12.04

NIGERIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA

NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND

NORWEGIAN - RC 1,000,000 25.01.05



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES  RECEIVED 28/01/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

NORWEGIAN - PRIVATE DONORS 3,989 12.01.05

OPEC FUND 1,200,000 USD 1,374,000 29.12.04

USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000 
INDIA; USD 100,000 THAILAND; 
USD 100,000 MALDIVES

PARAGUAY - RC 5,000 USD 5,660 11.01.05

PANAMA - PRIVATE DONORS 126 USD 143 30.12.04

PANAMA - PATTON 5,000 USD 5,660 04.01.05

PNG - SRI LANKAN COMMUNITY 40,683 PGK 15,460 20.01.05

PHILIPPINES - PRIVATE DONOR 9,985 USD 11,303 03.01.05 SRI LANKA

POLAND - PRIVATE DONOR 200 EUR 309 13.01.05

PORTUGAL - RC 150,000 EUR 231,450 04.01.05

PORTUGAL - RC 200,000 EUR 308,600 26.01.05

PORTUGAL - PRIVATE DONOR 1,000 EUR 1,543 25.01.05

PRIVATE ON LINE DONATIONS 9,014,000 24.01.05

QATAR - PRIVATE DONORS 455 13.01.05

ROMANIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ROMANIA - RC 85,000 EUR 131,155 17.01.05

SAUDI ARABIA - GOVT 500,000 USD 572,500 30.12.04 INDONESIA RC - PMN to be 
finalised

SAUDI ARABIA - GOVT 300,000 USD 343,500 30.12.04 SRI LANKA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 THAILAND RC - PMN to be finalised

SAUDI ARABIA - GOVT 2,000,000 USD 2,290,000 30.12.04 PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 MALDIVES RC - PMN to be finalised

SAUDI ARABIA - GOVT 100,000 USD 113,200 30.12.04 SOMALIA RC - PMN to be finalised

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 INDIA RC - PMN to to be finalised

SAUDI ARABIA - PRIVATE DONORS 2,995 13.01.05 INDONESIA

SAUDI ARABIA - PRIVATE DONORS 290 13.01.05 SRI LANKA

 SINGAPORE - JAPAN TOBACCO INTERN. 30,000 USD 34,350 28.12.04 SRI LANKA, MALDIVES, 
INDONESIA

SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05
INDONESIA, SRI LANKA, INDIA, 
THAILAND, MALDIVES, 
BANGLADESH, MYANMAR

SLOVAKIA - RC 50,000 SKK 1,925 27.12.04

SLOVENIA - RC 32,148 30.12.04

SLOVENIA - RC 257,723 06.01.05

SLOVENIA - GOVT 55,045 11.01.05

SOUTH AFRICA  - RC 488,250 06.01.05

SOUTH AFRICA - RC 785,200 11.01.05

SOUTH AFRICA - PRIVATE DONOR 15,126 USD 17,123 20.01.05

SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL

SPAIN  - RC 100,000 EUR 154,100 29.12.04

SPAIN  - RC 100,000 EUR 154,100 31.12.04

SPAIN - PRIVATE DONOR 10,645 12.01.05

SPAIN - PRIVATE DONOR 18,900 EUR 29,163 17.01.05

SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04

SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04

SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.05

SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05

SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND

SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA

SWITZERLAND - PRIVATE DONORS 37,517 05.01.05

SWITZERLAND - WHO/VERF 5,839 USD 6,700 30.12.04
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SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA

SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA

SYRIA  - PRIVATE DONOR 10,000 USD 11,320 13.01.05

THAILAND - PRIVATE DONOR 2,485 USD 2,813 05.01.05 INDONESIA, SRI LANKA

THAILAND - PRIVATE DONOR 1,000,000 THB 29,200 03.01.05 RECEIVED BY REG. DELEGATION

THAILAND - PRIVATE DONORS 691 25.01.05 INDONESIA, RECEIVED BY REG. 
DELEG.

TAIWAN RED CROSS ORGANISATION 3,000,000 USD 3,409,000 02.01.05 INDONESIA, SRI LANKA, INDIA

TERRACOTTA CORPORATION 1,000,000 04.01.05

TUNISIA - PRIVATE DONORS 3,086 11.01.05

TURKISH - RC 40,000 USD 45,280 04.01.05 INDIA, BANGLADESH, MYANMAR, 
MALAYSIA

UKRAINE - PRIVATE DONORS 1,000 05.01.05

UKRAINE - PRIVATE DONOR 15,000 USD 16,980 20.01.05

UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 USD 1,682 30.12.04

UNITED ARAB EMIRATES - RC 500,000 USD 572,500 28.12.04 BILATERAL FOR SRI LANKA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 610,000 USD 698,500 28.12.04 BILATERAL FOR INDONESIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 400,000 USD 458,000 28.12.04 BILATERAL FOR INDIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 20,000 USD 22,900 27.12.04

UNITED ARAB EMIRATES - RC 150,000 USD 171,750 28.12.04 MALDIVES

UNITED ARAB EMIRATES - RC 120,000 USD 137,400 28.12.04 BILATERAL FOR THAILAND, 
PURCHASE OF RELIEF ITEMS

USA - PRIVATE DONORS 1,700 USD 1,924 29.12.04

USA - PRIVATE DONORS 13,955 USD 15,797 28.12.04 SRI LANKA

USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04

USA - PRIVATE DONORS 5,000 USD 5,660 31.12.04

USA - PRIVATE DONOR 50,000 USD 56,600 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 29.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 05.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 25,000 USD 28,300 07.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 04.01.05

USA - PRIVATE DONORS 156,449 17.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 18.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 20.01.05

USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised

AMERICAN - RC 5,000,000 USD 5,660,000 13.01.05
INDONESIA: PROCUREMENT, 
TRANSPORT AND DISTRIBUTION 
OF EMERGENCY FOOD PARCELS

URUGUAY - PRIVATE DONOR 7,980 USD 9,033 14.01.05

VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES  RECEIVED 28/01/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN CASH 163,742,791 CHF 89.2%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised

AUSTRIA RC ERU 311,000 EUR 481,000 17.01.05 WATER DISTRIBUTION & 
TRUCKING

AUSTRIA RC ERU 439,000 EUR 680,000 17.01.05 SPECIALISED WATER

BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04

500 FAMILY TENTS, 10'600 
JERRYCANS (10l), 10'200 
JERRYCANS (20l) - FOR SRI 
LANKA

BELGIUM - RC 297,917 EUR 459,686 12.01.05

JERRYCANS, BED SHEETS, 
SOCCER BALLS, PLASTIC BAGS, 
BULBS, TORCHES, BATTERIES, 
ELECTRIC EQUIPMENT, 
GENERATORS

CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC ERU LOGISTICS 1 250,000 27.12.04 PMN to be finalised, value Danish 
RC

FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value

FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC ERU WATSAN +
ERU HEALTH 1,475,000 EUR 2,275,925 30.12.04

2 ERU HEALTH & WATER 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE INDONESIA

GERMANY RC ERU WATSAN 646,000 EUR 996,778 30.12.04
ERU WATER/SANITATION 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE SRI LANKA

GERMANY RC HYGIENE +
BAGS 89,600 EUR 138,253 02.01.05 SRI LANKA - DIRECT ASSISTANCE

: HYGIENE PACKS, BODY BAGS

GERMANY - RC 170,540 EUR 263,143 03.01.05
SRI LANKA - DIRECT ASSISTANCE
: JERRYCANS, KITCHEN SETS, 
BEDSHEETS

GERMANY - RC 348,535 EUR 537,789 16.01.05
INDONESIA - DIRECT 
ASSISTANCE: BABYPACKS (PER 
MOB. TABLE), BLANKETS, STORM 
LANTERNS

GERMANY - RC 11,950 EUR 18,438 16.01.05 SRI LANKA - DIRECT ASSISTANCE
: 5000 JERRYCANS

GREAT BRITAIN RC FACT 2 15,756 34,364 10.01.05 FACT TEAM + EQUPMENT, 
MALDIVES DIRECT ASSISTANCE

GREAT BRITAIN RC 241,039 GBP 525,706 28.12.04 ERU TEAM & EQUIPMENT SRI 
LANKA - DIRECT ASSISTANCE

GREAT BRITAIN RC 14,100 GBP 30,752 29.12.04 REHABILITATION TEAM + 
EQUPMENT. DIRECT ASSISTANCE

GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05
INDONESIA: VEHICLES, 
TARPAULINS, BLANKETS, 
RUBHALLS

GREAT BRITAIN RC 328,489 GBP 716,434 04.01.05
MALDIVES: GENERATORS, 
HYGIENE KITS, RUBHALLS, 
MEDICAL EQUIPMENT



Asia - Earthquake and Tsunamis ANNEX 1

APPEAL No. 28/2004 PLEDGES  RECEIVED 28/01/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

IRAN RC RELIEF ITEMS 672,000 USD 759,360 31.12.04 PMN to be finalised

JAPAN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

KOREA REP. RC BLANKETS 90,000 USD 102,600 28.12.04 BILATERAL

KUWAIT - RC 28.12.04

BILATERAL FOR  SRI LANKA: 3500
PCES BLANKETS, 500 PCS 
KEROSENE LAMPS, 1000 PCES 
FOOD CANS, 1'095 CART. FOOD

NEW ZEALAND RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

NORWAY RC ERU HEALTH 1 515,000 27.12.04 PMN to be finalised, estimated value

NORWAY RC NOK 3,330,000 623,267 30.12.04
PMN to be finalised - JERRY CANS, 
TENTS, RUB HALLS, BLANKETS + 
TPT & INSURANCES

NORWAY - GOVT/RC 7,399,801 NOK 1,383,763 02.01.05
JERRY CANS, FAMILY TENTS,
RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION

SAUDI ARABIA USD 2,000,000 2,264,000 30.12.04 INDONESIA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 800,000 905,000 30.12.04 THAILAND VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 1,200,000 1,358,000 30.12.04 SRI LANKA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 500,000 566,000 30.12.04 MALDIVES VARIOUS SUPPLIES 
DIRECT

SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value

SPAIN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value

SWEDEN RC ERU WATSAN 1,400,000 SEK 239,000 27.12.04 PMN to be finalised, value Swedish 
RC

SWEDEN DELEGATES 24,400

SWITZERLAND - RC/GOVT 305,200 31.12.04
SRI LANKA - KITCHEN SETS, 
SHEETING, TARPAULINS, 
LANTERNS

UNITED ARAB EMIRATES - RC 41,625 USD 47,661 28.12.04 BILATERAL FOR SRI LANKA: 
BLANKETS, CLOTHES

USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised

USA AMCROSS RELIEF TEAM 1 114,000 30.12.04 INDONESIA

USA AMCROSS ERU RELIEF 1 171,000 30.12.04 SRI KANKA

SUB/TOTAL RECEIVED IN KIND/SERVICES 21,117,480 CHF 11.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05

AUSTRIA RC 700,000 EUR 1,080,100 03.01.05 2 TRANSPORTS 60 MT.MEDICAL 
RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED 1,299,365 CHF


