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PAKISTAN: EARTHQUAKE 18 November 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Appeal No. 05EA022; Operations Update no. 14; Period covered: 15-16 November 2005; Appeal coverage: 
55.3%.  click here to go directly to the attached Contributions List, also available on the website; click here to 
view the attached map. 
 
Appeal history: 
• Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 

million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 
beneficiaries). 

• Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 
73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 
beneficiaries) for six months, as an increasingly serious situation has unfolded. 

• Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 
beneficiaries) based on the newly assessed delivery capacity and average family size of seven. 

• Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or 
EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000. 
 

Outstanding needs: To date CHF 84 million has been received, of which CHF 42.4 is in cash and CHF 41.6 
is in kind contributions.  For information, please note that there has been a drop in the in-kind 
contributions coverage due to an error in our system regarding an exchange rate. More pledges are in the 
pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are 
still urgently needed. 
 

Related Emergency or Annual Appeals: Pakistan Annual Appeal 05AA049, South Asia Regional Annual 
Appeal 05AA051 

Operational Summary: According to a preliminary assessment by the Asian Development Bank (ADB) and 
World Bank, Pakistan will need an estimated USD $5.2 billion (CHF 6.8 billion) to implement an effective 
relief, recovery and reconstruction strategy. The Federation will launch its provisional recovery framework 
at the international donor conference organised by the Pakistan Government in Islamabad on 19 
November, where discussions will focus on the long-term funding needs for the reconstruction and 
rehabilitation of earthquake-affected areas. 
 
The Federation and the International Committee of the Red Cross (ICRC) are working closely with Pakistan 
Red Crescent Society (PRCS) to ensure coherent recovery planning, while relief operations continue. Specific 
studies are being carried out to improve the design of livelihoods and shelter programmes to reach affected 
communities. 
 
The health programme is gradually expanding services beyond Balakot, Garhi Habibullah and Batagram 
with new medical regional disaster response teams (RDRTs) set to run mobile clinics in inaccessible areas of 
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the Kagan Valley. Assessments of water sanitation needs in affected areas are ongoing. The Federation’s 
transport support unit has started to truck water to distribution points in and around Balakot, helping the 
Swedish/Austrian water sanitation emergency response unit (ERU) to deliver water to communities in the 
area. 
 
For further information specifically related to this operation please contact:  
• In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408 
• In Islamabad: Irja Sandberg (Head of Delegation), email; ifrcpk08@ifrc.org; phone + 92 51 925 0416, fax +92 51 443 

0745; Azmat Ulla (Acting Head of Delegation), email  azmat.ulla@ifrc.org, phone +92 301 522 6903;  Flemming Nielsen 
(Head of Operations), email: flemming.nielsen@ifrc.org, mobile: +92 0300 555 4522 (Pakistan) + 41 79 217 3343 
(Geneva) 

• In Geneva: Jagan Chapagain (South Asia Regional Officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 
22 733 0395; Christine South (Pakistan Desk Officer), christine.south@ifrc.org phone +41 22 730 4529; Penny Elghady 
(Asia Pacific Department), penny.elghady@ifrc.org, phone: +41 22 730 4864. 

• For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: 
Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +4122 730 4852; mobile: +41 79 308 
9820; fax +41 22 730 4906. 

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org 
 
 
Background 
 
An earthquake with a magnitude of 7.6 on the Richter scale, centered 95 kilometres north-east of Pakistan’s 
capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region 
from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, enormous 
numbers of people have been killed and injured. More than 3.5 million people have been made homeless. The 
immensity of the disaster is one of deadliest in the region in living memory. 
  
Situation 
According to a preliminary damage and needs 
assessment by the Asian Development Bank 
(ADB) and World Bank, Pakistan will need an 
estimated USD 5.2 billion (CHF 6.8 billion) to 
implement an effective relief, recovery and 
reconstruction strategy. Of this USD 3.5 billion 
(CHF 4.6 billion) will be needed for the 
reconstruction of housing, schools, health 
facilities, roads and other public infrastructure 
and the remainder for relief and rehabilitation.  
 
The earthquake damaged a total area of 30,000 
sq km, with over 70 percent of dwellings in the 
affected areas destroyed and the remaining 30 
percent damaged. Some 365 hospitals and basic 
health units were ruined. An estimated 86,000 
people were killed, among them 19,000 
children. The number of severely injured has topped 128,000.  
 
Relief officials are scheduled to meet at an international donor conference organised by the Pakistan Government 
in Islamabad on 19 November to discuss the medium and long-term reconstruction needs in the areas affected by 
the earthquake. Measures have been taken by the federal capital, on ‘high alert’ following a bomb explosion in 

Recovery and reconstruction of quake-affected areas will 
be the focus of the upcoming international donor 
conference in Islamabad 
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Karachi on 15 November, to ensure foolproof security at the conference.  Susan Johnson will attend the 
conference on behalf of Markku Niskala, the Secretary General, accompanied by the head of the Pakistan 
delegation. 
 
Operational Development  
The Federation continues to distribute shelter packages (winterized tents, blankets, tarpaulins, stoves, lamps, 
shawls, hygiene kits, mattresses, and kitchen sets) to families in Garhi Habibullah, Balakot, Batagram and remote 
communities in the Kagan Valley. So far, teams from the Federation and PRCS branches have reached some 
17,000 quake-affected families or nearly 120,000 beneficiaries with relief goods.  
 
Given the scale and complexity of the disaster, there will be a continued need to provide relief support to 
vulnerable people for a number of months, while simultaneously supporting and encouraging the efforts of 
families and communities to rebuild their homes and livelihoods. The relief programme is currently assessing 
areas north of Batagram, especially the Allai and Palas areas and may expand its programmes accordingly. 
 
The Federation is simultaneously carrying out targeted recovery assessments and has developed a provisional 
recovery framework covering a planned programme for the next three to five years through to the end of 2010. In 
the short-term, the programme outlines three immediate phases for the coming six months: the pre-winter phase 
before locations become snowed in; the winter phase when access will be problematic because villages will be 
snowed in; and the spring phase when the snows melt. The Federation recovery programme is provisionally 
estimated to require CHF 300 million over five years. 
 
The health programme also continues to grow. Plans are underway to expand services beyond Balakot, Garhi 
Habibullah and Batagram with new medical RDRTs set to run mobile clinics in inaccessible areas of the Kagan 
Valley. The Federation’s transport support unit has started to truck water to distribution points in and around 
Balakot, providing urgently needed assistance to the Swedish/Austrian water sanitation ERU, which had 
previously found it difficult to deliver water to quake-affected people in the area due to the lack of transportation. 
 
The PRCS plans to set up a 50-bed medical facility in the Chakoti sector. The society has already provided 
medical services in the quake-hit areas of PAK and the northern part of North West Frontier Province (NWFP), 
where eight medical teams are providing treatment to the affected population. The PRCS has adopted a three-
pronged rehabilitation and reconstruction programme focused on the Chakoti sector, which aims to benefit some 
200,000 people. The programme includes the establishment of villages for orphans and widows, the rehabilitation 
and reconstruction of schools and colleges, and support to primary and secondary care hospitals.  
  
Coordination 
 
Red Cross and Red Crescent Movement 
The Federation is committed to continue its support to the PRCS and its branches, to support them both in the 
immediate response and in contributing to the longer-term recovery and reconstruction effort.  The Federation is 
also supporting PRCS to engage with and coordinate other Movement partners, particularly in relation to the 
recovery planning process. Following the upcoming international donor conference, the Federation will meet with 
bilateral and unilateral partner national societies, the ICRC and the host national society to informally, in a round 
table discussion, present the draft framework for recovery and rehabilitation. The meeting will also present an 
opportunity to further discuss input and take comments from other Movement actors.  
 
The table below reflects support provided by partner national societies to the earthquake relief operations, to date. 

 

Name of society Assistance provided to date 
Kuwait Red Crescent Operates relief camps in Bagh (Chittar), Balakot, Gual Mandi, Islamabad, Rawal town; 

Relief distributions in Bagh (Chittar), Balakot, Muzaffarabad  
Saudi Red Crescent Operates 50-60 bed field hospital with medical and surgical facilities in Mansehra 

Turkish Red Crescent Operates one field hospital, one mobile bakery and five psychosocial camps in 
Muzaffarabad;   
Relief distributions in Balakot and Islamabad; logistics operations in Islamabad 

UAE Red Crescent Rescue team in Islamabad and Muzaffarabad; Run an orphanage in Islamabad and a 
measles vaccination programme for children 

Italian Red Cross Operate field hospital in Mansehra 
Qatar Red Crescent Setting up health care centre in Bagh (Dholi); Relief distributions in Mansehra 
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External partners 
Good coordination continues between the Federation and the Pakistan government/military as well as with the 
United Nations and other international agencies. The Federation continues to attend meetings in Islamabad and the 
field with cluster heads from various agencies, providing human resources and technical support to the cluster 
group on shelter.   

Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and non-food) 
 
Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 
570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding 
their future. 

 
Progress/Achievements 
Federation/PRCS teams have focused during the reporting period on carrying out assessments to verify the 
numbers of families who will be entitled to shelter 'packages' over the coming days. Relief distributions have been 
a bit slower during the past couple of days, but are expected to pick up in the coming days.  
 
Special helicopter relief operations, focusing on the more remote and isolated areas of the Kagan valley, have 
continued to be deployed to assess and distribute non-food items using United Nations assets. Assessments have 
been conducted in the outermost northern areas of Battakundi by air and Naran by observation and meeting with 
locals. Assessments have confirmed that only minor earthquake damage exists in these areas.  The process for the 
helicopter operation continues to be refined to address the challenges of access and coverage.  The regional 
disaster response teams (RDRTs) are continuing to access and assess remote areas, often covering up to 20 km a 
day on foot over rugged and steep terrain. 
 

Federation relief distributions as of 16 November  
 
 
 
 
 
 
 
  
Emergency health and care 
 
Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate 
quality health care, safe water and sanitation services in the next six months. 
 
Progress/Achievements 
 
Basic health care: 
Red Cross Red Crescent health services are effectively complementing the medical facilities of the Ministry of 
Health (MoH) and the Pakistan military and, to date, have benefited more than 36,000 people.  
 
The Federation’s mobile clinic programme has requested the support of additional RDRT medical teams, 
comprising six medical staff (ideally three women) to work in villages along the Kagan Valley north of Balakot, 
Ghari Habibullah and outlying areas of Batagram.  As with the helicopter relief operation, the medical teams are 
increasingly focusing on more remote areas to the north, as Balakot, Batagram and Ghari Habibullah fill up with 
other agencies.  Incorporated into these teams will be local health workers and PRCS volunteers. The focus of the 
teams will be to serve those clusters of people who are unable to easily access static clinics by providing primary 
health care services. A weekly schedule will be established in each area so that the local population can gather on 
given days. 

Location Tents Blankets Tarpaulins No. of  Families No. of Beneficiaries 

Garhi Habibullah 5,663 36,618 5,474 5,669 39,683 
Balakot 4,047 27,669 4,047 4,047 28,329 
Batagram/Battal 4,523 32,434 4,527 4,523 31,661 
Kagan Valley 0 8,980 2,600 2,681 18,767 
Total 14,233 105,701 16,648 16,920 118,440 
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The RDRT medical teams will also work with the 200 
women health workers to distribute female hygiene 
kits, provide stock and monitor the work done in each 
area. Discussions with the MoH have been most 
encouraging and women health worker supervisors 
from each area are anticipated to accompany the teams. 
Where possible, the hygiene promotion delegates and 
members of the psychosocial support team will join the 
medical teams.  The teams will be able to refer more 
serious cases to the ERU’s or the Abbottabad field 
hospital when needed. 
 
Female volunteers on the special relief helicopter 
operations have revealed that the male members of the 
beneficiary families have been distributing the contents 
of hygiene kits and that the women do not necessarily 
receive what they need. The health team, in 
consultation with female national staff and volunteers, will put together female hygiene kits for distribution 
through Federation-supported women health workers in Batagram, Balakot and Ghari Habibullah. One article 
commonly requested by women is a mirror – a simple item that can go a long way in helping to boost self-esteem. 
 
Water and sanitation: 
In Balakot, the Swedish/Austrian water and sanitation ERU is now providing 150,000 litres of safe water daily to 
the population and to health structures. In Batagram, the German/Austrian ERU is providing 40,000 litres of safe 
water a day for local population and health structures. This includes trucking water to outlying distribution points.   
Sanitation teams are being built up.  Contractors and local staff are beginning mass latrine construction and health 
promotion activities.  Health promotion teams are being established in both locations.  Health promotion teams are 
being formed with support from Unicef, and using culturally appropriate education materials.  
 
The plan is to expand both water and sanitation and hygiene promotion efforts in Balakot and Batagram in the 
coming weeks. Additional ERU team members have been requested for both Balakot and Batagram to carry out 
this plan. The water and sanitation coordinator and two delegates have now established an operational base in 
Mansehra, and three additional sanitation team members are due to arrive to further increase efforts in this area. 
 
The Federation continues to provide assessments of water and sanitation needs in both NWFP and PAK. In 
Chakoti, an assessment was carried out at the PRCS field hospital and discussions are underway with the ICRC to 
determine who will take the lead in setting up necessary water sanitation systems.  
  
In Bagh, the water system is up and running and will provide water to the 40-bed PRCS/Qatar Red Crescent field 
hospital, scheduled to open within days. Latrines for the hospital are now under construction. 
 
Logistics/IT/Telecommunications 
 
Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and 
telecommunication infrastructure in the operational areas. 
 
Progress/Achievements 
 
Logistics: 
Air and sea freighted Federation relief goods and equipment continue to flow into Islamabad, Peshawar and 
Karachi, with 93 flights received and over 365 truck loads of goods dispatched so far. Together with PRCS, over 
760 trucks loads of aid have been dispatched to date for distribution to earthquake survivors. 
 

Mobile clinics help ensure primary health care 
services reach communities unable to access 
static medical facilities 
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The 40 M6 trucks operated by the Federation transport support unit (TSU) are now based in Mansehra. Two trucks 
have been allocated to the Swedish water sanitation ERU in Balakot, initially for a period of two weeks, to help 
transport water to five distribution points in and around Balakot. 
 
In terms of mobilization, tents and tarpaulins remain the top priority.  The production of tents from the Chinese 
production line is continuing and donors can still buy-in to the tent production for the coming days.  Donor 
national societies have been notified of changes required by the Pakistan Government in relation to providing in 
advance original documentation on consignments.  This is a major challenge to the smooth arrival of goods in 
country and we are discussing with the PRCS and the authorities to try and find a solution. We are still primarily 
seeking unearmarked cash donations to allow for the maximum flexibility in responding to consolidated relief 
needs. 
 
Communications – Advocacy and Public Information 
 
Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red 
Cross and Red Crescent’s interventions profiled through national and international media coverage 
 
Progress/Achievements 
The information team has received requests for support from the Swiss, German, New Zealand, Swedish, Icelandic 
and Norwegian Red Cross societies in the past two days. This support differs from the logistical and technical 
support provided thus far to national media teams working with national Red Cross media departments, and is 
more to provide information and materials directly to national societies.  The team is working on producing 
relevant materials and photographs. 
 
One information delegate accompanied the PRCS to Chakoti, where the society plans to set up a field hospital. 
The other information delegate will go to the field in the coming days for further information gathering to produce 
web stories on relief and the use of the Norwegian Red Cross donated M6 trucks. The delegate was also 
interviewed on the Icelandic Channel 2 Television Morning Show on the earthquake relief operation. 
 
Outstanding Needs 
• Response to the appeal is continuing to come in slowly. However, donors are still urged to continue to 

contribute the appeal. Cash contributions are still needed to allow the Red Cross and Red Crescent to fully 
mobilize its emergency operations and to remain flexible to changing needs as we move into winter. 

• The detailed mobilization table is available and updated on Disaster Management Information System 
(DMIS).  The Federation is still working on mobilizing specific relief items and it is important that donors 
coordinate with the Secretariat’s logistics department in Geneva regarding outstanding needs. Where possible, 
relief items will be procured locally. 

• The following longer-term positions need to be sought internationally and regionally: head of operations, 
deputy head of operations, head of support services, finance delegate, human resources delegate, legal 
delegate, information coordinator, IT/telecom coordinator, logistics delegate, procurement delegate, 
warehouse manager, security coordinator, shelter coordinator, recovery coordinator, health coordinator, health 
delegates, general surgeon, orthopaedic surgeon, operating theatre and surgical ward nurses, and shelter 
coordinator, and water and sanitation delegates ( hygiene).  

Contributions list below; click here to return to the title page. 
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 152,033,929 55.3%

ADC FOUNDATION 10,000 USD 12,805 31.10.05

AMERICAN - RC 850,000 USD 1,099,900 17.10.05

AMERICAN - RC 1,000,000 USD 1,280,500 01.11.05

AMERICAN - PRIVATE DONORS 53,473 25.10.05

AUSTRALIAN - GOVT 3,000,000 AUD 2,956,500 10.10.05 TENTS, BLANKETS, TARPAULINS, 
KITCHEN SETS, AIRFREIGHT

AUSTRALIAN - RC 500,000 AUD 480,500 19.10.05 MEDICAL SUPPLIES, VACCINES, 
CHOLERA KITS

AUSTRALIAN - RC 500,000 AUD 480,500 25.10.05 NEW EMERGENCY HEALTH KITS

AUSTRALIAN - RC 300,000 15.11.05 56 NEW EMERGENCY HEALTH 
KITS

BRITISH - RC 250,000 GBP 569,500 09.10.05

BRITISH - GOVT/DIFD 1,470,588 GBP 3,344,117 27.10.05

BRITISH - RC 250,000 GBP 568,500 17.11.05

BRITISH PETROLEUM 500,000 USD 647,000 11.10.05

CAMBODIAN - RC 15,000 USD 19,410 13.10.05

CANADIAN - GOVT/CIDA/HAPS 990,000 CAD 1,093,455 13.10.05

CANADIAN - GOVT/CIDA/HAPS 99,000 CAD 109,346 18.10.05

CANADIAN - RC 1,000,000 CAD 1,088,200 19.10.05 PROCUREMENT 1300 
WINTERISED TENTS

CANADIAN - RC 1,000,000 CAD 1,088,200 02.11.05

CANADIAN - GOVT CIDA/HAPS 990,000 CAD 1,077,318 09.11.05

CHINA - HONG KONG RC BRANCH 500,000 HKD 83,100 10.10.05 PROCUREMENT SHELTER KITS

CHINA  - MACAU - RC BRANCH 25,000 10.10.05 PURCHASE OF MEDICINES, 
BLANKETS & TENTS

CYPRUS - RC 13,354 12.10.05

CZECH - RC 10,000 USD 12,940 25.10.05

DANISH - RC 95,920 14.10.05

DANISH - RC 492,769 20.10.05

DANISH - GOVT 294,069 16.11.05

ECHO (05004) 810,747 EUR 1,262,333 13.10.05

FINNISH - PRIVATE DONORS 200 EUR 311 12.10.05

FRENCH - RC 400,000 EUR 618,200 07.11.05

FRENCH - PRIVATE DONORS 467 21.10.05

GERMAN - RC 500,000 EUR 778,500 27.10.05

GERMAN - PRIVATE DONORS 148 18.10.05

HELLENIC - RC 50,000 11.10.05 PURCHASE 10'000 BLANKETS

ICELANDIC - GOVT 75,000 USD 97,050 09.10.05

ICELANDIC - RC 17,000,000 ISK 357,000 14.11.05

INDONESIA - PRIVATE DONOR 128 28.10.05

IRISH - GOVT 300,000 EUR 467,100 13.10.05

IRISH - GOVT 350,000 EUR 540,925 28.10.05

ITALIAN - GOVT 200,000 EUR 311,400 17.10.05

ITALIAN - RC 150,000 EUR 231,825 10.10.05 + FOR INDIA, EUR 50'000 (DM , see 
AA047), FOR RELIEF SUPPLIES
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JAPANESE - RC 262,513 USD 339,692 11.10.05

JAPANESE -RC 2,800,000 USD 3,585,400 25.10.05

PROCUREMENT OF 10000 FAMILY 
TENTS, 10000 KEROSENE LAMPS, 
10000 KEROSENE STOVE, 50000 
BLANKETS

JAPANESE - RC 150,000,000 JPY 1,662,000 09.11.05

KOREA, REPUBLIC - RC 50,000 USD 64,700 10.10.05

LATVIAN - GOVT 100,000 USD 129,400 13.10.05

LIBYAN - RC 10,000 10.10.05

LICHTENSTEIN - PRIVATE DONOR 300,000 28.10.05

LUXEMBOURG - GOVT 200,000 EUR 311,400 24.10.05

MACEDONIA, FYR - RC 3,000 EUR 4,671 28.10.05

MONACO - RC 30,000 EUR 46,710 17.10.05

NETHERLANDS - GOVT 160,428 EUR 247,941 13.10.05

NETHERLANDS - RC 213,904 EUR 330,588 03.11.05

NETHERLANDS - RC 534,759 EUR 826,471 10.11.05

NETHERLANDS - PRIVATE DONORS 825 28.10.05

NEW ZEALAND - RC 100,000 NZD 89,600 20.10.05

NEW ZEALAND - GOVT 400,000 NZD 358,400 25.10.05

NORWEGIAN - GOVT/RC 10,000,000 NOK 1,975,000 09.11.05
RELIEF ACTIVITIES INCL. 
CHILDREN & VULNERABLE 
GROUPS

OPEC FUND F.INTERNATIONAL DEV. 600,000 USD 768,300 13.10.05

+ INDIA (DM, 05AA047) AND 
AFGHANISTAN (DM, 05AA045), 
USD 200'000 EACH FOR RELIEF 
SUPPLIES

PHILIP MORRIS 30,000 USD 38,415 24.10.05

PHILIPPINES - RC 10,000 USD 12,805 03.11.05

POLAND - PRIVATE DONORS 3,235 17.10.05

PRIVATE DONORS ON LINE 784,000 17.11.05

SINGAPORE - GOVT & RC 100,000 26.10.05 PROCUREMENT OF RELIEF ITEMS

SINGAPORE - GOVT & RC 100,000 09.11.05 PROCUREMENT EMERGENCY 
RELIEF & MEDICAL

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,850 11.10.05

SOUTH AFRICA - PRIVATE DONOR 1,000 USD 1,280 27.10.05

SWEDISH - GOVT through RC 2,000,000 SEK 334,000 11.10.05

SWEDISH - GOVT through RC & RC 15,400,000 SEK 2,571,800 14.10.05

SWEDISH - RC 25,000,000 SEK 4,050,000 08.11.05

SWISS - PRIVATE DONORS 15,600 12.10.05

USA - COCA-COLA 1,000,000 USD 1,294,000 11.10.05

WHO STAFF- VERF 4,000 09.11.05

SUB/TOTAL RECEIVED IN CASH 42,439,846 CHF 27.9%
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KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

in kind list updated 18.11.05

AMERICAN - RC 3,682,200

28000 BUCKETS, 70000 BLANKETS
, 3000 TARPAULINS, 5000 FAMILY 
TENTS, 18000 KITCHEN SETS, 
1000 WINTERISED FAMILY TENTS, 
18000 HYGIENIC PARCELS, 1600 
TENTS GAMMAX, 42900 BLANKETS
QUILTS

AUSTRIAN - RC 698,000
10500 HYGIENIC PARCELS, 7 
EMERGENCY HEALTH KITS, 300 
FAMILY TENTS, 76000 BLANKETS, 

AUSTRIAN - RC 463,650 ERU WATER TREATMENT & 
SUPPLY LINE, PERSONNEL

BELGIAN - RC/FL 470,816

11720 BLANKETS,  20000 
BLANKETS QUILT, 20060 
JERRYCANS, 275 WINTERISED 
FAMILY TENTS, 3500 KITCHEN 
SETS, 

BELGIAN - RC/FR 401,850
12500 BLANKETS, 1250 KITCHEN 
SETS, 1478 FAMILY TENTS, 1250 
TARPAULINS

BRITISH - RC 3,610,190

600 KITCHEN SETS, 6000 
WINTERISED FAMILY TENTS, 2000 
JERRYCANS 10L., 20000 
JERRYCANS 20L., 500000 WATER 
PURIFICATION TABLETS,  25000 
HURRICANE LAMPS, 600 FAMILY 
TENTS, 41300 TARPAULINS 4X6M, 
300 TARPAULINS 4X60M., 21700 
BLANKETS, 50 KITS TAPSTAND & 
PIPEWORK WAT/SAN

CANADIAN - RC 2,413,516

3000 WINTERISED FAMILY TENTS, 
2000 GRAMMAX TENTS, 3300 
BLANKETS HIGH LOFT, 12000 
BLANKETS 80%, 5 EMERGENCY 
HEALTH KITS, 94 TARPAULINS

DANISH - RC 565,320
1, BASE CAMP, 30 EMERGENCY 
HEALTH KITS, 50 DELEGATE 
HEALTH KITS, 9000 TARPAULINS

DANISH - RC 563,850 ERU TELECOM & LOGISTICS 
UNITS

EGYPTIAN - RC 14,000 2000 BLANKETS, 20 FAMILY TENTS

FINNISH - RC 2,885,050

10'000 KEROSENE STOVES, 5500 
HURRICANE LAMPS, 59 DOUBLE 
FLY TENTS, 6357  WINTERISED 
FAMILY TENTS

FRENCH - RC 149,004
2856 KITCHEN SETS, 1440 
HURRICANE LAMPS, 13940 
JERRYCANS, 2300 TARPAULINS 

FRENCH - RC 415,580 ERU BASIC HEALTH CARE UNIT

GERMAN - RC 778,500 ERU SPECIALISED WATSAN 
MODULE

GERMAN - RC 2,500,000

10000 SLEEPING BAGS, 30000 
TARPAULINS, 10000 HURRICANE 
LAMPS, 10000 BLANKETS, 4000 
WINTERISED FAMILY TENTS,  200 
HOSPITAL BEDS,

IRISH - RC 936,500 7300 BLANKETS, 2250 
WINTERISED FAMILY TENTS
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LUXEMBURG - RC 116,000 6000 BLANKETS, 10 EMERGENCY 
HEALTH KITS

NEPAL - RC 5,000 1000 BLANKETS

NETHERLANDS - RC 3,695,840

573 FAMILY TENTS, 27 
EMERGENCY HEALTH KITS, 20000 
TARPAULINS, 51490 BLANKETS 80
%, 30000 BLANKETS 50%, 7000 
KERSONE HEATERS, 153000 
BEDSHEETS, 46500 BLANKETS 
QUILTS, 20500 HYGIENIC 
PARCELS, 2427 WINTERISED 
TENTS, 16000 KITCHEN SETS.

NORWEGIAN - RC 2,195,973

11320 BLANKETS, 8 RUBHALL 
TENTS, 50 FAMILY TENTS, 3000 
SLEEPING BAGS, 1620 
TARPAULINS, 21 TENTS 90M2, 417 
TENTS DELTA, 120 TENTS 
GAMMAX, 1 LABORATORY 
MODULE, 1 X-RAY MODULE, 95 
SURGICAL SUPPLY KITS, 45 
TENTS ALFA, 4 WATER 
PURIFICATION UNIT, 1 MOTHER & 
CHILD CARE MODULE, 2 
WATERTANKS 5M3, 2 
WATERTANKS 10M3, 40 TRUCKS 
M6, 3 CHOLERA KITS

NORWEGIAN - RC 730,000 ERU REFERRAL HOSPITAL 

QATAR - RC 1,866,727

6299 FAMILY TENTS, 1170 BEDS 
RIGID FRAME, 48480 BLANKETS, 
92 VARIOUS MEDICINE, DATES, 
LENTILS, ASSORTED FOOD

SINGAPORE - RC 52,340 13900 FOOD RATION MRS, 

SPANISH - RC 96,625 8125 BLANKETS, 2400 
TARPAULINS, 100 FAMILY TENTS

SPANISH - RC 415,580 1 ERU BASIC HEALTH CARE UNIT

SWEDISH - RC 593,220 ERU WAT-SAN, MASS SANITATION
MODULE UNIT

SWEDISH - RC 242,112 976 WINTERISED TENTS, 3000 
SLEEPING BAGS

SWISS - RC 1,380,630

4500 TARPAULINS, 1200 FAMILY 
TENTS, 2 EMERGENCY HEALTH 
KITS, 6140  BLANKETS, 80%, 20000
BLANKETS 50%, 1562  KEROSENE 
HEATERS, 2500 KITCHEN SETS,  
2000 WINTERISED TENTS

VARIOUS DONORS DELEGATES 12 144,000 12.10.05

VARIOUS DONORS 9,555,421

ESTIMATED INTERNATIONAL 
TRANSPORT/INSURANCE COSTS 
(30% OF TOTAL VALUE OF RELIEF 
ITEMS) 

SUB/TOTAL RECEIVED IN KIND/SERVICES 41,637,494 CHF 27.4%
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ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF
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