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HAITI: FLOODS 
Appeal No. MDRHT002 
Operations Update 2 
16 February 2007 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 
Operations Update no. 2; Period covered: 22 December 2006 to 4 February 2007; Revised Appeal target: 
CHF 418,500 (USD 342,444 or EUR 261,125); Appeal coverage: 96.2%; Outstanding needs: CHF 15,750 
(USD 12,748 or EUR 9,703) 
(click here to go directly to the attached Interim Financial Report). 
 
Appeal history: 

• Launched on 4 December 2006 for CHF 624,500 (USD 522,799 or EUR 392,633) for 4 months to 
assist 17,500 beneficiaries (3,500 beneficiary families). 

• Appeal and corresponding budget revised on 21 December 2006 seeking CHF 418,500 (USD 
342,444 or EUR 261,125) to assist 11,845 beneficiaries (2,369 beneficiary families) for 4 months; 
final report is therefore due on 4 July 2007 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 80,000 (USD 64,000 or EUR 50,315). 

Operational Summary: At the end of November 2006, Grande-Anse, Nippes as well as the Southern, Western 
and North-Western regions of Haiti experienced severe flooding affecting some 4,040 families, destroying at 
least 317 homes and damaging a further 617. The Haitian National Red Cross Society (HNRCS), supported 
by the Federation, is carrying out response activities, focusing on the distribution of essential non-food relief 
goods and implementation of water and sanitation activities. To date, the 2,369 target beneficiaries have 
received family kits, mosquito nets, blankets, jerry cans, buckets, mattresses and soap which are helping 
them to resume normal patterns of living. In addition, the HNRCS is supplying blankets, mosquito nets and 
cleaning products to two hospitals in Port-de-Paix and Jérémie which were damaged by the floods; 
conditions remain difficult for patients at these hospitals and needs are significant. The floods response 
operation is now focusing on water and sanitation activities in 39 of the worst-affected neighbourhoods in the 
North West and Grande Anse Departments. The Pan American Disaster Response Unit (PADRU) has 
mobilized a Regional Intervention Team (RIT) member specialized in water and sanitation to work with the 
HNRCS teams in the field; activities began at the end of January and will continue until early March. 
Although water has now mostly receded in the flooded areas, problems with sanitation are acute as gutters 
remain blocked with garbage and stagnant water still stands in some areas, heightening the risk of vector-
borne disease. Water and sanitation activities will concentrate on clean-up initiatives and awareness-raising 
amongst the population. The HNRCS/Federation are working closely with the ICRC, Partner National 
Societies, the Civil Protection Department, UN agencies, in particular OCHA and UNICEF as well as with 
international NGOs working in Haiti including World Vision. 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
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• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 
human dignity. 

 
For further information specifically related to this operation please contact: 
• In Haiti: Dr. Michaele Amédée Gédéon, President, Haitian National Red Cross Society; e-mail: 

drgedeonm@yahoo.com; phone (509) 222 55 54; Dr. Guiteau Jean-Pierre, Executive Officer, Haitian 
National Red Cross Society; e-mail guiteau2001@yahoo.com 

• In Haiti, Jean-Pierre Givel, Head of Delegation; e-mail JP.Givel@ifrc.org; phone (509) 510 26 28; Fax 
(509) 221 86 33 

• In Panama: Darío Alvarez, Disaster Management Delegate, e-mail Dario.Alvarez@ifrc.org; phone (507) 
316 1001; Fax (507) 316 1082 

• In Geneva: Luis Luna, Regional Officer, Americas Department, e-mail Luis.Luna@ifrc.org; phone (41 22) 
730 42 74; Fax (41 22) 733 03 95. 

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 
 
Background 
 
As of 23 November 2006 Haiti experienced extreme weather in the regions of Grande-Anse and Nippes as well as 
in the Southern, Western and North-Western regions of the country. Particularly heavy rainfall fell between 23 and 
28 November causing serious flooding in Grande-Anse, Nippes and the North West region, affecting some 4,040 
families of which 325 families were displaced and obliged to move to temporary shelters in Jérémie, Bonbon, 
Abricots and Chansolme.  The following areas were identified as the most affected by the floods: 
 

• Grande-Anse: Jérémie, Abricots, Bonbon, Anse-du-Clerc, Moron, Roseau, Corail, Pestel, Beaumont. 
• Nippes: Miragôane, Baradères, Arnaud, Anse-à-Veau, Plaisance. 
• North West: Port-de-Paix, Jean-Rabel, Bord-de-Mer de Jean-Rabel, Mare Rouge, Môle Saint-Nicolas, 

Baie de Henne, Chansolme, Anse-à-Foleur. 
 

The overall effects of the floods, as of 7 December, are as follows: 
 
 
 
 
 
 
 
 
 
 
 
 
Source: OCHA SIT Report 12/12/2006 
 
River levels have now returned to normal and, as a result, most affected families were able to return to their homes 
during the month of December. Nevertheless, damage to housing is considerable and it is estimated that 2,500 
families (12,500 people) have suffered significant losses as a result of the floods. Stagnant waters have now 
mostly receded and the situation for those affected by the floods has improved considerably. 

  Grande Anse Nippes North West Total 
 Deaths  3 0 4 7 
 Missing persons 3 0 1 4 
 Injured persons 4 0 6 10 
 Affected families  2,000 240 1,800 4,040 
 Destroyed homes 142 0 175 317 
 Damaged homes 515 40 62 617 
 Damaged hospitals 1 0 1 2 
 Damaged water systems 4 0 4 8 
 Damaged schools  6 0 4 10 
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 National media coverage at the time of the 
floods mainly focused on the local 
elections, whilst international headlines 
were dominated by major disasters in other 
geographical areas. As a result, there has 
been reduced media coverage for this 
emergency, which can be considered a 
hidden disaster. Nevertheless, a local 
newspaper, “Le Matin”, published an 
article on HNRCS distributions carried out 
in Grande Anse. 
 
 
 
 
 

 
Operational developments 
 
In the initial days of the emergency, the regional relief directors of the Haitian National Red Cross Society 
conducted needs assessments within the affected communities and coordinated joint activities with other 
humanitarian organizations and local authorities present in the affected area.  
 
The Haitian National Red Cross Society intervened immediately to ensure urgent assistance to those affected by 
the floods including: first aid; transport of those wounded to hospitals; evacuation of families to shelters; 
assessment of needs. 
 
Regional branches ensured continuous coordination of assessment activities in collaboration with the decentralized 
structures of the Civil Protection Department (DPC – Direction de la Protection Civile). Local and regional 
branches were able to dispatch reports to the disaster management department of the National Society 
headquarters in spite of communication constraints. In addition, branches took the following actions: 
 

• Community awareness (with megaphones) in flooded areas promoting the consumption of boiled water. 
• Evacuation and assistance of 325 people in the Gospel Church in Jérémie and 27 people in Abricots in 

close cooperation with the DPC. 
• Follow up of the situation of patients in some hospitals (Jérémie) 
• Support for cleaning activities in damaged hospitals, mainly the Saint Antoine Hospital 
• Participation in all coordination meetings. 

 
Over 30 “Relais Communautaires” (community volunteers trained by the National Society), eight National 
Intervention Teams (NITs) consisting of 14 members, as well as 20 members of local staff from the National 
Society – were mobilized to the North West and Grand-Anse regions to support the damage and needs assessments 
and relief activities. Beneficiary families have been selected based on the level of damage their property has 
sustained, paying particular attention to the elderly, single mothers, children, persons with disabilities, losses of 
belongings and/or the degree of difficulty for families to cope with and recover from the situation. 
 
 
 
 
 
 

The drainage systems in the town of Port-de-
Paix have been severely damaged by the 
floods 
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Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and basic non-food items) 
Objective 1: 2,369 of the most affected families (approximately 11,845 people) receive non-food items which 
help them recover rapidly from the effects of the floods 
 
Progress/Achievements (activities implemented within this objective) 
 
An initial distribution of non-food items took place between 10 and 14 December in the North West region with 
the participation of ten Red Cross volunteers. As a result, 309 families in Port-de-Paix, Saint Louis du Nord, 
Bassin Bleu, Anse-à-Foleur and Baie des Moustiques received non-food items consisting of family kits, blankets, 
mosquito nets, 15 litre buckets and jerry cans, in mid December 2006 (see table below). 
 

Date Place Beneficiaries Relief Items 
distributed 

10.12.2006 Port-de-Paix 192 families  192 family kits 
384 blankets 
384 mosquito nets 
192 15 litre buckets 
  92 jerry cans 

13.12.2006 St Louis du 
Nord 

30 families   30 family kits 
  60 blankets 
60 mosquito nets 
30 15 litre buckets 
30 jerry cans 

13.12.2006 Bassin Bleu 30 families 30 family kits 
60 blankets 
60 mosquito nets 
30 15 litre buckets 
30 jerry cans 

14.12.2006 Anse à 
Foleur 

30 families 30 family kits 
60 blankets 
60 mosquito nets 
30 15 litre buckets 
30 jerry cans 

14.12.2006 Baie 
Moustiques 

27 families 27 family kits 
54 blankets 
54 mosquito nets 
27 15 litre buckets 
27 jerry cans 

 
Family kits are made up of the following items:  
 

Articles Quantity 
Plates 5 
Knives 5 
Soup spoons 5 
Tea spoons 5 
Glasses 5 
Buckets 1 
Jerry cans 1 
Box of Aquatabs 1 
Sachet of soap powder 2 
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Bar of washing soap 12 
Toilet soap 5 
Ladle 1 
Kitchen knife 1 

 
With regard to Grande-Anse, priority needs are for blankets, mosquito nets, mattresses and soap.  These items 
were purchased and transported by sea in three separate shipments on 22 and 29 December and on 18 January.  
Distribution took place between 22 and 26 January 2007, as follows: 
 

Date Place Beneficiaries Distribution 
Point 

Relief Items 
Distributed 

22.01.2007 Jérémie 1,500 families  Jérémie : 
Local Red Cross 
branch 

3,000 blankets 
3,000 mosquito nets 
500 mattresses 
170 boxes of soap 

24.01.2007 Abricots 300 families Abricots Branch 
coordinators’ 
premises 

600 blankets 
600 mosquito nets 
100 mattresses 
35 boxes of soap 

25.01.2007 Bonbon 200 families  Bonbon Branch 
coordinators’ 
premises 

400 blankets 
400 mosquito nets 
80 mattresses 
20 boxes of soap 

26.01.07 Les Basses 60 families  Les Basses 
Community 
leader’s 
premises  

120 blankets 
120 mosquito nets 
20 mattresses 
5 boxes of soap 

Total  2,060   
 
Beneficiary families who received mattresses are those whose houses were seriously damaged or totally destroyed. 
Each family received 5 bars of soap for washing clothes. 
 
World Vision donated non-food items, as follows, to the Haitian National Red Cross Society which were 
distributed by the National Society to 100 of the most affected vulnerable families. 
 
Kitchen kits 100 
Plastic sheeting 25 sheets 
Woollen blankets 100 
Jerry cans 250 
Sheets 60  
Purified water 300 bottles 
Aquatab tablets 100 packets of 10
Trousers 1 box 
Tennis shoes 4 boxes 
T-shirts 3 boxes 
Vests 1 box 
Toilet paper 2 boxes 
Sanitary towels 40 boxes 
 
Impact: 
Beneficiaries much appreciated the relief items received and each of the beneficiary families was much in need of 
the assistance provided. The distributions have helped beneficiaries to recover from the effects of the floods and to 
resume their daily lives. Each beneficiary family had also hoped to receive a mattress, however, further 
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beneficiary selection took place based on families having lost mattresses together with other household belongings 
in the flood waters. 
 
Constraints: 
Distributions by HNRCS branches in Grande-Anse took place in January as a result of the delay in receiving 
funding for the Appeal, together with the need to ship goods by sea in three separate consignments given the 
volume and the weight of the goods dispatched. 
 

 
 
 
Objective 2: Two hospitals affected by flooding, one in Jérémie and one in Port-de-Paix, benefit from non-
food items which help them resume their activities by replenishing lost items and restoring appropriate 
sanitary conditions that were affected by the floods. 
 
The Immaculée Conception Hospital in Port-de-Paix will be provided with 200 blankets, 200 mosquito nets, 12 
mops, 12 brooms, 1 mop bucket and 16 gallons of disinfectant; these goods are currently warehoused in Port-au-
Prince and will be transported shortly. The Saint Antoine Hospital in Jérémie was provided with 200 blankets, 200 
mosquito nets and cleaning equipment and products: 12 mops, 12 brooms, 1 mop bucket and 16 gallons of 
disinfectant.  
 
Impact: 
During field visits, difficult conditions in the Immaculée Conception and Saint Antoine hospitals were reported 
with patients lying on the floor without mattresses or blankets. The Haitian National Red Cross Society has 
therefore assisted with the provision of some relief items to help patients in the hospitals. 
 
Constraints: 
The hospitals are in need of more relief items in order to ensure appropriate care of patients. 
 
Water and Sanitation 
 
More in-depth assessments carried out in the flooded regions indicate that sanitation activities are essential. The 
informal, marginalized and chaotic neighbourhoods that were affected lack basic sanitation planning and structure. 
In this insalubrious environment, homes, roads and gutters fill with mud and garbage. Today, water has now 
mostly receded in the affected areas and the majority of those affected have been able to clean their houses.  
Nevertheless, a number of houses have been abandoned after the floods and since they have not been cleaned, 
water remains standing. This represents a risk since it provides a breeding ground for mosquitoes. In addition, the 
gutters in front of houses remain full of garbage and stagnant water has gathered at the most low-lying points. 
 

In Port-de-Paix this home was 
abandoned because of the floods 
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Objective 1: The population of the departments of North West and Grande-Anse benefit from a basic 
sanitation programme consisting of the provision of cleaning materials and a hygiene promotion campaign 
in 39 affected neighbourhoods. 
 
Once cleaning equipment consisting of wheelbarrows, spades, picks, forks, masks, gloves and boots has been 
dispatched to the flood-affected regions, the regional branches and a Regional Intervention Team (RIT) member 
from the Pan American Disaster Response Unit (PADRU) who is a water and sanitation expert will work in close 
collaboration with the communities, the authorities and local organizations in order to carry out sanitation 
activities. These will take place with the support of a number of volunteers who are being selected and trained; 
visits to the local authorities will be carried out and coordination ensured with the Ministry of Public Health and 
Population and public transportation authorities. Activities are taking place between the end of January and the 
beginning of March 2007. 
 
Federation Coordination 
 
Since the onset of the disaster, the Haiti Country Delegation has been in constant communication with the 
Federation’s Pan American Disaster Response Unit and has received support in the definition of the intervention. 
A Disaster Management Delegate from PADRU was also mobilized to Haiti in the emergency phase of the 
operation, particularly with a view to contributing towards the revision of the initial Plan of Action. 
 
The HNRCS continues to coordinate activities with the other actors involved in relief actions; in particular, the 
HNRCS and the Federation ensure constant close liaison with both Partner National Societies and the ICRC 
which, as the lead agency, holds responsibility for security issues. 
 
The Civil Protection is ensuring coordination of the various Ministries and regularly shares information. The 
Ministry of the Interior has mobilized 1,300,000 gourdes (approximately CHF 34,120) from the governmental 
emergency funds to assist the affected population.  
 
The OCHA office in Haiti is sharing information and ensuring the coordination of humanitarian interventions in 
support of the national Risk and Disaster Management System. Meetings with OCHA, the United Nations 
Development Programme and the Ministry of the Interior are taking place on a regular basis. As a result, the initial 
and revised HNRCS plans of action are based on information provided through these meetings in order to avoid 
duplication of efforts. Organizations involved in response to the floods emergency are the United Nations 
Children’s Fund, the World Food Programme, the Food and Agriculture Organization, OCHA, the Haitian 
Department of Civil Protection, Initiative au Développement, CARE, OXFAM and Caritas.  UNICEF has made an 
in-kind donation to the Federation’s Appeal of hygiene kits, kitchen kits, blankets, jerry cans and aquatabs. In 
addition, World Vision has made an in-kind donation with an estimated value of USD 40,000.   
 
Red Cross and Red Crescent Movement -- Principles and initiatives  

• Relief activities are being carried out based on the Fundamental Principles of the Red Cross and Red 
Crescent Movement. 

• Beneficiary selection criteria focus on the level of vulnerability of those affected with particular attention 
paid to the elderly, single mothers, children, persons with disabilities, those who sustained losses of 
belongings and/or the degree of difficulty for families to cope with and recover from the situation. 

• Activities are based on the SPHERE Project humanitarian charter and the code of conduct for emergency 
response. 

 
National Society Capacity Building  
 
Red Cross staff and volunteers continue to gain experience in damage and needs assessment and in the 
organization of distributions. The Water and Sanitation Regional Intervention team member deployed to Haiti will 
work in cooperation with Red Cross volunteers from the local branches involved in the response activities and, in 
particular, with the disaster management coordinator. Contacts will be ensured with civil society, local 
organizations and communities in order to put in place a strategy for water and sanitation activities and a plan of 
action. Work will take place over 3 days in each of the targeted areas.  The logistics department and volunteers 
from Headquarters will ensure the purchase and transport of sanitation equipment to the affected areas. 
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Communications – Advocacy and Public Information 
The Federation is issuing regular reports on the operation on its web site www.ifrc.org.  
 
An article was published in the « Le Matin » newspaper focusing on the HNRCS distributions in Grande-Anse.  
The HNRCS/Federation are seeking to boost media interest in the response to the floods. 
 

Interim Financial Report below; click here to return to the title page. 
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MDRHT002 ­ HAITI ­ FLOODS

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 418,500 418,500

B. Opening Balance 0 0

Income
Cash contributions

0.00 VERF/WHO Voluntary Emergency Relief  1,000 1,000
0.00 C1. Cash contributions 1,000 1,000

Outstanding pledges (Revalued)
1.00 Italian DREF 243,000 243,000

Japanese Red Cross Society 14,125 14,125
Monaco Red Cross 16,200 16,200
Netherlands Red Cross 64,800 64,800
Swedish Red Cross 44,875 44,875
United Arab Emirates Red Crescent So 18,750 18,750

1.00 C2. Outstanding pledges (Revalued) 401,750 401,750

C. Total  Income  = SUM(C1..C6) 402,750 402,750

D. Total  Funding = B +C 402,750 402,750

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 402,750 402,750
E. Expenditure ­115,278 ­115,278
F. Closing Balance = (B + C + E) 287,472 287,472

Prepared on 16/Feb/2007 Appeal report.rep Page 1 of 2
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MDRHT002 ­ HAITI ­ FLOODS

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A ­ B

BUDGET (C) 418,500 418,500

Supplies
Clothing & textiles 107,000 92,589 92,589 14,411
Water & Sanitation 56,000 56,000
Utensils & Tools 35,000 35,000
Other Supplies & Services 31,500 3,590 3,590 27,910
Total Supplies 229,500 96,179 96,179 133,321

Transport & Storage
Distribution & Monitoring 15,500 15,500
Transport & Vehicle Costs 13,000 547 547 12,453
Total Transport & Storage 28,500 547 547 27,953

Personnel Expenditures
Delegates Payroll 44,000 44,000
Delegate Benefits 825 825 ­825
Regionally Deployed Staff 4,500 4,500
National Staff 4,000 4,016 4,016 ­16
National Society Staff 30,500 1,909 1,909 28,591
Total Personnel Expenditures 83,000 6,750 6,750 76,250

Workshops & Training
Workshops & Training 8,000 8,000
Total Workshops & Training 8,000 8,000

General Expenditure
Travel 17,000 5,915 5,915 11,085
Information & Public Relation 15,500 22 22 15,478
Office Costs 6,298 1,463 1,463 4,834
Communications 3,500 3,500
Total General Expenditure 42,298 7,400 7,400 34,897

Program Support
Program Support 27,203 4,401 4,401 22,801
Total Program Support 27,203 4,401 4,401 22,801

TOTAL EXPENDITURE (D) 418,500 115,278 115,278 303,222

VARIANCE (C ­ D) 303,222 303,222

Prepared on 16/Feb/2007 Appeal report.rep Page 2 of 2
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International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2006/1­2007/5
Budget Timeframe 2006/1­2007/5
Appeal MDRHT002
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D ­ C
Disaster Management
PHT009 Floods GranordOuest 0 402,750 ­115,278 287,472 418,500 303,222

Sub­Total Disaster Management 0 402,750 ­115,278 287,472 418,500 303,222

Total HAITI ­ FLOODS 0 402,750 ­115,278 287,472 418,500 303,222

Prepared on 16/Feb/2007 Appeal report.rep,  Page 1 of 1
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