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INDONESIA:YOGYAKARTA
EARTHQUAKE  

Appeal No. MDRID001
6 July 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Operations Update no. 7; Period covered: 30 June to 5 July 2006;  
Appeal target: CHF 38,045,439 (USD 31 million or EUR 24 million);  
Appeal coverage: 69.8%;  
Outstanding needs: CHF 11,484, 710 (approx. million USD 9,360,00 or million EUR 7,258,000) 
(click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 

• Preliminary appeal launched on 27 May 2006 for CHF 12.8 million (USD 10.4 million or EUR 8.2 
million) for 8 months to assist 200,000 beneficiaries. 

• Revised appeal was launched on 6 June for CHF 38 million to assist 325,000 beneficiaries for 12 months 
 
Operational Summary:  
Six weeks since the Yogyakarta earthquake disaster, more than 71,000 quake-affected families have been sustained 
with food and non-food relief items as well much-needed emergency shelter, indicating that the relief component of 
the operation has exceeded the target beneficiaries of the appeal. Now that distribution targets have been met, the 
PMI, with support from the Federation secretariat and partner national societies, is focusing on the supplying 
families with goods originally unavailable during the first round of distributions.  
 
In the meantime, the programme plans of action are being finalized as the operation shifts into the rehabilitation 
phase. Notably, the early recovery programme aims to empower communities in developing coping strategies, 
ensuring all families living in tarpaulins or tents can move into roofed, walled structures within three months. The 
Federation wishes to express its sincerest gratitude for the still continuing strong financial support by sister 
societies, governments, Humanitarian Aid Department of the European Commission (ECHO), other international 
organizations and private donors. 
 

 

For further information specifically related to this operation please contact: 
• In Indonesia: Indonesian Red Cross (PMI), Mr. Arifin M. Hadi (acting head of disaster management division); 

mobile: +62 811 943952; telephone: +62 21 799 2325 ext. 222; email: arifinmhd@telkom.net  
 Federation delegation, Mr Peter Cameron (acting head of delegation); email: peter.cameron@ifrc.org; 

mobile: +62 81 2104 8209; Mr Peder Damm (head of sub-delegation in Yogyakarta); email: 
peter.damm@ifrc.org; mobile: +62 811 927 334, tel (PMI Yogyakarta branch office): +62 274 376812. 

• In Thailand: Federation Southeast Asia regional delegation, Mr Michael Annear (head of disaster management 
unit, phone: +66 2661 8201 ext 430, e-mail: michael.annear@ifrc.org; Mr Bekele Geleta (head of regional 
delegation), phone: +66 2661 8201 ext 100, email: bekele.geleta@ifrc.org 

• In Geneva: Asia Pacific department, Mr Gert Venghaus; email: gert.venghaus@ifrc.org, mobile +41 79 217 
3368, phone: +41 22 730 4258, fax: +41 22 7330395. 

 

mailto:peter.cameron@ifrc.org
mailto:ped@drk.dk
mailto:michael.annear@ifrc.org
mailto:bekele.geleta@ifrc.org
mailto:gert.venghaus@ifrc.org
http://www.ifrc.org/cgi/pdf_appeals.pl?06/1-2-3%20-%20MDRID001.pdf
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Background 
 
An earthquake with a magnitude of 6.3 on the Richter scale struck near the city of Yogyakarta in Central Java at 
05:54 hrs local time on 27 May 2006. Causing extreme and widespread destruction, there has been considerable 
loss of lives and injuries, with villages in more remote areas south of Yogyakarta as well as in and around Bantul 
most severely affected.  The earthquake epicentre was located some 20 km south-southeast of Yogyakarta at a 
depth of ten kilometres. Tremors were felt across the region, as far away as Semarang and Surabaya on the 
opposite coast of Java.  
 
Operational developments 
 
The President of Indonesia travelled to earthquake-
affected districts on 3 July, declaring on his visit that 
the emergency phase is over and the focus is now on 
reconstruction and rehabilitation.  He also thanked the 
Red Cross for its efforts in providing emergency relief 
to the affected communities. 
 
While the death toll has been considerably lower 
compared to other disasters, damage and losses 
suffered as a result of the Yogyakarta earthquake are 
among the most costly of natural disasters in the 
developing world over the past ten years. This analysis 
came from the Joint Preliminary Damage and Loss 
Assessment – Yogyakarta and Central Java Natural 
Disaster (click here for the full document), carried out 
by the national development planning agency 
(BAPPENAS), the provincial and local Governments 
of D.I. Yogyakarta, the provincial and local 
governments of Central Java, and a range international 
partners that include the Federation.  

In a shift from emergency into rehabilitation, villagers and 
volunteers from the Indonesian Red Cross (PMI) begin the 
clean-up operation. 

 

 
According to the detailed assessment, private property constituted more than half of the total damage and losses, 
with almost 90 per cent concentrated in private housing and small to medium enterprises. In an area that was 
central to Indonesia’s growing small-scale handicrafts industry, the disaster has made a significant impact on the 
livelihoods of countless citizens in Central Java and D.I. Yogyakarta. Indeed, the assessment estimates that over 
650,000 workers were employed in sectors affected by the quake, and expects the unemployment rate to rise.  
 

http://www.reliefweb.int/library/documents/2006/adb-idn-15jun.pdf
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The assessment further outlines that 74 per cent of households with houses completely destroyed are living in tents 
on their existing plots, and calls for a community approach to reconstruction and speed in developing a 
comprehensive rehabilitation and reconstruction plan. All this highlights again the critical involvement of the 
Indonesian Red Cross (Palang Merah Indonesia or PMI), the Federation secretariat and partner national societies 
in the recovery process. In particular, the emergency shelter cluster group coordinated by the Federation and the 
Movement’s proactive work in early recovery addresses many of the key issues raised in the assessment. 
 
In the meantime, the United Nations has re-launched their emergency response plan, outlining that almost 100,000 
households still require emergency shelter. According to the World Food Plan assessment data, included in the 
response plan, of the 1.5 million people made homeless, 112,000 people are still in need of extra support to fulfil 
their unmet food needs. 
 
On Mt. Merapi, chairman of the Yogyakarta Volcanological and Technology Development Centre proposed that 
the mountain’s status may be lowered from ‘caution’ to ‘alert’ as activity continues to slow, an Indonesian press 
agency reported.   
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Volunteers from PMI continue to actively provide relief to earthquake-
affected populations – in Bantul, Sleman and Kulon Progo districts 
alone, 100 volunteers are serving target communities through the 
operation supported by PMI, the Federation secretariat and partner 
national societies.  
 
Among other healthcare achievements, The PMI response, supported by 
the Federation, is providing healthcare through mobile clinics – in 
Sleman district, a total of 234 patients have been treated.  Water and 
sanitation activities include the distribution of water to Pundong and 
Imogiri sub-districts. Meanwhile, the PMI tracing and mailing service 
has worked on a total of 150 cases with 126 successes, to date. 
 
Villages of Kepuharjo and Glagaharjo in Sleman district continue 
receiving water assistance through the Mt Merapi operations.  At 1 July, 
the number of people in the camps for the displaced was 909 in 
Umbulharjo, 1,379 in Kepuharjo, and in Glagaharjo, 862 people.  Four 
volunteers remain on stand-by at PMI in Sleman in case of an 
emergency evacuation. 

The PMI tracing board in Bantul is part of a 
wider service that unites families and loved 
ones in times of disasters. In the 
Yogyakarta quake, the PMI tracing and 
mailing service has had an 84 per cent 
success rate. 

 
The Danish IT/telecommunications emergency response unit (ERU) has 
fully handed over all IT/telecommunications support functions to the 
national staff and phased out by 8 July. 
 
Partner national society collaboration continues to be strong in the earthquake operation, especially in relief, with 
both Malaysia Red Crescent and Singapore Red Cross sending members of the regional disaster response team 
(RDRT) to assist the earthquake operation. The deployment of regionally-based disaster response teams means 
affected populations receive support in a short time span because RDRTs come from neighbouring countries. In 
some cases, language similarities can facilitate the relief process, as is the case with the Malaysian and 
Singaporean team working in Indonesia. 
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Emergency relief (food, non-food and emergency shelter) 
 
Overall Goal: Beneficiaries have the necessary immediate support to meet their basic needs for food, non-
food items and shelter until their permanent needs are met for the long-term. 
 

More than 71,000 families have received food and non-food relief as 
well as emergency shelter through the PMI and Federation supported 
operation, exceeding the 65,000 target families in the appeal. A post-
distribution monitoring tool developed by PMI with support from the 
Federation delegation is being piloted in Bantul district. The monitoring 
tool is designed to measure appropriateness and effectiveness of relief 
distributions, identify ways in which future distributions can be 
improved and ensure continued community input to the operation.  
 
The PMI relief coordinator has organized a one-day orientation for all 
branches involved in the relief operation. Key personnel from each 
branch will discuss ongoing relief efforts, with a focus on further 
strengthening assessment, distribution, monitoring and reporting 
guidelines. The PMI and the American/Spanish Red Cross relief 
emergency response unit (ERU) are adapting standard relief 
documentation and formats to support orientation.    
 
In Panjangrejo village of Pundong sub-district, Bantul, Spanish Red 
Cross is working closely with the PMI to distribute tool kits to 2,700 
families (one tool kit per four families). Distributions are expected to be 

completed by 16 July, with the tools kits creating a ‘tool kit bank’ for future use by all 16 sub-villages in 
Panjangerjo.  

Volunteers assisting with distribution of 
relief supplies in Gunung Sari. 

 
German Red Cross relief programme is supporting 2,000 families in the sub-district Prambanan in the Klaten 
district by providing early recovery kits to clear debris from their premises and allow families to improve the 
emergency shelters distributed earlier. The first distributions of the early recovery kit have taken place in the 
villages Sengon and Gedong with enormous support from PMI Klaten branch, the Federation relief team and the 
villagers themselves. A total of 250 families have been benefited to date, with the rest of the scheduled 
distributions to be completed in the next two weeks. 
  
Swiss Red Cross, in cooperation with the Klaten PMI branch, have delivered non-food items (cooking sets, water 
buckets, hurricane lamps, stoves, tarpaulins, mattresses and blankets) to 27 villages and more than 220 sub-
villages in the Wedi sub-district of Klaten.  The estimated population targeted for the distribution was 86,000. In 
addition 50 wheelchairs have been offered to Central Hospital in Yogyakarta city (40) and Klaten Hospital (10). 
 
Objectives: 
• Food: 65,000 families (approximately 325,000 beneficiaries) have supplementary food support until such time 

as they are able to resume their own income generating activities. 
• Non-food items: 65,000 families (approximately 325,000 beneficiaries) have the necessary household items 

and basic economic support to restore domestic stability, and their own capacity to initiate their recovery is 
reinforced. 

• Emergency shelter: 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate 
type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration 
of temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts 
in September/October. 
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Table: Food and non-food distribution by PMI/Federation (Current as of 05/07/06) 

District 
No. of 

families Tents Tarpaulins
Baby 
Kits 

Family 
Kits 

Food 
Parcels 

Hygiene 
Kits 

Sleeping 
Mats 

Bantul 25, 805 4,973 30,595 2,105 2,316 18,942 16,846 1,359
Klaten 11,503 4,956 8,719 1,127 2,355 7,892 7,826 1594

Yogyakarta 414 2 271 4 60 742 227 29
Sleman 9,087 370 10,511 1,026 1,775 4,191 4,414 1,127

Boyolali 1,762 136 317 395 - 519 2,464 73
Kulon Progo 5,933 1,309 5,472 - - 1,707 2,327 -

Gunung Kidul 15,956 149 4969 975 1,775 4,135 5,849 -
Total 71,176 11,999 60,885 5,632 6,875 38,708 40,075 4,182

 
Early recovery  
The early recovery programme will empower communities to develop coping strategies to ensure all families 
living in tarpaulins or tents can move into a roofed, walled structure within three months. Groups within 
communities will be invited to map the current situation, their capacities and shortfalls, identify who are the most 
vulnerable and formulate a strategy to ensure all families have shelter by the time the rainy season starts. 
 
Community groups will be invited to define how the available resources should be used and support will be 
provided through community bank accounts in tranches. This will allow community groups, supported by PMI 
volunteers and other village volunteers, to maximise available resources in order to undertake an early recovery. 
 
Local universities are looking to cooperate and work in the same areas. Gadjah Mada University, University Sanita 
Dharma and Atma Jaya are all sourcing volunteers from technical and administrative faculties to perform 
community service for the next six months. Ninety civil engineering undergraduates from Atma Jaya are being 
briefed over the weekend and will start work on 10 July. 
 
The first task of the early recovery programme is to collect data on current tarpaulin coverage, undertake an 
integrated assessment and finalize beneficiary data per sub-village. Upon completion of this survey work, hygiene 
kits and remaining tarpaulins will be distributed by the end of next week. Subject to approval from PMI Jakarta, 
the second step includes the socialization of the recovery programme, training of community members to report 
financially, opening of joint bank accounts and the preparation of community plans for early recovery. 
 
Shelter cluster group 
Training on delivery of safe housing messages, specifically on good construction techniques for long-term 
housing, is being coordinated with universities to ensure a common approach is used. The inter-cluster survey is 
proceeding and three PMI volunteers will be involved in conducting the survey which will provide the first post-
earthquake region wide data. 
 
The Federation, one of the largest distributors of tarpaulins along with Oxfam, IOM and Plan International, are 
sharing detailed information on areas they plan to cover to avoid overlap and reach all affected families. In an 
effort to mobilize additional funding for transitional shelter, the cluster has prepared a media release outlining the 
importance of transitional shelter, stating more permanent reconstruction is anticipated and that current emergency 
shelter is inadequate as protection for people during the imminent rainy season. 
 
Logistics support 
The operation has received a total of 22,000 locally-produced hygiene kits, with a further 18,000 expected in the 
coming week.  Local procurement of 120,000 sarongs and 80,000 sleeping mats (latter being cash for kind from 
American Red Cross) is underway in Jakarta, with deliveries due this week.   
 
Stocks of 40,000 food parcels ordered under the preliminary appeal, which arrived with 12,000 baby kits, are 
almost finished and additional stocks have been ordered. In the meantime, 10,000 tarpaulins from the Canadian 
Red Cross have arrived in the Semarang port and are awaiting custom clearance, with another 10,000 more from 
the Belgian Red Cross due to arrive in the next few days. 
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Pending final approvals on the early recovery programme, longer-term logistics requirements is difficult to assess 
accurately as actual volumes of stock have yet to be decided on.   
 
Fifty-two trucks are now being operated from the central warehouse on a rotation basis with an average of 25 
trucks despatched daily and the remainder loaded for next day deliveries. These trucks, as previously reported, are 
supplied from International Organisation for Migration free of charge. The PMI will soon have a total of 30 new 
Mitsubishi trucks in operation donated by Mitsubishi Motor Company. The Federation fleet delegate is working 
with the PMI logistics coordinator to set up a fleet control system. 
 
The British ERU active since the earthquake’s onset is fully phasing out by 9 July. Team members have completed 
the handover process to the new Federation logistics team of three delegates. 
 
 
 
Health and Care 
 
Overall goal: The mortality and morbidity amongst the affected population is reduced to pre-disaster levels 
by addressing immediate basic health care needs and future health risks through preventative and basic 
health care interventions. 
 
 As the emergency phase is now over, the focus of health care functions is on 
rehabilitation and wound management.  Complete epidemiological data 
remains unavailable, as does mapping of current health activities of all 
organisations, including the Ministry of Health (MoH).  Discussions are 
ongoing in the health cluster group to pool information to create an overview 
of health care responses and identify the areas for further action. 

 

 
 
In Klaten district, according to the latest report from the government’s 
national coordinating board for the management of disaster (BAKORNAS), 
four field hospitals continue to operate – one in Wedi run by a Spanish 
medical team, and the others in Gantiwarno and Prambanan managed by a 
Cuban medical team.  In Bantul district, the eight field hospitals are operated 
by the ministry of health (MOH) in conjunction with China, Malaysia, 
Malteser International, United States of America, Qatar and the Indonesian 
army.  Only 820 foreign medical personnel remain of a total of 3,429 
medical and technical staff. Total number of patients operated on in the field 
hospitals is just over 5,800 patients. In addition medicines and health care are 
being delivered through 30 mobile clinics. 

“Caution, Tetanus” says a poster in 
an affected village in Imogiri 

 
 The Norwegian Red Cross returned to assist PMI and MOH to pack the field hospital in Bantul which is now 

restocked and ready for future deployment. The joint 
field hospital is proof of exemplary cooperation and 
coordination that can exist between the PMI and MOH, 
as well as with the Federation secretariat and various 
partner national societies that include the Norwegian Red 
Cross, Hong Kong Red Cross branch of the Red Cross 
Society of China and the Japanese Red Cross. All parties 
mentioned have supported the hospital with staff, nurses, 
doctors and surgeons at various points throughout the 
operation. In first few days of the disaster, especially 
where patients treated by the Red Cross in Bantul alone 
could range from an estimated 100-350 a day (in Klaten 
this figure could go up to 700 according to early PMI 
branch reports), well-coordinated medical response and 
staffing was critical. 

 
Personnel from various partners worked side-by-side in the 
PMI and MOH field hospital. 
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No new tetanus cases have been confirmed in the affected areas and the total number of cases remains at 75 with 
deaths numbering 28 (crude fatality rate – 37.3 %).  The World Health Organization (WHO) is predicting no 
further cases.  Tetanus immunization by the MOH had reached 559,479 people by 1 July, according to 
BAKORNAS.  Diarrhoeal disease continues to decrease as does acute respiratory tract infections, however both 
ailments continue to be the primary focus of health interventions. 
 
The WHO also reports seven cases of typhoid in Klaten and eight suspected cases of measles, with further 
investigations ongoing. 
 
Objective 1: To provide psycho-social support programmes (PSP) to affected communities in districts 
severely affected by the earthquake and to PMI volunteers supporting the response. 
 
Turkish Red Crescent have finished PSP activities; however, PMI continues to provide support to affected 
communities. The American Red Cross has expressed interest in supporting PSP and discussions are underway 
with PMI and the Federation delegation to determine an appropriate action plan. 
  
Objective 2: Reduce the impact of the most common diseases and ailments seen in post disaster situations, 
including epidemics. 
 
Working via PMI, the Federation provides follow-up care of earthquake injuries directly by way of supporting 
care provisions (see Objective 3).  Plans are underway to build hospital capacity in delivery of wound care.  A 
health promotion working group of the health cluster is forming and activities coordinated with this group will 
contribute to this objective. 
 
Objective 3: To provide 325,000 beneficiaries with access to preventive, basic clinical and physical health 
and rehabilitation services. 
 
Mobile medical teams are visiting affected villages, identified by the earlier assessment.  These teams will treat 
wounds as well as identify patients requiring further medical support and offer transport to the local hospitals 
where appropriate. Basic medical supplies and drugs will be delivered to health providers via these mobile clinics.  
An order of 500 crutches was supplied to Handicap International. 
  
Objective 4: To support and coordinate efforts with Movement partners and international partners in 
support to the PMI and its government (MOH). 
 
The Federation team continues to attend health cluster meetings in order to identify the gaps in health care 
provision. 
 
Objective 5: To ensure the target population has access to adequate and safe water supply, sanitation and 
hygiene promotion, materials and facilities to prevent significant outbreaks of water supply, sanitation and 
hygiene related disease. 
 
A PMI assessment in Bantul area found that almost all wells are dry in the area of Srihardono village located near 
the Opa River. Further information is being sought in order to identify areas of support that can be provided by the 
Federation and/or partner national societies. For a map illustrating water and sanitation activities in the 
earthquake-affected area by number of agencies produced by the Federation’s GIS, click here. 
 
The German Red Cross ceased water production at the end of last week and the plant is now being cleaned and 
packed up, to be handed over to PMI on 10 July.  A total of 142 wells have been cleaned in the sub-district of 
Gantiwarno in collaboration with PMI and villagers. 
 
Spanish Red Cross in conjunction with PMI are rebuilding communal and individual latrines, cleaning wells, 
providing manual pumps and continuing hygiene promotion activities.  As part of engaging the community, each 
sub-village has created a water and sanitation committee (four members per committee). In addition, weekly 
coordination meetings are held in the Pundong area. 
 

http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRID00107WSmap.jpg
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Disaster Preparedness and Risk Reduction 
 
Overall Goal: To reduce losses and suffering of vulnerable communities due to disasters through risk 
reduction and strengthening of preparedness and emergency response capacities of Indonesian Red Cross. 
 
Disaster preparedness and risk reduction will be implemented through the volunteers trained as part of the early 
recovery programme. For details, please refer to the above mentioned early recovery programme outline. 
 
Organizational Development  
 
Overall Goal: PMI in the affected area has the structures, systems, skills and capacities to deliver quality 
services to the most vulnerable. 
 
Objective: PMI’s organisational structures in the affected areas are rebuilt and have increased capacity, 
skills and resources to implement PMI’s Strategic Plan and continue to provide services to vulnerable 
groups in the earthquake-stricken areas. 
 
As part of the coordination of all organizational development activities with PMI headquarters, specific issues 
arising from the earthquake operation will be integrated in programming in close consultation with the PMI 
chapters. 
 
 

Contributions list below; click here to return to the title page. 
 
 
 
 

The International Federation undertakes activities that are aligned with its Global Agenda, which sets out 
four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing 
the power of humanity". 
 
Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human 

dignity. 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red 
Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and 
is committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual 
Appeal. For support to or for further information concerning Federation programmes or operations in this 
or other countries, or for national society profiles, please also access the Federation’s website at 
http://www.ifrc.org
 
For longer-term programmes, please refer to the Tsunami plan of action 2005-2010. 

 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
http://www.ifrc.or/
http://www.ifrc.org/cgi/pdf_appeals.pl?04/2804PlanofAction2005-2010.pdf
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APPEAL No. MDRID001 PLEDGES  RECEIVED 07/07/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 38,045,439 69.8%

ALBANIAN - RC 10,000 USD 12,113 01.06.06

AMERICAN - RC 219,000 USD 265,275 30.05.06

AMERICAN - GOVT/USAID-OFDA 1,000,000 USD 1,211,300 02.06.06

AMERICAN - GOVT/USAID-OFDA 925,000 IDR 121,175 09.06.06

AUSTRALIAN - GOVT 850,000 AUD 786,250  14.06.06 EMERGENCY RELIEF

AUSTRALIAN - RC 200,000 AUD 185,000 30.06.06 FOOD, NON-FOOD, SHELTER

BOSNIA & HERZEGOVINA - RC 25,565 EUR 40,137 28.06.06

BRITISH - RC 150,000 GBP 340,650 28.05.06

BRITISH - RC 200,000 GBP 456,000 07.06.06

BRITISH - GOVT/DIFD 980,392 GBP 2,235,294 07.06.06 OPERATIONAL COSTS, 
OVERHEADS

BRITISH - PRIVATE DONOR 1,130 29.06.06

CAMBODIA - PRIVATE DONOR 100 USD 121 31.05.06

CANADIAN - RC 100,000 CAD 112,100 27.05.06

CANADIAN - GOVT 500,000 CAD 560,500 28.05.06

CANADIAN - GOVT/CIDA/HAPS 643,000 CAD 708,586 09.06.06

CANADIAN - GOVT/CIDA/HAPS 495,000 CAD 545,490 23.06.06

CHINA - HONG KONG RC BRANCH 200,000 HKD 32,500 28.05.06 RELIEF ITEMS

CHINA - HONG KONG RC BRANCH 2,000,000 HKD 311,800 07.06.06 EMERGENCY SHELTER

CHINA - MACAU RC BRANCH 30,000 09.06.06 SHELTER, MEDICINES

CROATIA - GOVT/RC 220,000 30.05.06

CYPRUS- RC 10,834 15.06.06

CZECH - RC 4,494 USD 5,444 31.05.06

DANISH - RC 38,670 27.05.06

DANISH - GOVT 795,395 27.06.06

EGYPTIAN - RC 50,000 USD 60,565 07.06.06

ECHO (03002) 2,165,397 EUR 3,375,854 02.06.06

ESTONIA - RC 32,000 EUR 49,888 05.06.06

FINNISH - RC 80,000 EUR 124,720 31.05.06

FINNISH - GOVT 200,000 EUR 311,800 31.05.06

HELLENIC - RC 20,000 EUR 31,180 14.06.06

IRISH - RC 50,000 EUR 77,950 31.05.06 SHELTERS

IRISH - GOVT 500,000 EUR 779,500 30.05.06

ISLAMIC MEDICAL ASSOCIATION 10,000 USD 12,113 08.06.06

ITALIAN - GOVT 500,000 EUR 779,500 16.06.06

JAPANESE - GOVT 1,000,000 USD 1,211,300 02.06.06 HEALTH & WATER SANITATION 
ACTIVITIES

JAPANESE - RC 100,000,000 JPY 1,081,000 04.06.06

JAPANESE - RC 200,000,000 JPY 2,162,000 09.06.06 CHF 60'000 PROCUREMENT OF 
15000 TETANUS VACCINE

LIBYAN - RC 10,000 30.05.06

LUXEMBOURG - GOVT 100,000 EUR 155,900 13.06.06

LUXEMBOURG - RC 30,000 EUR 46,770 06.06.06

MONACO - RC 20,000 EUR 31,180 06.06.06

NETHERLANDS - GOVT 1,000,000 EUR 1,579,000 30.05.06

NEW ZEALAND - GOVT 500,000 NZD 399,500 29.05.06

NEW ZEALAND - RC 250,000 NZD 194,500 20.06.06

NORWEGIAN - GOVT/RC 3,500,000 NOK 697,550 28.06.06

OPEC FUND 600,000 USD 726,780 09.06.06
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

PRIVATE DONORS ON LINE 83,913 26.06.06

SENEGAL - PRIVATE DONOR 100 EUR 157 01.06.06

SINGAPORE - GOVT/RC 150,000 SGD 115,335 05.06.06 RELIEF ITEMS

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,950 01.06.06

SWEDISH - GOVT 3,000,000 SEK 509,460 30.05.06

SWEDISH - GOVT 3,800,000 SEK 639,996 27.06.06

SWISS - RC 100,000 29.05.06

SWISS - PRIVATE DONORS 13,963 31.05.06

WHO/VERF - STAFF MEMBERS 4,000 29.05.06

SUB/TOTAL RECEIVED IN CASH 24,469,088 CHF 64.3%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT
29.06.06

AMERICAN - RC/SPANISH - RC 35,104 ERU RELIEF, COMPLETE

AMERICAN - RC 212,800 80000 SLEEPING MATS

BELGIUM - RC 379,574 19000 TARPAULINS, 3 
EMERGENCY HEALTH KITS

BRITISH - RC 44,080 ERU LOGISTICS MK1 MODULE

CANADIAN - RC 185,417 10000 TARPAULINS

DANISH - RC 34,629 ERU TELECOMMUNICATION

GERMAN - RC 531,465

200 ANTITETANUS 
IMMUNOGLOBULINS, 15000 
TETANUS VACCINE, 1500 MINOR 
SURGERY SETS, 200 MONO PP, 
1000 AXILLARY CRUTCH, 30 
AMOXYCILLIN, 100000 
PROTECTION MASKS

JAPANESE - RC 656,100

2 EMERGENCY HEALTH KITS, 
1500 MINOR SURGERY KITS, 
10000 INFUSION SETS,  10000 IV 
CANNULA, 6235  AXILLARY 
CRUTCH , 9600 AMOXYCILLIN, 1 
ERMERGENCY HEALTH KIT, 24000
TARPAULINS, 

SPANISH - RC 12,472 10 KITS,  WATERTANKS
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 2,091,641 CHF 5.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CHINESE - RC 50,000 USD 60,565 29.05.06 DIRECT ASSISTANCE

IRANIAN - RC 254,720 USD 308,542 07.06.06
DIRECT ASSISTANCE: 1500 PCES 
TENTS, 1500 SETS GROUND 
SHEETS, 5000 PCS SOAP

QATAR - RC 200,000 USD 246,000 06.07.06
DIRECT ASSISTANCE: 200 
HOSPITAL BEDS, ORTHOPEDIC 
EQUIPMENT, RELIEF DELEGATE

UNITED ARAB EMIRATES 1,073,370 USD 1,300,173 04.06.06 DIRECT ASSISTANCE: 35 MT 
DRUGS, TENTS, BLANKETS

SUB/TOTAL RECEIVED 1,915,280 CHF


